**  WARNING  **  WARNING  **  WARNING  **  WARNING  **

This document is intended for informational purposes only. 

Users are cautioned that California Department of Transportation (Department) does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, exerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax number, P.O. Box and street address so that you can receive addenda. 
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Dated: April 15, 2002



*************************************************************************************************

IMPORTANT

SPECIAL NOTICES

*************************************************************************************************

(
The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate changes made by new regulations governing the DBE Program (49 CFR Part 26).


Sections 2 and 5 incorporate the changes.  Bidders should read these sections to become familiar with them.  Attention is directed to the following significant changes:


Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the counting of trucking performed by DBE firms.  The section also revises the information that must be submitted to the Department in order to receive credit for trucking.


Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to receive credit toward the DBE goal.  It also revises the criteria to demonstrate good faith efforts.


Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the project, and information related to trucking that must be submitted throughout the project.


Section 5, "DBE Certification Status" adds new reporting requirements related to DBE certification.


Section 5, "Subcontracting" describes the efforts that must be made in the event a DBE subcontractor is terminated or fails to complete its work for any reason.


Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all subcontractors.

(
Payment Bonds


Attention is directed to Section 5 of the Special Provisions, regarding contract bonds.  The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the contract.

(
Federal minimum wage rates for this project are no longer included in the "Proposal and Contract" book.  They will be available through the California Department of Transportation's Electronic Project Document Distribution Internet Web Site at http://hqidoc1.dot.ca.gov/.  See Notice to Contractors.

(
Attention is directed to Section 1, "Specifications and Plans," of these special provisions for Amendments To July 1999 Standard Specifications.  Amendments to the various sections of the Standard Specification have been consolidated into Section 1 and dated to reflect the most recent revision.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the project plans.

A10A
Abbreviations

A10B
Symbols

A20B
Pavement Markers and Traffic Lines, Typical Details

A76H
Concrete Barrier Type 60S

A77J
Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and Abutments

D73
Drainage Inlets

D77A
Grate Details

D93A
Pipe Riser Connections

D98C
Grated Line Drain Details

H1
Planting and Irrigation - Abbreviations

H2
Planting and Irrigation - Symbols

H3
Planting and Irrigation Details

H7
Planting and Irrigation Details

T1A
Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B
Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2
Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3
Temporary Railing (Type K)

T5
Temporary Terminal Section (Type K)

T7
Construction Project Funding Identification Signs

T10
Traffic Control System for Lane Closure On Freeways and Expressways

RS1
Roadside Signs, Typical Installation Details No. 1

RS2
Roadside Signs - Wood Post, Typical Installation Details No. 2

RS4
Roadside Signs, Typical Installation Details No. 4

ES-1A
Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-1B
Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-5A
Signal, Lighting and Electrical Systems - Detectors

ES-5B
Signal, Lighting and Electrical Systems - Detectors

ES-5E
Signal, Lighting and Electrical Systems - Detectors

ES-8
Signal, Lighting and Electrical Systems - Pull Box Details

ES-13A
Signal, Lighting and Electrical Systems - Splicing Details

Federal Project with DBE Goals  (12-01-99)
DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 11-243704
11-SD-5-R45.3/R47.4
Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY IN SAN DIEGO FROM NOBEL DRIVE OVERCROSSING TO GENESEE AVENUE OVERCROSSING
will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until 2 o'clock p.m. on May 16, 2002, at which time they will be publicly opened and read in Room C - 1116 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY IN SAN DIEGO FROM NOBEL DRIVE OVERCROSSING TO GENESEE AVENUE OVERCROSSING
General work description:  Replace existing cable barrier with a concrete median barrier.
This project has a goal of 15 percent disadvantaged business enterprise (DBE) participation.

No prebid meeting is scheduled for this project.
THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C licenses:  C-8, C-12, C-31.
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, Section 12990.

The Caltrans District 11 Office is located at 2829 Juan Street, San Diego, CA. 92110.  The mailing address is P.O. Box 85406, San Diego, CA. 92186-5406, E-mail address of the Duty Senior is: Duty_Senior_Const_District11@dot.ca.gov, or by fax at (619) 688-6988.  The District 11 Duty Senior telephone number is (619) 688-6635.

The Website address for posting of questions and responses is:  www.dot.ca.gov/dist11/construc/

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, California 95814, FAX No. (916) 654‑7028, Telephone No. (916) 654‑4490.  Use FAX orders to expedite orders for project plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445‑3520.

Cross sections for this project are available at the office of the District Director of Transportation of the district in which the work is situated in paper or electronic copy format.
The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No. 1‑800‑424‑9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the District Director of Transportation for the district in which the work is situated, and available from the California Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov.  The Federal minimum wage rates for this project as predetermined by the United States Secretary of Labor are available through the California Department of Transportation's Electronic Project Document Distribution Site on the internet at http://hqidoc1.dot.ca.gov/.  Addenda to modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books.  Future effective general prevailing wage rates which have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will not accept lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes "helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.  Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate which most closely approximates the duties of the employees in question.


DEPARTMENT OF TRANSPORTATION


Deputy Director Transportation Engineering

Dated  April 15, 2002
CRH
COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

11-243704
Item
Item Code
Item
Unit of Measure
Estimated Quantity

1
023575
TEMPORARY CONCRETE WASHOUT (PORTABLE) 
EA
15

2
023576
TEMPORARY CONSTRUCTION ENTRANCE/EXIT (PLATES)
EA
2

3
(S)
120090
CONSTRUCTION AREA SIGNS 
LS
LUMP SUM

4
(S)
120100
TRAFFIC CONTROL SYSTEM 
LS
LUMP SUM

5
(S)
023577
TRAFFIC PLASTIC DRUMS 
EA
12

6
(S)
128650
PORTABLE CHANGEABLE MESSAGE SIGN 
EA
2

7
(S)
129000
TEMPORARY RAILING (TYPE K) 
M
4330

8
(S)
023578
TEMPORARY CRASH CUSHION (TYPE ADIEM) 
EA
2

9
023579
ABANDON IRRIGATION CROSSOVER 
EA
14

10
150662
REMOVE METAL BEAM GUARD RAILING 
M
500

11
150710
REMOVE TRAFFIC STRIPE 
M
2550

12
023580
REMOVE PAINTED TRAFFIC STRIPE (YELLOW)   
M
4940

13
(S)
153154
COLD PLANE ASPHALT CONCRETE PAVEMENT (60 MM MAXIMUM)
M2
8900

14
160101
CLEARING AND GRUBBING 
LS
LUMP SUM

15
170101
DEVELOP WATER SUPPLY 
LS
LUMP SUM

16
190105
ROADWAY EXCAVATION (TYPE Z-2) (AERIALLY  DEPOSITED LEAD)
M3
1650

17
190110
LEAD COMPLIANCE PLAN 
LS
LUMP SUM

18
198001
IMPORTED BORROW 
M3
160

19
(S)
200001
HIGHWAY PLANTING 
LS
LUMP SUM

20
(S)
200052
PRUNE EXISTING PLANTS 
M
1980

Item
Item Code
Item
Unit of Measure
Estimated Quantity

21
(S)
203021
FIBER ROLLS 
M
42

22

(S)
204098
MAINTAIN EXISTING PLANTS
LS
LUMP SUM

23
(S)
204099
PLANT ESTABLISHMENT WORK 
LS
LUMP SUM

24
(S)
208000
IRRIGATION SYSTEM 
LS
LUMP SUM

25
(S)
208731
200 MM CORRUGATED HIGH DENSITY POLYETHYLENE PIPE CONDUIT
M
160

26
390155
ASPHALT CONCRETE (TYPE A) 
TONN
5550

27

(F)
510502
MINOR CONCRETE (MINOR STRUCTURE) 
M3
28

28
650069
450 MM REINFORCED CONCRETE PIPE 
M
6

29
703233
GRATED LINE DRAIN 
M
3

30
721431
CONCRETE (CONCRETE APRON) 
M3
5

31
(S-F)
750001
MISCELLANEOUS IRON AND STEEL 
KG
1924

32
(S)
832001
METAL BEAM GUARD RAILING 
M
42

33
839710
CONCRETE BARRIER (TYPE 60S) 
M
4240

34
(S)
840656
PAINT TRAFFIC STRIPE (2-COAT) 
M
19 300

35
(S)
850101
PAVEMENT MARKER (NON-REFLECTIVE) 
EA
5300

36
(S)
850111
PAVEMENT MARKER (RETROREFLECTIVE) 
EA
1980

37
(S)
860460
LIGHTING AND SIGN ILLUMINATION 
LS
LUMP SUM

38
999990
MOBILIZATION 
LS
LUMP SUM

STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS 

Annexed to Contract No. 11-243704
SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD SPECIFICATIONS

UPDATED DECEMBER 31, 2001

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the Standard Specifications for the purposes set forth in Section 5‑1.04, "Coordination and Interpretation of Plans, Standard Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date:  December 31, 2001

The second paragraph of Section 2‑1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is amended to read:

•
Where the Department has made investigations of site conditions, including subsurface conditions in areas where work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those investigations subject to and upon the conditions hereinafter set forth.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001

Section 5‑1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5‑1.02A   Excavation Safety Plans

•
The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design and details of the protective systems to be provided for worker protection from the hazard of caving ground during excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

•
Detailed plans of protective systems for which the Construction Safety Orders require design by a registered professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability of the protective system, and any other design calculations used in the preparation of the plan.

•
No plan shall allow the use of a protective system less effective than that required by the Construction Safety Orders.

•
 If the detailed plan includes designs of protective systems developed only from the allowable configurations and slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 weeks before the Contractor intends to begin excavation.

•
Attention is directed to Section 7‑1.01E, "Trench Safety."

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19‑1.02, "Preservation of Property," of the Standard Specifications is amended to read:

•
In addition to the provisions in Sections 5‑1.02, "Plans and Working Drawings," and 5‑1.02A, "Excavation Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42‑2.02, "Construction," of the Standard Specifications is amended to read:


After grinding has been completed, the pavement shall conform to the straightedge and profile requirements specified in Section 40‑1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: December 31, 2001

Section 49‑1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph after the seventh paragraph:

(
The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The first and second paragraphs in Section 49‑4.01, "Description," of the Standard Specifications are amended to read:

(
Cast-in-place concrete piles shall consist of one of the following:

A.
Steel shells driven permanently to the required bearing value and penetration and filled with concrete.

B.
Steel casings installed permanently to the required penetration and filled with concrete.

C.
Drilled holes filled with concrete.

D.
Rock sockets filled with concrete.

(
The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place concrete piles is designated by compressive strength and shall have a minimum 28‑day compressive strength of 25 MPa.  At the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25‑mm maximum grading, the 12.5‑mm maximum grading, or the 9.5‑mm maximum grading.  Concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in Section 52, "Reinforcement."

The fourth paragraph in Section 49‑4.03, "Drilled Holes," of the Standard Specifications is amended to read:

(
After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor shall verify that the bottom of the drilled hole is clean.

The third paragraph in Section 49‑6.02, "Payment," of the Standard Specifications is amended to read:

(
The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the Engineer.

SECTION 50: PRESTRESSING CONCRETE

Issue Date: December 31, 2001

Section 50‑1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the second paragraph:

(
Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges, each frame shall require a separate working drawing submittal.

Section 50‑1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

(
Prestressing steel shall be high‑tensile wire conforming to the requirements in ASTM Designation:  A 421, including Supplement I; high‑tensile seven‑wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated high‑strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply.

(
In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

(
In addition to the requirements specified herein, epoxy‑coated seven‑wire prestressing steel strand shall be grit impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including Supplement I, and the following:

A.
The coating material shall be on the Department's list of approved coating materials for epoxy‑coated strand, available from the Transportation Laboratory.

B.
The film thickness of the coating after curing shall be 381 µm to 1143 µm.

C.
Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230‑g sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight container identified with the manufacturer's name and batch number.

D.
Prior to use of the epoxy‑coated strand in the work, written certifications referenced in ASTM Designation:  A 882/A 882M, including a representative load‑elongation curve for each size and grade of strand to be used and a copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E.
In addition to the requirements in Section 50‑1.10, "Samples for Testing," four 1.5‑m long samples of coated strand and one 1.5‑m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.  These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F.
Epoxy‑coated strand shall be cut using an abrasive saw.

· All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's written recommendations.  The patching material shall be compatible with the original epoxy coating material and shall be inert in concrete.

(
All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

(
When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less than the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall be subject to approval by the Engineer.

(
Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

(
Where wires are to be button‑headed, the buttons shall be cold formed symmetrically about the axes of the wires.  The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or splits not parallel with the axis of the wire.

(
Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the Engineer.

(
Epoxy‑coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should allow for air circulation around the strand to prevent condensation under the covering.  Epoxy‑coated strand shall not be stored within 300 m of ocean or tidal water for more than 2 months.

(
Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical damage and corrosion during shipping and storage.  Except for epoxy‑coated strand, a corrosion inhibitor which prevents rust or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion inhibitor shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms damaged from any cause shall be immediately replaced or restored to original condition.

(
The shipping package or form shall be clearly marked with a statement that the package contains high‑strength prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

(
Prestressing steel for post‑tensioning which is installed in members prior to placing and curing of the concrete, and which is not epoxy‑coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the provisions specified herein.

(
When steam curing is used, prestressing steel for post‑tensioning shall not be installed until the steam curing is completed.

(
Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in the amount of 0.01‑kg/L.  Compressed air used to blow out ducts shall be oil free.

(
When prestressing steel for post‑tensioning is installed in the ducts after completion of concrete curing, and if stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form during those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the prestressing steel.  Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements in this section pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

(
Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the Engineer, to protect the steel from contamination or corrosion.

(
After final fabrication of the seven‑wire prestressing steel strand, no electric welding of any form shall be performed on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing steel, the welding ground shall be attached directly to the steel being welded.

(
Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy‑coated prestressing steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25‑mm strip of adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one application of unthinned zinc‑rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing tendons.

The thirteenth paragraph in Section 50‑1.08, "Prestressing," of the Standard Specifications is amended to read:

(
Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until the temperature of the concrete surrounding the strand is less than 65(C, and falling.

The fifth paragraph in Section 50‑1.10, "Samples for Testing," of the Standard Specifications is amended to read:

(
The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

For wire or bars, one 2‑m long sample and for strand, one 1.5‑m long sample, of each size shall be furnished for each heat or reel.

For epoxy-coated strand, one 1.5‑m long sample of uncoated strand of each size shall be furnished for each reel.

If the prestressing tendon is a bar, one 2‑m long sample shall be furnished and in addition, if couplers are to be used with the bar, two 1.25‑m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be furnished.

The second paragraph in Section 50‑1.11, "Payment," of the Standard Specifications is amended to read:

(
The contract lump sum prices paid for prestressing cast‑in‑place concrete of the types listed in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in furnishing, placing, and tensioning the prestressing steel in cast‑in‑place concrete structures, complete in place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: December 31, 2001

The first and second paragraph in Section 51‑1.06A, "Falsework Design and Drawings," of the Standard Specifications are amended to read:

(
The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer when specified in "Railroad Relations and Insurance" of the special provisions.

(
The falsework drawings shall include details of the falsework erection and removal operations showing the methods and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal operations.

The seventh paragraph in Section 51‑1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended to read:

(
In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges, each frame shall require a separate falsework plan submittal.

Section 51‑1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following paragraphs:

(
If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate of compliance as specified in Section 6‑1.07, "Certificates of Compliance," for each delivery of structural composite lumber to the project site.

(
For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the calculations shall be submitted to the Engineer.

The first paragraph in Section 51‑1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

(
The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than 4800 N/m2 for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51‑1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

(
In addition to the minimum requirements specified in this Section 51‑1.06A, falsework for box girder structures with internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51‑1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

(
When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in conformance with the provisions in Section 49, "Piling."

Section 51‑1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following paragraphs:

(
For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis.  These analyses shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to completion of falsework erection.

(
Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be installed.

Section 51‑1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

(
The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet removed remains in a stable condition at all times.

The sixth paragraph in Section 51‑1.09, "Placing Concrete," of the Standard Specifications is amended to read:

(
Vibrators used to consolidate concrete containing epoxy‑coated bar reinforcement or epoxy‑coated prestressing steel shall have a resilient covering to prevent damage to the epoxy‑coating on the reinforcement or prestressing steel.

The table in the ninth paragraph of Section 51‑1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the Standard Specifications is amended to read:

Tensile strength, percent
-15

Elongation at break, percent
-40; but not less than 300% total elongation of the material

Hardness, points
+10

Section 51‑1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the thirteenth and fourteenth paragraphs.

The fourteenth paragraph in Section 51‑1.23, "Payment," of the Standard Specifications is amended by deleting "and injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: December 31, 2001

The third paragraph in Section 52‑1.04, "Inspection," of the Standard Specifications is amended to read:

(
A Certificate of Compliance conforming to the provisions in Section 6‑1.07, "Certificates of Compliance," shall also be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the provisions in Section 52‑1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania.

The third paragraph in Section 52‑1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:

(
The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to 20 MPa shall not exceed the values listed in the following table.  The slip shall be measured between gage points that are clear of the splice sleeve.

Reinforcing Bar Number
Total Slip (µm)

13
250

16
250

19
250

22
350

25
350

29
350

32
450

36
450

43
600

57
750

The first paragraph in Section 52‑1.08C(5), "Sleeve‑Lockshear Bolt Mechanical Butt Splices," of the Standard Specifications is amended to read:

(
The sleeve‑lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing bars.  The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to the inside of the sleeve.

Section 52‑1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh paragraph.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55‑3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth paragraph:

•
If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input and output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of the true output torque.  When this system is used in the work to perform any installation tension testing, rotational capacity testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55‑4.02, "Payment," of the Standard Specifications is amended to read:

•
If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated, whichever is greater.

SECTION 56: SIGNS

Issue Date: December 31, 2001

Section 56‑1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56‑1.03, "Fabrication," of the Standard Specifications are amended to read:

(
High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55‑3.14, "Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and direct tension indicator shall be used.

(
High‑strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-coated by the mechanical deposition process.

(
An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once tensioned, high-strength fastener components and direct tension indicators shall not be reused.

(
For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80‑mm larger than the nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more than 1.6 mm larger than the nominal bolt diameter.

(
Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

(
Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute, Standard IFI‑114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.  Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of material being connected.

(
Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

(
Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59‑2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first paragraph:

•
Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council) certifications in good standing:

A.
For cleaning and painting structural steel in the field, certification in conformance with the requirements in Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to Complex Industrial Structures)" (SSPC‑QP 1).

B.
For removing paint from structural steel, certification in conformance with the requirements in Qualification Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings from Complex Structures)" (SSPC‑QP 2).

C.
For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting Applicators" (SSPC‑QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered equivalent to SSPC‑QP 3.

The third paragraph of Section 59‑2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

•
Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."  Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in conformance with the requirements in ASTM Designation:  D 4417.

The first paragraph of Section 59‑2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

•
Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for Protective Coatings."  Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59‑2.12, "Painting," of the Standard Specifications is amended to read:

•
The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage in conformance with the requirements of specification SSPC‑PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: December 31, 2001

The table in the tenth paragraph of Section 75‑1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is amended to read:

Material
Specification

Steel bars, plates and shapes
ASTM Designation:  A 36/A 36M or A 575, A 576 (AISI or M Grades 1016 through 1030 except Grade 1017)

Steel fastener components for general applications:

Bolts and studs
ASTM Designation:  A 307

Headed anchor bolts
ASTM Designation:  A 307, Grade B, including S1 supplementary requirements

Nonheaded anchor bolts
ASTM Designation:  A 307, Grade C, including S1 supplementary requirements and S1.6 of AASHTO Designation:  M 314 supplementary requirements

or AASHTO Designation:  M 314, Grade 36 or 55, including S1 supplementary requirements

High‑strength bolts and studs, threaded rods, and nonheaded anchor bolts
ASTM Designation:  A 449, Type 1

Nuts
ASTM Designation:  A 563, including Appendix X1*

Washers
ASTM Designation:  F 844

Components of high‑strength steel fastener assemblies for use in structural steel joints:

Bolts
ASTM Designation:  A 325, Type 1

Tension control bolts
ASTM Designation:  F 1852, Type 1

Nuts
ASTM Designation:  A 563, including Appendix X1*

Hardened washers
ASTM Designation:  F 436, Type 1, Circular, including S1 supplementary requirements

Direct tension indicators
ASTM Designation:  F 959, Type 325, zinc‑coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:

Bolts, screws, studs, threaded rods, and nonheaded anchor bolts
ASTM Designation:  F 593 or F 738M

Nuts
ASTM Designation:  F 594 or F 836M

Washers
ASTM Designation: A 240/A 240M and 

ANSI B 18.22M

Carbon‑steel castings
ASTM Designation:  A 27/A 27M, Grade 65‑35 [450‑240], Class 1

Malleable iron castings
ASTM Designation:  A 47, Grade 32510 or A 47M, Grade 22010

Gray iron castings
ASTM Designation:  A 48, Class 30B

Ductile iron castings
ASTM Designation: A 536, Grade 65‑45‑12

Cast iron pipe
Commercial quality

Steel pipe
Commercial quality, welded or extruded

Other parts for general 

applications
Commercial quality

*
Zinc‑coated nuts that will be tightened beyond snug or wrench tight shall be furnished with a dyed dry lubricant conforming to Supplementary Requirement S2 in ASTM Designation:  A 563.



The table in the eighteenth paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

Stud Diameter

(millimeters)
Sustained Tension

Test Load

(kilonewtons)

29.01‑33.00
137.9

23.01‑29.00
79.6

21.01‑23.00
64.1

* 18.01‑21.00
22.2

15.01‑18.00
18.2

12.01‑15.00
14.2

9.01‑12.00
9.34

6.00‑9.00
4.23

*
Maximum stud diameter permitted for mechanical expansion anchors.

The table in the nineteenth paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

Stud Diameter

(millimeters)
Ultimate

Tensile Load

(kilonewtons)

30.01‑33.00
112.1

27.01‑30.00
88.1

23.01‑27.00
71.2

20.01‑23.00
51.6

16.01‑20.00
32.0

14.01‑16.00
29.4

12.00‑14.00
18.7

The table in the twenty‑second paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

Installation Torque Values, (newton meters)

Stud Diameter

(millimeters)
Shell Type

Mechanical

Expansion

Anchors
Integral Stud Type

Mechanical

Expansion

Anchors
Resin Capsule Anchors

and

Cast‑in‑Place Inserts

29.01‑33.00
—
—
540

23.01‑29.00
—
—
315

21.01‑23.00
—
—
235

18.01‑21.00
110
235
200

15.01‑18.00
45
120
100

12.01‑15.00
30
65
40

  9.01‑12.00
15
35
24

6.00‑9.00
5
10
—

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: December 31, 2001

The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

•
Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.  Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place by means of rigid top and bottom templates.  The bottom template shall be made of steel.  The bottom template shall provide proper spacing and alignment of the anchor bolts near their bottom embedded end.  The bottom template shall be installed before placing footing concrete.  Anchor bolts shall not be installed more than 1:40 from vertical.

Section 86-2.03, "Foundations," of the Standard Specifications is amended by deleting the eighth paragraph.

The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

•
Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before the foundation is finished to final grade.  Shims, or other similar devices shall not be used for plumbing or raking of posts, standards or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made, firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended to read:

•
Standards for traffic signals and lighting, and steel pedestals for cabinets and other similar equipment, shall be located as shown on the plans.  Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures shall conform to the provisions in Section 55-2, "Materials."  Except when bearing-type connections or slipbases are specified, high-strength bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."  Welding, nondestructive testing (NDT) of welds, and acceptance and repair criteria for NDT of steel members shall conform to the requirements of AWS D1.1 and the contract special provisions.

The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended to read:

•
On each lighting standard except Type 1, one rectangular stainless steel identification tag shall be permanently attached above the hand hole, near the base of the standard, using one stainless steel rivet near each corner of the identification tag.  On each signal pole support, two stainless steel identification tags shall be similarly attached, one above the hand hole near the base of the vertical standard and one on the underside of the signal mast arm near the arm plate.  As a minimum, the information on each stainless steel identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on the plans, and the contract number.  The information may be either depressed or raised, and shall be legible.

•
Each base plate at the bottom of poles, and each arm plate on the lower end of all luminaire and signal arms shall be marked with a unique identification code assigned by the fabricator.  This code shall be traceable to a particular contract and all welds on that component, and shall be readable after the support structure is coated and installed.

The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts" of the Standard Specifications is amended to read:

•
Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the plans, the provisions in Section 55, "Steel Structures," except as otherwise noted, and the following requirements:



Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum yield strength, after fabrication, of 276 MPa.



Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to the Engineer.  The test reports may be the mill test reports for the as‑received steel or, when the as‑received steel has a lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified minimum yield strength.  The supportive test data shall include tensile properties of the steel both before and after cold forming for specific heats and thicknesses.



When a single‑ply 8‑mm thick pole is specified, a 2‑ply pole with equivalent section modulus may be substituted.



Standards may be fabricated of full‑length sheets or shorter sections.  Each section shall be fabricated from not more than 2 pieces of sheet steel.  Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one another.  When the sections are butt‑welded together, the longitudinal welded seams on adjacent sections shall be placed to form continuous straight seams from base to top of standard.



Butt-welded transverse joints of tubular sections requiring CJP groove welds shall be made using a metal sleeve backing ring inside each joint.  The sleeve shall be 3-mm nominal thickness, or thicker, and of steel having the same chemical composition as the steel in the tubular sections to be joined.  When the sections to be joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical composition as the tubular section having the higher minimum yield strength.  The width of the metal sleeve shall be consistent with the type of NDT chosen and shall be a minimum width of 25 mm.  The sleeve shall be centered at the joint and have the same taper as the tubular sections, with the entire outer surface area of the sleeve in full contact with the adjoining inside surfaces of the tubular sections being connected.



All welds shall be continuous.



The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint.



During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be centered on and along the side of the pole that the pole plate is located.  Longitudinal seams on horizontal tubular members, including signal and luminaire arms, shall be within 30 degrees of the bottom of the arm.



Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of any circumferential weld, longitudinal seam welds shall be CJP groove welds.  In addition, longitudinal seam welds on lighting support structures having telescopic pole segment splices shall be CJP groove welds on both the male and female ends for a length on each end equal to the designated slip fit splice length plus 150 mm.



Unless otherwise specified, steel members used for signal and lighting support structures shall receive NDT in conformance with AWS D1.1, AASHTO's LTS-4-"Standard Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic Signals" (4th edition, 2001) and the following:

Weld Location
Weld Type
Minimum Required NDT

Circumferential welds used to splice tubular sections and poles and arms
CJP groove weld with backing ring
100% UT or RT

Longitudinal seam welds
PJP groove weld
Random 25%MT


CJP groove weld
100% UT or RT

Welds attaching base plates, flange plates, or pole or mast arm plates to poles or arm tubes
CJP groove weld with backing ring and reinforcing fillet
100% UT and MT


External (top) fillet weld for socket-type connections
100% UT or RT



A written procedure approved by the Engineer shall be used when performing UT on material less than 8 mm thick. Contoured shoes shall be used when performing UT on round tubular sections under 1270 mm in diameter.  UT of luminaire, signal arms, or pole sections that are arched or bent after welding shall be performed after bending has been performed, but before galvanizing.



When less than 100 percent of a weld is specified for NDT, and if defects are found during this inspection, additional NDT shall be performed. This additional NDT shall be performed on 25 percent of the total weld, as determined by the Quality Control Manager (QCM) unless otherwise directed by the Engineer, for all similar welds produced for signal and lighting support structures in the project.  If any portion of the additional weld inspected is found defective, 100 percent of all similar welds produced for signal and lighting support structures in the project shall be tested.



One 25-mm diameter plug core sample shall be taken from each of three poles and from each of three arms for each type of signal and luminaire support to be furnished.  Each plug core sample shall be taken from a different location along the poles, and arms selected for sampling.  Unless otherwise directed by the Engineer, prior to coating poles the QCM shall randomly select poles and arms and the locations for taking plug core samples of longitudinal welds for each type of signal and luminaire support and submit the samples to the Engineer.  Each plug core sample shall be labeled to indicate pole and arm identification codes and the location from which the plug core sample was removed.  Plug core samples will not be required if other randomly selected plug core samples, representing the same types of signal and luminaire supports produced by the same manufacturer, have previously been submitted to and approved by the Engineer within the past 3 months.  Repair of all plug holes will be done prior to coating, in a manner approved by the Engineer, and at the expense of the Contractor.



Prior to coating, the Contractor shall be responsible for satisfactorily repairing all holes in structures from which plug core samples were taken.



Exposed circumferential welds, except fillet and fatigue-resistant welds and welds on top of mast arms, shall be ground flush (-0, + 2mm) with the base metal prior to galvanizing or painting.



Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from the Engineer.



Exposed edges of the plates that make up the base assembly shall be finished to a surface roughness of 25 (m or smoother, and exposed corners of the plates shall be neatly rounded unless otherwise shown on the plans.  Shafts shall be provided with slip-fitter shaft caps.



Flatness of surfaces of base plates that are to come in contact with concrete, grout, or washers and leveling nuts shall not vary more than 3 mm in any 305 mm-distance and shall not vary more than 5 mm for the length of the section.  Flatness of faying surfaces of 1) plates in high-strength bolted connections, 2) plates in joints where cap screws are used to secure luminaire and signal arms, and 3) plates used for breakaway slip base assemblies shall not vary more than 2 mm in any 305 mm-distance and shall not vary more than 3 mm for the length of the section.  The Engineer will prescribe the method for determining flatness.



Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9‑m or 11‑m standard and not to exceed 20 mm measured at the midpoint of a 5‑m through 6‑m standard.  Variation shall not exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards.



Zinc-coated nuts used on any fastener assembly having a specified preload (obtained by specifying a prescribed tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch.  The color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually obvious.  In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job site in a sealed container.



Except for holes in base plates and flange plates, thermally cut holes made in tubular structural members of signal and lighting support structures shall initially be made a maximum of 2 mm less than the required hole diameter.  The hole shall then be mechanically enlarged to the required size and shape by reaming or grinding.  Edges shall have a surface roughness no greater than 6.35 mm.  Round holes may be drilled to the exact final diameter.  No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by the Engineer.



Standards with an outside diameter of 300 mm or less shall be round.  Standards with an outside diameter greater than 300 mm shall be round or multisided.  Multisided standards shall have a minimum of 12 sides which shall be convex and shall have a minimum bend radius of 100 mm.



Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the dimensions shown on the plans.



The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM Designation:  A 27/A 27M, Grade 70‑40.  Other comparable material may be used if written permission is given by the Engineer.  The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations (green sand molding).



One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the requirements in ASTM Designation:  E 94.  The castings shall comply with the acceptance criteria severity level 3 or better for all types and categories of discontinuities in conformance with the requirements in ASTM Designations:  E 186 and E 446.  If the one casting fails to pass the inspection, 2 additional castings shall be radiographed.  Both of these castings shall pass the inspection or the entire lot of 50 will be rejected.



Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall be filed at the manufacturer's office.  These certifications and films shall be available for inspection upon request.



High‑strength bolts, nuts and flat washers used to connect slip base plates shall conform to the requirements in ASTM Designation:  A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75‑1.05, "Galvanizing."



Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI Designation:  1018, and be galvanized in conformance with the provisions in Section 75‑1.05, "Galvanizing."  Prior to galvanizing, all burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to allow the bolt head to make full contact with the washer without tension on the bolt.



High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in ASTM Designation: A 325, A 325M or ASTM Designation: A 449, and shall comply with the mechanical requirements in ASTM Designation: A 325 or A 325M after galvanizing.  The cap screws shall be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing."  The threads of the cap screws shall be coated with a colored lubricant that is clean and dry to the touch.  The color of the lubricant shall be in contrast to the color of the zinc coating on the cap screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job site in a sealed container.



Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip critical.  Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a specification approved by the Research Council on Structural Connections (RSCS) of the Engineering Foundation.  For any faying surface required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and approved according to the RCSC Specification as a Class B coating.



Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted, along with all test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation.  Sample sizes for each fastener component shall be as determined by the Engineer.

The seventh paragraph of 86-2.04, "Standards, Steel Pedestals and Posts" of the Standard Specifications is amended to read:

•
To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned using conventional installation tools, fabricators shall make all necessary adjustments to details prior to fabrication and properly locate the position of all arm tubes on arm plates during fabrication.

Section 86-8.01, "Payment," of the Standard Specifications is amended to read by adding the following paragraph after the first paragraph:

•
If a portion or all of the signal, lighting and electrical systems pursuant to Standard Specification Section 86, "Signals, Lighting and Electrical Systems," is fabricated more than 480 air line kilometers from both Sacramento and Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total per site).

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: December 31, 2001

Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE

90-1 GENERAL

90‑1.01   DESCRIPTION

(
Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures if used, and water, proportioned and mixed as specified in these specifications.

(
The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will determine the mix proportions for pavement concrete.  Concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to the requirements of this Section 90.

(
Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.  Cementitious material shall be either:

1.
"Type IP (MS) Modified" cement; or 

2.
A combination of "Type II Modified" portland cement and mineral admixture; or

3.
A combination of Type V portland cement and mineral admixture.

(
Type III portland cement shall be used only as allowed in the special provisions or with the approval of the Engineer.

(
Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

(
Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

(
Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

(
Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

(
Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise specified in these specifications or the special provisions.

(
Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use
Cementitious Material Content

(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges

Roof sections of exposed top box culverts

Other portions of structures
400 min., 475 max.

400 min., 475 max.

350 min., 475 max.

Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges

Roof sections of exposed top box culverts

Prestressed members

Seal courses

Other portions of structures
400 min.

400 min.

400 min.

400 min.

350 min.

Concrete for precast members
350 min., 550 max.

(
Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be designated by compressive strength.  If the plans show a 28‑day compressive strength that is 28 MPa or greater, an additional 14 days will be allowed to obtain the specified strength.  The 28‑day compressive strengths shown on the plans that are 25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

(
Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength shown on the plans or specified in the special provisions.

(
Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

(
Compliance with cementitious material content requirements will be verified in conformance with procedures described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material content.

(
If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by Section 90‑5, "Proportioning."  No deductions will be made based on the results of California Test 518.

(
The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90‑2  MATERIALS

90‑2.01   CEMENT

(
Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland cement or Type V portland cement.

(
"Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35 percent by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures."

(
"Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM Designation: C 150.

(
In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the following requirements:

A.
The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus 0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in conformance with the requirements in ASTM Designation: C 114;

B.
The autoclave expansion shall not exceed 0.50 percent; and

C.
Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam cured concrete products, the mortar shall not contract in air more than 0.053 percent.

(
Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

(
Cement used in the manufacture of cast‑in‑place concrete for exposed surfaces of like elements of a structure shall be from the same cement mill.

(
Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for tally, inspection, and identification of each shipment.

(
Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90‑2.01 shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the hopper, in conformance with California Test 125.

(
If cement is used prior to sampling and testing as provided in Section 6‑1.07, "Certificates of Compliance," and the cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer or supplier of the cement.  If the cement is used in ready‑mixed concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

(
Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had sufficient time to make appropriate tests and has approved the cement for use.

90‑2.02   AGGREGATES

(
Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.

(
Natural aggregates shall be thoroughly and uniformly washed before use.

(
The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting devices for obtaining samples of aggregates, in conformance with California Test 125.

(
Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water content provided in Section 90‑6.06, "Amount of Water and Penetration."

(
Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test 229.

(
If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next material to be used in the work will comply with the requirements specified for "Operating Range."

(
If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.

(
If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.

(
The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements, both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in conformance with the provisions in Section 90‑1.01, "Description."

(
No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete or one day's pour, whichever is smaller.

(
Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.

(
The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least 4 months before intended use.  Should the Contractor later propose a different source of concrete aggregates, the Contractor shall again notify the Engineer at least 4 months before intended use.  Blending of fine or coarse aggregates from untested sources with acceptable aggregates will not be permitted.  Provisions for the time of submission of samples as provided in Section 40‑1.015, "Cement Content," are superseded by the foregoing.

(
Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall furnish samples in the quantity ordered by the Engineer.  The samples shall be secured under the direct supervision of the Engineer.  Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly damp.  Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure the presence of the full quantity of ground water.  Excavations for the purpose of securing samples shall be made to the full depth of intended source operations.  Samples shall be protected against loss of contained water until they are delivered to the Engineer.

(
The Engineer will waive the above freeze-thaw test and the 4‑month advance notice, required in this Section, provided aggregates are to be obtained from sources that have previously passed this test and test results are currently applicable.

(
No extension of contract time will be allowed for the time required to perform the freezing and thawing test.

(
When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates.  When the source of an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the aggregates shall not be used until necessary adjustments are made.

90‑2.02A   Coarse Aggregate

(
Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air‑cooled iron blast furnace slag or combinations thereof.  Crushed air‑cooled blast furnace slag shall not be used in reinforced or prestressed concrete.

(
Coarse aggregate shall conform to the following quality requirements:

Tests
California

Test
Requirements

Loss in Los Angeles Rattler (after 500 revolutions)
211
45% max.

Cleanness Value



Operating Range
227
75 min.

Contract Compliance
227
71 min.

(
In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that:

1.
coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value of not less than 82 when tested by California Test 227; and

2.
prequalification tests performed in conformance with the requirements in California Test 549 indicated that the aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, based on concrete.

90‑2.02B   Fine Aggregate

(
Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination thereof.  Manufactured sand shall be well graded.

(
Fine aggregate shall conform to the following quality requirements:

Test
California

Test
Requirements

Organic Impurities
213
Satisfactorya

Mortar Strengths Relative to Ottawa Sand
515
95%, min.

Sand Equivalent:



Operating Range
217
75, min.

Contract Compliance
217
71, min.

a  Fine aggregate developing a color darker than the reference standard color solution may be accepted if it is determined by the Engineer, from mortar strength tests, that a darker color is acceptable.

(
In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that:

1.
fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent value of not less than 82 when tested by California Test 217; and

2.
prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, based on concrete.

90‑2.03   WATER

(
In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109.

(
In non‑reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

(
In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to cause discoloration of the concrete or produce etching of the surface.

(
Water reclaimed from mixer wash‑out operations may be used in mixing concrete.  The water shall not contain coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90‑2.04   ADMIXTURE MATERIALS

(
Admixture materials shall conform to the requirements in the following ASTM Designations:

A.
Chemical Admixtures—ASTM Designation:  C 494.

B.
Air-entraining Admixtures—ASTM Designation:  C 260.

C.
Calcium Chloride—ASTM Designation:  D 98.

D.
Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C618; silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of 80 percent, minimum, using the cement from the proposed mix design.

(
Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures."

90‑3  AGGREGATE GRADINGS

90‑3.01   GENERAL

(
Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve sizes used in determining the end result.

(
The Engineer may waive, in writing, the gradation requirements in this Section 90‑3.01 and in Sections 90‑3.02, "Coarse Aggregate Grading," 90‑3.03, "Fine Aggregate Grading," and 90‑3.04, "Combined Aggregate Gradings," if, in the Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

(
Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size
Sieve Size
Limits of Proposed Gradation

37.5‑mm x 19‑mm
25‑mm
19 ‑ 41

25‑mm x 4.75‑mm
19‑mm
52 ‑ 85

25‑mm x 4.75‑mm
9.5‑mm
15 ‑ 38

12.5‑mm x 4.75‑mm
9.5‑mm
40 ‑ 78 

9.5‑mm x 2.36‑mm
9.5‑mm
50 ‑ 85 

Fine Aggregate
1.18‑mm
55 ‑ 75

Fine Aggregate
600‑µm
34 ‑ 46

Fine Aggregate
300‑µm
16 ‑ 29

(
Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new gradations before their intended use.

90‑3.02   COARSE AGGREGATE GRADING

(
The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:


Percentage Passing Primary Aggregate Nominal Sizes


37.5-mm x 19-mm
25-mm x 4.75-mm
12.5-mm x 4.75-mm
9.5-mm x 2.36-mm


Operating
Contract
Operating
Contract
Operating
Contract
Operating
Contract

Sieve Sizes
Range
Compliance
Range
Compliance
Range
Compliance
Range
Compliance

50-mm
100
100
—
—
—
—
—
—

37.5-mm
88-100
85-100
100
100
—
—
—
—

25-mm
x ± 18
X ± 25
88-100
86-100
—
—
—
—

19-mm
0-17
0-20
X ± 15
X ± 22
100
100
—
—

12.5-mm
—
—
—
—
82-100
80-100
100
100

9.5-mm
0-7
0-9
X ± 15
X ± 22
X ± 15
X ± 22
X ± 15
X ± 20

4.75-mm
—
—
0-16
0-18
0-15
0-18
0-25
0-28

2.36-mm
—
—
0-6
0-7
0-6
0-7
0-6
0-7

(
In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as provided in Section 90‑3.01, "General."

(
Coarse aggregate for the 37.5‑mm, maximum, combined aggregate grading as provided in Section 90‑3.04, "Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the grading requirements for that particular primary aggregate nominal size.

(
When the 25‑mm, maximum, combined aggregate grading as provided in Section 90‑3.04, "Combined Aggregate Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined material shall conform to the grading requirements for the 25‑mm x 4.75‑mm primary aggregate nominal size.

90‑3.03   FINE AGGREGATE GRADING

(
Fine aggregate shall be graded within the following limits:


Percentage Passing

Sieve Sizes
Operating Range
Contract Compliance

9.5-mm
100
100

4.75-mm
95-100
93-100

2.36-mm
65-95
61-99

1.18-mm
X ± 10
X ± 13

600-µm
X ± 9
X ± 12

300-µm
X ± 6
X ± 9

150-µm
2-12
1-15

75-µm
0-8
0-10

(
In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as provided in Section 90‑3.01, "General."

(
In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the difference between the total percentage passing the 1.18‑mm sieve and the total percentage passing the 600‑µm sieve shall be between 10 and 40, and the difference between the percentage passing the 600‑µm and 300‑µm sieves shall be between 10 and 40.

(
Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material conforms to the grading requirements specified in this Section 90‑3.03.

90‑3.04   COMBINED AGGREGATE GRADINGS

(
Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except as otherwise provided in Section 90‑1.01, "Description."

(
The combined aggregate grading used in portland cement concrete pavement shall be the 37.5‑mm, maximum grading.

(
The combined aggregate grading used in concrete for structures and other concrete items, except when specified otherwise in these specifications or the special provisions, shall be either the 37.5‑mm, maximum grading, or the 25‑mm, maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates


Percentage Passing

Sieve Sizes
37.5-mm Max.
25-mm Max.
12.5-mm Max.
9.5‑mm Max.

50-mm
100
—
—
—

37.5-mm
90-100
100
—
—

25-mm
50-86
90-100
—
—

19-mm
45-75
55-100
100
—

12.5-mm 
—
—
90-100
100

9.5-mm
38-55
45-75
55-86
50 - 100

4.75-mm
30-45
35-60
45-63
45 - 63

2.36-mm
23-38
27-45
35-49
35 - 49

1.18-mm
17-33
20-35
25-37
25 - 37

600-µm
10-22
12-25
15-25
15 - 25

300-µm
4-10
5-15
5-15
5 - 15

150-µm
1-6
1-8
1-8
1 - 8

75-µm
0-3
0-4
0-4
0 - 4

(
Changes from one grading to another shall not be made during the progress of the work unless permitted by the Engineer.

90‑4  ADMIXTURES

90‑4.01   GENERAL

(
Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in this Section 90‑4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be used at the Contractor's option as provided herein.

(
Chemical admixtures and air‑entraining admixtures containing chlorides as Cl in excess of one percent by mass of admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

(
Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.

(
Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same source and of the same percentage.

(
Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as furnished is not uniform in properties, its use shall be discontinued.

(
If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects of all admixtures used will be realized.

90‑4.02   MATERIALS

(
Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90‑4.03   ADMIXTURE APPROVAL

(
No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the type of admixture involved.

(
Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a determination as to compliance with the requirements, based on the certified test results submitted, together with tests the Department may elect to perform.

(
When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

(
If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready‑mix concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

90‑4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

(
When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used at the dosage normally recommended by the manufacturer of the admixture.

(
Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall conform to the provisions for dispensing liquid admixtures in Section 90‑4.10, "Proportioning and Dispensing Liquid Admixtures."

90‑4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES

(
The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to facilitate any concrete construction application subject to the following conditions:

A.
When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant cementitious material content shall be not less than 300 kilograms per cubic meter; and

B.
When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in determining approval of the admixture.

(
Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM Designation: C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90‑4.06   REQUIRED USE OF AIR‑ENTRAINING ADMIXTURES

(
When air‑entrainment is specified or ordered by the Engineer, the air‑entraining admixture shall be used in amounts to produce a concrete having the specified air content as determined by California Test 504.

90‑4.07   OPTIONAL USE OF AIR‑ENTRAINING ADMIXTURES

(
When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall so indicate at the time the Contractor designates the source of aggregate as provided in Section 40‑1.015, "Cement Content."

90‑4.08   REQUIRED USE OF MINERAL ADMIXTURES

(
Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

(
The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:  C 618.

(
The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:

A.
The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious material content;

B.
The minimum amount of mineral admixture to be combined with cement shall be determined using one of the following criteria:

1.
When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix;

2.
When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the mix;

3.
When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total amount of cementitious material to be used in the mix 

C.
The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content.

90‑4.09   BLANK

90‑4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

(
Chemical admixtures and air‑entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.  Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.

(
Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

(
If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at high concentrations and do not interfere with the effectiveness of each other.  When air‑entraining admixtures are used in conjunction with other liquid admixtures, the air‑entraining admixture shall be the first to be incorporated into the mix.

(
When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of concrete.

(
Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that air‑entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the air content of the concrete can be maintained.

(
Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the total amount of free water as specified in Section 90‑6.06, "Amount of Water and Penetration."

(
Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90‑4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

(
Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit access for tally, inspection and identification for each shipment.

(
Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.  Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line immediately in advance of the hopper.

(
Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90‑5.03, "Proportioning," and in this Section 90‑4.11.

(
When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in Section 90‑5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and water uniformly prior to discharge.  Certification shall contain the following:

A.
Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive strength test cylinders of concrete taken within the last one‑third of the concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of Section 90-9, "Compressive Strength;"

B.
Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one‑third of the concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C.
The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the requirements above.

90‑5  PROPORTIONING

90‑5.01   STORAGE OF AGGREGATES

(
Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size shall be avoided and also that the various sizes shall not become intermixed before proportioning.

(
Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the contract and that furnish concrete to the project shall conform to the following:

A.
Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and 

B.
Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt concrete, or cement treated material.

(
In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant, any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to reduce impact of falling aggregates may be required by the Engineer.

90‑5.02   PROPORTIONING DEVICES

(
Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in Section 9‑1.01, "Measurement of Quantities," and this Section 90‑5.02.  In addition, automatic weighing systems shall comply with the requirements for automatic proportioning devices in Section 90‑5.03A, "Proportioning for Pavement." Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

(
Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem necessary to ensure their accuracy.

(
Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by more than the tolerances specified herein.

(
Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of ±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of ±0.5 percent of its designated mass or volume.

(
The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the following:

A.
Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.  Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B.
Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C.
Water shall be within 1.5 percent of its designated mass or volume.

(
Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above, except that no scale shall be required having a capacity of less than 500 kg, with 0.5‑kg graduations.

90‑5.03   PROPORTIONING

(
Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be proportioned by mass.

(
At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

(
Should separate supplies of aggregate material of the same size group, but of different moisture content or specific gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made from one supply exclusively and the materials therein completely exhausted before starting upon another.

(
Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.

(
Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

(
When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer simultaneously with the aggregate.

(
The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall be separate and distinct from the aggregate weighing equipment.

(
For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following combinations:

A.
Separate boxes and separate scale and indicator for weighing each size of aggregate.

B.
Single box and scale indicator for all aggregates.

C.
Single box or separate boxes and automatic weighing mechanism for all aggregates.

(
In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be weighed at the Contractor’s expense on scales designated by the Engineer.

90‑5.03A   Proportioning for Pavement

(
Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

(
The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 0.5 percent by mass of the fine aggregate.

(
The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are within the tolerances specified in Section 90‑5.02, "Proportioning Devices."

(
When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90‑5.02, "Proportioning Devices."

(
The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate as directed by the Engineer.

(
When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow of each size of aggregate as directed by the Engineer.

(
Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged simultaneously.

(
When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

(
The automatic weighing system shall be designed so that all proportions required may be set on the weighing controller at the same time.

90‑6  MIXING AND TRANSPORTING

90‑6.01   GENERAL

(
Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90‑6.05, "Hand‑Mixing."

(
Equipment having components made of aluminum or magnesium alloys that would have contact with plastic concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

(
Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed cement, mineral admixture, or cement plus mineral admixture.

(
Uniformity of concrete mixtures will be determined by differences in penetration as determined by California Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as determined by California Test 529.

(
When the mix design specifies a penetration value, the difference in penetration, determined by comparing penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump
Maximum Permissible Difference

Less than 100-mm
25-mm

100-mm to 150-mm
38-mm

Greater than 150-mm to 225-mm
50-mm

(
The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide satisfactory facilities for obtaining the samples.

90‑6.02   MACHINE MIXING

(
Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation of hard concrete or mortar shall not be used.

(
The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.  Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will not be permitted until all ice is melted.

(
The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and aggregates.  All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

(
Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

(
Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified mixing time has elapsed.

(
The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of mixing shall not exceed 30 minutes.

(
The size of batch shall not exceed the manufacturer's guaranteed capacity.

(
When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of batches proportioned and mixed.

(
Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A.
Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators or in non‑agitating hauling equipment (central‑mixed concrete).

B.
Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink‑mixed concrete).

C.
Mixed completely in a truck mixer (transit‑mixed concrete).

D.
Mixed completely in a paving mixer.

(
Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed concrete and the speed of rotation of the mixing drum or blades.

(
Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number of revolutions of the drum or blades may readily be verified.

(
When shrink‑mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be transferred to a truck mixer and all requirements for transit‑mixed concrete shall apply.  No credit in the number of revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90‑6.03   TRANSPORTING MIXED CONCRETE

(
Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed designated by the manufacturer of the equipment as agitating speed, or in non‑agitating hauling equipment, provided the consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in Section 90‑6.01, "General."

(
Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed concrete in a thoroughly mixed and uniform mass during hauling.

(
Bodies of non‑agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part thereof, will not occur at any time.

(
Concrete hauled in open‑top vehicles shall be protected during hauling against rain or against exposure to the sun for more than 20 minutes when the ambient temperature exceeds 24°C.

(
No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is commenced.

(
The rate of discharge of mixed concrete from truck mixer‑agitators shall be controlled by the speed of rotation of the drum in the discharge direction with the discharge gate fully open.

(
When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time allowed may be less than 1.5 hours.

(
When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of cement to the aggregates and discharge shall not exceed 45 minutes.

(
Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix identification number, non-repeating load number, date and time at which the materials were batched, the total amount of water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

(
Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by these specifications.

(
The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

(
Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9‑1.01, "Measurement of Quantities."

90‑6.04   TIME OR AMOUNT OF MIXING

(
Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients, except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

(
The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the requirements of the following paragraph shall apply.

(
The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not less than 50 seconds or more than 5 minutes.

(
The minimum required revolutions at the mixing speed for transit‑mixed concrete shall not be less than that recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to consistently produce concrete conforming to the provisions for uniformity in Section 90‑6.01, "General."

90‑6.05   HAND‑MIXING

(
Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the carriers or forms.

90‑6.06   AMOUNT OF WATER AND PENETRATION

(
The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal" values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work
Nominal
Maximum


Penetration
Slump
Penetration
Slump


(mm)
(mm)
(mm)
(mm)

Concrete Pavement
0-25
—
40
—

Non-reinforced concrete facilities
0-35
—
50
—

Reinforced concrete structures





Sections over 300-mm thick
0-35
—
65
—

Sections 300-mm thick or less
0-50
—
75
—

Concrete placed under water
—
150-200
—
225

Cast-in-place concrete piles
65-90
130-180
100
200

(
The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of cementitious material in excess of 325 kg/m3.

(
The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in reaching a saturated surface‑dry condition.

(
Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no additional compensation will be allowed therefor.

(
The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water delivered by discharging into measured containers.

90‑7  CURING CONCRETE

90‑7.01   METHODS OF CURING

(
Newly placed concrete shall be cured by the methods specified in this Section 90‑7.01 and the special provisions.

90‑7.01A   Water Method

(
The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after the concrete has been placed.

(
When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall be cleared of all curing mediums.

(
When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water for a period of not less than 7 days.

90‑7.01B   Curing Compound Method

(
Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.

(
Curing compounds to be used shall be as follows:

1.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except the resin type shall be poly‑alpha‑methylstyrene.

2.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.

3.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.

4.
Non‑pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.

5.
Non‑pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.

6.
Non‑pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309, Type 1‑D, Class A.

(
The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the Transportation Laboratory.

(
The loss of water for each type of curing compound, when tested in conformance with the requirements in California Test 534, shall not be more than 0.15‑kg/m2 in 24 hours or more than 0.45‑kg/m2 in 72 hours.

(
The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

(
When the use of curing compound is required or permitted elsewhere in these specifications or in the special provisions and no specific kind is specified, any of the curing compounds listed above may be used.

(
Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.

(
At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is not satisfactory.

(
Curing compounds shall be applied using power operated spray equipment.  The power operated spraying equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, may be permitted.

(
The curing compound shall be applied to the concrete following the surface finishing operation, immediately before the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90‑7.01A, "Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started; however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in the case of pavement, the damaged portion shall be repaired immediately with additional compound.

(
At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

(
Agitation shall not introduce air or other foreign substance into the curing compound.

(
The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment settling, leveling, de‑emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper consistency.

(
Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after manufacture.

(
The curing compound shall be packaged in clean 210‑L barrels or round 19‑L containers or shall be supplied from a suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal Regulations, Hazardous Materials Regulations."  The 210‑L barrels shall have removable lids and airtight fasteners.  The 19‑L containers shall be round and have standard full open head and bail.  Lids with bungholes shall not be permitted.  On‑site storage tanks shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to completely redisperse settled material without introducing air or other foreign substances.

(
Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.  Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

(
Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety Orders and General Industry Safety Orders of the State of California.

(
Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and regulations concerning air pollution control in the State of California.

(
When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The invoice shall contain the same information as that required herein for container labels.

(
Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

(
Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The Engineer may require additional testing before use to determine compliance with these specifications if the compound has not been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

(
Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the Transportation Laboratory.

90‑7.01C   Waterproof Membrane Method

(
The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing membrane shall remain in place for a period of not less than 72 hours.

(
Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white reflective materials.

(
The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.  The joint seams shall have a minimum lap of 100 mm.

(
The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means satisfactory to the Engineer.

(
Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

(
Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render them unfit for curing the concrete shall not be used.

90‑7.01D   Forms‑In‑Place Method

(
Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a minimum period of 7 days after the concrete has been placed, except that for members over 0.5‑m in least dimension the forms shall remain in place for a minimum period of 5 days.

(
Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the approval of the Engineer.

90‑7.02   CURING PAVEMENT

(
The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have been disturbed by sawing operations shall be restored by spraying with additional curing compound.

(
Curing shall commence as soon as the finishing process provided in Section 40‑1.10, "Final Finishing," has been completed.  The method selected shall conform to the provisions in Section 90‑7.01, "Methods of Curing."

(
When the curing compound method is used, the compound shall be applied to the entire pavement surface by mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90‑7.01A, "Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.

90‑7.03   CURING STRUCTURES

(
Newly placed concrete for cast‑in‑place structures, other than highway bridge decks, shall be cured by the water method, the forms‑in‑place method, or, as permitted herein, by the curing compound method, in conformance with the provisions in Section 90‑7.01, "Methods of Curing."
(
The curing compound method using a pigmented curing compound may be used on concrete surfaces of construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be curing compound (1).

(
The top surface of highway bridge decks shall be cured by both the curing compound method and  the water method.  The curing compound shall be curing compound (1).  The curing compound shall be applied progressively during the deck finishing operations immediately after finishing operations are completed on each individual portion of the deck.  The water cure shall be applied not later than 4 hours after completion of deck finishing or, for portions of the decks on which finishing is completed after normal working hours, the water cure shall be applied not later than the following morning.

(
Concrete surfaces of minor structures, as defined in Section 51‑1.02, "Minor Structures," shall be cured by the water method, the forms‑in‑place method or the curing compound method.

(
When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces being cured by the curing compound method or by the forms‑in‑place method, until the Engineer determines that a cooling effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work."

90‑7.04   CURING PRECAST CONCRETE MEMBERS

(
Precast concrete members shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following provisions:

A.
After placement of the concrete, members shall be held for a minimum 4‑hour presteaming period.  If the ambient air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the member at a temperature between 10°C and 32°C.

B.
To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C.
Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and moisture.

D.
Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is representative of the average temperature of the enclosure.

E.
Temperature recording devices that will provide an accurate, continuous, permanent record of the curing temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length will be required for checking temperature.

F.
Members in pretension beds shall be detensioned immediately after the termination of steam curing while the concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the stress is transferred to the concrete.

G.
Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90‑7.05   CURING PRECAST PRESTRESSED CONCRETE PILES

(
Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in Section 90‑7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion resistant) shall be cured as follows:

A.
Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by the application of water in conformance with the provisions in Section 90‑7.01A, "Water Method."

B.
If steam curing is used, the steam curing provisions in Section 90‑7.04, "Curing Precast Concrete Members," shall apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days, including the holding and steam curing periods.

90‑7.06   CURING SLOPE PROTECTION

(
Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."

(
Concreted‑rock slope protection shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water every 2 hours during the daytime for a period of 3 days.

90‑7.07   CURING MISCELLANEOUS CONCRETE WORK

(
Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90‑7.01B, "Curing Compound Method."

(
Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete areas shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."

(
Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 90‑7.01, "Methods of Curing."

(
Mortar and grout shall be cured by keeping the surface damp for 3 days.

(
After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 90‑7.01, "Methods of Curing."

90‑8  PROTECTING CONCRETE

90‑8.01   GENERAL

(
In addition to the provisions in Section 7‑1.16, "Contractor's Responsibility for the Work and Materials," the Contractor shall protect concrete as provided in this Section 90‑8.

(
Concrete shall not be placed on frozen or ice‑coated ground or subgrade nor on ice‑coated forms, reinforcing steel, structural steel, conduits, precast members, or construction joints.

(
Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection against damage.

(
Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and replaced by the Contractor at the Contractor's expense.

90‑8.02   PROTECTING CONCRETE STRUCTURES

(
Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

90‑8.03   PROTECTING CONCRETE PAVEMENT

(
Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

(
Except as provided in Section 7‑1.08, "Public Convenience," the Contractor shall protect concrete pavement against construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special provisions or permitted by the Engineer.

(
When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings, and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in Section 4‑1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California Test 523.

(
No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic until directed by the Engineer.

(
Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40‑1.08B, "Weakened Plane Joints."

(
When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A.
Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B.
Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent protective material, so that the pavement is not damaged; and

C.
No part of the track shall be closer than 0.3‑m from the edge of pavement.

(
In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement shall be immediately discontinued.

(
Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above shall be repaired by the Contractor at the Contractor's expense.

(
The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90‑9  COMPRESSIVE STRENGTH

90‑9.01   GENERAL

(
Concrete compressive strength requirements consist of a minimum strength that shall be attained before various loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28 days or at the age otherwise allowed in Section 90‑1.01, "Description."  The various strengths required are specified in these specifications or the special provisions or are shown on the plans.

(
The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete sampled in conformance with the requirements of ASTM Designation: C 172.  Test cylinders will be molded and initially field cured in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in conformance with the requirements of ASTM Designation: C 39.  A strength test shall consist of the average strength of 2 cylinders fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining cylinder.

(
When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of individual tests.

(
When concrete is designated by 28‑day compressive strength rather than by cementitious material content, the concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for each in‑place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that indicates a compressive strength of less than 85 percent of the specified 28‑day compressive strength will be rejected in conformance with the provisions in Section 6‑1.04, "Defective Materials."

(
If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength of the concrete placed in the work meets or exceeds the specified 28‑day compressive strength.  If the test result indicates a compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation: C 42.

(
No single compressive strength test shall represent more than 250 m3.

(
When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of production.  When the concrete is designated by 28‑day compressive strength rather than by cementitious material content, the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28‑day compressive strength provided that strength is reached in not more than the maximum number of days specified or allowed after the member is cast.

(
When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in the work.

(
Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

(
Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of 5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after molding shall be at least 4 MPa greater than the specified 28‑day compressive strength, and no individual cylinder shall have a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.  Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified for the concrete without reduction due to tolerances.

(
Tests shall be performed in conformance with either the appropriate California Test methods or the comparable ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in order to witness the test procedures.

(
The certified test data and trial batch test reports shall include the following information:

A.
Date of mixing.

B.
Mixing equipment and procedures used.

C.
The size of batch in cubic meters and the mass, type, and source of all ingredients used.

D.
Penetration of the concrete.

E.
The air content of the concrete if an air-entraining admixture is used.

F.
The age at time of testing and strength of all concrete cylinders tested.

(
Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

(
When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

(
After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the Engineer, could result in a strength of concrete below that specified.

(
The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

(
When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of the materials, mix proportions, mixing equipment, and procedures will not be required.

90‑10  MINOR CONCRETE

90‑10.01   GENERAL

(
Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

(
The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90‑10.02   MATERIALS

(
Minor concrete shall conform to the following requirements:

90‑10.02A   Cementitious Material

(
Cementitious material shall conform to the provisions in Section 90‑1.01, "Description."

90‑10.02B   Aggregate

(
Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

(
The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading, unless a change is authorized in writing by the Engineer.

(
The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than 37.5 mm or smaller than 19 mm.

(
The Engineer may waive, in writing, the gradation requirements in this Section 90‑10.02B, if, in the Engineer's opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90‑10.02C   Water

(
Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or etch the surface or have an adverse affect on the quality of the concrete.

90‑10.02D   Admixtures

(
The use of admixtures shall conform to the provisions in Section 90‑4, "Admixtures."

90‑10.03   PRODUCTION

(
Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute, AASHTO, or the Department.

(
The cementitious material content of minor concrete shall conform to the provisions in Section 90‑1.01, "Description."

(
The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90‑6.06, "Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or after arrival at the delivery point, unless authorized by the Engineer.

(
Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

(
The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

(
The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed concrete.

(
Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or agitators, the time the mixing cycle started.

(
A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90‑10.04   CURING MINOR CONCRETE

(
Curing minor concrete shall conform to the provisions in Section 90‑7, "Curing Concrete."

90‑10.05   PROTECTING MINOR CONCRETE

(
Protecting minor concrete shall conform to the provisions in Section 90‑8, "Protecting Concrete," except the concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90‑10.06   MEASUREMENT AND PAYMENT

(
Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the plans, or indicated by contract item in the Engineer's Estimate.

90‑11   MEASUREMENT AND PAYMENT

90‑11.01   MEASUREMENT

(
Portland cement concrete will be measured in conformance with the provisions specified in the various sections of these specifications covering construction requiring concrete.

(
When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete will be determined in conformance with the requirements in California Test 518.

90‑11.02   PAYMENT

(
Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of these specifications covering construction requiring concrete.

(
Full compensation for furnishing and incorporating admixtures required by these specifications or the special provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation will be allowed therefor.

(
Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work."

(
Should the Contractor use admixtures in conformance with the provisions in Section 90‑4.05, "Optional Use of Chemical Admixtures," or Section 90‑4.07, "Optional Use of Air‑entraining Admixtures," or should the Contractor request and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2‑1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in the preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2‑1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2‑1.07, "Proposal Guaranty," of the Standard Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of Transportation, District 11, Construction Duty Senior MS 73, P.O. Box 85406, San Diego, CA. 92186-5400, so that the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.
In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.  Each subcontract signed by the bidder must include this assurance.

2‑1.015  FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract, the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event that materially affects the accuracy of the information reported includes:

A.
A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to influence a covered Federal action; or

B.
A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C.
A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered Federal action.

2‑1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following matters:

A.
A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant regulations promulgated pursuant thereto.

B.
A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,  vendor of material or supplies, or as a trucking company.

C.
A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of the following:

1.
The bidder will meet the goal by performing work with its own forces.

2.
The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking companies.

3.
The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D.
A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.  The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form required in the Section entitled "Submission of DBE Information" of these special provisions.

E.
A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct element of the work and must carry out its responsibility by actually performing, managing and supervising the work.

F.
DBEs must be certified by either the California Department of Transportation, or by a participating State of California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of the date of bid opening.  It is the Contractor's responsibility to verify that DBEs are certified.  Listings of DBEs certified by the Department are available from the following sources:

1.
The Department's DBE Directory, which is published quarterly.  This Directory may be obtained from the Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone: (916) 445‑3520.

2.
The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated weekly.  The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program at Telephone: (916) 227‑8937 and obtaining a user identification and password.

3.
The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm.
4.
The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G.
Credit for materials or supplies purchased from DBEs will be as follows:

1.
If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the contract and of the general character described by the specifications.

2.
If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general character described by the specifications and required under the contract are bought, kept in stock, and regularly sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an established, regular business that engages, as its principal business and under its own name, in the purchase and sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers' representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the meaning of this paragraph G.2.

3.
Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will be limited to the entire amount of fees or commissions charged for assistance in the procurement of the materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H.
Credit for DBE trucking companies will be as follows:

1.
The DBE must be responsible for the management and supervision of the entire trucking operation for which it is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting the DBE goal.

2.
The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the contract.

3.
The DBE receives credit for the total value of the transportation services it provides on the contract using trucks its owns, insures, and operates using drivers it employs.

4.
The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.  The DBE who leases trucks from another DBE receives credit for the total value of the transportation services the lessee DBE provides on the contract.

5.
The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the lessee, since these services are not provided by a DBE.

6.
For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over the truck.  This does not preclude the leased truck from working for others during the term of the lease with the consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased trucks must display the name and identification number of the DBE.

I.
Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and may result in termination of the contract or other appropriate remedy for a breach of this contract.

J.
Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2‑1.02A  DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this project:

Disadvantaged Business Enterprise (DBE): 15 percent

Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo



 and Santa Barbara Counties),



06 (except Kern County) and 10:

Districts 08, 11 and 12:





Triaxial Management Services, Inc.

Triaxial Management Services, Inc.

- Oakland

- San Diego



2725 Congress Street,

1545 Willow Street, 1st Floor

Suite 1-D

Oakland, CA  94607

San Diego, CA  92110

Telephone - (510) 286‑1313

Telephone - (619) 543‑5109

FAX No. - (510) 286‑6792

FAX No. - (619) 543‑5108





Districts 07 and 08;



 in San Luis Obispo and Santa Barbara Counties



in District 05; and in Kern County in District 06:

Districts 01, 02, 03 and 09:





Triaxial Management Services, Inc.

Triaxial Management Services, Inc.

- Los Angeles

- Sacramento

2594 Industry Way, Suite 101

930 Alhambra Blvd., #205

Lynwood, CA  90262

Sacramento, CA  95816

Telephone - (310) 537‑6677

Telephone - (916) 553-4172

FAX No. - (310) 637‑0128

FAX No. - (916) 553-4173

2‑1.02B  SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form included in the Proposal.  If the DBE information is not submitted with the bid, the DBE Information form shall be removed from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.  DBE information sent by U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid opening.  Failure to submit the required DBE information by the time specified will be grounds for finding the bid or proposal nonresponsive.  Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made.  To establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal should also include their adequate good faith efforts information along with their DBE goal information to protect their eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate, with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a written confirmation from the DBE that it is participating in the contract.  A copy of the DBE's quote will serve as written confirmation that the DBE is participating in the contract.  When 100 percent of a contract item of work is not to be performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE shall be included in the DBE information, including the planned location of that work.  The work that a DBE prime contractor has committed to performing with its own forces as well as the work that it has committed to be performed by DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A.
The names and dates of each publication  in which a request for DBE participation for this project was placed by the bidder.

B.
The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C.
The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down of the contract work items (including those items normally performed by the bidder with its own forces) into economically feasible units to facilitate DBE participation.  It is the bidder's responsibility to demonstrate that sufficient work to meet the DBE goal was made available to DBE firms.

D.
The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and  the reasons for the bidder's choice.  
E.
Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical assistance or information related to the plans, specifications and requirements for the work which was provided to DBEs.

F.
Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or its affiliate.

G.
The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H.
Any additional data to support a demonstration of good faith efforts.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31 percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Sections 8‑1.03, "Beginning of Work," 8‑1.06, "Time of Completion," 8‑1.07, "Liquidated Damages," and 20‑4.08, "Plant Establishment Work," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or the attorney appointed and authorized to represent the Department of Transportation.

The work (except plant establishment work) shall be diligently prosecuted to completion before the expiration of 150 WORKING DAYS beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $ 2,800.00 per day, for each and every calendar day's delay in finishing the work (except plant establishment work) in excess of the number of working days prescribed above.

The Contractor shall diligently prosecute all work (including plant establishment) to completion before the expiration of 400 WORKING DAYS beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $600 per day, for each and every calendar day's delay in completing the work in excess of the number of working days prescribed above.

In no case will liquidated damages of more than $ 2,800.00 per day be assessed.

SECTION 5.  GENERAL

SECTION 5‑1.  MISCELLANEOUS

5‑1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA 95816, Telephone 916 227‑8252.

5‑1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information obtained by the Department's investigation of site conditions.

5‑1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5‑1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of Section 9‑1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth in what respects the Contractor's position differs from the Engineer's determination and provide any additional information obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227‑7000.

5‑1.017  CONTRACT BONDS

Attention is directed to Section 3‑1.02, "Contract Bonds," of the Standard Specifications and these special provisions.

The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the contract.

5‑1.019  COST REDUCTION INCENTIVE

Attention is directed to Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department and other agencies.

5‑1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7‑1.01A(4), "Labor Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or more.

5‑1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and claim payments as follows:

A.
Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after the Engineer prepares the payment estimate.

B.
Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted within 7 days of the performance of the extra work and in conformance with the provisions in Section 9‑1.03C, "Records," and Section 9‑1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the preparation of the second pay estimate following submittal of the bill.

C.
The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra work payments shall be 10 percent per annum.

D.
The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of Civil Code Section 3289.

5‑1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9‑1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim position letter.  The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter.  The Contractor's failure to provide a timely, written notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after receipt by the District of the notification of disagreement.  Attendance by the Contractor at the board of review meeting shall be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with the Contractor within 45 days after the District receives the request for the meeting.  Attendance by the Contractor at the District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5‑1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle or storage area when the following conditions exist:

A.
Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1.
Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by traffic or the public.

2.
Excavations less than 0.3‑m deep.

3.
Trenches less than 0.3‑m wide for irrigation pipe or electrical conduit, or excavations less than 0.3‑m in diameter.

4.
Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5.
Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6.
Excavations protected by existing barrier or railing.

B.
Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace such railing complete in place during the same day.

C.
Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic lane of not more than 0.3‑m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6‑m minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12‑3.08, "Temporary Railing (Type K)," of the Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11‑30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)

 (Kilometers Per Hour)
Work Areas

Over 72 (45 Miles Per Hour)
Within 1.8 m of a traffic lane but not on a traffic lane

56 to 72 (35 to 45 Miles Per Hour)
Within 0.9‑m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.

5‑1.05  (BLANK)

5‑1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and the Contractor will be compensated for the delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

5‑1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished for the project.

5‑1.075  BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section 165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating, galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and value of the foreign steel and iron prior to incorporating the materials into the work.

5‑1.08  SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first‑tier subcontractor.  The records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form CEM-2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms, including owner‑operators, for the leasing of trucks.  The DBE who leases trucks from a non‑DBE is entitled to credit only for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit claimed toward DBE participation conforms with Section 2‑1.02, "Disadvantaged Business Enterprise," of these special provisions.
The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name, California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form CEM-2404 (F).

5‑1.083  DBE CERTIFICATION STATUS
If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the written documentation to the Engineer.

Upon completion of the contract, Form CEM‑2403 (F) indicating the DBE's existing certification status shall be signed and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of contract acceptance.

5‑1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2‑1.02B, "Submission of DBE Information,"  and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A.
The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract, when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B.
The listed DBE becomes bankrupt or insolvent.

C.
The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

D.
The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor fails or refuses to meet the bond requirements of the Contractor.

E.
The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the work.

F.
It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5‑1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8‑1.01, "Subcontracting," of the Standard Specifications, and Section 2, "Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is available from the Department of Industrial Relations web site at:


http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8‑1.01, "Subcontracting," of the Standard Specifications, that the Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced as follows:

A.
Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress payments due, or to become due, until correction is made.  Failure to comply may result in termination of the contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR:

A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2‑1.02B, "Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without the written consent of the Department, and

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent needed to meet the contract goal.

The requirement in Section 2‑1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5‑1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of the Business and Professions Code concerning prompt payment to subcontractors.

5‑1.102  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in conformance with Section 7‑1.17, "Acceptance of Contract," of the Standard Specifications.  This requirement shall not be construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract performance or noncompliance by a subcontractor.

5‑1.11  PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop" facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and will not relieve either party of the legal requirements of the contract.

5‑1.12  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

The provisions of this section shall apply only to the following contract item:

ITEM CODE
ITEM

390155
ASPHALT CONCRETE (TYPE A)

The compensation payable for asphalt concrete will be increased or decreased in conformance with the provisions of this section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less than 0.90) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of asphalt concrete is included in a monthly estimate:

A.
Total monthly adjustment = AQ

B.
For an increase in paving asphalt price index exceeding 10 percent:


A = 0.90 (1.1023) (Iu/Ib - 1.10) Ib

C.
For a decrease in paving asphalt price index exceeding 10 percent:


A = 0.90 (1.1023) (Iu/Ib - 0.90) Ib

D.
Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under "This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A.
The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount thereof from moneys due or that may become due the Contractor.

B.
Compensation adjustments made under this section will be taken into account in making adjustments in conformance with the provisions in Section 4‑1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

C.
In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista, Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of additional fields.

5‑1.13  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7‑1.19, "Rights in Land and Improvements," of the Standard Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment located within such areas.

5‑1.14  PAYMENTS

Attention is directed to Sections 9‑1.06, "Partial Payments," and 9‑1.07, "Payment After Acceptance," of the Standard Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9‑1.06, "Partial Payments," of the Standard Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum value of the contract item of work which will be recognized for progress payment purposes:

A.
Clearing and Grubbing 
$10,000.00 

B.
Develop Water Supply 
$15,000.00 

After acceptance of the contract pursuant to the provisions in Section 7‑1.17, "Acceptance of Contract," of the Standard Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered for inclusion in the payment as materials furnished but not incorporated in the work:

A.
Pavement markers 

5‑1.15  SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7‑1.01I, "Sound Control Requirements," of the Standard Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 7:00 p.m. and 7:00 a.m., shall not exceed 86 dbA at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local ordinances regulating noise level outside the limits of the State right of way.

The noise level requirement specified herein shall apply to the equipment on the job or related to the job, including but not limited to trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.16  AERIALLY DEPOSITED LEAD

Aerially deposited lead is present within the project limits.  Aerially deposited lead is lead deposited within unpaved areas or formerly unpaved areas, primarily due to vehicle emissions.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.

Portions of the Site Investigation Report are included in the "Material Information" handout.  The complete report, entitled "Route 5, Nobel Drive Overcrossing to Genesee Avenue Overcrossing KP R45.4/R47.4, (PM R28.22/R29.46), San Diego California," is available for inspection at the Department of Transportation, 2829 Juan Street, San Diego, California 92110.

The Department has received from the California Department of Toxic Substances Control (DTSC) a Variance regarding the use of material containing aerially deposited lead.  This project is subject to the conditions of the Variance, as amended.  The Variance is available for inspection at the Department of Transportation, 2829 Juan Street, San Diego, California 92110.

Once the Contractor has completed the placement of material containing aerially deposited lead in conformance with these special provisions and as directed by the Engineer, the Contractor shall have no responsibility for such materials in place.  The Department will not consider the Contractor a generator of such contaminated materials.  Further cleanup, removal or remedial actions for such materials will not be required if handled or disposed of as specified herein.

Excavation, reuse, and disposal of material with aerially deposited lead shall be in conformance with all rules and regulations including, but not limited to, those of the following agencies:

United States Department of Transportation (USDOT)

United States Environmental Protection Agency (USEPA)

California Environmental Protection Agency (Cal-EPA)

California Department of Health Services

Department of Toxic Substances Control (DTSC), Region 4

California Division of Occupational Safety and Health Administration (Cal-OSHA)

Integrated Waste Management Board

Regional Water Quality Control Board (RWQCB), Region 9

State Air Resources Control Board

San Diego Air Pollution Control District (SDAPCD)

Materials containing hazardous levels of lead shall be transported and disposed of in conformance with Federal and State laws and regulations, as amended, and county and municipal ordinances and regulations, as amended.  Laws and regulations that govern this work include, but are not limited to:

Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act)

Title 22, California Code of Regulations, Division 4.5 (Environmental Health Standards for the Management of Hazardous Waste)

Title 8, California Code of Regulations

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8‑1.01  SUBSTITUTION OF NON‑METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, materials and products in the United States Standard Measures which are of equal quality and of the required properties and characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the following provisions:

A.
Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the metric materials and products specified or detailed on the plans.

B.
Before other non‑metric materials and products will be considered for use, the Contractor shall furnish, at the Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the substituted materials and products and the Engineer's decision will be final.

C.
When the Contractor elects to substitute non‑metric materials and products, including materials and products shown on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS

 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS

mm x thread pitch
SIZE TO BE SUBSTITUTED 

inch

M16 x 2
5/8

M20 x 2.5
3/4

M22 x 2.5
7/8

M24 x 3
1

M27 x 3
1-1/8

M30 x 3.5
1-1/4

M36 x 4
1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT

ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm2
SIZE TO BE SUBSTITUTED

inch2 x 100

MW9
W1.4

MW10
W1.6

MW13
W2.0

MW15
W2.3

MW19
W2.9

MW20
W3.1

MW22
W3.5

MW25
W3.9, except W3.5 in piles only

MW26
W4.0

MW30
W4.7

MW32
W5.0

MW35
W5.4

MW40
W6.2

MW45
W6.5

MW50
W7.8

MW55
W8.5, except W8.0 in piles only

MW60
W9.3

MW70
W10.9, except W11.0 in piles only

MW80
W12.4

MW90
W14.0

MW100
W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED

10
3

13
4

16
5

19
6

22
7

25
8

29
9

32
10

36
11

43
14

57
18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the bars.

2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:

(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO Designation:  M 314, Grade 36 or 55), and 

(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS

mm
SIZE TO BE SUBSTITUTED

inch

6 or 6.35
1/4

8 or 7.94
5/16

10 or 9.52
3/8

11 or 11.11
7/16

13 or 12.70
1/2

14 or 14.29
9/16

16 or 15.88
5/8

19 or 19.05
3/4

22 or 22.22
7/8

24, 25, or 25.40
1

29 or 28.58
1‑1/8

32 or 31.75
1‑1/4

35 or 34.93
1‑3/8

38 or 38.10
1‑1/2

44 or 44.45
1‑3/4

51 or 50.80
2

57 or 57.15
2‑1/4

64 or 63.50
2‑1/2

70 or 69.85
2‑3/4

76 or 76.20
3

83 or 82.55
3‑1/4

89 or 88.90
3‑1/2

95 or 95.25
3‑3/4

102 or 101.60
4

SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS
HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS

SHOWN ON THE PLANS

mm
GAGE TO BE SUBSTITUTED

inch
METRIC THICKNESS

SHOWN ON THE PLANS

mm
GAGE TO BE SUBSTITUTED

inch

7.94
0.3125
4.270
0.1681

6.07
0.2391
3.891
0.1532

5.69
0.2242
3.510
0.1382

5.31
0.2092
3.132
0.1233

4.94
0.1943
2.753
0.1084

4.55
0.1793
2.372
0.0934

4.18
0.1644
1.994
0.0785

3.80
0.1495
1.803
0.0710

3.42
0.1345
1.613
0.0635

3.04
0.1196
1.461
0.0575

2.66
0.1046
1.311
0.0516

2.28
0.0897
1.158
0.0456

1.90
0.0747
1.006 or 1.016
0.0396

1.71
0.0673
0.930
0.0366

1.52
0.0598
0.853
0.0336

1.37
0.0538
0.777
0.0306

1.21
0.0478
0.701
0.0276

1.06
0.0418
0.627
0.0247

0.91
0.0359
0.551
0.0217

0.84
0.0329
0.513
0.0202

0.76
0.0299
0.475
0.0187

0.68
0.0269
--------
--------

0.61
0.0239
--------
--------

0.53
0.0209
--------
--------

0.45
0.0179
--------
--------

0.42
0.0164
--------
--------

0.38
0.0149
--------
--------

SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS

SHOWN ON THE PLANS

mm
WIRE THICKNESS

TO BE SUBSTITUTED

inch
GAGE NO.

6.20
0.244
3

5.72
0.225
4

5.26
0.207
5

4.88
0.192
6

4.50
0.177
7

4.11
0.162
8

3.76
0.148
9

3.43
0.135
10

3.05
0.120
11

2.69
0.106
12

2.34
0.092
13

2.03
0.080
14

1.83
0.072
15

1.57
0.062
16

1.37
0.054
17

1.22
0.048
18

1.04
0.041
19

0.89
0.035
20

SUBSTITUTION TABLE FOR PIPE PILES

METRIC SIZE

SHOWN ON THE PLANS

mm x mm
SIZE

TO BE SUBSTITUTED

inch x inch

PP 360 x 4.55
NPS 14 x 0.179

PP 360 x 6.35
NPS 14 x 0.250

PP 360 x 9.53
NPS 14 x 0.375

PP 360 x 11.12
NPS 14 x 0.438

PP 406 x 12.70
NPS 16 x 0.500

PP 460 x T
NPS 18 x T"

PP 508 x T
NPS 20 x T"

PP 559 x T
NPS 22 x T"

PP 610 x T
NPS 24 x T"

PP 660 x T
NPS 26 x T"

PP 711 x T
NPS 28 x T"

PP 762 x T
NPS 30 x T"

PP 813 x T
NPS 32 x T"

PP 864 x T
NPS 34 x T"

PP 914 x T
NPS 36 x T"

PP 965 x T
NPS 38 x T"

PP 1016 x T
NPS 40 x T"

PP 1067 x T
NPS 42 x T"

PP 1118 x T
NPS 44 x T"

PP 1219 x T
NPS 48 x T"

PP 1524 x T
NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion of the thickness in inches (T").

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER 

METRIC MINIMUM

 DRESSED DRY,

SHOWN ON THE PLANS

mm x mm
METRIC MINIMUM 

DRESSED GREEN, 

SHOWN ON THE PLANS

mm x mm
NOMINAL 

SIZE

TO BE SUBSTITUTED

inch x inch

19x89
20x90
1x4

38x89
40x90
2x4

64x89
65x90
3x4

89x89
90x90
4x4

140x140
143x143
6x6

140x184
143x190
6x8

184x184
190x190
8x8

235x235
241x241
10x10

286x286
292x292
12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
METRIC BOX NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
METRIC SPIKE,

SHOWN ON THE

PLANS

Length, mm

Diameter, mm
SIZE

TO BE SUBSTITUTED

Penny-weight

50.80

2.87
50.80

2.51
______
6d

63.50

3.33
63.50

2.87
______
8d

76.20

3.76
76.20

3.25
76.20

4.88
10d

82.55

3.76
82.55

3.25
82.55

4.88
12d

88.90

4.11
88.90

3.43
88.90

5.26
16d

101.60

4.88
101.60

3.76
101.60

5.72
20d

114.30

5.26
114.30

3.76
114.30

6.20
30d

127.00

5.72
127.00

4.11
127.00

6.68
40d

______
______
139.70

7.19
50d

______
______
152.40

7.19
60d

SUBSTITUTION TABLE FOR IRRIGATION COMPONENTS 

METRIC

WATER METERS, TRUCK LOADING STANDPIPES, VALVES, BACKFLOW PREVENTERS, FLOW SENSORS, WYE STRAINERS, FILTER ASSEMBLY UNITS, PIPE SUPPLY LINES, AND PIPE IRRIGATION SUPPLY LINES

SHOWN ON THE PLANS

DIAMETER NOMINAL (DN) mm
NOMINAL 

SIZE

TO BE SUBSTITUTED

inch

15
1/2

20
3/4

25
1

32
1-1/4

40
1-1/2

50
2

65
2-1/2

75
3

100
4

150
6

200
8

250
10

300
12

350
14

400
16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M, Annex 2, will be allowed.

8‑1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only those products shown within the listing may be used in the work.  Other categories of products, not included in the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective With Abrasion Resistant Surface (ARS)

A.
Apex, Model 921AR (100 mm x 100 mm)

B.
Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)

C.
Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)

D.
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

A.
Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm)

B.
Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)*

C.
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

D.
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A.
Apex Universal (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A.
Alpine Products, "D-Dot" and "ANR" (ABS)

B.
Apex Universal (Ceramic)

C.
Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)

D.
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

E.
Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)

F.
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)

G.
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)

H.
Road Creations, Model RCB4NR (Acrylic)

I.
Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

A.
Apex Universal, Model 924 (100 mm x 100 mm)

B.
Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)

C.
Road Creations, Model R41C (100 mm x 100 mm)

D.
Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)

A.
Apex Universal, Model 932

B.
Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)

C.
Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL

Permanent Traffic Striping and Pavement Marking Tape

A.
Advanced Traffic Marking, Series 300 and 400

B.
Brite-Line, Series 1000

C.
Brite-Line, "DeltaLine XRP"

D.
Swarco Industries, "Director 35" (For transverse application only)

E.
Swarco Industries, "Director 60"

F.
3M, "Stamark" Series 380 and 5730

G.
3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A.
Advanced Traffic Marking, Series 200

B.
Brite-Line, Series 100

C.
Garlock Rubber Technologies, Series 2000

D.
P.B. Laminations, Aztec, Grade 102

E.
Swarco Industries, "Director-2"

F.
Trelleborg Industri, R140 Series

G.
3M, Series 620 "CR", and Series A750

H.
3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)

I.
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)

J.
Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)

K.
Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A.
Avery Dennison, "Hotape"

B.
Flint Trading, "Premark" and "Premark 20/20 Flex"

Ceramic Surfacing Laminate, 150 mm x 150 mm

A.
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 1700 mm

A.
Bunzl Extrusion, "Flexi-Guide Models 400 and 566"

B.
Carsonite, Curve-Flex CFRM-400

C.
Carsonite, Roadmarker CRM-375

D.
FlexStake, Model 654 TM

E.
GreenLine Models HWD1-66 and CGD1-66

F.
J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A.
Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

B.
Carsonite, "Survivor" (with 450 mm U-Channel base)

C.
Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

D.
FlexStake, Model 604

E.
GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

F.
Safe-Hit with 200 mm pavement anchor (SH248-GP1)

G.
Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248‑GP3)

Surface Mount Flexible Type, 1200 mm

A.
Bent Manufacturing Company, Masterflex Model MF-180EX-48

B.
Carsonite, "Super Duck II"

C.
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

Surface Mount Type, 900 mm

A.
Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF‑180‑36 (Flat)

B.
Bunzl Extrusion, Flex‑Guide Models FG300LD and FG300UR

C.
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

D.
Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"

E.
FlexStake, Surface Mount, Models 703 and 753 TM

F.
GreenLine, Model SMD-36

G.
Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

H.
Repo, Models 300 and 400

I.
Safe-Hit, Guide Post, Model SH236SMA

J.
The Line Connection, "Dura-Post" Model DP36‑3 (Permanent)

K.
The Line Connection, "Dura-Post" Model DP36‑3C (Temporary)

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)

A.
Bent Manufacturing Company "T-Top"

B.
Plastic Safety Systems "Navigator-42"

C.
Radiator Specialty Company "Enforcer"

D.
Roadmaker Company "Stacker"

E.
TrafFix Devices "Grabber"

OBJECT MARKERS

Type "K", 450 mm

A.
Carsonite, Model SMD 615

B.
FlexStake, Model 701 KM

C.
Repo, Models 300 and 400

D.
Safe-Hit, Model SH718SMA

E.
The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

A.
Bent Manufacturing "Masterflex" Model MF-360-24

B.
Bunzl Extrusion, Model FG324PE

C.
Carsonite, Super Duck II

D.
FlexStake, Model 701KM

E.
Repo, Models 300 and 400

F.
Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA

G.
The Line Connection, Model DP21-4Q

CONCRETE BARRIER MARKERS AND 

TEMPORARY RAILING (TYPE K) REFLECTORS

Impactable Type

A.
ARTUK, "FB"

B.
Bunzl Extrusion, Model PCBM-12

C.
Duraflex Corp., "Flexx 2020" and "Electriflexx"

D.
Hi-Way Safety, Inc., Model GMKRM100

E.
Sun-Lab Technology, "Safety Guide Light Model TM-5"

Non-Impactable Type

A.
ARTUK, JD Series

B.
Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A.
Bunzl Extrusion, "Mini" (75 mm x 254 mm)

B.
Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic)

A.
Bunzl Extrusion, Model PCBM T-16

B.
Safe-Hit, Model SH216RBM

C.
Sun-Lab Technology, "Safety Guide Light, Model TM16," 75 mm x 300 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)

A.
Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A.
Bunzl Extrusion, PCBM S-36

B.
Sun-Lab Technology, "Safety Guide Light, Model SM12," 75 mm x 300 mm

GUARD RAILING DELINEATOR

(Place top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

A.
Bunzl Extrusion, FG 427 and FG 527

B.
Carsonite, Model 427

C.
FlexStake, Model 102 GR

D.
GreenLine GRD 27

E.
J. Miller Model JMI-375G

F.
Safe-Hit, Model SH227GRD

Steel Post Type

A.
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

Channelizers, Barrier Markers, and Delineators

A.
Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

B.
Nippon Carbide, Flexible Ultralite Grade (ULG) II

C.
Reflexite, PC-1000 Metalized Polycarbonate

D.
Reflexite, AC-1000 Acrylic

E.
Reflexite, AP-1000 Metalized Polyester

F.
Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

G.
3M, High Intensity

Traffic Cones, 330 mm Sleeves

A.
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A.
Nippon Carbide, Flexible Ultralite Grade (ULG) II

B.
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"

C.
3M Series 3840

Barrels and Drums

A.
Avery Dennison W-6100

B.
Nippon Carbide, Flexible Ultralite Grade (ULG) II

C.
Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting"

D.
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

A.
American Decal, Adcolite

B.
Avery Dennison, T-1500 and T-1600 series

C.
3M Engineer Grade, Series 3170

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

A.
Avery Dennison, T-2500 Series

B.
Kiwalite Type II

C.
Nikkalite 1800 Series

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

A.
Avery Dennison, T-2500 Series

B.
Kiwalite, Type II

C.
Nikkalite 1800 Series

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element)

A.
Avery Dennison, T-5500 Series

B.
Nippon Carbide, Nikkalite Brand Ultralite Grade II

C.
3M Series 3870

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

A.
Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)

Signs: Type VI, Elastomeric (Roll-Up) High-Intesity, without Adhesive

A.
Reflexite "Vinyl" (Orange)

B.
Reflexite "SuperBright" (Fluorescent orange)

C.
Reflexite "Marathon" (Fluorescent orange)

D.
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

A.
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

A.
Avery Dennison, T-7500 Series

SPECIALTY SIGNS

A.
All Sign Products, STOP Sign (All Plastic), 750 mm

B.
Relexite "Endurance" Work Zone Sign

SIGN SUBSTRATE

Fiberglass Reinforced Plastic (FRP)

A.
Fiber-Brite

B.
Sequentia, "Polyplate"

Aluminum

8‑1.03  SLAG AGGREGATE

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project except for the following items:

A.
Imported Borrow.

B.
Asphalt Concrete.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819, when each stockpile is completed and controlled aging begun.  No more aggregate shall be added to the stockpile unless a new aging period is initiated.  A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months.  Prior to the use of steel slag as imported borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall state that the steel slag has been weathered for at least 3 months.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3‑m, measured in any direction, of a non-cathodically protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or in treated base.

When slag is used as aggregate in asphalt concrete, the Kc factor requirements, as determined by California Test 303, will not apply.

Slag aggregate used for embankment construction shall not be placed within 0.46‑m of finished slope lines, measured normal to the plane of the slope.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except that up to 50 percent of the material passing the 4.75‑mm sieve may consist of iron blast furnace slag aggregates or natural aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the accuracy of the feeder.

In addition to the requirements of Section 39‑3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from natural aggregate.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced.  The stabilometer test specimen will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be determined in conformance with Method C of California Test 308.  The pay quantity of asphalt concrete will be determined by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of the compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary to ensure accurate results as determined by the Engineer.

SECTION 8-2.  CONCRETE

8‑2.01  PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard Specifications and these special provisions.

References to Section 90‑2.01, "Portland Cement," of the Standard Specifications shall mean Section 90‑2.01, "Cement," of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56‑2, "Roadside Signs," of the Standard Specifications.

The requirements of Section 90‑4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not apply to Section 19‑3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling (916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with the Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A.
Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests of the previous 2 sets of concrete samples.

B.
Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A.
When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation: C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or 

B.
When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation: C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum cementitious material content requirements specified in Section 90‑1.01, "Description," or Section 90‑4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A.
The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious material content.

B.
The minimum amount of mineral admixture to be combined with cement shall be determined using one of the following criteria:

1.
When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix.

2.
When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the aggregates used are not listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the mix.

3.
When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix.

4.
When a mineral admixture that conforms to the provisions for silica fume in Section 90‑2.04, "Admixture Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total amount of cementitious material to be used in the mix.

5.
When a mineral admixture that conforms to the provisions for silica fume in Section 90‑2.04, "Admixture Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 7 percent by mass of the total amount of cementitious material to be used in the mix.

C.
The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious material to be used in the mix.  Where Section 90‑1.01, "Description," of the Standard Specifications specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content.

The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast concrete members.

8‑2.02  CEMENT AND WATER CONTENT

Concrete which is designated as Class 2 and all concrete for use in structures shall contain not less than 375 kg of cementitious material per cubic meter and shall be air-entrained as provided in Section 90‑4, "Admixtures," of the Standard Specifications.  The air content at time of mixing and prior to placing shall be 3 percent ± one percent.

SECTION 8‑3.  (BLANK)

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10‑1.00  CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS

STATE HIGHWAY FUNDS





























The sign message to be used for type of work shall consist of the following:





HIGHWAY IMPROVEMENT

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project information signs shall be considered as included in the contract lump sum price paid for construction area signs and no additional compensation will be allowed therefor.

10‑1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5‑1.05, "Order of Work," of the Standard Specifications and these special provisions.

Temporary railing (Type K) traffic plastic drums and temporary crash cushions shall be secured in place prior to commencing work for which the temporary railing traffic plastic drums and crash cushions are required.

The Contractor shall, as the first order of work, shall perform the pavement delineation work as shown on the traffic handling plans.

After installing the temporary railing (Type K), but prior to the beginning of work shown on the plans to be performed behind temporary railing (Type K), the Contractor shall install the temporary construction entrance (plates).

Prior to performing any concrete work the Contractor shall install the temporary concrete washout (portable).

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of a general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to performing any work that may be affected by any proposed deviations to the construction staging of the project.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement delineation.  The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings.  Full compensation for referencing existing pavement delineation shall be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be allowed therefor.

Prior to applying asphalt concrete, the Contractor shall cover all manholes, valve and monument covers, grates, or other exposed facilities located within the area of application, using a plastic or oil resistant construction paper secured to the facility being covered by tape or adhesive.  The covered facilities shall be referenced by the Contractor, with a sufficient number of control points to relocate the facilities after the asphalt concrete has been placed.  After completion of the paving operation, all covers shall be removed and disposed of in a manner satisfactory to the Engineer.  Full compensation for covering manholes, valve and monument covers, grates, or other exposed facilities, referencing, and removing temporary cover shall be considered as included in the contract price paid per tonne for asphalt concrete (Type A), and no additional compensation will be allowed therefor.

When traffic is moved from an established path to a new path and pavement delineation changes are required, all material and equipment needed for new delineation shall be at the site of the work before any shift of traffic is undertaken.  The equipment shall be in good working condition.

Not less than 60 days prior to planting the plants, the Contractor shall furnish the Engineer a statement from the vendor that the order for the plants required for this contract, including inspection plants, has been received and accepted by the vendor.  The statement from the vendor shall include the names, sizes, and quantities of plants ordered and the anticipated date of delivery.

The Contractor shall place orders for replacement plants with the vendor at the appropriate time so that the roots of the replacement plants are not in a root-bound condition.

Attention is directed to "Irrigation Systems Functional Test" of these special provisions, regarding restrictions for planting operations.

Attention is directed to "Prune Existing Plants" of these special provisions regarding requirements to hand water existing plants prior to performing pruning or clearing and grubbing work.

Attention is directed to "Locate Existing Crossovers and Conduits" of these special provisions regarding locating existing irrigation water line crossovers and conduits shown on the plans to be incorporated in the new work.  Existing irrigation water line crossovers and conduits shall be located prior to performing work on the irrigation system.

Unless otherwise shown on the plans or specified in these special provisions, conduits to be jacked or drilled or installed by the open trench method for water line crossovers and sprinkler control crossovers shall be installed prior to the installation of other pipe supply lines.

Clearing, grubbing, and earthwork operations shall not be performed in areas where existing irrigation facilities are to remain in place until existing irrigation facilities have been checked for proper operation in conformance with the provisions in "Existing Highway Irrigation Facilities" of these special provisions.

10‑1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices (BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project, hereafter referred to respectively as the "Preparation Manual" and the "Construction Site BMP Manual" and collectively as the "Manuals."  Copies of the Manuals may be obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445‑3520.  Copies of the Manuals may also be obtained from the Department's Internet Web Site at:  http://www.dot.ca.gov/hq/construc/stormwater.html.

Copies of the Manuals are also available for review at Caltrans District Office, District Construction Liaison Office, 2829 Juan Street, San Diego, California 92110, Telephone (619) 688-6635.

The Contractor shall know and fully comply with the applicable provisions of the Manuals and Federal, State, and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance with the applicable provisions of the Manuals and Federal, State, and local regulations.  For the purposes of this paragraph, costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as determined by the Department, may be retained by the State of California until disposition has been made of the costs and liabilities.

The retention of money due the Contractor shall be subject to the following:

A.
The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from payments made after acceptance of the contract may be made without prior notice to the Contractor.

B.
No retention of additional amounts out of partial payments will be made if the amount to be retained does not exceed the amount being withheld from partial payments pursuant to Section 9‑1.06, "Partial Payments," of the Standard Specifications.

C.
If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is required for this contract.  The WPCP shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications, the requirements in the Manuals, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP has been approved by the Engineer.

Within 15 days after the approval of the contract, the Contractor shall submit 5 copies of the WPCP to the Engineer.  The Engineer will have 7 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit the WPCP within 3 days of receipt of the Engineer's comments.  The Engineer will have 3 days to review the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

A.
Soil stabilization;

B.
Sediment control;

C.
Tracking control;

D.
Wind erosion control;

E.
Non-storm water control; and

F.
Waste management and material pollution control.

Specific objectives and minimum requirements for each category of control measures are contained in the Manuals.

The Contractor shall consider the objectives and minimum requirements presented in the Preparation Manual for each of the above categories.  The special minimum requirements listed below supersede the minimum requirements listed in the Preparation Manual for the same category.  When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP, and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control objectives for the category.  In addition, the Contractor shall consider other control measures presented in the Preparation Manual and shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the WPCP.  The Contractor shall document the selection process in conformance with the procedure specified in the Preparation Manual.  The following special minimum requirements are established:

List the specific minimum requirements for the project by category.

Category
Minimum Requirement(s)

Sediment Control
Fiber Roll

Waste Management
Temporary Concrete Washout (Portable)

Tracking Control
Temporary Construction Entrance (Plates)

The WPCP shall include, but not be limited to, the following items as described in the Preparation Manual:

A.
Project description and Contractor's certification;

B.
Project information;

C.
Pollution sources, control measures, and water pollution control drawings; and

D.
Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters, municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing, constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in conformance with the provisions in Section 8‑1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of control measures are specified in the Manuals and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided throughout the rainy season, defined as between October 1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site shall be completed, except as provided for below, not later than 20 days prior to the beginning of the rainy season or upon start of applicable construction activities for projects which begin either during or within 20 days of the rainy season.

Throughout the rainy season, the active, soil-disturbed area of the project site shall be not more than 1.95 hectares.  The Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect soil-disturbed areas on the project site before the onset of precipitation.   A quantity of soil stabilization and sediment control materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the project site.   A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A current inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the rainy season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas that will become nonactive either during the rainy season or within 20 days thereof shall be fully protected with soil stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or prior to the onset of precipitation, whichever is first to occur.
Throughout the rainy season, active soil-disturbed areas of the project site shall be fully protected at the end of each day with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required, and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the WPCP for tracking control, wind erosion control, non-storm water control, and waste management and material pollution control.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Preparation Manual shall be used to ensure that the necessary measures are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of each site inspection record shall be submitted to the Engineer.

During the rainy season, inspections of the construction site shall be conducted by the Contractor to identify deficient measures, as follows:

A.
Prior to a forecast storm;

B.
After all precipitation which causes runoff capable of carrying sediment from the construction site;

C.
At 24-hour intervals during extended precipitation events; and

D.
Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.  The correction of deficiencies shall be at no additional cost to the State.

WATER POLLUTION CONTROL TRAINING

The Contractor's management and supervisory personnel along with workers involved with the placement and maintenance of storm water pollution prevention “Best Management Practices” shall be trained on general storm water pollution control requirements consistent with the "Construction Site Best Management Practices (BMPs) Manual".  The training is to be provided by the Contractor.  The amount of training provided should be commensurate with the job performed by the employee.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

Those control measures for which there is a contract item of work will be measured and paid for as that contract item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10‑1.03  PRESERVATION OF PROPERTY

Attention is directed to Section 7‑1.11, "Preservation of Property," of the Standard Specifications and these special provisions.

Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor.  The minimum size of tree replacement shall be 600 mm box and the minimum size of shrub replacement shall be No. 15 container.  Replacement ground cover plants shall be from flats and shall be planted 300 mm on center.  Replacement of Carpobrotus ground cover plants shall be from cuttings and shall be planted 300 mm on center.  Replacement planting shall conform to the requirements in Section 20‑4.07, "Replacement," of the Standard Specifications.  The Contractor shall water replacement plants in conformance with the provisions in Section 20-4.06, "Watering," of the Standard Specifications.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the provisions in Section 7‑l.13 of the Standard Specifications.  At the option of the Contractor, removed trees and shrubs may be reduced to chips.  The chipped material shall be spread within the highway right of way at locations designated by the Engineer.

Replacement planting of injured or damaged trees, shrubs, and other plants shall be completed prior to the start of the plant establishment period.  Replacement planting shall conform to the provisions in Section 20‑4.05, "Planting," of the Standard Specifications.

10-1.04  TEMPORARY CONSTRUCTION ENTRANCE (PLATES)

Temporary construction entrance (plates) shall consist of filter fabric, aggregate and steel plates conforming to these special provisions, shall be constructed, maintained, and later removed as shown on the plans, as specified in the Standard Specifications, these special provisions, and as directed by the Engineer.

The exact location of the temporary construction entrance (plates) will be determined by the Engineer.

Attention is directed to "Water Pollution Control" and "Order of Work" of these special provisions.

Filter fabric shall conform to the requirements in Section 68-1, "Underdrains" of the Standard Specifications.

The aggregate shall conform to 37.5 mm x 19 mm grading and the requirements in Section 90-3.02, "Coarse Aggregate Grading" of the Standard Specifications.

Aggregate shall be clean and free from vegetable matter and other deleterious substances.

Steel plates shall conform to the requirements of the first paragraph in Section 75-1.02 "Miscellaneous Iron and Steel" of the Standard Specifications.

When no longer required for the work, as determined by the Engineer, temporary construction entrance (plates) shall be removed by the Contractor and disposed of outside of the highway right of way in conformance with section 7-1.13, "Disposal of Material Outside the Highway Right of Way" of the Standard Specifications.

Trenches, depressions and pits caused by the removal of temporary construction entrance (plates) shall be backfilled in conformance with the provisions in the second paragraph of Section 15‑1.02, "Preservation of Property," of the Standard Specifications.

Temporary construction entrance (plates) will be measured by the unit, as determined from the actual count in place.

The contract unit price paid for temporary construction entrance (plates) shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing temporary construction entrance, complete in place, including excavation, steel plates, aggregate and filter fabric, maintenance, removing, backfilling and disposing of temporary construction entrance as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.05  TEMPORARY CONCRETE WASHOUT (PORTABLE)

Temporary concrete washout facilities shall be furnished and maintained in accordance with the Standard Specifications and these special provisions and as directed by the Engineer.

Temporary concrete washout shall consist of, at a minimum, a commercially available 208 liter drum.  Drums may be placed within the project limits only when concrete construction work is being actively performed.  When no longer required, as determined by the Engineer, temporary concrete washout facilities shall be removed from the site of the work.

After initial placement, temporary concrete washout facilities shall be moved from location to location as needed for concrete construction work.  Washout facilities shall be located in the immediate area of the concrete work, at a location approved by the Engineer.

Attention is directed to "Water Pollution Control" of these special provisions.

Maintaining temporary concrete washout facilities shall include removing and disposing of concrete waste.  Concrete waste materials shall be removed each day and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way" of the Standard Specifications.

When no longer needed, as determined by the Engineer, materials used for temporary concrete washout shall remain the property of the Contractor and shall be removed from the site of the work and disposed of outside of the highway right of way in conformance with section 7-1.13, "Disposal of Material Outside the Highway Right of Way" of the Standard Specifications.

The contract lump sum price paid for temporary concrete washout (portable) shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, maintaining, repairing, replacing, transporting from location to location, disposing of concrete waste and removing temporary concrete washout  (portable), as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.06  RELIEF FROM MAINTENANCE AND RESPONSIBILITY

The Contractor may be relieved of the duty of maintenance and protection for those items not directly connected with plant establishment work, except highway planting and irrigation systems in conformance with the provisions in Section 7‑1.15, "Relief From Maintenance and Responsibility," of the Standard Specifications.

10‑1.07  PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.

The provisions in Section 8‑1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS

The following definitions shall apply to this section:

A.
ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.  Activities have a description, start date, finish date, duration and one or more logic ties.

B.
BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of the project.

C.
CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8‑1.06, "Time of Completion," of the Standard Specifications.

D.
CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float of all chains.  In general, a delay on the critical path will extend the scheduled completion date.

E.
CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the relationships between activities to mathematically calculate a schedule for the entire project. 

F.
DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the data date is "as-built" and everything on or after the data date is "planned."

G.
FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.

H.
MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a certain stage of the project.

I.
NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no more than 10 working days of total float.

J.
SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.

K.
TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the scheduled completion date.

L.
UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-scaled work activities, and calculations made using the critical path method to determine the controlling operation or operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's exclusive possession and use.  The Contractor shall furnish network diagrams and schedule data as parts of each schedule submittal.

Schedules shall include, but not be limited to, applicable activities that show the following:

A.
Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of completion.

B.
Project start date, scheduled completion date and other milestones.

C.
Work performed by the Contractor, subcontractors and suppliers.

D.
Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and suppliers.

E.
Procurement, delivery, installation and testing of materials, plants and equipment.

F.
Testing and settlement periods.

G.
Utility notification and relocation.

H.
Erection and removal of falsework and shoring.

I.
Major traffic stage switches.

J.
Finishing roadway and final cleanup.

Schedule activities shall include the following:

A.
A clear and legible description.

B.
Start and finish dates.

C.
A duration of not less than one working day, except for event activities, and not more than 20 working days, unless otherwise authorized by the Engineer.

D.
At least one predecessor and one successor activity, except for project start and finish milestones.

E.
Required constraints.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with submittal of the baseline schedule.  The schedule software will be returned to the Contractor within 4 weeks of submittal of the final update schedule.  The State will compensate the Contractor in conformance with the provisions in Section 4‑1.03, "Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to the Engineer.

NETWORK DIAGRAMS, REPORTS AND DATA

The Contractor shall include the following for each schedule submittal:

A.
Two sets of originally plotted, time-scaled network diagrams.

B.
One 1.44‑megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

A.
Show a continuous flow of information from left to right.

B.
Be based on early start and early finish dates of activities.

C.
Clearly show the primary paths of criticality using graphical presentation.

D.
Be prepared on B-size sheets, 280 mm x 430 mm (11 inch x 17 inch), or larger size.

E.
Include a title block and a timeline on each page.

BASELINE SCHEDULE

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  Beginning the week the baseline schedule is first submitted, the Contractor shall meet with the Engineer weekly to discuss and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule shall include the entire scope of work and shall show how the Contractor plans to complete all work contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and near-critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days originally provided in these special provisions.  The baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.  The baseline schedule shall not attribute negative float or negative lag to any activity.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start until any previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the review period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.  The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.  In addition, the update schedule shall show any proposed schedule modifications including adding or deleting activities or changing activity constraints, durations or logic.  The Contractor shall state in writing the reasons for any changes to activities and the critical path that result in a delay to the scheduled completion date compared to the previous accepted schedule.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within 30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the contract.  No interest will be due the Contractor on retention amounts.

PAYMENT

Full compensation for the required schedules and software shall be considered as included in the contract prices paid for the various items of work involved, and no additional compensation will be allowed therefor.

10‑1.08  OBSTRUCTIONS

Attention is directed to Section 8‑1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by the Contractor to protect the health, safety and welfare of workers and of the public.  Facilities requiring special precautions include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not limited to, the following:

Notification Center
Telephone Number

Underground Service Alert‑Northern California (USA)
1-800-642‑2444

1-800-227‑2600

Underground Service Alert‑Southern California (USA)
1-800-422-4133

1-800-227-2600

No excavation shall be performed within 1.2 m (4 feet) of the following utilities until the owner, or the owner's representative has located the facility by pot holing, probing, or other means that will positively locate and identify the facility both horizontally and vertically.  The utility company will be allowed 20 working days to perform this work

The utility owner or the owner's representative shall be present whenever any excavation is performed within 1.2 meters of the following utilities.

Owner
Type
Location

SDG&E
250 mm Gas Main
Crossing on La Jolla Village Dr. OC

SDG&E
50 mm Gas Pipe
Crossing on Voigt Dr. OC

SDG&E
UG Electricity
Crossing on Genesee Ave. OC

SDG&E
UG Electricity
Crossing on Voigt Dr. OC

SDG&E
UG Electricity
Crossing on La Jolla Village Dr. OC

SDG&E
UG Electricity
Crossing on Nobel Dr. OC

10‑1.09  MOBILIZATION

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10‑1.10  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums, portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:  date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA) Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdffiles.htm.
Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at least 5 days prior to beginning any work using the devices.  For each type of device, the list shall indicate the FHWA acceptance letter number and the name of the manufacturer.

Full compensation for providing self‑certification for crashworthiness of Category 1 traffic control devices and for providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed therefor.

10‑1.11  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The regional notification centers include, but are not limited to, the following:

Notification Center
Telephone Number

Underground Service Alert‑Northern California (USA)
1-800-642‑2444

1-800-227‑2600

Underground Service Alert‑Southern California (USA)
1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work.  Signs that are no longer required or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be corrected.  Covers for construction area signs shall be of sufficient size and density to completely block out the complete face of the signs.  The retroreflective face of the covered signs shall not be visible either during the day or at night.  Covers shall be fastened securely so that the signs remain covered during inclement weather.  Covers shall be replaced when they no longer cover the signs properly.  

10‑1.12  MAINTAINING TRAFFIC

Attention is directed to Sections 7‑1.08, "Public Convenience," 7‑1.09, "Public Safety," and 12, "Construction Area Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the responsibilities specified in Section 7‑1.09.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of plastic drums in place of portable delineators, cones or Type I or II barricades.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except work required under Sections 7‑1.08 and 7‑1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

The full width of the traveled way shall be open for use by public traffic when construction operations are not actively in progress.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has approved the deviations in writing.  All other modifications will be made by contract change order.
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10‑1.13  CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for the following working day.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of work resulting from the late reopening of closures.

For each 10 minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct $4,000.00 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09:

A.
The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to any compensation for amendments to the Closure Schedule that are not approved.

B.
The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09.

10‑1.14  CONSTRUCTION ZONE ENHANCED ENFORCEMENT

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance with these special provisions.  Construction zone enhanced enforcement shall consist of the presence of the California Highway Patrol (CHP) within and near the limits of construction during specified stages of work to control the movement of public traffic within the work zone.  A total of 1640 hours of California Highway Patrol support is available.

The Contractor may request additional CHP support for other times and in support of other work activities.  The Contractor shall bear the costs and expenses for additional CHP support.  The CHP shall be compensated at an agreed rate of $55 per hour per CHP Officer.  The agreed rate shall be considered full compensation for each hour, or portion thereof, that a CHP Officer is performing construction area enhanced enforcement.  There will be no markup applied to any expenses connected with CHP support.  The costs and expenses for requested additional CHP support will be deducted from moneys due to the Contractor.

The Engineer shall make all arrangements with the CHP for scheduled and requested additional construction zone enhanced enforcement.

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these special provisions.  The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of the approval of requested closures.

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place.  Written notices of cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through Friday, excluding designated legal holidays. 

Cancellations with less than the 36‑hour written notice may result in charges from the CHP.  The Contractor shall bear any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to weather or circumstances beyond the control of the Contractor, as determined by the Engineer.  The CHP shall be compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to participate in the construction zone enhancement enforcement that is cancelled.  The costs and expenses incurred for late cancellations will be deducted from moneys due or that may become due the Contractor.

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the safety of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from the responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the Standard Specifications.

10‑1.15  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking measures as may be necessary to comply with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84‑1.04, "Protection From Damage," and Section 85‑1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, components of the traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing, maintaining or removing the components when operated within a stationary type lane closure shall only display the caution display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Changeable message signs used in moving lane closure operations shall conform to the provisions in Section 12‑3.12, "Portable Changeable Message Signs," of the Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or equal:

A.
Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1.
Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1-800-884‑8274, FAX (916) 387‑9734.

2.
Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1-800-222‑8274.

B.
Cal T‑001 Model 2 or Model 3,  manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O. Box 2312,  Dublin, CA  94568, Telephone (510) 828‑4200.

C.
Renco Rengard Model Nos. CAM 8‑815 and RAM 8‑815, manufacturer and distributor: Renco Inc., 1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660‑0730, Telephone 1-800-654‑8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification.  Each unit shall be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor, materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing, storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4‑1.03, "Changes," of the Standard Specifications shall not apply to the item of traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9‑1.03, "Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4‑1.03D of the Standard Specifications, will be paid for as a part of the extra work.

10‑1.16  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the provisions in Section 12‑3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls published by the Department or as relieving the Contractor from his responsibility as provided in Section 7‑1.09, "Public Safety," of the Standard Specifications.

Attention is directed to "Traffic Plastic Drums," of these special provisions regarding the use of traffic plastic drums in place of portable delineators or cones.

Traffic stripe and pavement markers shown on the traffic handling sheets of the plans shall conform to "Paint traffic Stripes", and "Pavement Markers" of these special provisions.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways), edgeline delineation shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised pavement markers shall be the same color as the laneline or centerline the markers replace.  Temporary raised pavement markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to the end of the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid 100‑mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

Traffic stripe (100‑mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of temporary removable construction grade striping and pavement marking tape listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Temporary removable construction grade striping and pavement marking tape when used shall be applied in conformance with the manufacturer's recommendations.  Where removal of the 100‑mm wide traffic stripe will not be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint Traffic Stripes and Pavement Markings" of these special provisions, Section 84-3, "Painted Traffic Stripes And Pavement Markings," of the Standard Specifications, except for payment and the number of coats shall be, at the option of the Contractor, either one or 2 coats.  The quantity of painted traffic stripe used for temporary edgeline delineation will not be included in the quantities of paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.  Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm) listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

10‑1.17  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

The Contractor shall have 2 portable changeable message signs on the project at all times.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable message signs.

10‑1.18  TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11‑30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions will be neither measured nor paid for.

10‑1.19  TEMPORARY CRASH CUSHION (ADIEM)

Temporary crash cushion shall be furnished and installed as shown on the plans and in conformance with the provisions in the Standard Specifications and these special provisions.

Temporary crash cushion shall be an ADIEM-350 as manufactured by Trinity Industries, Inc., and shall include the items detailed for crash cushion shown on the plans.

The successful bidder can obtain the crash cushion from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, Utah 84014, telephone 1‑800‑772‑7976.

The price quoted by the manufacturer for ADIEM-350, FOB Centerville, Utah is $11,050.00, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2002, provided delivery is accepted within 90 days after the order is placed.

The Contractor shall furnish the Engineer one copy of the manufacturer's plan and parts list.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall certify that the crash cushion conforms to the contract plans and specifications, conforms to the prequalified design and material requirements, and was manufactured in conformance with the approved quality control program.

Temporary crash cushion shall be installed in conformance with the manufacturer's installation instructions.

Surplus excavated material remaining after the crash cushion has been installed shall be disposed of in a uniform manner along the adjacent roadway where designated by the Engineer.

Temporary crash cushion (ADIEM) will be measured by the unit as determined from actual count in place in the completed work.

Repairing temporary crash cushion (ADIEM) damaged by public traffic will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.  Temporary crash cushion modules (ADIEM) damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed and replaced immediately by the Contractor.  Modules replaced due to damage by public traffic will be measured and paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

A move of the temporary crash cushion (ADIEM)  will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications and the temporary crash cushion (ADIEM) will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion (ADIEM) shall include full compensation for furnishing all labor, materials (including anchor bolts, nuts, washers, and marker panels), tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing the ADIEM type temporary crash cushion, complete in place, including structure excavation, structure backfill, disposing of surplus material, and removing and disposing of  temporary crash cushion (ADIEM) upon completion of the work, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.20  TRAFFIC PLASTIC DRUMS

Traffic plastic drums shall conform to the requirements for traffic control devices in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Traffic plastic drums shall be constructed of low‑density polyethylene material and shall be flexible or collapsible upon impact by a vehicle.  The traffic plastic drum shall have a weighted base that will separate from the drum.  The base shall be of such shape as to preclude rolling upon impact by a vehicle.  The base shall be of sufficient weight to maintain the drum in position and upright.  The base or external ballast rings shall not exceed 101.6 mm in height, and drum rings shall not exceed 965.2 mm maximum in diameter.  The base or external rings placed over and around the drum, resting on the pavement or ground shall contain the ballast for the drums.  Ballast for drums shall be sand or water, except sand shall be used in areas susceptible to freezing.  The base shall have drain holes to prevent the accumulation of water.  Sand bags shall not be used as ballast for drums.

The body of the traffic plastic drum shall be of a fluorescent orange or predominately orange color.  Drums shall be a minimum of 914.4 mm in height above the traveled way, and have at least an 457.2 mm minimum width, regardless of orientation.

The markings on drums shall be horizontal, circumferential, alternating orange and white reflective bands 101.6 to 152.4 mm wide.  Each drum shall have a minimum of 2 orange and 2 white bands.  The top of the uppermost reflective band shall be no lower than 152.4 mm from the top of the drum.  Any non‑reflective spaces between the bands shall not exceed 50.8 mm in width.  The reflective sheeting shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of  these special provisions.

Only one type of traffic plastic drum shall be used on the project.  The type of traffic plastic drum proposed for use on the project shall be submitted to the Engineer for approval, prior to placement on the project.

In curvilinear alignment traffic plastic drums shall be used only on one side of the traveled way.  Traffic plastic drums shall be placed on the alignment and location shown on the plans, or directed by the Engineer.  Traffic plastic drums shall be placed uniformly, straight on tangent alignment and on a true arc on curved alignment.  All layout work necessary to place the traffic plastic drums to the proper alignment shall be performed by the Contractor.

If traffic plastic drums are displaced or are not in an upright position, from any cause, the traffic plastic drums shall immediately be replaced or restored to their original location, in an upright position, by the Contractor.

At the option of the Contractor, where portable delineators, cones or Type I or II barricades are specified in the specifications or shown on the plans, traffic plastic drums may be used in place of those portable delineators, cones or Type I or II barricades.

At the completion of the project, traffic plastic drums shall become the property of the Contractor and removed from the site of the work.

Traffic plastic drums shall be installed as shown on the plans when temporary railing (Type K) is placed as required by "Public Safety" of these special provisions.

Traffic plastic drums will be measured as units from actual count of the number of traffic plastic drum designated on the plans or ordered by the Engineer.  After initial placement of traffic plastic drums, and if ordered by the Engineer, the traffic plastic drums shall be moved from location to location and the cost thereof will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.  Traffic plastic drums which are used as part of traffic control system in place of cones, delineators or barricades or which are used in accordance with the requirements of "Public Safety" of these special provisions or which are placed in excess of the number specified or shown will not be included in the count of traffic plastic drums to be paid for.

The contract unit price paid for traffic plastic drum shall include full compensation for furnishing all labor, materials (including ballast), tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, maintaining, repairing, replacing and removing the traffic plastic drum, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.21  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", and "Order of Work" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A.
Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,


Inc., One East Wacker Drive, Chicago, IL 60601‑2076.  Telephone 1‑312‑467‑6750,


FAX 1‑800‑770‑6755

1.
Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,


CA 95828.  Telephone 1‑800‑884‑8274, FAX 1‑916‑387‑9734

2.
Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,


CA 92805.  Telephone 1‑800‑222‑8274, FAX 1‑714‑937‑1070

B.
TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San


Clemente, CA 92672.  Telephone 1‑949 361‑5663, FAX 1‑949 361‑9205

1.
Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.


Telephone 1‑408 287‑4303, FAX 1‑408 287‑1929

2.
Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,


CA 93448.  Telephone 1‑800‑559‑7080, FAX 1‑805 929‑5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in the work or ordered by the Engineer at each location.  Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.  Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed and replaced immediately by the Contractor.  Modules replaced due to damage by public traffic will be measured and paid for as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor, materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and removing from the site of the work when no longer required (including those damaged by public traffic) sand filled temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.22  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Residue from saw cutting operations shall be removed from the pavement surface by vacuuming or other approved method and shall not be allowed to flow across the pavement nor be left on the surface of the pavement.  Residue from saw cutting operations shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside of the Highway Right of Way," of the Standard Specifications.

Full compensation for conforming to the requirements for the control, removal and disposal of residue resulting from saw cutting operations shall be considered as included in the contract price paid for the item of work involved and no additional compensation will be allowed therefor.
ABANDON IRRIGATION CROSSOVER

Existing irrigation crossovers, where shown on the plans to be abandoned, shall be abandoned in place.

Abandoning irrigation crossovers in place shall conform to the following:

A.
Existing No. 5 pull box, Type A pavement marker, electrical conduit and control and neutral conductor wires shall be removed and disposed of.  Electrical conduit shall be removed flush with the bottom of the pull box or gravel sump and the top of the conduit shall be capped.  Resulting holes shall be backfilled on the same day in which the pull box is removed.

Irrigation crossovers shall not be abandoned until their use is no longer required.  The Contractor shall notify the Engineer in advance of any intended irrigation crossover abandonment.

Full compensation for removing and disposing of pull box, Type A pavement marker, electrical conduit, (including capping conduit) and control and neutral conductor wires, excavation, and backfill  shall be considered as included in the contract unit price paid for abandon irrigation crossover and no additional compensation will be allowed therefor.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.

Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of.  Full compensation for removing concrete anchors shall be considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will be made therefor.

Full compensation for removing terminal anchor assemblies or steel foundation tubes shall be considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will be made therefor.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive and pavement markers, including adhesive, shown on the traffic handling sheets of the plans, when no longer required for traffic lane delineation as determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive, including pavement markers and adhesive shown on the traffic handling sheets of the plans, shall be considered as included in the contract price paid per tonne for asphalt concrete (Type A) and no separate payment will be made therefor.

REMOVE TRAFFIC STRIPE

Traffic stripe shall be removed at the locations shown on the plans and as directed by the Engineer.

Removal of pavement stripe shown on the traffic handling sheets of the plans will be measured and paid for as remove traffic stripe.

Attention is directed to "Water Pollution Control" of these special provisions.

Waste from removal of existing yellow painted traffic stripe contains lead chromate in average concentrations greater than or equal to 5 mg/L Soluble Lead or 1000 mg/kg Total Lead.  Yellow painted traffic stripe exist from  Northbound Station 461+58 to Station 462+80 "SD-5" Line.  Residue produced from when yellow paint is removed may contain heavy metals in concentrations that exceed thresholds established by the California Health and Safety Code and may produce toxic fumes when heated.

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead while handling removed yellow  paint residue.  Attention is directed to Title 8, California Code of Regulations, Section 1532.1, "Lead," for specific Cal‑OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section 1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to the Engineer at least 7 days prior to beginning removal of yellow thermoplastic and yellow paint.

Prior to removing yellow painted traffic stripe personnel who have no prior training, including State personnel, shall complete a safety training program provided by the Contractor that meets the requirements of Title 8, California Code of Regulations, Section 1532.1, "Lead," and the Contractor's Lead Compliance Program.

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall be supplied to State personnel by the Contractor.  See "Material Containing Aerially Deposited Lead" of these special provisions for the number of State Personnel.

Where grinding or other methods approved by the Engineer are used to remove yellow painted traffic stripe, the removed residue, including dust, shall be contained and collected immediately.  Sweeping equipment shall not be used.  Collection shall be by a high efficiency particulate air (HEPA) filter equipped vacuum attachment operated concurrently with the removal operations or other equally effective methods approved by the Engineer.  The Contractor shall submit a written work plan for the removal, storage, and disposal of yellow painted traffic stripe to the Engineer for approval not less than 15 days prior to the start of the removal operations.  Removal operations shall not be started until the Engineer has approved the work plan.

The removed yellow painted traffic stripe residue shall be stored and labeled in covered containers.  Labels shall conform to the provisions of Title 22, California Code of Regulations, Sections 66262.31 and 66262.32.  Labels shall be marked with date when the waste is generated, the words "Hazardous Waste", composition and physical state of the waste (for example, asphalt grindings with paint), the word "Toxic", the name and address of the Engineer, the Engineer's telephone number, contract number, and Contractor or subcontractor.  The containers shall be a type approved by the United States Department of Transportation for the transportation and temporary storage of the removed residue.  The containers shall be handled so that no spillage will occur.  The containers shall be stored in a secured enclosure at a location within the project limits until disposal, as approved by the Engineer. 

If the yellow painted traffic stripe residue is  transported to a Class 1 disposal facility, a manifest shall be used, and the transporter shall be registered with the California Department of Toxic Substance Control.  The Engineer will obtain the United States Environmental Protection Agency Identification Number and sign all manifests as the generator within 2 working days of receiving sample test results and approving the test methods.

The Contractor shall assume that the yellow paint removed is not regulated under the Federal Resource Conservation and Recovery Act (RCRA).  Additional disposal costs for removal residue regulated under RCRA, as determined by test results required by the disposal facility, will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work," of the Standard Specifications.

Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in Section 7‑1.09, "Public Safety," of the Standard Specifications.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions regarding payment for the Lead Compliance Plan.

Full compensation for providing a written work plan for the removal, storage, and disposal of existing yellow painted traffic stripe shall be considered as included in the contract items paid per meter for remove traffic stripe (yellow) and no separate payment will be made therefor.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

The Contractor shall schedule paving operations so that cold planed areas are paved with asphalt concrete within the same work shift.

Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.  The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried around the corners and through the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement for the depth (maximum) designated in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

10‑1.23  CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard Specifications and these special provisions.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.

At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall be limited to 1.5 m outside the physical limits of the bridge or structure.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the highway as provided in Section 4‑1.02, "Final Cleaning Up," of the Standard Specifications.

10‑1.24  WATERING

Developing a water supply and applying watering shall conform to the provisions in Section 17, "Watering," of the Standard Specifications.

10‑1.25  EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special provisions.

Surplus excavated material not designated or determined to contain aerially deposited lead shall become the property of the Contractor and shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The portion of imported borrow placed within 1.5 m of the finished grade shall have a Resistance (R‑Value) of not less than 25.

Imported borrow will be measured and paid for by the cubic meter and the quantity to be paid for will be computed in the following manner:

A.
The total quantity of embankment will be computed in conformance with the provisions for roadway excavation in Section 19‑2.08, "Measurement," of the Standard Specifications, on the basis of the planned or authorized cross sections for embankments, with the ground line, as established by the original cross sections, considered as zero.

B.
The quantities of roadway excavation, which have been used in the embankment, will be adjusted by multiplying by a specified grading factor of one.  No further adjustment will be made in the event that the specified grading factor does not equal the actual grading factor.

10-1.26  MATERIAL CONTAINING AERIALLY DEPOSITED LEAD

Earthwork involving materials containing aerially deposited lead shall conform to the provisions in "Earthwork" and this section "Material Containing Aerially Deposited Lead" of these special provisions.

Attention is directed to "Aerially Deposited Lead" of these special provisions.

Type Z-2 material contains aerially deposited lead in average concentrations greater than or equal to 5.0 mg/L Soluble Lead, as tested using the California Waste Extraction Test, and the material is surplus. Type Z-2 material exists between 0.0 m and 9.0 m, measured horizontally from the edges of existing pavement, from Station 462+83 to Station 484+41, northbound and southbound, and from a depth of 0.0 m to 0.3 m below existing grade, or as shown on the plans.  These materials are hazardous waste regulated by the State of California and shall be transported to and disposed of at a Class 1 Disposal Site.  Materials excavated from these areas shall be transported by a hazardous waste transporter registered with the Department of Toxic Substances Control using the required procedures for creating a manifest of materials.  The vehicles used to transport the hazardous materials shall conform to the current certifications of compliance of the Department of Toxic Substances Control.

LEAD COMPLIANCE PLAN

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead while handling material containing aerially deposited lead.  Attention is directed to Title 8, California Code of Regulations, Section 1532.1, “Lead,” for specific Cal-OSHA requirements when working with lead. 

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section 1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to the Engineer for review and acceptance at least 15 days prior to beginning work in areas containing aerially deposited lead.

The Contractor shall not work in areas containing aerially deposited lead within the project limits, unless authorized in writing by the Engineer, until the Engineer has accepted the Lead Compliance Plan.

Prior to performing work in areas containing aerially deposited lead, personnel who have no prior training or are not current in their training status, including State personnel, shall complete a safety training program provided by the Contractor.  The safety training program shall meet the requirements of Title 8, California Code of Regulations, Section 1532.1, "Lead."

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall be supplied to State personnel by the Contractor.  The number of State personnel will be 5.

The Engineer will notify the Contractor of acceptance or rejection of any submitted or revised Lead Compliance Plan not more than 10 days after submittal of the plan.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan, including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

EXCAVATION AND TRANSPORTATION PLAN

Within 15 days after approval of the contract, the Contractor shall submit 3 copies of the Excavation and Transportation Plan to the Engineer.  The Engineer will have 15 days to review the Excavation and Transportation Plan.  If revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit the Excavation and Transportation Plan within 7 days of receipt of the Engineer's comments.  The Engineer will have 7 days to review the revisions.  Upon the Engineer's approval of the Excavation and Transportation Plan, 3 additional copies of the Excavation and Transportation Plan incorporating the required changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached as amendments to the Excavation and Transportation Plan.  In order to allow construction to proceed, the Engineer may conditionally approve the Excavation and Transportation Plan while minor revisions or amendments to the Plan are being completed.

The Contractor shall prepare a written, project specific Excavation and Transportation Plan establishing the procedures the Contractor will use to comply with requirements for excavating, transporting, and placing (or disposing) of material containing aerially deposited lead.  The Excavation and Transportation Plan shall conform to the regulations of the Department of Toxic Substance Control and the California Division of Occupational Safety and Health Administration (Cal-OSHA).  The sampling and analysis plans shall meet the requirements for the design and development of the sampling plan, statistical analysis, and reporting of test results contained in USEPA, SW 846, "Test Methods for Evaluating Solid Waste," Volume II: Field Manual Physical/Chemical, Chapter Nine, Section 9.1.  The plan shall contain, but not be limited to the following elements:

A.
Excavation schedule (by location and date)

B.
Temporary locations of stockpiled material

C.
Sampling and analysis plans for areas after removal of a stockpile

1.
Location and number of samples

2.
Analytical laboratory

D.
Sampling and analysis plan for post excavation from Station 462+83 to Station 484+41 as shown on the plans.

E.
Dust control measures

F.
Site for disposal of hazardous waste

DUST CONTROL

Excavation, transportation, placement, and handling of materials containing aerially deposited lead shall result in no visible dust migration.  The Contractor shall have a water truck or tank on the job site at all times while clearing and grubbing and performing earthwork operations in work areas containing aerially deposited lead.

Stockpiles of material containing aerially deposited lead shall not be placed where affected by surface run-on or run-off.  Stockpiles shall be covered with plastic sheeting 0.33 mm minimum thickness or 0.3 m of non-hazardous material.  Stockpiles shall not be placed in environmentally sensitive areas.  Stockpiled material shall not enter storm drains, inlets, or waters of the State.

MATERIAL TRANSPORTATION

Prior to traveling on public roads, loose and extraneous material shall be removed from surfaces outside the cargo areas of the transporting vehicles and the cargo shall be covered with tarpaulins, or other cover, as outlined in the approved Excavation and Transportation Plan.  The Contractor shall be responsible for costs due to spillage of material containing lead during transport.  The Department will not consider the Contractor a generator of these hazardous materials, and the Contractor will not be obligated for further cleanup, removal, or remedial action for such materials handled or disposed of in conformance with the requirements specified in these special provisions and the appropriate State and Federal laws and regulations and county and municipal ordinances and regulations regarding hazardous waste.

Materials containing aerially deposited lead shall be disposed of within California.  The disposal site shall be operating under a permit issued by the California Environmental Protection Agency (Cal-EPA) Boards.

The Engineer will obtain the Environmental Protection Agency (EPA) Generator Identification Number for hazardous material disposal.  The Engineer will sign all hazardous waste manifests.  The Contractor shall notify the Engineer five days before the manifests are to be signed.

Sampling, analyzing, transporting, and disposing of materials containing aerially deposited lead excavated outside the pay limits of excavation will be at the Contractor’s expense.

MEASUREMENT AND PAYMENT

Quantities of roadway excavation (aerially deposited lead), of the types shown in the Engineer's Estimate, will be measured and paid for in the same manner specified for roadway excavation, in Section 19, "Earthwork," of the Standard Specifications.

Full compensation for preparing an approved Excavation and Transportation Plan, transporting material containing aerially deposited lead reused in the work from location to location, and transporting and disposing of material containing aerially deposited lead shall be considered as included in the contract prices paid per cubic meter for roadway excavation (aerially deposited lead), and no additional compensation will be allowed therefor.

No payment for stockpiling of material containing aerially deposited lead will be made, unless the stockpiling is ordered by the Engineer.

10‑1.27  ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard Specifications and these special provisions.






















































































If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing method in conformance with the provisions in Section 39‑3.03A(2), "Automatic Proportioning," of the Standard Specifications.









Where the existing pavement is to be widened by constructing a new structural section adjacent to the existing pavement, the new structural section, shall be completed to match the elevation of the edge of the existing pavement for the entire length of the project prior to spreading and compacting asphalt concrete over the adjacent existing pavement.

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.

The aggregate from each separate bin used for asphalt concrete, Type A, except for the bin containing the fine material, shall have a Cleanness Value of 57 minimum for contract compliance and a value of 65 minimum for operating range as determined by California Test 227, modified as follows:

A.  Tests will be performed on the material retained on the 2.36‑mm sieve from each bin and will not be a combined or averaged result.

B.  Each test specimen will be prepared by hand shaking for 30 seconds, a single loading of the entire sample on a 305‑mm diameter, 4.75‑mm sieve, nested on top of a 305‑mm diameter, 2.36‑mm sieve.

C.  Where a coarse aggregate bin contains material which will pass the maximum size specified and is retained on a 9.5‑mm sieve, the test specimen mass and volume of wash water specified for 25‑mm x 4.75‑mm aggregate size will be used.

D.  Samples will be obtained from the weigh box area during or immediately after discharge from each bin of the batching plant or immediately prior to mixing with asphalt in the case of continuous mixers.

E.  The Cleanness Value of the test sample from each of the bins will be separately computed and reported.

At drier-drum and continuous plants with cold feed control, Cleanness Value test samples will be obtained from the discharge of each coarse aggregate storage.  An aggregate sampling device shall be provided which will provide a 25‑kg sample of each coarse aggregate.

If the results of the Cleanness Value tests do not meet the requirements specified for operating range but meet the contract compliance requirements, placement of the material may be continued for the remainder of that day.  However, another day's work may not be started until tests, or other information, indicate to the satisfaction of the Engineer that the next material to be used in the work will comply with the requirements specified for operating range.

If the results of the Cleanness Value tests do not meet the requirements specified for contract compliance, the material which is represented by these tests shall be removed.  However, if requested by the Contractor and approved by the Engineer, material having a Cleanness Value of 48 or greater may remain in place and accepted on the basis of a reduced payment for material left in place.

Asphalt concrete that is accepted on the basis of reduced payment will be paid for at the contract prices for the items of asphalt concrete involved multiplied by the following factors:

Test Value
Pay Factor

56
0.90

55
0.85

54
0.80

53
0.75

52
0.70

51
0.65

50
0.60

49
0.55

48
0.50

If asphalt concrete is accepted on the basis of reduced payment due to a Cleanness Value of 48 to 56 and also accepted on the basis of aggregate grading or Sand Equivalent tests not meeting the contract compliance requirements, the reduced payment for Cleanness Value shall apply and payment by the Contractor to the State for asphalt concrete not meeting the contract compliance requirements for aggregate grading or Sand Equivalent shall not apply.

10‑1.28  CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard Specifications.

10‑1.29  REINFORCED CONCRETE PIPE

Reinforced concrete pipe shall conform to the provisions in Section 65, "Reinforced Concrete Pipe," of the Standard Specifications and these special provisions.

Where embankment will not be placed over the top of the pipe, a relative compaction of not less than 85 percent shall be required below the pipe spring line for pipe installed using Method 1 backfill in trench, as shown on Standard Plan A62D.  Where the pipe is to be placed under the traveled way, a relative compaction of not less than 90 percent shall be required unless the minimum distance between the top of the pipe and the pavement surface is the greater of 1.2 m or one half of the outside diameter of the pipe.

Except as otherwise designated by classification on the plans or in the specifications, joints for culvert and drainage pipes shall conform to the plans or specifications for standard joints.

When reinforced concrete pipe is installed in conformance with the details shown on Revised Standard Plan A62DA, the fifth paragraph of Section 19‑3.04, "Water Control and Foundation Treatment," of the Standard Specifications shall not apply.

When solid rock or other unyielding material is encountered at the planned elevation of the bottom of the bedding, the material below the bottom of the bedding shall be removed to a depth of 1/50 of the height of the embankment over the top of the culvert, but not less than 150 mm nor more than 300 mm.  The resulting trench below the bottom of the bedding shall be backfilled with structure backfill material in conformance with the provisions in Section 19‑3.06, "Structure Backfill," of the Standard Specifications.

The excavation and backfill below the planned elevation of the bottom of the bedding will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work," of the Standard Specifications.

The Outer Bedding shown on Revised Standard Plan A62DA shall not be compacted prior to placement of the pipe.

10‑1.30  GRATED LINE DRAIN

This work shall consist of furnishing and installing precast grated line drain, with necessary fittings, coupling systems, frames, grates and associated items as shown on the plans and in conformance with these special provisions.

The interior surface of the grated line drain, below the level of the frame and grate and associated connections, shall be smooth.  Grated line drain channel sections shall be manufactured of monolithic polymer concrete with no side extensions. 

Monolithic polymer concrete shall be made from a composition of aggregate and polyester resin or vinylester resin and shall have the following properties when tested as follows:

PROPERTY
ASTM

TEST METHOD
VALUE

Tensile Strength, MPa
C 307
10 min.

Compressive Strength, MPa
C 579
80 min.

Bending Strength, MPa
C 580
20 min.

Moisture Absorption, %
C 140
0.5 max.

Chemical Resistance
C 267
Pass

Freeze/Thaw, number of cycles w/o weight loss
C 666
1600 min.

The manufacturer of the grated line drain shall furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Grated line drain frames and grates shall be manufactured of ductile iron conforming to the provisions in Section 75‑1.02, "Miscellaneous Iron and Steel," of the Standard Specifications.  The frames and grates need not be galvanized or coated with asphalt paint.  Bolts, nuts, frame anchors, and other connecting hardware shall conform to the provisions in Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications.

Frames and grates, when installed in conformance with the manufacturer's recommendations and these special provisions, shall withstand load testing conforming to the requirements in Federal Specification RR-F-621E for "Frames, Covers, Gratings, Steps, Manhole Sump and Catch Basin."  Grates shall fit into the frames without rocking.

Frames shall be secured to the surrounding concrete backfill with steel anchoring rods as shown on the plans.  Other methods may be used to secure the frame to the concrete backfill or grated line drain wall provided that a minimum pullout resistance of 10 kN per meter of length of grated line drain frame is maintained.

Grates and frames shall be one piece or the grates shall be removable.  Removable grates shall be held in place by locking devices that are tamper resistant.  Removable grates shall provide a minimum repetitive pullout resistance of 5 kN per meter of length after completion of 1000 hours of salt spray testing in conformance with the requirements in ASTM Designation: B 117.  When a combination of one piece frame and grate and removable grates are used, the locations of the removable grates shall be shown on the plans.

Except for grates installed within designated pedestrian paths of travel, grates shall accept inflow of runoff through openings.   The openings shall consist of a minimum of 60 percent of the total top surface area of the grate, with individual openings or slots having a dimension not greater than 50 mm measured in the direction of the grated line drain flow line.  Grates installed within designated pedestrian paths of travel shall be certified as conforming to the requirements of the "Americans with Disabilities Act."

Grated line drains shall be installed in trenches excavated to the lines and grades established by the Engineer.  The bottom of the trench shall be graded and prepared to provide a firm and uniform bearing throughout the entire length of the grated line drain.

Grated line drains shall be installed and jointed in conformance with the manufacturer's recommendations.

Grated line drains shall be installed to the lines and grades with sections closely jointed and secured to ensure that no separation of the line drains occurs during backfilling.

The frame or grate of the grated line drain shall not extend above the level of the surrounding concrete backfill.

Grated line drains shall be connected to new or existing drainage facilities as shown on the plans.

Excavation and backfill shall conform to the provisions in Section 19-3, "Structure Excavation and Backfill," of the Standard Specifications.

Backfill for the grated line drains shall be either minor concrete or Class 3 concrete conforming to the provisions in Section 90, "Portland Cement Concrete," of the Standard Specifications, except that minor concrete shall contain not less than 300 kg of cement per cubic meter.

Concrete backfill shall be placed in the trench as shown on the plans.  Concrete backfill shall be placed against undisturbed material at the sides and bottom of the trench and in a manner that will prevent floating or shifting of the grated line drain and voids in, or segregation of, the concrete.  Foreign material which falls into the trench, prior to or during placement of the concrete, shall be immediately removed.  Where necessary, earth plugs shall be constructed and compacted at the ends of the planned concrete backfill to contain the concrete within the trench.

Concrete backfill shall be finished flush with the adjacent surfacing.

The surface of the concrete shall be textured with a broom or burlap drag to produce a durable skid-resistant surface.

The length the grated line drain to be paid for will be the length measured by the meter along the pavement surface as designated by the Engineer.  No payment will be made for grated line drain placed in excess of the designated length.

The contract price paid per meter for grated line drain shall include full compensation for furnishing all labor, materials (including frames and grates), tools, equipment, and incidentals, and for doing all the work involved in installing grated line drains, complete in place, including excavation and backfill, connecting grated line drains to new or existing facilities, concrete collars, reinforcement, and other connecting devices, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.31  SLOPE PROTECTION

Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of the Standard Specifications.

10‑1.32  MISCELLANEOUS IRON AND STEEL

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard Specifications and these special provisions.

10‑1.33  METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83‑1, "Railings," of the Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.

Line posts and blocks shall be wood.

Delete the ninth and eleventh paragraphs in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications.

The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall have a minimum retention of 6.4 Kg/m3, and need not be incised.

Metal beam guard railing elements and required backup plates, terminal sections, end sections, and return sections shall conform to the requirements of Type 2 W‑Beam as shown in AASHTO Designation:  M 180.

10‑1.34  CONCRETE BARRIER

Concrete barriers shall conform to the provisions in Section 83‑2, "Barriers," of the Standard Specifications and these special provisions.

The top and side facing traffic surfaces of concrete barriers shall be abrasive blasted to produce a generally uniform color and sandy texture with air and water bubbles in the concrete exposed.

The top and side surfaces shall be prepared and painted in accordance with the provisions in Sections 59, "Painting," and 91, "Paint," of the Standard Specifications and these special provisions.

The paint to be applied to concrete surfaces shall conform to the provisions in Section 91‑4.05, "Paint; Acrylic Emulsion, Exterior White and Light and Medium Tints," of the Standard Specifications.  The color shall closely conform to: Frazee No. 8226N, October Oak or ICI No. 148-454, Cordwood.  Color samples are available for review at Caltrans District Office, District Construction Liaison Office, 2829 Juan Street, San Diego, California 92110, Telephone (619) 688-6635.

Prior to painting the concrete barrier, a one by one meter test panel to demonstrate the color to be placed on the concrete barrier shall be submitted to the Engineer for written approval.  If ordered by the Engineer, additional test panels shall be constructed and finished until the color panel is approved by the Engineer.

Full compensation for painting shall be considered as included in the contract price paid per meter for concrete barrier of the type involved and no additional compensation will be allowed therefor.

10‑1.35  PAINT TRAFFIC STRIPE

Painted traffic stripes (traffic lines), including traffic stripes shown on the traffic handling sheets of the plans, shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Attention is directed to "Order Of Work" and "Remove Traffic Stripe" of these special provisions

Traffic stripe placed as shown on the traffic handling plans shall be removed when no longer required for traffic handling as determined by the Engineer.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the painted traffic stripes specified herein.  Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.  If permanent tape is placed instead of painted traffic stripes, the tape will be measured and paid for by the meter as paint traffic stripe of the number of coats designated in the Engineer's Estimate.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

10‑1.36  PAVEMENT MARKERS

Pavement markers, including pavement markers shown on the traffic handling sheets of the plans, shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the Standard Specifications and these special provisions.

Attention is directed to "Order Of Work", "Temporary Delineation" and "Remove Pavement Markers" of these special provisions.

Pavement markers. placed as shown on the traffic handling plans. shall be removed when no longer required for the traffic handling as determined by the Engineer.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of moving lane closures during placement of pavement markers with bituminous adhesive.

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the lens surface in conformance with the "Steel Wool Abrasion Procedure" specified for pavement markers placed in pavement recesses in Section 85‑1.05, "Retroreflective Pavement Markers," of the Standard Specifications.

10‑1.37  IRRIGATION CROSSOVERS

Irrigation crossovers shall conform to the provisions in Section 20‑5, "Irrigation Systems," of the Standard Specifications and these special provisions.

Conduits shall be placed in open trenches in conformance with the provisions in Section 20‑5.03B, "Conduit for Irrigation Crossovers," of the Standard Specifications.

Conduits shall be corrugated high density polyethylene (CHDPE) pipe.  Corrugated high density polyethylene pipe shall conform to the requirements in ASTM Designation: F 405 or F 667, or AASHTO Designation: M 252 or M 294 and shall be Type S.  Couplings and fittings shall be as recommended by the pipe manufacturer.

Water line crossovers shall conform to the provisions in Section 20‑5.03C, "Water Line Crossovers," of the Standard Specifications.

Sprinkler control crossovers shall conform to the provisions in Section 20‑5.027D, "Sprinkler Control Crossovers," of the Standard Specifications.

Installation of pull boxes shall conform to the provisions in Section 20‑5.027I, "Conductors, Electrical Conduit and Pull Boxes," of the Standard Specifications.  When no conductors are installed in electrical conduits, pull boxes for irrigation crossovers shall be installed on a foundation of compacted soil.

SECTION 10‑2.  HIGHWAY PLANTING AND IRRIGATION SYSTEMS

10‑2.01  GENERAL

The work performed in connection with highway planting and irrigation systems shall conform to the provisions in Section 20, "Erosion Control and Highway Planting," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer not less than 72 hours prior to requiring initial access to the existing irrigation controllers.  When the Engineer determines that access to the controllers is required at other times, arrangements will be made to provide this access.

COST BREAK-DOWN

The Contractor shall furnish the Engineer a cost break-down for the contract lump sum items of highway planting and irrigation system.  Cost break-down tables shall be submitted to the Engineer for approval within 15 working days after the contract has been approved.  Cost break-down tables shall be approved, in writing, by the Engineer before any partial payment will be made for the applicable items of highway planting and irrigation system involved.

Cost break-downs shall be completed and furnished in the format shown in the samples of the cost break-downs included in this section.  Line item descriptions of work shown in the samples are the minimum to be submitted.  Additional line item descriptions of work may be designated by the Contractor.  If the Contractor elects to designate additional line item descriptions of work, the quantity, value and amount for those line items shall be completed in the same manner as for the unit descriptions shown in the samples.  The line items and quantities given in the samples are to show the manner of preparing the cost break-downs to be furnished by the Contractor.

The Contractor shall determine the quantities required to complete the work shown on the plans.  The quantities and their values shall be included in the cost break-downs submitted to the Engineer for approval.  The Contractor shall be responsible for the accuracy of the quantities and values used in the cost break-downs submitted for approval.

The sum of the amounts for the line items of work listed in each cost break-down table for highway planting and for irrigation system work shall be equal to the contract lump sum price bid for Highway Planting and Irrigation System, respectively.  Overhead and profit shall be included in each individual line item of work listed in a cost break-down table.

No adjustment in compensation will be made in the contract lump sum prices paid for highway planting and irrigation system due to differences between the quantities shown in the cost break-downs furnished by the Contractor and the quantities required to complete the work as shown on the plans and as specified in these special provisions.

Individual line item values in the approved cost break-down tables will be used to determine partial payments during the progress of the work and as the basis for calculating an adjustment in compensation for the contract lump sum items of highway planting and irrigation system due to changes in line items of work ordered by the Engineer.  When the total of ordered changes to line items of work increases or decreases the  lump sum price bid for either Highway Planting or Irrigation System by more than 25 percent, the adjustment in compensation for the applicable lump sum item will be determined in the same manner specified for increases and decreases in the total pay quantity of an item of work in Section 4‑1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

HIGHWAY PLANTING COST BREAK-DOWN



Contract No. 11-243704



UNIT DESCRIPTION
UNIT
APPROXIMATE QUANTITY
VALUE
AMOUNT

ROADSIDE CLEARING


LS
LUMP SUM



IRON SULFATE


KG
7



COMMERCIAL FERTILIZER (PACKET)


EA
150



MULCH


M3
6



PLANT (GROUP U)


EA
30





















TOTAL ____________________

  

IRRIGATION SYSTEM COST BREAK-DOWN 



Contract No. 11-243704



UNIT DESCRIPTION
UNIT
APPROXIMATE QUANTITY
VALUE
AMOUNT

CHECK AND TEST, ABANDON EXISTING IRRIGATION FACILITIES


LS
LUMP SUM



BATTERY OPERATED IRRIGATION CONTROLLER


EA
5



25 MM REMOTE CONTROL VALVE ASSEMBLY UNIT


EA
5



20 MM SWING CHECK VALVE


EA
10



20 MM SPRING CHECK VALVE


EA
10



25 MM AIR/VACUUM RELIEF VALVE


EA
5



15 MM FLUSH VALVE


EA
10



16-17 MM DRIPPERLINE


M
4080



25 MM PLASTIC PIPE (SUPPLY LINE) (SCHEDULE 40)


M
13



40 MM PLASTIC PIPE (SUPPLY LINE) (SCHEDULE 40)


M
1055



75 MM PLASTIC PIPE (SUPPLY LINE) (PR-200)


M
45



40 MM GATE VALVE


EA
3



75 MM GATE VALVE


EA
5



RECLAIMED WATER WARNING SIGNS


LS
LUMP SUM





















TOTAL ____________________

  

10‑2.02  EXISTING HIGHWAY PLANTING

In addition to the provisions in Section 20 of the Standard Specifications, work performed in connection with existing highway planting shall be in conformance with the provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Replacement planting shall conform to the requirements specified under "Preservation of Property" of these special provisions.

MAINTAIN EXISTING PLANTED AREAS

Existing planted areas in the median shall be maintained throughout the life of the contract in conformance with these special provisions.

Existing plants shall be watered in conformance with the provisions in Section 20‑4.06, "Watering," of the Standard Specifications.

Existing planted areas to be maintained shall be inspected for deficiencies by the Contractor in the presence of the Engineer.  Deficiencies requiring corrective action shall include weeds; dead, diseased, or unhealthy plants; inadequate plant basins; and any other deficiencies needing corrective action to promote healthy plant life, as determined by the Engineer.  The inspection shall be completed within 10 working days after the start of work.

When directed by the Engineer, deficiencies found during the inspection shall be corrected within 10 working days after the inspection.  Correction of deficiencies, as directed by the Engineer, will be paid for as extra work in conformance with the provisions in Section 4‑1.03D, "Extra Work," of the Standard Specifications.

After initial deficiencies have been corrected as directed by the Engineer, the Contractor shall continue to maintain existing planted areas as often as necessary to maintain the area in a neat appearance.  The work shall include the following and any other work needed to promote healthy plant growth and maintain the area in a neat appearance, as determined by the Engineer.

A.
Weed growth shall be killed before the weeds reach the seed stage of growth or exceed 150 mm in length.

B.
Trash, debris and weeds shall be removed from existing planted areas.  Weeds shall be killed prior to removal.  

C.
Existing plant basins shall be kept well formed and free of silt.  If existing plant basins require repairs, and the plant basins contain mulch, the mulch shall be replaced after the plant basins have been repaired.

D.
When a portion of a new automatic irrigation system is completed, the existing plants to be watered by that portion of the irrigation system shall be watered automatically.

E.
Pesticides for maintaining existing planted areas shall conform to the provisions in "Pesticides" of these special provisions.

If after completion of the initial inspection and correction of deficiencies, the Engineer determines that existing plants show signs of failure to grow, or are so injured or damaged as to render the plants unsuitable for the purpose intended, the existing plants shall be replaced.  Removal, disposal and replacement of the existing plants shall be in conformance with the provisions in "Preservation of Property" of these special provisions.

Except as otherwise provided herein for payment by extra work, maintain existing planted areas will be paid for at the contract lump sum price for maintain existing plants.

PRUNE EXISTING PLANTS

Existing plants shown on the plans to be pruned shall be pruned in conformance with the provisions in Section 20‑4.055, "Pruning," of the Standard Specifications, these special provisions and as directed by the Engineer.

Existing plants shall be hand watered prior to the start of pruning and clearing and grubbing operations.  A sufficient amount of water shall be applied, so that the soil is moist to a depth of between 100 mm and 150 mm.

Pruning shall include size reduction of the existing shrub mass as shown on the plans, removal of deadwood, suckers, and broken or bruised branches 25 mm or larger in diameter.  Tree seal compounds shall not be used to cover pruning cuts.

The method(s) used to prune existing plants shall result in clean, neat cuts, without shedding, pulling or stripping branches.

Removed pruned materials shall be disposed of outside the highway right of way in conformance to the provisions in Section 7‑l.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The contract price paid per meter (of pruned plant) for prune existing plants, shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in pruning existing plants, complete in place, including watering, removing and disposing of pruned materials, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑2.03  EXISTING HIGHWAY IRRIGATION FACILITIES

The work performed in connection with the various existing highway irrigation system facilities shall conform to the provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Water shall be maintained in conformance with the provisions in Section 20‑5.025, "Maintain Existing Water Supply," of the Standard Specifications.

LOCATE EXISTING CROSSOVERS AND CONDUITS

Existing crossovers and conduits shown on the plans to be incorporated in the new work shall be located in conformance with the provisions for locating conduits in Section 20‑5.03B, "Conduit for Irrigation Crossovers," of the Standard Specifications.

Unless otherwise directed by the Engineer, existing crossovers and conduits shown on the plans to be incorporated in the new work shall be located prior to performing work on irrigation systems.

If debris is encountered in the ends of conduits, the debris shall be removed prior to performing other work in the conduits.  Removal of debris within the first one meter in these conduits shall be at the Contractor's expense.  If debris is encountered in the conduits more than one meter from the ends of the conduits, the additional debris shall be removed as directed by the Engineer and the removal work will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

CHECK AND TEST EXISTING IRRIGATION FACILITIES

Existing irrigation facilities that are to remain, and that are within those areas where clearing and grubbing or earthwork operations are to be performed, shall be checked for missing or damaged components and proper operation prior to performing clearing and grubbing or earthwork operations.  Existing irrigation facilities outside of work areas that are affected by the construction work shall also be checked for proper operation.

A written list of existing irrigation system deficiencies shall be submitted to the Engineer within 5 working days after checking the existing facilities.

Deficiencies found during checking of the existing facilities shall be corrected as directed by the Engineer.  Corrective work ordered by the Engineer will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

When existing irrigation facilities are checked, existing backflow preventers to remain shall be tested for proper operation  in conformance with the provisions in Section 20‑5.03J, "Check and Test Backflow Preventers," of the Standard Specifications.`

Existing backflow preventers shall be retested one year after the satisfactory completion of the previous test or 10 days prior to completion of the plant establishment period, whichever occurs first.

Length of watering cycles for use of reclaimed water from water meters for checking or testing existing irrigation facilities shall be as determined by the Engineer.

Repairs to the existing irrigation facilities ordered by the Engineer after checking and testing the facilities, and further repairs required thereafter as ordered by the Engineer, except as otherwise provided under "Existing Highway Irrigation Facilities" of these special provisions, will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

ABANDON EXISTING IRRIGATION FACILITIES

Existing irrigation facilities that are more than 150 mm below finished grade, may be abandoned in place.

Immediately after disconnecting an existing irrigation facility to be abandoned from an existing facility to remain, the remaining facility shall be capped or plugged, and thrust blocked or shall be connected to a new or existing irrigation facility.

10-2.04  HIGHWAY PLANTING

The work performed in connection with highway planting shall conform to the provisions in Section 20‑4, "Highway Planting," of the Standard Specifications and these special provisions.

HIGHWAY PLANTING MATERIALS

Mulch

Mulch shall be wood chips.













Commercial Fertilizer (Slow Release)

Commercial fertilizer (slow release) shall be a pelleted or granular form, shall be slow or controlled release with a nutrient release over an 8- to 12-month period, and shall fall within the following guaranteed chemical analysis range:

Ingredient
Percentage

Nitrogen
16-21

Phosphoric Acid
6-8

Water Soluble Potash
4-12

Commercial Fertilizer (Packets)

Commercial fertilizer (packet) shall be slow or controlled release and shall be in a biodegradable packet form.  The packet shall gradually release nutrients over a 12-month period. Each packet shall have a mass of 10 g ± 1 g and shall have the following guaranteed chemical analysis:

Ingredient
Percentage

Nitrogen
20

Phosphoric Acid
10

Water Soluble Potash
5

ROADSIDE CLEARING

Prior to preparing planting areas or commencing irrigation operations for new and existing planting areas in the median, trash and debris shall be removed from these areas and a distance of 3 m beyond the edges of those areas.

In addition to removing trash and debris, the project area shall be cleared as specified herein:

A.
Trash and debris shall be removed from the top 100 mm to 150 mm of existing leaf litter in the median area within the project limits.  The removal area shall be 0.8 meters wide measured from the inside edge of the concrete barrier (Type 60S) on both sides of the median.

B.
Weeds shall be killed and removed within planting areas where plants are to be planted.

C.
Disposal of weeds killed during the initial roadside clearing will be required.

After the initial roadside clearing is complete, additional roadside clearing work shall be performed as necessary to maintain the areas, as specified above, in a neat appearance until the start of the plant establishment period.  This work shall include the following:

A.
Trash and debris shall be removed.

B.
Rodents shall be controlled.

C.
Weed growth shall be killed before the weeds reach the seed stage of growth or exceed 150 mm in length.

D.
Weeds in plant basins, including basin walls, shall be removed by hand pulling.

Weed Control

Weed control shall also conform to the following:

A.
Stolon type weeds shall be killed with glyphosate.

B.
Tumbleweeds shall be removed by hand pulling before the tumbleweeds reach a height of 150 mm.

C.
Removed weeds shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

D.
Disposal of killed weeds after initial roadside clearing will be required.

Roadside clearing work shall not include work required to be performed as clearing and grubbing as specified in Section 16, "Clearing and Grubbing," of the Standard Specifications.

PESTICIDES

Pesticides used to control weeds shall conform to the provisions in Section 20‑4.026, "Pesticides," of the Standard Specifications.  Except as otherwise provided in these special provisions, pesticide use shall be limited to the following materials:

Diquat

Glyphosate

Glyphosate shall be used to kill stolon type weeds.

If the Contractor elects to request the use of other pesticides on this project, the request shall be submitted, in writing, to the Engineer not less than 15 days prior to the intended use of the other pesticides.  Except for the pesticides listed in these special provisions, no pesticides shall be used or applied without prior written approval of the Engineer.

Pesticides shall not be applied within the limits of the plant basins.  Pesticides shall not be applied in a manner that allows the pesticides to come in contact with the foliage and woody parts of the plants.

PLANTING

Commercial fertilizer and iron sulfate shall be applied or placed at the time of planting and at the rates shown on the plans.

Attention is directed to "Irrigation Systems Functional Test" of these special provisions regarding functional tests of the irrigation systems.  Planting shall not be performed in an area until the functional test has been completed for the irrigation system serving that area.

Commercial fertilizer packets shall be placed next to the plant to within 150 to 200 mm of the soil surface and approximately 22 mm from the roots.

PLANT ESTABLISHMENT WORK

The plant establishment period shall be Type 2 and shall not be less than 250 working days.

Attention is directed to "Relief From Maintenance and Responsibility" in these special provisions regarding relief from maintenance and protection.

Commercial fertilizer (slow release) shall be applied to trees, shrubs, in the median during the first week of April, July and September of each year.  Commercial fertilizer shall be applied at the rates shown on the plans and shall be spread with a mechanical spreader wherever possible.





































During the plant establishment period, the plants in the median shall be watered utilizing the battery operated irrigation controller.  A watering schedule shall be submitted to the Engineer during the first week of April, July and September for use during the plant establishment period.

Weeds within plant basins, including basin walls in the median, shall be controlled by hand pulling.  Removed weeds shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Weeds outside of plant basins shall be controlled by killing.

During the plant establishment period replacement  plants shall be the same size as originally specified.

Installed filters shall be removed, cleaned and reinstalled at least 15 days prior to the completion of the plant establishment period.

Batteries for battery operated irrigation controller shall be replaced with new batteries not more than 20 working days prior to the completion of the plant establishment period.  Replacement batteries shall conform to the requirements in "Electric Automatic Irrigation Components," elsewhere in these special provisions.

The final inspection shall be performed in conformance with the provisions in Section 5‑1.13, "Final Inspection," of the Standard Specifications and shall be completed a minimum of 20 working days before the estimated completion of the contract.

10‑2.05  IRRIGATION SYSTEMS

Irrigation systems shall be furnished and installed in conformance with the provisions in Section 20‑5, "Irrigation Systems," of the Standard Specifications, except materials containing asbestos fibers shall not be used.

Attention is directed to the provisions in "Obstructions" of these special provisions, regarding work over or adjacent to existing underground facilities.  Excavation for proposed irrigation facilities shall not be started until the existing underground facilities have been located.

Pipe supply lines shall be pressure tested in conformance with the provisions in Section 20‑5.03H, "Pressure Testing," of the Standard Specifications, except the pipe (supply line) on the discharge side of the control valve shall be tested by Method B as specified in Section 20‑5.03H(2), "Method B," of the Standard Specifications.

Gate valves, 75 mm and larger in size, shall be furnished with a square lug and shall be operated by use of long shank keys.  Prior to acceptance of the contract, 1 long shank keys shall be delivered to the Engineer.

Swing Check valves and spring check valves shall be installed at the locations shown on the plans and both shall be factory set at 35 kPa.

Gate valves 75 mm and larger in size shall be flanged type gate valves and shall have a solid brass or bronze wedge.

Pipe flanges used to connect plastic or metal pipe to gate valves shall be metal.

VALVE BOXES

Valve boxes shall conform to the provisions in Section 20‑2.24, "Valve Boxes," of the Standard Specifications, except as otherwise provided herein.

Valve boxes shall be purple in color and fabricated for use with reclaimed water.

Covers for concrete valve boxes shall be glass fiber reinforced plastic, plastic, or concrete.

Covers for plastic valve boxes shall be glass fiber reinforced plastic or plastic.

Covers for valve boxes shall be one piece without hinges.

Valve boxes with concrete lids shall be identified on the top surface of the covers by stenciling with paint the appropriate abbreviations for the irrigation facilities contained in the valve boxes as shown on the plans.  Valve boxes that contain remote control valves shall be identified by the appropriate letters and numbers (controller and station numbers).  The entire surface of the cover to receive the label shall be painted with one coat of primer paint.  The letters and numbers shall be 50 mm in height.  The primer and stenciling paint shall be a commercial quality, epoxy resin base paint.  The color of primer paint shall be white and the color of stencil paint shall be black.

Valve boxes with plastic lids shall be identified on the top surface of the covers by branding the appropriate abbreviations for the irrigation facilities contained in the valve boxes as shown on the plans.  Valve boxes that contain remote control valves shall be identified by the appropriate letters and numbers (controller and station numbers).  The letters and numbers shall be 50 mm in height.  

ELECTRIC AUTOMATIC IRRIGATION COMPONENTS

Irrigation Controllers

Irrigation controllers shall be single station, battery operated controllers that shall be functionally compatible with the remote control valves.

Batteries for use with battery operated irrigation controllers shall be the size and type recommended by the manufacturer.

At the Contractor's option, the possible sources for acceptable battery operated irrigation controllers shall be Rain Bird's Easy Rain, DIG Corporation's Model No. 510.100, Nelson's 8010 Series or equal.

Electric Remote Control Valves

Electric remote control valves shall conform to the provisions in Section 20‑2.23, "Control Valves," of the Standard Specifications and the following:

A.
Valves shall be glass filled nylon, brass or bronze construction.

B.
Valves shall be straight pattern (side inlet) as shown on the plans.

C.
Valves shall be equipped with a self-flushing feature manufactured to be used with reclaimed water.  Valves shall not be equipped with external tubing.

D.
Valve solenoids for battery operated irrigation controller shall be DC latching and operate on 9 V batteries.  Valve solenoid and solenoid port shall be functionally compatible with the battery powered irrigation controller.

E.
Valves shall be equipped with purple flow control handles for use with reclaimed water.

Pull Boxes

Pull box installations shall conform to the provisions in Section 20‑5.027I, "Conductors, Electrical Conduits and Pull Boxes," of the Standard Specifications.

Conductors

Low voltage, as used in this section "Conductors," shall mean 36 V or less.

Low voltage control and neutral conductors in pull boxes and valve boxes, at irrigation controller terminals, and at splices shall be marked with adhesive cloth wrap-around markers.

Markers for the control conductors shall be identified with the appropriate number or letter designations of irrigation controllers and station numbers.  Markers for neutral conductors shall be identified with the appropriate number or letter designations of the irrigation controllers.

New control and neutral conductors that are to replace existing control and neutral conductors shall be the same size and color as the existing control and neutral conductors being connected to.

The color of low voltage neutral and control conductor insulation, except for the striped portions, shall be homogeneous throughout the entire thickness of the insulation.

Insulation for conductors may be UL listed polyethylene conforming to UL44 test standards with a minimum insulation thickness of 1.05 mm for wire sizes 10AWG and smaller.

At the option of the Contractor, other types of splice sealing materials and methods may be used provided other materials and methods have been approved in writing by the Engineer prior to installation of the connectors.

IRRIGATION SYSTEMS FUNCTIONAL TEST

Functional tests for the irrigation controllers and associated automatic irrigation systems shall conform to the provisions in Section 20‑5.027J, "Testing," of the Standard Specifications and these special provisions.

Tests shall demonstrate to the Engineer, through one complete cycle of the irrigation controllers in the automatic mode, that the associated automatic components of the irrigation systems operate properly.  If automatic components of the irrigation systems fail a functional test, these components shall be repaired at the Contractor's expense and the testing repeated until satisfactory operation is obtained.

Associated automatic components shall include, but not be limited to, remote control valves, and battery operated irrigation controllers.

Upon completion of work on an irrigation system, including correction of deficiencies and satisfactory functional tests for the systems involved, the plants to be planted in the area watered by the irrigation system may be planted provided the planting areas have been prepared as specified in these special provisions.

PIPE

Plastic Pipe

Plastic pipe supply lines 75 mm in size shall be polyvinyl chloride (PVC) 1120 or 1220 pressure rated pipe with the minimum pressure rating (PR) shown on the plans.

Plastic pipe supply lines 40 mm and smaller, except dripperline, shall be polyvinyl chloride (PVC), schedule 40 plastic and shall conform to the requirements of ASTM Designation D-1785.

Plastic pipe supply lines and fittings that are 75 mm or larger in diameter on the supply side of control valves shall be the rubber ring gasket type, except when pressure rating (PR) 315 plastic pipe supply line is required.

Plastic pipe supply lines less than 75 mm in diameter shall have solvent cemented type joints. Primers shall be used on the solvent cemented type joints.

Plastic pipe supply lines (main) shall have a minimum cover of 0.45 m.

Plastic pipe supply lines shown on the plans to be installed on grade shall be anchored with pipe stabilizers 4 m on center.  Pipe stabilizers shall be "J"‑shaped, with a 200 mm leg and a 65 mm crown and made of 7.9 mm hot rolled steel.  The crown shall be covered with protective vinyl tubing.  Pipe stabilizers shall be welded to No 13 reinforcing bar.

Dripperline

Dripperline shall consist of furnishing and installing dripperline as shown on the plans, complete in place, as specified in Section 20-5, “Irrigation Systems”, of the Standard Specifications, these special provisions, and as directed by the Engineer.

Dripperline tubing shall have factory installed, pressure compensating, self flushing, internal emitters that are spaced 0.6 meters a part.  Dripperline tubing shall have an outside diameter that is between 16 mm and 17 mm.

Dripperline shall be anchored on grade with staples, at intervals recommended by the manufacturer.  Staples for dripperline shall be made of 11‑gage minimum steel wire and shall be U‑shaped with 150‑mm legs and 25‑mm crown.

At the Contractor's option, the possible sources for acceptable dripperline products shall be either Netafim's Techline, DIG Corporation's A1 Dripper Line, Rain Bird's Landscape Dripline, or equal.

Full compensation for dripperline shall be considered as included in the contract lump sum price for irrigation systems and no separate payment will be made therefor.

RECLAIMED WATER SUPPLY LINES

New and exposed reclaimed water supply lines shall be purple colored polyvinyl chloride (PVC) supply lines.

Purple colored polyvinyl chloride (PVC) supply lines shall conform to the following:

A.
Pipe shall be made of polyvinyl chloride (PVC) 1120 with the minimum pressure ratings (PR) shown on the plans.

B.
Pipe shall conform to the requirements in one of the following Standards:  ASTM Designation:  D 1785, ASTM Designation:  D 3139 and ASTM Designation:  D 2241 or ASTM Designation:  D 2672.

C.
Pipe shall have permanent wording "CAUTION RECLAIMED WATER" in 2 rows, approximately 180 degrees apart, in the longitudinal direction of the pipe.  The warning message shall be repeated every 600 mm continuously along the pipe.

SPRINKLERS

Sprinklers shall conform to the type, pattern, material, and operating characteristics listed in the "Sprinkler Schedule" shown on the plans.

FLUSH VALVES

Flush valves shall consist of a flush valve, valve box, wire mesh and gravel as shown on the plans.  Flush valves shall be installed in-line, at the ends of the dripperline  system as shown on the plans.

At locations where air/vacuum relief valves are to be installed with flush valves, both shall be installed in the same valve box as shown on the plans.

RECLAIMED WATER WARNING SIGN

Reclaimed water warning signs shall be furnished and installed as specified in these special provisions, and as directed by the Engineer.

Reclaimed water warning signs shall be affixed to the above ground irrigation facilities that use or are associated with reclaimed water.

Warning signs shall comply with the California Health and Safety Code, Section 116815,  Title 17, of the California Code of Regulations (CCR), Title 22, CCR and the State of California Department of Heath Guidelines for Use of Reclaimed Water for Irrigation and Impounds.  Warning signs shall be commercially available, and shall include the following information: "Recycled Water, Do Not Drink" and the "Do Not Drink" graphic symbol.  Warning signs shall be UV fade resistant, purple in color with black text, manufactured from a flexible vinyl based product.  Warning decals shall have all-weather, self-adhesive, peel-off backs.  Decals shall be applied directly to irrigation facilities with smooth surfaces or affixed to 1.6 mm thick aluminum sign plates which shall be attached to the various above ground irrigation facilities.

Warning signs on above ground irrigation facilities shall be placed in visible locations.

Self-adhesive warning signs shall be applied directly to clean smooth surfaces.  The smooth surfaces shall be cleaned with alcohol, or an equivalent cleaner, before applying the decals.

The reclaimed water warning signs for remote control valves and flush valves shall be tags.  Warning tags shall be attached to the valve, inside the valve box in accordance with the manufacturers recommendations.  The approximate size of tags for remote control valves and flush valves shall be 50 mm x 50 mm.

Marking underground and on-grade pipe for reclaimed water shall conform to the provisions in "Pipe" of these special provisions.

VALVE/CONTROLLER ASSEMBLY UNIT

A valve controller assembly unit shall consist of an electric remote control valve, battery operated irrigation controller, disk filter unit, pressure regulator, valve box, wire mesh and gravel as shown on plans.

Electric remote control valves shall conform to the provisions in "Electric Automatic Irrigation Components" of these special provisions.

Battery operated irrigation controller shall conform to the provisions in "Electric Automatic Irrigation Components" of these special provisions.

The disk filter units shall be installed on the downstream side of the electric remote control valves unless otherwise shown on the plans.

The pressure regulator shall have a factory preset operating pressure of 310 kPa, shall be installed in-line, on the downstream side of the electric remote control valve.

Pipe used for valve assembly units shall be Schedule 80 polyvinyl chloride (PVC) and shall conform to the provisions in Section 20‑2.15, "Pipe," of the Standard Specifications.  Fittings shall be injection molded polyvinyl chloride (PVC), Schedule 80, conforming to the requirements in ASTM Designation: D 2467.

Full compensation for valve controller assembly unit shall be considered as included in the contract lump sum price paid for irrigation systems and no separate payment will be made therefor.

AIR/VACUUM RELIEF VALVE

Air/vacuum relief valves shall be furnished and installed in accordance with the details shown on the plans, these special provisions and as directed by the Engineer.

Air/vacuum relief valves shall be a single body and compatible with dripperline tubing.

At locations where flush valves are to be installed with air/vacuum relief valves, both shall be installed in the same valve box as shown on the plans.

Full compensation for air/vacuum relief valve shall be considered as included in the contract lump sum price paid for irrigation systems and no separate payment will be made therefor.

FINAL IRRIGATION SYSTEM CHECK

A final check of existing and new irrigation facilities shall be performed not more than 20 working days prior to acceptance of the contract.

The length of watering cycles using potable water measured by water meters for the final check of irrigation facilities will be determined by the Engineer.

Remote control valves connected to existing and new irrigation controllers shall be checked for automatic performance when the controllers are in automatic mode.

Unsatisfactory performance of irrigation facilities installed or modified by the Contractor shall be repaired and rechecked at the Contractor's expense until satisfactory performance is obtained, as determined by the Engineer.

Repair or replacement of existing irrigation facilities due to unsatisfactory performance shall conform to the provisions in "Existing Highway Irrigation Facilities" of these special provisions.

Nothing in this section "Final Irrigation System Check" shall relieve the Contractor of full responsibility for making good or repairing defective work or materials found before the formal written acceptance of the entire contract by the Director.

Full compensation for checking the irrigation systems prior to the acceptance of the contract shall be considered as included in the contract lump sum price paid for plant establishment work and no additional compensation will be allowed therefor.

SECTION 10‑3.  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10‑3.01  DESCRIPTION

Lighting and sign illumination shall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications and these special provisions.

10‑3.02  COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard Specifications and these special provisions.

The Engineer shall be furnished a cost break‑down for each contract lump sum item of work described in this Section 10‑3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.  The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical work will be made.

10‑3.03  CONDUIT

Conduit to be installed underground shall be Type 3 unless otherwise specified.

The conduit in a foundation and between a foundation and the nearest pull box shall be Type 3.

Conduit sizes shown on the plans and specified in the Standard Specifications and these special provisions are referenced to metallic type conduit.  When rigid non-metallic conduit is required or allowed, the nominal equivalent industry size shall be used as shown in the following table:

Size Designation for Metallic Type Conduit
Equivalent Size for Rigid Non‑metallic Conduit

21
20

27
25

41
40

53
50

63
65

78
75

103
100

When Type 3 conduit is placed in a trench (not in pavement or under portland cement concrete sidewalk), after the bedding material is placed and the conduit is installed, the trench shall be backfilled with commercial quality concrete, containing not less than 250 kg of portland cement per cubic meter, to not less than 100 mm above the conduit before additional backfill material is placed.

After conductors have been installed, the ends of conduits terminating in pull boxes  shall be sealed with an approved type of sealing compound.

10‑3.04  PULL BOXES

Grout shall not be placed in the bottom of pull boxes.

Where the sump of an existing pull box is disturbed by the Contractor's operation, the sump shall be reconstructed as shown on Standard Plan ES-8.

10‑3.05  CONDUCTORS AND WIRING

Splices of conductors shall be insulated with heat-shrink tubing of the appropriate size after thoroughly painting the spliced conductors with electrical insulating coating.

Heat-shrink tubing shall be heated as recommended by the manufacturer.

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive.  The minimum insulation thickness, at any point, for Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm for No. 6 to No. 2, inclusive.

SECTION 11.  (BLANK)

SECTION 12.  (BLANK)

SECTION 13.  (BLANK)

SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination," and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person, firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSI​NESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49, Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)

1.
Name of joint venture  _________________________________________________________________________

2.
Address of joint venture  ________________________________________________________________________

3.
Phone number of joint venture  __________________________________________________________________

4.
Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  __________


____________________________________________________________________________________________

a.
Describe the role of the MBE firm in the joint venture.  ___________________________________________


_________________________________________________________________________________________

b.
Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________


_________________________________________________________________________________________

5.
Nature of the joint venture's business  _____________________________________________________________


____________________________________________________________________________________________

6.
Provide a copy of the joint venture agreement.

7.
What is the claimed percentage of MBE ownership?  _________________________________________________

8.
Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by question 6.).

a.
Profit and loss sharing.

b.
Capital contributions, including equipment.

c.
Other applicable ownership interests.

9.
Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, those with prime responsibility for:

a.
Financial decisions  ________________________________________________________________________

b.
Management decisions, such as:


(1)
Estimating  ___________________________________________________________________________


(2).
Marketing and sales  ____________________________________________________________________


(3).
Hiring and firing of management personnel  _________________________________________________



_____________________________________________________________________________________


(4)
Purchasing of major items or supplies  _____________________________________________________



_____________________________________________________________________________________

c.
Supervision of field operations  _______________________________________________________________

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under Federal or State laws concerning false statements."

____________________________________________________________________________


Name of Firm






Name of Firm

____________________________________________________________________________


Signature






Signature

____________________________________________________________________________


Name







Name

____________________________________________________________________________


Title







Title

____________________________________________________________________________


Date







Date

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ____ day of _______________, 19 __, before me appeared (Name) _________________, to me personally known, who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of firm) ________________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ___ day of   _______________, 19 __, before me appeared (Name) _________________ to me personally known, who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of firm) ___________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

1.
These contract provisions shall apply to all work performed on the contract by the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed on the contract by piecework, station work, or by subcontract.

2.
Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with these Required Contract Provisions.

3.
A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for termination of the contract.

4.
A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as provided in 29 CFR 5.12:

Section I, paragraph 2;

Section IV, paragraphs 1, 2, 3, 4, and 7;

Section V, paragraphs 1 and 2a through 2g.

5.
Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6.
Selection of Labor:  During the performance of this contract, the contractor shall not:

a.
discriminate against labor from any other State, possession, or territory of the United States (except for employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b.
employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts who are on parole, supervised release, or probation.

II. NONDISCRIMINATION

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.
Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.  In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement activities of EEO:

a.
The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out EEO obligations and in their review of his/her activities under the contract.

b.
The contractor will accept as his operating policy the following statement:


"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, preapprenticeship, and/or on-the-job training."

2.
EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who will have the responsibility for and must be capable of effectively administering and promoting an active contractor program of EEO and who must be assigned adequate authority and responsibility to do so.

3.
Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment.  To ensure that the above agreement will be met, the following actions will be taken as a minimum:

a.
Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer.

b.
All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c.
All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for locating and hiring minority group employees.

d.
Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment and potential employees.

e.
The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, employee handbooks, or other appropriate means.

4.
Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large circulation among minority groups in the area from which the project work force would normally be derived.

a.
The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private employee referral sources likely to yield qualified minority group applicants.  To meet this requirement, the contractor will identify sources of potential minority group employees, and establish with such identified sources procedures whereby minority group applicants may be referred to the contractor for employment consideration.

b.
In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is expected to observe the provisions of that agreement to the extent that the system permits the contractor's compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such implementation violates Executive Order 11246, as amended.) 

c.
The contractor will encourage his present employees to refer minority group applicants for employment.  Information and procedures with regard to referring minority group applicants will be discussed with employees.

5.
Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following procedures shall be followed: 

a.
The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate discriminatory treatment of project site personnel.

b.
The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage practices.

c.
The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall include all affected persons.

d.
The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with his obligations under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons.  Upon completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6.
Training and Promotion:

a.
The contractor will assist in locating, qualifying, and increasing the skills of minority group and women employees, and applicants for employment.

b.
Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c.
The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d.
The contractor will periodically review the training and promotion potential of minority group and women employees and will encourage eligible employees to apply for such training and promotion.

7.
Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the contractor either directly or through a contractor's association acting as agent will include the procedures set forth below: 

a.
The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more minority group members and women for membership in the unions and increasing the skills of minority group employees and women so that they may qualify for higher paying employment.

b.
The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c.
The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what efforts have been made to obtain such information.

d.
In the event the union is unable to provide the contractor with a reasonable flow of minority and women referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.

8.
Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and leases of equipment.

a.
The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this contract.

b.
Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful minority group and female representation among their employees.  Contractors shall obtain lists of DBE construction firms from SHA personnel.

c.
The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9.
Records and Reports:  The contractor shall keep such records as necessary to document compliance with the EEO requirements.  Such records shall be retained for a period of three years following completion of the contract work and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the FHWA.

a.
The records kept by the contractor shall document the following:


(1)
The number of minority and non-minority group members and women employed in each work 
classification on the project;


(2)
The progress and efforts being made in cooperation with unions, when applicable, to increase employment 
opportunities for minorities and women;


(3)
The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 
female employees; and 


(4)
The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with 
meaningful minority and female representation among their employees.

b.
The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a.
By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide for its employees any segregated facilities at any of its establishments, and that the firm does not permit its employees to perform their services at any location, under its control, where segregated facilities are maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of sex or disability.

b.
As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).

c.
The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects located on roadways classified as local roads or rural minor collectors, which are exempt.)

1.
General:

a.
All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not less often than once a week and without subsequent deduction or rebate on any account [except such payroll deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b.
Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for each classification for the time actually worked therein, provided, that the employer's payroll records accurately set forth the time spent in each classification in which work is performed.

c.
All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are herein incorporated by reference in this contract.

2.
Classification:

a.
The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract, which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b.
The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the following criteria have been met:


(1)
the work to be performed by the additional classification requested is not performed by a classification in 
the wage determination;


(2)
the additional classification is utilized in the area by the construction industry; 


(3)
the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination; and


(4)
with respect to helpers, when such a classification prevails in the area in which the work is performed.

c.
If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the additional classification or their representatives, and the contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary.

d.
In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the additional classification or their representatives, and the contracting officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary

e.
The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this Section IV shall be paid to all workers performing work in the additional classification from the first day on which work is performed in the classification.

3.
Payment of Fringe Benefits:

a.
Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly case equivalent thereof.

b.
If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person, he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or program.

4.
Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a.
Apprentices:


(1)
Apprentices will be permitted to work at less than the predetermined rate for the work they performed when 
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered 
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with 
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days 
of probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an 
apprentice.


(2)
The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered 
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
determination for the classification of work actually performed.  In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than 
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or 
subcontractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed.


(3)
Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.


(4)
In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the 
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be 
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is approved.

b.
Trainees:


(1)
Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program 
which has received prior approval, evidenced by formal certification by the DOL, Employment and 
Training Administration.


(2)
The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 
under the plan approved by the Employment and Training Administration.  Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed.  In addition, any trainee performing work on 
the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed.


(3)
Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the corresponding journeyman-level 
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
which case such trainees shall receive the same fringe benefits as apprentices.


(4)
In the event the Employment and Training Administration withdraws approval of a training program, the 
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved.

c.
Helpers:


Helpers will be permitted to work on a project if the helper classification is specified and defined on the applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.  Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually performed.

5.
Apprentices and Trainees (Programs of the U.S. DOT):


Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for apprentices and trainees under such programs will be established by the particular programs.  The ratio of apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

6.
Withholding:


The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such violations have ceased.

7.
Overtime Requirements:


No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer, mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic rate of pay for all hours worked in excess of 40 hours in such workweek.

8.
Violation:


Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph 7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on which such employee was required or permitted to work in excess of the standard work week of 40 hours without payment of the overtime wages required by the clause set forth in paragraph 7.

9.
Withholding for Unpaid Wages and Liquidated Damages:


The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other Federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS

 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects located on roadways classified as local roads or rural collectors, which are exempt.)

1.
Compliance with Copeland Regulations (29 CFR 3):


The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated by reference.

2.
Payrolls and Payroll Records:

a.
Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during the course of the work and preserved for a period of 3 years from the date of completion of the contract for all laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b.
The payroll records shall contain the name, social security number, and address of each such employee; his or her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section 1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing apprentices or trainees under approved programs shall maintain written evidence of the registration of apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c.
Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the information required to be maintained under paragraph 2b of this Section V.  This information may be submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls by all subcontractors.

d.
Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:


(1)
that the payroll for the payroll period contains the information required to be maintained under paragraph 2b 
of this Section V and that such information is correct and complete;


(2)
that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in the Regulations, 29 CFR 3;


(3)
that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 
cash equivalent for the classification of worked performed, as specified in the applicable wage 
determination incorporated into the contract.

e.
The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of this Section V.

f.
The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

g.
The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and shall permit such representatives to interview employees during working hours on the job.  If the contractor or subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure to submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1.
On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis, highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is less than $1,000,000 (23 CFR 635) the contractor shall:

a.
Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the commencement of work under this contract.

b.
Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown on Form FHWA-47.

c.
Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work indicating the total hours worked and the total amount earned.

2.
At the prime contractor's option, either a single report covering all contract work or separate reports for the contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1.
The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the State.  Specialty items may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635).

a.
"Its own organization" shall be construed to include only workers employed and paid directly by the prime contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b.
"Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on the contract as a whole and in general are to be limited to minor components of the overall contract.

2.
The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the cost of material and manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3.
The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and (b) such other of its own organizational resources (supervision, management, and engineering services) as the SHA contracting officer determines is necessary to assure the performance of the contract.

4.
No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1.
In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the public and to protect property in connection with the performance of the work covered by the contract.

2.
It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

3.
Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly, and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects

18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1.
That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S. Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2.
That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3.
That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to be listed on the EPA List of Violating Facilities.

4.
That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of enforcing such requirements.

XI. CERTIFICATION REGARDING DEBAR​MENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

1.
Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a.
By signing and submitting this proposal, the prospective primary participant is providing the certification set out below.

b.
The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction.  The prospective participant shall submit an explanation of why it cannot provide the certification set out below.  The certification or explanation will be considered in connection with the department or agency's determination whether to enter into this transaction.  However, failure of the prospective primary participant to furnish a certification or an explanation shall disqualify such a person from participation in this transaction.

c.
The certification in this clause is a material representation of fact upon which reliance was placed when the department or agency determined to enter into this transaction.  If it is later determined that the prospective primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for cause of default.

d.
The prospective primary participant shall provide immediate written notice to the department or agency to whom this proposal is submitted if any time the prospective primary participant learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances.

e.
The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for assistance in obtaining a copy of those regulations.

f.
The prospective primary participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.

g.
The prospective primary participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," provided by the department or agency entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h.
A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.  A participant may decide the method and frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i.
Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause.  The knowledge and information of participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

j.
Except for transactions authorized under paragraph f of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered Transactions

1.
The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a.
Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency;

b.
Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;

c.
Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d.
Have not within a 3-year period preceding this application/proposal had one or more public transactions (Federal, State or local) terminated for cause or default.

2.
Where the prospective primary participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a.
By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b.
The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

c.
The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

d.
The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction," "participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You may contact the person to which this proposal is submitted for assistance in obtaining a copy of those regulations.

e.
The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.

f.
The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

g.
A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.  A participant may decide the method and frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, check the Nonprocurement List.

h.
Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause.  The knowledge and information of participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

i.
Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered Transactions

1.
The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this transaction by any Federal department or agency.

2.
Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 ‑ 49 CFR 20)

1.
The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a.
No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

b.
If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Stan​dard Form-LLL, "Disclosure Form to Report Lobbying," in accor​dance with its instructions.

2.
This certification is a material representation of fact upon which reliance was placed when this transaction was made or en​tered into.  Submission of this certification is a prerequisite for making or entering into this transaction im​posed by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

3.
The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the lan​guage of this certification be included in all lower tier sub​con​tracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly.

FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide)..............(percent) 

6.9

The following are goals for minority utilization:



CALIFORNIA ECONOMIC AREA





Goal

(Percent)

174
 Redding, CA:



Non-SMSA Counties 
6.8



CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.







175
Eureka, CA



Non-SMSA Counties
6.6



CA  Del Norte; CA  Humboldt; CA  Trinity.







176
San Francisco-Oakland-San Jose, CA:



SMSA Counties:



7120 Salinas-Seaside-Monterey, CA
28.9



CA  Monterey.



7360 San Francisco-Oakland
25.6



CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.



7400 San Jose, CA
19.6



CA  Santa Clara.



7485 Santa Cruz, CA.
14.9



CA  Santa Cruz.



7500 Santa Rosa, CA
9.1



CA  Sonoma.



8720 Vallejo-Fairfield- Napa, CA
17.1



CA  Napa; CA  Solano



Non-SMSA Counties
23.2



CA  Lake; CA  Mendocino; CA  San Benito







177
Sacramento, CA:



SMSA Counties:



6920  Sacramento, CA
16.1



CA  Placer; CA  Sacramento; CA  Yolo.



Non-SMSA Counties
14.3



CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA  Sutter; CA  Yuba.







178
Stockton-Modesto, CA:



SMSA Counties:



5170  Modesto, CA
12.3



CA  Stanislaus.



8120  Stockton, CA
24.3



CA  San Joaquin.



Non-SMSA Counties
19.8



CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.





Goal

(Percent)

179
Fresno-Bakersfield, CA



SMSA Counties:



0680  Bakersfield, CA
19.1



CA  Kern.



2840  Fresno, CA
26.1



CA  Fresno.



Non-SMSA Counties
23.6



CA  Kings; CA  Madera; CA  Tulare.







180
Los Angeles, CA:



SMSA Counties:



0360  Anaheim-Santa Ana-Garden Grove, CA
11.9



CA  Orange.



4480  Los Angeles-Long Beach, CA
28.3



CA  Los Angeles.



6000  Oxnard-Simi Valley-Ventura, CA
21.5



CA  Ventura.



6780  Riverside-San Bernardino-Ontario, CA.
19.0



CA  Riverside; CA  San Bernardino.



7480  Santa Barbara-Santa Maria-Lompoc, CA
19.7



CA  Santa Barbara.



Non-SMSA Counties
24.6



CA  Inyo; CA  Mono; CA  San Luis Obispo.







181
San Diego, CA:



SMSA Counties



7320  San Diego, CA.
16.9



CA  San Diego.



Non-SMSA Counties
18.2



CA  Imperial.


In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is performed, employment data as contained under Form FHWA PR‑1391 (Appendix C to 23 CFR, Part 230), and in accordance with the instructions included thereon.

