DEPARTMENT OF THE ARMY PERMIT

FOR

US Army Corps SEISMIC RETROFIT OF THE RICHMOND-SAN RAFAEL BRIDGE

f Engineers.

Permittee: California Department of Transportation (Caltrans)

Permit No.: 22065N

Issuing Office: San Francisco District. U.S. Armyv Corps of Engineers

NOTE. The term “vou” and its derivatives, as used in this permit, means the permittee. The term “this
office” refers to the appropriate district or division office of the Corps of Engineers having jurisdiction

over the permitted activity or the appropriate official of that office acting under the authority of the
commanding officer.

Authorized Work:

The Richmond-San Rafael Bridge (Bridge) in Contra Costa and Marin Counties, California will be ;
seismically upgraded to withstand collapse from a major seismic event. The portions of the Bridge.
located in Corps jurisdiction that will be upgraded include piers, foundations and columns. In addition,
the west concrete trestle will be replaced using 100-foot long segments. Replacement of the west
concrete trestle may require access dredging on the north and south sides of the Bridge for barge access.

Temporary access structures (trestles) and/or work platforms will also be constructed within Corps
Jurisdiction to supplement barge access during construction.

Project activities that would result in the dredge or discharge of material into Corps jurisdiction include:

excavating Bay sediments around pier bases; installing small and large diameter piles and filling them

with concrete; installing pier strengthening elements such as tremie concrete-filled pre-cast concrete pile

caps, steel casings around the side of pier bells, pre-cast concrete jackets, concrete shaft casings,

extending diaphragm walls, strengthening grade beams/footings; backfilling around the pier bases with

rock armor (over an excavated area approximately 0 to 10 feet deep and 10 feet wide); and potential ~‘
dredging for barge access along both sides of the west concrete trestle section. |

All work within Corps jurisdiction will be conducted from barges, from the Bridge structure, or from
temporary work platforms or access trestles. Barges will be used during construction to move equipment
throughout the entire project site in the Bay. Construction is anticipated to begin in July 1998 and extend
to January 2001. The construction duration at the two-bell piers is estimated to be approximately 3
months per pier for foundation work and approximately 2 months per pier for tower work. The
construction duration for the four-bell piers is estimated at approximately 4 to 6 months per pier for
foundation and approximately 4 to 5 months per pier for tower work. Seismic retrofit construction will
be conducted at more than one pier at a time. Replacement of the west concrete trestle section will

require approximately two years to complete. Work will include installing new piles, pile caps, new
bridge decks, and cutting off old piles at the mud line.

Temporary access trestles (temporary work platforms) and cofferdams will be constructed in Corps
Jurisdiction to facilitate construction access on the east end of the Bridge and one temporary access
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trestle will be used at the west concrete trestle section. The remaining temporary tresties will be
constructed so that no fill or excavation occurs within Corps jurisdiction. Minimum grading activities

above the High Tide Line (HTL) (+4.6 NGVD) will be necessary to provide transitions from land to the
pile-supported work platforms.

Bay sediments will be removed from hollow cast-in-steel shell piles and cast-in-driiled-hole piles before
they are filled with concrete. All sediments, with the exception of the top six feet of material excavated
at Piers 73 through 77 have been found suitable for aquatic disposal at the Alcatraz Dredged Material
Disposal Site (SF-11) by the Dredged Material Management Office (DMMO). All suitable materials
will be barged to SF-11 and disposed of according to the special conditions contained herein. The
remaining materials deemed not suitable for aquatic disposal by the DMMO will be disposed of at an
approved upland disposal site located outside Corps jurisdiction.

Permit Conditions:
General Conditions:

1. The time limit for completing the authorized work ends on 1 April 2003. If you find that you need
more time to complete the authorized activity, submit vour request for a time extension to this office
for consideration at least one month before the:above date is reached.

[S]

You must maintain the activity authorized by this permit in good condition and in conformance with
the terms and conditions of this permit. You are not relieved of this requirement if you abandon the
permitted activity, although you may make a good faith transfer to a third party in compliance with
General Condition 4 below. Should you wish to cease to maintain the authorized activiry or should
vou desire to abandon it without a good faith transfer, you must obtain a modification of this permit
from this office, which may require restoration of the area. o

5. .
[f you discover a previously unknown historic or archeological remains while accomplishing the
activity authorized by this permit, vou must immediately notify this office of what you have found. ,
We will initiate the Federal and state coordination required to determine if the remains warrant a
recovery effort or if the site is eligible for listing in the National Register of Historic Places.

(UP)

If you sell the property associated with this permit, you must obtain the signature of the new owner

in the space provided and forward a copy of the permit to this office to validate the transfer of
authorization.

5. Ifaconditioned water quality certification has been issued for your project, you must comply with
the conditions specified in the certification as special conditions to this permit.

6. Consultation shall be initiated with the appropriate Federal agency pursuant to the Federal
Endangered Species Act, as amended, for all listed proposed listed species potentially impacted by
the project. As the designated non-federal representative, you shall notify the District Engineer and
initiate consultation for all species that could be affected by project construction. This includes 1)
species which become listed or proposed for Federal listing during project construction, 2) listed or
proposed listed species that may be discovered within the project vicinity during project
construction, or 3) listed or proposed listed species which may be present within the project vicinity
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Special Conditions:

which were not previously considered to be adversely affected by the project. 1f such species are
identified and project construction would affect the species, work affecting the species shall be
halted until notified by the District Engineer that the requirements of the Endangered Species Act
have been satisfied. Information on the location of threatened and endangered species and their

critical habitat can be obtained from the U.S. Fish and Wildlife Service and/or the National Marine
Fisheries Service.

Staging areas shall be confined to upland sites and/or barges.
No discharge of dredged or fill material into the waters of the United States may consist of
unsuitable material (e.g., trash, debris) and material discharged must be free of toxic pollutants in

toxic amounts (see section 307 of the Clean Water Act).

Discharges of dredged or fill material into the waters of the United States must be minimized or
avoided to the maximum extent possible.

. No activity authorized by this permit may substantially disrupt the movement of those species of

aquatic life indigenous to the waterbody, including those species which normally migrate through the
area.

You must allow representatives from this office to inspect the project site at any time to ensure that
work is being or has been accomplished in accordance with the terms and conditions of this permit.

. A biological monitor shall be retained by Caltrans 1o perform weekly inspections of the project site

for the duration of construction activities to ensure compliance with the terms and conditions of this

permit. A log of all inspections shall be maintained by the monitor and be made available to the
Corps upon request.

Substrate:

2

(U8 )

W

Dredging shall be confined to the smallest area necessary to perform work on the bridge.

All dredging requiring aquatic disposal shall be completed within 60 months of the onset of permit
issuance.

At least 20 days prior to the commencement of dredging and disposal, Caltrans shall notify the Corps
of the planned start and duration of dredging and disposal activities.

Caltrans must allow Corps to board the barge and observe the operations.

All dredge material not suitable for aquatic disposal (approximately 3,320 CY from Piers 71-77 and
above mean high water between Piers 71-74) shall be disposed of at an approved upland location
suited to receive the type of contaminants contained in the material.

Caltrans may not initiate upland disposal until written approval of the upland disposal location is
provided by the Corps.
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When dredging activities are being performed, dredge logs shall be submitted to the Corps for review
on a weekly basis.

Dredging activities, not contained within coffer dams, in the eastern portion of the project area may
occur within of the sensitive Pacific herring spawning season (November 15 through March 31)
unless the Pacific herring hotline indicates that the herring have entered the Bay, and an in-field
observation has been made which verifies that a spawn is occurring on or near the bridge which
could be affected by dredging. If a spawn has occurred, open water dredging within a 650-foot -
radius of the spawn shall cease within 8 hours after the notification of the spawn. Work shall resume
after the eggs are hatched (after approximately 14 days) as determined, in writing, by CDFG.

No open water suction dredging shall occur during the migratory season of the winter-run Chinook
salmon (January 1 through May 31) in water shallower than 20 feet below Mean Lower Low Water

using National Geodetic Vertical Datum (NGVD). (See Item 14)

No restrictions on clamshell dredging for the winter-run Chinook migratory season are required.

Erosion/Sedimentation:

7
£

1. Sealed cofferdams shall be used around all excavated areas at pier bases at all upland locations and

1o

in shallow Bay waters to minimize and/or prevent erosion, sedimentation, and contamination of
surrounding. Sealed cofferdams shall be required at Piers 62, 63, 64, 65, 71R, 72R. 73R, 74R. 75.
75R. 76. 76R. 77. 77R (R = right piers on the south side of the Bridge).

. All water removed from excavations, piles, and cofferdams shall be handled in accordance with

National Pollution Discharge Elimination System (NPDES) Permit CAS029998 issued by the San
Francisco Bay Regional Water Quality Control Board. 3.

. Suspended solids shall be removed during the dewatering operations from excavations, piles, and

cofferdams to the extent that visible, floating products are not apparent within the discharge. Also,
the discharge shall be of a visible purity such that turbidity and color beyond ambient levels are not
apparent within the receiving water body. The turbidity, measured in Nephelometric Turbidity Units
(NTU), of the discharge shall not be greater than a 10 percent increase of the background turbidity.

The point of effluent discharge shall not result in the deposition of bottom sediments, loss of aquatic
vegetation, or disruption of surface soils.

Water Quality:

14,

To protect fish species, including the Pacific herring, winter-run Chinook salmon and steelhead trout,
no open water suction dredging'shall occur in water shallower than 20 feet between January 1 and

May 31 in any year. Within sealed cofferdams and piles, there are no restrictions on dredge
techniques. (See Item 9)

. Clamshell dredging may proceed year-round provided herring spawning monitoring is performed

according to herring spawning monitoring protocol (see special conditions related to Pacific herring
below).
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17.

Any sunken debris resulting from project construction shall be temporarily marked with buoys and
the removed at the earliest opportunity.

All requirements of the SWPPP shall be submitted to the Corps for review.

Wetlands (special aquatic site):

18.

No work shall occur within designated ESA areas (Attachment 1)

Vegetated Shallows (special aquatic site-eelgrass bed):

19.

20.

21.

22,

23.

24.

23.

27.

28.

. Any decrease in eelgrass bed habitat shall be replaced

Any activity that would adversely affect eelgrass bed habitat, including but not limited to pile
driving, dredging and shading, shall be avoided to the maximum extent practicable.

To better quantify potential and actual impacts to eelgrass bed habitat, Caltrans shall conduct pre-
and post- construction surveys for eelgrass within the boundaries shown on Attachment 2A-C.

Both pre- and post-construction surveys of eelgrass bed habitat shall be conducted using the
following methodologies: side scan sonar, fathometer and diver surveys, etc. (as described in the
Eelgrass Resources Assessment and Monitoring Plan dated March, 1998).

All viable eelgrass bed habitat found within the project boundary shall be mapped and the areal
extent quantified in both pre- and post-construction surveys.

Parameters to be monitored in post-construction surveys and within transplant areas, if necessary,

shall also include percent cover and density of eelgrass to be compared to pre-construction surveys
of the potential impact and reference areas.

Pre-construction eelgrass bed survey maps shall be submitted to the Corps for review and written
approval prior to the onset of project construction.

Maps of existing eelgrass bed habitat shall be included in the Caltrans Resident Engineer’s (RE) file.

Prior to the onset of project construction, the RE shall alert the contractor to the location of all
eelgrass beds within the project boundary.

. All eelgrass bed habitat that is lost and/or not successfully recruiting, shall be reported as adversely

affected (impacted) in post-construction survey mapping and impact totals.

Post-construction surveys shall be conducted using the same survey area described for pre-
construction surveys (above). As in pre-construction surveys, all viable eelgrass bed habitat found
within the survey boundary (Atfachment 2A-C) shall be mapped and the areal extent quantified. The
quality of habitat as well as evidence of successful recruitment shall also be documented.

The Permittee shall replace all eelgrass bed habitat that has been adversely affected (loss by direct
impact, reduced habitat quality over existing conditions or non-recruiting habitat) by the project.

at a minimum 1:1 ratio both in-kind and on-
site. :
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If following two eelgrass transplanting trials in impact areas, eelgrass is not successfully recruiting,
then Caltrans shall create suitable eelgrass habitat on the east end of the Bridge to offset remaining
project impacts to eelgrass bed habitat. This shall be achieved by removing debris and asphalt-
concrete along the east end of the Bridge (shoreline) in locations shown in Attachment 5. If a net
loss of eelgrass bed habitat remains after debris and asphalt-concrete removal on the east end of the
Bridge are performed, then additional suitable sites shall be identified for further debris removal.
The additional sites shall be approved by the Corps before additional work is performed. Debris
removal at alternate sites shall continue until all project-related impacts to eelgrass bed habitat are
mitigated at a |:1 ratio (see Eelgrass Mitigation Plan dated March 1998).

. . . A .
. Prior to the onset of project construction, witin the mapped eelgrass area as shown in Attachment

2A-C, Caltrans shall submit to the Corps for written approval, an eelgrass replacement mitigation
plan. The plan shall describe techniques which could used to restore and/or replace the eelgrass
habitat. A bibliography of scientific articles describing the eelgrass restoration/mitigation techniques
shall be included in the mitigation plan. No construction within the mapped eelgrass area shall occur
until Caltrans receives the Corps’ written approval of the eelgrass replacement mitigation plan. The

eelgrass mitigation plan shall receive written Corps approval prior to the onset of project
construction.

E

. Photographs of the reference area and transplant sites shall be used if required for mitigation to

assess overall habitat quality and eelgrass vigor. 1f it is not feasible to photograph each area then
Caltrans shall propose a methodology to assess habitat quality at each site. The proposed
methodology shall be developed in consultation with the Corps and approved by the Corps prior to
implementation in the eelgrass mitigation monitoring program.

. Along with the eelgrass mitigation plan, Caltrans shall develop contingency measures to be

implemented in the event that the eelgrass bed replacement is unsuccessfyl. The contingency
measures shall identify areas within the project vicinity that can be restored and colonized by

eelgrass. The contingency measures shall describe the locations and measures implemented to
provide such replacement habitat.

. If impacts to eslgrass bed habitat occur, the eelgrass mitigation plan shall be implemented

immediately following one full growing season after completion of the seismic retrofit project.

Harbor Seals:

35.

-

Caltrans must cease seismic retrofit construction work from February 15 to July 31 on the bridge
substructure, towers and superstructure between Piers 52 and 57, inclusive (Closure Period). Seismic
retrofit work may occur from August 1 to February 14 on the Bridge substructure, towers, and
superstructure between Piers 52 and 57 inclusive (Work Period). (Attachment 3)

36. No watercraft associated with construction activities shall be deployed during the year within the

“exclusion zone” except when construction equipment is required for seismic retrofit construction
between Pier 32 and 37, inclusive, and within the Work Period. The boundary of the exclusion zone
is rectangular in shape (1700 ft. by 800 ft.) and completely encloses Castro Rocks and Piers 52 to 57,
inclusive. The northern boundary of the exclusion zone shall be located 250 feet from the most
northern tip of Castro Rocks and the southermn boundary shall be located 250 feet from the most
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46.

47.

southern tip of Castro Rocks. This exclusion zone shall be restricted as a controlled access area and
shall be marked off with buoys and warning signs for the entire year. (Attachment 3)

. Caltrans shall also minimize vessel traffic in the exclusion zone when construction activities during

the Work Period.

. Between 9 p.m. and 7 a.m., no piles may be driven on the bridge and construction noise may not

exceed 86 dBA re 20 uPa at 50 feet (15 meters).

. Biological monitoring of retrofit construction activities on harbor seals and California seal lions at

Castro Rocks shall be conducted by one or more NMFS-approved monitors.

. Caltarns shall monitor at least one additional harbor seal haul out, approved in advance by NMFS,

within San Francisco Bay to evaluate whether harbor seals use alternative hauling out areas as a
result of seismic retrofit disturbance at Castro Rocks

. The monitoring shall be divided into the Work Period phase (August 1 to February 14) and the

Closure Period phase (February 15 to July 31). During the Work Period phase and Closure Period
phase, the monitor(s) shall conduct observations of seal behavior at least 3 days/week for
approximately one tidal cycle each day at Casgo Rocks.

. The following data shall be recorded: (1) number of seals and sea lions on site; (2) date; (3) time;

(4) tidal height: (5) number of adults, subadults, and pups; (6) number of individuals with red
pelage; (7) number of females and males; (8) number of molting seals; and, (9) details of any

observed disturbances. Concurrently, the monitor(s) shall record general construction activity,
location, duration, and noise levels.

. At least 2 nights/week, during both the Closure Period and the Work Periéd, the monitor shall

conduct a harbor seal census after midnight at Castro Rocks.

The monitor(s) shall conduct baseline observations of seal behavior once a day for a period of five
consecutive days at Castro Rocks and at the Yerba Buena Island and Mowry Slough (alternative
sites) identified above, immediately before the initiation of construction between Piers 52 and 57,
inclusive, in order to establish pre-construction behavioral patterns.

. During the Work Period and Closure Period phases, the monitor(s) shall conduct observations of seal

behavior at the alternative San Francisco Bay harbor seal haul out at least 3 days/week and 2
days/week, respectively during a low tide.

If seismic retrofit construction of the Bridge is completed within the Incidental Harassment
Authorization (IHA) (issued Décember 16, 1997) period of validity, immediately following the
completion of construction, the monitor(s) shall conduct observations of seal behavior at least 5
days/week for approximately one tidal cycle (high tide to high tide) each day, for one week/month

during the months of April, July, October, and January. At least 2 nights/week, the monitor shall
conduct an additional harbor seal census after midnight.

If seismic retrofit construction of the Bridge is not completed within the IHA period of validity,
Caltrans shall consult with NMFS. Copies of all agreements subsequent to the consultation shall be
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provided to the Corps.

48. Caltrans shall provide the Corps with a quarterly summary of reports submitted to the Southwest
Regional Administer, NMFS, including a summary of the monitoring activities. The quarterly
summary shall include the following information:

a) A detailed description of the monitoring protocol that was implemented;

b) A summary of the data gathered during monitoring (e.g. figures, tables, text, etc.);

c) An estimate of the numbers of seals and seal lions at Castro Rocks that may have been
harassed as a result of seismic retrofit construction activities;

d) A description of observed or possible relationships between particular construction activities
and seal and sea lion behavioral patterns at Castro Rocks both within and outside the closed
period at Castro Rocks;

e) A comparison of observed harbor seal haul out behavioral patterns at Castro Rocks and harbor
seal behavioral patterns at alternative sites in San Francisco Bay to assess possible effects of
construction activities on harbor seal population dynamics in San Francisco Bay.

Peregrine Falcon:

49. The peregrine falcon monitor shall:

a) Peregrine falcons shall be monitored at the Bridge site for the duration of the nesting season
(February 1 through July 31) during each year that the retrofit construction is underway. The
nest territory is defined as the Richmond-San Rafael Bridge from the toll plaza on the eastern
end in Contra Costa Counrty to the maintenance station on the western end of the bridge in
Marin County (Attachment 4).

b) Peregrine falcon monitoring shall be performed from the bridge itself and by watercraft
underneath the bridge.

c) All peregrine falcon monitors shall respect the watercraft exclusions area in the vicinity of

Castro Rocks as specified in the Incidental Harassment Authorizatién issued for harbor seals

by NMFS.

If there is productive nest activity within the monitored areas, the monitor shall determine if

the seismic retrofit construction activities are sufficient to threaten the ability of the adult
falcons to successfully hatch the clutch of eggs.

d)

. If the eggs are found on the bridge, they shall be removed by peregrine falcon monitors. If the eggs
are threatened, the activity causing the threat shall be halted until the eggs are successfully removed
from the bridge by the peregrine falcon monitor. Peregrine falcon eggs removed from the bridge

shall be hatched under appropriate conditions (determined by the peregrine falcon monitor) and the
birds later released at the hack site.

51. If the eggs are undisturbed and hatch on the Bridge, but the seismic retrofit construction activities
become sufficient to threaten the ability of the adults to successfully fledge the young, or if the

young appear destined to fledge into the water, the peregrine falcon monitors shall remove the
hatchlings and later release them at the hack site.

W
19

. In each of the seismic retrofit construction peregrine falcon nesting seasons, the peregrine falcon
monitors shall release at least three young of the year peregrine falcons in the region within the-
distance that dispersing young could reoccupy the nest territory.
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. The peregrine falcon monitors shall also monitor other peregrine territories in a 150-mile radius of
the Bridge to help meet FWS and CDFG goals needed to enable the delisting process under Section 7
of the Endangered Species Act of 1973 (as amended).

54. A schedule for peregrine falcon monitoring, including the dates, times and persons scheduled to
conduct the monitoring, shall be submitted to the Corps prior to the onset of project construction.
Contact names and phone numbers of persons scheduled to conduct monitoring visits and the person
designated to oversee the peregrine monitoring program shall also be provided to the Corps.

w
W

. Corps staff shall be allowed to accompany peregrine falcon monitors on all monitoring visits.

Double-Crested Cormorant:

56. During seismic retrofit construction, nests shall be removed from the Bridge according to the

Wildlife Control Measures for Seismic Retrofit Projects (California Department of Fish and Game
(CDFG), 1994).

57. Nest removal or erection of physical barriers to prevent nest building shall be implemented prior to
and the onset of the breeding season.

Steelhead Trout: |

58. No open water suction dredging shall occur in areas 20 feet below Mean Lower Low Water (MLLW)
from January | through May 31 except in areas confined within coffer dams or pile casings.

39. Clam shell dredging does not pose a threat to migrating species, therefore, it may be used without
any time restriction.

Pacific Herring:

60. Monitors shall be Caltrans Biologists (or other qualified persons) trained to identify herring spawns
by California Department of Fish and Game personnel. Herring spawning monitoring shall be
performed during the monitoring (November 13 to March 31).

61. Monitors shall consult the Herring Hotline (650-688-6355) daily from November 15 through March

31 to obtain information on potential presence of herring.

. If the Herring Hotline indicates herring have entered the bay, monitors shall perform daily
observations when sediment disturbing activities (such as open water dredging) are conducted within

a 650 feet radius of potential herring spawning area, which is defined as in the intertidal zone (+3 to
~6 feet MLLW) and areas surrounding pilings and piers.

- Observers shall look for signs of an occurring spawn (milt in water; presence of birds feeding on

herring eggs; seals and sea lions feeding on herring eggs; and presence of commercial fishing boats
hauling in fish). |

64. Observers shall notify the Caltans Resident Engineer (RE) immediately upon observing the signs of a

herring spawn within the project vicinity.

BGROR AL .
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65. If so notified, the RE shall order the suspension of open water work that disturbs bay sediments in a

650 feet radius of the spawn for a minimum of 14 days or a duration specified by CDFG
representatives, '

66. If a herring spawn is identified and work halted, the CDFG representative shall be notified
immediately.

67. Resumption of work (see special condition 8).
Dredging:
68. See special conditions attached on page 2A through 2D

Further Information:

Congressional Authorities: You have been authorized to undertake the activity described above pursuant
10:

(X) Section 10 of the Rivers and Harbors Act of 1899 (535 U.S.C. 403). "

(X) Section 404 of the Clean Water Act (33 US.C. 1344,

( ) Section 103 of the Marine Protecrion, Research and Sanctuaries Act of 1972 (35 US.C. 1413).

Limirts of this authorizarion:

a. This permit dees not obviate the need to obtain other Federal, state, or locil authorizations required by
law.

b. This permit does not grant any property rights or exclusive privileges.
¢. This permit does not authorize any injury to the property or rights of others.
d. This permit does not authorize interference with any existing or proposed Federal project.

Limits of Federal Liability: In issuing this permit, the Federal Government does not assume any liability
for the following:

a. Damages to the permitted project or uses thereof as a result of other permitted or unpermitted
activities or from natural causes.

b. Damages to the permitted project or uses thereof as a result of current or future activities undertaken
by or on behalf of the United States in the public interest.

¢. Damages to persons, property, or to other permitted or unpermitted activities or structures caused by
the activity authorized by this permit.
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d. Design or construction deficiencies associated with the permirted work.
e. Damage claims associated with any future modification, suspension, or revocation of this permit.

Reliance on Data: The determination of this office that issuance of this permit is not contrary to the
public interest was made in reliance on the information provided.

Reevaluation of Permit Decision: This office may reevaluate its decision on this permit at any time the

circumstances warrant. Circumstances that could require a reevaluation include, but are not limited to,
the following:

a. Failure to comply with the terms and conditions of this permit.

The information provided in support of your permit application proves to have been false, incomplete.
or inaccurate (See 4 above).

. Significant new information surfaces which this office did not consider in reaching the original public
interest decision.

2]

Such a reevaluation may result in a determination that it is appropriate to use the suspension,
modification, and revocation procedures contained in 33 CFR 325.7 or enforcement procedures such as
those contained in 33 CFR 326.4 and 326.5. The referenced enforcement procedures provide for the
issuance of an administrative order requiring vou to comply with the terms and conditions of vour permit
and for the initiation of legal action where appropriate. You will be required to pay for any corrective
measures ordered by this office, and if you fail to comply with such directive, this office may in certain

situations (such as those specified in 33 CFR 209.170) accomplish the corrective measures by contract or
otherwise and bill vou for the cost.

Your signature below, as permittee, indicates that you accept and agree to coraply with the terms and

condifigns of this pe
ﬂ@'ﬂw m frori\ 1S 112

(Permittee) (Datd)

This permit becomes effective when the Federal official, designated to act for the Secretary of the Army,
has signed Below

i T~ 4-17 -7

(Distn Enomeer Thompson (Date)
LTC EN

!

When the structures or work authorized by this permit are still in existence at the time the property is
transferred, the terms and conditions of this permit will continue to be binding on the new owner(s) of
the property. To validate the transfer of this permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.

(Transferee) (Date)
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SPECIAL CONDITIONS TO PERMIT NUMBER 220635N

:. To »provide notification to the maritime community of
zctivitias affact ting navigation, the pesrmitise shall provide in
writing to the Commander (POW), 1l1lth Coast Guard District, Bldg 3C-
5, Coast CGuard Island, 2alameda, Czlifornia 94301-3100, (20C: LT SC
Tawn Salisbury, Aids to Nav*gapwo“ Sacticn, 2=Z:510-437-2982, FxX
210-437-3835), the following information =Xs beicres
commancing work:

a Mzme and telsphone numbsxr of ths project manager

D. Size and placement ¢I  any Iloating construction

szuipment
enciss and call signs of anv marins
and completion dates.

z “ns Porz (CCT?) oI San Francisco
2 To warins comstrucilon =sgulipmant
2 n ) cszlzguard navication whila work s
i == T x pt of the notifiication o start, ths Coast
Zua wilil s=nd 2 copyv oI tThe psrmittse’s lstier ©o ths COT? Zor
reviaw
3. AlYl <=ssels operatsed for cisposal oif credged matsrial ars
rsquired =o participate in the Coast Guard’'s Vessgel Traiiic Control
Servica (CC3) Five minutss befors sach dsparture, tha pDaermittes
snall notiiy the VICS by radio, via Channel 13, of ths Zollowing:
The permiz number; nama 0L vassel; dump sSCOwW numbsr or
identificzzion; time of departurs “rom dradge site; time of arrival
at disposal site; time of departurs from disposal site; and time of
return to cradge site

4.

When wutilizing the Alcatraz Disposal Site (SF-11), the
permittes shall dispose of all drsdged material within a circular
area of radius 1000 feet and center at latitude 37°49’'17"N;
longitude 122°25’'23"W. The specific location within the disposal
area will Dbs determined by the District Engineer upon recelpt of
the Dredging Overation Plan.

r
r

5. The permittee shall submit to Chief, Construction-Operations
Division, ATTN: Regulatory Branch, U.S. Army Corps of Engineers,
333 Market Street, Suite 812, San Francisco, California 94105-2197,
the following reports for review and comment:

a. Dredaging Operation Plan: Submit, for approval by this
office, no earlier than 60 calendar days and no later than 20

22
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calendar days beforz the proposed commencemen

¥ t of dredging, a
plan which includes ths following: Corps permit number, a copy
of ths dradging contract or description of the work under
which the contractor will do the permitcted work; names and
telepnone numbers of the dredging contractor’s rapresantativs
on si:e, dredging start and completion dates; namss of vassel;
dump scow numbers or identification; bin or bargs capacitiss;
identification of work as eithsr maintenance dr=dging or nsw
dredcing; discussion of proposed drsdging zs
governad under Special Condition No. 6, witk ngs
or specifications of the grid or ce: em;
quantitv of material to be removed; dr and
typic cross section including overd asc
dracg dept : =zl
Sian o

3) Mzathod 0% determining elsctroniz
pesitioning of dredge or dump scow during
gntilre dredging operation at drsdge sice,
cdisposal site and en route to and from
cdisposal site.

Please note that failure to provide all of the above
information may result in delays to your project. When your
Dredge Operation Plan has been approved, you will receive a
written authorization to commence with your project.

b. Before Dredging Survev: Submit no earlier than 60
calendar days and no later than 20 calendar days before
commencement of dredging, a survey with accuracy to one-tenth
foot which delineates the following: areas to be dredged with
overdepth allowances; existing depths; estimated quantities to
be dredged for the project; and estimated quantities for
overdepth. All surveys shall be signed by the permittee to
certify their accuracy. Please include Corps permit number.

Please note that failure to provide all of the above
information may result in delays to your project.

el A 2B . ' : R
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c. Solid Debris Management 2lar Submit no =sarlier than 59
calendar days and no later ta 20 calendar days Dbefore
commencement of work, a plan which describes measuras to

=

]
g..

ensure that solid debris g=n at=d during anv authorizad
demolition or construction oper t on is restainad and propsrly
disposed of in arsas not under Corps jurisdiction. At a

minimum, the plan shall include the following: sourcs and
expacted type of debris; debris retrisval mstl
method and site; schedule oI disposal operat:
ontainment method to be wused, 1f <£float
involvad.

-0

Please note that failure to provide all of the above

sa1 Site Verification Loag (DSViL): Submicz
oon Mondav, the aztzched log (pag=ss
o ork accomplishsd during the pracacing A
Co of Zn g11°e~s Ragulatory Zranch a2t the above address or
T (415) 977-8483, 2ttn: Mr. David Dwinsll. Thz VTCs will
izssus a2 confirmation number; o be included in the wsskly log

Please include the Corps pérmit numbex.

Z. During d*zdgidg opsrations, overglow shall ba
iimited to a maximum oI 15 minutaes for hopper
dredges only. “d]usLme::s £o the dredging opsaration
may De requirsd to iansure that once ovarilow
commences, it will not sxcead the 15 minute limit.
3. In approvaed sand dredging, overflow will not

exceed 15 minutes or thzs economic load, whichever
occurs first.

f. Post Dredaging Survey: Submit, within 15 days of the last
disposal activity (last is defined as that activity after
which no further activity occurs for 15 calendar days), a
survey with accuracy to one-tenth foot which delineates the
areas dredged and the dredged depths. Also, include the Corps
permit number, dates of dredging commencement and the
completion, actual quantities dredged for the project, and
actual quantities of overdepth. The permittee shall
substantiate the total quantity dredged by including
calculations used to determine the volume difference (in cubic
vards) between the Before and Post Dredging Surveys and
explain any variation in quantities greater than 15% beyond
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estimez=d cuantities. All surveys shall be acccmplished by a
licensed surveyor and signed by the permittee to certify their

4 fu

accuracy. X copy of the pest drsdge survey should bs sant oD

the Ne-ioral Ocean Sarvice for chart updating: NOARA/Naticnzl

Ocesan Sarvice, Mep and Chart Zranch, (Atcenticn: N/CG22il:,

SSMC3, =oom 6211, 1315 =Zast-West =Highway, Silver Spring,
0

. 5 1 - - - - = - -~ -— 5 3 - -
) The bpermiztes shall ensurs cnat 2a-i credgsa matarial s
4 3 T g - - . o~ - i TS ..
s ia2d prior o disposal to prevent any accumuliatlion or bulid ud
: ~ -3 ¥ s 2 S = = PR 2171 e
2 terizl zt the disposal site. 211 crzscdcgsd matsrial shall z=
s izcd in gnz of the folliowlng m=EnIErs
= I Aa-Telod=lo r » 2 czsntriSie~=t
=3 JISCCEC mate a & CEIICXiziUTZaL
. - = : = - - e o~ —-~ -,
Dump vricr To lezving the drsdgs site Ior e ZISDUSal SITE;
-
M-y
- -z - “ L —~ - ey e am me om g -— - N sy - -
o. _Z = rial is 2CZSC, DEEE24 TIXOougIo =
Sarmyris ol L2 mav-STUm ziTz O 22 incheses oy 12
QeI sE T & MaXIionyenm LI E - <4 IICIOEE 2V oLz
inches whi - cover The sniire lioading arsz ¢I the 4unD
- A . - . - B K L. -
scow. =Zvervything that d4d ol : rid wi =
ccnsicersd solid 4zbris ol s
g = ~ - - 3
o) oI Corxps jurisd
>~ —-'.—\
-

[
W
:_.]
0
©
[N
-4

tractor shall inform this of

»
-
.

n z
¢ actually commences, is suspend
cecatractor leaves the dredge si
fcr more than 48 hours for xTeasons other. than equipmen

(suspension is wher

~
N
e
—
-
n

w

maintenance), is restarted and the actual date of completion. Each
notification should include <the Coxrps ermit number. Th=s

informatcion czn be sant t©o tha atizntion oI Mr. Rob Lawrsncs, in
writing to thz Corps of EZnginsers, Rsgulatory 3ranch, at the abova
acdress; Fi¥s=d to (415) §77-8343; or via talepnons message at (413)

3. The permittese, as directed by the District Znginser unde
authority pursuant to the policies and procedures of 33 CFR 325.7,
may be regquired to modify disposal schedules and/or monthly
disposal quantities for particular dredging episodes.

9. - The permittee shall allow the dredging area and egquipment to
be inspected by the Corps staff upon request.

(r (0 Q: (D
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County of _ A lc\ WAL lc\

O A‘ . l‘\{—pl,eg (998 before me, "Po\oef‘sf k. B"“"\*\D\A_ IUOLW?’ PU'L hc-

\: . Name and Title of O¥icer (e.g.. "Jane Doe, Nmar'y Pubhc™)

oS \ M \ \ . :

personally appeared en's O g eamns ,
‘; Name(s) of Signer(s)

E-personally known to me - OR ~E-proved to me on the basis of satisfactory evidence to be the person@®)
3 whose name(3) istase subscribed !0 the within instrument
and acknowledged to me that hefeheibey executed the

same in histeriheir authorized capacity&, and that oV
his/herthelr signature(®) on the instrument the person(), . E
or the entity upon behalf of which the person(g) acted,

executed the instrument.

R
LU I SR TS

WITNESS my hand and official seal.

- V%re of Notary Public
OPTIONAL

y law, it may prove valuable to persons relying on the document and could prevent
: fraudulent removal and reattachment of this form to another document.

Description of Attached Document

Tirough the information beiow is not required b

Titi2 or Type of Document:

Document Date: Number of Pages:

Signer(s) Other Than Named Above: :

Capacity(ies) Claimed by Signer(s)

Signer's Name:

Signer's Name:
1 individual 3 Individual
i 1 Corporate Officer 21 Corporate Officer
Title(s): Title(s): N
j-;-i [ Partner — J Limited — General 0 Partner — O Limited T General
' & Attorney-in-Fact ' £} Attorney-in-Fact
3 Trustee 3 Trustee
Tt Guardian or Conservator - % Guardian or Conservator
4 O Other: Top of thump here T Other: _
by Signer Is Representing: : Signer Is Representing:
Al 5
3
N
i O
3 ;

< 1392 Natonal Nclary Associaton » 8236 Remmet Ave., P.O. Box 7184 » Canoga Park, CA 91309-7184 Prod. No. 5907




NOTICE TO PERMITTEE
Please use the forms below to report the dates when you start and finish the work authorized by the enclosed permit. Also if you suspenc
work for an extended period of time, use the forms below to report the dates you suspended and resumed work. The second copy is for
your records. If you find that you cannot complete the work within the time granted by the permit, please apply for a time extension at

least one month before your permit expires. If you materially change the plan or scope of the work, it will be necessary for you to
submit new drawings and a request for a modification of your permit.
(cut out as needed)

Date:
NOTICE OF COMPLETION OF WORK under Department of the Army permit No. 22065N

TO: District Engineer, US Army Corps of Engineers, Regulatory Branch, 333 Market Street, 8th Floor, San Francisco, CA 94105-2197

In compliance with the conditions of the permit dated April 17,1998, to seismically upgrade the Richmond-San Rafael Bridge in Contra
Costa and Marine counties, this is to notify you that the work was completed on

Permittee: California Department of Transportation, Ken Terpstra
Address: P.O. Box 23660, Oakland, CA 94623-0660

Date:

NOTICE OF RESUMPTION OF WORK under Department of the Army permit No. 22065N
TO: District Engineer, US Army Corps of Engineers, Regulatory’Branch, 333 Market Street, 8th Floor, San Francisco, CA 94105-2197

¥

In compliance with the conditions of the permit dated April 17, 1998, to seismically upgrade the Richmond-San Rafael Bridge in Contra
Costa and Marin Counties, this is to notify you that work was resumed on

Permittee; California Department of Transportation, Ken Terpstra
Address: P.O. Box 23660, Oakland, CA 94623-0660

¥ Date:

] r.

NOTICE OF SUSPENSION OF WORK under Department of the Army permit No. 22065N

TO: District Engineer, US Army Corps of Engineers, Regulatory Branch, 333 Market Street, 8th Floor, San Francisco, CA 94105-2197

In compliance with the conditions of the permit dated April 17, 1998, to seismically upgrade the richmond-San Rafael Bridge in Contra
Costa and Marin Counties, this is to notify you that work was suspended on .

Permittee: California Department of Transportation, Ken Terpstra
Address: P.O. Box 23660, Oakland, CA 94623-0660

Date:
NOTICE OF COMMENCEMENT OF WORK  under Department of the Army permit No. 22065N
TO: District Engineer, US Army Corps of Enginéers, Regulatory Branch, 333 Market Street, 8th Floor, San Francisco, CA 94105-2197

In compliance with the conditions of the permit dated April 17, 1998, to seismically upgrade the Richmond-San Rafael Bridge in Contra
Costa and Marin Counties, this is to notify you that work was commenced on

Permittee: California Department of Transportation, Ken Terpstra
Address: P.O. Box 23660, Oakland, CA 94623-0660

T Aug 94 |




