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SURETY 2000 
Caltrans is conducting a pilot program in cooperation with Surety 2000, to test electronic bond verification systems. 
The purpose of the pilot program is to test the use of Surety 2000 for verifying a bidder's bond electronically. 

Surety 2000 is an Internet-based surety verification and security system, developed in conjunction with the surety 
industry. Surety agents may contact Surety 2000 at 1-800-660-3263. 

Bidders are encouraged to participate in the pilot program. To participate, the bidder is asked to provide the 
"Authorization Code" provided by Surety 2000, on a separate sheet, together with the standard bidder's bond 
required by the specifications. The bidder's surety agent may obtain the "Authorization Code" from Surety 2000. 

The Department will use the "Authorization Code" to access the Surety 2000 database, and independently verify the 
actual bidder's bond and document the functioning of the Surety 2000 system. 

"Authorization Codes" will be used only to verify bidder's bonds, and only as part of the pilot program. The use of 
"Authorization Codes" will not be accepted in lieu of the bidder's bond or other bidder's security required in the 
specifications during the pilot study. 

The function of the Surety 2000 system is to provide an easier way for Contractors to protect their bid security, and 
to discourage fraud. This system is available to all California admitted sureties and surety agents. 

The results of the pilot study will be tabulated, and at some time in the future, the Department may consider 
accepting electronic bidder's bond verification in lieu of the bidder's bond specified. 

Payment Bonds 
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds. The payment bond shall be in 
a sum not less than one hundred percent of the total amount payable by the terms of the contract. 
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B11-53 Concrete Barrier Type 25 
B14-3 Communication and Sprinkler Control Conduits (Conduit Less Than Size 103) 
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ES-6S	 Signal and Lighting Standards - Details No. 1 
ES-6T	 Signal and Lighting Standards - Details No. 2 
ES-7A	 Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations 
ES-7B	 Signal, Lighting and Electrical Systems - Electrical Details, Structure Installations 
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ES-10	 Signal, Lighting and Electrical Systems - Isolux Diagrams 
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ES-29	 Sign Illumination - Mercury Sign Illumination Equipment 
ES-32A	 Sign Illumination - Sign Illumination Equipment 
ES-32B	 Sign Illumination - Sign Illumination Control 
ES-34B	 Closed Circuit Television - Pole Details, Overhead Sign Mounted 

Contract No. 04-045024 
v 





_________________________ 

_________________________ 

State Project with DVBE Goals (06-14-00) 

DEPARTMENT OF TRANSPORTATION 

NOTICE TO CONTRACTORS 

CONTRACT NO. 04-045024 

04-Ala-92-3.7/4.3 

Sealed proposals for the work shown on the plans entitled: 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
 
ON STATE HIGHWAY IN ALAMEDA COUNTY IN HAYWARD AT THE SAN MATEO-HAYWARD BRIDGE
 

TOLL PLAZA
 

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until 
2 o'clock p.m. on February 6, 2001, at which time they will be publicly opened and read in Room 0100 at the same address. 

Proposal forms for this work are included in a separate book entitled: 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
 
CONSTRUCTION ON STATE HIGHWAY IN ALAMEDA COUNTY IN HAYWARD AT THE SAN MATEO-


HAYWARD BRIDGE TOLL PLAZA
 

General work description: Construct 3 toll booths and a walkway. 

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation. 
No prebid meeting is scheduled for this project. 
Bids are required for the entire work described herein. 
At the time this contract is awarded, the Contractor shall possess either a Class B license or a combination of Class C 

licenses which constitutes a majority of work. 
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint 

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with 
Business and Professions Code, Section 7029.1. 

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, 
Section 12990. 

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of 
General Services, Office of Small Business Certification and Resources at the time of bid opening in conformance with the 
provisions in Section 2-1.05, "Small Business Preference," of the special provisions, and Section 1896 et seq, Title 2, 
California Code of Regulations. A form for requesting a "Small Business" preference is included with the bid documents. 
Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small 
Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA 95814, Telephone No. 
(916) 322-5060. 

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public 
Contract Code. (See Sections 2 and 3 of the special provisions.) A form for indicating whether bidders are or are not a 
"California company" is included in the bid documents and is to be filled in and signed by all bidders. 
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of 
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, 
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project 
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and 
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of 
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which 
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of 
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520. 

Cross sections for this project are available at the office of the District Director of Transportation of the district in which 
the work is situated in paper copy format. 

The successful bidder shall furnish a payment bond and a performance bond. 
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is 
to be done have been determined by the Director of the California Department of Industrial Relations. These wages are set 
forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the 
District Director of Transportation for the district in which the work is situated, and available from the California Department 
of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. Future effective general prevailing wage rates which 
have been predetermined and are on file with the Department of Industrial Relations are referenced but not printed in the 
general prevailing wage rates. 

DEPARTMENT OF TRANSPORTATION 

Deputy Director Transportation Engineering 

Dated January 2, 2001 

AFL 
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COPY OF ENGINEER'S ESTIMATE
 

(NOT TO BE USED FOR BIDDING PURPOSES)
 

04-045024
 

Item Item Code Item Unit of Measure Estimated Quantity 

1 020374 ELECTRONIC MOBILE DAILY DIARY COMPUTER S 
YSTEM DATA DELIVERY 

LS LUMP SUM 

2 020375 TIME RELATED OVERHEAD WDAY 300 

3 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS LUMP SUM 

4 074019 PREPARE STORM WATER POLLUTION 
PREVENTION PLAN 

LS LUMP SUM 

5 074020 WATER POLLUTION CONTROL LS LUMP SUM 

6 
(S) 

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM 

7 
(S) 

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM 

8 120149 TEMPORARY PAVEMENT MARKING (PAINT) M2 49 

9 120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 2010 

10 120182 PORTABLE DELINEATOR EA 10 

11 020376 DRUM (CHANNELIZER) EA 11 

12 120300 TEMPORARY PAVEMENT MARKER EA 200 

13 129000 TEMPORARY RAILING (TYPE K) M 530 

14 129100 TEMPORARY CRASH CUSHION MODULE EA 57 

15 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE M 640 

16 150722 REMOVE PAVEMENT MARKER EA 270 

17 150771 REMOVE ASPHALT CONCRETE DIKE M 31 

18 151272 SALVAGE METAL BEAM GUARD RAILING M 31 

19 390102 ASPHALT CONCRETE (TYPE A) TONN 24 

20 491004 FURNISH PILING (CLASS 45) LF 10 152 
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Item Item Code Item Unit of Measure Estimated Quantity 

21 491005 DRIVE PILE (CLASS 45) EA 188 

22 510501 MINOR CONCRETE M3 28 

23 
(F) 

510502 MINOR CONCRETE (MINOR STRUCTURE) M3 2 

24 510526 MINOR CONCRETE (BACKFILL) M3 28 

25 620909 450 MM ALTERNATIVE PIPE CULVERT M 51 

26 020377 GRATED LINE DRAIN M 200 

27 
(F) 

750001 MISCELLANEOUS IRON AND STEEL KG 296 

28 833125 CONCRETE BARRIER (TYPE 25) M 31 

29 839551 TERMINAL SECTION (TYPE B) EA 1 

30 839553 END SECTION EA 1 

31 840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 940 

32 840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 270 

33 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 40 

34 850102 PAVEMENT MARKER (REFLECTIVE) EA 60 

35 994650 BUILDING WORK LS LUMP SUM 

36 999990 MOBILIZATION LS LUMP SUM 
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STATE OF CALIFORNIA
 
DEPARTMENT OF TRANSPORTATION
 

SPECIAL PROVISIONS 

Annexed to Contract No. 04-045024 

SECTION 1. SPECIFICATIONS AND PLANS 

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1995, and the 
Standard Plans dated July 1997, of the Department of Transportation insofar as the same may apply, and these special 
provisions. 

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the 
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard 
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is 
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text following 
said term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments 
and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions. 

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take 
precedence over and be used in lieu of the conflicting portions. 

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS 

2-1.01 GENERAL 

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the 
preparation of the proposal form and the submission of the bid. 

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of 
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of 
each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract 
portions of the work. The list of subcontractors shall also set forth the portion of work that will be performed by each 
subcontractor listed. A sheet for listing the subcontractors is included in the Proposal. 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard 
Specifications will be found following the signature page of the Proposal. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of 
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660, Oakland, 
Ca 94623-0660, so that the request is received by the Department by close of business on the fourth day, not including 
Saturdays, Sundays and legal holidays, following bid opening. 

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) 

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for 
Disabled Veterans Business Enterprise (DVBE) in contracts. 

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum 
opportunity to participate in the performance of contracts financed solely with state funds. The Contractor shall ensure that 
DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and 
reasonable steps for this assurance. The Contractor shall not discriminate on the basis of race, color, national origin, or sex in 
the award and performance of subcontracts. Failure to carry out the requirements of this paragraph shall constitute a breach 
of contract and may result in termination of this contract or other remedy the Department may deem appropriate. 

Bidder's attention is directed to the following: 

A.	 "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of 
Small Business Certification and Resources, Department of General Services. 

B.	 A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor, 
or vendor of material or supplies. 
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C.	 Credit for DVBE prime contractors will be 100 percent. 
D.	 A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof. 

Responsibility means actually performing, managing and supervising the work with its own forces. The DVBE joint 
venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint 
venture. The DVBE joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE 
Information form required in Section 2-1.04, "Submission of DVBE Information," elsewhere in these special 
provisions. 

E.	 A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct 
element of the work and must carry out its responsibility by actually performing, managing and supervising the 
work. 

F.	 Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for 
the material unless the vendor manufactures or substantially alters the goods. 

G.	 Credit for trucking by DVBEs will be as follows: 

1.	 One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own 
trucks, tractors and employees. 

2.	 Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster." 
3.	 One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all 

trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing 
that all trucks are owned by DVBEs, and a signed statement on the "certified roster" that indicates that 100 
percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster." 

4.	 Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed 
agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE 
truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of 
trucks are owned by DVBE truckers, and a signed statement on the "certified roster" that indicates that at least 
20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster." 

The "certified roster" referred to herein shall conform to the requirements in Section 2-1.04, "Submission Of DVBE 
Information," elsewhere in these special provisions. 

H.	 DVBEs and DVBE joint venture partners must be certified DVBEs as determined by the Department of General 
Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA 
95814, on the date bids for the project are opened before credit may be allowed toward the DVBE goal. It is the 
Contractor's responsibility to verify that DVBEs are certified. 

I.	 Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in 
termination of the contract or other appropriate remedy for a breach of this contract. 

2-1.03 DVBE GOAL FOR THIS PROJECT 

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for 
this project: 

Disabled Veteran Business Enterprise (DVBE): 3 percent. 

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to 
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to 
assure meeting the goal for DVBE participation. 

The Office of Small Business Certification and Resources, Department of General Services, may be contacted at 
(916) 322-5060 or visit their internet web site at http://www.osmb.dgs.ca.gov/ for program information and certification 
status. The Department's Business Enterprise Program may also be contacted at (916) 227-9599 or the internet web site at 
http://www.dot.ca.gov/hq/bep/. 

2-1.04 SUBMISSION OF DVBE INFORMATION 

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form 
included in the Proposal. If this information is not submitted with the bid, the DVBE information forms shall be removed 
from the documents prior to submitting the bid. 

It is the bidder's responsibility to make enough work available to DVBEs and to select those portions of the work or 
material needs consistent with the available DVBEs to meet the goal for DVBE participation or to provide information to 
establish that, prior to bidding, the bidder made adequate good faith efforts to do so. 
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If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low 
bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street, 
Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. 
on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening. DVBE information sent by 
U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not 
including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth 
day following bid opening. Failure to submit the required DVBE information by the time specified will be grounds for 
finding the bid or proposal nonresponsive. Other bidders need not submit DVBE information unless requested to do so by 
the Department. 

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made. To 
establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good 
faith efforts to meet the goal were made. 

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal 
should also include their adequate good faith efforts information along with their DVBE goal information to protect their 
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met. 

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description 
of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the 
DVBE that it is participating in the contract. A copy of the DVBE's quote will serve as written confirmation that the DVBE 
is participating in the contract. When 100 percent of a contract item of work is not to be performed or furnished by a DVBE, 
a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE 
information, including the planned location of that work. The work that a DVBE prime contractor has committed to 
performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers 
and trucking companies will count toward the goal. 

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to 
be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included. 
The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck 
numbers, owner's name, Public Utilities Commission Cal-T numbers, and the DVBE certification numbers. The roster must 
indicate that all revenue paid by the broker will be paid to DVBEs listed on the "certified roster". 

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of 
the broker's trucks to be used must be included. The "certified roster" must indicate that at least 20 percent of the broker's 
trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission 
Cal-T numbers, and the DVBE certification number. The roster must indicate that at least 20 percent of the revenue paid by 
the broker will be paid to DVBEs listed on the "certified roster". 

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the 
Department, of documentary evidence that all of the following actions were taken: 

A.	 Contact was made with the Office of Small Business Certification and Resources (OSBCR), Department of General 
Services or their web site at http://www.osmb.dgs.ca.gov/ to identify Disabled Veteran Business Enterprises. 

B.	 Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time 
limits imposed by the Department do not permit that advertising. 

C.	 Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors. 
D.	 Available Disabled Veteran Business Enterprises were considered. 

2-1.05 SMALL BUSINESS PREFERENCE 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq 

and Title 2, California Code of Regulations, Section 1896, et seq. 
Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be 

certified as Small Business by the Department of General Services, Office of Small Business Certification and Resources, 
1531 "I" Street, Second Floor, Sacramento, CA 95814. 

To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in 
the Proposal and shall attach a copy of their Office of Small Business Certification and Resources (OSBCR) small business 
certification letter to the form. The bidder's signature on the Request for Small Business Preference certifies, under penalty 
of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of 
perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either 
certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted 
Small Business certification. 
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The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply 
if: 

A.	 The lowest responsible bid for the project exceeds $100,000; and 
B.	 The project work to be performed requires a Class A or a Class B contractor's license; and 
C.	 Two or more subcontractors will be used. 

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small 
Business subcontractor utilization level shall be maintained throughout the life of the contract. 

2-1.06 CALIFORNIA COMPANY PREFERENCE 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be 

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or 
requires a preference to be given contractors from that state on its public entity construction contracts. 

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that 
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the 
following: 

A.	 Has its principal place of business in California. 
B.	 Has its principal place of business in a state in which there is no local contractor preference on construction 

contracts. 
C.	 Has its principal place of business in a state in which there is a local contractor construction preference and the 

contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of 
the five years immediately preceding the submission of the bid. 

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code, 
all bidders shall fill out and sign the California Company Preference form in the Proposal. The bidder's signature on the 
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company" 
and if not, the amount of the preference applied by the state of the nonresident Contractor. 

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or 
country in which the nonresident Contractor has its principal place of business. 

Proposals without the California Company Preference form filled out and signed may be rejected. 

2-1.07 ESCROW OF BID DOCUMENTATION 

Bid documentation shall consist of all documentary and calculated information generated by the Contractor in 
preparation of the bid. The bid documentation shall conform to the requirements in these special provisions, and shall be 
submitted to the Department and held in escrow for the duration of the contract. 

In the resolution of disputes involving the project, the escrowed bid documents will be the only documents accepted 
from the Contractor regarding preparation of the bid. 

In signing the proposal, the bidder certifies that the material submitted for escrow constitutes all the documentary 
information used in preparation of the bid and that he has personally examined the contents of the container and that they are 
complete. 

Nothing in the bid documentation shall be construed to change or modify the terms or conditions of the contract. 
Escrowed bid documentation will not be used for pre-award evaluation of the Contractor's anticipated methods of 

construction, nor to assess the Contractor's qualifications for performing the work. 
Bid documentation shall clearly itemize the Contractor's estimated costs of performing the work. The documentation 

submitted shall be complete and so detailed as to allow for an in-depth analysis of the Contractor's estimate. 
The bid documentation shall include, but not be limited to: quantity takeoffs; rate schedules for the direct costs and the 

time- and nontime-related indirect costs for labor (by craft), plant and equipment ownership and operation, permanent and 
expendable materials, insurance and subcontracted work; estimated construction schedules, including sequence and duration, 
and development of production rates; quotations from subcontractors and suppliers; estimates of field and home office 
overhead; contingency and margin for each contract item of work; names of the persons responsible for preparing the bidder's 
estimate; and other reports, calculations, assumptions, and information used by the bidder to arrive at the estimate submitted 
with the proposal. 
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The Contractor shall also submit bid documentation for each subcontractor whose total subcontract exceeds $250,000. 
Subcontractor bid documentation shall be enclosed with the Contractor's submittal. The examination of subcontractors' bid 
documentation will be accomplished in the same manner as for the Contractor's bid documentation. If a subcontractor is 
replaced, bid documentation for the new subcontractor shall be submitted for review and escrow before authorization for the 
substitution will be granted. Upon request of a subcontractor, the bid documentation from that subcontractor shall be 
reviewed only by the subcontractor and the Department. 

If the bidder is a joint venture, the bid documentation shall include the joint venture agreement, the joint venture estimate 
comparison and final reconciliation of the joint venture estimate. 

Copies of the proposals submitted by the first, second and third low bidders will be provided to the respective bidders for 
inclusion in the bid documentation to be escrowed. 

The first, second, and third apparent low bidders shall present the bid documentation for escrow at the District 04 Office, 
111 Grand Avenue, Room 12-800, Oakland, California, on the first Monday, at 1:00 pm., following the time indicated in the 
"Notice to Contractors" for the opening of bids.

 Bid documentation shall be submitted in a sealed container, clearly marked with the bidder's name, date of submittal, 
project contract number and the words, "Bid Documentation for Escrow." 

Failure to submit the actual and complete bid documentation as specified herein within the time specified shall be cause 
for rejection of the proposal. 

Upon submittal, the bid documentation of the apparent low bidder will be examined and inventoried by the duly 
designated representatives of the Contractor and the Department to ensure that the bid documentation is authentic, legible, 
and in accordance with the terms of this section "Escrow of Bid Documentation." The examination will not include review 
of, nor will it constitute approval of, proposed construction methods, estimating assumptions or interpretation of the contract. 
The examination will not alter any conditions or terms of the contract. The acceptance or rejection by the Department that the 
submitted bid documents are in compliance with this section "Escrow of Bid Documentation" shall be completed within 48 
hours of the time the bid documentation is submitted by the Contractor. 

At the completion of the examination, the bid documents will be sealed and jointly deposited at an agreed commercial 
bank. 

Bid documentation submitted by the second and third apparent low bidders will be jointly deposited at agreed 
commercial banks. If the apparent low bid is withdrawn or rejected, the bid documentation of the second low bidder will be 
examined and inventoried in the manner specified above, then sealed and deposited again in escrow. If the second low bid is 
withdrawn or rejected, the bid documentation of the third low bidder will be examined and inventoried in the manner 
specified above, then sealed and deposited again in escrow. Upon execution and final approval of the contract or rejection of 
all bids, the bid documentation will be returned to any remaining unsuccessful bidders. 

The escrowed bid documentation may be examined by the designated representatives of both the Department and the 
Contractor, at any time deemed necessary by either the Department or the Contractor to assist in the negotiation of price 
adjustments and change orders, or to assist in the potential resolution orsettlement of claims or disputes.

 If requested by a Disputes Review Board, the escrowed bid documentation may be utilized to assist the Board in its 
recommendations. 

The bid documentation submitted by the Contractor will be held in escrow until the contract has been completed, the 
ultimate resolution of all disputes and claims has been achieved and receipt of final payment has been accepted by the 
Contractor. The escrowed bid documentation will then be released from escrow to the Contractor. 

The bid documentation submitted by the bidder is, and shall remain, the property of the bidder, and is subject to only 
joint review by the Department and the bidder. The Department stipulates and expressly acknowledges that the submitted bid 
documentation constitutes trade secrets and will not be deemed public records. This acknowledgment is based on the 
Department's express understanding that the information contained in the bid documentation is not known outside the 
bidder's business, is known only to a limited extent and only by a limited number of employees of the bidder, is safeguarded 
while in the bidder's possession, is extremely valuable to the bidder and could be extremely valuable to the bidder's 
competitors by virtue of it reflecting the bidder's contemplated techniques of construction. The Department acknowledges 
that the bid documentation includes a compilation of information used in the bidder's business, intended to give the bidder an 
opportunity to obtain an advantage over competitors who do not know of or use the contents of the documentation. The 
Department agrees to safeguard the bid documentation, and all information contained therein, against disclosure, including 
disclosure of subcontractor bid documentation to the Contractor and other subcontractors to the fullest extent permitted by 
law. However, in the event of arbitration or litigation, the bid documentation shall be subject to discovery, and the 
Department assumes no responsibility for safeguarding the bid documentation unless the Contractor has obtained an 
appropriate protective order issued by the arbitrator or the court. 

Full compensation for preparing the bid documentation, presenting it for escrow and reviewing it for escrow and upon 
request of the Engineer shall be considered as included in the contract prices paid for the various items of work, and no 
additional compensation will be allowed therefor. 

The direct cost of depositing the bid documentation in escrow at the agreed commercial bank will be paid by the State. 

Contract No. 04-045024 
9
 



SECTION 3. AWARD AND EXECUTION OF CONTRACT
 

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract. 

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the 
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the 
Department, adequate good faith efforts to do so. Meeting the goal for DVBE participation or demonstrating, to the 
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract. 

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The 
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to 
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee 
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to 
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20 
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the 
"Payee Data Record" form is in addition to any other retention of payments due the Contractor. 

Each of the two bonds in Section 3-1.02, "Contract Bonds," of the Standard Specifications shall be in a sum equal to 
100 percent of the contract price. 

Attention is also directed to "Small Business Preference" of these special provisions. Any bidder who is certified as a 
Small Business by the Department of General Services, Office of Small Business Certification and Resources will be allowed 
a preference in the award of this contract, if it be awarded, under the following conditions: 

A.	 The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small 
Business Preference included with the bid documents and attached a copy of their Office of Small Business 
Certification and Resources (OSBCR) small business certification letter to the form; and 

B.	 The bidder filled out and signed the Request for Small Business Preference form included with the bid documents 
and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business 
certification letter to the form. 

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid 
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to 
exceed $50,000. If this reduction results in the small business contractor becoming the low bidder, then the contract will be 
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the 
reduced bid price used for bid comparison purposes. 

Attention is also directed to "California Company Preference" of these special provisions. 
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by 

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a 
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both. 

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal 
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California 
company" will be awarded the contract at its submitted bid price except as provided below. 

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California 
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a 
small business bidder. 

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion," 
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions. 

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or 
the attorney appointed and authorized to represent the Department of Transportation. 

The work shall be diligently prosecuted to completion before the expiration of 

300 WORKING DAYS 

beginning on the fifteenth calendar day after approval of the contract. 
The Contractor shall pay to the State of California the sum of $550 per day, for each and every calendar day's delay in 

finishing the work in excess of the number of working days prescribed above. 
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SECTION 5. GENERAL
 

SECTION 5-1. MISCELLANEOUS
 

5-1.00 PLANS AND WORKING DRAWINGS
 

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings 
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, 
CA 95816, Telephone (916) 227-8252. 

5-1.002 LABORATORY 

Section 1-1.25, "Laboratory," of the Standard Specifications is amended to read: 

1-1.25 Laboratory.—The Division of Materials Engineering and Testing Services and the Division of Structural 
Foundations of the Department of Transportation, or established laboratories of the various Districts of the Department, 
or other laboratories authorized by the Department to test materials and work involved in the contract. When a reference 
is made in the specifications to the "Transportation Laboratory," the reference shall mean the Division of Materials 
Engineering and Testing Services and the Division of Structural Foundations, located at 5900 Folsom Boulevard, 
Sacramento, CA 95819, Telephone (916) 227-7000. 

5-1.003 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK 

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the 
Standard Specifications is amended to read: 

Where the Department has made investigations of site conditions, including subsurface conditions in areas where 
work is to be performed under the contract, or in other areas, some of which may constitute possible local material 
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those 
investigations subject to and upon the conditions hereinafter set forth. 

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site 
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information 
obtained by the Department's investigation of site conditions. 

5-1.004 DIFFERING SITE CONDITIONS 

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications. 
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from 

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's 
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering 
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed 
and before the affected work is performed. 

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an 
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of 
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of 
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth 
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information 
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be 
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the 
contract, a review of the "Materials Information," a review of the log of test borings and other records of geotechnical data to 
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above 
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential 
claim, shall be submitted to the Engineer in an expeditious manner. 

5-1.005 CONTRACT BONDS 

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions. 
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the 

contract. 
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5-1.006 EXCAVATION SAFETY PLANS 

Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read: 

5-1.02A Excavation Safety Plans.--The Construction Safety Orders of the Division of Occupational Safety and 
Health shall apply to all excavations. For all excavations 1.5 m or more in depth, the Contractor shall submit to the 
Engineer a detailed plan showing the design and details of the protective systems to be provided for worker protection 
from the hazard of caving ground during excavation. The detailed plan shall include any tabulated data and any design 
calculations used in the preparation of the plan. Excavation shall not begin until the detailed plan has been reviewed and 
approved by the Engineer. 

Detailed plans of protective systems for which the Construction Safety Orders require design by a registered 
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of 
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate 
stability of the protective system, and any other design calculations used in the preparation of the plan. 

No plan shall allow the use of a protective system less effective than that required by the Construction Safety 
Orders. 

If the detailed plan includes designs of protective systems developed only from the allowable configurations and 
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the 
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from 
tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be submitted 
at least 3 weeks before the Contractor intends to begin excavation. 

Attention is directed to Section 7-1.01E, "Trench Safety." 

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read: 

In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety 
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for 
adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be submitted at least 9 
weeks before the Contractor intends to begin excavation requiring the protective systems. Approval by the Engineer of 
the detailed plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company 
involved. 

5-1.007 COST REDUCTION INCENTIVE 

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
 
Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the
 

proposal in concept and to determine the merit of the cost reduction proposal. Items of discussion will also include permit 
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department 
and other agencies. 

5-1.01 LABOR NONDISCRIMINATION 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 
Regulations. 

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 
(GOV. CODE, SECTION 12990) 

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," 
of the Standard Specifications, which is applicable to all nonexempt state contracts and subcontracts, and to the "Standard 
California Nondiscrimination Construction Contract Specifications" set forth therein. The Specifications are applicable to all 
nonexempt state construction contracts and subcontracts of $5000 or more. 

5-1.02 LABOR CODE REQUIREMENTS 

Section 7-1.01A(1), "Hours of Labor," of the Standard Specifications is amended to read: 

7-1.01A(1) Hours of Labor.— Eight hours labor constitutes a legal day’s work. The Contractor or any 
subcontractor under the Contractor shall forfeit, as a penalty to the State of California, $25 for each worker employed in 
the execution of the contract by the respective Contractor or subcontractor for each calendar day during which that 
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worker is required or permitted to work more than 8 hours in any one calendar day and 40 hours in any one calendar 
week in violation of the provisions of the Labor Code, and in particular, Section 1810 to Section 1815, thereof, inclusive, 
except that work performed by employees of Contractors in excess of 8 hours per day, and 40 hours during any one 
week, shall be permitted upon compensation for all hours worked in excess of 8 hours per day at not less than one and 
one-half times the basic rate of pay, as provided in Section 1815 thereof. 

Section 7-1.01A(2), "Prevailing Wage," of the Standard Specifications is amended to read: 

7-1.01A(2) Prevailing Wage.— The Contractor and any subcontractor under the Contractor shall comply with 
Labor Code Sections 1774 and 1775. Pursuant to Section 1775, the Contractor and any subcontractor under the 
Contractor shall forfeit to the State or political subdivision on whose behalf the contract is made or awarded a penalty of 
not more than fifty dollars ($50) for each calendar day, or portion thereof, for each worker paid less than the prevailing 
rates as determined by the Director of Industrial Relations for the work or craft in which the worker is employed for any 
public work done under the contract by the Contractor or by any subcontractor under the Contractor in violation of the 
provisions of the Labor Code and in particular, Labor Code Sections 1770 to 1780, inclusive. The amount of this 
forfeiture shall be determined by the Labor Commissioner and shall be based on consideration of the mistake, 
inadvertence, or neglect of the Contractor or subcontractor in failing to pay the correct rate of prevailing wages, or the 
previous record of the Contractor or subcontractor in meeting their respective prevailing wage obligations, or the willful 
failure by the Contractor or subcontractor to pay the correct rates of prevailing wages. A mistake, inadvertence, or 
neglect in failing to pay the correct rate of prevailing wages is not excusable if the Contractor or subcontractor had 
knowledge of the obligations under the Labor Code. In addition to the penalty and pursuant to Labor Code Section 
1775, the difference between the prevailing wage rates and the amount paid to each worker for each calendar day or 
portion thereof for which each worker was paid less than the prevailing wage rate shall be paid to each worker by the 
Contractor or subcontractor. If a worker employed by a subcontractor on a public works project is not paid the general 
prevailing per diem wages by the subcontractor, the prime contractor of the project is not liable for the penalties 
described above unless the prime contractor had knowledge of that failure of the subcontractor to pay the specified 
prevailing rate of wages to those workers or unless the prime contractor fails to comply with all of the following 
requirements: 

1.	 The contract executed between the contractor and the subcontractor for the performance of work on the public 
works project shall include a copy of the provisions of Sections 1771, 1775, 1776, 1777.5, 1813, and 1815 of 
the Labor Code. 

2.	 The contractor shall monitor the payment of the specified general prevailing rate of per diem wages by the 
subcontractor to the employees, by periodic review of the certified payroll records of the subcontractor. 

3.	 Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the 
subcontractor's workers, the contractor shall diligently take corrective action to halt or rectify the failure, 
including, but not limited to, retaining sufficient funds due the subcontractor for work performed on the public 
works project. 

4.	 Prior to making final payment to the subcontractor for work performed on the public works project, the 
contractor shall obtain an affidavit signed under penalty of perjury from the subcontractor that the subcontractor 
has paid the specified general prevailing rate of per diem wages to the subcontractor's employees on the public 
works project and any amounts due pursuant to Section 1813 of the Labor Code. 

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement shall notify the 
Contractor on a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a 
complaint of the failure of a subcontractor on that public works project to pay workers the general prevailing rate of per 
diem wages. If the Division of Labor Standards Enforcement determines that employees of a subcontractor were not 
paid the general prevailing rate of per diem wages and if the Department did not retain sufficient money under the 
contract to pay those employees the balance of wages owed under the general prevailing rate of per diem wages, the 
contractor shall withhold an amount of moneys due the subcontractor sufficient to pay those employees the general 
prevailing rate of per diem wages if requested by the Division of Labor Standards Enforcement. The Contractor shall 
pay any money retained from and owed to a subcontractor upon receipt of notification by the Division of Labor 
Standards Enforcement that the wage complaint has been resolved. If notice of the resolution of the wage complaint has 
not been received by the Contractor within 180 days of the filing of a valid notice of completion or acceptance of the 
public works project, whichever occurs later, the Contractor shall pay all moneys retained from the subcontractor to the 
Department. These moneys shall be retained by the Department pending the final decision of an enforcement action. 
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Pursuant to the provisions of Section 1773 of the Labor Code, the Department has obtained the general prevailing 
rate of wages (which rate includes employer payments for health and welfare, pension, vacation, travel time, and 
subsistence pay as provided for in Section 1773.8 of the Labor Code, apprenticeship or other training programs 
authorized by Section 3093 of the Labor Code, and similar purposes) applicable to the work to be done, for straight time, 
overtime, Saturday, Sunday and holiday work. The holiday wage rate listed shall be applicable to all holidays 
recognized in the collective bargaining agreement of the particular craft, classification or type of workmen concerned. 
The general prevailing wage rates and any applicable changes to these wage rates are available at the Labor Compliance 
Office at the offices of the District Director of Transportation for the district in which the work is situated. For work 
situated in District 9, the wage rates are available at the Labor Compliance Office at the offices of the District Director of 
Transportation for District 6, located at Fresno. General prevailing wage rates are also available from the California 
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. 

The wage rates determined by the Director of Industrial Relations for the project refer to expiration dates. 
Prevailing wage determinations with a single asterisk after the expiration date are in effect on the date of advertisement 
for bids and are good for the life of the contract. Prevailing wage determinations with double asterisks after the 
expiration date indicate that the wage rate to be paid for work performed after this date has been determined. If work is 
to extend past this date, the new rate shall be paid and incorporated in the contract. The Contractor shall contact the 
Department of Industrial Relations as indicated in the wage rate determinations to obtain predetermined wage changes. 

Pursuant to Section 1773.2 of the Labor Code, general prevailing wage rates shall be posted by the Contractor at a 
prominent place at the site of the work. 

Changes in general prevailing wage determinations which conform to Labor Code Section 1773.6 and Title 8 
California Code of Regulations Section 16204 shall apply to the project when issued by the Director of Industrial 
Relations at least 10 days prior to the date of the Notice to Contractors for the project. 

The State will not recognize any claim for additional compensation because of the payment by the Contractor of any 
wage rate in excess of the prevailing wage rate set forth in the contract. The possibility of wage increases is one of the 
elements to be considered by the Contractor in determining the bid, and will not under any circumstances be considered 
as the basis of a claim against the State on the contract. 

7-1.01A(2)(a) Travel and Subsistence Payments.— Attention is directed to the requirements of Section 
1773.8 of the Labor Code. The Contractor shall make travel and subsistence payments to each workman, needed to 
execute the work, in accordance with the requirements in Labor Code Section 1773.8. 

The first and second paragraphs of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications are amended to 
read: 

7-1.01A(3) Payroll Records.— Attention is directed to the provisions of Labor Code Section 1776, a portion of 
which is quoted below. Regulations implementing Labor Code Section 1776 are located in Sections 16016 through 
16019 and Sections 16207.10 through 16207.19 of Title 8, California Code of Regulations. 

"1776. (a) Each contractor and subcontractor shall keep accurate payroll records, showing the name, address, 
social security number, work classification, straight time and overtime hours worked each day and week, and the 
actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in 
connection with the public work. Each payroll record shall contain or be verified by a written declaration that it is 
made under penalty of perjury, stating both of the following: 

(1) The information contained in the payroll record is true and correct. 
(2) The employer has complied with the requirements of Sections 1771, 1811, and 1815 for any work 

performed by his or her employees on the public works project. 

"(b) The payroll records enumerated under subdivision (a) shall be certified and shall be available for inspection 
at all reasonable hours at the principal office of the contractor on the following basis: 

(1) A certified copy of an employee's payroll record shall be made available for inspection or furnished to the 
employee or his or her authorized representative on request. 

(2) A certified copy of all payroll records enumerated in subdivision (a) shall be made available for inspection 
or furnished upon request to a representative of the body awarding the contract, the Division of Labor Standards 
Enforcement, and the Division of Apprenticeship Standards of the Department of Industrial Relations. 
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(3) A certified copy of all payroll records enumerated in subdivision (a) shall be made available upon request by 
the public for inspection or for copies thereof. However, a request by the public shall be made through either the 
body awarding the contract, the Division of Apprenticeship Standards, or the Division of Labor Standards 
Enforcement. If the requested payroll records have not been provided pursuant to paragraph (2), the requesting 
party shall, prior to being provided the records, reimburse the costs of preparation by the contractor, subcontractors, 
and the entity through which the request was made. The public shall not be given access to the records at the 
principal office of the contractor. 

"(c) The certified payroll records shall be on forms provided by the Division of Labor Standards Enforcement or 
shall contain the same information as the forms provided by the division. 

"(d) A contractor or subcontractor shall file a certified copy of the records enumerated in subdivision (a) with 
the entity that requested the records within 10 days after receipt of a written request. 

"(e) Any copy of records made available for inspection as copies and furnished upon request to the public or 
any public agency by the awarding body, the Division of Apprenticeship Standards, or the Division of Labor 
Standards Enforcement shall be marked or obliterated in a manner so as to prevent disclosure of an individual's 
name, address, and social security number. The name and address of the contractor awarded the contract or the 
subcontractor performing the contract shall not be marked or obliterated. 

"(f) The contractor shall inform the body awarding the contract of the location of the records enumerated under 
subdivision (a), including the street address, city and county, and shall, within five working days, provide a notice of 
a change of location and address. 

"(g) The contractor or subcontractor shall have 10 days in which to comply subsequent to receipt of a written 
notice requesting the records enumerated in subdivision (a). In the event that the contractor or subcontractor fails to 
comply within the 10-day period, he or she shall, as a penalty to the state or political subdivision on whose behalf 
the contract is made or awarded, forfeit twenty-five dollars ($25) for each calendar day, or portion thereof, for each 
worker, until strict compliance is effectuated. Upon the request of the Division of Apprenticeship Standards or the 
Division of Labor Standards Enforcement, these penalties shall be withheld from progress payments then due. A 
contractor is not subject to a penalty assessment pursuant to this section due to the failure of a subcontractor to 
comply with this section." 

The penalties specified in subdivision (g) of Labor Code Section 1776 for noncompliance with the provisions of 
Section 1776 may be deducted from any moneys due or which may become due to the Contractor. 

5-1.023 INDEMNIFICATION AND INSURANCE 

Section 7-1.12, "Responsibility for Damage," of the Standard Specifications is deleted. All references to Section 7-1.12 
in the Contract documents shall be deemed to mean Sections 7-1.121, "Indemnification," and 7-1.122, "Insurance," as added 
below. 

The Standard Specifications is amended by adding the following Section 7-1.121, "Indemnification," and Section 
7-1.122, "Insurance," before Section 7-1.125, "Legal Action Against the Department": 

7-1.121 Indemnification.—With the exception that this section shall in no event be construed to require 
indemnification by the Contractor to a greater extent than permitted by law, the Contractor shall defend, indemnify and 
save harmless the State, including its officers, directors, agents (excluding agents who are design professionals), and 
employees, and each of them (Indemnitees), from any and all claims, demands, causes of action, damages, costs, 
expenses, actual attorneys' fees, losses or liabilities, in law or in equity, of every kind and nature whatsoever (Claims), 
arising out of or in connection with the Contractor's performance of this contract for: 

A.	 Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to 
persons, including, but not limited to, the public, any employees or agents of the Contractor, State, Department, 
or any other contractor and; 

B.	 Damage to property of anyone including loss of use thereof; 

caused or alleged to be caused in whole or in part by any negligent or otherwise legally actionable act or omission of 
the Contractor or anyone directly or indirectly employed by the Contractor or anyone for whose acts the Contractor 
may be liable. 

Except as otherwise provided by law, the indemnification provisions above shall apply regardless of the existence or 
degree of fault of Indemnitees. The Contractor, however, shall not be obligated to indemnify Indemnitees for Claims 
arising from conduct delineated in Civil Code section 2782. Further, the Contractor's indemnity obligation shall not 
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extend to Claims to the extent they arise from any defective or substandard condition of the roadway which existed at or 
prior to the time the Contractor commenced work, unless this condition has been changed by the work or the scope of the 
work requires the Contractor to maintain existing Roadway facilities and the claim arises from the Contractor's failure to 
maintain. The Contractor's indemnity obligation shall extend to Claims arising after the work is completed and accepted 
only if these Claims are directly related to alleged acts or omissions of the Contractor which occurred during the course 
of the work. No inspection by the Department, its employees or agents shall be deemed a waiver by the Department of 
full compliance with the requirements of this section. 

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to 
evaluate liability or because the Contractor evaluates liability and determines that the Contractor is not liable to the 
claimant. The Contractor will respond within 30 days to the tender of any claim for defense and indemnity by the State, 
unless this time has been extended by the State. If the Contractor fails to accept or reject a tender of defense and 
indemnity within 30 days, in addition to any other remedy authorized by law, so much of the money due the Contractor 
under and by virtue of the contract as shall reasonably be considered necessary by the Department, may be retained by 
the State until disposition has been made of the claim or suit for damages, or until the Contractor accepts or rejects the 
tender of defense, whichever occurs first. 

With respect to third party claims against the Contractor, the Contractor waives any and all rights of any type to 
express or implied indemnity against the State, its directors, officers, employees, or agents (excluding agents who are 
design professionals). 

7-1.122 Insurance.—Insurance shall conform to the following requirements: 

7-1.122A Casualty Insurance.—The Contractor shall, at the Contractor's expense, procure and maintain 
insurance on all of its operations with companies acceptable to the Department as follows. All insurance shall be 
kept in full force and effect from the beginning of the work through final acceptance by the State. In addition, the 
Contractor shall maintain completed operations coverage with a carrier acceptable to the Department through the 
expiration of the patent deficiency in construction statute of repose set forth in Section 337.1 of the Code of Civil 
Procedure. 

7-1.122A(1) Workers' Compensation and Employer's Liability Insurance.—Workers' Compensation 
insurance shall be provided as specified in Section 7-1.01A(6), "Workers' Compensation." Employer's Liability 
Insurance shall be provided in amounts not less than: 

(a) $1 000 000 for each accident for bodily injury by accident. 
(b) $1 000 000 policy limit for bodily injury by disease. 
(c) $1 000 000 for each employee for bodily injury by disease. 

If there is an exposure of injury to the Contractors' employees under the U.S. Longshoremen's and Harbor 
Workers' Compensation Act, the Jones Act or under laws, regulations or statutes applicable to maritime 
employees, coverage shall be included for such injuries or claims. 

7-1.122A(2) Liability Insurance.—The Contractor shall carry General Liability and Umbrella or Excess 
Liability Insurance covering all operations by or on behalf of the Contractor providing insurance for bodily 
injury liability, and property damage liability for the limits of liability indicated below and including coverage 
for: 

(a) premises, operations and mobile equipment 
(b) products and completed operations 
(c) broad form property damage (including completed operations) 
(d) explosion, collapse and underground hazards 
(e) personal injury 
(f)	 contractual liability 

7-1.122A(3) Liability Limits/Additional Insureds.—The limits of liability shall be at least: 

(a) $1 000 000 for each occurrence (combined single limit for bodily injury and property damage). 
(b) $2 000 000 aggregate for products-completed operations. 
(c) $2 000 000 general aggregate. 	This general aggregate limit shall apply separately to the Contractor's 

work under this Agreement. 
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(d) $5 000 000 umbrella or excess liability. 	 For projects over $25 000 000 only, an additional 
$10 000 000 umbrella or excess liability (for a total of $15 000 000). Umbrella or excess policy shall 
include products liability completed operations coverage and may be subject to $5 000 000 or 
$15 000 000 aggregate limits. Further, the umbrella or excess policy shall contain a clause stating that 
it takes effect (drops down) in the event the primary limits are impaired or exhausted. 

The State and the Department, including their officers, directors, agents (excluding agents who are design 
professionals), and State employees, shall be named as additional insureds under the General Liability and Umbrella 
Liability Policies with respect to liability arising out of or connected with work or operations performed by or on 
behalf of the Contractor under this contract. Coverage for such additional insureds shall not extend to liability: 

(1) arising from any defective or substandard condition of the Roadway which existed at or prior to the time 
the Contractor commenced work, unless such condition has been changed by the work or the scope of the 
work requires the Contractor to maintain existing Roadway facilities and the claim arises from the 
Contractor's failure to maintain; or 

(2) for claims occurring after the work is completed and accepted unless these claims are directly related to 
alleged acts or omissions of the Contractor which occurred during the course of the work; or 

(3) to the extent prohibited by Section 11580.04 of the Insurance Code. 

The policy shall stipulate that the insurance afforded the additional insureds shall apply as primary insurance. 
Any other insurance or self insurance maintained by the Department or State will be excess only and shall not be 
called upon to contribute with this insurance. Such additional insured coverage shall be provided by a policy 
provision or by an endorsement providing coverage at least as broad as Additional Insured (Form B) endorsement 
form CG 2010, as published by the Insurance Services Office (ISO). 

7-1.122B Automobile Liability Insurance.—The Contractor shall carry automobile liability insurance, including 
coverage for all owned, hired and non-owned automobiles. The primary limits of liability shall be not less than 
$1 000 000 combined single limit each accident for bodily injury and property damage. The umbrella or excess liability 
coverage required under Section 7-1.122A(3), "Liability Limits/Additional Insureds," shall also apply to automobile 
liability. 

7-1.122C Policy Forms, Endorsements and Certificates.—The Contractor's General Liability Insurance shall be 
provided under Commercial General Liability policy form no. CG0001 as published by the Insurance Services Office 
(ISO) or under a policy form at least as broad as policy form no. CG0001. 

Evidence of insurance in a form acceptable to the Department, including the required "additional insured" 
endorsements, shall be furnished by the Contractor to the Department at or prior to the pre-construction conference. The 
evidence of insurance shall provide that there will be no cancellation, lapse, or reduction of coverage without thirty (30) 
days' prior written notice to the Department. Certificates of Insurance, as evidence of required insurance, for the General 
Liability, Auto Liability and Umbrella-Excess Liability policies shall set forth deductible amounts applicable to each 
policy and all exclusions which are added by endorsement to each policy. The Department may expressly allow 
deductible clauses, which it does not consider excessive, overly broad, or harmful to the interests of the State. Standard 
ISO form CG 0001 or similar exclusions will be allowed provided they are not inconsistent with the requirements of this 
section. Allowance of any additional exclusions is at the discretion of the Department. Regardless of the allowance of 
exclusions or deductions by the Department, the Contractor shall be responsible for any deductible amount and shall 
warrant that the coverage provided to the Department is consistent with the requirements of this section. 

7-1.122D Enforcement.—The Department may take any steps as are necessary to assure Contractor's compliance 
with its obligations. Should any insurance policy lapse or be canceled during the contract period the Contractor shall, 
within thirty (30) days prior to the effective expiration or cancellation date, furnish the Department with evidence of 
renewal or replacement of the policy. Failure to continuously maintain insurance coverage as herein provided is a 
material breach of contract. In the event the Contractor fails to maintain any insurance coverage required, the 
Department may, but is not required to, maintain this coverage and charge the expense to the Contractor or terminate this 
Agreement. The required insurance shall be subject to the approval of Department, but any acceptance of insurance 
certificates by the Department shall in no way limit or relieve the Contractor of the Contractor's duties and 
responsibilities under the Contract to indemnify, defend and hold harmless the State, its officers, agents, and employees. 
Insurance coverage in the minimum amounts set forth herein shall not be construed to relieve the Contractor for liability 
in excess of such coverage, nor shall it preclude the State from taking other actions as is available to it under any other 
provision of the contract or law. Failure of the Department to enforce in a timely manner any of the provisions of this 
section shall not act as a waiver to enforcement of any of these provisions at a later date. 
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7-1.122E Self-Insurance.—Self-insurance programs and self-insured retentions in insurance policies are subject to 
separate annual review and approval by the State of evidence of the Contractor's financial capacity to respond. 
Additionally, self-insurance programs or retentions must provide the State with at least the same protection from liability 
and defense of suits as would be afforded by first-dollar insurance. 

7-1.122F Miscellaneous.—Nothing contained in the Contract is intended to make the public or any member thereof 
a third party beneficiary of the Insurance or Indemnity provisions of these Standard Specifications, nor is any term, 
condition or other provision of the Contract intended to establish a standard of care owed to the public or any member 
thereof. 

5-1.025 ARBITRATION 

The last paragraph in Section 9-1.10, "Arbitration," of the Standard Specifications, is amended to read: 

Arbitration shall be initiated by a Complaint in Arbitration made in compliance with the requirements of those 
regulations. A Complaint in Arbitration by the Contractor shall be made not later than 90 days after the date of service 
in person or by mail on the Contractor of the final written decision by the Department on the claim. 

5-1.03 PAYMENT OF WITHHELD FUNDS 

Section 9-1.065, "Payment of Withheld Funds," of the Standard Specifications, is amended by adding the following after 
the third paragraph: 

Alternatively, and subject to the approval of the Department, the payment of retentions earned may be deposited 
directly with a person licensed under Division 6 (commencing with Section 17000) of the Financial Code as the escrow 
agent. Upon written request of an escrow agent that has not been approved by the Department under subdivision (c) of 
Section 10263 of the Public Contract Code, the Department will provide written notice to that escrow agent within 10 
business days of receipt of the request indicating the reason or reasons for not approving that escrow agent. The 
payments will be deposited in a trust account with a Federally chartered bank or savings association within 24 hours of 
receipt by the escrow agent. The Contractor shall not place any retentions with the escrow agent in excess of the 
coverage provided to that escrow agent pursuant to subdivision (b) of Section 17314 of the Financial Code. In all 
respects not inconsistent with subdivision (c) of Section 10263 of the Public Contract Code, the remaining provisions of 
Section 10263 of the Public Contract Code shall apply to escrow agents acting pursuant to subdivision (c) of 
Section 10263 of the Public Contract Code. 

5-1.04 INTEREST ON PAYMENTS 

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments and 
claim payments as follows: 

1.	 Unpaid progress payments, payment after acceptance and final payments shall begin to accrue interest 30 days after 
the Engineer prepares the payment estimate. 

2.	 Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following the 
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted 
within 7 days of the performance of the extra work and in accordance with the requirements of Section 9-1.03C, 
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill 
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the 
preparation of the second pay estimate following submittal of the bill. 

3.	 The rate of interest payable for unpaid progress payments, payments after acceptance, final payments and extra work 
payments shall be 10 percent per annum. 

4.	 The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent 
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in 
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute. 

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of 
Civil Code Section 3289. 
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5-1.041 FINAL PAYMENT AND CLAIMS
 

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications. 
The District that administers the contract shall submit a claim position letter to the Contractor within 135 days after 

acceptance of the contract. After receipt of the claim position letter from the District, or 135 days after acceptance of the 
contract, whichever occurs first, the Contractor may request a meeting with the person or board designated by the District 
Director to review claims that remain in dispute. If the Contractor requests a meeting, the review person or board shall meet 
with the Contractor within 45 days after the request is received. 

5-1.05 PUBLIC SAFETY 

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09, 
"Public Safety," of the Standard Specifications and these special provisions. 

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle, 
or storage area when the following conditions exist: 

(1) Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except: 

(a) Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by 
traffic or the public. 

(b) Excavations less than 0.3-m deep. 
(c) Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in 

diameter. 
(d) Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
(e) Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal). 
(f) Excavations protected by existing barrier or railing. 

(2) Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together 
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install 
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace 
such railing complete in place during the same day. 

(3) Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited 
by the provisions of the Standard Specifications and these special provisions. 

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public 
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the 
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m 
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum 
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the 
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1995 Standard Plan T3 or 1992 
Standard Plan T3, may be used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 
Standard Plan B11-30 may be used, provided the fabrication date is printed on the required Certificate of Compliance. 

The fourteenth paragraph of Section 12-3.08, "Temporary Railing (Type K)," of the Standard Specifications is amended 
to read: 

Each rail unit placed within 3 m of a traffic lane shall have a reflector installed on top of the rail as directed by the 
Engineer. A Type P marker panel shall also be installed at each end of railing installed adjacent to a two-lane, two-way 
highway and at the end facing traffic of railing installed adjacent to a one-way roadbed. If the railing is placed on a 
skew, the marker shall be installed at the end of the skew nearest the traveled way. Type P marker panels shall conform 
to the provisions in Section 82, "Markers and Delineators," except that the Contractor shall furnish the marker panels. 

Reflectors on temporary railing (Type K) shall conform to the provisions in "Approved Traffic Products" of these special 
provisions. 

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these 
special provisions. 
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Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is 
operated in the following work areas the Contractor shall close the adjacent traffic lane unless otherwise provided in the 
Standard Specifications and these special provisions: 

Approach speed of public traffic (Posted Limit)
 (Kilometers Per Hour) 

Work Areas 

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane 
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane 

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing 
or barrier. 

When traffic cones or delineators are used to delineate a temporary edge of traffic lane, the line of cones or delineators 
shall be considered to be the edge of traffic lane, however, the Contractor shall not reduce the width of an existing lane to less 
than 3 m without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The 
spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing 

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed therefor. 

5-1.06 SURFACE MINING AND RECLAMATION ACT 

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code, 
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California 
Public Contract Code Section 10295.5. 

Material from mining operations furnished for this project shall only come from permitted sites in compliance with 
California Public Contract Code Section 10295.5. 

The requirements of this section shall apply to all materials furnished for the project, except for acquisition of materials 
in conformance with Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications. 

5-1.07 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and 
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as 
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered 
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe, and shall immediately cease 
work in the affected area and report the condition to the Engineer in writing. 

In accordance with Section 25914.1 of the Health and Safety Code, all such removal of asbestos or hazardous substances 
including any exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed 
by separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and 
the Contractor will be compensated for the delay as provided in Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications. 

5-1.08 YEAR 2000 COMPLIANCE 

This contract is subject to Year 2000 Compliance for automated devices in the State of California. Year 2000 
compliance is defined as follows: 

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have 
or create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is 
recognized and processed as a leap year. The product must also operate accurately in the manner in which it was 
intended for date operation without requiring manual intervention. 

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in accordance with the 
provisions of Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished 
for the project. 
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5-1.09 SUBCONTRACTOR AND DVBE RECORDS
 

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of 
materials purchased from certified DVBE suppliers. The records shall show the name and business address of each DVBE 
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor. 

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified 
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. 

5-1.095 PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS 

The DVBEs listed by the Contractor in response to the provisions in Section 2-1.04, "Submission of DVBE 
Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the 
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the 
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other 
sources. 

Authorization to utilize other forces or sources of materials may be requested for the following reasons: 

A.	 The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract, 
when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on 
the terms of the subcontractor's or supplier's written bid, is presented by the Contractor. 

B.	 The listed DVBE becomes bankrupt or insolvent. 
C.	 The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials. 
D.	 The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor 

fails or refuses to meet the bond requirements of the Contractor. 
E.	 The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance 

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the 
work. 

F.	 The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law. 
G.	 It would be in the best interest of the State. 

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed 
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer. 

5-1.097 SUBCONTRACTING 

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2, 
"Proposal Requirements and Conditions," Section 2-1.04, "Submission of DVBE Information," and Section 3, "Award and 
Execution of Contract," of these special provisions and these special provisions. 

Section 8-1.01 of the Standard Specifications is amended by adding the following before the sixth paragraph: 

Pursuant to the provisions of Section 6109 of the Public Contract Code, the Contractor shall not perform work on a 
public works project with a subcontractor who is ineligible to perform work on the public works project pursuant to 
Section 1777.1 or 1777.7 of the Labor Code. 

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list 
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is 
available from the Department of Industrial Relations web site at: 

http://www.dir.ca.gov/DLSE/Debar.html. 

The DVBE information furnished under Section 2-1.04, "Submission of DVBE Information," of these special provisions 
is in addition to the subcontractor information required to be furnished in Section 8-1.01, "Subcontracting," and Section 
2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications. 

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for 
Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded. As a part of this 
requirement: 

1. 	No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department, 
and 

2. 	If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good faith 
efforts to replace the original DVBE subcontractor with another DVBE subcontractor. 
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The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that 
DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract. 

5-1.098 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of 
the Business and Professions Code concerning prompt payment to subcontractors. 

5-1.10 PARTNERING 

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete 
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to 
mutually resolve conflicts at the lowest responsible management level. 

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the 
Engineer after approval of the contract. If the Contractor's request for "Partnering" is approved by the Engineer, scheduling 
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be 
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed 
throughout the life of the contract. 

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the 
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop" 
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or 
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups 
will be allowed. 

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as 
wages and travel expenses, and no additional compensation will be allowed therefor. 

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and 
will not relieve either party of the legal requirements of the contract. 

5-1.11 FORCE ACCOUNT PAYMENT 

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," of the Standard 
Specifications, shall not apply. 

Attention is directed to "Progress Schedule (Critical Path) of these special provisions. 
To the total of the direct costs for work performed on a force account basis, computed as provided in Sections 

9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will 
be added a markup of 28 percent to the cost of labor, 10 percent to the cost of materials, and 10 percent to the equipment 
rental. These markups shall be applied to all work performed on a force account basis, regardless of whether the work revises 
the current contract completion date. 

The above markups, together with payments made for time related overhead pursuant to "Overhead" of these special 
provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis. These 
overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment rental in 
Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications. 
The total payment made as provided above and in the first paragraph of Section 9-1.03A, "Work Performed by Contractor," 
shall be deemed to be the actual cost of the work performed on a force account basis, and shall constitute full compensation 
therefor. Full compensation for all overhead costs for work performed on a force account basis, and for which no adjustment 
is made to the quantity of time related overhead pursuant to "Overhead" of these special provisions, shall be considered as 
included in the markups specified above, and no additional compensation will be allowed therefor. 

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in accordance with 
the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, an additional markup of 7 percent will be 
added to the total cost of said extra work including all markups specified in this section "Force Account Payment". Said 
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional 
payment will be made by reason of performance of the extra work by a subcontractor. 

5-1.12 OVERHEAD 

The Contractor will be compensated for overhead in accordance with these special provisions. 
Attention is directed to "Force Account Payment" and "Progress Schedule (Critical Path)" of these special provisions. 
Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply. 
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Time related overhead shall consist of those overhead costs, including field and home office overhead, that are in 
proportion to the time required to complete the work. Time related overhead costs shall not include costs that are not related 
to time, including but not limited to mobilization, licenses, permits, and any other charges incurred only once during duration 
of the contract. 

The quantity of time related overhead to be measured for payment will be the number of working days specified in 
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, adjusted only as a result of 
suspensions and adjustments of time which revise the current contract completion date and which are also any of the 
following: 

A.	 suspensions of work ordered in accordance with Section 8-1.05, "Temporary Suspension of Work," of the Standard 
Specifications, except: 

1.	 suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform any 
provision of the contract; and 

2.	 suspensions ordered due to unsuitable weather conditions; 

B.	 extensions of time granted by the State in accordance with the provisions of the fifth paragraph of Section 8-1.07, 
"Liquidated Damages," of the Standard Specifications; or 

C.	 reductions in contract time set forth in approved contract change orders, in accordance with Section 4-1.03, 
"Changes," of the Standard Specifications. 

The contract price paid for time related overhead shall include full compensation for time related overhead measured for 
payment as specified above, incurred by the Contractor and by any joint venture partner, subcontractor, supplier or other 
party associated with the Contractor. 

No adjustment in compensation will be made for any increase or decrease in the quantities of time related overhead 
required, regardless of the reason for the increase or decrease. The provisions in Sections 4-1.03B, "Increased or Decreased 
Quantities" and 4-1.03C, "Changes in Character of the Work," of the Standard Specifications, shall not apply to time related 
overhead. 

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard 
Specifications, the number of working days to be paid for time related overhead in each monthly estimate will be the number 
of working days specified above to be measured for payment that occurred during that monthly estimate period. The amount 
earned per day for time related overhead shall be the contract unit price for time related overhead, or 15 percent of the 
original contract amount divided by the number of working days specified in "Beginning of Work, Time of Completion and 
Liquidated Damages" of these special provisions, whichever is the lesser. 

After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract," of the Standard Specifications, the 
amount, if any, of the contract item price for time related overhead not yet paid will be included for payment in the first 
estimate made after acceptance of the contract in accordance with Section 9-1.07, "Payment after Acceptance," of the 
Standard Specifications. For progress payment purposes, the number of working days to be paid for time related overhead in 
each monthly estimate will be the number of working days specified above to be measured for payment that the Contractor 
performed work on the current controlling operation or operations as specified in Section 8-1.06, "Time of Completion," of 
the Standard Specifications. Working days specified above to be measured for payment, on which the Contractor did not 
perform work on the controlling operation or operations will be measured and included for payment in the first estimate made 
in accordance with Section 9-1.07, "Payment After Acceptance," of the Standard Specifications. Full compensation for all 
overhead costs, including overhead costs for increases in the quantity of contract items of work; other than time related 
overhead measured and paid for as specified above, and other than overhead costs included in the markups specified in 
"Force Account Payment" of these special provisions; shall be considered as included in the various items of work and no 
additional compensation will be allowed therefor. 

5-1.13 PAYMENTS 

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard 
Specifications and these special provisions. 

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard 
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum 
value of the contract item of work which will be recognized for progress payment purposes: 

Electronic Mobile Daily Diary Computer System Data Delivery $7,800.00 
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In determining the partial payments to be made to the Contractor, only the following listed materials will be considered 
for inclusion in the payment as materials furnished but not incorporated in the work: 

450 mm Alternative Pipe Culvert 

PAYMENTS FOR STRUCTURAL STEEL 
Plate steel for fabrication of pipe piling and structural steel, stored within the state of California, and fabricated elements 

for structural steel, fabricated and stored within the United States, will be eligible for partial payment if the Contractor 
furnishes evidence satisfactory to the Engineer that its storage is subject to or under the control of the Department. 

5-1.14 SOUND CONTROL REQUIREMENTS 

Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control Requirements," of the Standard 
Specifications and these special provisions. 

The noise level from all of the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 
dbA at a distance of 50 feet. No pile driving operation will be allowed between the hours of 9:00 p.m. and 7:00 a.m. 

Said noise level requirement shall apply to all equipment on the job or related to the job, including but not limited to 
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals 
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel. 

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid 
for the various contract items of work involved and no additional compensation will be allowed therefor. 

5-1.15 AREAS FOR CONTRACTOR'S USE 

No area is available within the contract limits for the exclusive use of the Contractor. No portion of the Toll Plaza 
Parking Lot will be available for the Contractor's use nor for the parking of the Contractor's employees private vehicles. 
However, temporary storage of equipment and materials on State property may be arranged with the Engineer, subject to the 
prior demands of State maintenance forces and to other contract requirements. Use of the Contractor's work areas and other 
State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for any damage to or loss of 
materials or equipment located within these areas. 

The Contractor shall remove the equipment, materials, and rubbish from the work areas and other State-owned property 
which the Contractor occupies and shall leave the areas in a presentable condition, in conformance with the provisions in 
Section 4-1.02, "Final Cleaning Up," of the Standard Specifications. 

The Contractor shall secure at the Contractor's own expense any area required for storage of plant, equipment and 
materials, or for other purposes if sufficient area is not available to the Contractor within the contract limits. 

5-1.16 UTILITIES 

The Contractor shall make arrangements to obtain any electrical power, water, or compressed air or other utilities 
required for the Contractor's operations and shall make and maintain the necessary service connections at the Contractor's 
own expense. 

5-1.17 SANITARY PROVISIONS 

State sanitary facilities will not be available for use by the Contractor's employees. 

5-1.18 BRIDGE TOLLS 

Toll-free passage on the San Mateo - Hayward Bridge will be granted only for cars, trucks and special construction 
equipment which are clearly marked on the exterior with the Contractor's identification and which are being operated by the 
Contractor exclusively for the project and for the purpose of transporting materials and workers directly to and from the 
jobsite. 

The Contractor shall make application to the Engineer in advance for toll-free passage. The Contractor will be held 
accountable for the proper use of all passes issued, and upon completion of the work, shall return all unused passes to the 
Engineer. 

Attention is directed to Section 23302, "Evasion of Toll," of the Vehicle Code. 

5-1.19 ACCESS TO JOBSITE 

Prospective bidders may make arrangements to visit the jobsite by contacting the Toll Bridge Duty Senior, telephone 
number (510) 286-5549 or e-mail duty_senior_tollbridge_district04@dot.ca.gov at least 24 hours in advance. 
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5-1.20 DRAWINGS 

Attention is directed to Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications and these special 
provisions. 

When working drawings are required by these special provisions, the drawings shall be submitted in accordance with the 
provisions in Section 55-1.02, "Drawings," of the Standard Specifications and the following: 

1. Working drawings shall be submitted to the Engineer. 
2. Working drawings shall not exceed 559 mm x 864 mm in size. 
3. Microfilms are required of all approved shop drawings and shall be only a 24x reduction. 

5-1.21 PERMITS AND LICENSES 

Attention is directed to Section 7-1.04, "Permits and Licenses," of the Standard Specifications and these special 
provisions. 

The Department has obtained the following permits for this project: 

Bay Conservation & Development Commission 
California Water Quality Control Board 
U.S. Army Corps of Engineers 

Copies of these permits can be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200, 
Transportation Building, 1120 N Street, P.O. Box 942874, Sacramento, California 94274-0001, Telephone No. 
(916) 654-4490, or may be seen at the office of the District Director of Transportation at 111 Grand Avenue Oakland, 
California 94601. Please call the Toll Bridge Duty Senior, telephone number (510) 286-5549, to reserve a copy of the 
documents at least 24 hours in advance. 

Full compensation for conforming to the requirements in these permits shall be considered as included in the contract 
prices paid for the various items of work and no additional compensation will be allowed therefor. 

5-1.22 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

The location of the San Mateo - Hayward Bridge is within an area controlled by the Regional Water Quality Control 
Board. The Contractor shall be fully informed of all rules, regulations and conditions that may govern the Contractor's 
operations in said area and shall conduct the Contractor's work accordingly. 

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200, 
Transportation Building, 1120 N Street, P.O. Box 942874, Sacramento, California 94274-0001, Telephone No. 
(916) 654-4490, and are available for inspection at the office of the Toll Bridge Program Duty Senior at 111 Grand Avenue, 
Oakland California 94612, telephone number (510) 286-5549. 

Attention is directed to Sections 7-1.11, "Preservation of Property," and 7-1.12, "Responsibility for Damage," of the 
Standard Specifications. 

Any modifications to the permit which are proposed by the Contractor shall be submitted in writing to the Engineer for 
transmittal to the Regional Water Quality Control Board for their consideration. 

When the Contractor is notified by the Engineer that a modification to the permit is under consideration, no work will be 
allowed on the proposed modification until the Department takes action on the proposed modification. 

Any modifications to any agreement between the Department of Transportation and the Regional Water Quality Control 
Board shall be fully binding on the Contractor, and the provisions of this section shall be made a part of every subcontract 
executed pursuant to this contract. 

Full compensation for conforming to the requirements of this section shall be considered as included in the contract 
prices paid for the various contract items of work and no additional compensation will be allowed therefor. 

5-1.23 RELATIONS WITH U.S. ARMY CORPS OF ENGINEERS 

The location of the San Mateo - Hayward Bridge is within an area controlled by the U.S. Army Corps of Engineers. 
Permit has been issued covering work to be performed under this contract. The Contractor shall be fully informed of all 
rules, regulations and conditions of the permit that may govern the Contractor's operations in said area and shall conduct the 
Contractor's work accordingly. Said document shall be considered a part of, and shall become, an integral part of the special 
provisions and contract for this project. 

Copies of the Permit may be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200, 
Transportation Building, 1120 N Street, P.O. Box 942874, Sacramento, California 94274-0001, Telephone No. 
(916) 654-4490, and are available for inspection at the Toll Bridge Program Duty Senior at District 04 Office, 111 Grand 
Avenue, Oakland, California 94612, telephone number (510) 286-5549. 
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Any modifications to the permit which are proposed by the Contractor shall be submitted in writing to the Engineer for 
transmittal to the Army Corps of Engineers for their consideration. 

When the Contractor is notified by the Engineer that a modification to the permit is under consideration, no work will be 
allowed on the proposed modification until the Department takes action on the proposed modification. Any modifications to 
any agreement between the Department of Transportation and the Army Corps of Engineers shall be fully binding on the 
Contractor, and the provisions of this section shall be made a part of every subcontract executed pursuant to this contract. 

Full compensation for conforming to the requirements of this section shall be considered as included in the contract 
prices paid for the various contract items of work and no additional compensation will be allowed therefor. 

5-1.24 RELATIONS WITH SAN FRANCISCO BAY CONSERVATION DEVELOPMENT COMMISSION (BCDC) 

The location of the San Mateo - Hayward Bridge is within an area controlled by the BCDC. Permit has been issued 
covering work to be performed under this contract. The Contractor shall be fully informed of all rules, regulations and 
conditions of the permit that may govern the Contractor's operations in said area and shall conduct the Contractor's work 
accordingly. Said document shall be considered a part of, and shall become, an integral part of the special provisions and 
contract for this project. 

Copies of the Permit may be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200, 
Transportation Building, 1120 N Street, P.O. Box 942874, Sacramento, California 94274-0001, Telephone No. 
(916) 654-4490, and are available for inspection at the Toll Bridge Program Duty Senior at District 04 Office, 111 Grand 
Avenue, Oakland, California 94612, telephone number (510) 286-5549. 

Any modifications to the permit which are proposed by the Contractor shall be submitted in writing to the Engineer for 
transmittal to the BCDC for their consideration. 

When the Contractor is notified by the Engineer that a modification to the permit is under consideration, no work will be 
allowed on the proposed modification until the Department takes action on the proposed modification. Any modifications to 
any agreement between the Department of Transportation and BCDC shall be fully binding on the Contractor, and the 
provisions of this section shall be made a part of every subcontract executed pursuant to this contract. 

Full compensation for conforming to the above requirements shall be considered as included in the contract prices paid 
for the various contract items of work and no additional compensation will be allowed therefor. 

SECTION 6. (BLANK) 

SECTION 7. (BLANK) 

SECTION 8. MATERIALS 

SECTION 8-1. MISCELLANEOUS 

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS 

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work. 
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, 
materials and products in the inch-pound (imperial) system which are of equal quality and of the required properties and 
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the 
following provisions: 

Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the 
metric materials and products specified or detailed on the plans. 

Before other non-metric materials and products will be considered for use the Contractor shall furnish, at the 
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to 
or better than the materials and products specified or detailed on the plans. The burden of proof as to the quality and 
suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as 
required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the substituted materials 
and products and the Engineer's decision will be final. 

When the Contractor elects to substitute non-metric materials and products, including materials and products shown 
on the plans or in the special provisions as being equivalent, the list of sources of material as specified in Section 6-1.01, 
"Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions to be made 
and contract items involved. In addition, for a change in design or details the Contractor shall submit plans and working 
drawings in conformance with Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. 
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Unless otherwise specified, the following substitutions of materials and products will be allowed: 

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation: A 325M 

METRIC SIZE SHOWN ON THE PLANS 
mm x thread pitch 

IMPERIAL SIZE TO BE SUBSTITUTED 
inch 

M16 x 2 5/8 
M20 x 2.5 3/4 
M22 x 2.5 7/8 
M24 x 3 1 
M27 x 3 1-1/8 

M30 x 3.5 1-1/4 
M36 x 4 1-1/2 

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT, ASTM Designation: A 82 
METRIC SIZE SHOWN ON THE PLANS 

mm2 
US CUSTOMARY UNITS SIZE TO BE SUBSTITUTED 

inch2 x 100 
MW9 W1.4 
MW10 W1.6 
MW13 W2.0 
MW15 W2.3 
MW19 W2.9 
MW20 W3.1 
MW22 W3.5 
MW25 W3.9, except W3.5 in piles only 
MW26 W4.0 
MW30 W4.7 
MW32 W5.0 
MW35 W5.4 
MW40 W6.2 
MW45 W6.5 
MW50 W7.8 
MW55 W8.5, except W8.0 in piles only 
MW60 W9.3 
MW70 W10.9, except W11.0 in piles only 
MW80 W12.4 
MW90 W14.0 
MW100 W15.5 

SUBSTITUTION TABLE FOR BAR REINFORCEMENT
 
METRIC BAR DESIGNATION

 NUMBER SHOWN ON THE PLANS 
EQUIVALENT IMPERIAL BAR DESIGNATION 

NUMBER TO BE SUBSTITUTED 
13 4 
16 5 
19 6 
22 7 
25 8 
29 9 
32 10 
36 11 
43 14 
57 18 

No adjustment will be required in spacing or total number of reinforcing bars due to a difference 
in minimum yield strength between metric and non-metric bars. 
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The sizes in the following tables of materials and products are exact conversions of metric sizes of materials and 
products and are listed as acceptable equivalents: 

CONVERSION TABLE FOR SIZES OF: 
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS, ASTM 
Designation: A 307 or AASHTO Designation: M 314, Grade 36 or 55, and 
(2) HIGH STRENGTH STEEL FASTENERS, ASTM Designation: A 325 or 
A 449 

METRIC SIZE SHOWN ON THE PLANS 
mm 

EQUIVALENT IMPERIAL SIZE 
inch 

6, or 6.35 1/4 
8 or 7.94 5/16 

10, or 9.52 3/8 
11, or 11.11 7/16 
13 or 12.70 1/2 
14, or 14.29 9/16 
16, or 15.88 5/8 
19, or 19.05 3/4 
22, or 22.22 7/8 

24, 25, or 25.40 1 
29, or 28.58 1-1/8 
32, or 31.75 1-1/4 
35, or 34.93 1-3/8 
38 or 38.10 1-1/2 
44, or 44.45 1-3/4 
51, or 50.80 2 
57, or 57.15 2-1/4 
64, or 63.50 2-1/2 
70 or 69.85 2-3/4 
76, or 76.20 3 
83, or 82.55 3-1/4 
89 or 88.90 3-1/2 
95, or 95.25 3-3/4 

102, or 101.60 4 
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CONVERSION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
 
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS 

(GALVANIZED) 
METRIC THICKNESS

 SHOWN ON THE PLANS 

mm 

EQUIVALENT US 
STANDARD GAGE 

inch 

METRIC THICKNESS 
SHOWN ON THE PLANS 

mm 

EQUIVALENT 
GALVANIZED
 SHEET GAGE 

inch 
7.94 0.3125 4.270 0.1681 
6.07 0.2391 3.891 0.1532 
5.69 0.2242 3.510 0.1382 
5.31 0.2092 3.132 0.1233 
4.94 0.1943 2.753 0.1084 
4.55 0.1793 2.372 0.0934 
4.18 0.1644 1.994 0.0785 
3.80 0.1495 1.803 0.0710 
3.42 0.1345 1.613 0.0635 
3.04 0.1196 1.461 0.0575 
2.66 0.1046 1.311 0.0516 
2.28 0.0897 1.158 0.0456 
1.90 0.0747 1.006 or 1.016 0.0396 
1.71 0.0673 0.930 0.0366 
1.52 0.0598 0.853 0.0336 
1.37 0.0538 0.777 0.0306 
1.21 0.0478 0.701 0.0276 
1.06 0.0418 0.627 0.0247 
0.91 0.0359 0.551 0.0217 
0.84 0.0329 0.513 0.0202 
0.76 0.0299 0.475 0.0187 
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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CONVERSION TABLE FOR WIRE
 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

EQUIVALENT USA STEEL
 WIRE THICKNESS 

inch 
GAGE NO. 

6.20 0.244 3 
5.72 0.225 4 
5.26 0.207 5 
4.88 0.192 6 
4.50 0.177 7 
4.11 0.162 8 
3.76 0.148 9 
3.43 0.135 10 
3.05 0.120 11 
2.69 0.106 12 
2.34 0.092 13 
2.03 0.080 14 
1.83 0.072 15 
1.57 0.062 16 
1.37 0.054 17 
1.22 0.048 18 
1.04 0.041 19 
0.89 0.035 20 

CONVERSION TABLE FOR PIPE PILES
 
METRIC SIZE

 SHOWN ON THE PLANS 
mm x mm 

EQUIVALENT IMPERIAL SIZE 

inch x inch 
PP 360 x 4.55 NPS 14 x 0.179 
PP 360 x 6.35 NPS 14 x 0.250 
PP 360 x 9.53 NPS 14 x 0.375 
PP 360 x 11.12 NPS 14 x 0.438 
PP 406 x 12.70 NPS 16 x 0.500 

PP 460 x T NPS 18 x T" 
PP 508 x T NPS 20 x T" 
PP 559 x T NPS 22 x T" 
PP 610 x T NPS 24 x T" 
PP 660 x T NPS 26 x T" 
PP 711 x T NPS 28 x T" 
PP 762 x T NPS 30 x T" 
PP 813 x T NPS 32 x T" 
PP 864 x T NPS 34 x T" 
PP 914 x T NPS 36 x T" 
PP 965 x T NPS 38 x T" 
PP 1016 x T NPS 40 x T" 
PP 1067 x T NPS 42 x T" 
PP 1118 x T NPS 44 x T" 
PP 1219 x T NPS 48 x T" 
PP 1524 x T NPS 60 x T" 

The thickness in inches (T") represents an exact conversion of 
the metric thickness in millimeters (T). 
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CONVERSION TABLE FOR STRUCTURAL TIMBER AND LUMBER
 
METRIC MINIMUM

 DRESSED DRY,
 SHOWN ON THE PLANS 

mm x mm 

METRIC MINIMUM 
DRESSED GREEN, 

SHOWN ON THE PLANS 
mm x mm 

EQUIVALENT NOMINAL 
US SIZE 

inch x inch 

19x89 20x90 1x4 
38x89 40x90 2x4 
64x89 65x90 3x4 
89x89 90x90 4x4 

140x140 143x143 6x6 
140x184 143x190 6x8 
184x184 190x190 8x8 
235x235 241x241 10x10 
286x286 292x292 12x12 

CONVERSION TABLE FOR NAILS AND SPIKES
 
METRIC COMMON NAIL,
 SHOWN ON THE PLANS 

Length, mm 
Diameter, mm 

METRIC BOX NAIL,
 SHOWN ON THE PLANS 

Length, mm 
Diameter, mm 

METRIC SPIKE,
 SHOWN ON THE

 PLANS 
Length, mm 

Diameter, mm 

EQUIVALENT 
IMPERIAL SIZE 

Penny-weight 

50.80 
2.87 

50.80 
2.51 

______ 6d 

63.50 
3.33 

63.50 
2.87 

______ 8d 

76.20 
3.76 

76.20 
3.25 

76.20 
4.88 

10d 

82.55 
3.76 

82.55 
3.25 

82.55 
4.88 

12d 

88.90 
4.11 

88.90 
3.43 

88.90 
5.26 

16d 

101.60 
4.88 

101.60 
3.76 

101.60 
5.72 

20d 

114.30 
5.26 

114.30 
3.76 

114.30 
6.20 

30d 

127.00 
5.72 

127.00 
4.11 

127.00 
6.68 

40d 

______ ______ 139.70 
7.19 

50d 

______ ______ 152.40 
7.19 

60d 

8-1.02 APPROVED TRAFFIC PRODUCTS 

The Department maintains a List of Approved Traffic Products. The Engineer shall not be precluded from sampling and 
testing products on the List of Approved Traffic Products. 

The manufacturer of products on the List of Approved Traffic Products shall furnish the Engineer a Certificate of 
Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard 
Specifications for each type of traffic product supplied. 

The following is the List of Approved Traffic Products: 
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PAVEMENT MARKERS, PERMANENT TYPE 

RETROREFLECTIVE 

Apex, Model 921 (100 mm x 100 mm)
 
Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
 
Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
 
3M Series 290 (89 mm x 100 mm)
 

RETROREFLECTIVE WITH ABRASION RESISTANT SURFACE (ARS) 

Ray-O-Lite "AA" ARS (100 mm x 100 mm)
 
Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
 
3M Series 290 (89 mm x 100 mm)
 

RETROREFLECTIVE WITH ABRASION RESISTANT SURFACE (ARS)
 
(Used for recessed applications)
 

Stimsonite, Model 948 (58 mm x 119 mm)
 
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
 
Stimsonite, Model 944SB (51 mm x 100 mm)*
 
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
 

*For use only in 114 mm wide (older) recessed slots 

NON-REFLECTIVE FOR USE WITH EPOXY ADHESIVE, 100 mm Round 

Apex Universal (Ceramic)
 
Highway Ceramics, Inc. (Ceramic)
 

NON-REFLECTIVE FOR USE WITH BITUMEN ADHESIVE, 100 mm Round 

Apex Universal (Ceramic)
 
Apex Universal, Model 929 (ABS)
 
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
 
Highway Ceramics, Inc. (Ceramic)
 
Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
 
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
 
Alpine Products, D-Dot (ABS)
 
Road Creations, Model RCB4NR (Acrylic)
 

PAVEMENT MARKERS, TEMPORARY TYPE 

TEMPORARY MARKERS FOR LONG TERM DAY/NIGHT USE (6 months or less) 

Apex Universal, Model 924 (100 mm x 100 mm)
 
Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)
 
Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
 
Road Creations, Model R41C (100 mm x 100 mm)
 
Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)
 

TEMPORARY MARKERS FOR SHORT TERM DAY/NIGHT USE (14 days or less)
 
(For seal coat or chip seal applications, clear protective covers are required)
 

Apex Universal, Model 932
 
Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
 
Hi-Way Safety, Inc., Model 1280/1281
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STRIPING AND PAVEMENT MARKING MATERIALS
 

PERMANENT TRAFFIC STRIPING AND PAVEMENT MARKING TAPE 

Advanced Traffic Marking, Series 300 and 400
 
Brite-Line, Series 1000
 
Swarco Industries, "Director 35" (For transverse application only)
 
Swarco Industries, "Director 60"
 
3M, "Stamark" Series 380 and 5730
 
3M, "Stamark" Series A320 Bisymetric (For use on low-volume roadways only)
 
3M, "Stamark" Series A420, A440, N420, and N440 (For transverse application only)
 

TEMPORARY (REMOVABLE) STRIPING AND PAVEMENT MARKING TAPE
 
(6 months or less)
 

Brite-Line, Series 100 
P.B. Laminations, Aztec, Grade 102
 
Swarco Industries, "Director-2"
 
3M, "Stamark," Series A620
 
3M Series A145 Removable Black Line Mask
 
(Black Tape: For use only on Asphalt Concrete Surfaces)
 
Advanced Traffic Marking Black "Hide-A-Line"
 
(Black Tape: For use only on Asphalt Concrete Surfaces)
 

PREFORMED THERMOPLASTIC (Heated in place) 

Flint Trading, "Premark" and "Premark 20/20 Flex"
 
Pavemark, "Hotape"
 

REMOVABLE TRAFFIC PAINT 

Belpro, Series 250/252 and No. 93 Remover 

CLASS 1 DELINEATORS 

ONE-PIECE DRIVEABLE FLEXIBLE TYPE, 1700 mm 

Carsonite, Curve-Flex CFRM-400
 
Carsonite, Roadmarker CRM-375
 
Davidson Plastics, "Flexi-Guide Models 400 and 566"
 
FlexStake, Model 654TM
 
GreenLine Models HWD1-66 and CGD1-66
 
J. Miller Industries, Model JMI-375 (with soil anchor) 

SPECIAL USE FLEXIBLE TYPE, 1700 mm 

Carsonite, "Survivor" with 450 mm U-Channel base
 
FlexStake, Model 604
 
GreenLine Models HWD and CGD (with 450 mm U-Channel base)
 
Safe-Hit with 200 mm pavement anchor (SH248-GP1)
 
Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)
 

SURFACE MOUNT FLEXIBLE TYPE, 1200 mm 

Bent Manufacturing Company, "Masterflex" Model MF-180EX-48
 
Carsonite, "Super Duck II"
 
FlexStake, Surface Mount, Models 704 and 754TM
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CHANNELIZERS
 

SURFACE MOUNT TYPE, 900 mm 

Bent Manufacturing Company, "Masterflex" Models MF-360-36 (Round) and MF-180-36 (Flat)
 
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
 
Carsonite, Super Duck II Model SDCF203601MB "The Channelizer"
 
Davidson Plastics, Flex-Guide Models FG300LD and FG300UR
 
FlexStake, Surface Mount, Models 703 and 753TM
 
GreenLine, Model SMD-36
 
The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
 
The Line Connection, "Dura-Post" Model DP36-3C (Temporary)
 
Repo, Models 300 and 400
 
Safe-Hit, Guide Post, Model SH236SMA
 

CONICAL DELINEATORS, 1070 mm 
(For 700 mm Traffic Cones, see Standard Specifications) 

Bent Manufacturing Company "T-Top"
 
Plastic Safety Systems "Navigator-42"
 
Roadmaker Company "Stacker"
 
TrafFix Devices "Grabber"
 

OBJECT MARKERS 

TYPE "K", 450 mm 

Carsonite, Model SMD-615
 
FlexStake, Model 701KM
 
Repo, Models 300 and 400
 
Safe-Hit, Model SH718SMA
 
The Line Connection, Model DP21-4K
 

TYPE "K-4", 450-600 mm
 
(Shown as Type "Q" in the Traffic Manual)
 

Carsonite, Super Duck II
 
FlexStake, Model 701KM
 
Repo, Models 300 and 400
 
Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
 
The Line Connection, Model DP21-4Q
 

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS 

IMPACTABLE TYPE 

ARTUK, "FB"
 
Davidson Plastics, Model PCBM-12
 
Duraflex Corp., "Flexx 2020" and "Electriflexx"
 

NON-IMPACTABLE TYPE 

ARTUK, JD Series
 
Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
 
Stimsonite, Model 967LS
 
Vega Molded Products, Models GBM and JD
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THRIE BEAM BARRIER MARKERS 
(For use to the left of traffic) 

Duraflex Corp., "Railrider" 
Davidson Plastics, "Mini" (75 mm x 254 mm) 

CONCRETE BARRIER DELINEATORS, 400 mm 
(For use to the right of traffic. When mounted on top of barrier, places top of reflective element at 1200 mm) 

Davidson Plastics, Model PCBM T-16 
Safe-Hit, Model SH216RBM 

CONCRETE BARRIER-MOUNTED MINI-DRUM 
(260 mm x 360 mm x 570 mm) 

Stinson Equipment Company "SaddleMarker" 

SOUND WALL DELINEATOR 
(Applied to a vertical surface. Top of reflective element at 1200 mm) 

Davidson Plastics, PCBM S-36 

GUARD RAILING DELINEATOR 
(Top of reflective element at 1200 mm above plane of roadway) 

WOOD POST TYPE, 686 mm 

Carsonite, Model 427 
Davidson Plastics FG 427 and FG 527 
FlexStake, Model 102 GR 
GreenLine GRD 27 
J. Miller Model JMI-375G
 
Safe-Hit, Model SH227GRD
 

STEEL POST TYPE
 

Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket
 

RETROREFLECTIVE SHEETING FOR: 

CHANNELIZERS, BARRIER MARKERS, AND DELINEATORS 

3M, High Intensity 
Reflexite, PC-1000 Metalized Polycarbonate 
Reflexite, AC-1000 Acrylic 
Reflexite, AP-1000 Metalized Polyester 
Reflexite, AR-1000 Abrasion Resistant Coating 
Stimsonite, Series 6200 (For rigid substrate devices only) 

TRAFFIC CONES, 330 mm Sleeves 

Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent) 

TRAFFIC CONES, 100 mm and 150 mm Sleeves 

3M Series 3840 
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite" 
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BARRELS AND DRUMS
 

Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"
 
3M Series 3810
 

BARRICADES: Type I, Engineering Grade
 

American Decal, Adcolite
 
Avery Dennison, 1500 and 1600
 
3M, Scotchlite, Series CW
 

BARRICADES: Type II, Super Engineering Grade
 

Avery Dennison, "Fasign" 2500 Series
 
Kiwalite Type II
 
Nikkalite 1800 Series
 

SIGNS: Type II, Super Engineering Grade
 

Avery Dennison, "Fasign" 2500 Series
 
Kiwalite, Type II
 
Nikkalite 1800 Series
 

SIGNS: Type III, High-Intensity Grade
 

3M Series 3800
 
Nippon Carbide, Nikkalite Brand Ultralite Grade II
 

SIGNS: Type IV, High-Intensity Prismatic Grade
 

Stimsonite Series 6200
 

SIGNS: Type VII, High-Intensity Prismatic Grade
 

3M Series 3900
 

SIGNS: Type VI, Roll-Up Signs
 

Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)
 
3M Series RS34 (Orange) and RS20 (Fluorescent orange)
 

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS 

ALUMINUM
 

FIBERGLASS REINFORCED PLASTIC (FRP)
 

Sequentia, "Polyplate"
 
Fiber-Brite
 

8-1.03 STATE-FURNISHED MATERIALS 

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special 
provisions. 

The following materials will be furnished to the Contractor: 

Marker panels.
 
Treadle (3) for the new toll booths
 
Lane consoles (2) for the new toll booths
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Lane consoles will be provided to the Contractor at the San Mateo Bridge Toll Plaza. The Contractor shall call the San 
Mateo Toll Bridge electrical supervisor at (510) 782-4453, 30 days before the beginning of work on the new toll booth for the 
delivery of the treadles and lane consoles. 

SECTION 8-2. CONCRETE 

8-2.01 PORTLAND CEMENT CONCRETE 

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard 
Specifications and these special provisions. 

Unless the use of mineral admixture is prohibited, whenever the word "cement" is found in the Standard Specifications 
or the special provisions, it shall be understood to mean "cementitious material" when both of the following conditions are 
met: 

A. The cement content of portland cement concrete is specified, and 
B. Section 90, "Portland Cement Concrete," of the Standard Specifications is referenced. 

Unless otherwise specified, Type C accelerating chemical admixture conforming to the requirements of ASTM 
Designation: C 494, may be used in portland cement concrete for precast steam cured concrete members. 

Section 90-1.01, "Description," of the Standard Specifications is amended to read: 

90-1.01 Description.—Portland cement concrete shall be composed of cementitious material, fine aggregate, 
coarse aggregate, admixtures if used, and water, proportioned and mixed as specified in these specifications. 

Unless otherwise specified, cementitious material to be used in portland cement concrete shall conform to the 
requirements for cement and mineral admixtures in Section 90-2, "Materials" and shall be either: 1) "Type IP (MS) 
Modified" cement; or 2) a combination of "Type II Modified" portland cement and mineral admixture. 

Concrete for each portion of the work shall comply with the requirements for the Class, cementitious material 
content in kilograms per cubic meter, 28-day compressive strength, minor concrete, or commercial quality concrete, as 
shown on the plans or specified in these specifications or the special provisions. 

Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter. 
Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter. 
Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter. 
Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter. 
Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise 

specified in these specifications or the special provisions. 
Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of 

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the 
following: 

Use Cementitious Material Content 

(kg/m 
3 

) 

Concrete which is designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Other portions of structures 

400 min., 475 max. 
400 min., 475 max. 
350 min., 475 max. 

Concrete not designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Prestressed members 
Seal courses 
Other portions of structures 

400 min. 
400 min. 
400 min. 
400 min. 
350 min. 

Concrete for precast members 350 min., 550 max. 

Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be 
considered to be designated by compressive strength. If the plans show a 28-day compressive strength which is 31 MPa 
or greater, an additional 7 days will be allowed to obtain the specified strength. The 28-day compressive strengths 
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shown on the plans which are 25 MPa or less, are shown for design information only and are not to be considered a 
requirement for acceptance of the concrete. 

Concrete designated by compressive strength shall be proportioned such that the concrete will conform to the 
strength shown on the plans or specified in the special provisions. 

The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will 
determine the mix proportions for pavement concrete. 

Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of 
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design. 

Compliance with cementitious material content requirements will be verified in conformance with procedures 
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be 
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material 
content. 

If any concrete used in the work has a cementitious material content, consisting of cement, mineral admixture, or 
cement plus mineral admixture, which is less than the minimum required for the work, the concrete shall be removed. 
However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the 
Contractor shall pay to the State $0.55 for each kilogram of cement, mineral admixture, or cement plus mineral 
admixture which is less than the minimum required for the work. The Department may deduct the amount from any 
monies due, or that may become due, the Contractor under the contract. The deductions will not be made unless the 
difference between the contents required and those actually provided exceeds the batching tolerances permitted by 
Section 90-5, "Proportioning." No deductions for cementitious material content will be made based on the results of 
California Test 518. 

The requirements of the preceding paragraph shall not apply to minor concrete nor commercial quality concrete. 
All concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to 

the requirements of this Section 90. 

The first paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is amended to read: 

90-2.01 Portland Cement.—Unless otherwise specified, portland cement shall be either "Type IP (MS) Modified" 
cement or "Type II Modified" portland cement. 

"Type IP (MS) Modified" cement shall conform to the specifications for Type IP (MS) cement in ASTM 
Designation: C 595, and shall be comprised of an intimate mixture of Type II cement and not more than 25 percent of a 
mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS) 
Modified" cement shall be in conformance with the provisions of Section 90-4.08, "Required Use of Mineral 
Admixtures." 

"Type II Modified" portland cement shall conform to the specifications for Type II portland cement in ASTM 
Designation: C 150. 

In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the 
following requirements: 

A.	 The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O 
plus 0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the 
atomic absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in 
conformance with the requirements of ASTM Designation: C 114. 

B.	 The autoclave expansion shall not exceed 0.50 percent. 
C.	 Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 

527, shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent 
except that when cement is to be used for precast prestressed concrete piling, precast prestressed concrete 
members or steam cured concrete products, the mortar shall not contract in air more than 0.053 percent. 

The second paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is amended to read: 

Type III and Type V portland cements shall conform to the specifications in ASTM Designation: C 150, and the 
additional requirements listed above for Type II Modified portland cement, except that when tested in conformance with 
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent. 

The third paragraph in Section 90-2.01, "Portland Cement," of the Standard Specifications is deleted. 
The twelfth paragraph in Section 90-2.02, "Aggregates," of the Standard Specifications is deleted. 
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The first paragraph in Section 90-2.03, "Water," of the Standard Specifications is amended to read: 

90-2.03 Water.—In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for 
mixing shall be free from oil and shall not contain more than 1,000 parts per million of chlorides as Cl, nor more than 
1,300 parts per million of sulfates as SO4. In prestressed concrete work, the water for curing, for washing aggregates, 
and for mixing shall be free from oil and shall not contain more than 650 parts per million of chlorides as Cl, nor more 
than 1,300 parts per million of sulfates as SO4. In no case shall the water contain an amount of impurities that will cause 
either: 1) a change in the setting time of cement of more than 25 percent when tested in conformance with ASTM 
Designation: C 191 or ASTM Designation: C 266; or 2) a reduction in the compressive strength of mortar at 14 days of 
more than 5 percent, when tested in conformance with ASTM Designation: C 109, when compared to the results 
obtained with distilled water or deionized water, tested in conformance with ASTM Designation: C 109. 

The following section is added to Section 90-2, "Materials," of the Standard Specifications: 

90-2.04 Admixture Materials.—Admixture materials shall conform to the requirements of the ASTM 
Designations shown below: 

Chemical Admixtures—ASTM Designation: C 494. 
Air-entraining Admixtures—ASTM Designation: C 260. 
Calcium Chloride—ASTM Designation: D 98. 
Mineral Admixtures—Coal fly ash, raw or calcined natural pozzolan as specified in ASTM Designation: 

C 618, except that the loss on ignition shall not exceed 4 percent, or, silica fume as specified in ASTM Designation: 
C 1240, with reduction of mortar expansion of 80 percent, minimum, using the cement from the proposed mix 
design. 

Mineral admixtures shall be used in conformance with the provisions in Section 90-4.08, "Required Use of Mineral 
Admixtures." 
Section 90-4.02, "Materials," of the Standard Specifications is amended to read: 

90-4.02 Materials.—Admixture materials shall be as specified in Section 90-2.04, "Admixture Materials." 

Section 90-4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications is amended to read: 

90-4.05 Optional Use of Chemical Admixtures.—The Contractor will be permitted to use Type A or F, water-
reducing; Type B, retarding; or Type D or G, water-reducing and retarding admixtures as described in ASTM 
Designation: C 494 to conserve cementitious material or to facilitate any concrete construction application subject to the 
following conditions: 

When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious 
material content specified or ordered may be reduced by a maximum of 5 percent by mass except that the resultant 
cementitious material content shall be not less than 300 kilograms per cubic meter. 

When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage 
used in determining approval of the admixture. 

Section 90-4.07, "Optional Use of Air-entraining Admixtures," of the Standard Specifications is amended to read: 

90-4.07 Optional Use of Air-entraining Admixtures.—When air-entrainment has not been specified or ordered 
by the Engineer, the Contractor will be permitted to use an air-entraining admixture to facilitate the use of any 
construction procedure or equipment provided that the average air content, as determined by California Test 504, of 3 
successive tests does not exceed 4 percent and no single test value exceeds 5.5 percent. If the Contractor elects to use an 
air-entraining admixture in concrete for pavement, the Contractor shall so indicate at the time the Contractor designates 
the source of aggregate as provided in Section 40-1.015, "Cement Content." 

Section 90-4.08, "Required Use of Mineral Admixtures," of the Standard Specifications is amended to read: 

90-4.08 Required Use of Mineral Admixtures.—Unless otherwise specified, mineral admixture shall be 
combined with cement to make cementitious material for use in portland cement concrete. 
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The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium 
oxide equivalent, shall not exceed 1.5 percent when measured in conformance with the requirements of ASTM 
Designation: C 618. 

The amounts of cement and mineral admixture used in cementitious material for portland cement concrete shall be 
sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description," 
or Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following: 

The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum 
cementitious material content. 

The minimum amount of mineral admixture to be combined with cement shall be determined using one of the 
following criteria: 

A.	 When the calcium oxide content of a mineral admixture, measured in conformance with the requirements 
of ASTM Designation: C 618 and Section 90-2.04, "Admixture Materials," is equal to or less than 2 percent 
by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of 
cementitious material to be used in the mix. 

B.	 When the calcium oxide content of a mineral admixture, measured in conformance with the requirements 
of ASTM Designation: C 618 and Section 90-2.04, "Admixture Materials," is greater than 2 percent , the 
amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious 
material to be used in the mix. 

C.	 When a mineral admixture is used, which conforms to the requirements for silica fume in Section 90-2.04, 
"Admixture Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass 
of the total amount of cementitious material to be used in the mix. 

If more than the required amount of cementitious material is used, the additional cementitious material in the 
mix may be either cement, any mineral admixture conforming to the requirements of Section 90-2.04, "Admixture 
Materials," or a combination of both; however, the maximum total amount of mineral admixture shall not exceed 
35 percent by mass of the total amount of cementitious material to be used in the mix. Where Section 90-1.01, 
"Description," specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and 
mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content. 

Section 90-4.09, "Optional Use of Mineral Admixture," of the Standard Specifications is deleted.
 
Section 90-4.11, "Storage, Proportioning, and Dispensing of Mineral Admixtures," of the Standard Specifications is
 

amended to read: 

90-4.11 Storage, Proportioning, and Dispensing of Mineral Admixtures.—Mineral admixtures shall be 
protected from exposure to moisture until used. Sacked material shall be piled to permit access for tally, inspection and 
identification for each shipment. 

Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept 
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the 
work. Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed 
line immediately in advance of the hopper. 

Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement 
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, 
"Proportioning," and in this Section 90-4.11. 

When interlocks are required for cement and mineral admixture charging mechanisms by Section 90-5.03A, 
"Proportioning for Pavement," and cement and mineral admixtures are weighed cumulatively, their charging 
mechanisms shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement 
weigh hopper is within the tolerances specified in Section 90-5.02, "Proportioning Devices." 

Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same 
source and of the same percentage. 

Section 90-5.02, "Proportioning Devices," of the Standard Specifications is amended to read: 

90-5.02 Proportioning Devices.—All weighing, measuring or metering devices used for proportioning materials 
shall conform to the requirements in Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, 
any automatic weighing systems used shall comply with the requirements for automatic proportioning devices in Section 
90-5.03A, "Proportioning for Pavement." These automatic devices shall be automatic to the extent that the only manual 
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operation required for proportioning the aggregates, cement, and mineral admixture for one batch of concrete is a single 
operation of a switch or starter. 

Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem 
necessary to insure their accuracy. 

Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant. 
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the 
Engineer by more than the tolerances specified herein. 

Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total 
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero 
tolerance shall be ±0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for 
cumulative weighing of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated 
total batch mass of the cement and mineral admixture. Equipment for weighing cement or mineral admixture separately 
shall have a zero tolerance of ±0.5 percent of their designated individual batch masses. Equipment for measuring water 
shall have a zero tolerance of ±0.5 percent of its designated mass or volume. 

The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the 
following: 

A.	 Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate. 
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses. 

B.	 Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral 
admixture shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are 
permitted to be weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated 
batch mass, and the total for cement and mineral admixture shall be within 1.0 percent of the sum of their 
designated batch masses. 

C.	 Water shall be within 1.5 percent of its designated mass or volume. 

Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for 
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of 
commercially available scales having single graduations indicating a mass not exceeding the maximum permissible mass 
variation above, except that no scale shall be required having a capacity of less than 500 kg, with 0.5 kg graduations. 

Section 90-5.03, "Proportioning," excluding Section 90-5.03A, "Proportioning for Pavement," of the Standard 
Specifications is amended to read: 

90-5.03 Proportioning.—Proportioning shall consist of dividing the aggregates into the specified sizes, each 
stored in a separate bin, and combining them with cement, mineral admixture and water as provided in these 
specifications. Aggregates shall be proportioned by mass. 

At the time of batching, all aggregates shall have been dried or drained sufficiently to result in a stable moisture 
content such that no visible separation of water from aggregate will take place during transportation from the 
proportioning plant to the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of 
batching exceed 8 percent of its saturated, surface-dry mass. 

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific 
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made 
from one supply exclusively and the materials therein completely exhausted before starting upon another. 

Bulk "Type IP (MS) Modified" cement, that conforms to the requirements in Section 90-2.01, "Portland Cement," 
shall be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released 
for discharge into the mixer. 

Bulk cement to be blended with mineral admixture for use in portland cement concrete for pavement and structures 
may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper with mineral 
admixture and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer. 
If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first. 

When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the 
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other 
weigh systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an 
individual and independent material weighing device. The cement and the mineral admixture shall be discharged into 
the mixer simultaneously with the aggregate. 

The scale and weigh hopper for bulk weighing cement, mineral admixture, and cement plus mineral admixture shall 
be separate and distinct from the aggregate weighing equipment. 
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When the source of any aggregate is changed for concrete structures, the Contractor shall adjust the mix proportions 
and submit in writing to the Engineer a copy of the mix design before using such aggregates. When the source of any 
aggregate is changed for other concrete, the Engineer shall be allowed sufficient time to adjust the mix and such 
aggregates shall not be used until necessary adjustments are made. 

For all batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the 
following combinations: 

A. Separate boxes and separate scale and indicator for weighing each size of aggregate. 
B. Single box and scale indicator for all aggregates. 
C. Single box or separate boxes and automatic weighing mechanism for all aggregates. 

In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck 
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall 
be weighed at the Contractor's expense on scales designated by the Engineer. 

Section 90-5.03A, "Proportioning for Pavement," of the Standard Specifications is amended to read: 

90-5.03A Proportioning for Pavement.—Aggregates and bulk cement, mineral admixture, and cement plus 
mineral admixture for use in pavement shall be proportioned by mass by means of automatic proportioning devices of 
approved type conforming to the requirements specified in this Section 90-5.03A. 

The Contractor shall install and maintain in operating condition an electrically actuated moisture meter that will 
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a 
sensitivity of 0.5 percent by mass of the fine aggregate. 

The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so 
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, 
and the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate 
hoppers and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with 
masses which are within the tolerances specified in Section 90-5.02, "Proportioning Devices." 

The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall 
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the 
aggregate as directed by the Engineer. 

When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow 
of each size of aggregate as directed by the Engineer. 

Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of 
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one 
bin can discharge at a time, and that the weigh box cannot be tripped until the required quantity from each of the several 
bins has been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and 
discharged simultaneously. 

When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the 
required mass is discharged into the weigh box, after which the gate shall automatically close and lock. 

The automatic weighing system shall be designed so that all proportions required may be set on the weighing 
controller at the same time. 

The third paragraph in Section 90-6.01, "General," of the Standard Specifications is amended to read: 

All concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed 
cement, mineral admixture, or cement plus mineral admixture. 

The third and fourth paragraphs in Section 90-6.02, "Machine Mixing," of the Standard Specifications are amended to 
read: 

The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and 
aggregates. All water shall be in the drum by the end of the first one-fourth of the specified mixing time. 

Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of 
cementitious materials due to the effect of wind, or in accumulation of cementitious materials on surfaces of conveyors 
or hoppers, or in other conditions which reduce or vary the required quantity of cementitious material in the concrete 
mixture. 
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The sixth paragraph in Section 90-6.02, "Machine Mixing," of the Standard Specifications is amended to read: 

The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of 
mixing shall not exceed 30 minutes. 

The seventh through tenth paragraphs in Section 90-6.03, "Transporting Mixed Concrete," of the Standard Specifications 
are amended to read: 

When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed 
within 1.5 hours, or before 250 revolutions of the drum or blades, whichever comes first, after the introduction of the 
cement to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of 
the concrete is 30° C, or above, a time less than 1.5 hours may be required. 

When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be 
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick 
stiffening of the concrete, or when the temperature of the concrete is 30° C, or above, the time between the introduction 
of cement to the aggregates and discharge shall not exceed 45 minutes. 

Each load of concrete delivered at the jobsite shall be accompanied by a weight certificate showing the mix 
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of 
water added to the load and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is 
charged with cement. This weight certificate shall also show the actual scale masses (kilograms) for the ingredients 
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses. 

Weight certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in 
electronic media. Electronic media shall be presented in a tab-delimited format on 90 mm diskette with a capacity of at 
least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be LFCR (one line, separate 
record) with allowances for sufficient fields to satisfy the amount of data required by these specifications. 

The Contractor may furnish a weight certificate that is accompanied by a separate certificate which lists the actual 
batch masses or measurements for a load of concrete provided that both certificates are 1) imprinted with the same non-
repeating load number that is unique to the contract and 2) delivered to the jobsite with the load. 

All weight certificates furnished by the Contractor shall conform to the requirements of Section 9-1.01, 
"Measurement of Quantities." 
Section 90-6.05, "Hand-Mixing," of the Standard Specifications is amended to read: 

90-6.05 Hand-Mixing.—Hand-mixed concrete shall be made in batches not more than one-fourth cubic meter and 
shall be mixed on a watertight, level platform. The proper amount of coarse aggregate shall be measured in measuring 
boxes and spread on the platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 
0.3 meters in total depth. On this mixture shall be spread the dry cement and mineral admixture and the whole mass 
turned no fewer than 2 times dry; then sufficient clean water shall be added, evenly distributed, and the whole mass again 
turned no fewer than 3 times, not including placing in the carriers or forms. 

The table in the first paragraph in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is 
amended to read: 

Type of Work Nominal Penetration 
(mm) 

Maximum Penetration 
(mm) 

Concrete pavement 0-25 40 
Non-reinforced concrete facilities 0-35 50 
Reinforced concrete structures: 

Sections over 300 mm thick 
Sections 300 mm thick or less 

0-35 
0-50 

65 
75 

Concrete placed under water 75-100 115 
Cast-in-place concrete piles 65-90 100 

The first paragraph following the table of penetration ranges in Section 90-6.06, "Amount of Water and Penetration," of 
the Standard Specifications is amended to read: 

The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of 
cementitious material in excess of 325 kg/m3. 
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The fourth paragraph in Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications is amended 
to read: 

Where there are adverse or difficult conditions which affect the placing of concrete, the above specified penetration 
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in 
writing to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious 
material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The 
cost of additional cementitious material and water added under these conditions shall be at the Contractor's expense and 
no additional compensation will be allowed therefor. 

Section 90-9.01, "General," of the Standard Specifications is amended to read: 

90-9.01 General.—Concrete compressive strength requirements consist of a minimum strength which must be 
attained before various loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum 
strength at the age of 28 days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths 
required are specified elsewhere or are shown on the plans. 

The compressive strength of concrete will be determined from test cylinders which have been fabricated from 
concrete sampled in conformance with California Test 539. Test cylinders will be molded and initial field cured in 
conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in 
conformance with California Test 521. A strength test shall consist of the average strength of 2 cylinders fabricated from 
material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling, 
molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining 
cylinder. 

When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete 
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of 
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis 
of individual tests. 

When concrete is designated by 28-day compressive strength rather than by cementitious material content, the 
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from 
cylinders cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test 
at the maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified 
strength, the Contractor shall, at the Contractor's expense, make corrective changes, subject to approval of the Engineer, 
in the mix proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the 
State $14.00 for each in-place cubic meter of concrete represented by the deficient test. If the result of a single 
compressive strength test at the maximum age specified or allowed is below 95 percent of the specified strength, but is 
85 percent or more of the specified strength, the Contractor shall make the corrective changes specified above, and shall 
pay to the State $20.00 for each in place cubic meter of concrete represented by the deficient test. In addition, such 
corrective changes shall be made when the compressive strength of concrete tested at 7 days indicates, in the judgment of 
the Engineer, that the concrete will not attain the required compressive strength at the maximum age specified or 
allowed. All concrete represented by a single test which indicates a compressive strength of less than 85 percent of the 
specified 28-day compressive strength will be rejected in conformance with the provisions in Section 6-1.04, "Defective 
Materials." 

If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the 
specified strength, but 85 percent or more of the specified strength, payments to the State as required above shall be 
made, unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer that 
the strength of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test 
result indicates a compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete 
represented by that test will be rejected, unless the Contractor, at the Contractor's expense, obtains and submits evidence 
acceptable to the Engineer that the strength and quality of the concrete placed in the work are acceptable. If the evidence 
consists of tests made on cores taken from the work, the cores shall be obtained and tested in conformance with the 
specifications of ASTM Designation: C 42. 

No single compressive strength test shall represent more than 250 cubic meters. 
When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from 

test cylinders which have been handled and stored in conformance with Method 3 of California Test 540. The 
compressive strength of steam cured concrete will be evaluated on the basis of individual tests representing specific 
portions of production. When the concrete is designated by 28-day compressive strength rather than by cementitious 
material content, the concrete shall be considered to be acceptable whenever its compressive strength reaches the 
specified 28-day compressive strength provided that strength is reached in not more than the maximum number of days 
specified or allowed after the member is cast. 
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When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing 
equipment, and procedures proposed for use, will be required prior to placement of the concrete. Prequalification shall 
be accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor. 
Prequalification data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of 
batch proposed for use in the work. 

Certified test data, in order to be acceptable, must indicate that not less than 90 percent of at least 20 consecutive 
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are 
less than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on 
concrete of the proposed mix design and all shall have been made within one year of the proposed use of the concrete. 

Trial batch test reports, in order to be acceptable, must indicate that the average compressive strength of 5 
consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after 
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall 
have a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report 
shall be from trial batches which were produced within one year of the proposed use of specified strength concrete in the 
project. Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air 
content specified for the concrete without reduction due to tolerances. 

All tests shall be performed in conformance with either the appropriate California Test methods or the comparable 
ASTM test methods. All equipment employed in testing shall be in good condition and shall be properly calibrated. If 
the tests are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing 
the tests in order to witness the test procedures. 

The certified test data and trial batch test reports shall include the following information: 

A. Date of mixing. 
B. Mixing equipment and procedures used. 
C. The size of batch in cubic meters and the mass, type and source of all ingredients used. 
D. Penetration of the concrete. 
E. The air content of the concrete if an air-entraining admixture is used. 
F. The age at time of testing and strength of all concrete cylinders tested. 

All certified test data and trial batch test reports shall be signed by an official of the firm which performed the tests. 
When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of 

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location. 
After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, 

additional prequalification by testing of trial batches will be required prior to making any changes which, in the 
judgment of the Engineer, could result in a lowering of the strength of the concrete below that specified. 

The Contractor's attention is directed to the time required to test trial batches and the Contractor shall be responsible 
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed. 

When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete 
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and 
prequalification of the materials, mix proportions, mixing equipment, and procedures will not be required. 

Section 90-10.02A, "Portland Cement," of the Standard Specifications is renamed "Cementitious Material" and is 
amended to read: 

90-10.02A Cementitious Material.—Cementitious material shall conform to the provisions in Section 90-1.01, 
"Description." Compressive strength requirements consist of a minimum strength which must be attained before various 
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28 
days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified 
elsewhere or are shown on the plans. 

The fifth paragraph in Section 90-10.02B, "Aggregate," of the Standard Specifications is deleted. 
Section 90-10.03, "Production," of the Standard Specifications is amended to read: 

90-10.03 Production.—Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, 
mixed, transported, and discharged in conformance with recognized standards of good practice, which will result in 
concrete that is thoroughly and uniformly mixed, that is suitable for the use intended, and which conforms to 
requirements specified herein. "Recognized standards of good practice" are outlined in various industry publications 
such as are issued by American Concrete Institute, AASHTO, or California Department of Transportation. 
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The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01, 
"Description." 

The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06, 
"Amount of Water and Penetration." Additional mixing water shall not be incorporated into the concrete during hauling 
or after arrival at the delivery point, unless authorized by the Engineer. 

Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and 
before any stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a 
temperature of concrete of more than 32° C. will be considered as conditions contributing to the quick stiffening of 
concrete. The Contractor shall take whatever action is necessary to eliminate quick stiffening, except that the addition of 
water will not be permitted. 

The required mixing time in stationary mixers shall be not less than 50 seconds nor more than 5 minutes. 
The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that 

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly 
mixed concrete. 

Each load of ready-mixed concrete shall be accompanied by a weight certificate which shall be delivered to the 
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weight certificate 
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers 
or agitators, the time the mixing cycle started. 

A Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," 
shall be furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, 
stating that minor concrete to be furnished meets all contract requirements, including minimum cementitious material 
content specified. 

The third and fourth paragraphs in Section 90-11.02, "Payment," of the Standard Specifications are amended to read: 

Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not 
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will 
be paid for as extra work as provided in Section 4-1.03D. 

Should the Contractor use admixtures as permitted under Sections 90-4.05, "Optional Use of Chemical 
Admixtures;" or 90-4.07, "Optional Use of Air-entraining Admixtures;" or should the Contractor request and obtain 
permission to use other admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and 
incorporate them in the concrete at the Contractor's expense and no additional compensation will be allowed therefor. 

SECTION 8-3. WELDING 

8-3.01 WELDING QUALITY CONTROL 

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications and 
these special provisions. 

Welding quality control shall apply when any work is welded in conformance with the provisions in Section 49, "Piling," 
Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56-1, "Overhead Sign Structures," 
Section 75-1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard 
Specifications. 

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans or in these 
special provisions, the year of adoption for these codes shall be as listed: 

AWS Code Year of Adoption 
D1.1 1998 
D1.4 1992 
D1.5 1995 
D1.5 1996 

(metric only) 

All requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the 
plans or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations 
ANSI/AWS or ANSI/AASHTO/AWS. 

The welding of all fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control 
Plan (FCP) and herein. 
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The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible 
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and 
all subcontractors. 

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all 
correspondence, required submittals, and reports to and from the Engineer. 

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by 
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the 
Contractor. 

Welding inspection personnel or nondestructive testing (NDT) firms to be used in the work shall not be employed or 
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or 
materials for the project, except for the following conditions: 

1.	 The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification 
Program, Category Cbr, Major Steel Bridges. 

2.	 The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification 
Program, Category Sbd, Conventional Steel Building Structures. This condition shall apply only for work welded in 
conformance with the provisions in Section 56-1, "Overhead Sign Structures" or Section 86-2.04, "Standards, Steel 
Pedestals and Posts," of the Standard Specifications. 

For welding performed at such certified facilities, the inspection personnel or NDT firms may be employed or 
compensated by the fabrication facility performing the welding. 

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the 
Engineer, Contractor and any welding subcontractors or entities hired by these subcontractors to be used in the work, shall 
be held to discuss the requirements for the WQCP. 

Prior to performing any welding, the Contractor shall submit to the Engineer, in conformance with the provisions in 
Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each item of 
work for which welding is to be performed. As a minimum, each WQCP shall include the following: 

1.	 The name of the welding firm and the NDT firm to be used; 
2.	 A manual prepared by the NDT firm that shall include equipment, testing procedures, code of safe practices, the 

Written Practice of the NDT firm, and the names, qualifications and documentation of certifications for all personnel 
to be used; 

3.	 The name of the QCM and the names, qualifications and documentation of certifications for all Quality Control 
(QC) Inspectors and Assistant Quality Control Inspectors to be used; 

4.	 An organizational chart showing all QC personnel and their assigned QC responsibilities; 
5.	 The methods and frequencies for performing all required quality control procedures, including QC inspection forms 

to be used, as required by the specifications including: 

(a) all visual inspections; 
(b) all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing, 

radiograph identification and marking system, and film interpretation and reports; and 
(c) calibration procedures and calibration frequency for all NDT equipment; 

6.	 A system for the identification and tracking of all welds, NDT and any required repairs, and a procedure for the 
reinspection of any repaired welds. The system shall have provisions for 1) permanently identifying each weld and 
the person who performed the weld, 2) placing all identification and tracking information on each radiograph and 3) 
a method of reporting nonconforming welds to the Engineer; 

7.	 Standard procedures for performing noncritical repair welds. Noncritical repair welds are defined as welds to 
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that 
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut. The depth of these 
excavations shall not exceed 65 percent of the specified weld size; 

8.	 The welding procedure specification (WPS), including documentation of all supporting Procedure Qualification 
Record (PQR) tests performed, and the name of the testing laboratory who performed the tests, to verify the 
acceptability of the WPS. The submitted WPS shall be within the allowable period of effectiveness; 

9.	 Documentation of all certifications for welders for each weld process and position that will be used. Certifications 
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority. 
All certifications shall be within the allowable period of effectiveness; and 
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10. One copy each of all AWS welding codes and the FCP which are applicable to the welding to be performed. 	These 
codes and the FCP shall become the permanent property of the Department. 

11. Example forms to be used for Certificates of Compliance, daily production logs, and daily reports. 

The Engineer shall have 10 working days to review the WQCP submittal after a complete plan has been received. No 
welding shall be performed until the WQCP is approved in writing by the Engineer. Should the Engineer fail to complete the 
review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or 
interfered with by reason of the delay in reviewing the WQCP, the delay will be considered a right of way delay in 
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

An amended WQCP or addendum shall be submitted to, and approved in writing by the Engineer, for any proposed 
revisions to the approved WQCP. An amended WQCP or addendum will be required for any revisions to the WQCP, 
including but not limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC or NDT personnel, 
or updated systems for tracking and identifying welds. The Engineer shall have 3 working days to complete the review of 
the amended WQCP or addendum. Work that is affected by any of the proposed revisions shall not be performed until the 
amended WQCP or addendum has been approved. Should the Engineer fail to complete the review within this time 
allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason 
of the delay in reviewing the amended WQCP or addendum, the delay will be considered a right of way delay in 
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

After final approval of the WQCP, amended WQCP or addendum, the Contractor shall submit to the Engineer 7 copies 
each of these approved documents. 

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any 
responsibility under the contract for the successful completion of the work in conformity with the requirements of the plans 
and specifications. The Engineer's approval shall not constitute a waiver of any of the requirements of the plans and 
specifications nor relieve the Contractor of any obligation thereunder, and defective work, materials and equipment may be 
rejected notwithstanding approval of the WQCP. 

A daily production log for welding shall be kept by the QCM for each day that welding is performed. The log shall 
clearly indicate the locations of all welding, and shall include the welders' names, amount of welding performed, any 
problems or deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each 
Quality Control Inspector shall also be included in the log. 

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days 
following the performance of any welding: 

1.	 Reports of all visual weld inspections and NDT; 
2.	 Radiographs and radiographic reports, and other required NDT reports; 
3.	 Documentation that the Contractor has evaluated all radiographs and other nondestructive tests, corrected all 

rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable; and 
4.	 Daily production log. 

All radiographic envelopes shall have clearly written on the outside of the envelope the following information: name of 
the QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part 
description, and all included weld numbers or a report number, as detailed in the WQCP. In addition, all innerleaves shall 
have clearly written on them the part description and all included weld numbers, as detailed in the WQCP. 

All reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that 
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer. 
Corresponding names shall be clearly printed or typewritten next to all signatures. 

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Except 
for steel piling, the Engineer shall be allowed 7 days to review the report and respond in writing after a complete Welding 
Report has been received. The review time for steel piling shall be as specified in "Piling" of these special provisions. Prior 
to receiving notification from the Engineer of the Contractor's conformance with the WQCP, the Contractor may encase in 
concrete or cover any welds for which a Welding Report has been submitted. However, should the Contractor elect to encase 
or cover those welds prior to receiving notification from the Engineer, it is expressly understood that the Contractor shall not 
be relieved of the responsibility for incorporating material in the work that conforms to the requirements of the plans and 
specifications. Any material not conforming to these requirements will be subject to rejection. Should the Contractor elect to 
wait to encase or cover any welds pending notification by the Engineer, and should the Engineer fail to complete the review 
and provide notification within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling 
operation is delayed or interfered with by reason of the delay in notification, the delay will be considered a right of way delay 
in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 
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Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through 
6.1.3.3 of AWS D 1.5 are replaced with the following: 

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform 
inspection and testing prior to welding, during welding and after welding as specified in this section and additionally as 
necessary to ensure that materials and workmanship conform to the requirements of the contract documents. 

The Quality Control (QC) Inspector shall be the duly designated person who performs inspection, testing, and 
quality matters for all welding. 

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who 
acts for and on behalf of the Engineer. 

All QC Inspectors shall be responsible for quality control acceptance or rejection of materials and workmanship, and 
shall be currently certified as AWS Certified Welding Inspectors (CWI) in conformance with the requirements in 
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors." 

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as 
an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard 
and Guide for Qualification of Welding Inspectors," or has equivalent qualifications. The QC Inspector shall monitor the 
Assistant QC Inspector's work, and shall be responsible for signing all reports. 

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector. 

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4 and 
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following: 

Personnel performing NDT shall be qualified in conformance with the requirements in the current edition of the 
American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written Practice 
of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the requirements of the current edition of 
the ASNT Recommended Practice No. SNT-TC-1A. Only individuals who are 1) qualified for NDT Level II, or 2) 
Level III technicians who have been directly certified by the ASNT and are authorized to perform the work of Level II 
technicians, shall perform NDT, review the results, and prepare the written reports. 

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following: 

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and 
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this 
code and the approved WPS are met. 

Section 6.5.4 of AWS D 1.5 is replaced with the following: 

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and 
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this 
code and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the 
requirements of section 3 and 9.21. The size and contour of welds shall be measured using suitable gages. Visual 
inspection for cracks in welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or 
such other devices as may be helpful. Acceptance criteria different from those specified in this code may be used when 
approved by the Engineer. 

The Engineer shall have the authority to verify the qualifications or certifications of any welder, Quality Control 
Inspector, or NDT personnel to specified levels by retests or other means. 

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being 
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on all shifts 
when any welding is being performed, or (2) having a QC Inspector within such close proximity of all welding operations 
that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding 30 
minutes. 

Inspection and approval of the joint preparation, assembly practice, welding techniques, and performance of each welder, 
welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is 
performed. 

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed. 
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Except for noncritical weld repairs, base metal repairs, or any other type of repairs not submitted in the WQCP, the 
Engineer shall be notified immediately in writing when any welding problems or deficiencies are discovered and also of the 
proposed repair procedures to correct them. The Engineer shall have 5 working days to review these procedures. No 
remedial work shall begin until the repair procedures are approved in writing by the Engineer. Should the Engineer fail to 
complete the review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is 
delayed or interfered with by reason of the delay in reviewing the proposed repair procedures, the delay will be considered a 
right of way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications. 

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, all welders 
using these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in 
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or 
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as 
specified in the applicable AWS codes. 

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same 
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be 
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory. 

All qualification tests for welders, welding operators, and WPSs used in welding operations will be witnessed by the 
Engineer. 

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4 
and Section 6.6.5 of AWS D 1.5 shall not apply. 

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or 
NDT specified in the AWS welding codes, in the Standard Specifications or in these special provisions. Additional NDT 
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications. 
Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra 
work, and shall be at the Contractor's expense. 

All required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, 
or by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by 
performing these repairs, shall be at the Contractor's expense. 

At the completion of all welding, the QCM shall sign and furnish to the Engineer, a certificate of compliance in 
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item 
of work for which welding was performed. The certificate shall state that all of the materials and workmanship incorporated 
in the work, and all required tests and inspections of this work, have been performed in conformance with the details shown 
on the plans and the provisions of the Standard Specifications and these special provisions. 

Full compensation for conforming to all of the requirements of this section, Welding Quality Control, shall be considered 
as included in the contract prices paid for the various contract items of work involved and no additional compensation will be 
allowed therefor. 

8-3.02 WELDING ELECTRODES 

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to 
perform any type of welding for this project. 

SECTION 9. (BLANK) 

SECTION 10. CONSTRUCTION DETAILS 

SECTION 10-1. GENERAL 

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS 

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor 
shall furnish and erect 1 Type 2 Construction Project Information signs at the locations designated by the Engineer. 

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and 
shall conform to the details shown on the plans. 

The sign letters, border and Caltrans construction logos shall conform to the colors (non-reflective) and details shown on 
the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR Color 
Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart. 
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The sign message to be used for fund types shall consist of the following, in the order shown: 

STATE HIGHWAY FUNDS
 
ALAMEDA COUNTY TRANSPORTATION FUNDS
 

The sign message to be used for type of work shall consist of the following: 

HIGHWAY CONSTRUCTION 

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The 
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used. 

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that 
shown on the plans. 

The signs shall be kept clean and in good repair by the Contractor. 
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in 

accordance with the provisions in Section 7-1.13 of the Standard Specifications. 
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project 

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no 
additional compensation will be allowed therefor. 

10-1.01 ORDER OF WORK 

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and 
these special provisions. 

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to 
the stage construction sheets of the plans. 

Attention is directed to "Progress Schedule (Critical Path)" of these special provisions regarding the submittal of a 
general time-scaled logic diagram within 10 days after approval of the contract. The diagram shall be submitted prior to 
performing any work that may be affected by any proposed deviations to the construction staging of the project. 

The work shall be performed in conformance with the stages of construction shown on the plans. Nonconflicting work 
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in 
the preceding stages of construction. 

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement 
delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new delineation so that lane 
lines are provided at all times on traveled ways open to public traffic. 

Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by 
the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to 
reestablish the alignment and location of the new pavement delineation. The references shall also include the limits or 
changes in striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings. Full 
compensation for referencing pavement delineation shall be considered as included in the contract prices paid for new 
pavement delineation and no additional compensation will be allowed therefor. 

At locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or removed 
and replaced, the Contractor shall schedule the operations so that at the end of each working day there shall be no post holes 
open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and mounted 
thereon. 

10-1.02 ELECTRONIC MOBILE DAILY DIARY COMPUTER SYSTEM DATA DELIVERY 

Attention is directed to Sections 5-1.10, "Equipment and Plants," and 7-1.01A(3), "Payroll Records," of the Standard 
Specifications, and these special provisions. 

The Contractor shall submit to the Engineer a list of each piece of equipment and its identifying number, type, make, 
model and rate code in accordance with the Department of Transportation publication entitled "Labor Surcharge and 
Equipment Rental Rate" which is in effect on the date upon the work is performed, and the names, labor rates and work 
classifications for all field personnel employed by the Contractor and all subcontractors in connection with the public work, 
together with such additional information as is identified below. This information shall be updated and submitted to the 
Engineer weekly through the life of the project. 

This personnel information will only be used for this mobile daily diary computer system and it will not relieve the 
Contractor and subcontractors from all the payroll records requirements as required by Section 7-1.01A(3), "Payroll 
Records," of the Standard Specifications. 
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The Contractor shall provide the personnel and equipment information not later than 11 days after the contract award for 
its own personnel and equipment, and not later than 5 days before start of work by any subcontractor for the labor and 
equipment data of that subcontractor. 

The minimum data to be furnished shall comply with the following specifications: 

DATA CONTENT REQUIREMENTS 

1. The Contractor shall provide the following basic information for itself and for each subcontractor that will be used 
on the contract: 

Company name. Alphanumeric; up to 30 
characters. 

Federal tax ID Alphanumeric; up to 10 
characters. 

State contractor license Alphanumeric; up to 20 
characters. 

Company type (prime or sub) Alphanumeric; up to 10 
characters. 

Address (line 1). Alphanumeric; up to 30 
characters. 

Address (line 2). Alphanumeric; up to 30 
characters. 

Address (city). Alphanumeric; up to 30 
characters. 

Address (2-letter state code). Alphanumeric; up to 2 
characters. 

Address (zip code) Alphanumeric; up to 14 
characters. 

Contact name. Alphanumeric; up to 30 
characters 

Telephone number (with area 
code). 

Alphanumeric; up to 20 
characters. 

Company code: short company 
name. 

Alphanumeric; up to 10 
characters. 

Type of work (Department-
supplied codes) 

Alphanumeric; up to 30 
characters 

DBE status (Department-
supplied codes) 

Alphanumeric; up to 20 
characters. 

Ethnicity for DBE status 
(Department-supplied codes). 

Alphanumeric; up to 20 
characters. 

List of laborers to be used on 
this contract (detail specified 
below). 

List of equipment to be used on 
this contract (detail specified 
below). 

For example, one such set of information for a company might be: 
XYZ CONSTRUCTION, INC. 
94-2991040 
AL1649T 
SUB 
1240 9TH STREET 
SUITE 600 
OAKLAND 
CA 
94612 
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JOHN SMITH 
(510) 834-9999
 
XYZ
 
PAVING
 
MBE
 
BLACK
 

2. The Contractor shall provide the following information for each laborer who will be used on the contract: 

Company code (as defined 
above). 

Alphanumeric; up to 10 
characters. 

Employee ID Alphanumeric; up to 10 
characters. 

Last name. Alphanumeric; up to 20 
characters. 

First name. Alphanumeric; up to 15 
characters. 

Middle name. Alphanumeric; up to 15 
characters. 

Suffix Alphanumeric; up to 15 
characters 

Labor trade (Department-
provided codes). 

Alphanumeric; up to 10 
characters. 

Labor classification 
(Department-provided codes). 

Alphanumeric; up to 10 
characters. 

Regular hourly rate. Alphanumeric; up to (6,2) 

Overtime hourly rate. Alphanumeric; up to (6,2) 

Doubletime hourly rate Alphanumeric; up to (6,2) 

Standby hourly rate. Alphanumeric; up to (6,2) 

Ethnicity (Department-provided 
codes). 

Alphanumeric; up to 20 
characters. 

Gender. Alphanumeric; up to 1 character. 

For example, one such set of information might be: 
XYZ 
1249 
GONZALEZ 
HECTOR 
VINCENT 
JR. 
OPR 
JNY 
22.75 
30.25 
37.75 
0.00
 
HISPANIC
 
M
 

Contract No. 04-045024 
53
 



3. The Contractor shall provide the following information for each piece of equipment that will be used on the 
contract: 

Company code (as defined 
above). 

Alphanumeric; up to 10 
characters. 

Company's equipment ID 
number. 

Alphanumeric; up to 10 
characters. 

Company's equipment 
description. 

Alphanumeric; up to 60 
characters. 

Equipment type (from 
Department ratebook). 

Alphanumeric; up to 60 
characters. 

Equipment make (from 
Department ratebook). 

Alphanumeric; up to 60 
characters. 

Equipment model (from 
Department ratebook). 

Alphanumeric; up to 60 
characters. 

Equipment rate code (from 
Department ratebook). 

Alphanumeric; up to 10 
characters 

Regular hourly rate. Alphanumeric; up to (6,2) 

Overtime hourly rate. Alphanumeric; up to (6,2) 

Standby hourly rate Alphanumeric; up to (6,2) 

Idle hourly rate. Alphanumeric; up to (6,2) 

Rental flag. Alphanumeric; up to 1 character. 

For example, one such set of information might be: 
XYZ 
B043 
CAT TRACTOR D-6C 
TRACC 
CAT 
D-6C 
3645 
28.08 
25.27 
14.04 
0.00
 
N
 

DATA DELIVERY REQUIREMENTS 

1. All data described in "Data Requirements" of this section shall be delivered to the Department electronically, on 3 
1/4" floppy disks compatible with the Microsoft Windows operating system. The Contractor shall provide a weekly disk and 
hard copy of the required correct updated personnel and equipment information for the Contractor and all the subcontractors 
and verified correct by the Engineer. 

2. Data of each type described in the previous section (contractor, labor, and equipment information) will be delivered 
separately, each type in one or more files on floppy disk. Any given file may contain information from one contractor or 
from multiple contractors, but only one type of data (contractor, labor, or equipment information). 

3. The file format for all files delivered to Caltrans shall be standard comma-delimited, plain text files. This type of file 
(often called "CSV") is the most standard type for interchange of formatted data; it can be created and read by all desktop 
spreadsheet and desktop database applications. Characteristics of this type of file are: 

• All data is in the form of plain ASCII characters. 
• Each row of data (company, person, equipment) is delimited by a carriage return character. 
• Within rows, each column (field) of data is delimited by a comma character. 
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4. The files shall have the following columns (i.e., each row shall have the following fields): 

• Contractor info: 15 columns (fields) as specified in "Data Requirements #1", above. 
• Labor info: 14 columns (fields) as specified in "Data Requirements #2", above. 
• Equipment info: 12 columns (fields) as specified in "Data Requirements #3", above. 

For each type of file, columns (fields) must be in the order specified under "Data Requirements", above. All columns 
(fields) described under "Data Requirements" must be present for all rows, even if some column (field) values are empty. 
The first row of each file may contain column headers (in plain text) rather than data, if desired. 

5. Column (field) contents must conform to the data type and length requirements described in the "Data Requirement" 
section, above. In addition, column (field) data must conform to the following restrictions: 

• All data shall be uppercase. 
• Company type shall be either "PRIME" or "SUB". 
• Labor trade and classification codes must conform to a list of standard codes that will be supplied by Department. 
• Contractor type of work codes and DBE status codes must conform to a list of standard codes that will be supplied 

by Department. 
• Ethnicity codes must conform to standard codes that will be supplied by Department. 
• Data in the "gender" column must be either "M" or "F". 
• Data in the "rental equipment" column must be either "Y" or "N". 
• Equipment owner's description may not be omitted. (The description, together with the equipment number, is how 

the equipment will be identified in the field.) Include manufacturer, rated capacity & trade description 
• Equipment type, make, model, and ratebook code shall conform to the Department of Transportation Publication 

entitled "Labor Surcharge and Equipment Rental Rate", which is in effect on the date upon the work is performed. If the 
equipment in question does not have an entry in the book then alternate, descriptive entries may be made in these fields as 
directed by the Engineer. 

6. The name of each file must indicate its contents, e.g., "XYZlab.csv" for laborers from XYZ Company, Inc. Each 
floppy disk supplied to Caltrans must be accompanied by a printed list of the files it contains with a brief description of the 
contents of each file. 

PAYMENT 
Payment for providing electronic mobile daily diary computer system data delivery will be made on a lump sum basis 

.The lump sum bid price for electronic mobile daily diary computer system data delivery will be made according to the 
following schedule: 

The Contractor will receive not more than 3.33 per cent per month of the total bid price for electronic mobile daily 
diary computer system data delivery . 

After the completion of the work, 100 per cent payment will be made for electronic mobile daily diary computer 
system data delivery less the permanent deduction, if any, for failure to deliver complete weekly electronic mobile daily 
diary computer system data in each month. 

The contract lump sum price paid for electronic mobile daily diary computer system data delivery shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
electronic mobile daily diary computer system data delivery as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during the first 
estimate period in which the Contractor fails to submit electronic mobile daily diary computer system data delivery 
conforming to the requirements of this section, as determined by the Engineer. Thereafter, on subsequent successive estimate 
periods the percentage the Department will retain will be increased at the rate of 25 percent per estimate period in which 
acceptable electronic mobile daily diary computer system data have not been submitted to the Engineer. Retentions for 
failure to submit acceptable electronic mobile daily diary computer system data shall be additional to all other retentions 
provided for in the contract. The retention for failure to submit acceptable electronic mobile daily diary computer system 
data will be released for payment on the next monthly estimate for partial payment following the date that acceptable 
electronic mobile daily diary computer system data is submitted to the Engineer. 
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The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications, shall not apply to the item of 
electronic mobile daily diary computer system data delivery. Adjustments in compensation for electronic mobile daily diary 
computer system data delivery will not be made for any increased or decreased work ordered by the Engineer in furnishing 
electronic mobile daily diary computer system data. 

10-1.03 WATER POLLUTION CONTROL 

Water pollution control work shall conform to the requirements in Section 7-1.01G, "Water Pollution," of the Standard 
Specifications and these special provisions. 

This project shall conform to the requirements of Permit No. CAS029998 issued by the San Francisco Bay Regional 
Water Quality Control Board. This permit, hereafter referred to as the "Permit," regulates storm water discharges associated 
with construction activities. 

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and 
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and 
including the date of advertisement of the project, hereafter referred to as the "Handbook". Copies of the Handbook may be 
obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal 
Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520. In addition, a Conceptual Storm Water Pollution 
Prevention Plan, hereafter referred to as the "CSWPPP," has been prepared for this project by the Department. The CSWPPP 
shall be used as a reference for determining and preparing the minimum work required under the Permit and this special 
provision. 

Copies of the Handbook, CSWPPP, and the Permit are also available for review at 111 Grand Avenue Oakland, 
California 94601. Please call the Toll Bridge Duty Senior, telephone number (510) 286-5549, to reserve a copy of the 
documents at least 24 hours in advance. 

The Contractor shall become fully informed of and comply with the applicable provisions of the Handbook, Permit and 
Federal, State and local regulations that govern the Contractor's operations and storm water discharges from both the project 
site and areas of disturbance outside the project limits during construction. The Contractor shall maintain a copy of the 
Permit at the project site and shall make the Permit available during construction activities. 

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the 
contract, it is expressly agreed that the Department assumes no responsibility to the Contractor or property owner whatsoever 
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the 
project limits. 

The Contractor shall be responsible for the costs and for any liability imposed by law as a result of the Contractor's 
failure to comply with the requirements set forth in this section "Water Pollution Control", including but not limited to, 
compliance with the applicable provisions of the Handbook, Permit and Federal, State and local regulations. For the 
purposes of this paragraph, costs and liabilities include, but are not limited to, fines, penalties and damages whether assessed 
against the State or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne 
Water Quality Act. 

In addition to any remedy authorized by law, so much of the money due the Contractor under the contract that shall be 
considered necessary by the Department may be retained by the State of California until disposition has been made of the 
costs and liabilities. 

The retention of money due the Contractor shall be subject to the following: 

1.	 The Department will give the Contractor 30 days notice of its intention to retain funds from any partial payment 
which may become due to the Contractor prior to acceptance of the contract. Retention of funds from any payment 
made after acceptance of the contract may be made without prior notice to the Contractor. 

2.	 No retention of additional amounts out of partial payments will be made if the amount to be retained does not 
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the 
Standard Specifications. 

3.	 If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and 
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest 
on the amount retained at the legal rate of interest for the period of the retention. 

Conformance with the requirements of this section "Water Pollution Control" shall not relieve the Contractor from the 
Contractor's responsibilities, as provided in Sections 7-1.11, "Preservation of Property," 7-1.121, "Indemnification," and 
7-1.122, "Insurance," of the Standard Specifications. 

The Contractor shall, at reasonable times, allow authorized agents of the California Regional Water Quality Control 
Board, State Water Resources Control Board, U. S. Environmental Protection Agency and local storm water management 
agency, upon the presentation of credentials and other documents as may be required by law, to: 
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1. Enter upon the construction site and the Contractor's facilities pertinent to the work; 
2. Have access to and copy any records that must be kept as specified in the Permit; 
3. Inspect the construction site and related soil stabilization practices and sediment control measures; and 
4. Sample or monitor for the purpose of ensuring compliance with the Permit. 

The Contractor shall notify the Engineer immediately upon request from regulatory agencies to enter, inspect, sample, 
monitor or otherwise access the project site or the Contractor's records. 

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND UPDATES 
As part of the water pollution control work, a Storm Water Pollution Prevention Plan, hereafter referred to as the 

"SWPPP," is required for this contract. The SWPPP shall conform to the requirements in Section 7-1.01G, "Water 
Pollution," of the Standard Specifications, the requirements in the Handbook, the requirements of the Permit and these special 
provisions. Upon the Engineer's approval of the SWPPP, the SWPPP shall be deemed to fulfill the requirements of Section 
7-1.01G, "Water Pollution," of the Standard Specifications for development and submittal of a Water Pollution Control 
Program. 

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the SWPPP 
has been approved by the Engineer. 

Within 20 days after the approval of the contract, the Contractor shall submit 3 copies of the SWPPP to the Engineer. 
The Contractor shall allow 10 days for the Engineer to review the SWPPP. If revisions are required, as determined by the 
Engineer, the Contractor shall revise and resubmit the SWPPP within 5 days of receipt of the Engineer's comments and shall 
allow 5 days for the Engineer to review the revisions. Upon the Engineer's approval of the SWPPP, 3 additional copies of the 
SWPPP, incorporating the required changes, shall be submitted to the Engineer. In order to allow construction activities to 
proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being completed. 

The objectives of the SWPPP shall be to identify pollution sources that may adversely affect the quality of storm water 
discharges associated with the project and to identify, construct, implement and maintain water pollution control measures, 
hereafter referred to as control measures, to reduce to the extent feasible pollutants in storm water discharges from the 
construction site both during and after construction is completed under this contract. 

The SWPPP shall incorporate control measures in the following categories: 

1. Soil stabilization practices; 
2. Sediment control practices; 
3. Sediment tracking control practices; 
4. Wind erosion control practices; and 
5. Non-storm water management and waste management and disposal control practices. 

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook. 
The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the 

above categories. The special minimum requirements listed below supersede the minimum requirements listed in the 
Handbook for the same category. When minimum requirements are listed for any category, the Contractor shall incorporate 
into the SWPPP, and implement on the project, one or more of the listed minimum controls required in order to meet the 
pollution control objectives for the category. In addition, the Contractor shall consider other control measures presented in 
the Handbook and shall incorporate into the SWPPP and implement on the project the control measures necessary to meet the 
objectives of the SWPPP. The Contractor shall document the selection process in accordance with the procedure specified in 
the Handbook. The following special minimum requirements are established: 
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Category Minimum Requirement(s) 
Non-Storm Water and Waste 
Management Controls 

CD7(2) Dewatering 

CDI(2) Paving Operations 
CD10(2) Material Delivery and 
Storage 
CD11(2) Material Use 
CD12(2) Spill Prevention and 
Control 
CD16(2) Concrete Waste 
Management 
CD17(2) Sanitary/Septic Waste 
Management 
CD18(2) Vehicle and Equipment 
Cleaning 
CD19(2) Vehicle and Equipment 
Fueling 
CD20(2) Vehicle and Equipment 
Maintenance 
CD22(2) Scheduling 
CD44(2) Illicit Discharge/Illegal 
Dumping Reporting 

Erosion & Sediment Source 
Controls 

CD22(2) Scheduling 

Wind Erosion Controls CD22(2) Scheduling 
CD26B(2) Geotextiles, 
Mats/Plastic Covers & Erosion 
Control Bankets 

Sediment Treatment Controls CD22(2) Scheduling 
CD29A(2) Stabilized 
Construction Entrance 
CD29B(2) Stabilized 
Construction Roadway 
CD34(2) Check Dams, 
CD36(2) Silt Fence, 
CD39(2) Brush or Rock Filter, 
CD40(2) Storm Drain Inlet 
Protection, 
CD41(2) Sediment Traps, 
CD43(2) Fiber Rolls 

The SWPPP shall include, but not be limited to, the following items as described in the Handbook and Permit: 

1. Source Identification; 
2. Erosion and Sediment Controls; 
3. Non-Storm Water Management; 
4. Waste Management and Disposal; 
5. Maintenance, Inspection and Repair; 
6. Training; 
7. List of Contractors and Subcontractors; 
8. Post-Construction Storm Water Management; 
9. Preparer; 

10. Copy of the local permit; 
11. BMP Consideration Checklist; 
12. SWPPP Checklist; 
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13. Schedule of Values; and 
14. Water Pollution Control Drawings. 

The Contractor shall amend the SWPPP, graphically and in narrative form, whenever there is a change in construction 
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters, 
municipal storm drain systems, or when deemed necessary by the Engineer. The SWPPP shall also be amended if it is in 
violation of any condition of the Permit, or has not effectively achieved the objective of reducing pollutants in storm water 
discharges. Amendments shall show additional control measures or revised operations, including those in areas not shown in 
the initially approved SWPPP, which are required on the project to control water pollution effectively. Amendments to the 
SWPPP shall be submitted for review and approval by the Engineer in the same manner specified for the initially approved 
SWPPP. Approved amendments shall be dated and logged in the SWPPP. Upon approval of the amendment, the Contractor 
shall implement the additional control measures or revised operations. 

The Contractor shall keep a copy of the SWPPP and approved amendments at the project site. The SWPPP shall be 
made available upon request of a representative of the Regional Water Quality Control Board, State Water Resources Control 
Board, U.S. Environmental Protection Agency or local storm water management agency. Requests by the public shall be 
directed to the Engineer. 

By June 15 of each year, the Contractor shall submit an annual certification to the Engineer stating compliance with the 
requirements governing the Permit. If the project is in non-compliance at any time, the Contractor shall make a written report 
to the Engineer within 48 hours of identification of non-compliance. 

SCHEDULE OF VALUES 
The Contractor shall submit with the SWPPP, for approval by the Engineer, a schedule of values detailing the cost 

breakdown of the contract lump sum item for water pollution control. The schedule of values shall reflect the items of work, 
quantities and costs for control measures shown in the SWPPP, except for critical temporary controls and permanent control 
measures which are shown on the project plans and for which there is a contract item of work. Adjustments in the items of 
work and quantities listed in the schedule of values shall be made when required to address approved amendments to the 
SWPPP. 

The sum of the amounts for the units of work listed in the schedule of values shall be equal to the contract lump sum 
price for water pollution control. 

If approved in writing by the Engineer, the schedule of values will be used to determine progress payments for water 
pollution control during the progress of the work, and as the basis for calculating any adjustment in compensation for the 
contract item for water pollution control due to changes in the work ordered by the Engineer. 

SWPPP IMPLEMENTATION 
Upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of the project for installing, 

constructing, inspecting and maintaining the control measures included in the SWPPP and any amendments thereto and for 
removing and disposing of temporary control measures. Unless otherwise directed by the Engineer or specified in these 
special provisions, the Contractor's responsibility for SWPPP implementation shall continue throughout any temporary 
suspension of work ordered in accordance with Section 8-1.05, "Temporary Suspension of Work," of the Standard 
Specifications. Requirements for installation, construction, inspection, maintenance, removal and disposal of control 
measures are specified in the Handbook and these special provisions. 

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided 
throughout the winter season, defined as between _October 1 and May 1. 

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas of the project site 
shall be completed, except as provided for below, no later than 20 days prior to the beginning of the winter season or upon 
start of applicable construction activities for projects which begin either during or within 20 days of the winter season. 

Throughout the winter season, the active, soil-disturbed area of the project site shall be no more than 2 hectares. The 
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit. The Contractor shall 
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect 
soil-disturbed areas of the project site before the onset of precipitation. The Contractor shall maintain a quantity of soil 
stabilization and sediment control materials on site equal to 125 percent of that sufficient to protect unprotected, soil-
disturbed areas on the project site and shall maintain a detailed plan for the mobilization of sufficient labor and equipment to 
fully deploy control measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of 
precipitation. The Contractor shall include a current inventory of control measure materials and the detailed mobilization 
plan as part of the SWPPP. 
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Throughout the winter season, soil-disturbed areas of the project site shall be considered to be nonactive whenever soil 
disturbing activities are expected to be discontinued for a period of 10 or more days and the areas are fully protected. Areas 
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil 
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or 
prior to the onset of precipitation, whichever is first to occur. 

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day 
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work 
day. The weather forecast shall be monitored by the Contractor on a daily basis. The National Weather Service forecast shall 
be used, or an alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If 
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required, 
and the Contractor shall deploy functioning control measures prior to the onset of the precipitation. 

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the 
SWPPP for sediment tracking, wind erosion, non-storm water management and waste management and disposal. 

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to 
conform to the requirements of this section "Water Pollution Control" as determined by the Engineer. 

MAINTENANCE 
To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and 

maintain the construction site for the control measures identified in the SWPPP. The Contractor shall identify corrective 
actions and time frames to address any damaged measures or reinitiate any measures that have been discontinued. 

The construction site inspection checklist provided in the CSWPPP shall be used to ensure that the necessary measures 
are being properly implemented, and to ensure that the control measures are functioning adequately. The Contractor shall 
submit one copy of each site inspection record to the Engineer. 

Inspections of the construction site shall be conducted by the Contractor to identify deficient measures, as follows: 

1.	 Prior to a forecast storm; 
2.	 After each storm event; 
3.	 At 24 hour intervals during extended precipitation events; and 
4.	 Routinely, on a weekly basis. 

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control 
measure, the deficiency shall be corrected by the Contractor immediately, or by a later date and time if requested by the 
Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events. The 
correction of deficiencies shall be at no additional cost to the State. 

PAYMENT 
The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing, 
obtaining approval of, revising and amending the SWPPP as shown on the plans, as specified in the Standard Specifications 
and these special provisions, and as directed by the Engineer. 

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard 
Specifications. Payments for prepare storm water pollution prevention plan will be made as follows: 

1.	 After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water 
pollution prevention plan will be included in the monthly partial payment estimate; and 

2.	 After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract," the remaining 25 percent of 
the contract item price for prepare storm water pollution prevention plan will be made in accordance with Section 
9-1.07. 

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor, 
materials, tools, equipment and incidentals, and for doing all the work involved in installing, constructing, maintaining, 
removing and disposing of control measures, except those shown on the project plans and for which there is a contract item 
of work, and excluding developing, preparing, obtaining approval of, revising and amending the SWPPP, as shown on the 
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

Changes in control measures required by an approved amendment to the SWPPP, except changes to those control 
measures shown on the project plans and for which there is a contract item of work, will be considered extra work, in 
accordance with Section 4-1.03D of the Standard Specifications and the following: 
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If the control measure is listed in the approved SWPPP schedule of values, an adjustment in compensation for the 
contract item for water pollution control will be made by applying the increase or decrease in quantities to the approved 
schedule of values. No adjustment of compensation will be made to the unit price listed for any item in the schedule of 
values due to any increase or decrease in the quantities, regardless of the reason for the increase or decrease. The 
provisions in Section 4-1.03B, "Increased or Decreased Quantities," shall not apply to items listed in the schedule of 
values. 

If the control measure is not listed in the approved SWPPP schedule of values, payment will be made by force 
account. 

Those control measures which are shown on the project plans and for which there is a contract item of work will be 
measured and paid for as that item of work. 

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during 
estimate periods in which the Contractor fails to conform to the requirements of this section "Water Pollution Control" as 
determined by the Engineer. 

Retentions for failure to conform to the requirements of this section "Water Pollution Control" shall be in addition to the 
other retentions provided for in the contract. The amounts retained for failure of the Contractor to conform to the 
requirements of this section will be released for payment on the next monthly estimate for partial payment following the date 
that an approved SWPPP has been implemented and maintained, and water pollution is adequately controlled, as determined 
by the Engineer. 

10-1.04 NON-STORM WATER DISCHARGES. 

Non-storm water discharges shall conform to the requirements in Section 7-1.01G, "Water Pollution," of the Standard 
Specifications and these special provisions. 

Conformance with the requirements of this section shall in no way relieve the Contractor from the Contractor's 
responsibilities, as provided in Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Responsibility for Damage," 
of the Standard Specifications. 

Dewater.--Suspended solids shall be removed during the dewatering operation of any excavation, as specified in these 
special provisions. 

Suspended solids shall be removed to the extent that visible, floating products are not apparent within the discharge. 
Also, the discharge shall be of a purity such that turbidity and color beyond present natural background levels are not 
apparent within the receiving water body. The turbidity, measured in Nephelometric Turbidity Units (NTU), of the discharge 
shall be less than 20 percent of the background turbidity of the receiving water body. The point of effluent discharge shall 
not cause bottom sediments, aquatic vegetation, or surface soils to become dislodged or disturbed. 

The Contractor shall graphically depict the dewatering process within the Storm Water Pollution Prevention Plan 
(SWPPP), as specified in "Water Pollution Control" of these special provisions. The graphic shall show both a sectional and 
plan view that details the removal techniques for suspended solids. The graphic shall define the flow path and placement of 
pipes, hoses, pumps, and other equipment used to convey the discharge. In addition, the Contractor shall provide a sketch 
that depicts the general position of the apparatus relative to the excavation(s) undergoing dewatering and the point of effluent 
discharge. 

The Contractor shall describe the dewatering apparatus within the appropriate sections of the SWPPP. The description 
shall include, but not be limited to, an estimate of the discharge volume, flow rate, and frequency; location of discharge; and 
the inspection and monitoring procedures related to the discharge. 

The Contractor shall conduct a daily inspection of the dewatering equipment, when in use, to ensure that all 
components are functional and routinely maintained to prevent leakage prior to removal of suspended solids. Any 
component of the apparatus that is found to be damaged or to affect the performance of the apparatus shall be either 
immediately repaired or replaced. 

The Contractor shall monitor both the discharge and the affected area of the receiving water body. The observations 
made during monitoring shall include the color, size of affected area, presence of suspended material, presence of water fowl 
or aquatic wildlife, wind direction and velocity, tidal condition, atmospheric condition, time, and date. In addition, the 
Contractor shall supplement the observations with photographs. During monitoring events, the Contractor shall obtain NTU 
measurements for the discharge turbidity and the receiving water (background) turbidity. The Contractor shall conduct 
monitoring, at a minimum, one hour prior to discharge, during the first ten minutes of initiating discharge, every four hours 
during discharge, and upon cessation of discharge. Monitoring data shall be recorded daily in a tabular format known as the 
monitoring report to be provided by the Engineer. Completed monitoring reports, including photographs, shall be provided 
weekly to the Engineer, or as directed by the Engineer. 
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Observations or measurements which indicate that the discharge is of a visible purity such that turbidity and apparent 
color are beyond the present natural background levels or the requirements of these special provisions shall be immediately 
reported to the Engineer. The discharge activity shall immediately cease, so that corrective actions are undertaken to repair, 
modify, or replace the equipment. The commencement of discharge activities shall be allowed upon approval by the 
Engineer. 

Measurement and Payment.--Full compensation for conforming to the requirements of this section shall be 
considered as included in the prices paid for the various contract items of work affected by this section and no additional 
compensation will be allowed therefor. 

10-1.05 COOPERATION 

Attention is directed to Sections 7-1.14, "Cooperation," and 8-1.10, "Utility and Non-Highway Facilities," of the 
Standard Specifications and these special provisions. 

It is anticipated that work may be in progress by other contractors or by State Maintenance forces within or adjacent to 
the project limits of this contract. 

Contracts which may be in progress during the working period of this contract include, but are not limited to, the 
following: 

Contract number 04-045014, construct new San Mateo-Hayward Bridge Trestle (north of existing structure) on 
Route 92 just west of the existing toll booth structures. Work in Contract number 04-045014 involves roadway 
construction within 0.3 km of the work on this contract. 

Contract number 04-045034, construct new San Mateo-Hayward Bridge Eastern Approaches on Route 92 from 
KP 4.14 to KP 10.07. Work in Contract number 04-045034 involves roadway widening and other related 
construction within 0.01 km of the work on this contract. 

Progress schedules for other work in progress, if available, may be inspected by the Contractor upon approval by the 
Engineer. Such progress schedules are tentative and cannot be guaranteed to be accurate. 

The Contractor shall attend joint weekly meetings, to be organized by the Engineer with other contractors on adjacent 
projects, in order to minimize potential conflicts. The Contractor shall coordinate with and accommodate other bridge 
contractors when preparing operations and work schedules. 

In the event of a loss caused to the Contractor due to unnecessary delays or failure to finish the work within the time 
specified for completion caused by another contractor under contract with the Department performing work for the State, the 
State will reimburse the delayed contractor in conformance with the provisions in Section 8-1.09 "Right of Way Delays," of 
the Standard Specifications. Deductions will be made from any moneys due or that may become due the contractor causing 
the loss or delay. 

10-1.06 PROGRESS SCHEDULE (CRITICAL PATH) 

Progress schedules will be required for this contract. Progress schedules shall utilize the Critical Path Method (CPM). 
Attention is directed to Section 10-1.05, "COOPERATION," and Section 10-1.07, "OBSTRUCTIONS" of these special 
provisions. Nothing in theses special provisions shall be construed as relieving the Contractor from the responsibilities 
specified in Section 7, "Legal Relations and Responsibility," of the Standard Specifications. 

DEFINITIONS 

The following definitions apply to this section "Progress Schedule (Critical Path)": 

A.	 Activity: Any task, or portion of a project, which takes time to complete. 
B.	 Baseline Schedule: The initial CPM schedule representing the Contractor's original work plan, as accepted by the 

Engineer. 
C.	 Controlling Operation: The activity considered at the time by the Engineer, within that series of activities defined as 

the critical path, which if delayed or prolonged, will delay the time of completion of the contract. 
D.	 Critical Path: The series of activities, which determines the earliest completion of the contract (Forecast Completion 

Date). This is the longest path of activities having the least amount of float. 
E.	 Critical Path Method: A mathematical calculation to determine the earliest completion of the contract represented 

by a graphic representation of the sequence of activities that shows the interrelationships and interdependencies of 
the elements composing a project. 

F.	 Current Contract Completion Date: The extended date for completion of the contract shown on the weekly statement 
of working days furnished by the Engineer in accordance with Section 8-1.06, "Time of Completion," of the 
Standard Specifications. 
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G.	 Early Completion Time: The difference in time between the current contract completion date and the Contractor's 
scheduled early forecast completion date as shown on the accepted baseline schedule, or schedule updates and 
revisions. 

H.	 Float: The amount of time between the early start date and the late start date, or the early finish date and the late 
finish date, of any activity or group of activities in the network. 

I.	 Forecast Completion Date: The completion date of the last scheduled work activity identified on the critical path. 
J.	 Fragnet: A section or fragment of the network diagram comprised of a group of activities. 
K.	 Free Float: The amount of time an activity can be delayed before affecting a subsequent activity. 
L.	 Hammock Activity: An activity added to the network to span an existing group of activities for summarizing 

purposes. 
M.	 Milestone: A marker in a network, which is typically used to mark a point in time or denote the beginning or end of 

a sequence of activities. A milestone has zero duration, but will otherwise function in the network as if it were an 
activity. 

N.	 Revision: A change in the future portion of the schedule that modifies logic, adds or deletes activities, or alters 
activities, sequences, or durations. 

O.	 Tabular Listing: A report showing schedule activities, their relationships, durations, scheduled and actual dates, and 
float. 

P.	 Total Float: The amount of time that an activity may be delayed without affecting the total project duration of the 
critical path. 

Q.	 Update: The modification of the CPM progress schedule through a regular review to incorporate actual progress to 
date by activity, approved time adjustments, and projected completion dates. 

R.	 Time Scaled Logic Diagram: A schematic display of the logical relationships of project activities, drawn from left to 
right to reflect project chronology with the positioning and length of the activity representing its duration. 

S.	 Bar Chart (Gantt Chart): A graphic display of scheduled-related information, activities or other project elements are 
listed down the left side of the chart, dates are shown across the top, and activity durations are shown as date-placed 
horizontal bars. 

PRECONSTRUCTION SCHEDULING CONFERENCE 

The Engineer shall schedule and conduct a Preconstruction Scheduling Conference with the Contractor's Project 
Manager and Construction Scheduler within seven days after the bidder has received the contract for execution. At this 
meeting, the requirements of this section of the special provisions will be reviewed with the Contractor. The Contractor shall 
be prepared to discuss its schedule methodology, proposed sequence of operations, the activity identification system for 
labeling all work activities, the schedule file numbering system, and any deviations it proposes to make from the Stage 
Construction Plans. The Engineer shall submit a diskette of a scheduling shell project, displaying an activity code dictionary 
consisting of fields populated with the Caltrans Scope Breakdown Structure (SBS) Code. The SBS structure will be finalized 
after submittal of the accepted Baseline schedule. The Contractor shall utilize these codes, and may add other codes as 
necessary, to group and organize the work activities. Periodically the Engineer may request the Contractor to utilize 
additional filters, layouts or activity codes to be able to further group or summarize work activities. 

Also, the Engineer and the Contractor shall review the requirements for all submittals applicable to the contract and 
discuss their respective preparation and review durations. All submittals and reviews are to be reflected on the Interim 
Baseline Schedule and the Baseline Schedule. 

INTERIM BASELINE SCHEDULE 

Within 15 days after approval of the contract, the Contractor shall submit to the Engineer an Interim Baseline Project 
Schedule which will serve as the progress schedule for the first 120 days of the project, or until the Baseline Schedule is 
accepted, whichever is sooner. The Interim Baseline Schedule shall utilize the critical path method. The Interim Baseline 
Schedule shall depict how the Contractor plans to perform the work for the first 120 days of the contract. Additionally, the 
Interim Baseline Schedule shall show all submittals required early in the project, and shall provide for all permits, and other 
non-work activities necessary to begin the work. The Interim Baseline Schedule submittal shall include a 3 l/2 inch floppy 
diskette which contains the data files used to generate the schedule. 

The Engineer shall be allowed 10 days to review the schedule and to provide comments, including the Contractor's 
application of the supplied scope breakdown structure. The Interim Baseline Schedule does not require Caltrans acceptance 
but all comments are to be implemented into the Baseline Schedule. Re-submittal of the Interim Baseline Schedule is not 
required. Late review of the Interim Baseline Schedule shall not restrain the submittal of the Baseline Schedule. 
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BASELINE SCHEDULE 

Within 30 days, after approval of the contract, the Contractor shall submit to the Engineer a Baseline Project Schedule 
including the incorporation of all comments provided to the Interim Baseline Schedule. The Baseline Schedule shall have a 
data date of the day prior to the first working day of the contract. The schedule shall not include any actual start dates, actual 
finish dates, or constraint dates (except for Contract Milestone dates.) The Baseline Schedule shall meet interim milestone 
dates, contract milestone dates, stage construction requirements, internal time constraints, show logical sequence of activities, 
and must not extend beyond the number of days originally provided for in the contract. 

All task activities shall be assigned to a project calendar. Each calendar shall identify a workweek, and holidays. Use 
different calendars for work activities that occur on different work schedules. Activities for the preparation and the review of 
submittals plus fabrication are to be assigned to the same calendar. 

The Contractor shall not add job inefficiencies or weather days to a project calendar without prior approval by the 
Engineer. 

The Contractor shall not assign negative lags to any activities. 
The Baseline CPM Schedule submitted by the Contractor shall have a sufficient number of activities to assure adequate 

planning of the project and to permit monitoring and evaluation of progress and the analysis of time impacts. The Baseline 
Schedule shall depict how the Contractor plans to complete the whole work involved, and shall show all activities that define 
the critical path. Each activity shall have durations of not more than 20 working days, and not less than one working day 
unless permitted otherwise by the Engineer. All activities in the schedule, with the exception of the first and last activities, 
shall have a minimum of one predecessor and a minimum of one successor. 

The Baseline Schedule shall not attribute negative float to any activity. Float shall not be considered as time for the 
exclusive use of or benefit of either the State or the Contractor but shall be considered as a jointly owned, expiring resource 
available to the project and shall not be used to the financial detriment of either party. Any accepted schedule, revision or 
update having an early completion date shall show the time between the early completion date and the current Contract 
Completion Date as "total float". 

The Contractor shall be responsible for assuring that all work sequences are logical and the network shows a coordinated 
plan for complete performance of the work. Failure of the Contractor to include any element of work required for the 
performance of the contract in the network shall not relieve the Contractor from completing all work within the time limit 
specified for completion of the contract. If the Contractor fails to define any element of work, activity or logic, the Contractor 
in the next monthly update or revision of the schedule shall correct it. 

The Baseline Schedule shall be supplemented with resource allocations for every task activity to a level of detail that 
facilitates report generation based on labor craft and equipment class for the Contractor and subcontractors. The Contractor 
shall use average composite crews to display the labor loading of on-site construction activities. On the P3 resource 
dictionary, each resource should have the normal and maximum limits for the specified period of time. Based on the resource 
limits, the Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract 
and to assure that resources are not duplicated in concurrent activities. Along with the baseline progress schedule, the 
Contractor shall also submit to the Engineer time-scaled resource histograms of the labor crafts and equipment classes to be 
utilized on the contract. 

The Contractor shall not create hammock activities for the purpose of resources loading. 
The Contractor shall require each subcontractor to submit in writing a statement certifying that the subcontractor has 

concurred with the Contractor's CPM, including major updates, and that the subcontractor's related schedule has been 
incorporated accurately, including the duration of activities, labor and equipment loading. Should the Baseline Schedule or 
schedule update, submitted for acceptance, show variances from the requirements of the contract, the Contractor shall make 
specific mention of the variations in the letter of transmittal, in order that, if accepted, proper adjustments to the project 
schedule can be made. The Contractor will not be relieved of the responsibility for executing the work in strict accordance 
with the requirements of the contract documents. In the event of a conflict between the requirements of the contract 
documents and the information provided or shown on an accepted schedule, the requirements of the contract documents shall 
take precedence. 

Each schedule submitted to the Engineer shall comply with all limits imposed by the contract, with all specified 
intermediate milestone and contract completion dates, and with all constraints, restraints or sequences included in the 
contract. The degree of detail shall include factors including, but not limited to: 

A.	 Physical breakdown of the project; 
B.	 Contract milestones and completion dates, substantial completion dates, constraints, restraints, sequences of work 

shown in the contract, the planned substantial completion date, and the final completion date; 
C.	 Type of work to be performed, the sequences, and the major subcontractors involved; 
D.	 All purchases, submittals, submittal reviews, manufacture, fabrication, tests, delivery, and installation activities for 

all major materials and equipment, including submittal of requests for audits of manufacturers and fabricators in 
conformance with "Manufacturing and Fabrication Qualification Audit for Materials" of these special provisions; 
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E.	 Preparation, submittal and approval of shop and working drawings and material samples, showing time, as specified 
elsewhere, for the Engineer's review. The same time frame shall be allowed for at least one resubmittal on all major 
submittals so identified in the contract documents; 

F.	 Identification of interfaces and dependencies with preceding, concurrent and follow-on contractors, railroads, and 
utilities as shown on the plans or specified in the specifications; 

G.	 Identification of each and every utility relocation and interface as a separate activity, including activity description 
and responsibility coding that identifies the type of utility and the name of the utility company involved; 

H.	 Actual tests, submission of test reports, and approval of test results; 
I.	 All start-up, testing, training, and assistance required under the Contract; 
J.	 Punchlist and final clean-up; 
K.	 Identification of any manpower, material, or equipment restrictions, as well as any activity requiring unusual shift 

work, such as double shifts, 6-day weeks, specified overtime, or work at times other than regular days or hours; 
L.	 Identification of each and every ramp closing and opening event as a separate one-day activity, including 

designation by activity coding and description that it is a north-bound, south-bound, east-bound, west-bound, and 
entry or exit ramp activity; 

M.	 Separate resources graphs for the Contract's labor, equipment and critical path labor, with an accompanying analysis 
of each and explanation for any variances (i.e., example front-end resource loading of schedules); and 

N.	 Equipment and labor shall be differentiated by a cost account code within the resource dictionary. 

The Baseline Schedule submittal shall include a 3 l/2 inch floppy diskette which contains the data files used to generate 
the schedule, a schedule narrative describing the critical path, narratives providing additional schedule detail as requested by 
the Engineer and all schedule reports. 

The Engineer shall be allowed 15 days to review and accept or reject the baseline project schedule submitted. Rejected 
schedules shall be resubmitted to the Engineer within 5 days, at which time a new 15 day review period by the Engineer will 
begin. 

PROJECT SCHEDULE REPORTS 

Schedules submitted to the Engineer including Interim Baseline, Baseline, and update schedules shall include time scaled 
network diagrams in a layout format requested by the Engineer. The network diagrams submitted to the Engineer shall also 
be accompanied by four computer-generated mathematical analysis tabular reports for each activity included in the project 
schedule. The reports (8 1/2" x 11" size) shall include a network diagram report showing the activity columns only, a 
predecessor and successor report, a resource report (Interim Baseline and Baseline Schedules), and a scheduling and leveling 
calculation report. The network diagram reports shall include, at a minimum, the following for each activity: 

A.	 Activity number and description; 
B.	 Activity codes; 
C.	 Original, actual and remaining durations; 
D.	 Early start date (by calendar date); 
E.	 Early finish date (by calendar date); 
F.	 Actual start date (by calendar date); 
G.	 Actual finish date (by calendar date); 
H.	 Late start date (by calendar date); 
I.	 Late finish date (by calendar date); 
J.	 Identify activity calendar ID; 
K.	 Total Float and Free Float, in work days; and 
L.	 Percentage complete. 

Network diagrams shall be sorted and grouped in a format requested by the Engineer reflecting the project breakdown 
per the Caltrans scope breakdown structure codes. They shall show a continuous flow of information from left to right per 
the project sorting and grouping codes. E.g., project milestones, submittals sub-grouped by description, and the construction 
activities sub-grouped by the scope breakdown structure. The primary paths of criticality shall be clearly and graphically 
identified on the networks. The network diagram shall be prepared on E-size sheets (36" x 48"), shall have a title block in the 
lower right-hand corner, and a timeline on each page. Exceptions to the size of the network sheets and the use of computer 
graphics to generate the networks shall be subject to the approval of the Engineer. 

Schedule network diagrams the tabular reports shall be submitted to the Engineer for acceptance in the following 
quantities: 
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A. 2 sets of the Network Diagrams; 
B. 2 copies of the tabular reports (8 1/2" x 11" size); and 
C. 3 computer diskettes. 

WEEKLY SCHEDULE MEETINGS 

The Engineer and the Contractor shall hold weekly scheduling meetings to discuss the near term schedule activities, to 
address any long-term schedule issues, and to discuss any relevant technical issues. The Contractor shall develop a rolling 4-
weeks schedule identifying the previous week worked and a 3-week look ahead. It shall provide sufficient detail to include 
the actual and planned activities of the Contractor and all the subcontractors for offsite and construction activities, addressing 
all activities to be performed and to identify issues requiring engineering action or input. 

Each activity in the 4 week rolling schedule should be identified by an associated CPM schedule activity ID numbering 
system. This schedule should not be hand written. To create the 4 weeks rolling schedules, the Contractor should utilize the 
use of EXCEL spreadsheet, or Primavera scheduling software, as acceptable by the Engineer. The Engineer will provide the 
format of the schedule. This schedule should be electronically submitted to the Engineer one day prior to the scheduled 
meeting date. 

MONTHLY UPDATE SCHEDULES 

The Contractor shall submit a Monthly Update Schedule to the Engineer once in each month within 5 days of the data 
date. The proposed update schedule prepared by the Contractor shall include all information available as of the 20th calendar 
day of the month, or other data date as established by the Engineer. A detailed list of all proposed schedule changes such as 
logic, duration, lead/lag, forecast completion date, additions and deletions shall be submitted with the update. 

The monthly update of the schedule shall focus on the period from the last update to the current cut-off data date. 
Changes to activities or logic beyond the data date are classified as revisions and need to be addressed per the schedule 
revision section of this specification. Activities that have either started or finished shall be reported as they actually occurred 
and designated as complete, if actually completed. For activities in progress that are forecasted to complete longer than 
planned, the remaining durations shall be revised, not the original durations. All out of sequence activities are to be reviewed 
and their relationships either verified or changed. 

The Monthly Update Schedule submitted to the Engineer shall be accompanied by a Schedule Narrative Report. The 
report shall describe the physical progress during the report period, plans for continuing the work during the forthcoming 
report period, actions planned to correct any negative float, and an explanation of potential delays or problems and their 
estimated impact on performance, milestone completion dates, forecast completion date, and the overall project completion 
date. In addition, alternatives for possible schedule recovery to mitigate any potential delay or cost increases shall be 
included for consideration by the Engineer. The report shall follow the outline set forth below: 

Contractor's Schedule Narrative Report Outline: 

A. Contractor's Transmittal Letter; 
B. Work completed during the period; 
C. Description of the current critical path; 
D. Description of current problem areas; 
E. Current and anticipated delays; 

1. Cause of the delay; 
2. Corrective action and schedule adjustments to correct the delay; and 
3. Impact of the delay on other activities, milestones, and completion dates; 

F. Changes in construction sequences; 
G. Pending items and status thereof; 

1. Permits; 
2. Change Orders; 
3. Time Extensions; and 
4. Non-Compliance Notices; 

H. Contract completion date(s) status; 
1. Ahead of schedule and number of days; and 
2. Behind schedule and number of days; and 

I. Include updated Network Diagram and Reports. 

The Contractor shall provide to the Engineer a 3 1/2" electronic disk of the schedule, together with printed copies of the 
network diagrams and tabular reports described under "Project Schedule Reports", and the Schedule Narrative Report. 
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Portions of the network diagram on which all activities are complete need not be reprinted and submitted in subsequent 
updates. However, the electronic disk file of the submitted schedule and the related reports shall constitute a clear record of 
progress of the work from award of contract to final completion. 

On a date determined by the Engineer, the Contractor shall meet with the Engineer to review the monthly schedule 
update. At the monthly progress meeting, the Contractor and the Engineer shall review the updated schedule and shall 
discuss the content of the Narrative Report. The Engineer shall be allowed 10 days after the meeting to review and accept or 
reject the update schedule submitted. Rejected schedules shall be resubmitted to the Engineer within 5 days, at which time a 
new 5 day review period by the Engineer will begin. All efforts shall be made between the Engineer and the Contractor to 
complete the review and the acceptance process prior to the next update schedule data date. To expedite the process a second 
meeting between the Engineer and the Contractor shall be held. 

SCHEDULE REVISIONS 

If the Contractor desires to make a change to the accepted schedule, the Contractor shall request permission from the 
Engineer in writing, stating the reasons for the change, and proposed revisions to activities, logic and duration. The 
Contractor shall submit for acceptance an analysis showing the effect of the revisions on the entire project. The analysis shall 
include: 

A.	 An updated schedule not including the revisions. The schedule shall have a data date just prior to implementing the 
proposed revisions and includes a project completion date; 

B.	 A revised schedule that includes the proposed revisions. The schedule will have the same data date as the updated 
schedule and include a project completion date; 

C.	 The Contractor should add resources for all new activities, also adjust resources for those activities that their 
remaining duration were changed; 

D.	 A narrative explanation of the revisions and their impact to the schedule; and 
E. 	 Computer files of the updated schedule and the revised schedule sequentially numbered or renamed for archive 

(record) purposes. 

The Engineer will provide a response within 10 days. No revision to the accepted baseline schedule or the schedule 
updates shall be made without the prior written approval of the Engineer. 

The Engineer will request the Contractor to submit a proposed revised schedule within 15 days when: 

A.	 there is a significant change in the Contractor's operations that will affect the critical path; 
B.	 the current updated schedule indicates that the contract progress is 4 weeks or more behind the planned schedule, as 

determined by the Engineer; or 
C.	 the Engineer determines that an approved or anticipated change will impact the critical path, milestone or 

completion dates, contract progress, or work by other contractors. 

The Engineer shall be allowed 10 days to review and accept or reject a schedule revision. Rejected schedule revisions 
shall be revised and resubmitted to the Engineer within 10 days, at which time a new 10 day review period by the Engineer 
will begin. Only upon approval of a change by the Engineer shall it be reflected in the next schedule update submitted by the 
Contractor. 

SCHEDULE TIME EXTENSION REQUESTS 

When the Contractor requests a time extension due to contract change orders or delays, the Contractor shall submit to the 
Engineer a written Time Impact Analysis illustrating the influence of each change or delay on the current contract completion 
date or milestone completion date, utilizing the current accepted schedule. Each Time Impact Analysis shall include a 
schedule update and schedule revision, both with the same data dates, demonstrating how the Contractor proposes to 
incorporate the Change Order or delay into the current schedule. The schedule revision shall include the sequence of 
activities and any revisions to the existing activities to demonstrate the influence of the delay, the proposed method for 
incorporating the delay, and its impact into the schedule. 

Each Time Impact Analysis shall demonstrate the estimated time impact based on the events of delay, the anticipated or 
actual date of the contract change order work performance, the status of construction at that point in time, and the event time 
computation of all activities affected by the change or delay. The event times used in the analysis shall be those included in 
the latest update of the current schedule in effect at the time the change or delay was encountered. 

Time extensions will be granted only to the extent that equitable time adjustments for the activity or activities affected 
exceed the total or remaining float along the critical path of activities at the time of actual delay, or at the time the contract 
change order work is performed. Float time is not for the exclusive use or benefit of the Engineer or the Contractor, but is an 
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expiring resource available to all parties as needed to meet contract milestones and the contract completion date. Time 
extensions will not be granted nor will delay damages be paid unless: 

A.	 the delay is beyond the control and without the fault or negligence of the Contractor and its subcontractors or 
suppliers, at any tier; and 

B.	 the delay extends the actual performance of the work beyond the applicable current contract completion date and the 
most recent date predicted for completion of the project on the accepted schedule update current as of the time of the 
delay or as of the time of issuance of the contract change order. 

Time Impact Analyses shall be submitted in triplicate within 15 days after the delay occurs or after issuance of the 
contract change order. A schedule file diskette is also to be submitted. 

Acceptance or rejection of each Time Impact Analysis by the Engineer will be made within 15 days after receipt of the 
Time Impact Analysis, unless subsequent meetings and negotiations delay the review. A copy of the Time Impact Analysis 
accepted by the Engineer shall be returned to the Contractor and the accepted schedule revisions illustrating the influence of 
the contract change orders or delays shall be incorporated into the project schedule during the first update after acceptance. 

FINAL SCHEDULE UPDATE 
Within 15 days after the acceptance of the contract by the Director, the Contractor shall submit a final update of the 

schedule with actual start and actual finish dates for all activities. This schedule submission shall be accompanied by a 
certification, signed by an officer of the company and the Contractor's Project Manager stating "To the best of my 
knowledge, the enclosed final update of the project schedule reflects the actual start and completion dates of the activities 
contained herein." 

EQUIPMENT AND SOFTWARE 

The Contractor shall provide for the State's exclusive possession and use a complete computer system specifically 
capable of creating, storing, updating and producing CPM schedules. Before delivery and setup of the computer system, the 
Contractor shall submit to the Engineer for approval a detailed list of all computer hardware and software the Contractor 
proposes to furnish. The minimum computer system to be furnished shall include the following: 

A.	 Complete computer system, including keyboard, mouse, 20 inch color SVGA monitor (1024x768 pixels), Intel 
Pentium 350 MHz microprocessor chip, or equivalent; 

B.	 Computer operating system software, compatible with the selected processing unit, for Windows 95 or later or 
equivalent; 

C.	 Minimum sixty-four (64) megabytes of random access memory (RAM); 
D. 	 A 3.2 gigabytes minimum hard disk drive, a 1.44 megabyte 3 1/2 inch floppy disk drive, 32x speed minimum CD-

ROM drive, Ethernet card and 56k modem; 
E.	 A color-ink-jet plotter with a minimum 36 megabyte RAM, capable of 300 dots per inch color, 600 dots per inch 

monochrome, or equivalent, capable of pronting fully legible, timescaled charts, and network diagrams, in four 
colors, with a minimum size of 36inches by 48 inches (E size) and is compatible with the selected system, an HP 
Design Jet 1055 CM or equivalent, plotter stand, roll paper assembly and automatic paper cutter, and provide plotter 
paper and ink cartridges throughout the contract; 

F.	 CPM software shall be Primavera Project Planner, the latest version for Windows 95, or later; 
G. Scheduler Analyzer Pro or equivalent (a suite of programs to assist in schedule analysis) in the latest version for 

Windows 95, Windows NT or later; and 
H.	 Microsoft Office Software, the latest version for Windows 95, Windows NT or later and McAfee Virus software or 

equivalent. 

The computer hardware and software furnished shall be compatible with that used by the Contractor for the production 
of the CPM progress schedule required by the Contract, and shall include original instruction manuals and other 
documentation normally provided with the software. 

The Contractor shall furnish, install, set up, maintain and repair the computer hardware and software ready for use at a 
location determined by the Engineer. The hardware and software shall be installed and ready for use by the first submission 
of the baseline schedule. The Contractor shall provide 24 hours of formal training for the Engineer, and three other agents of 
the department designated by the Engineer, in the use of the hardware and software to include schedule analysis, reporting, 
and resource and cost allocations. An authorized vendor of Project Primavera shall perform the training. 
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All computer hardware and software furnished shall remain the property of the Contractor and shall be removed by the 
Contractor upon acceptance of the contract when no claims involving contract progress are pending. When claims involving 
contract progress are pending, computer hardware or software shall not be removed until the final estimate has been 
submitted to the Contractor. 

PAYMENT 

Progress schedule (critical path) will be paid for at a lump sum price. The contract lump sum price paid for progress 
schedule (critical path) shall include full compensation for furnishing all labor, materials (including computer hardware and 
software), tools, equipment, and incidentals; and for doing all the work involved in preparing, furnishing, updating and 
revising CPM progress schedules. Also for maintaining and repairing the computer hardware and training the Engineer in the 
use of the computer hardware and software as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

Payments for progress schedule (critical path) will be made as follows: 

A.	 Interim baseline schedule accepted, then 10 percent payment for progress schedule (critical path) will be made. 
B.	 Baseline schedule accepted, then 10 percent payment for progress schedule (critical path) will be made. 
C.	 Monthly update schedules accepted, then 75 percent payment for progress schedule (critical path) will be made 

equally for each update. 
D.	 Final schedule update accepted, then 5 percent payment for progress schedule (critical path) will be made. 

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during the first 
estimate period in which the Contractor fails to submit an interim baseline, baseline, revised or updated CPM schedule 
conforming to the requirements of this section, as determined by the Engineer. Thereafter, on subsequent successive estimate 
periods the percentage the Department will retain will be increased at the rate of 25 percent per estimate period in which 
acceptable CPM progress schedules have not been submitted to the Engineer. Retention's for failure to submit acceptable 
CPM progress schedules shall be additional to all other retention's provided for in the contract. The retention for failure to 
submit acceptable CPM progress schedules will be released for payment on the next monthly estimate for partial payment 
following the date that acceptable CPM progress schedules are submitted to the Engineer. 

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications, shall not apply to the item of 
progress schedule (critical path). Adjustments in compensation for the project schedule will not be made for any increased or 
decreased work ordered by the Engineer in furnishing project schedules. 

10-1.07 OBSTRUCTIONS 

Attention is directed to Sections 8-1.10, "Utility and Non-Highway Facilities," and 15, "Existing Highway Facilities," of 
the Standard Specifications and these special provisions. 

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface 
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work 
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include but are not 
limited to the following: 

Notification Center Telephone Number 
Underground Service Alert-Northern California (USA) 1-800-642-2444 

1-800-227-2600 
Underground Service Alert-Southern California (USA) 1-800-422-4133 

1-800-227-2600 

In the event that the utility facilities mentioned above are not removed or relocated by the date specified and, if in the 
opinion of the Engineer, the Contractor's operations are delayed or interfered with by reason of the utility facilities not being 
removed or relocated by the date specified, the State will compensate the Contractor for the delays to the extent provided in 
Section 8-1.09, "Right of Way Delays," of the Standard Specifications, and not otherwise, except as provided in Section 
8-1.10, "Utility and Non-Highway Facilities," of the Standard Specifications. 

10-1.08 MOBILIZATION 

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications. 
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10-1.09 CONSTRUCTION AREA SIGNS 

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance 
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these 
special provisions. 

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The 
regional notification centers include but are not limited to the following: 

Notification Center Telephone Number 
Underground Service Alert-Northern California (USA) 1-800-642-2444 

1-800-227-2600 
Underground Service Alert-Southern California (USA) 1-800-422-4133 

1-800-227-2600 

Excavations required to install construction area signs shall be performed by hand methods without the use of power 
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the 
proposed post holes. 

The second sentence of the third paragraph in Section 12-3.02, "Barricades," of the Standard Specifications is amended 
to read: 

The entire area of orange and white stripes shall be Type I, engineering grade, or Type II, super engineering grade, 
retroreflective sheeting conforming to the requirements of ASTM Designation: D 4956-95. 

The third paragraph in Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications is amended to 
read: 

Sign panels for stationary mounted signs shall consist of Type III or Type IV reflective sheeting applied to an 
aluminum substrate conforming to the requirements in the Department's "Specifications for Reflective Sheeting 
Aluminum Signs." The type of reflective sheeting, Type III or Type IV, shall be at the Contractor's option and sign 
substrates fabricated from materials other than aluminum may be used when specified in the special provisions. 

Legend and border may be applied by a screening process or by use of pressure sensitive cut-out sheeting. Size and 
spacing of letters and symbols shall be as depicted on the sign specification sheets published by the Department. 

Rectangular signs over 1375 mm measured along the horizontal axis, and diamond-shaped signs 1500 mm and 
larger shall be framed unless otherwise specified. Frames shall be constructed in conformance with the requirements of 
the Department's "Framing Details for Sheet Aluminum Signs," Sheets 1 through 4 and Table 1 on Sheet 5. 

Copies of the Department's "Specifications for Reflective Sheeting Aluminum Signs," "Framing Details for Sheet 
Aluminum Signs," and sign specification sheets may be obtained from the Department's Office of Business 
Management, Materiel Operations Branch, 1900 Royal Oaks Drive, Sacramento, CA 95815. 

The second paragraph in Section 12-3.06B, "Portable Signs," of the Standard Specifications is amended to read: 

Sign panels for portable signs shall conform to the provisions of sign panels for stationary mounted signs in Section 
12-3.06A, "Stationary Mounted Signs," or shall be Type VI reflective sheeting as specified in the special provisions, or 
shall be cotton drill fabric, flexible industrial nylon fabric, or other approved fabric. Fabric signs shall not be used 
during the hours of darkness. Size, color, and legend requirements for portable signs shall be as described for stationary 
mounted sign panels in Section 12-3.06A. The height to the bottom of the sign panel above the edge of traveled way 
shall be at least 0.3-m. 

The third paragraph in Section 12-3.06B, "Portable Signs," of the Standard Specifications is deleted. 
Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as 

specified under "Approved Traffic Products" of these special provisions. 
Type VI reflective sheeting for sign panels for portable construction area signs shall conform to the provisions in 

"Approved Traffic Products" of these special provisions. 
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10-1.10 MAINTAINING TRAFFIC 

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area 
Traffic Control Devices," of the Standard Specifications and to the Section entitled "Public Safety" elsewhere in these special 
provisions, and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor 
from the responsibilities specified in Section 7-1.09. 

Lane closures shall conform to the provisions in the section of these special provisions entitled "Traffic Control System 
for Lane Closure." 

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders, including any 
section closed to public traffic. 

No portion of the State's toll plaza parking lot will be available for parking of the Contractor's vehicles, nor for parking 
of the Contractor's employees private vehicles. 

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be 
closed as shown on the plans. 

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except 
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the 
hours shown for lane closures. 

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first 
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a 
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding 
Friday shall be a designated legal holiday. 

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the 
cost of the work may be permitted upon the written request of the Contractor if in the opinion of the Engineer, public traffic 
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has 
approved them in writing. All other modifications will be made by contract change order. 

Chart No. 1 
Multilane Lane Requirements 

Direction: Westbound Route 92: On Route 92 from Toll Plaza to Rte 880/Rte 92 Interchange 

a.m. p.m. 

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 
Mondays through Thursdays 1 1 1 1 1 2 2 2 2 1 1 

Fridays 1 1 1 1 1 2 2 2 2 2 2 2 

Saturdays 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 

Sundays 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 

Day before designated legal holiday 1 1 1 1 1 2 2 2 2 2 2 2 

Designated legal holidays 1 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 

Legend: 
1 One lane open in direction of travel 

2 Two adjacent lanes open in direction of travel 

No lane closure allowed 

REMARKS: 
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Chart No. 2 
Multilane Lane Requirements 

Direction: Westbound Route 92: At Toll Plaza 

a.m. p.m. 

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 
Mondays through Thursdays 2 2 2 2 2 4 X X X 6 5 5 5 5 5 5 5 5 5 3 3 3 3 2 

Fridays 2 2 2 2 2 4 X X X 5 5 5 5 5 5 5 5 5 5 4 3 3 3 3 

Saturdays 2 2 2 1 1 2 2 2 4 4 4 6 6 6 6 6 6 5 5 4 4 3 3 3 

Sundays 2 2 2 2 2 2 2 2 2 3 4 5 5 5 5 4 4 4 4 4 4 3 3 2 

Day before designated legal holiday 2 2 2 2 2 4 X X X 5 5 5 5 5 5 5 5 5 5 4 3 3 3 3 

Designated legal holidays 2 2 2 2 2 2 2 2 2 3 4 5 5 5 5 4 4 4 4 4 4 3 3 2 

Legend: 
1 One toll-booth shall be provided. 

2 Two toll-booths shall be provided. 

3 Three toll-booths shall be provided. 

4 Four toll-booths shall be provided. 

5 Five toll-booths shall be provided. 

6 Six toll-booths shall be provided. 

X No toll-booth closure allowed 

REMARKS: 

HOV lane shall remain open during weekdays from 5:00 AM to 10:00 AM and from 3:00 PM to 6:00 PM. 

10-1.11 CLOSURE REQUIREMENTS AND CONDITIONS 

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special 
provisions. 

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, 
within a single traffic control system. 

CLOSURE SCHEDULE 
By Noon Monday, the Contractor shall submit a written schedule of planned closures for the next week period, defined 

as Friday Noon through the following Friday Noon. 
The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor 

shall use closure schedule request forms furnished by the Engineer for this purpose. Closure schedules submitted with 
incomplete, unintelligible or inaccurate information will be returned for correction. The Contractor will be notified of 
disapproved closures or closures that will require coordination with other parties as a condition of approval. 

Amendments to the Closure Schedule, including additional closures, shall be submitted to the Engineer, in writing, at 
least 3 working days in advance of any planned closure. Approval of amendments to the Closure Schedule will be at the 
discretion of the Engineer. 
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The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the 
date on which the closure is to be made. Approval or denial of scheduled closures will be made by no later than 4:00 p.m. 2 
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed. 

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for 
the next working day. 

CONTINGENCY PLAN
 The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the 

contingency plan for a given operation to the Engineer within one working day of the Engineer's request. 

LATE REOPENING OF CLOSURES 
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the 

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not 
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that 
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or 
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of 
work resulting from the late reopening of closures. 

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct 
$1900 per interval from moneys due or that may become due the Contractor under the contract. 

COMPENSATION 
The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and 

if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those 
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by 
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of 
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the 
provisions in Section 8-1.09: 

A.	 The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed 
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to 
any compensation for amendments to the Closure Schedule that are not approved. 

B.	 The Contractor is denied a confirmed closure. 

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure 
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within 
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance 
with the provisions in Section 8-1.09. 

10-1.12 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 

A traffic control system shall consist of closing traffic lanes in accordance with the details shown on the plans, the 
provisions of Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under 
"Maintaining Traffic" and "Construction Area Signs" elsewhere in these special provisions and these special provisions. 

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take 
the measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard 
Specifications. 

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be 
controlled, at the option of the Contractor, with either stationary or moving type lane closures. During all other operations 
traffic shall be controlled with stationary type lane closures. The Contractor's attention is directed to the provisions in 
Section 84-1.04, "Protection From Damage," and Section 85-1.06, "Placement," of the Standard Specifications. 

If any component in the traffic control system is displaced, or ceases to operate or function as specified, from any cause, 
during the progress of the work, the Contractor shall immediately repair the component to its original condition or replace the 
component and shall restore the component to its original location. 

STATIONARY TYPE LANE CLOSURE.—When lane closures are made for work periods only, at the end of each 
work period, all components of the traffic control system, except portable delineators placed along open trenches or 
excavation adjacent to the traveled way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the 
components may be stored at selected central locations, approved by the Engineer, within the limits of the highway right of 
way. 
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Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be 
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, 
maintaining, or removing the components. Vehicles equipped with Type II flashing arrow sign not involved in placing, 
maintaining, or removing the components when operated within a stationary type lane closure shall only display the caution 
display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing 
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of 
components of a traffic control system, and shall be in place before a lane closure requiring its use is completed. 

MOVING TYPE LANE CLOSURE.—Flashing arrow signs used in moving lane closures shall be truck-mounted. 
Changeable message signs used in moving lane closure operations shall conform to Section 12-3.12, "Portable Changeable 
Message Signs," of the Standard Specifications, except the signs shall be truck-mounted and the full operation height of the 
bottom of the sign may be less than 2.1 m above the ground, but should be as high as practicable. 

Truck-mounted crash cushions (TMCC) for use in moving lane closures shall be any of the following approved models, 
or equal: 

Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000, Alpha 2001 TMA Series 2001, manufactured by Energy 
Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750. 

Distributor(Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone 1-800-
884-8274, FAX (916) 387-9734. 

Distributor(Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone 1-800-
222-8274. 

Cal T-001 Model 2 or Model 3, manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O. Box 
2312, Dublin, CA 94568, Telephone (510) 828-4200. 

Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 1582 Pflugerville 
Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, Telephone 1-800-654-8182. 

Each TMCC shall be individually identified with the manufacturer's name, address, TMCC model number, and a specific 
serial number. The names and numbers shall each be a minimum 13 mm high, and located on the left (street) side at the 
lower front corner. The TMCC shall have a message next to the name and model number in 13 mm high letters which states, 

"The bottom of this TMCC shall be _____ mm ±_____ mm above the ground at all points for proper impact performance." 
Any TMCC which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. 
The Engineer shall be the sole judge as to whether used TMCCs supplied under this contract need recertification. Each unit 
shall be certified by the manufacturer to meet the requirements for TMCCs in accordance with the standards established by 
the Transportation Laboratory Structures Research Section. 

Approvals for new TMCC designs proposed as equal to the above approved models shall be in accordance with the 
procedures (including crash testing) established by the Transportation Laboratory Structures Research Section. For 
information regarding submittal of new designs for evaluation contact: Transportation Laboratory, Structures Research 
Section, P.O. Box 19128, 5900 Folsom Boulevard, Sacramento, CA 95819. 

New TMCCs proposed as equal to approved TMCCs or approved TMCCs determined by the Engineer to need 
recertification shall not be used until approved or recertified by the Transportation Laboratory Structures Research Section. 

PAYMENT.—The contract lump sum price paid for traffic control system shall include full compensation for furnishing 
all labor, materials (including signs), tools, equipment and incidentals, and for doing all the work involved in placing, 
removing, storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control 
system as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer. 

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications, shall not apply to the item of 
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased 
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased 
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03, 
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of 
decreased work. 

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard 
Specifications, will be paid for as a part of the extra work. 
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10-1.13 TEMPORARY PAVEMENT DELINEATION 

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the 
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these 
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls 
published by the Department or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public 
Safety," of the Standard Specifications. 

GENERAL 
Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be 

in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at 
all times for traveled ways open to public traffic. On multilane roadways (freeways and expressways) edgeline delineation 
shall be provided at all times for traveled ways open to public traffic. 

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation, 
including required lines or marks. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose 
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary 
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern 
of temporary pavement delineation or permanent pavement delineation. 

Temporary pavement markers, including underlying adhesive, and removable traffic tape which is applied to the final 
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the 
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer. 

TEMPORARY LANELINE AND CENTERLINE DELINEATION 
Whenever lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not shown 

on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary reflective 
pavement markers placed at longitudinal intervals of not more than 7.3 m. The temporary reflective pavement markers shall 
be the same color as the laneline or centerline the pavement markers replace. Temporary reflective pavement markers shall 
be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or 
less) or long term day/night use (6 months or less) in "Approved Traffic Products" of these special provisions. 

Temporary reflective pavement markers shall be placed in conformance with the manufacturer's instructions and shall be 
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to 
place pavement markers in areas where removal of the pavement markers will be required. 

Temporary laneline or centerline delineation consisting entirely of temporary reflective pavement markers placed on 
longitudinal intervals of not more than 7.3 m shall be used on lanes opened to public traffic for a maximum of 14 days. Prior 
to the end of the 14 days the permanent pavement delineation shall be placed. If the permanent pavement delineation is not 
placed within the 14 days, the Contractor shall provide additional temporary pavement delineation and shall bear the cost 
thereof. The additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the 
permanent pavement delineation for the area, as determined by the Engineer. 

Full compensation for furnishing, placing, maintaining and removing the temporary reflective pavement markers 
(including underlying adhesive, layout (dribble) lines to establish alignment of temporary reflective pavement markers or 
used for temporary laneline and centerline delineation for those areas where temporary laneline and centerline delineation is 
not shown on the plans and for providing equivalent patterns of permanent traffic lines for those areas when required, shall be 
considered as included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement 
delineation and no separate payment will be made therefor. 

TEMPORARY EDGELINE DELINEATION 
On multilane roadways (freeways and expressways) whenever edgelines are obliterated and temporary pavement 

delineation to replace those edgelines is not shown on the plans, the edgeline delineation to be provided for those areas 
adjacent to lanes open to public traffic shall be as follows: 

Temporary pavement delineation for right edgelines shall, at the option of the Contractor, consist of either a solid 
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, or traffic cones, 
portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m. 

Temporary pavement delineation for left edgelines shall, at the option of the Contractor, consist of either solid 
100 mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, or traffic cones, 
portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m; or temporary reflective pavement 
markers placed at longitudinal intervals of not more than 1.8 m. Temporary pavement markers used for temporary left 
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edgeline delineation shall be one of the types of temporary pavement markers listed for short term day/night use (14 days 
or less) or long term day/night use (6 months or less) in "Approved Traffic Products" of these special provisions. 

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be 
as determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement delineation for 
edgelines, the Contractor shall provide personnel to remain at the job site to maintain the cones or delineators during the 
hours of the day that the portable delineators are in use. 

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color. 
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to 
pavement in the section of these special provisions entitled "Pavement Markers," except epoxy adhesive shall not be used to 
place channelizers on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface mount 
types (900 mm) listed in "Approved Traffic Products" of these special provisions. 

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic as 
determined by the Engineer. 

The quantity of channelizers used as temporary edgeline delineation will not be included in the quantity of channelizers 
to be paid for. Full compensation for furnishing, placing, maintaining and removing temporary edgeline delineation for those 
areas where temporary edgeline delineation is not shown on the plans shall be considered as included in the contract prices 
paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor. 

TEMPORARY TRAFFIC STRIPE (PAINT) 
Temporary traffic stripe consisting of painted traffic stripe shall be applied and maintained at the locations shown on the 

plans. The painted temporary traffic stripe shall be complete in place at the location shown, prior to opening the traveled way 
to public traffic. Removal of painted temporary traffic stripe will not be required. 

Temporary painted traffic stripe shall conform to "Paint Traffic Stripes and Pavement Markings" of these special 
provisions, except for payment and the number of coats shall be, at the option of the Contractor, either one or 2 coats 
regardless of whether on new or existing pavement. 

At the Contractor's option, temporary removable striping tape listed in "Approved Traffic Products" of these special 
provisions may be used instead of painted temporary traffic stripes. When traffic stripe tape is used in place of painted 
temporary traffic stripes, the tape will be measured and paid for as temporary traffic stripe (paint). 

When painted traffic stripe is specified for temporary left edgeline delineation, temporary reflective pavement markers 
placed at longitudinal intervals of not more than 1.8 m may be used in place of the temporary painted traffic stripe. 
Temporary reflective pavement markers shall be one of the types of temporary pavement markers listed for long term 
day/night use (6 months or less) in "Approved Traffic Products" of these special provisions. When temporary reflective 
pavement markers are used in place of temporary painted traffic stripe, payment for those temporary pavement markers will 
be made on the basis of the theoretical quantity of temporary traffic stripe (paint), required for the left edgeline the temporary 
pavement markers replace. 

TEMPORARY PAVEMENT MARKING (PAINT) 
Temporary pavement marking consisting of painted pavement marking shall be applied and maintained at the locations 

shown on the plans. The painted temporary pavement marking shall be complete in place at the location shown, prior to 
opening the traveled way to public traffic. Removal of painted temporary pavement marking will not be required. 

Temporary painted pavement marking shall conform to "Paint Traffic Stripes and Pavement Markings" of these special 
provisions, except for payment and the number of coats shall be, at the option of the Contractor, either one or two coats 
regardless whether on new or existing pavement. 

At the Contractor's option, temporary removable pavement marking tape or permanent pavement marking tape listed in 
"Approved Traffic Products" of these special provisions may be used instead of painted temporary pavement markings. 
When pavement marking tape is used, regardless of which type of tape is placed, the tape will be measured and paid for as 
temporary pavement marking (paint). 

TEMPORARY PAVEMENT MARKERS 
Temporary pavement markers shall be applied at the locations shown on the plans. The pavement markers shall be 

applied complete in place at the location shown, prior to opening the traveled way to public traffic. 
Temporary pavement markers shown on the plans shall be, at the option of the Contractor, one of the temporary 

reflective pavement markers for long term day/night use (6 months or less) listed in "Approved Traffic Products" of these 
special provisions. 

Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented 
to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used in areas where 
removal of the pavement markers will be required. 
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Where the temporary pavement delineation shown on the plans for lanelines or centerlines consists entirely of a pattern 
of broken traffic stripe and pavement markers, the Contractor may use groups of the temporary reflective pavement markers 
for long term day/night use (6 months or less) listed in "Approved Traffic Products" of these special provisions, in place of 
the temporary traffic stripe tape or painted temporary traffic stripe. The groups of pavement markers shall be spaced as 
shown on the plans for a similar pattern of permanent traffic line, except pavement markers shown to be placed in the gap 
between the broken traffic stripe shall be placed as part of the group to delineate the pattern of broken temporary traffic 
stripe. The kind of laneline and centerline delineation selected by the Contractor shall be continuous within a given location. 
Payment for temporary pavement markers used in place of temporary traffic stripe will be made on the basis of the theoretical 
quantities of temporary traffic stripe (tape), temporary traffic stripe (paint) and temporary pavement markers required for the 
pattern the pavement markers replace. 

Reflective pavement markers conforming to the provisions of "Pavement Markers" of these special provisions may be 
used in place of temporary reflective pavement markers for long term day/night use (6 months or less) except to simulate 
patterns of broken traffic stripe. Placement of the reflective pavement markers used for temporary pavement markers shall 
conform to "Pavement Markers" of these special provisions except the waiting period provisions before placing the pavement 
markers on new asphalt concrete surfacing as specified in Section 85-1.06, "Placement," of the Standard Specifications shall 
not apply and epoxy adhesive shall not be used to place pavement markers in areas where removal of the pavement markers 
will be required. 

MEASUREMENT AND PAYMENT 
Temporary traffic stripe (paint) and temporary pavement marking (paint) will be measured and paid for in the same 

manner as specified for paint traffic stripe (1-coat) and paint pavement marking (1-coat) specified in Section 84-3.06, 
"Measurement," and Section 84-3.07, "Payment," of the Standard Specifications. 

Temporary pavement markers, shown on the plans, will be measured and paid for as units in the same manner specified 
for reflective pavement markers as provided in Section 85-1.08, "Measurement," and Section 85-1.09, "Payment," of the 
Standard Specifications. Temporary pavement markers, used for temporary laneline and centerline delineation for areas 
which are not shown on the plans will not be included in the quantities of temporary pavement markers to be paid for. Full 
compensation for removing temporary pavement markers, when no longer required, shall be considered as included in the 
contract unit price paid for temporary pavement marker and no separate payment will be made therefor. 

10-1.14 PORTABLE DELINEATORS 

Portable delineators shall be furnished, placed, and maintained at the locations shown on the plans and shall conform to 
the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special 
provisions. 

Portable Delineators shall conform to the provisions in "Approved Traffic Products" of these special provisions. 
When no longer required for the work as determined by the Engineer, portable delineators shall be removed. Removed 

portable delineators shall become the property of the Contractor and shall be removed from the site of work. 
The contract price paid for portable delineators shall include full compensation for furnishing all labor, materials, tools, 

equipment, and incidentals and for doing all the work involved in placing, maintaining and removing portable delineators, as 
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

10-1.15 DRUM CHANNELIZER 

Drum channelizers shall conform to the provisions in Section 5-05.6, "Channelizing Devices" of the Manual for Traffic 
Controls and these special provisions. 

Reflective sheeting for drum channelizers shall conform to the provisions in "Approved Traffic Products" of these 
special provisions. 

When no longer required for the work as determined by the Engineer, drum channelizers shall be removed. Removed 
drum channelizers shall become the property of the Contractor and shall be removed from the site of work. 

Drum channelizers will be measured by the unit from actual count designated on the plans or ordered by the Engineer. 
The contract unit price paid for drum channelizer shall include full compensation for furnishing all labor, materials, tools, 
equipment, and incidentals, and for doing all the work involved in furnishing, placing, maintaining, repairing, replacing and 
removing drum channelizers, complete in place, as shown on the plans, as specified in these specifications and the special 
provisions, and as directed by the Engineer. 

10-1.16 TEMPORARY RAILING 

Temporary railing (Type K) shall be placed as shown on the plans, specified in the Standard specifications or in these 
special provisions or ordered by the Engineer, and shall conform to the provisions in Section 12, "Construction Area Traffic 
Control Devices," of the Standard Specifications and these special provisions. 
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The fourth paragraph of Section 12-4.01, "Measurement and Payment," of the Standard Specifications is amended to 
read: 

When the Engineer's Estimate includes a contract item for temporary railing (Type K), the temporary railing 
(Type K) will be measured by the meter along the top of the railing, at each location shown on the plans, specified, or 
ordered by the Engineer. If the Engineer orders a lateral move of the temporary railing (Type K), and the repositioning 
is not shown on the plans, moving the temporary railing will be paid for as extra work as provided in Section 4-1.03D 
and the temporary railing will not be measured in the new position. Temporary railing (Type K) placed in excess of the 
length shown, specified, or ordered will not be paid for. The contract price paid per meter for temporary railing 
(Type K) shall include full compensation for furnishing all labor, materials (including reinforcement and Type P marker 
panels), tools, equipment and incidentals, and for doing all the work involved in furnishing, placing, maintaining, 
repairing, replacing, and removing the temporary railing, including excavation and backfill, drilling holes and bonding 
threaded rods or dowels when required, removing threaded rods or dowels and filling the drilled holes with mortar, 
furnishing and installing reflectors, and moving and replacing removable panels as required, complete in place, as shown 
on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 

Reflectors on temporary railing (Type K) shall conform to the provisions in "Approved Traffic Products" of these special 
provisions. 

Temporary railing (Type K), conforming to the details shown on 1995 Standard Plan T3 or 1992 Standard Plan T3, may 
be used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may 
be used, provided the fabrication date is printed on the required Certificate of Compliance. 

The Contractor's attention is directed to the provisions in "Public Safety" and "Order of Work" of these special 
provisions. 

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions 
will be neither measured nor paid for. 

10-1.17 TEMPORARY CRASH CUSHION MODULE 

This work shall consist of furnishing, installing and maintaining sand filled temporary crash cushion modules in 
groupings or arrays at each location shown on the plans, specified in the special provisions or directed by the Engineer. The 
grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in accordance with the 
details shown on the plans and these special provisions. 

Attention is directed to "Public Safety" and "Temporary Railing" of these special provisions. 

GENERAL 
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be 

protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to 
opening the lanes adjacent to the fixed obstacle to public traffic. 

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not 
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work 
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion 
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer 
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work. 

MATERIALS 
At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial 

Modules, Fitch Inertial Modules manufactured after March 31, 1997, or equal: 

Energite III Inertial Modules manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, 
IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755. 

Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone 
1-800-884-8274, FAX 1-916-387-9734 

Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone 
1-800-222-8274, FAX 1-714-937-1070. 
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Fitch Inertial Modules, national distributor; Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda, 
IL 60084, Telephone 1-800-426-0839, FAX 1-847-487-9820. 

Distributor: Singletree Sales Company, 1533 Berger Drive, San Jose, CA 95112, Telephone 1-800-822-7735, FAX 
1-408-287-1929. 

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules 
shall be the standard yellow color as furnished by the vendor, with black lids. The modules shall exhibit good workmanship 
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules 
conforming to color and quality of the types specified above may be utilized. If used Fitch modules requiring a seal are 
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty 
tape. 

Modules shall be filled with sand in accordance with the manufacturer's directions, and to the sand capacity in kilograms 
for each module as shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial 
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water, as determined by 
California Test 226. 

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's 
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be 
removed and replaced by the Contractor at the Contractor's expense. 

INSTALLATION 
Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on 

the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets 
or frames shall not be moved by sliding or skidding along the pavement or bridge deck. 

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest 
point of crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly fastened to 
the crash cushion with commercial quality hardware or by other methods approved by the Engineer. 

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels 
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion 
modules shall not be installed in permanent work. 

MEASUREMENT AND PAYMENT 
Temporary crash cushion modules will be measured by the unit determined from the actual count of modules used in the 

work or ordered by the Engineer at each location. Temporary crash cushion modules placed in accordance with the 
provisions in "Public Safety" elsewhere in these special provisions and modules placed in excess of the number specified or 
shown will not be measured nor paid for. 

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the 
Standard Specifications. Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed 
and replaced immediately by the Contractor. Modules replaced due to damage by public traffic will be measured and paid for 
as temporary crash cushion module. 

If the Engineer orders a lateral move of sand filled temporary crash cushions and the repositioning is not shown on the 
plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of the 
Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position. 

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor, 
materials (including sand, pallets or frames and marker panels), tools, equipment and incidentals, and for doing all work 
involved in furnishing, installing, maintaining, moving and resetting during a work period for access to the work, and 
removing from the site of the work when no longer required (including those damaged by public traffic) the sand filled 
temporary crash cushion modules, complete in place, as shown on the plans, as specified in these special provisions and as 
directed by the Engineer. 

10-1.18 EXISTING HIGHWAY FACILITIES 

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, 
"Existing Highway Facilities," of the Standard Specifications and these special provisions. 

Except as otherwise provided for damaged materials in Section 15-2.04, "Salvage," of the Standard Specifications, the 
materials to be salvaged shall remain the property of the State, and shall be cleaned, packaged, bundled, tagged, and hauled to 
the District recycle center at the San Francisco-Oakland Bay Bridge warehouse supply area adjacent to the San Francisco-
Oakland Bay Bridge Toll Plaza and stockpiled. 
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The Contractor shall notify the Engineer and the District Recycle Coordinator, telephone (510) 286-6111 a minimum of 
48 hours prior to hauling salvaged material to the Recycle Center. 

The recycle center is open from 8:00 AM to Noon, and from 1:00 PM to 2:30 PM Mondays through Fridays except legal 
holidays. 

10-1.18A SALVAGE METAL BEAM GUARD RAILING 

Existing metal beam guard railing, where shown on the plans to be salvaged, shall be removed and salvaged. 
Existing concrete anchors shall be removed to a depth of not less than 0.3-m below subgrade or 0.3-m below 

finished grade, whichever is greater in depth. Full compensation for removing concrete anchors shall be considered as 
included in the contract price paid per meter for salvage metal beam guard railing and no separate payment will be made 
therefor. 

Full compensation for removing cable anchor assemblies shall be considered as included in the contract price paid 
per meter for salvage metal beam guard railing and no separate payment will be made therefor. 

10-1.18B REMOVE PAVEMENT MARKERS 

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as 
directed by the Engineer, shall be removed and disposed of. 

10-1.18C REMOVE TRAFFIC STRIPES 

Traffic stripes to be removed shall be removed at the locations shown on the plans and at the locations designated by 
the Engineer. 

The first paragraph of Section 15-2.02B, "Traffic Stripes and Pavement Markings," of the Standard Specifications is 
amended to read: 

15-2.02B Traffic Stripes and Pavement Markings.—Traffic stripes and pavement markings shall be 
removed by any method that does not materially damage the existing pavement. Pavement marking images shall be 
removed in such a manner that the old message cannot be identified. Where grinding is used, the pavement marking 
image shall be removed by grinding a rectangular area. The minimum dimensions of the rectangle shall be the 
height and width of the pavement marking. Residue resulting from removal operations shall be removed from 
pavement surfaces by sweeping or vacuuming before the residue is blown by the action of traffic or wind, migrates 
across lanes or shoulders, or enters into drainage facilities. 

Section 15-2.07, "Payment," of the Standard Specifications is amended by adding the following paragraph: 

Full compensation for any additional grinding outside the limits of the existing pavement marking image to 
obtain a rectangular area shall be considered as included in the contract price paid for the item of work involved and 
no additional compensation will be allowed therefor. 

Nothing in these special provisions shall relieve the Contractor from the Contractor's responsibilities as provided in 
Section 7-1.09, "Public Safety," of the Standard Specifications. 

10-1.18D REMOVE ASPHALT CONCRETE DIKE 

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.
 
Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut to a neat line. The
 

cut shall be a minimum depth of 50 mm. 
The dike shall be removed in such a manner so that the surfacing which is to remain in place is not damaged. 
The dike shall be disposed of outside the highway right of way. The disposal shall conform to the provisions in 

Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 

10-1.19 ASPHALT CONCRETE 

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard 
Specifications and these special provisions. 

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing 
method as provided in Section 39-3.03A(2), "Automatic Proportioning," of the Standard Specifications. 
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If the finished surface of the asphalt concrete on the Route 92 traffic lanes does not meet the specified surface tolerances, 
it shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have been ground), 
(2) removal and replacement, or (3) placing an overlay of asphalt concrete. The method will be selected by the Engineer. 
The corrective work shall be at the Contractor's expense. 

If abrasive grinding is used to bring the finished surface to specified surface tolerances, additional grinding shall be 
performed as necessary to extend the area ground in each lateral direction so that the lateral limits of grinding are at a 
constant offset from, and parallel to the nearest lane line or pavement edge, and in each longitudinal direction so that the 
grinding begins and ends at lines normal to the pavement centerline, within any ground area. All ground areas shall be neat 
rectangular areas of uniform surface appearance. Abrasive grinding shall conform to the requirements in the first paragraph 
and the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications. 

Except for aggregate for Open Graded asphalt concrete, in addition to the aggregate requirements listed in Section 39, 
"Asphalt Concrete," of the Standard Specifications, the combined aggregates shall conform to the following quality 
requirement when mixed with paving asphalt Grade AR-4000 in the amount of asphalt determined to be optimum by 
California Test 367: 

Test California Test Requirement 
Surface Abrasion 360, Method A Loss not to exceed 15 grams 

The area to which paint binder has been applied shall be closed to public traffic. Care shall be taken to avoid tracking 
binder material onto existing pavement surfaces beyond the limits of construction. 

A drop-off of more than 46 mm will not be allowed at any time between adjacent lanes open to public traffic. 
Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to traffic. 

10-1.20 PILING 

Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special 
provisions. 

Foundation recommendations are included in the "Information Handout" available to the Contractor as provided for in 
Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications. 

Attention is directed to "Welding Quality Control" of these special provisions. 
Attention is directed to "Public Safety," of these special provisions. Before performing any pile handling or pile 

installation operation at any location that is closer than the length of the pile being handled or installed to the edge of any area 
open to public traffic or public use, the Contractor shall submit to the Engineer, as provided in Section 5-1.02, "Plans and 
Working Drawings," of the Standard Specifications, a detail plan of the measures that will be employed to provide for the 
safety of traffic and the public. 

The second paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read: 

At the Contractor's option, the Contractor may conduct additional foundation investigation, including installing and 
axial load testing additional non-production indicator piling. The Engineer shall approve locations of additional 
foundation testing. The Contractor shall notify the Engineer at least 5 working days prior to beginning additional 
foundation investigation. 

Additional foundation investigation shall be completed prior to requesting revised specified pile tip elevations or 
modification to the installation methods specified herein. Revisions to specified tip elevations and modifications to the 
specified installation methods will be subject to the provisions of Section 5-1.14, "Cost Reduction Incentive." 

Modification to the specified installation methods and specified pile tip elevation will not be considered at locations 
where lateral load demands control design pile tip elevations or when the plans state that specified pile tip elevation shall 
not be revised. 

The pile structural capacity design is based on the nominal strength as defined in Caltrans Bridge Design 
Specifications (Article 8.1.3) or the nominal resistance as defined in the LRFD Bridge Design Specifications 
(Article 1.3.2.1). The nominal resistance of the pile, as shown on the plans, is the design capacity required to resist the 
factored axial load demands. 

Indicator compression pile load testing shall conform to the requirements of ASTM Designation: D 1143. The 
acceptance criteria for compression pile load testing shall be as follows: 

The pile shall sustain the first compression test load applied which is equal to the nominal compression 
resistance, as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured 
relative to the top of the pile prior to the start of compression load testing. 
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Indicator tension pile load testing shall conform to the requirements of ASTM Designation: D 3689. The loading 
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the 
Pile" shall not be used. The acceptance criteria for tension pile load testing shall be as follows: 

The pile shall sustain the first tension test load applied which is equal to the nominal tension resistance, as 
shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the 
top of the pile prior to the start of tension load testing. 

Indicator piling shall be removed in conformance with the requirements in Section 15-4.02, "Removal Methods," 
and the remaining holes shall be backfilled with earth or other suitable material approved by the Engineer. 

For driven piling, the Contractor shall furnish piling of sufficient length to obtain both the specified tip elevation and 
design load shown on the plans or specified in the special provisions. 

The fifth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read: 

Load test anchorages in piles used as anchor piles shall conform to the following requirements: 

High strength threaded steel rods shall conform to the provisions for bars in Section 50-1.05, "Prestressing 
Steel," except Type II bars shall be used. 

High strength steel plates shall conform to the requirements in ASTM Designation: A 709, Grade 50. 
Anchor nuts shall conform to the provisions in the second paragraph in Section 50-1.06, "Anchorages and 

Distribution." 

The eighth, ninth and tenth paragraphs in Section 49-1.04, "Load Test Piles," of the Standard Specifications are amended 
to read: 

Should the Engineer fail to complete the load tests within the time specified in the special provisions and if, in the 
opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in load 
testing of piles, the delay will be considered a right of way delay as specified in Section 8-1.09, "Right of Way Delays." 

The Contractor shall furnish labor, materials, tools, equipment, and incidentals as required to assist the Engineer in 
the installation, operation and removal of State-furnished steel load test beams, State-furnished jacks, bearing plates, 
drills, and other test equipment. This work will be paid for as extra work as provided in Section 4-1.03D. 

The first and second paragraphs in Section 49-1.05, "Driving Equipment," of the Standard Specifications are amended to 
read: 

49-1.05 Driving Equipment.—Driven piles shall be installed with impact hammers that are approved in writing by 
the Engineer. Impact hammers shall be steam, hydraulic, air, or diesel hammers. Impact hammers shall develop 
sufficient energy to drive the piles at a penetration rate of not less than 3 mm per blow at the specified bearing value. 

Vibratory hammers shall not be used for installation of piles, unless otherwise shown on the plans or specified in the 
special provisions. 

Hammers with an external combustion engine that are not single action, shall have a transducer that records ram 
velocity. 

Double acting diesel hammers with internal combustion engines shall have a transducer that records bounce 
chamber pressure. 

For hammers with no visual way of observing the ram stroke, a printed readout showing hammer energy during 
driving operation shall be provided to the Engineer by the Contractor. 

The fifth paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is deleted. 

MEASUREMENT AND PAYMENT (PILING) 
Measurement and payment for the various types and classes of piles shall conform to the provisions in Sections 49-6.01, 

"Measurement," and 49-6.02, "Payment," of the Standard Specifications and these special provisions. 
Full compensation for furnishing and placing additional testing reinforcement, load test anchorages, and for cutting off 

test piles as specified shall be considered as included in the contract price paid for piling of the type or class shown in the 
Engineer's Estimate, and no additional compensation will be allowed. 
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No additional compensation or extension of time will be made for additional foundation investigation, installation and 
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of 
request by the Engineer. 

The sixth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read: 

If precast prestressed concrete piling or steel pipe piling is manufactured or fabricated more than 480 air line 
kilometers from both Sacramento and Los Angeles, additional shop inspection expenses will be sustained by the State. 
Whereas it is and will be impractical and extremely difficult to ascertain and determine the actual increase in such 
expenses, it is agreed that payment to the Contractor for furnishing piling of the types shown in the Engineer's Estimate 
will be reduced $5000 for each manufacture or fabrication site located more than 480 air line kilometers from both 
Sacramento and Los Angeles and an additional $3000 ($8000 total) for each manufacture or fabrication site located more 
than 4800 air line kilometers from both Sacramento and Los Angeles. 

Predrilled Holes 
Piles shall be driven in over sized drilled holes in conformance with the provisions in Section 49-1.06, "Predrilled 

Holes," of the Standard Specifications at the locations and to the corresponding bottom of hole elevations listed in the 
following table: 

Location Elevation of Predrilled Hole 
Pedestrian Walkway 0 

Full compensation for predrilling, filling the space around piles driven in predrilled holes with sand or pea gravel, and 
disposing of material resulting from jetting, drilling, and predrilling shall be considered as included in the contract unit price 
paid for driving the piles involved, and no additional compensation will be allowed therefor. 

10-1.21 CONCRETE STRUCTURES 

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard 
Specifications. 

10-1.22 REINFORCEMENT 

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these 
special provisions. 

The first paragraph of Section 52-1.02A, "Bar Reinforcement," of the Standard Specifications is amended to read: 

52-1.02A Bar Reinforcement.—Reinforcing bars shall be low-alloy steel deformed bars conforming to the 
requirements in ASTM Designation: A 706/A 706M, except that deformed or plain billet-steel bars conforming to the 
requirements in ASTM Designation: A 615/A 615M, Grade 300 or 420, may be used as reinforcement in the following 
5 categories: 

1. Slope and channel paving; 
2. Minor structures; 
3. Sign and signal foundations (pile and spread footing types); 
4. Roadside rest facilities; and 
5. Concrete barrier Type 50 and Type 60 series and temporary railing. 

Deformations specified in ASTM Designation: A 706/A 706M will not be required on bars used as spiral or hoop 
reinforcement in structures and concrete piles. 
Section 52-1.02C, "Welded Wire Fabric," of the Standard Specifications is amended to read: 

52-1.02C Welded Wire Fabric.—Welded wire fabric shall be either plain or deformed conforming to the 
requirements in ASTM Designation: A 185 or ASTM Designation: A 497, respectively. 

The last paragraph of Section 52-1.07, "Placing," of the Standard Specifications is amended to read: 

Whenever a portion of an assemblage of bar reinforcing steel that is not encased in concrete exceeds 6 m in height, 
the Contractor shall submit to the Engineer for approval, in accordance with the provisions in Section 5-1.02, "Plans and 
Working Drawings," working drawings and design calculations for the temporary support system to be used. The 
working drawings and design calculations shall be signed by an engineer who is registered as a Civil Engineer in the 
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State of California. The temporary support system shall be designed to resist all expected loads and shall be adequate to 
prevent collapse or overturning of the assemblage. If the installation of forms or other work requires revisions to or 
temporary release of any portion of the temporary support system, the working drawings shall show the support system 
to be used during each phase of construction. The minimum horizontal wind load to be applied to the bar reinforcing 
steel assemblage, or to a combined assemblage of reinforcing steel and forms, shall be not less than 960 Pa on the gross 
projected area of the assemblage. 

The first paragraph of Section 52-1.08, "Splicing," of the Standard Specifications is amended to read: 

52-1.08 Splicing.—Splicing of reinforcing bars shall be by lapping, butt welding, mechanical butt splicing, or 
mechanical lap splicing, at the option of the Contractor. Reinforcing bars Nos. 43 through 57 shall not be spliced by 
lapping. 

The sixth paragraph of Section 52-1.08, "Splicing," of the Standard Specifications is amended to read: 

Except when otherwise specified, mechanical lap splicing shall conform to the details shown on the plans, the 
requirements for mechanical butt splices as specified in this Section 52-1.08, and Sections 52-1.08C, "Mechanical Butt 
Splices," 52-1.08D, "Qualification of Welding and Mechanical Splicing," and 52-1.08E, "Job Control Tests," and the 
following: 

The mechanical lap splice shall be a unit consisting of a sleeve, in which the reinforcing bars are positioned, and 
a wedge driven through holes in the sleeve and between the reinforcing bars. The mechanical lap splice shall only 
be used for splicing non-epoxy-coated deformed reinforcing bars Nos. 13, 16 and 19. 

The eighth and ninth paragraphs of Section 52-1.08, "Splicing," of the Standard Specifications are amended to read: 

Unless otherwise shown on the plans or approved by the Engineer, splices in adjacent reinforcing bars at any 
particular section shall be staggered. The minimum distance between staggered lap splices or mechanical lap splices 
shall be the same length required for a lapped splice in the largest bar. The minimum distance between staggered butt 
splices shall be 600 mm. Distances shall be measured between the midpoints of the splices along a line which is 
centered between the axes of the adjacent bars. 

Completed butt splices shall develop a minimum tensile strength, based on the nominal bar area, of 430 MPa for 
ASTM Designation: A 615/A 615M, Grade 300 bars, and 550 MPa for ASTM Designation: A 615/A 615M, Grade 420 
and ASTM Designation: A 706/A 706M bars. If butt splices are made between 2 bars of dissimilar strengths, the 
minimum required tensile strength for the splice shall be that required for the weaker bar. 

The second sentence of the eleventh paragraph of Section 52-1.08, "Splicing," of the Standard Specifications is amended 
to read: 

Job control tests shall be made on sample splices representing each lot of mechanical butt splices as provided in 
Section 52-1.08E, "Job Control Tests." 

The third and fourth paragraphs of Section 52-1.08A, "Lapped Splices," of the Standard Specifications are amended to 
read: 

Where ASTM Designations: A 615/A 615M, Grade 420 or A 706/A 706M reinforcing bars are required, the length 
of lapped splices shall be as follows: Reinforcing bars No. 25, or smaller, shall be lapped at least 45 diameters of the 
smaller bar joined, and reinforcing bars Nos. 29, 32 and 36 shall be lapped at least 60 diameters of the smaller bar joined, 
except when otherwise shown on the plans. 

Where ASTM Designation: A 615/A 615M, Grade 300 reinforcing bars are permitted, the length of lapped splices 
shall be as follows: Reinforcing bars No. 25, or smaller, shall be lapped at least 30 diameters of the smaller bar joined, 
and reinforcing bars Nos. 29, 32 and 36 shall be lapped at least 45 diameters of the smaller bar joined, except when 
otherwise shown on the plans. 

Section 52-1.08B, "Butt Welded Splices," of the Standard Specifications is amended to read: 

52-1.08B Butt Welded Splices.—Butt welded splices in reinforcing bars shall be complete joint penetration butt 
welds conforming to the requirements in AWS D1.4, and the requirements of these specifications and the special 
provisions. 
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At the option of the Contractor, shop produced resistance butt welds, that are produced by a fabricator who is 
approved by the Transportation Laboratory, may be used. These welds shall conform to the requirements of these 
specifications and the special provisions. 

Only the joint details and dimensions as shown in Figure 3.2, "Direct Butt Joints," of AWS D 1.4-92, shall be used 
for making complete joint penetration butt welds of bar reinforcement. Split pipe backing shall not be used. 

Material used as backing for complete joint penetration butt welds of bar reinforcement shall be a flat plate 
conforming to the requirements in ASTM Designation: A 709/A 709M, Grade 36[250]. The flat plate shall be 6 mm 
thick with a width, as measured perpendicular to the axis of the bar, equal to the nominal diameter of the bar, and a 
length which does not exceed twice the nominal diameter of the bar. The flat plate backing shall be fitted tightly to the 
bar with the root of the weld centered on the plate. Any bar deformation or obstruction preventing a tight fit shall be 
ground smooth and flush with the adjacent surface. Tack welds used to fit backing plates shall be within the weld root 
area so that they are completely consumed by the finished weld. Backing plates shall not be removed. 

Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving motion. 
The maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging shall be performed 
between each weld pass. Weld reinforcement shall not exceed 4 mm in convexity. 

Before any electrodes or flux-electrode combinations are used, the Contractor, at the Contractor's expense, shall 
furnish certified copies of test reports for all the pertinent tests specified in AWS A5.1, AWS A5.5, AWS A5.18 or AWS 
A5.20, whichever is applicable, made on electrodes or flux-electrode combinations of the same class, brand and nearest 
specified size as the electrodes to be used. The tests may have been made for process qualification or quality control, 
and shall have been made within one year prior to manufacture of the electrodes and fluxes to be used. The report shall 
include the manufacturer's certification that the process and material requirements were the same for manufacturing the 
tested electrodes and the electrodes to be used. The forms and certificates shall be as directed by the Engineer. 

Electrodes for manual shielded metal arc welding of ASTM Designation: A 615/A 615M, Grade 420 bars shall 
conform to the requirements in AWS A5.5 for E9018-M or E10018-M electrodes. 

Electrodes for manual shielded metal arc welding of ASTM Designation: A 706/A 706M bars shall conform to the 
requirements of AWS A5.5 for E8016-C3 or E8018-C3 electrodes. 

Solid and composite electrodes for semiautomatic gas metal-arc and flux-cored arc welding of Grade 300 
reinforcing bars shall conform to the requirements of AWS A5.18 for ER70S-2, ER70S-3, ER70S-6 or ER70S-7 
electrodes; or AWS A5.20 for E70T-1, E70T-5, E70T-6 or E70T-8 electrodes. 

Electrodes for semiautomatic welding of ASTM Designation: A 615/A 615M, Grade 420 and ASTM Designation: 
A 706/A 706M bars shall produce a weld metal deposit with properties conforming to the requirements of Section 5.3.4 
of AWS D1.1-96 for ER80S-Ni1, ER80S-Ni2, ER80S-Ni3, ER80S-D2, E90T1-K2 and E91T1-K2 electrodes. 

Reinforcing bars shall be preheated for a distance of not less than 150 mm on each side of the joint prior to welding. 
For all welding of ASTM Designation: A 615/A 615M, Grade 300 or Grade 420 bars, the requirements of 

Table 5.2, "Minimum Preheat and Interpass Temperatures," of AWS D1.4-92 are superseded by the following: 

The minimum preheat and interpass temperatures shall be 200°C for Grade 300 bars and 300°C for Grade 420 
bars. Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall be 
covered by an insulated wrapping to control the rate of cooling. The insulated wrapping shall remain in place until 
the bar has cooled below 90°C. 

When welding different grades of reinforcing bars, the electrode shall conform to Grade 300 bar requirements and 
the preheat shall conform to the Grade 420 bar requirements. 

In the event that any of the specified preheat, interpass and post weld cooling temperatures are not met, all weld and 
heat affected zone metal shall be removed and the splice rewelded. 

Welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding. 
The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approval by the 
Engineer. 

Reinforcing bars shall not be direct butt spliced by thermite welding. 

The first paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read: 

52-1.08C Mechanical Butt Splices.—Mechanical butt splices shall be the sleeve-filler metal type, the sleeve-
threaded type, the sleeve-swaged type, the sleeve-filler grout type, the sleeve-lockshear bolt type, the two-part sleeve-
forged bar type, or the two-part sleeve-friction bar type, at the option of the Contractor. 

Contract No. 04-045024 
85
 



The third paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read: 

The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to 
20 MPa shall not exceed the following, measured between gage points clear of the splice sleeve: 250 µm for reinforcing 
bars No. 43, or smaller, or 750 µm for reinforcing bars No. 57. 

The following is added after the third paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard 
Specifications: 

Slip requirements shall not apply to mechanical lap splices. 

The fourth subparagraph of the last paragraph of Section 52-1.08C, "Mechanical Butt Splices," of the Standard 
Specifications is amended to read: 

4. 	 A statement that the splicing systems and materials used in accordance with the manufacturer's procedures will 
develop not less than the minimum tensile strengths, based on the nominal bar area, of 430 MPa for ASTM 
Designation: A 615/A 615M, Grade 300 bars and 550 MPa for ASTM Designations: A 615/A 615M, Grade 420 
and A 706/A 706M bars, and will comply with the total slip requirements and the other requirements in these 
specifications.

 Section 52-1.08C(5), "Sleeve-Extruded Mechanical Butt Splices," of the Standard Specifications is amended to read: 

52-1.08C(5) Sleeve-Lockshear Bolt Mechanical Butt Splices.—The sleeve-lockshear bolt type of mechanical butt 
splices shall consist of a seamless steel sleeve, 2 serrated steel strips welded to the inside of the sleeve, center hole with 
centering pin, and bolts that are tightened until the bolt heads shear off and the bolt ends are embedded in the reinforcing 
bars. 

52-1.08C(6) Two-Part Sleeve-Forged Bar Mechanical Butt Splices.—The two-part sleeve-forged bar type of 
mechanical butt splices shall consist of a shop machined two-part threaded steel sleeve that interlocks 2 hot-forged 
reinforcing bars ends. The forged bar ends may be either shop produced or field produced. 

52-1.08C(7) Two-Part Sleeve-Friction Bar Mechanical Butt Splices.—The two-part sleeve-friction bar type of 
mechanical butt splices shall consist of a shop machined two-part threaded steel sleeve whose ends are friction welded, 
in the shop, to the reinforcing bars ends. 

The fourth paragraph of Section 52-1.08D, "Qualification of Welding and Mechanical Splicing," of the Standard 
Specifications is amended to read: 

Each operator qualification test for mechanical splices shall consist of 2 sample splices. Each mechanical splice 
procedure test shall consist of 2 sample splices. 

For sleeve-filler, sleeve-threaded, sleeve-lockshear bolt and two-part sleeve friction bar mechanical butt splices, all 
sample splices shall be made on the largest reinforcing bar size to be spliced by the procedure or operator being tested 
except that No. 43 bars may be substituted for No. 57 bars. 

For sleeve-swaged and two-part sleeve-forged mechanical butt splices, and mechanical lap splices, all sample 
splices shall be made on the largest reinforcing bar size of each deformation pattern to be spliced by the procedure or 
operator being tested. When joining new reinforcing bars to existing reinforcement, the qualification test sample bars 
shall be made using only the deformation patterns of the new reinforcement to be joined. 

Section 52-1.08E, "Job Control Tests," of the Standard Specifications is amended to read: 

52-1.08E Job Control Tests.—When mechanical butt splices, shop produced complete joint penetration butt 
welded splices, or shop produced resistance butt welded splices are used, the Contractor shall furnish job control tests 
from a local qualified testing laboratory. A job control test shall consist of the fabrication, under conditions used to 
produce the splice, and the physical testing of 3 sample splices for each lot of 150 splices. 

A lot of mechanical butt splices is defined as 150, or fraction thereof, of the same type of mechanical butt splices 
used for each combination of bar size and bar deformation pattern that is used in the work. 

A lot of shop produced complete joint penetration butt welded splices, or shop produced resistance butt welded 
splices, is defined as 150, or fraction thereof, of the same type of welds used for each combination of bar size and bar 
deformation pattern that is used in the work. 
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When joining new reinforcing bars to existing reinforcement, the job control test shall be made using only the 
deformation patterns of the new reinforcement to be joined. 

A sample splice shall consist of a splice made at the job site to connect two 760 mm, or longer, bars using the same 
splice materials, position, location, and equipment, and following the same procedures as are being used to make splices 
in the work. Shorter sample splice bars may be used if approved by the Engineer. 

Sample splices shall be made and tested in the presence of the Engineer or the Engineer's authorized representative. 
Sample splices shall be suitably identified with weatherproof markings prior to shipment to the testing laboratory. 
For sleeve-threaded mechanical butt splices, the reinforcing bars to be used for job control tests shall be fabricated 

on a random basis during the cutting of threads on the reinforcing bars of each lot and shipped to the job site with the 
material they represent. 

For shop produced complete joint penetration butt welds, shop produced resistance butt welded splices and all types 
of mechanical butt splices, except the sleeve-threaded type, the Engineer will designate when samples for job control 
tests are to be fabricated, and will determine the limits of the lot represented by each job control test. 

Should the average of the results of tests made on the 3 sample splices or should more than one sample splice in any 
job control test fail to meet the requirements for splices, all splices represented by that test will be rejected in accordance 
with the provisions in Section 6-1.04, "Defective Materials," of the Standard Specifications. This rejection shall prevail 
unless the Contractor, at the Contractor's expense, obtains and submits evidence, of a type acceptable to the Engineer, 
that the strength and quality of the splices in the work are acceptable. 

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended to read: 

52-1.08F Nondestructive Splice Tests.—All required radiographic examinations of complete joint penetration butt 
welded splices shall be performed by the Contractor in accordance with the requirements of AWS D 1.4 and these 
specifications. 

Prior to radiographic examination, welds shall meet the requirements of Section 4.4, "Quality of Welds," of 
AWS D1.4-92. 

Radiographic examinations shall be performed on 25 percent of all complete joint penetration butt welded splices 
from a production lot. The size of a production lot will be a maximum of 100 splices. The Engineer will select the 
splices which will compose the production lot and also the splices within each production lot to be radiographically 
examined. 

Should more than 12 percent of the splices which have been radiographically examined in any production lot be 
defective, an additional 25 percent of the splices, selected by the Engineer from the same production lot, shall be 
radiographically examined. Should more than 12 percent of the cumulative total of splices tested from the same 
production lot be defective, all remaining splices in the lot shall be radiographically examined. 

Additional radiographic examinations performed due to the identification of defective splices shall be at the 
Contractor's expense. 

All defects shall be repaired in accordance with the requirements of AWS D1.4. 
Radiographic examinations will not be required for either shop produced complete joint penetration butt welds or 

shop produced resistance butt welded splices of No. 25 or smaller bars used as spiral or hoop reinforcement. 
In addition to radiographic examinations performed by the Contractor, any mechanical or welded splice may be 

subject to inspection or nondestructive testing by the Engineer. The Contractor shall provide sufficient access facilities 
in the shop and at the jobsite to permit the Engineer or his agent to perform the inspection or testing. 

The Contractor shall notify the Engineer in writing 48 hours prior to performing any radiographic examinations. 
The radiographic procedure used shall conform to the requirements of ASME Boiler and Pressure Vessels Code, 

Section V, Article 2 and the following: 

Two exposures shall be made for each complete joint penetration butt welded splice. For each of the two 
exposures, the radiation source shall be centered on each bar to be radiographed. The first exposure shall be made 
with the radiation source placed at zero degrees from the top of the weld and perpendicular to the weld root and 
identified with a station mark of "0." When obstructions prevent a zero degree placement of the radiation source for 
the first exposure, and when approved in writing by the Engineer, the source may be rotated, around the centerline 
of the reinforcing bar, a maximum of 25 degrees. The second exposure shall be at 90 degrees to the "0" station mark 
and shall be identified with a station mark of "90." 

For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during 
one exposure. For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed 
during one exposure, the angle between the root line of each weld and the direction to the radiation source shall be 
not less than 65 degrees. 
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Radiographs shall be made by either X-ray or gamma ray. Radiographs made by X-ray or gamma rays shall 
have densities of not less than 2.3 nor more than 3.5 in the area of interest. A tolerance of 0.05 in density is allowed 
for densitometer variations. Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not 
exceed 4.45 mm in the greatest diagonal dimension. 

The radiographic film shall be placed perpendicular to the radiation source at all times; parallel to the root line 
of the weld unless source placement determines that the film must be turned; and as close to the root of the weld as 
possible. 

The minimum source to film distance shall be maintained so as to insure that all radiographs maintain a 
maximum geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars. 

Penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at all times. 
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and 
adjacent to the weld. Penetrameter images shall not appear in the weld area. 

When radiography of more than one weld is being performed per exposure, each exposure shall have a 
minimum of one penetrameter per bar, or 3 penetrameters per exposure. When 3 penetrameters per exposure are 
used, one penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining 
penetrameter shall be placed on a centrally located bar. 

An allowable weld buildup of 4 mm may be added to the total material thickness when determining the proper 
penetrameter selection. No image quality indicator equivalency will be accepted. Wire penetrameters or 
penetrameter blocks shall not be used. 

Penetrameters shall be sufficiently shimmed using a radiographically identical material. Penetrameter image 
densities shall be a minimum of 2.0 and a maximum of 3.6. 

All radiographic film shall be Class 1, regardless of the size of reinforcing bars. 
Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks, 

scratches, pressure marks, or marks made for the purpose of identifying film or welding indications. 
Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system 

shall be established between the Contractor and the Engineer before radiographic inspection begins. Film shall be 
identified by lead numbers only; etching, flashing, or writing in identifications of any type will not be permitted. 
Each piece of film identification information shall be legible and shall include, as a minimum, the following 
information: Contractor's name, date, name of nondestructive testing firm, initials of radiographer, contract number, 
part number, and weld number. The letter "R" and repair number shall be placed directly after the weld number to 
designate a radiograph of a repaired weld. 

Radiographic film shall be developed within a time range of one minute less to one minute more than the film 
manufacturer's recommended maximum development time. Sight development will not be allowed. 

Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall 
be clean to ensure proper results. Records of all developing processes and any chemical changes to the developing 
processes shall be kept and furnished to the Engineer upon request. The Engineer may request, at any time, that a 
sheet of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse 
quality. 

All radiographs shall be interpreted and graded by a Level II or Level III technician who is qualified in 
accordance with the American Society for Nondestructive Testing's Recommended Practice No. SNT-TC-1A. The 
results of these interpretations shall be recorded on a signed certification and a copy kept with the film packet. 

Technique sheets prepared in accordance with ASME Boiler and Pressure Vessels Code, Section V, Article 2 
Section T-291 shall also contain the developer temperature, developing time, fixing duration and all rinse times. 

All radiographic envelopes shall have clearly written on the outside of the envelope the following information: 
name of the Contractor's Quality Control Manager (QCM), name of the nondestructive testing firm, name of the 
radiographer, date, contract number, complete part description, and all included weld numbers or a report number, as 
detailed in the Contractor's Quality Control Plan (QCP). In addition, all innerleaves shall have clearly written on 
them the part description and all included weld numbers, as detailed in the Contractor's QCP. 

The third paragraph of Section 52-1.10, "Measurement," of the Standard Specifications is amended to read: 

The lap of bars for all splices, including splices shown on the plans where a continuous bar is used, will be measured 
for payment. The mass calculated shall be based upon the following table: 
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  BAR REINFORCING STEEL
 
Deformed Bar Designation Number Mass 

Kilogram Per Meter 
Nominal Diameter, 

Millimeters 
10 0.560 9.5 
13 0.994 12.7 
16 1.552 15.9 
19 2.235 19.1 
22 3.042 22.2 
25 3.973 25.4 
29 5.060 28.7 
32 6.404 32.3 
36 7.907 35.8 
43 11.38 43.0 
57 20.24 57.3 

Note: Bar numbers approximate the number of millimeters of the nominal diameter of 
the bars. The nominal diameter of a deformed bar is equivalent to the diameter of a 
plain round bar having the same mass per meter as the deformed bar. 

10-1.23 ALTERNATIVE PIPE 

Alternative pipe culverts shall conform to the provisions in Section 62, "Alternative Culverts," of the Standard 
Specifications and these special provisions. 

Concrete backfill for Grated Line Drain and alternative culverts shall be constructed in accordance with the requirements 
in Section 66-1.045, "Concrete Backfill," of the Standard Specifications, except that the Minor Concrete (Backfill) shall 
contain not less than 325 kg of portland cement per cubic meter, shall conform to the 25 -mm combined aggregate grading 
per Section 90 of the Standard Specifications, and shall be textured with a broom finish to produce a durable, skid-resistant 
surface. 

Minor Concrete (Backfill) will be measured and paid for in accordance with the provisions in Section 66-4, 
"Measurement and Payment," of the Standard Specifications and the following: 

The quantity of concrete backfill to be paid for, regardless of the kind of culvert and wall thickness of the culvert 
installed, will be based on the dimensions shown on the plans and the installation of corrugated steel pipe. 

10-1.24 GRATED LINE DRAIN 

This work shall consist of furnishing and installing precast grated line drain, with necessary fittings, coupling systems, 
frames, grates and associated items as shown on the plans and as specified in these special provisions. 

The interior surface of grated line drain, below the level of the frame and grate and associated connections shall be 
smooth. Grated line drain channel sections shall be manufactured of monolithic polymer concrete. No side extensions shall 
be allowed. 

Monolithic polymer concrete shall be made from a composition of aggregate and polyester resin or vinylester resin and 
shall have the following properties when tested as specified below: 

PROPERTY ASTM 
TEST METHOD 

VALUE 

Tensile Strength, MPa C 307 10 min. 
Compressive Strength, MPa C 579 80 min. 
Bending Strength, MPa C 580 20 min. 
Moisture Absorption, % C 140 0.5 max. 
Chemical Resistance C 267 Pass 
Freeze/Thaw, number of cycles w/o weight loss C 666 1600 min. 

The manufacturer of grated line drain shall furnish the Engineer a Certificate of Compliance in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. 

Grated line drain frames and grates shall be made of ductile iron conforming to the provisions in Section 75-1.02, 
"Miscellaneous Iron and Steel," of the Standard Specifications, and need not be galvanized or coated with asphalt paint. 
Bolts, nuts, frame anchors and other connecting hardware shall conform to the provisions in Section 75-1.02, "Miscellaneous 
Iron and Steel," of the Standard Specifications. 
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Frames and grates, when installed in conformance with the manufacturer's recommendations and these special 
provisions, shall be capable of withstanding load testing conforming to the requirements of Federal Specification RR-F-621E 
for "Frames, Covers, Gratings, Steps, Manhole Sump and Catch Basin." Grates shall fit into frames without rocking. 

Frames shall be secured to the surrounding concrete backfill with steel anchoring rods, as shown on the plans. Other 
methods of securing the frame to the concrete backfill or grated line drain wall are acceptable provided that a minimum 
pullout resistance of 10 kN per meter of length of grated line drain frame is assured. 

Grates and frames may be either one-piece or grates may be removable. Removable grates shall be held in place by 
locking devices that are tamper resistant. Removable grates shall provide a minimum repetitive pullout resistance of 5 kN 
per meter of length after completion of 1000 hours of salt spray testing in conformance with the requirements of ASTM 
Designation: B 117. When a combination of one-piece frame and grates and removable grates are used, the locations of 
removable grates will be shown on the plans. 

Except for grates installed within designated pedestrian paths of travel, grates shall accept inflow of runoff through 
openings which consist of a minimum of 60 percent of the total top surface area of the grate, with individual openings or slots 
having a dimension not greater than 50 mm measured in the direction of the grated line drain flow line. Grates installed 
within designated pedestrian paths of travel shall be certified as conforming to the requirements of the Americans with 
Disabilities Act. 

Grated line drain shall be installed in a trench excavated to the lines and grades established by the Engineer. The bottom 
of the trench shall be graded and prepared to provide a firm and uniform bearing throughout the entire length of the grated 
line drain. 

Grated line drain shall be installed and jointed in conformance with the manufacturer's recommendations. 
Grated line drain shall be installed to line and grade with sections closely jointed and shall be adequately secured to 

ensure that no separation occurs during backfilling. 
The frame or grate of the grated line drain shall not extend above the level of the surrounding concrete backfill. 
Grated line drain shall be connected to new or existing drainage facilities as shown on the plans. 
Excavation and backfill shall conform to the provisions in Section 19-3, "Structure Excavation and Backfill," of the 

Standard Specifications. 
Backfill for grated line drain shall be either minor concrete or Class 3 concrete conforming to the provisions in 

Section 90, "Portland Cement Concrete," of the Standard Specifications, except that minor concrete shall contain not less 
than 300 kg of cement per cubic meter. 

Concrete backfill shall be placed as shown on the plans. 
Concrete backfill shall be placed in the trench against undisturbed material at the sides and bottom of the trench and in a 

manner that will prevent floating or shifting of the grated line drain and voids in, or segregation of, the concrete. Foreign 
material which falls into the trench, prior to or during placement of the concrete, shall be immediately removed. Where 
necessary, earth plugs shall be constructed and compacted at the ends of the planned concrete backfill to contain the concrete 
within the trench. 

Concrete backfill shall be finished flush with adjacent surfacing. 
The surface of the concrete shall be textured with a broom or burlap drag to produce a durable skid-resistant surface. 
The length of grated line drain to be paid for will be the length measured by the meter along the pavement surface as 

designated by the Engineer. No payment will be made for grated line drain placed in excess of the length designated. 
The contract price paid per meter for grated line drain shall include full compensation for furnishing all labor, materials 

(including frames and grates), tools, equipment, and incidentals, and for doing all the work involved in installing grated line 
drain, complete in place, including excavation and backfill and connecting grated line drain to new or existing facilities, 
including concrete collars, reinforcement, or other connecting devices as shown on the plans, as specified in these special 
provisions, and as directed by the Engineer. 

10-1.25 MISCELLANEOUS IRON AND STEEL 

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard 
Specifications and these special provisions. 

Drainage inlet frames and grates shall be galvanized in accordance with Section 75-1.05, "Galvanizing," of the Standard 
Specifications. 

10-1.26 METAL BEAM GUARD RAILING 

Metal beam guard railing shall conform to the provisions in Section 83-1, "Railings," of the Standard Specifications and 
these special provisions. 

Attention is directed to "Order of Work" of these special provisions. 
Blocks shall be wood. 
The ninth, eleventh and twelfth paragraphs in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard 

Specifications are amended to read: 
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The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir 
or No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in 
Section 57-2, "Structural Timber," except allowances for shrinkage after mill cutting shall in no case exceed 5 percent of 
the American Lumber Standards minimum sizes, at the time of installation. 

Wood posts and blocks shall be pressure treated after fabrication as provided in Section 58, "Preservative Treatment 
of Lumber, Timber and Piling," with creosote, creosote coal tar solution, creosote-petroleum solution (50-50), 
pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or ammoniacal copper zinc 
arsenate. In addition to the preservatives listed above, Southern yellow pine may also be pressure treated with chromated 
copper arsenate. When other than one of the creosote processes is used, blocks shall have a minimum retention of 6.4 
Kg/m3, and need not be incised. 

If copper naphthenate, ammoniacal copper arsenate, chromated copper arsenate, or ammoniacal copper zinc arsenate 
is used to treat the wood blocks, the bolt holes shall be treated as follows: 

Before the bolts are inserted, bolt holes shall be filled with a grease, recommended by the manufacturer for 
corrosion protection, which will not melt or run at a temperature of 65°C. 

Metal beam guard rail elements and any required backup plates, terminal sections, end sections, and return sections shall 
conform to the requirements of Type 2 W-Beam as shown in AASHTO Designation: M 180. 

10-1.27 CONCRETE BARRIER 

Concrete barriers shall conform to the provisions in Section 83-2, "Barriers," of the Standard Specifications and these 
special provisions. 

The provisions of the third paragraph in Section 83-2.02D(4), "Finishing," of the Standard Specifications, as amended 
herein, shall not apply. 

Concrete barrier markers shall be as specified in "Approved Traffic Products" of these special provisions. At the 
locations designated on the plans, concrete barrier markers shall be cemented to the barrier in conformance with the 
manufacturer's recommendations. 

The subparagraphs in the second paragraph in Section 83-2.02D(l), "General," of the Standard Specifications are 
amended to read: 

a. For concrete barriers Type 50 series and Type 60 series, the top shall not vary more than 6 mm from the edge of the 
straightedge and the faces shall not vary more than 12 mm from the edge of the straightedge. 

b. For concrete barriers other than Type 50 series and Type 60 series, both the top and faces shall not vary more than 
6 mm from the edge of the straightedge. 

The eighth paragraph in Section 83-2.02D(l), "General," of the Standard Specifications is amended to read: 

Granular material for backfill between the 2 walls of concrete barriers (Type 50E), (Type 60E), (Type 60GE), and 
(Type 60SE), as shown on the plans, shall be placed without compaction. 

The first, second, third, and eighth paragraphs in Section 83-2.02D(2), "Materials," of the Standard Specifications are 
amended to read: 

83-2.02D(2) Materials.—Type 50 and Type 60 series concrete barriers shall be constructed of minor concrete 
conforming to the provisions in Section 90-10, "Minor Concrete," except as follows: 

a.	 The maximum size of aggregate used for extruded or slip-formed concrete barriers shall be at the option of the 
Contractor, but in no case shall the maximum size be larger than 37.5 mm nor smaller than 9.5 mm. 

b.	 If the 9.5-mm maximum size aggregate grading is used to construct extruded or slip-formed concrete barriers, 
the cement content of the minor concrete shall be not less than 400 kg/m3. 

Concrete barriers other than Type 50 and Type 60 series shall be constructed of Class 2 concrete conforming to the 
provisions in Section 90, "Portland Cement Concrete." 

The concrete paving between the tops of the 2 walls of concrete barrier (Type 50E), (Type 60E), (Type 60GE), and 
(Type 60SE) and the optional concrete slab at the base between the 2 walls of concrete barrier (Type 50E), (Type 60E), 
(Type 60GE), and (Type 60SE) shall be constructed of minor concrete conforming to the provisions of Section 90-10, 
"Minor Concrete," except that the minor concrete shall contain not less than 300 kg of cement per cubic meter. 
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Granular material for backfill between the 2 walls of concrete barrier (Type 50E), (Type 60E), (Type 60GE), and 
(Type 60SE) shall be earthy material suitable for the purpose intended, having no rocks, lumps or clods exceeding 
37.5 mm in greatest dimension. 

The first and second paragraphs in Section 83-2.02D(3), "Construction Methods," of the Standard Specifications are 
amended to read: 

83-2.02D(3) Construction Methods.—Type 50 series and Type 60 series concrete barriers shall be constructed by 
either the "cast-in-place with fixed forms" method or the "extrusion or slip-form" method or a combination thereof, at the 
Contractor's option. 

Concrete barriers other than Type 50 series and Type 60 series shall be constructed by the "cast-in-place with fixed 
forms" method. 

Section 83-2.02D(4), "Finishing," of the Standard Specifications is amended to read: 

83-2.02D(4) Finishing.—The surface finish of concrete barriers Type 50 series and Type 60 series, prior to the 
application of the curing compound, shall be free from surface pits larger than 25 mm in diameter and shall be given a 
final soft brush finish with strokes parallel to the line of the barriers. Finishing with a brush application of grout will not 
be permitted. 

To facilitate finishing, fixed forms for cast-in-place concrete barriers Type 50 series and Type 60 series, shall be 
removed as soon as possible after the concrete has set enough to maintain the shape of the barrier without support. 

Not less than 7 days after placing, exposed surfaces of concrete barriers, Type 50 series and Type 60 series, shall 
receive a light abrasive blast finish so that a uniform appearance is achieved. 

The final surface finish of concrete barriers other than Type 50 series and Type 60 series shall be Class 1 Surface 
Finish as specified in Section 51-1.18B, "Class 1 Surface Finish." Alternative final surface finish methods proposed by 
the Contractor shall be submitted in writing and shall not be used unless approved by the Engineer. 

Section 83-2.02D(5), "Curing," of the Standard Specifications is amended to read: 

83-2.02D(5) Curing.—Exposed surfaces of concrete barriers shall be cured with the non-pigmented curing 
compound (6) as provided in Section 90-7.01B, "Curing Compound Method." At the Contractor's option, the formed 
surfaces of concrete barriers, which are on bridges or walls but which do not support soundwalls, may be cured as 
provided in Section 90-7.01D, "Forms-In-Place Method," except the forms shall be retained in place for a minimum 
period of 12 hours after the concrete has been placed. When curing Type 50 series and Type 60 series concrete barriers, 
curing compound shall be applied by a mechanical sprayer capable of applying the curing compound to at least one 
entire side and the top of the concrete barrier in one application at a uniform rate of coverage. The spray shall be 
adequately protected against wind. 

The ninth and tenth paragraphs in Section 83-2.03, "Measurement," of the Standard Specifications are amended to read: 

Concrete barriers, except (Type 50E), (Type 60E), (Type 60GE) and (Type 60SE), will be measured along the top of 
the barrier. 

Concrete barriers (Type 50E), (Type 60E), (Type 60GE), and (Type 60SE) will be measured once along the center-
line between the 2 walls of the barrier. 

The fourth paragraph in Section 83-2.04, "Payment," of the Standard Specifications is amended to read: 

The contract prices paid per meter for concrete barrier of the type or types listed in the Engineer's Estimate shall 
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work 
involved in constructing the concrete barriers, complete in place, including bar reinforcing steel, steel dowels and drilling 
and bonding dowels in structures, hardware for steel plate barrier, miscellaneous metal, concrete barrier markers, 
excavation, backfill (including concrete paving, granular material and concrete slab used as backfill in concrete barriers 
(Type 50E), (Type 60E), (Type 60GE), and (Type 60SE)), and disposing of surplus material and for furnishing, placing, 
removing and disposing of the temporary railing for closing the gap between existing barrier and the concrete barrier 
being constructed, as shown on the plans, as specified in these specifications and the special provisions, and as directed 
by the Engineer. 
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10-1.28 THERMOPLASTIC TRAFFIC STRIPES
 

Thermoplastic traffic stripes (traffic lines) shall conform to the provisions in Section 84, "Traffic Stripes and Pavement 
Markings," of the Standard Specifications and these special provisions. 

The second and third sentences of Section 84-2.02, "Materials," of the Standard Specifications are amended to read: 

Glass beads to be applied to the surface of the molten thermoplastic material shall conform to the requirements of 
State Specification 8010-004 (Type II). 

State Specifications for thermoplastic material and glass beads may be obtained from the Transportation Laboratory, 
5900 Folsom Boulevard, Sacramento, CA 95819-4612, Telephone 916-227-7289. 

10-1.29 PAINT TRAFFIC STRIPES AND PAVEMENT MARKINGS 

Painting traffic stripes (traffic lines) and pavement markings shall conform to the provisions in Section 84, "Traffic 
Stripes and Pavement Markings," of the Standard Specifications and these special provisions. 

The subparagraphs of the first paragraph in Section 84-3.02, "Materials," of the Standard Specifications are amended to 
read: 

State Specification No. 

Solvent Borne, Acrylic Copolymer Traffic Line.—White, Yellow and Black PT-170-A 
Water Borne, Traffic Line.—White, Yellow and Black 8010-20A 

The second and third paragraphs in Section 84-3.02, "Materials," of the Standard Specifications are amended to read: 

Glass beads shall conform to State Specification 8010-004 (Type II). 
State Specifications for traffic paint and glass beads may be obtained from the Transportation Laboratory, 5900 

Folsom Boulevard, Sacramento, CA 95819-4612, Telephone 916-227-7289. 

At the option of the Contractor, permanent striping tape as specified in "Approved Traffic Products" of these special 
provisions, may be placed instead of the painted traffic stripes and pavement markings specified herein. Pavement tape, if 
used, shall be installed in conformance with the manufacturer's specifications. If pavement tape is placed instead of painted 
traffic stripes and pavement markings, the pavement tape will be measured and paid for as paint traffic stripe and paint 
pavement marking of the number of coats designated in the Engineer's Estimate. 

10-1.30 PAVEMENT MARKERS 

Pavement markers shall conform to the provisions in Section 85, "Pavement Markers," of the Standard Specifications 
and these special provisions. 

Attention is directed to "Traffic Control System For Lane Closure" in these special provisions regarding the use of 
moving lane closures during placement of pavement markers with bituminous adhesive. 

SECTION 11. (BLANK) 

SECTION 12. BUILDING WORK 

SECTION 12-1. GENERAL REQUIREMENTS 

12-1.01 SCOPE 

Building work described herein and as shown on the plans shall conform to the requirements of these special provisions 
and Sections 1 through 9 of the Standard Specifications. Sections 10 through 95 of the Standard Specifications shall not 
apply to the work in this Section 12 except when specific reference is made thereto. 

The building work to be done consists, in general, of constructing toll booths at Mini Toll Plaza,; furnishing and 
installing a space frame canopy including concrete bents; constructing modular pedestrian walkway with pile cap foundation; 
constructing toll plaza foundations, slabs and barriers; installing changeable message signs; relocating existing facilities; 
performing mechanical and electrical work, and such other items or details, not mentioned above, that are required by the 
plans, Standard Specifications, or these special provisions shall be performed, placed, constructed or installed. 
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12-1.02 ORDER OF WORK.
 

A fresh air source shall be supplied to all booths being occupied by collectors at all times during construction. The fresh 
air source shall be capable of producing 9.9 m3 of air to each booth at a temperature between 10° and 27°C. 

12-1.03 ABBREVIATIONS 

Section 1-1.02, "Abbreviations," of the Standard Specifications is amended by adding the following: 

AAMA American Architectural Manufacturers' Association 
ACI American Concrete Institute 
AGA American Gas Association 
AITC American Institute of Timber Construction 
AMCA Air Movement and Control Association 
APA American Plywood Association 
ARI American Refrigeration Institute 
ASHRAE American Society of Heating, Refrigeration and Air Conditioning Engineers 
CS Commercial Standards (US Department of Commerce) 
ESO Electrical Safety Orders 
FGMA Flat Glass Marketing Association 
FM Factory Mutual 
FS Federal Specification 
ICBO International Conference of Building Officials 
NAAMM National Association of Architectural Metal Manufacturers 
NBFU National Board Fire Underwriters 
NEC National Electrical Code 
NFPA National Fire Protection Association 
PEI Porcelain Enamel Institute 
PS Product Standard (US Department of Commerce) 
RIS Redwood Inspection Service 
SCPI Structural Clay Products Institute 
SMACNA Sheet Metal and Air Conditioning Contractors' National Association 
SSPC Steel Structures Paint Council 
TCA Tile Council of America 
TPI Truss Plate Institute 
UBC Uniform Building Code 
UL Underwriters Laboratories, Inc. 
WCLIB West Coast Lumber Inspection Bureau (stamped WCLB) 
WCLB Grade stamp for WCLIB 
WIC Woodwork Institute of California 
WWPA Western Wood Products' Association 

When reference is made to the Uniform Building Code (UBC) on the plans or in the special provisions, it shall be the 
1994 Uniform Building Code as amended by the 1995 Title 24 California Building Standards Code. 

12-1.04 GUARANTEE 

The Contractor hereby unconditionally guarantees that the building work will be done in accordance with the 
requirements of the contract, and further guarantees the building work of the contract to be and remain free of defects in 
workmanship and materials for a period of one year from the date of acceptance of the contract, unless a longer guarantee 
period is required elsewhere in these special provisions. The Contractor hereby agrees to repair or replace any and all 
building work, together with any other adjacent work which may be displaced in so doing, that may prove to be not in 
accordance with the requirements of the contract or that may be defective in its workmanship or material within the guarantee 
period specified, without any expense whatsoever to the Department, ordinary wear and tear and unusual abuse or neglect 
excepted. 

The performance bond for the contract, or a portion thereof, in the sum equal to one-half the contract price of the 
building work, shall remain in full force and effect during the guarantee period. 

The Contractor further agrees, that within 10 calendar days after being notified in writing by the Department of any 
building work not in accordance with the requirements of the contract or any defects in the building work, he shall commence 
and prosecute with due diligence all work necessary to fulfill the terms of this guarantee, and shall complete the work within 
a reasonable period of time, and, in the event he fails to comply, he does hereby authorize the Department to proceed to have 
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such work done at the Contractor's expense and he shall honor and pay the cost and charges therefor upon demand. The 
Department shall be entitled to all costs and expenses, including reasonable attorney's fees, necessarily incurred upon the 
Contractor's refusal to honor and pay the above costs and charges. 

12-1.05 SUBMITTALS 

Working drawings, material lists, descriptive data, samples and other submittals specified in these special provisions 
shall be submitted for approval in accordance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the 
Standard Specifications and these special provisions. 

Unless otherwise permitted in writing by the Engineer, all submittals required by these special provisions shall be 
submitted within 35 days after the contract has been approved. 

Attention is directed to the provisions in Section 5-1.01, "Authority of Engineer," of the Standard Specifications. The 
Engineer may request submittals for materials or products where submittals have not been specified in these special 
provisions, or may request that additional information be included in specified submittals, as necessary to determine the 
quality or acceptability of such materials or products. 

Attention is directed to Section 6-1.05, "Trade Names and Alternatives," of the Standard Specifications. The second 
indented paragraph of the first paragraph of said Section 6-1.05 is amended to read: 

Whenever the specifications permit the substitution of a similar or equivalent material or article, no test or action 
relating to the approval of such substituted material will be made until the request for substitution is made in writing by 
the Contractor accompanied by complete data as to the equality of the material or article proposed. Such request shall be 
made within 35 days after the date the contract has been approved and in ample time to permit approval without delaying 
the work, but need not be made in less than 35 days after award of the contract. 

Work requiring the submittal of working drawings, material lists, descriptive data, samples, or other submittals shall not 
begin prior to approval of said submittal by the Engineer. Fifteen working days shall be allowed for approval or return for 
correction of each submittal or resubmittal. Should the Engineer fail to complete his review within the time specified and if, 
in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in 
review, an extension of time commensurate with the delay in completion of the work thus caused will be granted as provided 
in Section 8-1.07, "Liquidated Damages," of the Standard Specifications. 

Submittals shall be delivered to the locations indicated in these special provisions. If a specific location is not indicated, 
the submittal shall be delivered to the Office of Structure Design, Documents Unit, Fourth Floor, Mail Station 9, 1801 30th 
Street, Sacramento, California 95816, telephone (916) 227-8252, or the submittals shall be mailed to the Office of Structure 
Design, Documents Unit, Mail Station 9, P. O. Box 942874, Sacramento, California 94274-0001. 

Each submission of drawings, material lists and descriptive data shall consist of at least 5 copies. Two copies will be 
returned to the Contractor either approved for use or returned for correction and resubmittal. 

Each separate item submitted shall bear a descriptive title, the name of the project, district, county, and contract number. 
Plans and detailed drawings shall be not larger than 559 mm x 914 mm. 

The material list shall be complete as to name of manufacturer, catalog number, size, capacity, finish, all pertinent 
ratings, and identification symbols used on the plans and in the special provisions for each unit. 

Parts lists and service instructions packaged with or accompanying the equipment installed in the work shall be delivered 
to the Engineer at the jobsite. Required operating and maintenance instructions shall be submitted in triplicate. 

Manufacturer's warranties for products installed in the work shall be delivered to the Engineer at the jobsite. 
Unapproved samples and samples not incorporated in the work shall be removed from State property, when directed by 

the Engineer. 

12-1.06 PROGRESS SCHEDULE 

A progress schedule shall be submitted in duplicate for the building work in accordance with the requirements in Section 
8-1.04, "Progress Schedule," of the Standard Specifications. 

12-1.07 SCHEDULE OF VALUES 

The Contractor shall prepare and submit to the Engineer 2 copies of a Schedule of Values covering each lump sum item 
for building work. The Schedule of Values, showing the value of each kind of work, shall be acceptable to the Engineer 
before any partial payment estimate is prepared. 

The sum of the items listed in the Schedule of Values shall equal the contract lump sum price for building work. 
Overhead and profit shall not be listed. Bond premium, temporary construction facilities, plant, and other such items will not 
be paid for under the various building work items and shall be included in the mobilization bid item for the entire project. 
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12-1.08 INSPECTION 

All items covered or all stages of work that are not to remain observable must be inspected and approved before progress 
of work conceals portions to be inspected. The Contractor shall notify the Engineer not less than 72 hours in advance of 
when such inspection is needed. 

12-1.09 TEMPORARY UTILITIES 

The Contractor may obtain electrical power and water from existing State electrical power and water outlets within the 
contract limits free of charge for contract operations where such utilities exist, provided that such utility services are in 
service and are not required by the State for other purposes and subject to the provisions in the section "Cooperation" of these 
special provisions. 

The Contractor shall make his own arrangements to obtain any additional electrical power and water or other utilities 
required for his operations and shall make and maintain the necessary service connections at his own expense. 

When existing utility systems are being modified, periods of shutdown will be determined by the Engineer. 
The Contractor shall provide adequate temporary lighting to perform the work and allow the Engineer to inspect the 

project as each portion is completed. 
The Contractor shall provide and pay for telephone service he may require. State telephone facilities shall not be used. 

12-1.10 SANITARY FACILITIES 

State sanitary facilities will not be available for use by the Contractor's employees. Tools shall not be cleaned nor shall 
cleaning liquids be disposed of in State sanitary facilities or sewers. 

12-1.11 MEASUREMENT AND PAYMENT 

The contract lump sum price paid for building work shall include full compensation for furnishing all labor, materials, 
tools, equipment, and incidentals, and for doing all the work involved in constructing the building work, complete in place, as 
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

Full compensation for any incidental materials and labor, not shown on the plans or specified, which are necessary to 
complete the buildings and appurtenances shall be considered as included in the contract lump sum price paid for building 
work and no additional compensation will be allowed therefor. 

12-1.12 FIELD ENGINEERING 

This section specifies administrative and procedural requirements for field engineering services to be performed by the 
Contractor. 

Lines and grades.--Attention is directed to Section 5-1.07 "Lines and Grades," of the Standard Specifications. 
Such stakes or marks will be set by the Engineer as he determines to be necessary to establish the lines and grades 

required for the completion of the work shown on the plans and as specified in these special provisions. In general, these will 
consist of the primary vertical and horizontal control points. 

Stakes and marks set by the Engineer shall be carefully preserved by the Contractor. In case such stakes and marks are 
destroyed or damaged they will be replaced at the Engineer's earliest convenience. The Contractor will be charged for the 
cost of necessary replacement or restoration of such stakes and marks which in the judgment of the Engineer were carelessly 
or willfully destroyed or damaged by the Contractor's operations. This charge will be deducted from any moneys due or to 
become due the Contractor. 

All other stakes or marks required to establish the lines and grades required for the completion of the work shall be the 
responsibility of the Contractor. 

Existing utilities and equipment.--The existence and location of underground and other utilities and construction 
indicated as existing are not guaranteed. Before beginning sitework, the Contractor shall investigate and verify the existence 
and location of underground utilities and other construction. 

Prior to construction, the Contractor shall verify the location and invert elevation at points of connection of sanitary and 
septic sewers, storm sewer, and water or fire service piping. 

Surveys for layout and performance.--The Contractor shall perform all surveys for layout and performance, reduce 
field notes, and make all necessary calculations and drawings necessary to carry out the work. 

The Contractor shall locate and layout site improvements, and other work requiring field engineering services, including 
pavements, stakes for grading, fill and topsoil placement, utility slopes and invert elevations by instrumentation and similar 
appropriate means. 
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Batter boards shall be located and laid out for structures, building foundations, column grids and locations, floor levels 
and, control lines and levels required for mechanical and electrical work. 

Survey accuracy and tolerances.--The tolerances generally applicable in setting survey stakes for foundations, slabs, 
and underground work shall not exceed the following: 

Survey Stakes or Markers Tolerance 

Rough grading or excavation 30 mm 
Trimming or preparation of subgrade for roadways 15 mm 
Roadway surfacing, steel or concrete pipe 6 mm 
Structures or building construction 3 mm 

Such tolerance shall not supersede stricter tolerances required by the plans or special provisions, and shall not otherwise 
relieve the Contractor of responsibility for measurements in compliance therein. 

12-1.13 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS 

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work. 
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, 
materials and products in the inch-pound (imperial) system which are of equal quality and of the required properties and 
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the 
following requirements: 

Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the 
metric materials and products specified or detailed on the plans. 

Before other non-metric materials and products will be considered for use the Contractor shall furnish, at the 
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to 
or better than the materials and products specified or detailed on the plans. The burden of proof as to the quality and 
suitability of substitutions shall be upon the Contractor and the Contractor shall furnish all information necessary as 
required to the Engineer. The Engineer will be the sole judge as to the quality and suitability of the substituted materials 
and products and the Engineer's decision shall be final. 

When the Contractor elects to substitute non-metric materials and products, including materials and products shown 
on the plans or in the special provisions as being equivalent, a list of substitutions to be made shall be submitted for 
approval. 

The following substitutions of materials and products will be allowed: 

SUBSTITUTION TABLE FOR SIZES OF HIGH 
STRENGTH STEEL FASTENERS, 

ASTM Designation: A 325M 

METRIC SIZE SHOWN 
ON THE PLANS 
mm x thread pitch 

IMPERIAL SIZE TO BE 
SUBSTITUTED 

inch 
M16 x 2 5/8 

M20 x 2.5 3/4 
M22 x 2.5 7/8 
M24 x 3 1 
M27 x 3 1-1/8 

M30 x 3.5 1-1/4 
M36 x 4 1-1/2 
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SUBSTITUTION TABLE FOR REINFORCEMENT 

METRIC BAR 
DESIGNATION 

NUMBER AS SHOWN 
ON THE PLANS 

IMPERIAL BAR 
DESIGNATION 

NUMBER TO BE 
SUBSTITUTED 

10 3 
13 4 
16 5 
19 6 
22 7 
25 8 
29 9 
32 10 
36 11 
43 14 
57 18 

SUBSTITUTION TABLE FOR WELDED PLAIN 
WIRE REINFORCEMENT, ASTM DESIGNATION: 

A 185 

US CUSTOMARY 
UNITS SIZE TO BE 

SUBSTITUTED 

inch2 x 100 
MW9 W1.4 
MW10 W1.6 
MW13 W2.0 
MW15 W2.3 
MW19 W2.9 
MW20 W3.1 
MW22 W3.5 
MW25 W3.9, except W3.5 in 

piles only 
MW26 W4.0 
MW30 W4.7 
MW32 W5.0 
MW35 W5.4 
MW40 W6.2 
MW45 W6.5 
MW50 W7.8 
MW55 W8.5, except W8.0 in 

piles only 
MW60 W9.3 
MW70 W10.9, except W11.0 in 

piles only 
MW80 W12.4 
MW90 W14.0 
MW100 W15.5 

The sizes in the following tables of materials and products are exact conversions of metric sizes of materials and products and 
are listed as acceptable equivalents: 
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CONVERSION TABLE FOR SIZES OF: 
(1) STEEL FASTENERS FOR GENERAL 

APPLICATIONS, ASTM Designation: A 307 or 
AASHTO Designation: M 314, Grade 36 or 55, and 

(2) HIGH STRENGTH STEEL FASTENERS, 
ASTM Designation: A 325 or A 449 

DIAMETER 
METRIC SIZE SHOWN 

ON THE PLANS 
mm 

EQUIVALENT 
IMPERIAL SIZE 

inch 
6, or 6.35 1/4 
8 or 7.94 5/16 

10, or 9.52 3/8 
11, or 11.11 7/16 
13 or 12.70 1/2 
14, or 14.29 9/16 
16, or 15.88 5/8 
19,or 19.05 3/4 
22, or 22.22 7/8 

24, 25, or 25.40 1 
29, or 28.58 1-1/8 
32, or 31.75 1-1/4 
35, or 34.93 1-3/8 
38 or 38.10 1-1/2 
44, or 44.45 1-3/4 
51, or 50.80 2 
57, or 57.15 2-1/4 
64, or 63.50 2-1/2 
70 or 69.85 2-3/4 
76, or 76.20 3 
83, or 82.55 3-1/4 
89 or 88.90 3-1/2 
95, or 95.25 3-3/4 

102, or 101.60 4 
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CONVERSION TABLE FOR NOMINAL 
THICKNESS OF SHEET METAL 

UNCOATED HOT AND 
COLD ROLLED SHEETS 

HOT-DIPPED ZINC 
COATED 

(GALVANIZED) 
SHEETS 

METRIC 
THICK-
NESS 

SHOWN 
ON THE 
PLANS 

mm 

EQUIVA-
LENT US 
STAND-

ARD 
GAGE 

inch 

METRIC 
THICK-
NESS 

SHOWN 
ON THE 
PLANS 

mm 

EQUIVA-
LENT 

GALVAN-
IZED 

SHEET 
GAGE 

inch 

7.94 0.3125 
6.07 0.2391 
5.69 0.2242 
5.31 0.2092 
4.94 0.1943 
4.55 0.1793 
4.18 0.1644 4.270 0.1681 
3.80 0.1495 3.891 0.1532 
3.42 0.1345 3.510 0.1382 
3.04 0.1196 3.132 0.1233 
2.66 0.1046 2.753 0.1084 
2.28 0.0897 2.372 0.0934 
1.90 0.0747 1.994 0.0785 
1.71 0.0673 1.803 0.0710 
1.52 0.0598 1.613 0.0635 
1.37 0.0538 1.461 0.0575 
1.21 0.0478 1.311 0.0516 
1.06 0.0418 1.158 0.0456 
0.91 0.0359 1.006 or 

1.016 
0.0396 

0.84 0.0329 0.930 0.0366 
0.76 0.0299 0.853 0.0336 
0.68 0.0269 0.777 0.0306 
0.61 0.0239 0.701 0.0276 
0.53 0.0209 0.627 0.0247 
0.45 0.0179 0.551 0.0217 
0.42 0.0164 0.513 0.0202 
0.38 0.0149 0.475 0.0187 
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CONVERSION TABLE FOR WIRE 

METRIC 
THICKNESS 
SHOWN ON 
THE PLANS 

mm 

EQUIVALENT 
USA STEEL 

WIRE 
THICKNESS 

inch 

GAGE NO. 

6.20 0.244 3 
5.72 0.225 4 
5.26 0.207 5 
4.88 0.192 6 
4.50 0.177 7 
4.11 0.162 8 
3.76 0.148 9 
3.43 0.135 10 
3.05 0.120 11 
2.69 0.106 12 
2.34 0.092 13 
2.03 0.080 14 
1.83 0.072 15 
1.57 0.062 16 
1.37 0.054 17 
1.22 0.048 18 
1.04 0.041 19 
0.89 0.035 20 

CONVERSION TABLE FOR LUMBER 

METRIC NOMINAL 
SURFACE DRY SIZE 

mm 

EQUIVALENT 
NOMINAL SURFACE 

DRY U S SIZE 

inch 
51 2 
102 4 
152 6 
203 8 
254 10 
305 12 
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CONVERSION TABLE FOR PLYWOOD 

METRIC 
mm 

ENGLISH 
inch 

6.4 1/4 
7.9 5/16 
9.5 3/8 
11.1 7/16 
11.9 15/32 
12.7 1/2 
15.1 19/32 
15.9 5/8 
18.3 23/32 
19.1 3/4 
22.2 7/8 
25.4 1 
28.6 1 1/8 

CONVERSION TABLE FOR INSULATION 
R-VALUE 

METRIC 

(m2K/W) 

ENGLISH 

(HR FT2 F/BTU) 
0.5 3 
0.7 4 
1.4 8 
1.9 11 
2.3 13 
2.5 14 
3.3 19 
5.3 30 

CONVERSION TABLE FOR VAPOR 
TRANSMISSION RATING 

METRIC 
(Perm-m) 

ENGLISH 
(perm-inch) 

0.29 0.02 

CONVERSION TABLE FOR LOW PRESSURE 

METRIC 
(Pa) 

ENGLISH 
(Inches of Water Column) 

30 0.125 
60 0.25 
90 0.375 
120 0.50 
150 0.60 
155 0.625 
175 0.70 
185 0.75 
200 0.80 
250 1.00 
310 1.25 

Contract No. 04-045024 
102 



CONVERSION TABLE FOR PRESSURE 

METRIC 
(kPa) 

ENGLISH 
(psi) 

10 1.5 
210 30 
280 40 
350 50 
690 100 
860 125 
1040 150 
1100 160 
1210 175 
1380 200 
1730 250 
2070 300 
2170 315 
2410 350 
2590 375 
2760 400 
4830 700 
5170 750 
5520 800 
13800 2000 
17200 2500 
20700 3000 
27600 4000 
34500 5000 
137900 20000 

CONVERSION TABLE FOR MIL THICKNESS 

METRIC 
(mm) 

ENGLISH 
(inch/1000) 

0.10 4 
0.10 5 
0.50 20 
0.75 30 
1.00 40 
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CONVERSION TABLE FOR HVAC DUCTING. 

METRIC 
(mm) 

ENGLISH 
(inch) 

100 4 
125 5 
150 6 
175 7 
200 8 
225 9 
250 10 
300 12 
360 14 
410 16 
460 18 
510 20 
560 22 
610 24 
660 26 
710 28 
760 30 

CONVERSION TABLE FOR MECHANICAL PIPING 

METRIC 
(GSP, PVC, BSP, 
DUCTILE IRON) 

METRIC 
(mm) 

ENGLISH 
(inch) 

NPS 1/2 15 1/2 
NPS 3/4 20 3/4 
NPS 1 25 1 
NPS 1 1/4 32 1 1/4 
NPS 1 1/2 40 1 1/2 
NPS 2 50 2 
NPS 2 1/2 65 2 1/2 
NPS 3 75 3 
NPS 4 100 4 
NPS 6 150 6 

CONVERSION TABLE FOR LUBRICATION 
PIPING TUBING WALL THICKNESS 

METRIC 
(mm) 

ENGLISH 
(inch) 

2.1 0.083 
0.9 0.035 
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CONVERSION TABLE FOR HOSE/TUBING 
SIZES O. D. 

METRIC 
(mm) 

ENGLISH 
(inch) 

6 1/4 
10 3/8 
13 1/2 
16 5/8 
19 3/4 
22 7/8 
25 1 

CONVERSION TABLE FOR DRUM SIZES 

METRIC ENGLISH 
L kg gallons pounds 

205 180 55 400 
60 55 16 120 

16 5 35 

CONVERSION TABLE FOR POWER 

METRIC 
(kW) 

ENGLISH 
(HP) 

0.037 1/20 
0.075 1/10 
0.18 1/4 
0.25 1/3 
0.37 1/2 
0.55 3/4 
0.75 1 
1.1 1 1/2 
1.5 2 
2.2 3 
3.7 5 
5.5 7 1/2 
7.5 10 
11 15 
15 20 

18.5 25 
22 30 
30 40 
37 50 
45 60 
55 75 
75 100 
90 120 
110 150 
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CONVERSION TABLE FOR IMPELLER BALANCE 

SYNCHRONOUS 
RPM 

METRIC 
(g mm/kg) 

ENGLISH 
(ounce-

inch/pound) 
720 94 0.059 
900 73 0.046 
1200 54 0.034 
1800 41 0.026 
3600 17 0.011 

CONVERSION TABLE FOR ELECTRICAL 
CONDUIT 

METRIC SIZE SHOWN 
ON THE PLANS 

mm 

EQUIVALENT 
IMPERIAL SIZE 

inch 
16 1/2 
21 3/4 
27 1 
35 1 1/4 
41 1 1/2 
53 2 
103 4 

SECTION 12-2. SITEWORK
 

12-2.01 REMOVING PORTIONS OF EXISTING FACILITIES 

PART 1.- GENERAL 

Scope.--This work shall consist of removing portions of the existing facilities, including removal of existing work to 
gain access to or for new work, in accordance with the details shown on the plans and these special provisions. 

PART 2.- PRODUCTS (Not applicable) 

PART 3.- EXECUTION 

PREPARATION.--

General.--The limits of removal shall be located and identified. Items to be removed and the interface of items to be 
removed and items to remain intact shall be identified and marked. 

Prior to removing concrete, a saw cut approximately 25 mm deep shall be made along the limits of removal on all faces 
that will be visible in the completed work. 

REMOVAL.--

General.--Removal shall be to the limits shown on the plans. Removal shall be done carefully to minimize damage to 
the portions to remain. Remaining portions that are damaged by the Contractor's operation shall be restored to original 
condition at the Contractor's expense. 

Existing apparatuses, devices, or accessories which would be functionally impaired by new construction or remodeling 
shall be moved, brought out to new surfaces, or provided with new access covers, as necessary to restore apparatuses, 
devices, or accessories to their original usefulness. 

Piping and conduits to be abandoned shall be capped or plugged. 
Surfaces that are exposed to view at the limits of removal work shall be patched, bumps shall be removed and 

depressions filled, and the surface shall be finished to match the existing surrounding surfaces. Depressions in concrete less 
than 25 mm deep shall be deepened to 25 mm minimum depth before filling with cement mortar. 
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Anchor bolts and reinforcement shall be removed at least 25 mm below the surrounding surfaces, and the resulting hole 
shall be patched with cement mortar. 

Existing reinforcement that is to be incorporated into the new work shall be protected from damage and thoroughly 
cleaned before being embedded in new concrete. 

DISPOSAL.--

General.--Materials that are to be removed, shall become the property of the Contractor and shall be disposed of outside 
the highway right of way in accordance with the requirements in Section 7-1.13, "Disposal of Material Outside of the 
Highway Right of Way," of the Standard Specifications. 

12-2.02 RELOCATING MATERIALS AND EQUIPMENT 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of relocating existing materials and equipment in accordance with the details shown on 
the plans and these special provisions. 

PART 2.- PRODUCTS (Not applicable) 

PART 3.- EXECUTION 

RELOCATION.--

General.--Materials or equipment to be relocated shall be removed carefully to avoid damage to the materials or 
equipment or to the materials or equipment which are to remain. Assemblies to be relocated which require dismantling for 
removal shall be matchmarked before dismantling. 

The Contractor shall notify the Engineer prior to the relocation work in order that the materials or equipment may be 
inspected for existing damage. 

Materials or equipment to be relocated shall have all adhering concrete, mastics, earth or other deleterious materials 
removed and shall have all exterior surfaces cleaned. 

Materials or equipment which are damaged by the Contractor's operations shall be replaced or restored to match the 
condition of the materials or equipment prior to the beginning of the Contractor's operations. Replacement or restoration of 
damaged materials or equipment shall be at the Contractor's expense. 

Connections, anchorages and fasteners for relocated materials and equipment shall match existing and shall be furnished 
and installed by the Contractor. Assemblies which have been dismantled shall be reassembled to match the existing 
installation. Relocated materials and equipment shall be installed as required for new work. 

Modifications to wiring and plumbing to accommodate relocated items shall be as shown on the plans. Ends of piping 
and conduits to be abandoned shall be capped. 

Surfaces that are exposed to view upon removal or relocation of materials or equipment shall be patched. Bumps shall 
be removed and depressions filled, and the surface finished to match the existing surfaces. Depressions in concrete less than 
25 mm deep shall be deepened to 25 mm minimum depth before filling with cement mortar. 

DISPOSAL.--

General.--Materials from existing facilities to be reused in the work, in the opinion of the Engineer, is unsuitable for use 
shall become the property of the Contractor and disposed of as provided in Section 7-1.13, "Disposal of Material Outside of 
the Highway Right of Way." of the Standard Specifications. The unsuitable material shall be replaced as ordered by the 
Engineer and will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. 
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12-2.03 EARTHWORK FOR BUILDING WORK
 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of performing earthwork for building work in accordance with the details shown on the 
plans and these special provisions. 

Earthwork for building work shall consist of excavation for footings, foundations, walls, slabs; filling under slabs; 
backfilling; trenching and backfilling for pipes and conduits; backfilling holes resulting from removal of existing facilities; 
and any other earthwork, not mentioned, but necessary to complete the building work. 

Attention is directed to the requirements of "Field Engineering" in Section 12-1, "General Requirements," of these 
special provisions. 

SITE CONDITIONS.--

Existing underground piping and conduit.--The location of existing underground piping and conduit is based on the 
best records available. Before beginning work, the Contractor shall accurately locate the piping and conduit involved in the 
work. If the location of the existing piping or conduit deviates from the location shown on the plans by more than 1.5 meters, 
or, if no elevations are indicated and the piping or conduit is more than 0.9 meter below grade, the cost of the additional 
excavation, backfill, piping or conduit, and removal and replacement of concrete, if any, will be paid for as extra work as 
provided in Section 4-1.03D of the Standard Specifications. 

Existing surfaced areas.--Existing surfaced areas that are removed, broken or damaged by the Contractor's operations 
shall be restored to their original condition except as otherwise shown on the plans or specified herein. Restoration materials 
shall be equal to or better than the original materials. 

PART 2.- PRODUCTS 

BACKFILL MATERIALS.--

Structure backfill.--
Structure and trench backfill shall be free of organic and other deleterious material and shall be suitable for the 
required compaction. Gravel without sand matrix shall not be used except as free draining granular material beneath 
slabs and footings. 

Sand.--
Sand shall be clean, washed sand, free from clay or organic material graded such that 100 percent passes the 6 mm 
sieve, 90 percent to 100 percent passes the 4.75 mm sieve and not more than 5 percent passes the 75 µm sieve size. 

PART 3.- EXECUTION 

PREPARATION.--

Sawcutting.--Prior to excavation or trenching, existing surfacing shall be removed to saw cut lines, or to existing wood 
dividers or expansion joints, if any. The saw cut shall be to a neat line and have a depth not less than 25 mm. Surfacing shall 
be replaced to match the thickness, grades and finish of the adjacent surrounding surfaces. 

EXCAVATION.--

Footing excavation.--The footing depths shown on the plans shall be changed to suit field conditions when directed by 
the Engineer. Solid rock at or near required depths shall not be disturbed. Unsuitable material shall be excavated down to 
firm bearing as directed by the Engineer. Work and materials required because of excavation in excess of the depths shown 
on the plans, when such excavation has been ordered by the Engineer, will be paid for as extra work as provided in Section 
4-1.03D of the Standard Specifications. 

Limits of the excavation shall allow for adequate working space for installing materials and as required for safety of 
personnel. Such working space excavation shall be replaced in kind and compacted at the Contractor's expense. 
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Overdepth excavation for footings shall be backfilled with concrete or such other material recommended by the 
Contractor and approved by the Engineer. Relative compaction shall be not less than 95 percent. 

At locations and to the limits shown on the plans, material below the bottom of the foundation or footing shall be 
removed and replaced with select backfill in accordance with the placing and compacting requirements for backfill. 

Excavation for pipes and conduits.--Pipes or conduits in the same trench shall have a minimum clear distance between 
pipes or conduits of 150 mm. Pipes or conduits shall have not less than 0.75 meter of cover from top of pipes or conduits to 
finished grade unless otherwise shown on the plans or specified. 

Trenching shall be of sufficient depth to permit placing a minimum depth of 100 mm of compacted sand under all pipes 
and conduits. 

Dewatering.--Excavations shall be kept clear of standing water. Water shall be removed by pumping if necessary. 
Water removed from excavation shall be carried away from the building site and disposed of in a manner that will not harm 
State or adjacent property. 

BACKFILLING.--

General.--Backfill shall be placed and compacted in horizontal layers, not more than 150 mm thick prior to compaction, 
and to the lines and grades shown on the plans or to original ground. 

Structure backfill.--After structures are in place and forms are removed, wood and other debris shall be removed from 
excavations before placing backfill. 

Structure backfill shall not be compacted by ponding and jetting. 

Backfilling pipes and conduits.--Backfill placed under pipe and conduits shall be compacted sand, 100 mm minimum 
depth. Backfill material placed to a level 150 mm above tops of pipes and conduits shall be sand or fine earth and particles 
shall not exceed 13 mm in greatest dimension. For wrapped, coated, or plastic pipe or conduits, sand shall be used for 
backfill. Backfill material placed higher than 150 mm above tops of pipes or conduits shall consist of material free of stones 
or lumps exceeding 100 mm in greatest dimension except: 

(a) The top 300 mm of backfill under roads, walks or paving shall consist of aggregate base material. 

Unless otherwise shown on the plans, pipe under roads, with less than 0.75 m of cover over the top of pipe, shall be 
backfilled with concrete to a level 100 mm above the top of pipe. Concrete for backfill shall be commercial quality concrete 

containing not less than 350 kg/m3 of cement. 

COMPACTION.--

General.--Relative compaction shall be determined in accordance with California Test 216 or 231. 
Unless otherwise noted below, all backfill shall be compacted to a relative compaction of 90 percent. 

Compact original ground.--Original ground within 400 mm of the top of concrete slabs and asphalt concrete surfacing 
shall be compacted to a relative compaction of not less than 95 percent. 

Structure backfill.--Structure backfill shall be compacted to a relative compaction of not less than 95 percent. 

Trench backfill.--Trench backfill placed beneath slabs or paved areas shall be compacted to a relative compaction of not 
less than 95 percent. 

DISPOSAL.--

Surplus material.--Surplus material from the excavation shall be removed and disposed of outside the right-of-way in 
accordance with Section 7-1.13 of the Standard Specifications. 

FIELD QUALITY CONTROL.--

Inspection.--When the excavation is substantially completed to grade, the Contractor shall notify the Engineer. No 
concrete shall be placed until the foundation has been approved by the Engineer. 
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12-2.04 CORE CONCRETE 

GENERAL.--This work shall consist of coring holes through existing concrete surfaces in accordance with the details 
shown on the plans and these special provisions. 

EXECUTION.--

Holes shall be cored by methods that will not shatter or damage the concrete adjacent to the holes. 
Water for the core drilling operations shall be from the domestic water supply and shall not contain more than 1,000 

parts per million of chlorides as Cl, nor more than 1,300 parts per million of sulfates as SO4, nor shall it contain any 
impurities in a sufficient amount to cause discoloration or etching of the surface. 

Water from the core drilling operations shall not be permitted to flow into sewers or other drainage facilities. 

12-2.05 AGGREGATE BASE 

PART 1.-GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing, spreading and compacting aggregate base in accordance with the details 
shown on the plans and these special provisions. 

PART 2.-PRODUCTS 

Aggregate base.--
Aggregate base shall be commercial quality aggregates consisting of broken stone; crushed gravel; natural, clean, 
rough-surfaced gravel and sand; or a combination thereof. 

Aggregate base shall conform to the following grading as determined by California Test 202: 

Sieve or Percentage 
Screen Size Passing 

25 mm 100 
19 mm 90 - 100 

4.75 mm 35 - 60 
6 µm 10 - 30 
75 µm 2 - 9 

Aggregate base shall also conform to the following quality requirements: 

Tests 
California 
Test No. 

Test 
Requirement 

s 

Durability Index 229 35 Min. 
Resistance (R-Value) 301 78 Min. 
Sand Equivalent 217 22 Min. 
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PART 3.-EXECUTION 

SPREADING AND COMPACTING.--

Spreading.--Aggregate base shall be placed and compacted to the lines and grades shown on the plans. 
Spreading and compacting shall be performed by methods that will produce a uniform base, free from pockets of coarse 

or fine material. 

Compaction.--Relative compaction of each layer of compacted base material shall be not less than 95 percent, as 
determined by California Test 216 or 231. 

12-2.06 FREE DRAINING GRANULAR MATERIAL 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing and placing free draining granular material beneath slabs in accordance 
with the details shown on the plans and these special provisions. 

PART 2.- PRODUCTS 

Free draining granular material.--
Free draining granular material shall be clean, hard, durable, free-draining rock. The material gradation shall be 
such that all passes the 25 mm screen, and not more than 5 percent passes the 4.75 mm sieve as determined by 
California Test 202. Granular material shall be free from organic material, clay balls or other deleterious 
substances. 

PART 3.- EXECUTION.--

SPREADING AND CONSOLIDATING.--

General.--Free draining granular material shall be placed, spread and consolidated by tamping or vibrating. 

12-2.07 FALSEWORK 

Falsework shall be designed and constructed in conformance with the requirements in Section 51-1.06, "Falsework," of 
the Standard Specifications and these special provisions. 

The fourth and fifth sentences of the eighteenth paragraph of Section 51-1.06A, "Falsework Design and Drawings," of 
the Standard Specifications are deleted. 

The fifth paragraph of Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read: 

The minimum horizontal load to be allowed for wind on heavy-duty steel shoring or steel pipe column falsework 
having a vertical load carrying capacity exceeding 130 kN per leg or column shall be the sum of the products of the wind 
impact area, shape factor, and the applicable wind pressure value for each height zone. The wind impact area is the total 
projected area of all the elements in the tower face or falsework bent normal to the direction of the applied wind. The 
shape factor shall be taken as 2.2 for heavy-duty shoring and 1.0 for pipe column falsework. Wind pressure values shall 
be determined from the following table: 

Height Zone (Meters above ground) 
Wind Pressure Value (Pa) 

Shores or Columns Adjacent to Traffic At Other Locations 
0-9 960 720 
9-15 1200 960 
15-30 1440 1200 

over 30 1675 1440 
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The first 2 sentences of the sixth paragraph of Section 51-1.06A(1), "Design Loads," of the Standard Specifications are 
amended to read: 

The minimum horizontal load to be allowed for wind on all other types of falsework, including falsework supported 
on heavy-duty shoring or pipe column falsework, shall be the sum of the products of the wind impact area and the 
applicable wind pressure value for each height zone. The wind impact area is the gross projected area of the falsework 
and any unrestrained portion of the permanent structure, excluding the areas between falsework bents or towers where 
diagonal bracing is not used. 

The last paragraph under "Timber" in the second paragraph of Section 51-1.06A(2), "Design Stresses, Loadings, and 
Deflections," of the Standard Specifications is amended to read: 

Timber connections shall be designed in conformance with the procedures, stresses and loads permitted in the 
Falsework Manual as published by the Department of Transportation, Division of Structures, Office of Structure 
Construction. 

The first entry following the third paragraph under "Steel" in the second paragraph of Section 51-1.06A(2), "Design 
Stresses, Loadings, and Deflections," of the Standard Specifications is amended to read: 

83,000
Compression, flexural.... MPa, but not to exceed 152 MPa for unidentified steel or steel conforming to

Ld / bt 
ASTM Designation: A 36/A 36M nor 0.6Fy for other identified steel. 

The third paragraph of Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read: 

When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed as specified in 
Section 49, "Piling." 

12-2.08 VEHICLE CRASH CUSHION 

GENERAL.--This work shall consist of furnishing and installing vehicle crash cushions in accordance with the 
manufacturer's details and these special provisions. 

Vehicle crash cushions installed at the toll booth islands shall be Quadquard LMC 90 System, as made by Energy 
Absorption Systems, Inc. or equal, and shall include all the items listed for "Vehicle Crash Cushion" shown on the plans. 

Manufacturer Distributer 

Energy Absorption Systems, Traffic Control Service, Inc. 
Inc. 
One East Wacker Drive 1891 Betmor Lane 
Chicago, IL 60601-2076 Anaheim, CA 92805-6759 
Telephone (312) 467-6750 Telephone (714) 940-0501 

FAX (714) 940-0513 

The price quoted by the manufacturer for the above Model No. Quadguard LMC 90 is $83,560.00 and includes 
2 Quadguard LMC 90 crash cushions, diaphragms, guides, fenders, monorail, nose, rubber cylinders, bumpers, chains, bolts, 
nuts, washers, and any other materials required to have a complete installation, not including sales tax, for the FOB 
San Mateo/Hayward Bridge Toll Plaza. 

The above price will be firm for all orders shipped on or before June 30, 2001, when shipped and delivered within 90 
days after the order is placed. Credit must be established with Traffic Control Service, Inc. before the acceptance of all 
orders. 

Pipe sleeves in the backup wall and anchor bolts, nuts and washers for the front anchorage plate, shall conform to the 
provisions in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications, except that high-strength bolts 
shall be galvanized and conform to ASTM Designation: A 325. 

The Contractor shall provide the Engineer one copy of the manufacturer's plans and parts lists for each model installed. 
The Contractor shall provide the Engineer with the manufacturer's Certificate of Compliance in accordance with the 

provisions of Section 6-1.07, "Certificate of Compliance," of the Standard Specifications. Said certificate shall certify that 
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the crash cushions comply with the contract plans and specifications, conform to the prequalified design and material 
requirements, and were manufactured in accordance with the approved quality control program. 

SECTION 12-3. CONCRETE AND REINFORCEMENT 

12-3.01 CAST-IN-PLACE CONCRETE 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of constructing cast-in-place concrete facilities in accordance with the details shown on 
the plans and these special provisions. 

SUBMITTALS.--

Product data.--Manufacturer's descriptive data for admixtures, expansion joint material, vapor barrier, hardener, and 
sealer shall be submitted for approval. 

Descriptive data shall be delivered to the Engineer at the jobsite. 

QUALITY ASSURANCE.--

Certificates of Compliance.--Certificates of Compliance shall be furnished for cement, reinforcement, admixtures, 
freeze-thaw aggregates and epoxy products in accordance with the requirements specified in Section 6-1.07, "Certificates of 
Compliance," of the Standard Specifications. 

PART 2.- PRODUCTS 

CONCRETE MIXES.--

Concrete.--
Commercial quality concrete shall be proportioned to provide a workable mix suitable for the intended use; shall 

have not less than 350 kg/m3 of cement; 0 to 50 mm penetration, inclusive, as determined by California Test 533. 
CONCRETE MATERIALS.--

Cement.--
Cement shall conform to ASTM Designation: C 150, Types II, or III portland cement; or Type IP (MS) Modified 
cement. Type IP (MS) Modified shall conform to ASTM Designation: C 595 and shall be comprised of an intimate 
mixture of Type II Modified cement and not more than 20 percent of a pozzolanic material. 

Aggregates.--
Aggregates shall be free from deleterious coatings, clay balls and other extraneous materials. 

Admixtures.--
Admixtures used in portland cement concrete shall be included on the Department's current list of approved 
admixtures, and shall conform to ASTM Designation: C 494, Types A, B, D, F or G for chemical admixtures; 
ASTM Designation: C 260 for air-entraining admixtures; and ASTM Designation: C 618 for mineral admixtures, 
except loss on ignition shall not exceed 4 percent. Properties of admixtures shall be uniform in each lot. 

FORM MATERIALS.--

Forms for exposed finish concrete.--
Forms for exposed surfaces shall be plywood, metal or other panel type materials. Plywood shall be not less than 
16 mm thick and without scars, dents, and delaminations. Forms shall be furnished in largest practical pieces to 
minimize number of joints. 

Plywood shall conform to the requirements of U. S. Product Standard PS-1 for Exterior B-B (Concrete Form) 
Class I. 
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Forms for edges of slabs shall be nominal 50 mm solid stock lumber, plywood, or metal forms. 

Forms for unexposed finish concrete.--
Forms for unexposed finish concrete surfaces shall be plywood, lumber, metal or other acceptable material. 

Form ties.--
Form ties shall be factory fabricated, removable or snapoff metal ties for use as necessary to prevent spreading of 
forms during concrete placement. 

Form oil.--
Form oil shall be commercial quality form oil which will permit the ready release of the forms and will not discolor 
the concrete. 

REINFORCING MATERIALS.--

Bar supports.--
Bar supports for reinforcement shall be precast mortar blocks or ferrous metal chairs, spacers, metal hangers, 
supporting wires, and other approved devices of sufficient strength to resist crushing under applied loads. 

RELATED MATERIALS.--

Anchor bolts, nuts, and washers.--
Nonheaded anchor bolts shall conform to ASTM Designation: A 36M, with a minimum hook length of 6.2 
diameters. 

Headed anchor bolts shall conform to ASTM Designation: A 307. 

Nuts shall conform to ASTM Designation: A 563M, Grade A. 

Washers for anchor bolts shall be commercial quality. 

Expansion joint material.--
Expansion joint material shall be commercial quality asphalt impregnated pressed fiber sheets, 13 mm minimum 
thickness. 

Nonskid abrasive aggregate.--
Nonskid abrasive aggregate shall be commercial quality aluminum oxide, silicon carbide, or almandite garnet grit 
particles; screen size 12-30 or 14-36. 

Type A control joints.--
Type A control joints shall be commercial quality, preformed, T-shaped plastic strips with detachable top flange. 

Keyed construction joint forms.--
Keyed construction joint forms shall be commercial quality, galvanized metal, factory fabricated construction joint 
forms. Forms shall produce a rabbeted key type joint. 

Divider and edger strips.--
Divider and edger strips shall be foundation grade redwood. 

Mortar.--
Mortar shall consist of one part cement to 2 parts clean sand and only enough water to permit placing and packing. 

Curing compound.--
Curing compound shall be a non-pigmented curing compound with fugitive dye conforming to the requirements of 
ASTM Designation: C 309, Type 1-D, Class A. 
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Concrete sealer.--
Concrete sealer shall be commercial quality VOC-compliant, silane type sealer with hydrophobic and oleophobic 
properties. Concrete sealer shall be Tamms Industries, Hey'Di H.O.S.; Textured Coatings of America, Inc., 
Rainstopper 1750W-Clear; or equal. 

ADMIXTURES.--

General.--Admixtures shall be used when specified or ordered by the Engineer and may be used at the Contractor's 
option to conserve cement or to facilitate any construction operation. 

Calcium chloride shall not be used in any concrete containing reinforcement or other embedded items. 
Admixtures shall be combined with concrete materials by methods that produce uniform properties throughout the 

concrete. 
If more than one admixture is used, said admixtures shall be compatible with each other so that the desirable effects of 

all admixtures will be realized. 
Mineral admixtures may be used to replace up to 15 percent of Type II portland cement provided the weight of mineral 

admixture used is not less than the weight of cement replaced. Mineral admixtures shall not be used to replace Type IP (MS) 
Modified or Type III cements. Chemical admixtures may be used to reduce up to 5 percent of the portland cement except 

that the cement content shall not be less than 300 kg/m3. When both chemical and mineral admixtures are used with Type II 
cement, the weight of cement replaced by mineral admixture may be considered as cement in determining the resulting 
cement content. 

Mineral admixtures will be required in the manufacture of concrete containing aggregates that are determined to be 
"deleterious" or "potentially deleterious" when tested in accordance with ASTM Designation: C 289. The use of mineral 
admixture in such concrete shall conform to the requirements in this section except that the use of set retarding admixtures 
will not be permitted. 

When the use of a chemical admixture is specified or is ordered by the Engineer, the admixture shall be used at the rate 
specified or ordered. If no rate is specified or ordered, or if the Contractor uses a chemical admixture for his own 
convenience, the admixture shall be used at the dosage normally recommended by the admixture manufacturer. 

When air-entrainment is specified or is ordered by the Engineer, the air-entraining admixture shall be used in amounts to 
produce concrete having the specified or ordered air content as determined by California Test 504. If the Contractor uses air-
entrainment for his own convenience, the average air content shall not exceed 4 percent and no single test shall exceed 5 1/2 
percent. 

Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers shall have sufficient 
capacity to measure at one time the total quantity required for each batch. If more than one liquid admixture is used in the 
concrete, a separate measuring unit shall be provided for each liquid admixture and dispensing shall be such that the 
admixtures are not mixed at high concentrations. When air-entraining admixtures are used with other liquid admixtures, the 
air-entraining admixtures shall be the first to be incorporated into the mix. Unless liquid admixtures are added to 
premeasured water for the batch, they shall be discharged to flow into the stream of water so that the admixtures are well 
dispersed throughout the batch. 

BAR REINFORCING STEEL.--

Bending.--Reinforcing steel bars shall accurately conform to the dimensions shown on the plans. 
Bars shall be bent or straightened in a manner that will not crack or break the material. Bars with kinks or improper 

bends shall not be used. 
Hooks, bends and splices shall conform to the provisions of the Building Code Requirements for Reinforced Concrete of 

the American Concrete Institute. 

MIXING AND TRANSPORTING CONCRETE.--

General.--When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be 
complete within 1 1/2 hours, or before 250 revolutions of the drum or blades, whichever comes first, after the introduction of 
cement to the aggregates. 

Truck mixers or agitator shall be equipped with electrically or mechanically actuated revolution counters by which the 
number of revolutions of the drum or blades may readily be verified. The counters shall be of the continuous-registering 
type, which accurately register the number of revolutions and shall be mounted on the truck so that the Engineer may safely 
and conveniently inspect them from alongside the truck. Under conditions contributing to quick stiffening of the concrete, or 
when the temperature of the concrete is 30°C or above, a time less than 1 1/2 hours may be required. 
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When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be 
complete within one hour after the introduction of cement to the aggregates. Under conditions contributing to quick 
stiffening of the concrete, or when the temperature of the concrete is 30°C, or above, the time between the introduction of 
cement to the aggregates and discharge shall not exceed 45 minutes. 

Each load of concrete for the work shall be accompanied by a trip ticket, a copy of which shall be delivered to the 
Engineer at the jobsite. The trip ticket shall show volume of concrete, weight of cement and aggregates, quantity of each 
admixture, quantity of water including water added at the jobsite, time of day the concrete is batched, and revolution counter 
readings on transit mix trucks at the times the truck is charged and unloaded. 

PART 3.- EXECUTION 

PREPARATION.--

Existing concrete construction.--Where fresh concrete joins existing or previously placed concrete or masonry, the 
contact surfaces of the existing or previously placed material shall be roughened, cleaned, flushed with water and allowed to 
dry to a surface dry condition immediately prior to placing the fresh concrete. The roughened surface shall be no smoother 
than a wood trowelled surface. Cleaning of the contact surfaces shall remove laitance, curing compounds, debris, dirt and 
such other substances or materials which would prevent bonding of the fresh concrete. 

Abrasive blast methods shall be used to clean horizontal construction joints to the extent that clean aggregate is exposed. 
Exposed reinforcing steel located at the contact surfaces which is to be encased in the fresh concrete shall be cleaned to 

remove any substance or material that would prevent bonding of the fresh concrete. 

Forms.--Forms shall be mortar tight, true to the dimensions, lines, and grades shown on the plans, securely fastened and 
supported, and of adequate rigidity to prevent distortion during placing of concrete. 

Forms for exposed surfaces shall be constructed with triangular fillets not less than 19 mm x 19 mm attached so as to 
prevent mortar runs and to produce smooth straight chamfers at all sharp edges of the concrete. 

Form fasteners shall be removable without chipping, spalling, heating or otherwise damaging the concrete surface. Form 
ties shall be removed to a depth of at least 25 mm below the surface of the concrete. 

The inside surfaces of forms shall be cleaned of all dirt, mortar and foreign material. Forms shall be thoroughly coated 
with form oil prior to use. 

Soffit forms and supports shall not be released or removed until at least 10 days after placing concrete. Other forms shall 
not be stripped until at least 40 hours after placing concrete. 

Anchorages and embedded items shall be placed and rigidly secured at their planned locations prior to placing concrete. 

Placing reinforcing steel.--Reinforcing steel bars shall be accurately placed to the dimensions shown on the plans. 
Bar reinforcement conforming to ASTM Designation: A 615/A 615M, Grade 420, or A 706//A 706M shall be lapped at 

least 45 diameters. 
Bars shall be firmly and securely held in position by means of wiring and approved bar supports. The spacing of 

supports and ties shall prevent displacement of the reinforcing or crushing of supports. 
Tie wire shall be clear of concrete formwork and concrete surfaces. 
All reinforcing steel shall be in place and inspected before concrete placement begins. Placing of bars on fresh layers of 

concrete will not be permitted. 
Within areas where epoxy-coated reinforcement is required, tie wire and bar chairs or other metallic devices used to 

secure or support the reinforcement shall be plastic or epoxy-coated to prevent corrosion of the devices or damage to the 
coated reinforcement. 

PLACING CONCRETE.--

General.--Concrete shall be placed and consolidated by means of internal vibrators to form dense, homogeneous 
concrete free of voids and rock pockets. 

Forms and subgrade shall be thoroughly moistened with water immediately before placing concrete. 
Concrete shall be placed as nearly as possible to its final location and the use of vibrators for extensive shifting of the 

concrete will not be permitted. 
Concrete shall be deposited and consolidated in a continuous operation within limits of construction joints, until the 

placing of the panel or section is completed. 
When concrete is to be placed in large areas requiring more than two pours, concrete shall be placed in alternate long 

strips between construction joints and the final slab infilled. 
Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement shall have a resilient covering to 

prevent damage to such reinforcement. 
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FINISHING CONCRETE SURFACES.--

Finishing unformed surfaces.--Slabs shall be placed full thickness to finish elevation and leveled to screeds by use of 
long straightedges. The screeds shall be set to grade at approximately 1.8 meter centers. After leveling, screeds shall be 
removed and the surface shall be floated with wooden floats. 

Type A control joint strips shall be inserted into the floated concrete so that the bottom of the top flange is flush with the 
finish elevation. Strips shall be standard manufactured lengths and shall be placed on an approximate straight line. The top 
flange of the strips shall be removed after the concrete has set and cured. 

The floated surface shall be trowelled with steel trowels. Troweling shall form a dense, smooth and true finish. 
Walkways, pedestrian ramps, stairs and outdoor slabs for pedestrian traffic shall be given a non-slip broom finish unless a 
different finish is called for on the plans or in these special provisions. 

The application of cement dust coat will not be permitted. 
Steel trowel finish and broom finish will not be required for slabs to receive exposed aggregate finish nor for slabs to be 

covered with ceramic tile. 
Concrete floor surfaces to receive ceramic tile shall be floated to grade and then, before final set of the concrete, the 

floated surfaces shall be roughened with stiff bristled brushes or rakes. 
Finished surfaces of floor slabs shall not deviate more than 3 mm from the lower edge of a 3-meter long straight edge. 

Finishing formed surfaces.--Formed concrete surfaces shall be finished by filling holes or depressions in the surface, 
repairing all rock pockets, and removing fins. All surfaces of formed concrete exposed to view shall have stains and 
discolorations removed, unsightly bulges removed, and all areas which do not exhibit the required smooth, even surface of 
uniform texture and appearance shall be sanded with power sanders or other approved abrasive means until smooth, even 
surfaces of uniform texture and appearance are obtained. 

Cement mortar, patching and finishing materials used to finish exposed surfaces of concrete shall closely match the color 
of surrounding surfaces. 

Nonskid abrasive aggregate finish.--Where shown on the plans, walkways shall receive a nonskid abrasive aggregate 

(grit) finish. The grit shall be applied uniformly at the rate of not less than 1.5 kg/m2 and tamped into the floated concrete 
surface while the concrete is plastic. The grit shall be buried about 0.7-diameter of each particle into the concrete. 

CURING CONCRETE.--

General.--Freshly placed concrete shall be protected from premature drying and excessive cold or hot temperatures. 
Initial curing of floor slabs shall start as soon as free water has disappeared from the concrete surface. The concrete shall 

be kept continuously moist for not less than 7 days after the concrete has been placed. 
Cotton mats, rugs, carpets, or sand blankets may be used as a curing medium to retain the moisture during the curing 

period. Curing materials that will stain or discolor concrete shall not be used on surfaces exposed to view. 
Prior to placing the curing medium, the entire surface of the concrete shall be kept damp by applying water with a nozzle 

that so atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is covered with the curing 
medium. At the expiration of the curing period, the concrete surfaces shall be cleared of all curing mediums. 

Concrete surfaces, other than floor slabs, shall be kept moist for a period of at least 5 days by leaving the forms in place 
or by covering the exposed surfaces using moist rugs, cotton mats or other curing materials approved by the Engineer. 

Concrete curbs, sidewalks, collars, and gutter depressions shall be cured with a curing compound. 

PROTECTING CONCRETE.--

General.--Concrete shall not be placed on frozen or frost covered surfaces. 
Concrete shall be protected from damage due to rain, freezing or inclement weather, and shall be maintained at a 

temperature of not less than 4°C for 72 hours. When required by the Engineer, the Contractor shall provide a written outline 
of his proposed methods of protecting concrete. 

Vehicles, equipment, or concentrated loads weighing more than 140 kg individually and material stockpiles weighing 

more than 240 kg/m2 will not be permitted on the concrete within 10 calendar days after placing. 
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12-3.02 EPOXY-COATED REINFORCEMENT
 

GENERAL.--

Epoxy-coated reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard 
Specifications and these special provisions, except that Section 52-1.10 "Measurement" and 52-1.11_"Payment" shall not 
apply. 

Section 52-1.02B, "Epoxy-coated Bar Reinforcement," of the Standard Specifications is replaced with the following: 

52-1.02B Epoxy-coated Prefabricated Reinforcement.—Bar reinforcement to be epoxy-coated shall conform to 
the ASTM Designation and grade required or permitted by Section 52-1.02A, "Bar Reinforcement," for the location or 
type of structure involved. The coated bar reinforcement shall conform to the provisions of ASTM Designation: 
A 934/A 934M except as provided herein. 

Appendices X1 and X2, "Guidelines For Job-Site Practices," of ASTM Designation: A 884/A 884M and 
A 934/A 934M, respectively, shall apply except as provided herein. The term "shall" shall replace the term "should" in 
these appendices. Section X1.2 of Appendix X1 and Section X2.2 of Appendix X2 shall not apply. 

All coatings shall be purple or gray in color.
 
Except for field welding of butt splices, all welding of reinforcement shall be complete prior to epoxy coating the
 

reinforcement. 
Bending of epoxy-coated reinforcement after the coating has been applied will not be allowed. 
When any portion of a reinforcing bar requires epoxy coating, the entire bar shall be coated; except, when the bar is 

spliced outside of the limits of epoxy coating shown on the plans, epoxy coating will not be required on the portion of 
bar beyond the splice. 

Within areas where epoxy-coated reinforcement is required, tie wire and bar chairs or other metallic devices used to 
secure or support the reinforcement shall be plastic-coated or epoxy-coated to prevent corrosion of the devices or 
damage to the coated reinforcement. 

Prior to coating, the Contractor shall furnish to the Transportation Laboratory a representative 110 g sample from 
each batch of epoxy coating material to be used. Each sample shall be packaged in an airtight container identified with 
the manufacturer's name and batch number. 

Two 700-mm long samples of coated bar reinforcement from each size and from each load shipped to the jobsite 
shall be furnished to the Engineer for testing. These samples shall be representative of the material furnished. These 
samples, as well as any additional random samples taken by the Engineer, may be tested for specification compliance. 
Additional sampling, and all tests performed by the Engineer, may be performed at any location deemed appropriate by 
the Engineer. Failure of any sample to meet the requirements of the specifications will be cause for rejection. 

If any bar tested for coating thickness or for adhesion of coating fails to meet the requirements for coated bars in 
Section 9 of ASTM Designation: A 934/A 934M, 2 retests on random samples taken from bars represented by the failed 
test will be conducted for each failed test. If the results of both retests meet the specified requirements, the coated bars 
represented by the samples may be certified as meeting the test requirements. 

Epoxy-coated reinforcement shall be covered with an opaque polyethylene sheeting or other suitable protective 
material to protect the reinforcement from exposure to sunlight, salt spray and weather. For stacked bundles, the 
protective covering shall be draped around the perimeter of the stack. The covering shall be adequately secured; 
however, it should allow for air circulation around the reinforcement to prevent condensation under the covering. 
Epoxy-coated reinforcement shall not be stored within 300 meters of ocean or tidal water for more than 2 months. 

All visible damage to coatings caused by shipping, handling or installation shall be repaired as required for repairing 
coating damaged prior to shipment as specified in ASTM Designation: A 934/A 934M for bar reinforcement or ASTM 
Designation: A 884/A 884M for wire reinforcement. When the extent of coating damage prior to repair exceeds 2 
percent of the bar or wire surface area in any 300-mm length, repair of the bar or wire will not be allowed and the coated 
bar or wire will be rejected. 

The patching material and process shall be suitable for field application. The patching material shall be prequalified 
as required for the coating material and shall be either identified on the container as a material compatible with the 
reinforcement coating, or shall be accompanied by a Certificate of Compliance certifying that the material is compatible 
with the reinforcement coating. Damaged areas shall be patched in accordance with the patching material manufacturer's 
recommendations. 

Except for lap splices, all splices for epoxy-coated reinforcement shall be coated with a corrosion protection 
covering that is on the Department's list of approved products. The covering shall be installed in accordance with the 
manufacturer's recommendations and as directed by the Engineer. The list is available from the Office of Materials 
Engineering and Testing Services, 5900 Folsom Boulevard, Sacramento, CA 95819, telephone (916) 227-7000. 
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The third paragraph of Section 52-1.04, "Inspection," of the Standard Specifications is amended to read: 

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be 
furnished for each shipment of epoxy-coated bar reinforcement certifying that the coated bars conform to the 
requirements of ASTM Designation: A 934/A 934M for bars or A 884/A 884M for wire and Section 52-1.02B, "Epoxy-
coated Bar Reinforcement." Said Certificate of Compliance shall include all the certifications specified in ASTM 
Designation: A 934/A 934M for bars and a statement that the coating material has been prequalified by acceptance 
testing performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania. 

12-3.03 LIGHTWEIGHT CONCRETE 

GENERAL.--This work shall consist of constructioning a cast-in-place lightweight concrete roof in accordance with the 
details shown on the plans and these special provisions. 

PRODUCTS.--

Lightweight portland cement concrete.--
Lightweight portland cement concrete shall conform to the requirements of Section 89, "Lightweight Portland 
Cement Concrete," of the Standard Specifications. 

EXECUTION.--

CONSTRUCTION.--Lightweight portland cement concrete shall conform to the requirements under Cast-in-Place 
Concrete, elsewhere in Section 12-3, "Concrete and Reinforcement," in these special provisions. 

The provisions in Section 89-1.05, "Construction Methods," of the Standard Specifications shall not apply. 
The provisions of Section 89-1.06,"Measurement and Payment," of the Standard Specifications shall not apply. 

12-3.04 PRECAST CONCRETE WALKWAY MODULES 

SCOPE.--This work shall consist of fabricating, furnishing and installing precast concrete walkway modules as shown 
on the plans and these special provisions. 

SUBMITTALS.--Working drawings shall be submitted for approval. Said drawings shall show walkway unit 
dimensions and materials, including the placement of reinforcement and any lifting anchors required. 

PRODUCTS.--

Precast concrete walkway modules.--
Precast concrete walkway modules shall conform to the to the requirements specified under "Cast-in-Place 
Concrete" in Section 12-3, "Concrete and Reinforcement," and these special provisions. 

EXECUTION.--

FABRICATION.--Concrete for precast walkway modules shall be cast in smooth mortar tight forms constructed of 
material that will resist deformation during the placing of the concrete. Said forms shall be properly supported and tied and 
shall remain in correct position at all times during the placing of the concrete. When forms are removed, the walkway 
modules shall present true, smooth, even surfaces free from honeycombs and voids. 

HANDLING.--When raising or transporting precast walkway modules, the Contractor shall provided slings or other 
equipment to avoid any appreciable bending, cracking, or chipping of the concrete. Walkway modules damaged in handling 
or transporting shall be replaced by the Contractor at his expense. 

INSTALLATION.--Walkway modules shall be accurately positioned to maintain the lines and grades shown on the 
plans. 
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12-3.05 DRILL AND BOND DOWELS
 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of drilling holes in existing concrete and installing and bonding bar reinforcing steel 
dowels into such drilled holes in existing concrete in accordance with the details shown on the plans and these special 
provisions. 

PART 2.- PRODUCTS 

Bonding material.--
The bonding material shall be magnesium phosphate concrete, either single component (water activated) or dual 
component (with a prepackaged liquid activator), as approved by the Engineer. 

Dowels.--
Dowels shall be bar reinforcing steel, as specified under "Epoxy-Coated Reinforcement," elsewhere in Section 12-3, 
of these special provisions. 

PART 3.- EXECUTION 

INSTALLATION.--The holes shall be drilled by methods that will not shatter or damage the concrete adjacent to the 
holes. The diameter of drilled holes shall be 13 mm larger than the nominal diameter of the dowels unless otherwise shown 
on the plans. 

Immediately prior to placing the dowels, the holes shall be cleaned of dust and other deleterious materials, and the holes 
shall be dry. 

Sufficient bonding material shall be placed in the hole so that no voids remain after the dowels are inserted. 
Dowels which fail to bond or are damaged before new concrete is placed shall be removed and replaced. 
Magnesium phosphate concrete shall be formulated for minimum initial set time of 15 minutes and minimum final set 

time of 25 minutes at 21°C. The materials, prior to use, shall be stored in a cool, dry environment. 
Mix water used with water activated material shall be free from oil and impurities and contain not more than 2000 parts 

per million as Cl nor more than 1500 parts per million of sulfate as SO4. 
The quantity of water for single component type or liquid activator for dual component type to be blended with the dry 

component, shall be within the limits recommended by the manufacturer and shall be the least amount required to produce a 
pourable batter. 

Magnesium phosphate concrete shall not be mixed in containers or worked with tools containing zinc, cadmium, 
aluminum, or copper metals. 

The surface of any dowel coated with zinc or cadmium shall be coated with a colored lacquer before installation of the 
dowel. The lacquer shall be allowed to dry thoroughly before embedment of said dowels. 

SECTION 12-4. (BLANK) 

SECTION 12-5. METALS 

12-5.01 STRUCTURAL STEEL FOR BUILDINGS 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of fabricating, assembling, furnishing and erecting structural steel in accordance with the 
details shown on the plans and these special provisions. 
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Structural steel consists of canopy roof and fascia framing, toll booth framing and pedestrian walkway framing 
consisting of, steel tubing, steel plates and angles, stainless steel tubing, and stainless steel plates. 

Source quality control.--Materials and fabrication procedures are subject to inspection and tests in mill, shop and field, 
conducted by the Engineer or a qualified inspection agency. The Contractor or fabricator shall provide access to the Engineer 
or testing agency to places where the structural steel work is being fabricated or produced so that the required inspection and 
testing can be accomplished. Such inspections and tests will not relieve the Contractor of responsibility for providing 
materials and fabrication procedures in compliance with specified requirements. The testing agency may inspect the 
structural steel at the plant before shipment; however, the Engineer reserves the right, at any time before final acceptance to 
reject the material that does not conform to the contract requirements. 

REFERENCES.--

General.--Structural steel shall be fabricated, assembled and erected in accordance with American Institute of Steel 
Construction (AISC), "Specifications for the Design, Fabrication and Erection of Structural Steel for Buildings." 

Welding shall be in accordance with American Welding Society (AWS) D1.1, "Structural Welding Code - Steel." 
Dimensional details and workmanship for welded joints in tubular and pipe connections shall conform to Part C, 

Structural Details; Part D, Special Provision for Welding Tubular Joints; and Part E, Workmanship, in Section 10 of AWS 
D1.1. 

SUBMITTALS.--

Product data.--Product data for items to be incorporated into the work, including structural steel, high strength bolts, 
nuts and washers and alternative connectors, shall be submitted for approval. 

Working drawings.--Working drawings and calculations shall be submitted for approval. 
Working drawings shall show any changes proposed in the work, details of connections and joints exposed to the 

weather, details for connections not dimensioned on the plans, the sequence of shop and field assembly and erection, welding 
sequences and procedures. If required, the location of butt welded splices on a layout drawing of the entire structure, and the 
location and details of any temporary supports that are to be used. 

Calculations and working drawings for falsework to be used for the erection of structural steel shall be submitted for 
approval. The falsework shall be designed and constructed to provide the necessary rigidity and to support loads which will 
be applied. Working drawings and design calculations shall be stamped and signed by an engineer who is registered as a 
Civil or Structural Engineer in the State of California. The expiration date of the registration shall be shown. 

QUALITY ASSURANCE.--

Qualifications for welding.--A certified copy of qualification test record for welders shall be submitted to the Engineer 
at the jobsite. Descriptive data for equipment for field welding structural steel, including type and electric power 
requirements, shall be submitted for approval. 

Certificates of Compliance.--Certificate of Compliance shall be furnished for structural steel products in accordance 
with the requirements specified in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. Certificate of 
Compliance shall include mill test certificates for each heat number used in the work. 

DELIVERY, HANDLING AND STORAGE.--

Structural materials shall be loaded, transported, unloaded and stored so that it is kept clean and undamaged. Material 
shall be stored above ground on platforms, skids, or other supports. Covers and protection shall be provided to protect the 
materials from corrosion. 

Anchorages and anchor bolts, which are to be embedded in concrete or masonry, shall be delivered in ample time to not 
delay the work. 
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PART 2.- PRODUCTS
 

MATERIALS.--

Steel bars, plates and shapes.--
Steel bars, plates and shapes shall conform to ASTM Designation: A 36/A 36M or A 572/A 572M, Grade 50 [345]. 

Pipe.--
Pipe shall conform to ASTM Designation: A 53, standard weight, unless otherwise shown on the plans. 

Steel tubing.--
Steel tubing shall conform to ASTM Designation: A 500, Grade B, or A 501. 

Stainless steel tubing.--
Stainless steel tubing shall be No. 304 stainless steel, No. 4 satin finish. 

Stainless steel angles and plates.--
Stainless steel angles and plates shall be No. 304 stainless steel, No. 4 satin finish. 

Stud connectors.--
Stud connectors shall conform to ASTM Designation: A 108, Grades 1018 through 1020, cold drawn, either semi-
or fully killed. 

Anchor bolts, nuts and washers.--
Nonheaded anchor bolts shall conform to ASTM Designation: A 36/A 36M, with a minimum hook length of 6.2 
diameters. 

Headed anchor bolts shall conform to ASTM Designation: A 307. 

Nuts shall conform to ASTM Designation: A 563M, Grade A. 

Washers for anchor bolts shall be commercial quality. 

Machine bolts, nuts and washers.--
Machine bolts and nuts shall conform to ASTM Designation: A 307. 

Washers for machine bolts shall be commercial quality. 

High strength (HS) bolts, nuts and washers.--
High strength (HS) bolts, nuts and washers shall conform to ASTM Designation: A 325M. 

Direct tension indicators.--
Direct tension indicators shall conform to ASTM Designation: F 959. 

Tension control fasteners.--
Tension control bolts shall have a splined end extending beyond the threaded portion of the bolt and which shears 
off when the specified bolt tension is attained. 

Inorganic zinc primer.--
Inorganic zinc primer shall be a waterborne inorganic zinc primer conforming to the requirements of AASHTO 
Designation: M 300-92 I, Type II. Inorganic zinc primer shall be listed on the qualified products list which may be 
obtained from the Transportation Laboratory, (916) 227-7000. 

Mortar.--
Mortar shall consist of one part cement, measured by volume, to 2 parts clean sand and only enough water to permit 
placing and packing. 
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FABRICATION.--


Shop fabrication and assembly.--Workmanship and finish shall be equal to the best general practice in modern shops. 
Cuts shall not deviate more than 2 mm from the intended line. Roughness, notches or gouges shall be removed. 
Bearing stiffeners at points of loading shall be square with the web and shall have at least 75 percent of the stiffener in 

contact with the flanges. 
Finished members shall be true to line, shall have square corners and smooth bends and shall be free from twists, kinks, 

warps, dents and open joints. 
Exposed edges and ends of metal shall be dressed smooth, with no sharp edges and with corners slightly rounded. 

Stud connectors.--Steel surfaces shall be prepared as recommended by the manufacturer of the stud connectors. Stud 
connectors shall be welded to the flanges of beams or girders as shown on the plans. Automatic end welding of headed stud 
connectors shall be in accordance with the manufacturer's instructions. 

Connections.--Abutting surfaces at connections shall be clean. 
Cutting and welding at the jobsite will not be allowed except as shown on the approved drawings or specifically 

approved by the Engineer. 
Finished holes for bolts shall be cylindrical and perpendicular to the plane of the connection. Subpunched and subdrilled 

holes shall be 6 mm smaller in diameter than the diameter specified for the finished hole. 

Bolted Connections.--Bolts for connecting steel to steel shall be machine bolts conforming to ASTM Designation: 
A 307 or high-strength bolts conforming to ASTM Designation: A 325M as shown on the plans. 

High-strength structural steel bolts, or equivalent fasteners, other bolts attached to structural steel, nuts, and washers shall 
be galvanized by mechanically deposited coating. 

Holes for other work.--Holes for securing other work to structural steel and passage of other work through steel framing 
members shall be as shown on the approved drawings. 

Threaded nuts or specialty items for securing other work to steel members shall be as shown on the approved drawings. 
Holes shall be cut, drilled or punched perpendicular to metal surfaces. Holes shall not be flame cut or enlarged by 

burning. Holes are to be drilled in bearing plates. 

SHOP PAINTING.--

General.--Structural steel members shall be finish painted. 

Surface preparation.--Surfaces of structural steel to be receive inorganic zinc primer shall be blast cleaned in 
accordance with Steel Structures Painting Council, SSPC-SP 10, "Near-White Blast Cleaning." 

Bolted connections.--Contact surfaces of high strength bolted connections and ungalvanized anchor bolt assemblies 
shall be blast cleaned and coated with waterborne inorganic zinc primer before assembly. The total thickness of primer on 
each surface shall be between 0.025 mm to 0.076 mm and may be applied in one application. 

Painting.--Immediately after surface preparation, surfaces of structural steel shall receive an undercoat of waterborne 
inorganic zinc primer. Color shall essentially match Federal Standard 595B, No. 36373. 

The manufacturer's published mixing and application instructions for inorganic zinc primer shall be followed. 

PART 3.- EXECUTION 

ERECTION AND ASSEMBLY.--

Field splices.--Field splices shall be made only at the locations shown on approved working drawings. 
The parts shall be accurately assembled in their final position as shown on the plans and in true alignment with related 

and adjoining work before final fastening. 
All parts shall be supported adequately and at locations to provide a vibration free, rigid, and secure installation. 

Bolted connections.--All high strength bolted connections shall be made with high strength bolts installed with direct 
tension indicator washers or tension control fasteners. 
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When used, one mechanically galvanized direct tension washer shall be installed with each high strength bolt. Bolts 
shall be tightened until a direct tension indicator washer gap is 0.13 mm or less. A zero gap will not be cause for rejection. 

During installation of tension control bolts, the torque required to turn the nut on the tension control bolt shall be 
counterbalanced by the torsion shear resistance of the splined end of the bolt. 

The bolt head type and head location shall be consistent within a joint. 
Nuts shall be on side of member least exposed to view. 

Setting bases and bearing plates.--Concrete and masonry surfaces shall be cleaned and roughened to improve bond. 
Bottom of base and bearing plates shall be clean. 

Base plates and bearing plates for structural members shall be set on wedges or other adjusting devices. 
Anchor bolts shall be wrench tightened after supported members have been positioned and plumbed. 
Mortar shall be solidly packed between bearing surfaces and base or bearing plates to ensure that no voids remain. 

Exposed surfaces shall be finished and allowed to cure. 

FIELD PAINTING.--

Touch-up painting.--After erection, the Contractor shall clean field welds, bolted connections, and abraded areas of 
shop paint and apply the same materials as applied for shop painting. 

Surfaces that are scheduled to receive finish coats shall be painted with an additional prime coat and finish coats in 
accordance with the requirements specified for shop primed steel under "Painting" in Section 12-9. 

QUALITY CONTROL.--

Testing and inspection.--Ultrasonic examination shall be performed by the Contractor on at least 50 percent of all full 
penetration butt-welded splices in accordance with the requirements of AWS D1.1 and these special provisions. 

Welding procedures and methods shall be subject to inspection for conformance with AWS D1.1. 
Butt welds shall be tested in accordance with AWS D1.1, Chapter 6, Part C, Ultrasonic Testing of Groove Welds. 
Examination, reporting and disposition of tests shall be in accordance with the provisions of 6.12, AWS D1.1. 
In addition to ultrasonic examinations by the Contractor, welds may be subject to inspection or non-destructive testing 

by the Engineer. 
When additional inspection or non-destructive testing is required by the Engineer, the Contractor shall provide sufficient 

access facilities in the shop and at the jobsite to permit the Engineer or his agent to perform such inspection and testing. 
The Contractor shall correct all deficiencies in the structural steel work which inspections and laboratory test reports 

have indicated to be not in compliance with these special provisions. Additional tests shall be performed by the Contractor at 
his expense to reconfirm any non-compliance of original work, and to show compliance of the corrected work. 

12-5.02 SPACE FRAME CANOPY 

Part 1 - GENERAL 

Scope: 
This work shall consist of fabricating, assembling, furnishing and erecting a steel space frame canopy in accordance with 

the details shown on the plans and these special provisions.
 Associated work for construction of the canopy is as indicated below: 

1. Material supply of anchor bolts to be placed in concrete supports 

2. Spaceframe 

3. Associated tubular purlin secondary steel to support, metal fascia system, roof deck roofing system. 

DESCRIPTION OF WORK: 

A) The extent of the steel spaceframe and associated work as defined above is shown on the drawings. 
B) The work includes the following: 

1) Engineering design of spaceframe, purlins including submittals of structural calculations. 
2) Fabrication, packaging and delivery to job site. 
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3)	 Erection by an installer approved by space frame manufacturer. or under the direction of a technical advisor 
of the space frame manufacturer. 

DESIGN REQUIREMENTS: 

A)	 Design steel spaceframes for the spans and overhangs shown on the drawings and to the following loading 
requirements: 

1) Live Load: shown on the plans
 
2) Superimposed Dead Load: shown on the plans
 
3) Wind Load: 113 kilometers per hour
 
4) Temperature variation: -1 to 43 degrees (C)
 
5) Seismic loading: as per requirements for seismic zone 4.
 
6) All loading shall be applied through the spaceframe nodes and not via bending of the tubular members.
 
7) Other miscellaneous loads shall be provided to spaceframe supplier prior to design.
 

SPACEFRAME FINISH 

1)	 Galvanizing: 

a)	 All spaceframe tubes shall be hot dip galvanized on exterior surfaces to a minimum zinc film thickness as 
per ASTM A123. All threaded or tapped parts shall be electro-galvanzied according to ASTM B633-85. 

b)	 Welding of tube ends to be done before galvanizing or by special manufacturing technique which does not 
damage finish. Application of zinc rich primer over weld as corrosion protection in lieu of the above is not 
acceptable. 

2)	 Color Coating: 

a)	 Tubes, connectors, purlins and bases shall be finished with a thermoset polyester powder applied by 
electrostatic spray process, minimum thickness two mils, oven dried and cured. Nodes to be coated with a 
wet applied polyurethane finish in color to match. 

b)	 Color for all structural spaceframe components shall match the original color of the existing spaceframe 
structure. 

FABRICATION: 

A)	 Provide all structural members, member connectors, fasteners and accessories required for a complete 
installation of the spaceframe as indicated in approved shop drawings. Design, engineering and fabrication of 
spaceframe is to be by one source. Outsourcing, subcontracting or joint ventures to achieve a single source are 
not acceptable. 

B)	 Code each part for easy identification. Cross reference coding to shop and erection drawings and to shipping 
lists. 

QUALITY ASSURANCE: 

A)	 Spaceframe Fabricator's Qualifications: 

1)	 The Steel Spaceframe Fabricator shall have not less than 5 years continuous experience utilizing the same 
name in manufacturing forged solid node spaceframe structures for projects of equivalent size and 
complexity, 

B)	 Quality Control of Steel Spaceframe Components: 

1)	 Quality control of nodes, tubes and bolts shall be carried out at the factory, with test loading. 
2)	 In all cases, the loads applied in the tests must attain the following minimum value: 2 x the value of the 

permissible member load for all parts in tension; 1.7 x the value of the permissible member load for all 
parts in compression. 

3)	 Submit certificate of compliance with the above factory test procedure. 
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REFERENCE STANDARDS: 

A)	 American Society of Testing Materials (ASTM). 

1)	 ASTM A123 (Table 1) for hot dip galvanizing exterior tubes. 

SUBMITTALS: 

A)	 Structural Calculations: 
Prior to fabrication of spaceframes, submit design calculations prepared in accordance with current 

design rules of the AISC or DIN and applicable codes. Include analysis for all pertinent load cases live, 
dead, wind, thermal, seismic, etc. 

1.	 Supply reactions at supports for review by project engineer and maximum frame deflections. 
2.	 Supply calculations for support and other details as necessary. Members shall be sized by the spaceframe 

manufacturer. 
3.	 Existing test reports will not be acceptable in lieu of calculations. 

B) Shop Drawings: 

Submit complete shop drawings including tube layouts and details. Show dimensioned layout of steel 
spaceframes in relation to adjacent work such as walls, columns, beams and slabs, etc… 

1) Include details of all supports and data to show provisions for vertical and horizontal 
expansion/contraction of spaceframes as necessary. 

2) Identify all materials and all attachments devices and accessories. 

C)	 Erection Drawings: 

After approval of shop drawings, provide a detailed set of field erection drawings. 
Identify each part by size and number. Describe method for erecting spaceframe including sequence of 

installation. 

D)	 Samples: 

1) Fabricator shall submit one sample full size "node" with connecting member having the specified finish.
 
2) Submit one sample of all cladding elements which fall under this section.
 
3) Submit product data showing compliance with galvanizing of components and other quality and fabrication
 

requirements. 

PRODUCT DELIVERY, STORAGE AND HANDLING: 

Factory finished components shall be stored, handled and shipped in a manner that will provide unscratched and 
undamaged units delivered to the site. Time delivery of material to the site to insure uninterrupted progress of work. 

STEEL SPACEFRAME WARRANTY: 

A) The spaceframe Fabricator Contractor shall furnish the owner with a written guarantee warranting all work of 
this section to be free of defects in material, workmanship and corrosion for a period of one (1) year form date of 
completion. Completion shall be defined as the specific work of this section. 
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PART 2 - PRODUCTS
 

Steel Tubes 

Tube material shall conform to ASTM A500 Grade B or equivalent minimum.
 
Assembly to consist of a hollow tube with forged cone welded on each end. Tube ends to remain open.
 
Substitution of sealed tubes not acceptable.
 

Steel Nodes 

To consist of one piece hot forged solid steel conforming to A1S1 C1045 material - normalized. They shall be
 
drilled and tapped as necessary. Extra holes other than those specifically shown in approved drawings not
 
permitted.
 
Joints using gusset plates, two piece assemblies or friction fit shall not be used.
 

Bolts 

Shall conform to ASTM A307, A325 or A490 or equivalent. 

Purlins 

To consist of tubular steel elements with proper bearing surface dimension to receive cladding Spacing as 
required to provide appropriate support for cladding. Finish to match primary structure. 

PART 3 - EXECUTION: 

Erector shall examine the spaceframe support locations and the areas and conditions under which the spaceframe work is 
to be installed. Notify the Contractor of any known conditions detrimental to the proper and timely completion of the work. 
Do not proceed with installation until unsatisfactory conditions have been corrected in a manner acceptable to the Erector. 
(However, ground assembly may proceed). 

Erect spaceframe and accessory items in strict accordance with the manufacturer's approved shop and erection drawings 
and installation procedures. 

Members shall not be positioned by the use of force. 
Members shall be installed such that condensation drain holes are pointing downwards. 
Provide temporary bracing and support as required to ensure stability during erection process. 
Touch up paint work with matching air dry paint as necessary. 
Contractor shall provide protection measures for completed spaceframes and accessories to prevent damage or 

deterioration from subsequent work. 

12-5.03 METAL ROOF DECKING 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing and installing metal roof decking in accordance with the details shown on 
the plans and these special provisions. 

Metal roof decking includes ribbed sheet steel decking units, bent plates, sealants, accessories, fasteners and such other 
components, not mentioned, but required for a rigid, secure and complete installation. 

REFERENCES.--

General.--The design, fabrication and erection of metal roof decking shall conform to the applicable requirements of the 
American Iron and Steel Institute (AISC) publication, "Specifications for the Design of Light Gauge Cold Formed Steel 
Structural Members," and the applicable Steel Deck Institute Design Manual and these special provisions. 

Welding shall be in accordance with American Welding Society (AWS) D1.3, "Structural Welding Code - Sheet Steel." 
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SUBMITTALS.--


Product data.--Manufacturer's descriptive data for each type of decking and accessories shall be submitted for approval. 

Working drawings.--Working drawings showing complete erection layouts, details, dimensions, deck section properties 
shall be submitted for approval. Drawings shall show types and gages, fastening methods, including the location, type and 
sequence of connections, sump pans, cut openings, surface finishes and temporary supports or bracing. 

The metal deck supplier shall submit a fastening schedule and calculations stamped by an engineer who is registered as a 
Civil or Structural Engineer in the State of California showing that the metal roof panels, clips, and fasteners conform to the 
span and design loads shown on the plans and the wind uplift requirements of the Uniform Building Code as amended by 
Title 24, Part 2, California Code of Regulations. 

QUALITY ASSURANCE.--

Qualification of field welding.--Welding processes and welding operators shall be qualified in accordance with "Welder 
Qualification," procedures in American Welding Society (AWS) D1.1, "Structural Welding Code - Steel." 

Welding decking in place is subject to inspection and testing. Defective work shall be removed and replaced with 
acceptable work. 

Certificates of Compliance.--Certificates of Compliance shall be furnished for the metal decking in accordance with the 
requirements specified in Section 6-1.07, "Certificate of Compliance," of the Standard Specifications. 

DELIVERY, HANDLING AND STORAGE.--

General.--Metal roof deck units and accessories shall be transported, stored and erected in a manner that will prevent 
corrosion, distortion or other damage. 

Deck units shall be stored off the ground with one end elevated to provide drainage. 

PART 2.- PRODUCTS 

MANUFACTURERS.--Acceptable manufacturers shall be H. H. Robertson Co.; Verco Manufacturing Co.; ASC 
Pacific Co.; or equal. 

MATERIALS.--

Deck units.--
Deck units, closures and plates shall be fabricated from galvanized sheet steel conforming to ASTM Designation: 
A 446M. Minimum yield strength shall be not less than 228 MPa. 

Galvanizing shall conform to the requirements of ASTM Designation: A 525M, coating Class G60. 

Miscellaneous steel shapes.--
Miscellaneous steel shapes shall conform to ASTM Designation: A 36M. 

Sealant, anchor clips, vent clips, flashing, saddle plates, flexible closure strips and other accessories.--
Sealant, anchor clips, vent clips, flashing, saddle plates, flexible closure strips and other accessories shall be as 
recommended by the decking manufacturer. 

Paint.--
Metal decking shall be finish painted as specified for galvanized metal surfaces under "Painting" in Section 12-9, 
Finishes, in these special provisions. 

FABRICATION.--

General.--Deck units shall be formed to span 3 or more supports, with flush, telescoped or nested 50 mm laps at ends 
and interlocking or nested side laps unless otherwise shown on the plans. 

Deck units shall conform to the configurations, metal thickness, depth and width and section properties shown on the 
plans. 

End bearing shall be not less than 38 mm. 
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Metal closure strips.--Metal closure strips for opening between deck units and other construction shall be fabricated 
from the same gage and material as the adjacent deck units. Strips shall be formed to provide tight-fitting closures at end of 
cells or flutes and sides of decking. 

PART 3.- EXECUTION 

INSTALLATION.--

General.--Deck units and accessories shall be installed in accordance with the manufacturer's recommendations and 
approved drawings and these special provisions. 

Units shall be placed on supporting steel framework, adjusted in place and properly aligned before being permanently 
fastened. Ends of units shall have positive bearing over structural supports. 

Cutting and fitting shall present a neat and true appearance with exposed burrs removed. Openings through the decking 
shall be cut square and shall be reinforced as recommended by the decking manufacturer. 

The metal roof deck shall not be used as a working platform before deck units are fastened in place. Supplies, equipment 
or other loads shall not be stored on the deck. Mechanical equipment or other loads shall not be hung from metal roof 
decking. 

Fastening roof deck units.--Roof deck units shall be fastened to supporting steel members by not less than 12 mm 
effective diameter fusion welds or elongated welds of equal strength, spaced not more than 305 mm at every support. 

Welding.--Welding shall conform to AWS requirements and procedures for manual shielded metal arc welding, 
appearance and quality of welds, and methods used in correcting welding work. 

Welding washers shall be used where recommended by the manufacturer. 

Fastening side laps.--Side laps of adjacent deck units shall be mechanically fastened between supports at intervals not 
exceeding 915 mm, using self-tapping machine screws, welds or crimps (button punching) and as required to meet minimum 
diaphragm requirements. 

Field painting:--Immediately following erection, field welds, bolted connections and abraded areas shall be cleaned 
with a wire brush. 

Galvanized surfaces shall be touched-up with galvanizing repair paint recommended by the manufacturer. 
Touchup paint primer shall be applied by brush or spray of the same thickness and material as that used for field paint. 

12-5.04 BUILDING MISCELLANEOUS METAL 

PART 1.- GENERAL 

Scope.--This work shall consist of fabricating, furnishing and installing building miscellaneous metal in accordance with 
the details shown on the plans and these special provisions. 

Building miscellaneous metal shall consist of pipe, checker pattern steel plate, expansion anchors,, headed anchors; 
including all anchors, fastenings, hardware, accessories and other supplementary parts necessary to complete the work. 

REFERENCES.--

Codes and standards.--Welding of steel shall be in accordance with American Welding Society (AWS) D 1.1, 
"Structural Welding Code-Steel" and D 1.3, "Structural Welding Code-Sheet Steel." 

SUBMITTALS.--

Product data.--Submit manufacturer's specifications, anchor details and installation instructions for products used in 
miscellaneous metal fabrications. 

Working drawings.--Working drawings of fabricated items shall be submitted for approval. 
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QUALITY ASSURANCE.--

Shop assembly.--Preassemble items in shop to the greatest extent possible to minimize field splicing and assembly. 
Disassemble units only as necessary for shipping and handling limitations. Clearly mark all units for reassembly and 
installation. 

Inspection and tests.--Materials and fabrication procedures shall be subject to inspection and tests by the Engineer, in 
mill, shop and field. Such tests will not relieve the Contractor of responsibility of providing materials and fabrication 
procedures in compliance with specified requirements. 

PART 2.- PRODUCTS 

MATERIALS.--

Steel bars, plates and hot-rolled shapes.--
Steel bars, plates and hot-rolled shapes shall conform to ASTM Designation: A 36/A 36M. 

Checkered floor plates.--
Checkered floor plates shall be 3.4 mm steel with standard raised pattern. 

Pipe.--
Pipe shall be commercial quality standard steel pipe. 

Stainless steel tube.--
Stainless steel tube shall conform to ASTM Designation: A269, UPS Designation: S30400, Type TP304, No. 4 
finish. 

Bolts, studs, threaded rods, nuts and washers.--
Bolts, studs, threaded rods, and nuts for general application shall conform to ASTM Designation: A 307. 

Washers shall be commercial quality. 

Fittings.--
Brackets, bolt, threaded studs, nuts, washers, and other fittings for railings and handrailings shall be commercial 
quality pipe and fittings. 

Expansion anchors.--
Expansion anchors shall be ICBO approved for the purpose intended, integral stud type anchor or internally threaded 
type with independent stud, hex nut and washer. 

Powder driven anchors.--
Powder driven anchors shall be plated, spring steel alloy drive pin or threaded stud type anchors for use in concrete 
or steel. Spring steel shall conform to ASTM Designation: A 227M, Class 1. The diameter, length and type of 
shank and the number and type of washer shall be as recommended by the manufacturer for the types and thickness 
of material being anchored or fastened. 

Mortar.--
Mortar shall consist of one part cement, measured by volume, to 2 parts clean sand and only enough water to permit 
placing and packing. 

FABRICATION.--

Workmanship and finish.--Workmanship and finish shall be equal to the best general practice in modern shops. 
Miscellaneous metal shall be clean and free from loose mill scale, flake rust and rust pitting, and shall be well formed 

and finished to shape and size with sharp lines and angles. Bends from shearing or punching shall be straightened. 
The thickness of metal and details of assembly and support shall give ample strength and stiffness. 
Built-up parts shall be true to line and without sharp bends, twists and kinks. Exposed ends and edges of metal shall be 

milled or ground smooth, with corners slightly rounded. 
Joints exposed to the weather shall be made up to exclude water. 
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Galvanizing.--Items indicated on the plans to be galvanized shall be hot-dip galvanized after fabrication. The weight of 
galvanized coating shall be at least 460 grams per square meter of surface area, except drainage grates shall have at least 
610 grams per square meter of surface area. 

Painting.--Building miscellaneous metal items not galvanized shall be cleaned and prime painted prior to erection in 
accordance with the requirements specified for steel and other ferrous metals under "Painting" in Section 12-9, "Finishes," of 
these special provisions. 

Loose bearing and leveling plates.--Loose bearing and leveling plates shall be furnished for steel items bearing on 
concrete construction, made flat, free from warps or twists, and of required thickness and bearing area. Plates shall be drilled 
to receive anchor bolts and galvanized after fabrication. 

PART 3.- EXECUTION 

GENERAL.--

Anchorages.--Anchorage devices and fasteners shall be provided for securing miscellaneous metal in-place 
construction; including threaded fasteners for concrete and masonry inserts, toggle bolts, through bolts, lag bolts, wood 
screws and other connectors. 

Cutting, drilling and fitting shall be performed as required for installation of miscellaneous metal fabrications. Work is 
to set accurately in location, alignment and elevation, plumb, level, true and free of rack, measured from established lines and 
levels. 

Loose leveling and bearing plates.--Plates shall be set on wedges or other adjustable devices. Anchor bolts shall be 
wrench tightened after the plates have been positioned and plumbed. Mortar shall be packed solidly between bearing 
surfaces and plates to ensure that no voids remain. 

Powder driven anchors.--Powder driven anchors shall be installed with low velocity powder actuated equipment in 
accordance with the manufacturer's instructions and State and Federal OSHA regulations. 

DAMAGED SURFACES.--

General.--Galvanized surfaces that are abraded or damaged at any time after the application of the zinc coating shall be 
repaired by thoroughly wire brushing the damaged areas and removing all loose and cracked coating, after which the clean 
areas shall be painted with 2 applications of unthinned zinc-rich primer (organic vehicle type). Aerosol cans shall not be 
used. 

12-5.05 COLUMN COVERS 

SUMMARY.--

Scope.--This work shall consist of furnishing and installing aluminum column covers and accessories in accordance with 
the details shown on the plans and these special provisions. 

SUBMITTALS.--

Product data.--Manufacturer's descriptive data and shop drawings for column covers shall be submitted for approval. 
Three color samples shall be submitted for approval. 

Manufacturer's descriptive data shall include a complete description and installation details for the materials and 
accessories specified herein. 

DELIVERY, HANDLING AND STORAGE.--

Materials shall be loaded, transported, unloaded and stored so that it is kept clean and undamaged. Material shall be 
stored above ground on platforms, skids, or other supports to prevent contact with materials and environment which may 
cause finish discoloration, stains or damage. . 

Contract No. 04-045024 
131
 



PART 2.- PRODUCTS 

MATERIALS.--

Column covers.--
Column covers shall be 3 mm thick, 3003, 5005 or 5052 aluminum alloy with fluoropolymer finish. Column covers 
shall be one piece, removable and have concealed fasteners. 

Anchorages, fasteners and connections.--
Anchorages, fasteners and connections shall be as recommended by the column cover manufacturer. 

Caulking.--
Caulking shall be as recommended by the column cover manufacturer. 

PART 3.- EXECUTION 

GENERAL.--

Installation.--Column covers shall be installed in accordance with the manufacturer's instructions and approved shop 
drawings. 

Column covers shall be protected from damage during and after installation. 

12-5.06 MISCELLANEOUS STAINLESS STEEL SHEET METAL 

PART 1.- GENERAL 

Scope.-- This work shall consist of fabricating, furnishing and installing miscellaneous stainless steel sheet metal in 
accordance with the details shown on the plans and these special provisions. 

Miscellaneous stainless steel sheet metal shall consist of: 

Stainless steel gutters, flashing and cover plates 

Working Drawings.--Working drawings for all fabricated items shall be submitted for approval. 

PART 2.- PRODUCTS 

MATERIALS.--

General.--Sheet metal materials shall be flat, smooth and free from surface blemishes where exposed to view in the 
finished units. Materials which exhibit pitting or discolorations shall not be used. 

Stainless steel plate, sheet and strip.--
Stainless steel plate, sheet and strip shall conform to the requirements of ASTM Designation: A240/A 240M, Type 
304. Stainless steel material shall have a No. 4 satin finish. 

Fasteners.--
Fasteners shall be stainless steel. 

FABRICATION.--

General.--Fabrication of sheet metal items shall conform to the requirements indicated for quality, thickness and finish as 
well as dimensions and details. 

Stainless steel sheet metal shall be accurately dieformed and assembled in jigs units shall be square and rigid. Flat or 
plane surfaces shall be free of heat of other types of distortions. 

All free edges shall be hemmed. 
Rounded corners shall be true and straight and shall be formed on a constant radius. 
All welded seams shall be continuous welds. 
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Fabrication and installation shall conform to the recommendation in SMACNA publications. 
Sheet metal items shall be formed in the maximum lengths and keep joints to a minimum. 

PART 3.- EXECUTION 

Installation.--Sheet metal items shall be set plumb, level and in alignment with adjacent work. 
Use concealed fasteners and anchorages where possible. 
Joints shall be fitted tight with exposed connections accurately fitted together. 

12-5.07 METAL PANEL FASCIA 

PART 1.- GENERAL 

Scope.-- This work shall consist of designing, fabricating, furnishing and installing metal panels on the fascia and soffit 
of the toll plaza canopy as shown on the plans and these special provisions. 

At the option of the Contractor, the panels for the metal panel system may be either aluminum faced composite panels, 
aluminim faced panels with corrugated interior core, or panels of single thickness sheet aluminum. The panel option selected 
shall be complete with all the required accessories, fasteners and sealants. 

Working Drawings.--Working drawings, engineering calculations, five metal panel samples, five panel anchorage 
system samples, catalog cuts, descriptive data, and installation instructions for sealing system products shall be submitted for 
approval. 

Working drawings shall show the shape, size, thickness, and method of attachment for each component used in the work; 
the layout and spacing of fasteners; details of connections and closures; and details for expansion joints and weathertight 
joints. 

Design calculations for the fastening system with the substrate shown on the plans shall be submitted to verify 
compliance with the design requirements. 

Working drawings and design calculations shall be stamped and signed by an engineer who is registered as a Civil or 
Structural Engineer in the State of California. The expiration date of the registration shall be shown. The Engineer's 
signature shall be original. 

The engineering calculations for the design of the metal panel system shall include applied loads, load combinations, 
panel stresses and deflections, fastener loads and stresses and provisions for accommodating the canopy deflections. 

Design Requirements.--Composite metal panels shall conform to the wind design requirements for uplift in Chapter 16 
of the Uniform Building Code for the wind speed and exposure shown on the plans. The metal panel system shall 
accommodate all canopy deflections without overstress or distortion. 

DELIVERY, HANDLING AND STORAGE.--

Delivery and handling.--Panels shall be protected against damage and discoloration. 

Storage.--Panels shall be stored above ground, with one end elevated for drainage and protected against standing water 
and condensation between adjacent surfaces. 

PART 2.- PRODUCTS 

MATERIALS.--

SHEET MATERIAL.--

Panels.--

Panels shall match the existing color and shall be one of the following: 

1. Composite metal panel shall consist of two exterior sheets of 0.5 mm thick 3003 aluminum alloy and a core of 
extruded thermoplastic. The exterior sheets and core shall be bonded together with no glues or adhesives. The 
panels shall be integrated into a 41 mm maximum depth extruded aluminum edge grip system. The edge grip 
system shall be of 6063-T5 aluminum alloy. 
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2. Metal panel with corrugated core, 6 mm thick and consist of 1 mm, 3003H-14 aluminum alloy, exterior skin; 
aluminum alloy, interior skin. The exterior sheet, core and interior sheet shall be laminated by means of a press, 
heat and epoxy film adhesive method. The panels shall be fastened to extruded perimeter trim pieces by mechanical 
and adhesive system. 

3. Single thickness metal panel, minimum 5 mm thick and shall be solid plate 3003-H134 aluminum alloy. The 
single thickness panels shall be integrated into a 41 mm maximum depth extruded aluminum support system. The 
support system shall be 6063-T5 aluminum alloy. 

The maximum allowable fabrication tolerances for the panels shall be as follows: 

Panel Bow Maximum of 0.2 percent of length or width panel dimension 
Width 3 mm 
Length 3 mm 
Camber 0.8 mm 
End Squareness 0.25 percent of panel width

 All panels surfaces shall be free of seams, warp, and buckling. The panel lines, breaks and angles shall be sharp and 
true. 

The metal panel system shall have an internal drainage system to catch condensation and any other accumulations of 
moisture and direct it to discharge weeps. 

Attachment clips, fasteners, furring, shims, brackets and miscellaneous hardware shall be stainless steel and shall be as 
recommended by the metal panel manufacturer. All fasteners shall be concealed. 

Sealant.--
Sealant shall be one-part, low modulus, weatherporoofing silicone, Dow Corning Corporation, 795 Silicone 
Building Sealant; General Electric Company, Silpruf Sealant; or equal and shall be as recommended by the metal 
panel manufacturer. 

Backer rod.--
Backer rod shall be round closed cell polyurethane that is compatible with the sealant used and shall be sized such 
that it must be compressed between 25 and 75 percent of its compressed diameter when inserted in the joint. 

EXECUTION 
The alignment and dimensions of the steel members of the canopy shall be verified prior to commencing installation of 

the metal panel system. 
The metal panel system shall be installed rigidly and securely in accordance with the manufacturer's recommendations. 
Extreme care shall be exercised in handling, storing, moving and installation the metal panels to avoid twisting, racking, 

scratching, denting, chipping, staining or any other type of damage or distortion. Panels damaged in handling or installing 
shall be replaced by the Contractor at his expense. 

Panels shall be accurately positioned to maintain the straight joint lines between panels as shown on the plans. joints 
shall be kept uniform throughout the installation and shall be of sufficient width to accommodate the deflections of the 
canopy frame and the expansion and contraction of the panels but shall not exceed 12 mm in width. 

Adjoining panels shall be aligned and matched to one another at the joints. The surfaces at the edges of each panel shall 
be flush with the surfaces at the edges of the adjacent panels. 

Neoprene isolation material shall be provided to separate adjoining incompatible metals. Nylon washers shall be used to 
separate canopy members, fasteners, clips, and brackets of ferrous metal (except stainless steel) from aluminum. 

Openings through the panels for penetrations shall be cut square to present a neat and true appearance with exposed 
burrs, removed. Openings shall be reinforced and sealed as recommended by the panel manufacturer. 

Other surfaces necessary to use sealants, shall be clean and shall be free of dust, dirt oil, moisture and other deleterious 
matter which might adversely affect the adhesion of the sealant. Primer shall be applied in accordance with the sealant 
manufacturer's instructions. Application of backing materials and sealant shall be in accordance with the panel manufacture's 
working drawings and the sealant manufacturer's instructions, all as specified under Submittals," in these special provisions. 

Joints to be sealed shall be inspected for construction defects which would adversely affect the execution of the work. 
Unsatisfactory conditions shall be corrected before the joint sealant is applied. 

The installation metal panel system shall be weathertight. 
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The metal panel system shall be thoroughly cleaned after installation to remove excess sealant, tapes, dirt, grease or other 
unsightly materials. Cleaning shall be in accordance with the panel and sealant manufacturer's instructions. 

SECTION 12-6. (BLANK) 

SECTION 12-7. THERMAL AND MOISTURE PROTECTION 

12-7.01 TORCH APPLIED ROOFING 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing and installing a torch applied roof covering system in accordance with the 
details shown on the plans and these special provisions. 

Torch applied roofing system shall have a granular surfacing, and shall include all materials for constructing the roofing 
system complete and in place. 

SUBMITTALS.--

Product data.--Manufacturer's descriptive data and installation instructions for torch applied roofing system shall be 
submitted for approval. 

Codes and standards.--Roofing materials shall conform to the rules for control of volatile organic emissions adopted by 
the local air pollution control district having jurisdiction in the area. 

Field samples.--Materials shall be delivered to the jobsite in labeled containers or wrappings sufficiently ahead of their 
intended use to allow sampling and testing by the Engineer. 

DELIVERY AND HANDLING.--

Storage.--Stored or stockpiled roof roofing shall be set on end and shall be protected from the elements. Roofing rolls 
compressed into oval cross section shall not be used 

PART 2.- PRODUCTS 

Torch applied roofing and flashing.--
Torch applied roofing shall be Class A or B fire retardant plastic bituminous roofing membrane. Plasticized
 
bituminous compound, consisting of distilled asphalt mixed with polypropylene and petrochemical woven around a
 
nonwoven polyester core.
 
Flashing rolls shall be properly sized for the application intended.
 

Top surface shall be embedded with slate flakes or mineral granules as follows:
 

4 mm smooth--- For torch applied roofing on curved surfaces. 

4.5mm granular---- For torch applied roofing on flat surfaces. 

Primer.--
Primer for torch applied roofing shall be a water-based asphalt primer for application for metal surfaces. 

PART 3.- EXECUTION 

PREPARATION.--

General.--Surfaces to be covered shall be smooth, hard, dry and shall be free from high spots, depressions, frost or 
defects from frost, dust loosened material or other debris. 

Openings, holes or crevices shall be filled or covered before any roofing materials are applied. 

Contract No. 04-045024 
135
 



INSTALLATION.--

Application.--Torch applied roofing shall be installed to provide a watertight, non-leaking roof covering in accordance 
with the manufacturer's recommendations. 

Torch applied roofing work and work of other trades shall be coordinated and scheduled to minimize interference and to 
eliminate traffic on the completed roof. 

Torch applied roofing and roofing materials shall not be applied in wet weather or when ambient temperature is below 
50° F. All drainage fixtures shall be set at the proper level to permit the free flow of water. 

Primer shall be applied in a thin, continuous, uniform coating without skips or dry spots. 

Flashing.--Flashings shall be installed as the roofing progresses to protect new facilities from damage resulting from 
rain, wind and storms. Any damage resulting from rain, wind or storms shall be corrected at the Contractors expense. 

Torch applied flashings shall be placed after roofing is placed unless otherwise shown on the plans. 
Torch applied flashings shall be one layer of flashing applied to metal substrate free of voids, fish mouths and wrinkles. 

No splices will be permitted. 

CLEANUP.--

General.--Upon completion of the work, the Contractor shall clean all exposed surfaces that are subject to spillage, over 
run and marking by torch applied roofing. Clean up methods and materials shall be as recommended by the manufacturer. 

Cleanup methods shall not damage, discolor or otherwise affect the exposed surfaces. 

12-7.02 SHEET METAL FLASHING 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of fabricating, furnishing and installing sheet metal flashing and roofing in accordance 
with the details shown on the plans and these special provisions. 

Sheet metal shall include metal flashings, counterflashings, straps, gutters, downspouts, and roof jacks. 

Alternatives.--Premolded roof flashings may be used in lieu of sheet metal flashings where shown on the plans. 

QUALITY ASSURANCE.--

Codes and standards.--Sheet metal work shall in accordance with the requirements in the latest edition of the Sheet 
Metal and Air Conditioning Contractors National Association "Standard Practice in Architectural Sheet Metal Work." 

PART 2.- PRODUCTS 

MATERIALS.--

Galvanized sheet steel.--
Galvanized sheet steel shall conform to ASTM Designation: A 361, not less than 0.71 mm (24-gage), unless 
otherwise shown on the plans. Surfaces to be painted shall not have factory coatings on galvanizing that cannot be 
removed by paint thinner. 

Sheet aluminum.--
Sheet aluminum shall be not less than 0.81 mm thick, mill finish, 3003-H14 alloy, conforming to ASTM 
Designation: B 209. 

Premolded roof flashing.--
Premolded flashing shall be premolded neoprene or ethylene propylene diene monomer (EPDM) flashing, resistant 
to ozone and ultraviolet. Units shall have overlapping tab to flash the seam. 
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Hardware and fastenings.--
Hardware and fastening for premolded roof flashings shall be stainless steel. 

Solder.--
Solder shall conform to ASTM Designation: B 32, Alloy Grade Sn50. 

Soldering flux.--
Soldering flux shall be acid type, conforming to Federal Specification: O-F-506C, Type I, Form A. 

Lap joint sealant.--
Lap joint sealant for concealed locations shall be a non-drying butyl. 

Flashing cement.--
Flashing cement shall be a bituminous plastic cement, asbestos free, conforming to ASTM Designation: D 4586, 
Type II. 

Sealant.--
Sealant for exposed locations shall be a silicone sealant conforming to ASTM Designation: C 920. 

Primer.--
Primer shall be as recommended by the sealant manufacturer. 

Coal tar paint.--
Coal tar paint shall be coal-tar epoxy coating conforming to U.S. Corps of Engineers Specification: C-200 or Steel 
Structures Painting Council Paint Specification: SSPC-16-68T. 

FABRICATION.--

General.--Sheet metal shall be assembled to Sheet Metal and Air Conditioning Contractors National Association 
Standards. 

Sheet metal shall be formed to the sizes, shapes and dimensions shown on the plans or as specified herein with angles 
and lines straight, sharp and in true alignment. The number of joints shall be kept to a minimum. 

Angle bends and folds for interlocking the metal shall be made with full regard for expansion and contraction to avoid 
buckling or fullness in the metal after it is installed. 

Joints in sheet metal work shall be closed watertight unless slip joints are specifically required. Watertight joints shall be 
mechanically interlocked and then thoroughly soldered for metals other than aluminum. Watertight joints in aluminum or 
between aluminum and other metals shall be sealed with acrylic sealant. 

Sheet metal joints to be soldered shall be cleaned with steel wool or other means, pre-tinned and soldered watertight. 
All joints shall be wiped clean of flux after soldering. Acid flux shall be neutralized by washing the joints with sodium 

bicarbonate. 
Flashings shall have a 45 degree drip return at bottom edges. Unless otherwise shown on the plans, counterflashing shall 

extend not less than 100 mm over roofing or other materials protected by the counterflashing and shall be arranged so that 
roofing or materials can be repaired without damage to the counterflashing. Where reglets are indicated, counterflashing 
shall be fastened by lead wedges or snap-in flashing. 

PART 3.- EXECUTION 

PREPARATION.--Surfaces to receive sheet metal shall be clean, smooth and free from defects. 

PROTECTION.--Aluminum surfaces to be in contact with concrete, mortar, or dissimilar metals shall be given a heavy 
coat of coal tar paint. 

INSTALLATION.--

Roof penetration flashings.--All pipes, ducts, vents and flues passing through roofs shall be made waterproof with 
flashings of storm collars or counterflashings. 

Roof penetration flashings shall be fabricated from galvanized sheet steel, not less than 0.71 mm (24-gage). Size and 
shape shall be as shown on the plans. 
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 Gutters.--Gutters shall be fabricated from sheet stainless steel, not less than 0.91 mm (20 -gage). Gutters shall be size 
and shape as shown on the plans. 

Gutters shall be fabricated in sections not less than 3 meters in length. Use sections as long as practicable for lengths 
over 3 meters. 

Butt type expansion joints, 19 mm wide, shall be provided at midpoint between down spouts and where expansion joints 
occur in the structure. 

12-7.03 SEALANTS AND CAULKING 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing and applying sealants and caulking which are required for this project, but 
not specified elsewhere, in accordance with the details shown on the plans and these special provisions. 

Related work.--Pourable polyurethane joint sealant shall conform to the requirements under "Joint Sealant" elsewhere in 
this Section 12-7. 

QUALITY ASSURANCE.--

Certificates of Compliance.--Certificates of Compliance shall be furnished for the sealants and caulking in accordance 
with the requirements specified in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. 

SUBMITTALS.--

Product data.--Manufacturer's descriptive data and installation instructions for all sealants shall be submitted for 
approval. 

Samples.--Color samples of all sealants shall be submitted for approval. Unless otherwise shown on the plans, colors 
will be selected by the Engineer from the manufacturer's standard colors. 

PART 2.- PRODUCTS 

MATERIALS.--

General.--All sealants, primers and accessories shall be non-staining to adjacent exposed surfaces. Products having 
similar applications and usage shall be of the same type and same manufacturer. Gun consistency compound shall be used 
unless otherwise required by the job conditions. 

Acrylic sealant.--
Acrylic sealant shall be one compound, solvent release acrylic sealant. 

Butyl sealant.--
Butyl sealant shall be one component, skinning type. 

Silicone sealant.--
Silicone sealant shall be one component, low modulus building sealant. Sealant shall be tack-free in one hour, shall 
not sag or flow, shall be ozone resistant and capable of 100 percent extension without failure. 

Joint sealant.--
Joint sealant shall be a two-part, non sag polysulfide base, synthetic rubber sealant formulated from liquid 
polysulfide polymer. 

Backer rod.--
Backer rod shall be round, open or closed cell polyurethane. Backer rod shall be sized such that it must be 
compressed between 25 and 75 percent of its uncompressed diameter during installation in the joint. 
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Neoprene.--
Neoprene shall conform to the requirements of ASTM Designation: C 542. 

PART 3.- EXECUTION 

APPLICATION.--

General.--Unless otherwise shown on the plans, sealants shall be applied in accordance with the manufacturer's 
instructions. 

Silicone sealants shall not be used in locations where painting is required. 
Butyl sealants shall not be used in exterior applications, and acrylic sealants shall not be used in interior applications. 
Sealants shall be applied in a continuous operation for the full length of the joint. Immediately following the application 

of the sealant, the sealant shall be tooled smooth using a tool similar to that used to produce concave masonry joints. 
Following tooling, the sealant shall remain undisturbed for not less than 48 hours. 

SECTION 12-8. DOORS AND WINDOWS 

12-8.01 HINGED AND SLIDING DOORS 

GENERAL.--This work shall consist of furnishing and installing hinged and sliding doors and frames in accordance 
with the details shown on the plans and these special provisions. 

SUBMITTALS.--Manufacturer's descriptive data, installation instructions for fire rated assemblies and a door schedule 
shall be submitted for approval. The door schedule shall include a description of the type, location and size of each door and 
frame. 

PRODUCTS.--

Metal door.--
Metal door shall be flush, seamless steel door factory prepared and reinforced to receive hardware and having cold 
rolled stretcher leveled sheet steel face sheets not less than 1.2 mm thick (18-gage). Face sheets shall be bonded 
with thermosetting adhesive to rigid board honeycomb or precured foam core; or face sheets shall be welded to all 
parts of an assembled grid of cold formed pressed metal stiffeners and framing members located around edges, ends, 
openings and at all locations necessary to prevent buckling of face sheets. Seams shall be tack welded, filled and 
ground smooth. Bottom edge and internal stiffeners of grid type core shall have moisture vents. Welds on exposed 
surfaces shall be ground smooth. Louvered or glazed openings shall be provided where shown on the plans. 

Door shall be cleaned and treated by the bonderized process or approved phosphatizing process and then given one 
factory application of metal protective rust inhibitive primer. Primer shall not contain lead type pigments. 

Door assemblies (toll booth).--
Door assemblies (toll booth) shall conform to the requirements of metal doors in these special provisions. 

Glazing for doors.--
Glazing for doors shall be safety glass as specified under "Glazing" in Section 12-8, "Doors and Windows," of these 
special provisions. Glazing shall be not less than 5 mm thick. 

Pressed metal frame.--
Pressed metal frame shall be not less than 1.5 mm thick (16-gage) sheet steel with integral stop, mitered corners, 
face welded and ground smooth corners. Frames shall be reinforced for all hardware and shall be cleaned and 
treated by the bonderized process or an approved phosphatizing process and then given one factory application of 
metal protective rust inhibitive primer. Primer shall not contain lead type pigments. 

Sealants.--
Sealants shall be ultraviolet and ozone resistant, gun grade polysulfide or polyurethane, multicomponent, Federal 
Specification: TT-S-227. 
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EXECUTION.--


INSTALLATION.--Doors and frames shall be installed rigidly, securely, plumb and true and in such a manner that the 
doors operate freely without rubbing or binding. Clearance between frame and door shall be not more than 3 mm. The 
exterior frame shall be sealed weathertight. 

Pressed metal frames shall be secured with clips and anchors as shown on the plans. 

PAINTING.--Except for the primer application specified herein, doors and frames shall be cleaned, prepared and 
painted in accordance with the requirements specified under "Painting" in Section 12-9, "Finishes," of these special 
provisions. 

12-8.02 FINISH HARDWARE 

GENERAL.--This work shall consist of furnishing and installing hardware items for doors in accordance with the 
details shown on the plans and these special provisions. 

Hardware assemblies shall comply with the fire code and the disabled accessibility requirements indicated on the plans 
and specified in these special provisions. 

SUBMITTALS.--Manufacturer's technical information and catalog cuts for each item of door hardware and a door 
hardware schedule shall be submitted for approval prior to installation. 

Manufacturer's catalog cuts shall include catalog numbers, material, grade, type, size, function, design, quality and finish 
of hardware. 

The door hardware schedule shall indicate the location and size of door opening, the door and frame material, and the 
size, style, finish and quantity of the hardware components required. 

FINISHES.--Hardware shall be provided with standard US 32D metal plated finish or aluminum sprayed finish where 
indicated. 

KEYING INSTRUCTIONS.--New locks shall be compatible with the master key system of the existing facility and 
shall be keyed to the existing lock system in use. 

Locks and cylinders shall be provided with six pin "O" cylinders and blank keys. Cylinders and blank keys shall be 
delivered to the Engineer for combinating of cylinders and cutting of keys. 

The Contractor shall provide cylinders for use during construction. Construction cylinders shall remain in place until 
permanent cylinders are installed. Construction cylinders shall remain the property of the Contractor. 

Key bows shall be stamped "State of California" and "Do Not Duplicate." 

PRODUCTS.--

DOOR HARDWARE FOR TOLL BOOTH.--

Butt hinges.--
Butt hinges shall be stainless steel, Hager, BB 1191; McKinney, TB 2314TB; Stanley, FBB 191; or equal. 
Outswing exterior doors shall have non removable pin. 

Lockset.--
Mortise type with lever handles each side, wrought escutcheons and deadbolt with 25 mm throw, cylinder on outside 
and thumb turn on inside. Lockset shall be Schlage, K6453X20X715; Corbin, 9549X799L; or equal. 

Closers.--
Closers shall be LCN, 4014; Norton, 7704; or Corbin,110; or equal, sprayed finish with corrosion infiltrating prime 
coat. 

Closers shall be rated by the manufacturer for location and width of door to be used, except parallel arm closers shall 
be rated for width at least 102 mm greater than actual door width. 

Door operating force shall be set at 3.9 kg for exterior doors. Arm shall have 90 degree dead stop. 
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Door holder.--
Door holder shall be door mounted, lever type with a 25 mm by 50 mm base with 4 mounting screws and a 102 mm 
rubber tipped leg. 

Floor mounted door guide.--
Floor mounted door guide shall be stainless steel angle 38 mm by 13 mm by 50 mm long with countersunk machine 
screws and expansion shields. 

Kickplate.--
Kickplate shall be 254 mm high by one mm thick by width 51 mm less than door width with beveled edges. 

Floor mounted door stop.--
Floor mounted door stop shall be stainless steel dome shaped approximately 51 mm diameter base with machine 
screw and expansion shield. Height of stop shall be as required to suit the conditions. 

Slide bolt.--
Slide bolt shall be heavy duty stainless guide with 9 mm by 305 mm sliding bolt equipped with operating knob and 
stainless steel strike. 

Overhead track and accessories.--
Overhead track and assemblies shall be one assembly per sliding door. Tracks shall be stainless steel, 2 hangers per 
sliding door. Hangers shall have bearing, rated for 68 kg minimum capacity. Wheel pendants shall be drop forged 
and equipped with hardened machined steel thrust rollers. All components shall be corrosion resistant to marine 
environment. 

Wind screen hinge.--
Wind screen hinge shall be continuous 50 mm stainless steel hinge. 

Gate hinge.--
Gate hinge shall be continuous 64 mm stainless steel hinge. 

Astragal.--
Astragal shall be full length stainless steel, No 304. 

Gate latch.--
Gate latch shall be 44 mm throw with keeper. Handle shall lock onto position perpendicular to floor. 

Wind screen latch.--
Wind screen latch shall be stainless steel plate and 18 mm screw standard duty dull zinc finish spring. 

Flush lockset.--
Flush lockset shall be heavy duty stainless steel, project only 2 mm from door stile to avoid catching or scratching 
other panels. Slide button operator on side with deep finger pulls set flush into door. Compatible with folding door 
panels. Hookbolt shall be laminated stainless steel. 

Threshold.--
Threshold shall be extruded aluminum, approximately 152 mm wide with configuration as shown on the plans. 
Threshold shall satisfy disabled accessible requirements. 

Weatherstripping, wool pile type.--
Weatherstripping, pile type, shall be replaceable, continuous wool pile with metal backing at door sides and top. 

Weatherstripping, sweep type.--
Weatherstripping, sweep type, shall be door sweep type of 3 mm ultraviolet resistant neoprene strip in continuous 
extruded aluminum holder. 

Weatherstripping.--
Weatherstripping shall be 25 mm wide by 9 mm thick continuous neoprene. 
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Weatherstripping tape.--
Weatherstripping tape shall be sponge, epdm neoprene, closed cells, adhesive back, 3 mm thick by 9 mm wide. 

TOLL BOOTH CABINET HARDWARE.--

Drawer and swing door flush pulls 
Drawer and swing door flush pulls shall be stainless steel, approximate dimensions, 51 mm x 76 mm and 16 mm 
depth. 

Hinges.--
Hinges shall be continuous 51 mm wide stainless steel hinge. 

EXECUTION.--

DOORS AND FRAMES.--Doors and frames shall be set square and plumb and be properly prepared before the 
installation of hardware. 

INSTALLATION.--Hardware items shall be accurately fitted, securely applied, and adjusted and lubricated in 
accordance with the manufacturer's instructions. Installation shall provide proper operation without bind or excessive play. 

Hinges shall be installed at equal spacing with the center of the end hinges not more than 244 mm from the top and 
bottom of the door. Locksets shall be 1024 mm from the finished floor. Kickplates shall be mounted on the push side of the 
doors, 25 mm clear of door edges. 

Thresholds shall be set in a continuous bed of sealant material. 
Door stops located on concrete surfaces shall be fastened rigidly and securely in place with expansion anchoring devices. 

Door stops mounted elsewhere shall be securely attached with wood screws or expansion devices as required. 
Hardware, except hinges, shall be removed from surfaces to be painted before painting. 
Upon completion of installation and adjustment, the Contractor shall deliver to the Engineer all dogging keys, closer 

valve keys, lock spanner wrenches, and other factory furnished installation aids, instructions and maintenance guides. 

DOOR HARDWARE GROUPS AND SCHEDULE.--Hardware groups specified herein shall correspond to those 
shown on the plans: 

TOLL BOOTH HARDWARE GROUP.--

Entrance door.--

1 1/2-pair butt hinges 
1 each lockset 
1 each closer 
1 each kickplate 
1 each door holder 
1 each weatherstripping 
1 each threshold 
1 each floor mounted door stop 

Side door.--

1 each overhead rack and accessories 
1 each floor mounted door guide 
1 each flush lockset 
1 each weatherstripping 
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PEDESTRIAN WALKWAY HARDWARE GROUP.--


Entrance door 

1 1/2-pair butt hinges
 
1 each lockset
 
1 each closer
 
1 each door holder
 
1 each weatherstripping, (wool pile type)
 
1 each threshold
 
1 each floor mounted door stop
 

12-8.03 GLAZING 

GENERAL.---This work shall consist of furnishing and installing glazing in accordance with the details shown on the 
plans and these special provisions. 

Glazing shall consist of glass for windows, doors and other glazed openings. 
All glass shall conform to ASTM Designation: C 1036 and the classifications specified herein and shall be clear glass 

except as noted. 
Safety glass shall be furnished and installed at all locations designated in Consumer Product Safety Commission's Safety 

Standard For Architectural Glazing Materials 16 CFR 1201. 

SUBMITTALS.--A detailed list of glazing materials including glass, sheet, sealants, tapes, setting blocks, shims, 
compression seals, and glazing channels shall be submitted for approval. The list shall include a schedule of the materials to 
be used at each location. 

LABELS.--Each individual pane of heat strengthened or fully tempered glass shall bear an identification label in 
accordance with ASTM Designation: C 1048. 

PRODUCTS.--

Safety glass.--
Safety glass shall conform to Consumer Product Safety Commission Safety Standard For Architectural Glazing 
Materials: 16 CFR 1201, and ANSI Standard Z97.1 and shall be one of the following: 

Tempered glass.--
Tempered glass shall conform to ASTM Designation: C 1048, Kind FT, Condition A, Type 1, Quality q4 or 
better. 

Laminated glass.--
Laminated glass shall be safety glass, 6 mm minimum thickness, fabricated from 2 pieces of Type I, Class 1, 
Quality q4 or better glass fused to plastic interlayers. 

Tinted glass.--
Tinted glass shall be bronze; all the same tint. 

Lock strip gaskets.--
Lock strip gaskets shall be H-type, preformed neoprene, and conform to ASTM Designation: A 542. 

Neoprene pad.--
Neoprene pad shall be medium grade, durometer reading 45/55, with a tensile strength of 8274 kPa minimum. 

Seals, caulks, putties, setting blocks, shims, tapes, compression seals, felt, spacers, and channels.--
Seals, caulks, putties, setting blocks, shims, tapes, compression seals, felt, spacers, and channels shall be top grade, 
commercial quality, as recommended by the glass or sheet manufacturer and shall conform to the requirements in 
the publications of the Flat Glass Marketing Association. 
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EXECUTION.--


INSTALLATION.--Glazing shall conform to the general conditions and applicable details in the publications of the Flat 
Glass Marketing Association. 

Cut edges of tinted glass shall conform to the recommendations of the glass manufacturer. The glazier shall inspect each 
edge of tinted glass. Panes with edges that do not conform to the manufacturer's standards for tinted glass edges for sunny 
elevations shall not be used. 

Panes shall be bedded fully and evenly, set straight and square within panels in such a manner that the pane is entirely 
free of any contact with metal edges and surfaces. 

For all panes on the exterior of the building, the glazing on both sides of window panes shall provide a watertight seal 
and watershed. Seals shall extend not more than 2 mm beyond the holding members. A void shall be left between the 
vertical edges of the panes and the glazing channel. Weep systems shall be provided to drain condensation to the outside. 

Panes in assemblies using extruded gasket glazing shall be set in accordance with the assembly manufacturer's 
instructions using gaskets and stops supplied by the manufacturer. 

Laminated glass shall be set on setting blocks. 
Whenever welding or burning of metal is in progress within 4.6 m of glazing materials, a protective cover shall be 

provided over exposed surfaces. 
Lock strip gasket glazing shall have a supplementary wet seal and a weep system, both as recommended by the glass 

fabricator. Lock strip gaskets shall be factory fabricated as continuos closed frames. The frame onto which the gasket is 
installed shall be clean, smooth and free of imperfections. Glass, gasket and framing sizes shall be within the manufacturer's 
recommended tolerances to assure proper lip pressure and bite and to achieve a weathertight installation. 

REPLACEMENT AND CLEANING.--All broken or cracked glass and glass with scratches which reduce the strength 
shall be replaced before completion of the project. 

Panes shall be kept clean of cement and plaster products, cleansers, sealants, tapes and all other foreign material that may 
cause discoloration, etching, staining, or surface blemishes to the materials. 

Excess sealant left on the surface of the glass or surrounding materials shall be removed during the work life of the 
sealant. 

Solvents and cleaning compounds shall be chemically compatible with materials, coatings and glazing compounds to 
remain. Cleaners shall not have abrasives that scratch or mar the surfaces. 

All panes shall be cleaned just before the final inspection. All stains and defects shall be removed. Paint, dirt, stains, 
labels (except etched labels), and surplus glazing compound shall be removed without scratching or marring the surface of 
the panes or metal work. 

SECTION 12-9 FINISHES 

12-9.01 PAINTING 

GENERAL.--This work shall consist of preparing surfaces to receive coatings, and furnishing and applying coatings, in 
accordance with the schedules and details shown on the plans, and these special provisions. 

The coatings specified in this section are in addition to any factory finishes, shop priming, or surface treatment specified 
elsewhere in these special provisions. 

SUBMITTALS.--Manufacturer's descriptive data, a materials list, and color samples shall be submitted for approval. 
Product descriptive data shall include product description, manufacturer's recommendations for product mixing, 

thinning, tinting, handling, site environmental requirements, product application and drying time. 
Materials list shall include manufacturer's name, trade name, and product numbers for each type coating to be applied. 
Color samples shall be manufacturer's color cards, approximately 50 mm x 75 mm, for each color of coating shown on 

the plans. Color samples for stains shall be submitted on wood of the same species, color, and texture as the wood to receive 
the stain. 

REGULATORY REQUIREMENTS.--Coatings and applications shall conform to the rules for control of volatile 
organic compound emissions adopted by the air quality control district in the air basin in which the coatings are applied. 

SITE ENVIRONMENTAL REQUIREMENTS.--Coatings shall not be applied when the air temperature is below 
10°C (20°C for varnishes) or when the relative humidity exceeds 75 percent. 

The surface to be coated shall be maintained at a minimum temperature of 7°C for a period of 24 hours prior to, and 48 
hours after the application of the coating. Heating facilities shall be provided when necessary. 
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Continuous ventilation shall be provided during application of the coatings. 
A minimum lighting level of 865 lux, measured 1 m from the surface to be coated, shall be provided while surfaces are 

being prepared for coatings and during coating applications. 

DELIVERY, STORAGE, AND HANDLING.--Products shall be delivered to the site in sealed, labeled containers and 
stored in a well ventilated area at an ambient air temperature of not less than 7°C. Container labeling shall include 
manufacturer's name, type of coating, trade name, color designation, drying time, and instructions for tinting, mixing, and 
thinning. 

MAINTENANCE STOCK.--Upon completion of coating work, a full 3.8 liter container of each type and color of finish 
coat and stain used shall be delivered to the location at the project site designated by the Engineer. Containers shall be tightly 
sealed and labeled with color, texture, and room locations where used, in addition to the manufacturer's standard product 
label. 

PRODUCTS.--

GENERAL.--The products shall be the best quality grade coatings of the specified types as regularly manufactured by 
nationally recognized paint and varnish manufacturers that have not less than 10 years experience in manufacturing paints 
and varnishes. Products that do not bear the manufacturer's identification as the best quality grade product shall not be used. 
Products for each coating system shall be by a single manufacturer and shall not contain lead type pigments. 

Thinners, shellac, fillers, patching compounds, coloring tint, and other products required to achieve the specified finish 
shall be the manufacturer's best quality and shall be used as recommended. 

EXECUTION.--

INSPECTION.--Surfaces to be coated at the jobsite shall be approved by the Engineer prior to the application of 
coatings. The Contractor shall notify the Engineer at least 3 working days prior to the application of coatings. 

SURFACE PREPARATION.--Surfaces scheduled to be coated shall be prepared in accordance with the following, 
except that the surfaces not specified herein shall be prepared as recommended by the coating manufacturer. 

GENERAL.--Hardware, cover plates, light fixture trim, and similar items shall be removed prior to preparing surfaces 
for coating. Following the application of the finish coating, the removed items shall be reinstalled in their original locations. 

WOOD.--Oil and grease shall be removed by solvent wash. Mildew shall be removed by mildew wash. Surfaces to be 
coated shall be cleaned of all dirt, excess material, or filler by hand cleaning. Smooth surfaced wood shall be sanded lightly. 

GALVANIZED METAL.--Oils, grease, and fabrication lubricants shall be removed by solvent wash. Surfaces shall be 
cleaned of remaining surface treatments by hand cleaning. New surfaces shall be roughened by hand cleaning or light 
abrasive blasting. 

Abraded or corroded areas shall be hand cleaned and spot coated with one coat of vinyl wash pretreatment. Abraded or 
corroded areas on new surfaces not scheduled to be painted shall be cleaned by solvent wash, hand cleaned, and given 2 spot 
applications of zinc rich paint. 

STEEL AND OTHER FERROUS METALS.--Oils, grease, and fabrication lubricants shall be removed by solvent 
wash. Dirt, water soluble chemicals, and similar surface contamination shall be removed by detergent wash or steam 
cleaning. Mill scale and rust shall be removed by hand cleaning or abrasive blasting. 

ALUMINUM AND OTHER NON-FERROUS METALS.--Oils, grease, and fabrication lubricants shall be removed 
by solvent wash. Dirt, water soluble chemicals, and similar surface contamination shall be removed by detergent wash. 

PREVIOUSLY COATED AND SHOP PRIMED SURFACES.--Dirt, oil, grease, or other surface contaminants shall 
be removed by water blasting, steam cleaning, or TSP wash. Minor surface imperfections shall be filled as required for new 
work. Mildew shall be removed by mildew wash. Chalking paint shall be removed by hand cleaning. The surfaces of 
existing hard or glossy coatings shall be abraded to dull the finish by hand cleaning or light abrasive blasting. Abrasive 
blasting shall not be used on wood or non-ferrous metal surfaces. 

Chipped, peeling, blistered, or loose coatings shall be removed by hand cleaning, water blasting, or abrasive blasting. 
Bare areas shall be pretreated and primed as required for new work. 
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DEFINITIONS.--


DETERGENT WASH.--Removal of dirt and water soluble chemicals by scrubbing with a solution of detergent and 
water, and removal of all solution and residues with clean water. 

HAND CLEANING.--Removal of dirt, loose rust, mill scale, excess base material, filler, aluminum oxide, chalking 
paint, peeling paint, or paint which is not firmly bonded to the surfaces by using hand or powered wire brushes, hand 
scraping tools, power grinders, or sandpaper and removal of all loose particles and dust prior to coating. 

MILDEW WASH.--Removal of mildew by scrubbing with a solution of detergent, hypochlorite-type household bleach, 
and warm water, and removal of all solution and residues with clean water. 

ABRASIVE BLASTING.--Removal of oil, grease, form release agents, paint, dirt, rust, mill scale, efflorescence, weak 
concrete, or laitance, by the use of airborne abrasives, and removal of loose particles, dust, and abrasives by blasting with 
clean air. 

Abrasives shall be limited to clean dry sand, mineral grit, steel grit, or steel shot, and shall be graded to produce 
satisfactory results. Unwashed beach sand containing salt or silt shall not be used. 

Abrasive blasting shall conform to the requirements of SSPC-SP6-85, Commercial Blast Cleaning, as defined in the 
Steel Structures Painting Council Manual. 

Light abrasive blasting shall conform to the requirements of SSPC-SP7-85, Brush-Off Blast Cleaning, as defined in the 
Steel Structures Painting Council Manual. 

SOLVENT WASH.--Removal of oil, grease, wax, dirt, or other foreign matter by using solvents, such as mineral spirits 
or xylol, or other approved cleaning compounds. 

STEAM CLEANING.--Removal of oil, grease, dirt, rust, scale, or other foreign matter by using steam generated by 
commercial steam cleaning equipment, from a solution of water and steam cleaning compounds, and removal of all residues 
and cleaning compounds with clean water. 

TSP WASH.--Removal of oil, grease, dirt, paint gloss, and other foreign matter by scrubbing with a solution of 
trisodium phosphate and warm water, and removal of all solution and residues with clean water. 

WATER BLASTING.--High pressure, low volume water stream for removing dirt, light scale, chalking or peeling 
paint. Water blasting equipment shall produce not less than a 13 800 MPa minimum output pressure when used. Heated 
water shall not exceed 66°C. If a detergent solution is used, it shall be biodegradable and shall be removed from all surfaces 
with clean water. 

PROTECTION.--The Contractor shall provide protective devices, such as tarps, screens or covers, as necessary to 
prevent damage to the work and to other property or persons from all cleaning and painting operations. 

Paint or paint stains on surfaces not designated to be painted shall be removed by the Contractor at his expense and the 
original surface restored to the satisfaction of the Engineer. 

APPLICATION.--

GENERAL.--Coatings shall be applied in accordance with the printed instructions and at the application rates 
recommended by the manufacturer to achieve the dry film thickness specified in these special provisions. 

Mixing, thinning and tinting shall conform to the manufacturer's printed instructions. Thinning will be allowed only 
when recommended by the manufacturer. 

Coatings shall be applied only when surfaces are dry and properly prepared. 
Cleaning and painting shall be scheduled so that dust and other contaminants from the cleaning process will not fall on 

wet, newly coated surfaces. 
Materials required to be coated shall have coatings applied to all exposed surfaces, including the tops and bottoms of 

wood and metal doors, the insides of cabinets, and other surfaces not normally visible from eye level. 

APPLICATION SURFACE FINISH.--Each coat shall be applied to a uniform finish. Finished surfaces shall be free 
of surface deviations and imperfections such as skips, cloudiness, spotting, holidays, laps, brush marks, runs, sags, curtains, 
ropiness, improper cutting in, overspray, drips, ridges, waves, and variations in color and texture. 
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Each application of a multiple application finish system shall closely resemble the final color coat, except each 
application shall provide enough contrast in shade to distinguish the separate applications. 

WORK REQUIRED BETWEEN APPLICATIONS.--Each application of material shall be cured in accordance with 
the coating manufacturer's recommendations before applying the succeeding coating. Enamels and clear finishes shall be 
lightly sanded, dusted, and wiped clean between applications. 

Stain blocking primer shall be spot applied whenever stains bleed through the previous application of a coating. 

TIMING OF APPLICATIONS.--The first application of the specified coating system shall be applied prior to any 
deterioration of the newly prepared surface. Metal surfaces shall be prepared and prime coated the same day that cleaning of 
bare metal is performed. Additional prime coats shall be applied as soon as drying time of the preceding coat permits. 

Metal surfaces shall be prime coated within 12 hours of application of vinyl wash pretreatment. 
Shellac sealer shall be allowed to dry at least 12 hours before applying the next coat. 
Drying time between applications of water borne coatings shall be at least 12 hours. 

APPLICATION METHODS.--Coatings shall be applied by brush, roller or spray. Rollers shall be of a type which do 
not leave a stippled texture in the paint film. Extension handles for rollers shall not be greater than 2 m in length. 

If spray methods are used, surface deviations and imperfections such as, overspray, thickness deviations, lap marks, and 
orange peel shall be considered as evidence that the work is unsatisfactory and the Contractor shall apply the remainder of the 
coating by brush or roller, as approved by the Engineer. 

DRY FILM THICKNESS.--

Vinyl wash pretreatment  0.007 mm to 0.13 mm, maximum. 
Bituminous paint  0.1 mm, minimum. 
Epoxy polyamide primer  0.1 mm, minimum. 
Aliphatic polyurethane enamel  0.05 mm, minimum. 
Other primers, undercoats, sealers, and coatings  As recommended by the manufacturer. 

FINISHING MECHANICAL AND ELECTRICAL COMPONENTS.--Shop primed mechanical and electrical 
components shall be finish coated in accordance with the coating system entitled, "Shop Primed Steel." Louvers, grilles, 
covers, and access panels on mechanical and electrical components shall be removed and coated separately. 

Interior surfaces of air ducts which are visible through grilles or louvers shall be coated with one application of flat black 
enamel, to limit of the sight line. 

Exposed conduit, piping, and other mechanical and electrical components visible in public areas shall be painted. 

CLEANING.--Upon completion of all operations, the coated surfaces shall be thoroughly cleaned of dust, dirt, grease, 
or other unsightly materials or substances. 

Surfaces marred or damaged as a result of the Contractor's operations shall be repaired, at his expense, to match the 
condition of the surfaces prior to the beginning of the Contractor's operations. 

COATING SYSTEMS.--The surfaces to be coated shall be as shown on the plans and as specified elsewhere in these 
special provisions. When a coating system is not shown or specified for a surface to be finish coated, the coating system to 
be used shall be as specified for the substrate material. The number of applications specified for each coating system listed 
herein is a minimum. Additional coats shall be applied if necessary to obtain a uniform color, texture, appearance, or 
required dry film thickness. 

SYSTEM 1- ALUMINUM AND OTHER NON-FERROUS METALS.--

1 pretreat coat: vinyl wash pretreatment 
1 prime coat: aluminum primer 
2 finish coats: acrylic, exterior enamel, semi-gloss 

SYSTEM 2- GALVANIZED METAL.--

1 pretreat coat: vinyl wash pretreatment 
1 prime coat: galvanized metal primer 
2 finish coats: acrylic, exterior enamel, semi-gloss 
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SYSTEM 3- SHOP PRIMED STEEL.--

1 prime coat : red oxide ferrous metal primer
 
2 finish coats: alkyd, exterior enamel, semi-gloss
 

SYSTEM 4- STEEL AND OTHER FERROUS METALS.--

2 prime coats: red oxide ferrous metal primer
 
2 finish coats: alkyd, exterior enamel, semi-gloss
 

SYSTEM 5- WOOD, PAINTED.--

1 prime coat: alkyd, exterior wood primer
 
2 finish coats: acrylic, exterior enamel, semi-gloss
 
COLOR SCHEDULE.--Colors shall be as shown on the plans.
 

12-9.02 ACOUSTIC CEILING FOR TOLL BOOTH 

GENERAL.--This work consists of furnishing and installing suspended acoustic ceilings in accordance with the details 
shown on the plans and these special provisions. 

Acoustic ceiling shall consist of acoustical insulation placed between furring strips. 
The suspension system shall be designed to support the ceiling, lighting fixtures and other items supported by the 

suspended ceiling. Hangers shall be spaced at not more than 1.2 m on centers and shall be saddle tied or wrapped around 
main runners. 

SUBMITTALS.--Manufacturer's descriptive data, installation instructions and 2 samples of the acoustic tile shall be 
submitted for approval. 

PRODUCTS.--

Perforated panel.--
Perforated panel shall be 24 gage metal, 16 mm groove, 38 mm interval, 9 mm overall depth, galvanized steel panel 
conforming to ASTM Designation: A 525, G60, electrostatically painted before drying in oven. 

Lay-in panels.--
Lay-in panels shall be fiberglass reinforced polyester panels, 2 mm thick, chemically resistant, with a Class III/C 
flame spread. 

Furring strips.--
Furring strips shall be stainless steel tee with approximately 25 mm wide exposed flanges and positive interlock 
between cross tie webs; wall molding shall be an angle with 19 mm exposed face. 

Acoustic tile.--
Acoustic tile shall be 305 mm x 305 mm x 15 mm minimum thickness, square edges, nondirectional natural fissured 
texture, factory applied, washable, off-white vinyl latex finish. Tile shall conform to Federal Specification: 
SS-S-118B, Class A. Noise Reduction Coefficient (NRC) range shall be between 0.60 and 0.75. 

EXECUTION.--

INSTALLATION.--The ceiling shall be leveled to within 3 mm in 3.6 m.
 
One extra unopened carton of acoustical panels shall be delivered to the Engineer.
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SECTION 12-10. SPECIALTIES
 

12-10.01 FIRE EXTINGUISHERS AND CABINETS 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing and installing fire extinguishers with cabinets in accordance with the 
details shown on the plans and these special provisions. 

REFERENCES.--

General.--Fire Extinguishers shall conform to the requirements in Title 19 California Code of Regulations, Division I, 
Chapter 3. 

SUBMITTALS.--

Product data.--Manufacturer's descriptive data and installation instructions shall be submitted for approval. 

QUALITY ASSURANCE.--

Codes and standards.--Fire extinguishers shall be Underwriters Laboratories or Factory Mutual Laboratories approved 
for the type, rating and classification of extinguisher specified. 

PART 2.- PRODUCTS 

MANUFACTURER'S.--

Acceptable manufacturers--Subject to contract compliance, manufacturers shall be J. L. Industries; Larsen's 
Manufacturing; Potter-Roemer; or equal. 

COMPONENTS.--

Fire extinguisher.--
Fire extinguisher shall be fully charged, multi-purpose dry chemical type, with charge indicator, hose and nozzle, 
and attached service record tag. Fire extinguisher shall be 2A:10B:C. 

Fire extinguisher cabinet.--
Fire extinguisher cabinet shall be factory fabricated, constructed of steel with a clear plastic panel in a steel door 
frame, and shall have a baked enamel finish. Color to be selected by the Engineer from the manufacturer's standard 
colors. 

Fire extinguisher cabinet shall be fully recessed as shown on the plans. 

PART 3.- EXECUTION 

INSTALLATION.--

General.--Fire extinguishers shall be installed in locations and at mounting heights indicated, or if not indicated, at 
heights to comply with applicable regulations of governing agencies. 

Fire extinguisher cabinets shall be attached to structure, square and plumb, in accordance with the manufacturer's 
recommendations. 
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IDENTIFICATION.--

Cabinet-mounted.--Extinguishers in cabinets shall be identified with letter spelling "FIRE EXTINGUISHER" applied 
to the cabinet door. Letter size, styles, and color shall be selected by the Engineer from manufacturer's standard 
arrangements. 

SERVICING.--

General.--Fire extinguishers shall be serviced, charged, and tagged not more than 5 days prior to contract acceptance. 

12-10.02 TOLL BOOTH FLOOR MAT 

GENERAL.--This work shall consist of furnishing and installing floor mats in accordance with the details shown on the 
plans and these special provisions. 

SUBMITTALS.--Samples of floor mat and installation instructions shall be submitted for approval. 

PRODUCTS.--

Floor mat.--

Floor mats shall be rubber and shall be the manufacturer's best grade. The thickness of the rubber shall be not less 
than 13 mm. The rubber shall be grease and oil proof, and chemical and acid resistant. Surfaces shall be slip 
resistant. Floor mats shall be Aborn, Catalog No. 1122; Airstrip, Series 900, Cactus Type 2501 N, Golden State Mat 
Manufacturing Co., No. 800 "Cushion Mat"; or equal. 

EXECUTION.--

Floor mats shall be installed at the locations shown on the plans. 

SECTION 12-11. EQUIPMENT 

12-11.01 BARRIER GATES.--

GENERAL.-- This work shall consist of fabricating and installing barrier gates, with white and red reflective tape 
striping, for toll booth islands in accordance with the details shown on the plans and these special provisions. 

SUBMITTALS.--Submittals for barrier gates, including working drawings and installation details, shall conform to the 
requirements specified under "Submittals," in Section 12-1, "General Requirements," in the special provisions. 

PRODUCTS.--


Barrier gate.--

Barrier gate arm shall be constructed of fiberglass, aluminum or other lightweight material. 

Gate operator switch.--
Gate operator switch shall be as specified under 12-16, 'Electrical," in these special provisions. 

Bars, bolts, plates and shapes.--
Bars, bolts, plates, and shapes shall be as specified in Section 12-5, "Building Miscellaneous Metal," in these 
specifications. 
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EXECUTION.--


INSTALLATION.--

Construction.--Weight of counterbalance shall be adjusted so that the gate will hold steady in either open or closed 
position. 

Gate arm shall be painted using 2 undercoats of primer and 2 finish coats of sign post enamel and striped with 152 mm 
wide alternate red and white diagonal stripes of reflective tape. 

The operating spring shall have proper strength and tension for correct operation of the gate. 
Miscellaneous parts shall be of standard manufacture suitable for the purpose intended. 

12-11.02 STAINLESS STEEL COUNTERTOP, DEAL TRAY, CABINET ASSEMBLY, WASTE RECEPTACLE 
AND BOTTOM SHELF SURFACE (TOLL BOOTH) 

GENERAL.--This work shall consist of furnishing and installing a stainless steel countertop, lift door, deal tray and 
bottom shelf surface as shown on the plans and these special provisions. 

SUBMITTALS.--Manufacturer's descriptive data shall be submitted for approval. 

PRODUCTS.--

Stainless steel sheet.--
Stainless steel sheet shall conform to ASTM Designation: A 167, Type 302 with No. 4 finish on all exposed 
surfaces, 1.7 mm minimum thickness. 

Wood backing.--
Wood backing shall be Group I, Grade B-C, 19 mm thick plywood, unless otherwise noted, with solid stock wood 
blocking. 

Deal tray steel backing.--
Deal tray steel backing shall conform to the requirements of steel plate as specified under "Building Miscellaneous 
Metals," in Section 12-5, "Metals," of these special provisions. 

Waste receptacle.--

Waste receptacle shall be No. 304 stainless steel. 

Toll booth cabinet assembly, low partition with gate, drawers, and accessories.--

Toll booth cabinet assembly, low partition with gate, drawers, and accessories shall be a satin finish, all welded 
construction with seamless corners. 

EXECUTION.--

FABRICATION.--Stainless steel sheet metal shall be accurately die formed and assembled in jigs. The countertop shall 
be square and rigid with flat or plane surfaces free of heat or other types of distortion. Edges shall be turned under the 
countertop and secured to the wood backing material with flathead screws at not more than 229 mm centers. 

The countertop shall be of one-piece welded constructions. 
The countertop shall have mitered and welded corners. Exposed welds shall be ground smooth. Exposed butt welds 

shall be ground flush. All corners shall be rounded to 1 mm radius unless noted otherwise on the plans. 
Fasteners shall be concealed. 

INSTALLATION.--Stainless steel countertop shall be installed rigid and secure. Stainless steel sheet metal shall be 
free of mars and scratches and shall be clean of dirt, grease, coatings, and other discoloring stains. 
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SECTION 12-12. through 12-14. (BLANK)
 

SECTION 12-15. MECHANICAL
 

12-15.01 MECHANICAL WORK 

GENERAL.--

Scope.--This work shall consist of performing mechanical work in accordance with the details shown on the plans and 
these special provisions. 

Mechanical work shall include furnishing all labor, materials, equipment and services required for providing heating, 
ventilating, air conditioning and plumbing systems. 

Earthwork, foundations, sheet metal, painting, electrical, and such other work incidental and necessary to the proper 
installation and operation of the mechanical work shall be in accordance with the requirements specified for similar type 
work elsewhere in these special provisions. 

System layouts are generally diagrammatic and location of equipment is approximate. Exact routing of pipes, ducts, etc., 
and location of equipment is to be governed by structural conditions and obstructions. Equipment requiring maintenance and 
inspection is to be readily accessible. 

Roof penetrations shall be flashed and sealed watertight in accordance with the requirements specified under "Sheet 
Metal Flashing" in Section 12-7, "Thermal and Moisture Protection," of these special provisions. 

SUBMITTALS.--

Product data.--A list of materials and equipment to be installed, manufacturer's descriptive data, and such other data as 
may be requested by the Engineer shall be submitted for approval. 

Manufacturer's descriptive data shall include complete description, performance data and installation instructions for the 
materials and equipment specified herein. Control and wiring diagrams, rough-in dimensions for plumbing fixtures, and 
component layout shall be included where applicable. 

Manufacturer's descriptive data shall be submitted for the following: 

Valves 
Heat pump 
Fan 
Ducts 
Insulation 
Damper 
Grills 
Electric wall heater 
Electric water cooler 
Electric radiant heater 
Thermostat 
Balance damper 
Static pressure sensor 

CLOSEOUT SUBMITTALS.--

Operation and maintenance manuals.--Prior to the completion of the contract, 3 identified copies of the operation and 
maintenance instructions with parts lists for the equipment specified herein shall be delivered to the Engineer at the jobsite. 
The instructions and parts lists shall be indexed and bound in a manual form and shall be complete and adequate for the 
equipment installed. Inadequate or incomplete material shall be returned. The Contractor shall resubmit adequate and 
complete manuals at no expense to the State. 

Operation and maintenance manuals shall be submitted for the following equipment: 

Heat pump 
Electric water cooler 
Fan 
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QUALITY ASSURANCE.--

Codes and standards.--Mechanical work, including equipment, materials and installation, shall conform to the 
California Building Standards Code, Title 24, and to the California Code of Regulations, Title 8, Chapter 4, Division of 
Industrial Safety (DIS). 

WARRANTY.--

Warranties and guarantees.--Manufacturer's warranties and guarantees for materials or equipment used in the work 
shall be delivered to the Engineer at the jobsite prior to acceptance of the contract. 

12-15.02 PIPE, FITTINGS AND VALVES 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing and installing pipes, fittings and valves in accordance with the details 
shown on the plans and these special provisions. Pipe, fittings and valves shall include such plumbing and piping accessories 
and appurtenances, not mentioned, that are required for the proper installation and operation of the plumbing and piping 
systems. 

All piping insulation and wrapping material shall be in accordance with the requirements specified under "Mechanical 
Insulation," in this Section 12-15. 

The pipe sizes shown on the plans are nominal pipe size (NPS). No change in the pipe size shown on the plans shall be 
permitted without written permission from the Engineer. 

The pipe and fitting classes and material descriptions shall be as specified herein. No change in class or description shall 
be permitted without written permission from the Engineer. 

QUALITY ASSURANCE.--

Codes and standards.--Pipe, fittings and valves shall be installed in accordance with the requirements in the latest 
edition of the Uniform Plumbing Code, the manufacturer's recommendations and the requirements specified herein. 

PART 2.- PRODUCTS 

MATERIALS.--

PIPE AND FITTINGS --

Class Description 

A1.--
Schedule 40 galvanized steel pipe conforming to ASTM Designation: A 53, with 1040 kPa galvanized malleable 
iron banded screwed fittings and galvanized steel couplings. The weight of the zinc coating shall be not less than 90 
percent of that specified in ASTM Designation: A 53. 

C1.--
Hub and plain end cast iron soil pipe with neoprene gaskets conforming to Cast Iron Soil Pipe Institute's Standard 
301. Pipe, fittings and gaskets shall be of one manufacturer. 

C2.--
Hubless cast iron soil pipe with neoprene gaskets, corrugated stainless steel shields and stainless steel clamps 
conforming to Cast Iron Soil Pipe Institute's Standard 301. Joint materials shall be furnished by pipe manufacturer. 
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P2.--
Polyvinyl chloride (PVC) plastic pipe and fittings conforming to ASTM Designation: D 2241, Type I, Grade 1, 
Standard Dimension Ratio (SDR) 21, rated for 1380 kPa working pressure at 23°C, National Sanitation Foundation 
approved. Pipe shall have bell ends conforming to ASTM Designation: D 3139 with triple edge rubber sealing ring. 
For pipe sizes NPS 2 diameter and smaller, plain end pipe with solvent welded fittings ASTM Designation: D 2241, 
Type I, Grade 1, Standard Dimension Ratio (SDR) 21, rated for 1380 kPa may be used. 

P3.--
Polyvinyl chloride (PVC) standard weight pipe and fittings, Schedule 40, conforming to ASTM Designation: 
D 1785. Pipe shall meet or exceed requirements of National Sanitation Foundation Standard No. 14. Pipe shall 
have bell ends conforming to ASTM Designation: D 2672. For pipe sizes NPS 3 and smaller, plain end pipe with 
solvent welded fittings conforming to ASTM Designation: D 2241, may be used. 

P4.--
Polyvinyl chloride (PVC) plastic pipe and fittings shall conform to AWWA Designation: C900, class 150, Standard 
Dimension Ratio (SDR) 18. Pipe shall have bell end with a solid cross section elastomeric ring conforming to 
ASTM Designation: D 1869. Pipe shall be listed for fire protection. 

Unions (for steel pipe).--
Unions (for steel pipe) shall be 1730 kPa, threaded malleable iron, ground joint, brass to iron seat, galvanized or 
black to match piping. 

Unions (for copper or brass pipe).--
Unions (for copper or brass pipe) shall be 1040 kPa cast bronze, ground joint, bronze to bronze seat with silver 
brazing threadless ends or 860 kPa cast brass, ground joint, brass to brass seat with threaded ends. 

Insulating union.--
Insulating union or flange as applicable shall be suitable for the service on which used. Connections shall be 
constructed such that the 2 pipes being connected are completely insulated from each other with no metal to metal 
contact. Insulating couplings shall not be used. Insulating union shall be F. H. Maloney; Central Plastics; EPCO; or 
equal. 

VALVES.--

Ball valve.--
Ball valve shall be two piece, minimum 2760 kPa WOG, bronze body and chrome plated or brass ball with full size 
port. Valve shall be Nibco Scott, T-580; Watts, B-6000; Kitz, 56; or equal. 

FAUCET.--

Hose faucet.--
Hose faucet shall be compression type, angle pattern, wall flange at exterior locations, tee handle, NPS 3/4 female 
thread with hose end, rough chrome or nickel plated finish for locations inside building, rough brass finish for 
others. Hose faucet shall be supplied with an integral or nonremovable threaded outlet vacuum breaker which meets 
the requirements of the American Society of Sanitary Engineering (ASSE) Standard: 1011. Hose faucet shall be 
Nibco, No. 63VB; Chicago, No. 13T; or equal. 

MISCELLANEOUS ITEMS.--

Pipe hanger (for piping supported from overhead).--
Pipe hanger (for piping supported from overhead) shall be Grinnell, Model 269; Super Struct, C711; or equal. 

Pipe wrapping tape and primer.--
Pipe wrapping tape shall be pressure sensitive polyvinyl chloride or pressure sensitive polyethylene tape having 
nominal thickness of 0.50 mm. Wrapping tape shall be Polyken, 922; Manville, Trantex VID-20; Scotchrap, 51; or 
equal. 

Pipe wrapping primer shall be compatible with the pipe wrapping tape used. 
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Floor, wall, and ceiling plates.--
Floor, wall, and ceiling plates shall be chromium plated steel or plastic plates having screw or spring clamping 
devices and concealed hinges. Plates shall be sized to completely cover the hole. 

PART 3.- EXECUTION 

INSTALLATION.--

INSTALLATION OF PIPES AND FITTINGS.--

Pipe and fittings.--Pipe and fittings shall be installed in accordance with the following designated uses: 

Designated Use Pipe and Fitting Class 

Domestic water (CW and HW) in buildings A1 
Domestic water underground within 1.5 m of the building A1 
Domestic water underground 1.5 m beyond the building P2, P3, P4 
Domestic water at toll platform H3 

Electric water cooler drain C1 or C2 

Installing piping.--Water piping shall be installed generally level, free of traps and bends, and arranged to conform to 
the building requirements. 

Piping installed underground shall be tested as specified elsewhere in these special provisions before backfilling. 
Piping shall be installed parallel to walls. All obstructions shall be cleared, headroom preserved and openings and 

passageways kept clear whether shown or not. Piping shall not interfere with other work. 
Where pipes pass through exterior walls, a clear space around pipe shall be provided. Space shall be caulked water tight 

with silicone caulk.
 Underground plastic pipe shall be buried with No. 14 solid bare copper wire. Wire ends at pipe ends shall be brought 

up 200 mm and looped around pipe. 

Pipe sleeves.--The Contractor shall provide sleeves, inserts and openings necessary for the installation of pipe, fittings 
and valves. Damage to surrounding surfaces shall be patched to match existing. 

PVC pipe sleeves shall be provided where each pipe passes through concrete floors, footings, walls or ceilings. Inside 
diameter of sleeves shall be at least 20 mm larger than outside diameter of pipe. Sleeves shall be installed to provide at least 
10 mm space all around pipe the full depth of concrete. Space between pipes and pipe sleeves shall be caulked watertight. 

Cutting pipe.--All pipe shall be cut straight and true and the ends shall be reamed to the full inside diameter of the pipe 
after cutting. 

Damaged pipe.--Pipe that is cracked, bent or otherwise damaged shall be removed from the work. 

Pipe joints and connections.--Joints in threaded steel pipe shall be made with teflon tape or a pipe joint compound that 
is nonhardening and noncorrosive, placed on the pipe and not in the fittings. 

The use of thread cement or caulking on threaded joints will not be permitted. Threaded joints shall be made tight. Long 
screw or other packed joints will not be permitted. Any leaky joints shall be remade with new material. 

Exposed polished or enameled connections to fixtures or equipment shall be made with special care, showing no tool 
marks or threads. 

Cleaning and closing pipe.--The interior of all pipe shall be cleaned before installation. All openings shall be capped or 
plugged as soon as the pipe is installed to prevent the entrance of any materials. The caps or plugs shall remain in place until 
their removal is necessary for completion of the installation. 

Securing pipe.--Pipe in the buildings shall be held in place by iron hangers, supports, pipe rests, anchors, sway braces, 
guides or other special hangers. Material for hangers and supports shall be compatible with the piping or neoprene isolators 
shall be used. Allowances shall be made for expansion and contraction. Steel pipe shall have hangers or supports every 3 m. 
Copper pipe NPS 1 or smaller shall have hangers or supports every 2 m and sizes larger than NPS 1 shall have hangers or 
supports every 3 m. Plastic pipe shall have hangers or supports every 1 m. Cast iron soil pipe with neoprene gaskets shall be 
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supported at each joint. Vertical pipes shall be supported with clamps or straps. Horizontal and vertical piping shall be 
securely supported and braced to prevent swaying, sagging or flexing of joints. 

Hangers and supports.--Hangers and supports shall be selected to withstand all conditions of loading to which the 
piping and associated equipment may be subjected and within the manufacturer's load ratings. Hangers and supports shall be 
spaced and distributed so as to avoid load concentrations and to minimize the loading effect on the building structure. 

Hangers and supports shall be sized to fit the outside diameter of pipe or pipe insulation. Hangers shall be removable 
from around pipe and shall have provisions for vertical adjustment after erection. Turnbuckles may be used. 

Materials for holding pipe in place shall be compatible with piping material. 
Hanger rods shall be provided with locknuts at all threaded connections. Hanger rods shall be sized as follows: 

NPS Designator Minimum Hanger Rod 
Diameter 

1/2 to 2 10 mm 
2 1/2 to 3 1/2 13 mm 
4 to 5 16 mm 
6 19 mm 

Wrapping and coating steel pipe.--Steel pipe buried in the ground shall be wrapped or shall be plastic coated as 
specified herein: 

1.	 Wrapped steel pipe shall be thoroughly cleaned and primed as recommended by the tape manufacturer. 

2.	 Tapes shall be tightly applied with 1/2 uniform lap, free from wrinkles and voids with approved wrapping machines 
and experienced operators to provide not less than 1.00 mm thickness. 

3.	 Plastic coating on steel pipe shall be factory applied. Coating imperfections and damage shall be repaired to the 
satisfaction of the Engineer. 

4.	 Field joints, fittings and valves for wrapped and plastic coated steel pipe shall be covered to provide continuous 
protection by puttying and double wrapping with 0.50 mm thick tape. Wrapping at joints shall extend a minimum of 
150 mm over the adjacent pipe covering. Width of tape for wrapping fittings shall not exceed 50 mm. Adequate 
tension shall be applied so tape will conform closely to contours of fittings. Putty tape insulation compounds 
approved by the Engineer shall be used to fill voids and provide a smooth even surface for the application of the tape 
wrap. 

Wrapped or coated pipe, fittings, and filed joints shall be approved by the Engineer after assembly. Piping shall be 
placed on temporary blocks to allow for inspection. Deficiencies shall be repaired to the satisfaction of the Engineer before 
backfilling or closing in. 

Thrust blocks.--Thrust blocks shall be formed by pouring concrete between pipe and trench wall. Thrust blocks shall be 
sized and so placed as to take all thrusts created by maximum internal water pressure. 

Plastic pipe underground shall be provided with thrust blocks and clamps at changes in direction of piping, connections 
or branches from mains NPS 2 and larger, and all capped connections. 

Union.--Unions shall be installed where shown and at each threaded or soldered connection to equipment and tanks. 
Unions shall be located so piping can be easily disconnected for removal of equipment or tanks. Unions shall be omitted at 
compression stops. 

INSTALLATION OF FAUCETS.--

Hose faucet.--Faucets shall be installed with outlets 0.5 m above finished grade. 
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INSTALLATION OF MISCELLANEOUS ITEMS.--


Flushing completed systems.--All completed systems shall be flushed and blown out. 

Chlorination.--All domestic water piping and facilities shall be flushed and chlorinated by disinfecting solutions. 
Calcium hypochlorite granules or tablets, if used, shall not be applied in the dry form, but shall first be dissolved into a 

solution before application. 
The Contractor shall take adequate precautions in handling chlorine so as not to endanger workmen or damage materials. 

All pipes and fittings shall be completely filled with water containing a minimum of 50 ppm available chlorine. Each outlet 
in the system shall be opened and water run to waste until a strong chlorine test is obtained. The line shall then be closed and 
the chlorine solution allowed to remain in the system for a minimum of 24 hours so that the line shall contain no less than 25 
ppm chlorine throughout. After the retention period, the system shall be drained, flushed and refilled with fresh water. 

FIELD QUALITY CONTROL.--

Testing.--The Contractor shall test piping at completion of roughing in, before backfilling, and at other times as directed 
by the Engineer. 

The system shall be tested as a single unit, or in sections as approved by the Engineer. The Contractor shall furnish 
necessary materials, test pumps, instruments and labor and notify the Engineer at least 3 working days in advance of testing. 
After testing, the Contractor shall repair all leaks and retest to determine that leaks have been stopped. Surplus water shall be 
disposed of after testing as directed by the Engineer. 

The Contractor shall take precautions to prevent joints from drawing while pipes and appurtenances are being tested. The 
Contractor shall repair damage to pipes and appurtenances or to other structures resulting from or caused by tests. 

General tests.--All piping shall be tested after assembly and prior to backfill, pipe wrapping, connecting fixtures, 
wrapping joints and covering the pipe. Systems shall show no loss in pressure or visible leaks. 

The Contractor shall test systems according to the following schedule for a period of not less than 4 hours: 

Test Schedule 

Piping System Test 
Pressure 

Test Media 

Water 860 kPa Water 

During testing of water systems, valves shall be closed and pipeline filled with water. Provisions shall be made for 
release of air. 

12-15.03 MECHANICAL INSULATION 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing and installing mechanical insulation in accordance with the details shown 
on the plans and these special provisions. 

Duct insulation shall be installed on all rigid ductwork unless shown otherwise on the plans. 

QUALITY ASSURANCE.--

Codes and standards.--Mechanical insulation shall conform to California State Energy Commission regulations and, 
where applicable, shall meet American Society of Testing and Materials (ASTM) standards. 

All materials shall bear the label of the Underwriters Laboratory (UL) or other approved testing laboratory indicating 
that the materials proposed for use conform to the required fire hazard ratings. 
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PART 2.- PRODUCTS
 

MATERIAL.--

General.--All pipe insulation and wrapping material, including adhesives and jackets, shall be certified to have a 
composite flame spread rating of not more than 25 and smoke development rating of not more than 450 when tested in 
accordance with ASTM Designation: E 84. 

Duct insulation and wrapping material, including adhesives and jackets, shall be certified to have a composite flame 
spread of not more than 25 and smoke development rating of not more than 50 when tested in accordance with ASTM 
Designation: E 84. 

External duct insulation.--
External duct insulation shall be 38 mm thick, 0.5 kg density glass-fiber blanket type. Material and coatings shall be 
fire resistive and shall be approved by the State Fire Marshal. External duct insulation shall be Fiberglas, Type PF-
336; Ultralite, No. 100; Pittsburgh Plate Glass, Superfine; Johns-Manville, Microlite; Silvercote, Silvercel; or equal. 

Adhesive.--
Adhesive shall be non-flammable type: Benjamin Foster Company, No. 85-20 Spark Safe; Goodloe E. Moore 
Company, Tuff Bond No. 6; Permacel, No. PA-3l0; 3M, No. 38 Insulation Adhesive; Swift's, No. 7228 brush type 
or No. 7336 spray type; Chicago Mastic, 17-461; or equal. 

PART 3.- EXECUTION 

INSTALLATION.--

General.--Insulation materials shall be neatly installed with smooth and even surfaces, jackets drawn tight and smoothly 
cemented down. 

Insulation material shall not be installed until all pipes or surfaces to be covered are tested for leaks, cleaned and dried, 
and foreign materials, such as rust, have been removed. 

Duct insulation.--Ragged edges shall be repaired or taped. Coverings shall be neatly finished at joints and edges. Each 
joint shall have a 50 mm minimum lap. 

Where transitions are made between externally covered ducts and lined ducts, the lined duct shall be overlapped 200 mm 
with external covering. 

Insulation shall be flush with but not cover control devices, damper controls or access doors. 
Before insulation is wrapped around concealed ducts, an adhesive shall be spot applied at a maximum of 100 mm centers 

on each side of the ducts to prevent sagging of the insulation. Insulation shall be wrapped entirely around the ducts and shall 
be wired securely in place with No. 16 copper clad wire, metal bands at least 10 mm wide or plastic ties. Supports shall be 
spaced a maximum of 300 mm on centers. Metal bands shall be installed with the use of a banding machine. Seams in the 
insulation shall be taped. 

The finished insulation covering shall be even and level and shall not contain humps. 

Applying adhesive.--The adhesive shall be liberally applied over entire interior surfaces of ducts or plenums. 

12-15.04 PLUMBING FIXTURES 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing and installing plumbing fixtures in accordance with the details shown on 
the plans and these special provisions. 
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PART 2.- PRODUCTS
 

General.--Plumbing fixtures shall meet the following requirements: 

Electric water cooler (free standing).--
Electric water cooler shall be free standing, with pushbutton and floor pedal controls, 115 volts AC, and shall 
produce a minimum of 28 liters of 10°C water per hour based on an inlet water temperature of 27°C and an ambient 
room temperature of 32°C. Cooler shall have self-closing, pushbutton bubbler with guard, automatic stream 
regulator, loose key stop, adjustable thermostat, and cast brass P-trap. Compressor shall be hermetically sealed, 
positive start with fan cooled condenser. Electric water cooler shall be provided with 3-wire grounded cord and 
plug. 

Electric water cooler shall have stainless steel top and steel cabinet with baked enamel finish. 

Electric water cooler shall be Haws, HC8F; Elkay, EHF-8; Sunroc, NSF-8; or equal. 

12-15.05 HEATING, VENTILATING AND AIR CONDITIONING EQUIPMENT AND SYSTEMS 

PART 1.- GENERAL 

Scope.--This work shall consist of furnishing, installing and testing heating, ventilating and air conditioning (HVAC) 
equipment and systems in accordance with the details shown on the plans and these special provisions. 

The performance rating and electric service of the HVAC equipment shall be as shown on the plans. 

Temperature controls.--Thermostats, relays, time switches, and other sensor type control devices required for this work 
shall be furnished by the supplier of the heating, ventilating and air conditioning equipment. All temperature control wiring 
shall be furnished and installed in accordance with the requirements specified in Section 12-16, "Electrical," of these special 
provisions. 

Codes and standards.--Equipment and systems shall conform to California State Energy Commission Regulations and, 
where applicable, shall be American Refrigeration Institute (ARI), American Gas Association (AGA), Sheet Metal and Air 
Conditioning Contractors National Association, Inc. (SMACNA), and Air Movement and Control Association (AMCA) 
approved for performance ratings and application shown on the plans. 

Any appliance for which there is a California standard established in the Appliance Efficiency Standards may be 
installed only if the manufacturer has certified to the Commission, as specified in those regulations, that the appliance 
complies with the applicable standards for that appliance. Space conditioning equipment may be installed only if the 
manufacturer has certified that the equipment meets or exceeds all applicable efficiency requirements listed in the Energy 
Efficiency Standards. 

PART 2.- PRODUCTS 

HEATING AND COOLING UNITS.--

Combination heating/cooling unit Heat pump (single package - rooftop).--
Combination heating/cooling unit Heat pump shall be standard, commercial quality, single package, curb pump 
mounted unit with weatherproof acoustically lined cabinet. The cabinet shall have convenient access panels and a 
baked-on enamel finish. The roof curb shall be insulated and shall be supplied by the unit manufacturer. 

Unit shall be specially designed for continuous compressor operation in the heating mode and shall be protected by a 
suction-tube accumulator. 

Compressor shall be hermetically sealed unit, vibration isolated, with quick-start components, short cycling 
protection, pressure relief valve, high and low pressure switches, liquid-line filter-dryer and crankcase heater. 

Indoor air blower shall be adjustable V-belt drive type. The fan and fan motor shall provide the specified air flow, 
with wet coil, against the external static pressure as noted on the plans. 
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Motors shall have integral thermal overload protection. 

Electric resistance heater shall be supplied by the heat pump manufacturer, factory installed and shall be pre-wired 
for convenient hookup. 

Recessed electric wall heater.--
The recessed electrical wall heater shall be forced air and compact type; UL approved with grille and built-in 
integral thermostat and power disconnect. Performance ratings and electrical service shall be as noted on plans. 

Electric radiant panel heaters.--
Electrical radiant panel heaters shall be ceiling-mounted, recessed type, UL approved; and shall be equipped with 
rheostat temperature control and a 60-minute "ON-OFF" timer switch without a "HOLD" position. 

The panels shall be constructed of a 24-gage minimum thickness, galvanized steel back overlapping and riveted to a 
22-gage minimum thickness, galvanized steel front. The panel heating element shall be a carbon (graphite) element, 
resistance wires are not acceptable. The surface shall be a multi-faceted crystalline type. The panel shall 
demonstrate a watt density of 72 watts per square foot at a distance of 6 feet down from the center of the panel. 
When a high density panel (95 watts per square foot) is used, the rated input shall be 95 watts per square foot with a 
surface temperature of not more than 200° F. 

Performance ratings and electrical service shall be as noted on plans. 

FANS.--

Fan.--
Fan shall be centrifugal inlet duct type, Greenheck, Acme, Ilg, or equal. Fan shall have direct or belt drive, 
vibration isolators and complete weatherproof enclosure. 

Fan shall be AMCA certified and exhaust fan motor shall be equipped with integral thermal overload protection and 
local disconnect. 

HVAC CONTROLS.--

Thermostat.--
Thermostat shall be 24-volt, 7-day programmable, electronic heating/cooling thermostat, and shall be provided with 
sub-base selector switches for "AUTO-HEAT-OFF-COOL" and fan "AUTO-ON". Thermostat shall be auto-
changeover type, and have full temperature range setback capacity. Thermostat shall be suitable for heat pumps 
with 2 stage heating. 

AUXILIARY HVAC COMPONENTS.--

Unless specified herein, all components shall be sized and have the characteristics as shown on the plans. 

Rigid ductwork.--
Rigid ductwork shall be galvanized steel sheet metal conforming to the latest edition of the SMACNA "Low 
Velocity Duct Construction Standards." Galvanized steel shall be cleaned by washing with mineral spirit solvent 
sufficient to remove any oil, grease or other materials foreign to the galvanized coating. 

Underground PVC duct.--
Underground PVC duct shall be any of the plastic pipes listed under "Pipes, Fittings and Valves," in Section 12-15, 
"Mechanical." 

Double wall duct.--
Double wall duct shall be made from 2 layers of 28-gage galvanized steel sandwiching a 25 mm layer of fiberglass 
insulation. 

Duct supports.--
Duct supports shall be hot-dip galvanized steel. 
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Balance damper.--
Balance damper shall be butterfly type, 1.52 mm (16-gage) minimum galvanized steel blade, end bearings with steel 
shaft and locking and indicator operator. Balance damper shall be Ventlock, Young, Anemostat, or equal. 

Linear diffuser.--
Linear diffuser shall be constructed of heavy gage extruded aluminim with 3 mm thick blades on 13 mm centers and 
cross bars at 150 mm. Linear diffusere shall be 100 mm wide. Stainless steel mesh screen shall be provided behind 
the linear diffuser. Mesh screen shall have a 3.5 mm diameter holes. 

Static pressure sensor.--
The static pressure sensor shall be a duct-mounted unit with a range of between zero and 127 mm watergage. The 
sensor shall be mounted on the air supply ducts as shown on the plans. The sensor shall not provide any control 
function. 

Condensate drain piping.--
Condensate drain piping shall be rigid, Type L copper tubing with brazed solder fittings. 

PART 3.- EXECUTION 

INSTALLATION.--

Condensate drains.--Heat pumps shall be provided with condensate drain trap and piping. Outdoor piping shall extend 
to the nearest roof drain, gutter or as shown on the plans. Air gap shall be installed where required by code. 

Mounting heights.--Thermostats and time switches shall be installed as shown on the plans. 

Access door.--Access doors shall be provided in rigid ducts and plenums for access to volume dampers, fire dampers 
and control devices located within such ductwork; and shall be provided at such other locations as shown on the plans. 

Ducts and vents.--
Ductwork shall be installed and braced according to the latest edition of the SMACNA "HVAC Duct Construction 

Standards." 
Slopes in sides at transitions shall be approximately one to five. The ductwork system shall not contain abrupt changes 

or offsets of any kind unless otherwise shown on the plans. 
Where ducts pass through walls, floors or ceilings, galvanized sheet metal or steel angle collars shall be installed around 

the ducts. 
Duct sections shall be connected by beaded sleeve-type couplings using joint sealer as recommended by the duct 

manufacturer. Duct sections shall be mechanically fastened with pop rivets or sheet metal screws and sealed with mastic or 
insulated, reinforced silver tape. 

Flexible connections shall be provided at both inlet and outlet of fan coil and ventilating units. 
Sheet metal plenums shall be adequately braced and supported from the floor or structure with structural steel angles to 

prevent sagging, flexing and vibration. 
All standing seams and transverse joints of supply, return and exhaust ducts and seams around plenums, fan and coil 

housings shall be sealed with sealant and taped. 

FIELD QUALITY CONTROL.--

Pre-test requirements.--Before starting or operating systems, equipment shall be cleaned and checked for proper 
installation, lubrication and servicing. 

In each system, at least one air path, from fan to final outlet, shall have all balance dampers open. The final air quantities 
shall be achieved by adjusting the volume dampers or the fan RPM. 

Final adjustments and balancing of the systems shall be performed in such a manner that the systems will operate as 
specified and as shown on the plans. 

The Contractor shall replace or revise any equipment, systems or work found deficient during tests. 
All automatic operating devices which are pertinent to the adjustment of the aforementioned air systems shall be set and 

adjusted to deliver the required quantities of air and at temperatures specified. All control work shall be done in 
collaboration with the control manufacturer's representative. 
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Project completion tests.--The Engineer shall be notified at least 3 working days in advance of starting project 
completion tests. 

The project completion tests shall consist of the following: 

1.	 Air Systems.--All air systems shall be tested and balanced to the conditions set forth on the plans and in these 
special provisions. This work shall be performed by an Associated Air Balance Council (AABC) or National 
Environmental Balancing Bureau (NEBB) certified contractor. The air systems include, but are not necessarily 
limited to, the following: 

a.	 Supply air systems 

2.	 Operational Data.--The tests shall include operation of the heating, cooling, and ventilating systems for not less 
than two 8-hour days, each system shall operate at not less than 90 percent of their full specified capacities. 

The required data shall be accurately measured. The data shall be measured during one operational cycle in the 
presence of the Engineer and shall be submitted for approval. 

The following data shall be measured and tabulated: 

a.	 Ambient temperatures and conditions, °C 

b.	 Supply air quantities, m3/sec, each booth 
c.	 Thermostat set point, °C 
d.	 Air temperatures at booth register, °C 
e.	 Fan motor amperages and voltages 
f.	 System static pressures, Pa 

SECTION 12-16. ELECTRICAL 

12-16.01 ELECTRICAL WORK 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of performing electrical work in accordance with the details shown on the plans, these 
special provisions, the Standard Plans and Section 86, "Signals, Lighting and Electrical Systems," of the Standard 
Specifications. 

Electrical work shall include furnishing all labor, materials, equipment and services required to construct and install the 
complete electrical system shown on the plans and the work of installing electrical connections for the thermostats, motors, 
and controls specified elsewhere in these special provisions. 

System layouts are generally diagrammatic and location of equipment is approximate. Exact routing of conduits and 
other facilities and location of equipment is to be governed by structural conditions and other obstructions, and shall be 
coordinated with the work of other trades. Equipment requiring maintenance and inspection shall be located where it is 
readily accessible for the performance of such maintenance and inspection. 

Related work.-- Earthwork, foundations, sheet metal, painting, mechanical and such other work incidental to and 
necessary for the proper installation and operation of the electrical work shall be done in accordance with the requirements 
specified for similar work elsewhere in these special provisions. 

Existing Electrical Facilities.—The location of the existing electrical facilities shown on the plans are approximate 
only. The exact location of equipment and the extent of the wiring shall be determined by the Contractor. All circuits to 
existing toll booths shall remain energized at all times. No power outage will be permitted unless authorized by the Engineer. 
The Contractor shall obtain a safety circuit clearance daily from the Engineer before any work begins on an existing circuit. 
The appropriate electrical circuits will be disconnected by State personnel only. "Men at Work" signs shall be posted at the 
disconnect by the Contractor. 
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SALVAGE.--

General.--Materials or equipment shown on the plans to be salvaged shall remain the property of the State and shall be 
removed, cleaned and delivered to the Caltrans Electrical Maintenance Shop inside the Maintenance Building. 

CLOSEOUT SUBMITTALS.--

Operation and maintenance manuals.--Prior to the completion of the contract, 3 identified copies of the operation and 
maintenance instructions with parts lists for the equipment specified herein shall be delivered to the Engineer at the jobsite. 
The instructions and parts lists shall be in a bound manual form and shall be complete and adequate for the equipment 
installed. Inadequate or incomplete material will be returned. The Contractor shall resubmit adequate and complete manuals 
at no expense to the State. 

Manuals shall be submitted for the following equipment: 

Closed circuit television (CCTV) cameras and related equipment
 
Carbon monoxide (CO) monitor and sensors
 

QUALITY ASSURANCE.--

Codes and standards.-- All work performed and materials installed shall be in accordance with the National Electrical 
Code; the California Building Standards Code, Title 24, Part 3, "California Electrical Code," and the California Code of 
Regulations, Title 8, Chapter 4, "Electrical Safety Orders," and all local ordinances. 

Warranties and guarantees.--Manufacturer's warranties and guarantees for materials or equipment used in the work 
shall be delivered to the Engineer at the jobsite prior to acceptance of the contract. 

TESTING.--
After the electrical system installation work has been completed, the electrical system shall be tested in the presence of 

the Engineer to demonstrate that the electrical system functions properly. The Contractor shall make necessary repairs, 
replacements, adjustments and retests at his expense. 

12-16.02 BASIC MATERIALS AND METHODS 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing and installing conduits, conductors, fittings, and wiring devices in 
accordance with the details shown on the plans and these special provisions. 

Conduits, conductors, fittings, and wiring devices shall include those accessories and appurtenances, not mentioned, that 
are required for the proper installation and operation of the electrical system. 

Related work.-- Roof penetrations shall be flashed and sealed watertight conforming to the requirements specified under 
"Sheet Metal Flashing" in Section 12-7, "Thermal and Moisture Protection," of these special provisions. 

Where conduits pass through fire rated wall, floor or ceiling assemblies, the penetrations shall be protected in accordance 
with the requirements specified under "Through-Penetration Firestopping" in Section 12-7, "Thermal and Moisture 
Protection," of these special provisions. 

SUBMITTALS.--

Product data.--A list of materials and equipment to be installed, manufacturer's descriptive data, and such other data as 
may be requested by the Engineer shall be submitted for approval. 

Manufacturer's descriptive data shall include complete description, performance data and installation instructions in the 
International System of Units (metric) for the materials and equipment specified herein. Control and wiring diagrams, rough-
in dimensions for recessed junction and pull boxes, and component layout shall be included where applicable. All control 
and power conductors on the shop drawings shall be identified with wire numbers. 
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PART 2.- PRODUCTS
 

CONDUITS AND FITTINGS.--
Conduit shall conform to Section 86-2.05, "Conduit," in the Standard Specifications and as specified in these special 
provisions. 

Rigid steel conduit fittings.--
Fittings shall be steel or malleable iron and threaded unless otherwise specified or shown on the plans. 

Split or three-piece couplings shall be electroplated, malleable cast iron couplings. 

Insulated grounding bushings shall be threaded malleable cast iron body with plastic insulated throat and steel, 
lay-in ground lug with compression screw. 

Insulated metallic bushings shall be threaded malleable cast iron body with plastic insulated throat. 

Flexible metallic conduit and fittings.--
Flexible metallic conduit shall be fabricated in continuous lengths from galvanized steel strip, spirally wound and 
formed to provide an interlocking design. 

Fittings shall be electroplated screw-in type with malleable cast iron body and threaded male hub with insulated 
throat. 

Liquid tight flexible metallic conduit fittings.--
Fittings shall be electroplated, malleable cast iron body, with cap nut, grounding ferrule, and connector body with 
insulated throat. 

Rigid non-metallic conduit fittings.--
Couplings shall be PVC, socket type or thread on one end and socket type on the other end as required for the 
particular application. 

Terminal adapters for adapting PVC conduit to boxes, threaded fittings, or metallic conduit system shall be PVC 
adapters with threads on one end and socket type on the other end. 

CABLES AND CONDUCTORS.--

Cables.--

Lane Cable.--
Lane cable assembly shall consist of 2 pairs of No. 22 AWG stranded tinned copper conductors with 0.203 mm 
minimum thickness polypropylene insulation. Each pair shall be individually shielded by an aluminum-polyester 
shield. The shielded pairs and a No. 24 AWG stranded tinned copper common drain wire shall be covered with a 
0.483 mm minimum thickness chrome vinyl jacket. Conductor pairs shall be color coded black-red and green-white. 
Nominal capacitance between conductors shall be 115 picofarads per meter. Nominal capacitance between one 
conductor and other conductors connected to the shield shall be 203 picofarads per meter 

Treadle Cable.--
Treadle cable assembly shall be manufactured from Type SO, five (5) conductor electrical power cable with No. 16 
AWG stranded conductors and neoprene jacket, rated at 600 volts, AC. 

Lane Cable and Treadle Cable shall be furnished and installed in accordance with the details shown on the plans. 

Field tests for grounds and continuity for the lane cable and the treadle cable shall be preformed in the presence of 
the Engineer. The test data shall be tabulated and submitted to the Engineer for approval. 

Lane console power cable assembly shall be Type SO, three (3) conductor portable cable with No. 12 AWG 
stranded conductors and neoprene jacket, rated at 600 volts, AC. 
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Communication Cable.--
Communication cable shall be the same as the lane cable. 

Video (CCTV) Coaxial Cable.--
The video cable shall be coaxial type with one No. 14 solid bare copper conductor with an outer PVC jacket rated 
for burial applications. Video coaxial cable shall be type RG-11/U for all CCTV cameras and approved for such use 
by a nationally recognized testing laboratory. 

Carbon Monoxide (CO) Sensor Cable.--
CO sensor cable shall be one, twisted shielded pair (TSP) cable consisting of two (2) No. 18 AWG stranded, tinned 
copper conductors and on overall shield. Cable shall be installed from the CO monitor to the CO sensor inside each 
toll booth as shown on the plans. 

Conductors.--
Conductors shall be stranded copper wire with 600-volt insulation. 

Conductor insulation types unless otherwise shown or specified, shall be as follows: 

1. Conductors across hinges of control panel enclosures shall be Type MTW. 
2. Conductors shall be type XHHW in wet and outdoor locations. 
3. Conductors shall be type THHN in dry locations. 

Wire connections and devices.--
Wire connections and devices shall be pressure or compression type, except that connectors for No. 10 AWG and 
smaller conductors in dry locations may be preinsulated spring-pressure type. 

ELECTRICAL BOXES.--

Electrical cabinets (Nos. 1 and 2).--
Electrical cabinets shall be a free standing, stainless steel, NEMA Type 4X enclosure with single hinged door 1830 
mm high x 941 mm wide x 611 mm deep to house electrical equipment as shown on the plans. All screws, latches, 
hinge pins and clamps shall be stainless steel. A hasp and staple shall be included for padlocking. Cabinet shall 
include a drip shield, lighting kit and a full size mounting panel. 

Wiring diagrams encased between two heat-fused laminated plastic sheets of all equipment inside the cabinet shall 
be mounted in the data pocket inside the cabinet. 

Outlet, device and junction boxes.--
Unless otherwise shown or specified, boxes shall be galvanized steel boxes with knock-outs and shall be the size and 
configuration best suited to the application indicated on the plans. Minimum size of outlet, receptacle, switch or 
junction boxes shall be 100 mm square by 40 mm deep, except that switch boxes for the installation of single light 
switches and outlet boxes for flush-mounted light fixtures shall be 50 mm by 75 mm by 40 mm deep. 

Multiple switches shall be installed in standard gang boxes, unless otherwise specified or shown on the plans. 

Cast metal boxes shall be cast iron boxes with threaded hubs and shall be of the size and configuration best suited to 
the application shown on the plans. 

Flush-mounted boxes shall have stainless steel covers, one mm thick. Cover screws shall be metal with finish to 
match cover finish. 

Unless otherwise shown or specified, surface-mounted boxes shall have galvanized steel covers with metal screws. 

Weatherproof junction boxes shall be cast metal with cast metal covers and gaskets. 

Weatherproof switch and receptacle boxes shall be cast metal with gasketed covers and gasketed hinged flaps to 
cover switches and receptacles. 
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Sectional device plates will not be permitted. 

ETC NEMA Type 4X junction boxes.--
Junction boxes shall be NEMA Type 4X, Type 316L stainless steel box with clamped, hinged cover 508 mm high x 
610 mm wide x 203 mm deep. All exterior hardware shall be Type 316L stainless steel. Boxes shall include a full 
size mounting panel modified around the two 103 mm conduits. 

Type 1 junction boxes.--
Junction boxes shall be NEMA Type 1, screw cover, 1.90 mm thick galvanized steel box and flush mounted cover 
457 mm high x 457 mm wide x 152 mm deep. A nameplate with 6 mm high capital letters with the inscription as 
shown on the plans shall be mounted on the cover. 

Underground pull boxes.--
Pull boxes shall conform to Section 86-2.06, "Pull Boxes," in the Standard Specifications and as specified in these 
special provisions. 

Electrical vaults (Power and Comm).--
Electrical vaults shall be constructed of 100 mm thick (minimum) reinforced concrete with a cast iron frame and 
sized as shown on the plans. The cover shall be galvanized steel checker plate with hold down bolts marked as 
shown on the plans. A steel cable pulling eye shall be installed on wall opposite each conduit entrance. Vault shall 
have provisions for drainage. 

Floor boxes (FB).--
Floor boxes shall be steel with weatherproof, recessed stainless steel cover and neoprene gasket suitable for concrete 
installation. Boxes shall be installed as shown on the plans. Cover shall be designed for mounting flush with 
finished surface. 

RECEPTACLES AND SWITCHES.--

Ground fault circuit interrupter receptacles, (GFCI).--
Ground fault circuit interrupter receptacles shall be NEMA Type 5-20R, feed-through type, ivory color, 3-wire, 
20-ampere, 125-volt AC, grounding type, specification grade, duplex receptacle with ground fault interruption. 
Receptacle shall detect and trip at current leakage of 5 milliamperes and shall have front mounted test and reset 
buttons. 

Duplex receptacles.--
Duplex receptacles shall be NEMA Type 5-20R, 3-wire, 20-ampere, 125-volt AC, grounding type, ivory color, 
specification grade receptacle suitable for wiring with stranded conductors. 

Snap switches.--
Snap switches shall be 20-ampere, 120/277-volt AC, quiet type, specification grade, ivory color switch with silver 
cadmium alloy contacts. Switch shall be suitable for wiring with stranded conductors. 

Three-way toggle switches.--
Three-way toggle switches shall be 20-ampere, 120/277-volt AC, quiet type, specification grade, ivory color switch 
with silver cadmium alloy contacts. Switch shall be suitable for wiring with stranded conductors. 

Dimmer switches.--
Dimmer switches shall be full range, smooth action, calibrated linear slide control, single-pole, 120 volts, AC, 60 
Hz, suitable for electronic dimming type ballasts, with separate heavy duty "ON/OFF" switch. Switch shall have 
solid-state circuitry with built-in radio/TV interference filter. Switch shall have durable silver/cadmium-oxide 
contacts and be of slim, compact construction that fits easily into an outlet box. 

Timer switches (TS1 and TS2).--
Timer switches shall be spring-wind timer switch with time range of thirty (30) minutes and contact rating of 
20 amperes at 120 volts, AC mounted in an outlet box. Switch shall be mounted in the pedestrian walkway tubular 
steel framing where shown on the plans. 
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Heater timer switches.--
Heater timer switches shall be the same as timer switch except time range shall be sixty (60) minutes. Switch shall 
be mounted in concrete barrier or electrical chase at each toll booth where shown on the plans. 

Alarm pushbutton switches.--
Alarm pushbutton switches shall have one normally-open, momentary contact and a red mushroom type head with a 
diameter of not less than 63 mm. One alarm pushbutton switch shall be mounted in an outlet box and installed in 
each toll booth where shown on the plans. 

Gate operator switches.--
Gate operator switches shall be a single-pole, double-throw mercury bulb switch with a resistive load rating of not 
less than eight amperes at 115 volts, installed in a weatherproof box and mounted on the barrier gate as shown on 
the plans. Mounting clips shall be used to hold the mercury bulb in a secure, safe manner. 

MISCELLANEOUS MATERIALS.--

Warning Tape.--
Warning tape shall be 100 mm wide and contain the printed warning "CAUTION ELECTRICAL CONDUIT" in 
bold 19 mm black letters at 760 mm intervals on bright orange or yellow background. The printed warning shall be 
non-erasable when submerged under water and resistant to insects, acids, alkali, and other corrosive elements in the 
soil. The tape shall have a tensile strength of not less than 70 kg per 100 mm wide strip and shall have a minimum 
elongation of 700 percent before breaking. 

Pull ropes.--
Pull ropes shall be nylon or polypropylene with a minimum tensile strength of 225 kg. 

Watertight conduit plugs.--
Watertight conduit plugs shall be a hollow or solid stem expansion plugs complete with inner and outer white 
polypropylene compression plates and red thermoplastic rubber seal. Seal material shall be non-stick type rubber 
resistant to oils, salt, and alkaline substances normally available at the construction sites. 

Anchorage devices.--
Anchorage devices shall be corrosion resistant toggle bolts, wood screws, bolts, machine screws, studs, expansion 
shields, and expansion anchors and inserts. 

Electrical supporting devices.--
Electrical supporting devices shall be one hole conduit clamps with clamp backs, hot-dipped galvanized, malleable 
cast iron. 

Construction channel shall be 41 mm x 41 mm, 2.66 mm (12-gage) galvanized steel channel with 13 mm diameter 
bolt holes, 40 mm on center in the base of the channel. 

PART 3.- EXECUTION 

INSTALLATION.--

Conduit, general.-- Rigid steel conduit shall be used unless otherwise shown on the plans or specified in these special 
provisions. 

Electrical metallic tubing may only be used in furred spaces inside the toll booths and for exposed work inside the 
pedestrian walkway. 

Unless otherwise specified or shown on the plans, flexible metal conduit shall be used to connect suspended lighting 
fixtures, motors, HVAC equipment and other equipment subject to vibration in dry locations. 

Unless otherwise specified or shown on the plans, liquid-tight flexible metal conduit shall be used to connect motors, 
HVAC equipment and other equipment subject to vibration in wet locations. 

Rigid non-metallic conduit shall only be used at the locations shown on the plans for direct underground burial outside 
the building foundation. 
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Conduit installation.-- Conduit trade sizes are shown on the plans. No deviation from the conduit size shown on the 
plans will be permitted without written permission from the Engineer. 

Conduit shall be concealed unless otherwise shown on the plans. 
Conduits shall be tightly covered and well protected during construction using metallic bushings and bushing "pennies" 

to seal open ends. 
Rigid non-metallic conduit bends of 30 degrees or greater shall be factory-made long radius sweeps. Bends less than 

30 degrees shall be made using an approved heat box. 
A pull rope shall be installed in all empty conduits. At least one meter of pull rope shall be doubled back into the 

conduit at each termination. 
Locations of conduit runs shall be planned in advance of the installation and coordinated with the ductwork, plumbing, 

ceiling and wall construction in the same areas and shall not unnecessarily cross other conduits or pipe, nor prevent removal 
of ceiling tiles or panels, nor block access to mechanical or electrical equipment. 

Where practical, conduits shall be installed in groups in parallel, vertical or horizontal runs and at elevations that avoid 
unnecessary offsets. 

Exposed conduit shall be installed parallel and at right angles to the building lines. 
Conduits shall not be placed closer than 300 mm from a parallel hot water or steam pipe or 75 mm from such lines 

crossing perpendicular to the runs. 
All raceway systems shall be secured to the building structures using specified fasteners, clamps and hangers. 
Single conduit runs shall be supported by using one hole pipe clamps. Where run horizontally on walls in damp or wet 

locations, conduit shall be installed with "clamp backs" to space conduit off the surface. 
Multiple conduit runs shall be supported with construction channel secured to the building structure. Conduits shall be 

fastened to construction channel with channel compatible pipe clamps. 
Raceways of different types shall be joined using specified couplings or transition fittings or as recommended by the 

conduit manufacturer. 
Expansion couplings shall be installed where conduit crosses a building separation or expansion joint. 
All floor and wall penetrations shall be sealed watertight. 
Existing underground conduit to be incorporated into a new system shall be cleaned with a mandrel or cylindrical wire 

brush and blown out with compressed air. 

Conduit terminations.--Rigid steel conduits shall be securely fastened to cabinets, boxes and gutters using two locknuts 
and specified insulating metallic bushing. Conduit terminations at exposed weatherproof enclosures and cast outlet boxes 
shall be made watertight using specified hubs. 

Grounding bushings with bonding jumpers shall be installed on all type of conduits terminating at concentric knockouts 
and on all conduits containing service conductors, grounding electrode conductor, and conductors feeding separate buildings. 

Rigid non-metallic conduits shall be terminated inside the underground pull boxes with an approved conduit bushings or 
fittings. All conduits shall enter the pull box at an angle of 45 degrees or more. 

All future conduits terminated in underground pull boxes or exposed indoor and outdoor shall be provided with 
watertight conduit plugs. 

Warning Tape.--Warning tape shall be placed over each conduit in a trench. Each warning tape shall be centered over 
the conduit and shall be placed over the 150 mm layer of sand covering the conduit as described elsewhere in these special 
provisions. 

Conductor and cable installation.--Conductors shall not be installed in conduit until all work of any nature that may 
cause injury is completed. Care shall be taken in pulling conductors that insulation is not damaged. An approved non-
petroleum base and insulating type pulling compound shall be used as needed. 

All cables shall be installed and tested in accordance with manufacturer's recommendations. 
Splices and joints shall be insulated with insulation equivalent to that of the conductor. 
Provide 155 mm of slack at each outlet and device connection. If the outlet or device is not at the end of a run of wire, 

connection shall be made with correctly colored pigtails tapped to the runs with splices as specified herein. 
Branch circuit conductors in panelboards and load centers shall be neatly trained along a path from the breaker terminals 

to their exit point. The conductors shall have ample length to transverse the path without strain, but shall not be so long as to 
require coiling, doubling back, or cramming. 

All pressure type connectors and lugs shall be retightened after the initial set. 
Splices in underground pull boxes and similar locations shall be made watertight. 
Junction boxes in furred or accessible ceiling spaces shall be identified with felt-tip pen denoting the circuits contained in 

the box. 
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Conductor identification.-- The neutral and equipment grounding conductors shall be identified as follows: 

Neutral conductor shall have a white or natural gray insulation except that conductors No. 4 and larger may be 
identified by distinctive white marker such as paint or white tape at each termination. 

Equipment grounding conductor shall be bare or insulated. If insulated, equipment grounding conductors shall have 
green or green with one or more yellow stripes insulation over its entire length except that conductors No. 4 and larger 
may be permanently identified by distinctive green markers such as paint or green tape over its insulation at all 
accessible locations. 

Feeder and branch circuit ungrounded conductors shall be color coded by continuously colored insulation, except 
conductors No. 6 AWG or larger may be color coded by colored tape at each connection and where accessible. Ungrounded 
conductor color coding shall be as follows: 

SYSTEM COLOR CODE 
208/120V-Three phase Black, red, blue 
480/277V-Three phase Brown, orange, yellow 

Where more than one branch circuit enters or leaves a conduit, panel, gutter, or junction box, each conductor shall be 
identified by its panelboard and circuit number. All control conductors including control conductors of manufacturer 
supplied and field wired control devices shall be identified at each termination with the wire numbers shown on the plans, 
approved working drawings, and as directed by the Engineer where deemed necessary. Identification shall be made with one 
of the following: 

1.	 Adhesive backed paper or cloth wrap-around markers with clear, heat shrinkable tubing sealed over either type 
of marker. 

2.	 Self-laminating wrap around type, printable, transparent, permanent heat bonding type thermoplastic film 
markers. 

3.	 Pre-printed, white, heat-shrinkable tubing. 

Each terminal block shall have a molded marking strip attached with screws. The identifying numbers of the terminating 
conductors, as shown on the plans or on the submittal drawings, shall be engraved in the marking strip. 

Outlet, device and junction box installation.--Where one or more threaded steel conduits are required to connect to an 
outlet, device, or junction box, the box shall be a cast metal box with threaded hubs unless otherwise shown on the plans. 

All boxes shall finish flush with building walls, ceiling and floors except where exposed work is called for. 
Raised device covers (plaster rings) shall be installed on all boxes concealed in concrete, masonry or stud walls. 
No unused openings shall be left in any box. Knockout seals shall be installed as required to close openings. 
Outlet, device, and junction boxes shall be installed at the locations and elevations shown on the plans or specified 

herein. Adjustments to locations may be made as required by structural conditions and to suit coordination requirements of 
other trades. 

Boxes in stud walls and partitions shall not be mounted back to back. Through-wall boxes shall not be used. 
Boxes installed in metal stud walls shall be equipped with brackets designed for attaching directly to the studs or shall be 

mounted on heavy gauge galvanized steel, snap-in box supports. 
Fixture outlet boxes installed in suspended ceilings of gypsum board or lath and plaster construction shall be mounted on 

1.52 mm (16-gage) metal channel bars attached to main ceiling runners. 
Fixture outlet boxes for pendant-mounted fixtures installed in suspended ceilings supporting acoustical tiles or panels 

shall be supported directly from the structures above. 

Underground pull box installation.--Electrical pull box covers or lids shall be marked "ELECTRICAL." 
Communication pull box covers or lids shall have plain, unmarked covers unless otherwise shown. 

Top of pull boxes shall be flush with surrounding grade or top of curb. In unpaved areas where pull box is not 
immediately adjacent to and protected by a concrete foundation, pole or other protective construction, the top of pull box 
shall be set at plus 30 mm above surrounding grade. Pull boxes shown on the plans in the vicinity of curbs shall be placed 
adjacent to the back of curb. Pull boxes shown on the plans adjacent to lighting standards shall be placed on the side of 
foundation facing away from traffic. 
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Anchorages.-- Hangers, brackets, conduit straps, supports, and electrical equipment shall be rigidly and securely 
fastened to surfaces by means of toggle bolts on hollow masonry; expansion shields and machine screws, or expansion 
anchors and studs or standard preset inserts on concrete or solid masonry; machine screws or bolts on metal surfaces; and 
wood or lag screws on wood construction. 

Anchorage devices shall be installed in accordance with the anchorage manufacturer's recommendations. 

Mounting heights.-- Electrical system components shall be mounted at the following mounting heights, unless 
otherwise shown on the plans. The mounting height dimensions shall be measured above the finished floor to the bottom of 
the device or component. 

Wall switches 1.0 m maximum 
Convenience outlets 510 mm minimum 
Electric water cooler outlet As recommended by the water 

cooler manufacturer. 
Telephone outlets as shown on the plans 

12-16.03 ELECTRICAL EQUIPMENT 

PART 1.- GENERAL 

SUMMARY.--

Scope.--This work shall consist of furnishing and installing panelboards, starters, disconnect switches, transformers, and 
related accessories in accordance with the details shown on the plans and these special provisions. 

Related work.-- Anchorage devices shall be as specified under "Basic Materials and Methods" elsewhere in this Section 
12-16. 

PART 2.- PRODUCTS 

PANELBOARDS.--

Panelboard P.--
Panelboard P shall be indoor type, surface-mounted box and cover, factory assembled, 3-phase, 4-wire, 
208/120-volt, AC load center at least 362 mm wide with 100-ampere main breaker, insulated neutral, hinged door 
and molded case branch circuit breakers as shown on the plans. 

Panelboard Q.--
Panelboard Q shall be indoor type, surface-mounted box and cover, factory assembled, 3-phase, 4-wire, 
208/120-volt, AC load center at least 362 mm wide with 60-ampere main breaker, insulated neutral, hinged door and 
molded case branch circuit breakers as shown on the plans. 

Panelboard LCA.--
Panelboard LCA shall be indoor type, surface-mounted box and cover, factory assembled, 3-phase, 4-wire, 
208/120-volt, AC load center with 20-ampere main breaker, insulated neutral and isolated ground bus, hinged door 
and molded case branch circuit breakers as shown on the plans. 

STARTERS.--

Heat pump starter (ST1).--
Heat pump starter shall be 3-pole, 600-volt, NEMA Size 3, horsepower rated contactor with 120-volt coil and 
double-break silver contacts. 

Duct fan starter (ST2).--
Duct fan starter shall be 2-pole, 600-volt, NEMA Size 0, NEMA rated, line voltage starter. Starter shall have 
120-volt coil, double-break silver contacts and one manual reset, non-adjustable thermal overload, set to trip 
between 115 and 125 percent of full load motor current, as quoted on the nameplate by the motor manufacturer. 
Reset button shall be externally operable. 

Contract No. 04-045024 
170
 

http:12-16.03


Lighting contactors, LC1, LC2 and LC3.--
Lighting contactors shall be electrically held, 4-pole lighting contactor with 120-volt, AC coil and 30-ampere, 
double-break, silver alloy contacts. Contactors shall be installed where shown on the plans. 

SWITCHES.--

Heat pump disconnect switch.--
Heat pump disconnect switch shall be 3-pole, 240-volt, AC, 60-ampere, fused, heavy duty safety switch in a NEMA 
Type 4X enclosure. The fuses shall be sized to suit the heat pump unit furnished. Three spare fuses shall be 
supplied. 

Duct fan disconnect switch.--
Duct fan disconnect switch shall be 2-pole, 240-volt, AC, 30-ampere, fused, heavy duty safety switch in a NEMA 
Type 4X enclosure. The fuses shall be sized to suit the duct fan unit furnished. Two spare fuses shall be supplied. 

TRANSFORMERS.--

Transformer.--
Transformer shall be outdoor, dry type, pad mounted, 3-phase, 480-volt primary, 208/120-volt secondary, 30-KVA 
transformer with NEMA Type 3R enclosure. Transformer shall have copper windings and two 2 1/2 percent full 
capacity taps above and four 2 1/2 percent full capacity taps below normal primary voltage. 

Traffic Signals.--
The traffic signal shall be installed on the canopy structure above each toll lane as shown on the plans. Traffic 
signal shall consist of two signal heads, one having a red prismatic lens and one having a green prismatic lens, 
conforming to Section 86-4.04, "Programmed Visibility Vehicle Signal Faces," in the Standard Specifications. 

Flashing Beacons.--
Flashing beacon shall be installed on the toll booth island as shown on the plans. The flashing beacon shall consist 
of one signal head with yellow lens conforming to Section 86-4.07, "Flashing Beacons," in the Standard 
Specifications. 

Toll Booth Clocks.--
The toll booth clock shall be a surface-mounted, 228 mm round clock. The clock shall be a minute impulse, self-
regulated indicating type. The clock shall be electrically and operationally compatible with the existing master clock 
and shall provide uniform and accurate system time. Master clock is Simplex, model 6400. 

Relays.--
Relays (R) and control relays (CR) shall be 120-volt, AC, general purpose relay with 3-pole, double throw, 10-
ampere contacts with pilot light. Relays shall be enclosed in clear plastic with 11-pin tube type plug base. Sockets 
shall be barrier type, 11-contact relay socket with 10-ampere contacts and screw terminals. Relays shall be installed 
where shown on the plans. 

Selector switches (SS).--
Selector switches shall be 30.5 mm, 3-position, double-pole, 10-ampere, 120-volt rotary switch mounted where 
shown on the plans. Switch contacts shall have an inductive pilot duty rating of 60 amperes (make), 6 amperes 
(break) and 10 amperes (continuous) at 120 volts and 35 percent power factor. Selector switch legend plates shall 
be marked "HAND-OFF-AUTO". 

Pilot lights (PL).--. 
Pilot lights shall be 30.5 mm, 120-volt, AC, high visibility light emitting diode (LED) type lamp. Pilot lights shall 
be round with colored plastic lens and screw cap. Pilot lights shall have lens color and be mounted as shown on the 
plans. 
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INTERCOMMUNICATION SYSTEMS.--

Intercom system.--
An intercom set shall be installed in each new toll booth as shown on the plans and shall be connected to the existing 
intercom system. The existing intercom system is Dukane Corp., model 1A953 with program amplifier. 

Intercom set shall consist of a 102 mm diameter speaker with 20-ohm impedance mounted in a cylindrical baffle and 
a "CALL" pushbutton. 

The baffle shall be designed for surface mounting on a 102 mm outlet box installed on the ceiling of the toll booth. 
The baffle housing shall be 152 mm in diameter and 152 mm in depth, of sturdy design and aluminum construction 
suitable for the intended use. The baffle housing shall be satin white. The baffle interior shall be coated with sound 
deadening material and lined with jute to prevent mechanical and acoustical resonance. The speaker grille shall be 
fabricated from perforated, cold rolled steel and shall be matte black. Welded studs shall be provided to facilitate 
mounting the speaker. 

Call pushbutton shall be 120-volt, AC, 3 ampere, momentary contact, normally open pushbutton switch with screw 
terminals. Pushbutton shall be flush mounted on a steel plate with brushed-satin chrome finish. 

Telephone intercom system.--
A telephone intercom set shall be installed in each new toll booth as shown on the plans and shall be connected to 
the existing telephone intercom system. The existing telephone intercom system is Stromberg-Carlson, model SCP-
2060. 

Telephone set shall be flush wall mount type. It shall consist of a handset with coiled retractile cord, cradle and high 
efficiency transmitter and receiver of commercial quality. The handset shall be made of tough, thermoplastic 
material in a sand beige color with matching color retractile cord. The handset cradle shall be designed to hold the 
handset securely when not in use. The cradle shall be made of tough, thermoplastic material and shall contain the 
double-pole, double-throw, easy action hookswitch assembly. 

The handset cradle shall be mounted on a flush mounted steel plate with brushed-satin chrome finish. 

MISCELLANEOUS MATERIALS.--

Nameplates.--
Nameplates shall be laminated phenolic plastic with white core and black front and back. Nameplate inscription 
shall be in capitals letters etched through the outer layer of the nameplate material. 

PART 3.- EXECUTION 

INSTALLATION.--

Existing panelboards.--Provide new circuit breakers, where required to match existing type unless otherwise shown on 
the plans. Provide mounting hardware, bus straps, and related materials for proper circuit breaker installation. Provide new 
panelboard identification nameplate with designation as shown for each panelboard. Remove existing nameplates where 
applicable. Provide new typewritten circuit directory reflecting changes made under the Contract. 

Panelboard installation.--Set cabinets plumb and symmetrical with building lines. Train interior wiring as specified 
under "Conductor and Cable Installation" in "Basic Materials and Methods" of these special provisions. Touch-up paint any 
marks, blemishes, or other finish damage suffered during installation. Replace cabinets, doors or trim exhibiting dents, 
bends, warps or poor fit which may impede ready access, security or integrity. 

Mounting height shall be 1.4 meters to the highest circuit breaker handle, measured above the finished surface. 
Where "Future" or "Space" is indicated on the plans, branch connectors, mounting brackets, and other hardware shall be 

furnished and installed for future breaker. 
A typewritten directory under transparent protective cover shall be provided and set in metal frame inside each cabinet 

door. Directory panel designation for each circuit breaker shall include complete information concerning equipment 
controlled, including room number or area designated on the plans. 
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Transformer installation.--Connect primary to minimum value taps during construction period and prior to initial 
building start-up. Make voltage readings and adjust tap connections to nominal voltage during final construction review and 
prior to building occupancy. Install conduit connections which will prevent transmission of the transformer vibrations to the 
conduit system. Transformers shall be bolted to floor when floor mounted and bolted to wall with support brackets when 
wall mounted. Pad mounted transformers (unit substation) shall be installed as shown on the plans. 

Equipment identification.--Equipment shall be identified with nameplates fastened with self-tapping, cadmium-plated 
screws or nickel-plated bolts. 

Nameplate inscriptions shall be as shown on the plans. 

12-16.04 LIGHTING 

GENERAL.-- This work shall consist of furnishing, installing and connecting all lighting equipment in accordance with 
the details shown on the plans and these special provisions. 

PRODUCTS.--

Lighting fixture lamps.--
Lighting fixture lamps shall be type and size as shown on the plans. Lamps shall be General Electric, Phillips, 
Sylvania, or equal. Fluorescent lamps, unless otherwise noted, shall be 4100K tri-phosphor with a CRI of 70 or 
greater. 

Ballasts.--
All fluorescent fixtures shall be equipped with high power factor ballasts suitable for the line voltage and for the 
type, size and number of lamps required by the fixture. Fluorescent ballasts shall be UL Listed, Class P and ETL 
Certified ballasts. All ballasts except 800-milliampere ballasts shall have sound rating A. Fluorescent ballasts 
except for 800-milliampere ballasts shall be high-frequency electronic ballasts with power factor greater then 0.90, 
ballast factor at least 0.85, total harmonic distortion less than 20 percent, crest factor less than or equal to 1.7, 
complying with ANSI C 62.41 Category A for surge protection, FCC Part 18 for interference and public law 100-
357 for efficacy. Dimming ballasts shall be high frequency ballasts as specified above and shall be capable of 
dimming the light output from 100 percent to 20 percent of the rated light output. 

Lighting fixtures.--
Lighting fixtures shall be as shown on the plans and as specified herein. Outdoor luminaires shall be listed and 
labeled "Fixture Suitable For Wet Locations." 

F1.--
Surface mounted fluorescent fixture, 120-volt with two 2438 mm, T-12, 800 ma, high output lamps and –29°C 
ballast. The housing shall be high impact thermoplastic fully gasketed around the lens and at the conduit 
connecting points. The lens shall be high impact clear prismatic plastic attached to the housing by stainless 
steel clamps. The fixture shall be Day Brite Vaporlume, Catalog No. VW 296HO-LT; Crouse-Hinds, Catalog 
No. NFW8440-BY; or equal. 

F2.--
Same as fixture F1 except with two 1219 mm, T-8 lamps and electronic ballast. The fixture shall be Day Brite, 
Catalog No. VW232-LT; Crouse-Hinds, Catalog No. NFW4240-BY; or equal. 

F3.--
Same as fixture F2 except with an emergency ballast/battery back up system which shall provide power to the 
fixture during an AC power failure. Emergency system shall include a test switch and indicating light and 
provide 90 minutes of illumination. 

F4.--
Booth light shall be a 120-volt recessed, parabolic, louvered fixture with one 1219 mm, T-8 lamp and dimming 
ballast. The fixture shall be Prudential Lighting, Catalog No. P-63-1-04-CTE-BLA; Columbia Lighting, 
Catalog No. L6-1-G-FS; or equal. 
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F5.--
Desk light shall be the same as fixture F4 except without the dimming ballast. 

Photoelectric unit, PEU1 and PEU2.--
Photoelectric unit shall be a locking type cadmium sulfide photoelectric control with capacity of 1000-watt 
incandescent or 1800-watt inductive or fluorescent load with mounting adapter and a surge arrester. 

EXECUTION.--

LIGHTING FIXTURES.-- Lighting fixtures shall be mounted securely in accordance with the manufacturer's 
recommendations. Mounting methods shall be suitable for the particular type of ceiling or support at each location. 

The Contractor shall provide all supports, hangers, spacers, channels, fasteners and other hardware necessary to support 
the fixtures. 

Fixtures shall be set at the mounting heights shown on the plans, except heights shown shall be adjusted to meet 
conditions. 

BALLASTS.-- The Contractor has the option to install low voltage dimming control provided that the Contractor 
submits plans and specifications with appropriate revisions for the low voltage dimming control to the Engineer for approval 
prior to installation. 

All ballasts used outdoors and in unheated areas inside the building shall be -20°C ballasts or less. 

12-16.05 EXTINGUISHABLE MESSAGE SIGNS 

GENERAL.--Each extinguishable message sign shall be an internally illuminated, weather-tight and dust-tight unit 
which shall produce a clearly visible message only when internally illuminated. The message shall consists of 250 mm high 
letters as shown on the plans. 

The general design of each sign shall be as shown in the Standard Plans. Minor construction details shown on the plans 
are typical and may be modified subject to approval by the Engineer. 

The Contractor shall submit shop drawings to the Engineer for review prior to performing any work on the signs. 

a) Housing.--The housing shall be sized as shown on the plans and shall be made of corrosion resistant 
materials as shown in the Standard Plans. 

Provisions shall be made for ease of maintenance of all components. 
Sign panels and housing window shall be made of acrylic plastic which, including any painted portions, 

shall be highly resistant to crazing, staining, discoloration, creep and warping, and the long range deleterious effects 
of vehicle fumes, direct sunlight, heat (up to 90°C), water oils and aging. 

The housing skin shall be made of Type 5052-H32 aluminum alloy sheet with a flat black 
polyester/polyurethane powder coating finish. The housing reinforcing and miscellaneous parts shall be made of 
suitable gages and types of aluminum, except external fasteners, machine screw parts, lock washers, etc., which 
shall be stainless steel. 

Gaskets shall be uniform and even textured and shall be highly resistant to stiffening and setting and the 
long range deleterious effects of vehicle fumes, direct sunlight, heat (up to 70°C), water, oils and aging. 

Terminal blocks shall be used for input, output and tie point connections and shall be as specified 
elsewhere in these special provisions. 

b) Ballasts, control relays and terminal blocks.--Ballast inductors shall meet the requirements of ANSI 
Standard: C82.1, "Fluorescent Lamp Ballasts." 

Heater transformers shall produce rated secondary voltage (±10 percent) at full load and at 1/3 load. The 
maximum temperature rise of the transformer coils shall not exceed 40°C above an ambient temperature of 40°C. 

Inductors and transformers shall have cores made of a suitable grade of silicon steel lamination material 
and shall have thorough resin impregnation. 

Each mounting chassis shall be fabricated of 3 mm, Type 5052-H32 aluminum alloy sheet. All units shall 
be mounted on the chassis with plated brass or steel hardware, except for lock washers, which shall be beryllium 
copper, externally toothed. 

Capacitors shall be rated 660 volts, 60 Hz, AC, for operation down to -20°C with capacity as shown on the 
plans and shall be oil filled, paper type, hermetically sealed with solder lug terminals. Capacitance shall be within 
±10 percent of rating at 25°C. Each capacitor shall be capable of withstanding a current limited, DC, 15-second 
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breakdown test at 25°C of 3,000 volts from each terminal to case. Minimum insulation leakage resistance from 
terminal to terminal, in megohms, shall be not less than 1,500 divided by capacitance in microfarads. 

Each magnetic control relay shall be of the heavy-duty, power type with 120-volt, AC coil and double-pole, 
double-throw contacts with minimum rating of 2 amperes at 480 volts, 60 Hz, AC. The coil shall consume not more 
than 10-volt amperes with sealed armature. 

The relay coil shall be designed to provide reliable service under the following conditions: 

1) Maximum operating voltage: 10 percent over rated volts
 
2) Ambient temperature: 60°C
 

The relay coil shall meet NEMA requirements for temperature rise and voltage breakdown.
 
Maximum dimensions of relay shall be: mounting base, 64 mm by 102 mm; overall height, 64 mm.
 
Fuseholders shall be the panel mounting type rated at 250 volts, AC, complete with a 11 mm diameter by
 

38 mm length, slow blowing, cartridge type fuse. 
Surge limiting and ballast resistors shall be ceramic coated, 20-watt, wirewound units. Resistor leads shall 

have plastic insulation rated 60 volts, AC, for operation at 100°C. 
All wiring connections from components shall be terminated on terminal block assemblies. Terminal 

designations shall be marked as indicated on the plans. 

c) Lampholders and lamps.--Lampholders shall have silver plated contacts. 
Lamps shall be of the extra-high output, rapid-start type with T-12 bulb of the length shown on the plans, 

cool-white color and plated contacts for operation up to 1,500 milliamperes. 

d) Conductors and wiring.--Ballast and sign conductors shall be No. 16 stranded copper wire and shall be 
labeled by UL as 105°C, Appliance Wiring Material (AWM) for use at 600 volts. Ballast conductors shall be 
secured with easily removable, spring cross straps (not clamped, cabled or served) on the underside of the chassis. 
Color coding and terminal markings shall be as shown on the plans. 

Lead ends shall be fitted with spade lugs. 

e) Plug disconnect.--Each plug disconnect shall consist of molded nylon plug and receptacle housings 
containing plug pins and individual sockets designed to be crimped to conductors and snapped into the housings. 
Housings shall have integral, molded, polarizing and locking devices. Minimum UL electrical rating shall be 10 
amperes, 600 volts, AC. Pins and sockets shall be tin plated phosphor bronze secured to conductors using a ratchet 
type precision crimping tool. 

TESTING.-- Tests shall verify that the following conditions exist: 

1) Transformer output voltage - 480 volts ±10 percent.
 
2) Sign input current (daytime level) - 4 amperes maximum.
 
3) Lamp current each (daytime level) -1.4 amperes ±15 percent (nighttime level) 30 milliamperes ±15
 

percent. 
4) Cathode filament voltage - 3.6 volts ±10 percent and shall be supplied from a steady (non-flashing) 

source. 

SIGN OPERATION.-- The sign shall operate as follows: 

1) During daytime, the lamps shall operate at full rated brightness.
 
2) During nighttime, the lamps shall be dimmed to approximately 1/35 of daytime brightness.
 
3) Starting and flashing (if required) shall be positive, without flickering, during daytime and nighttime
 

levels. 

12-16.06 CARBON MONOXIDE (CO) MONITORING SYSTEM.--

GENERAL.--The CO system shall consist of a multipoint centralized control system monitor approved by a nationally 
recognized testing laboratory for the measurement and alarm of carbon monoxide through remotely mounted CO sensors. A 
calibration kit shall be included that provides at least one years worth of regular maintenance. An authorized manufacturer's 
representative shall provide initial start-up, testing and calibration services. 
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CO Monitor.--
The CO monitor shall be have at least four (4) modular, plug-in type sensor input channels with a scale range of 
0-200 ppm. The CO concentration and associated channel of each sensor shall be displayed on the front face of 
the monitor. Each channel's physical location shall be identified. There shall be two (2) alarm levels per 
channel, user adjustable over the entire range. The first alarm level (warning) shall be programmed for 50 ppm 
and the second level (alarm) for 100 ppm. Should the gas concentration exceed the warning level for a sensor, 
an alarm relay, common alarm and indicating light (on the front face of the monitor) shall be activated. The 
relays shall be SPDT, rated 5-ampere at 125 volts. Should the gas concentration exceed the alarm level for a 
sensor, an alarm relay, common alarm, indicating light (on the front face of the monitor) and a horn shall be 
activated. The horn shall have a rating of 100 dB at 300 mm and an externally operable reset button. Each 
channel shall be monitored for signal line integrity and shall activate a fault relay and indicating light (on the 
front face of the monitor) should a malfunction occur due to underrange or overrange signal, short or open 
circuit. The monitor shall operate from a 120-volt, AC supply and be housed in a NEMA 4X wall mounting 
enclosure with hinged door. 

CO Sensors.--
The CO sensors shall be of the electrochemical, diffusion-type and located inside each toll booth. The sensor 
shall either be a single unit that fits inside the toll booth's electrical chase or a two piece system as shown on the 
plans. If a two piece system is chosen, the CO system manufacturer shall supply the wiring from the CO sensor 
controller above the ceiling to the remote CO sensor located in the electrical chase. The sensor shall transmit a 
four (4) to twenty (20) milliampere signal to the monitor for concentration display and alarm relay activation. 
The sensor shall be capable of remote, one man calibration with a known concentration of gas. The sensor shall 
be provided with a calibration mode switch that will inform the monitor that a maintenance procedure is in 
progress. The calibration mode shall automatically disable other alarm relays. The sensor shall meet or exceed 
the following specifications: 

a) Accuracy ±2 ppm or 3% FS (whichever is greater) 
b) Response time <60 seconds to 90% of exposed concentration 
c) Power reqmts 8 to 30VDC 
d) Signal transmit 4 to 20 mA 
e) Enclosure NEMA 1 

12-16.07 CLOSED CIRCUIT TELEVISION (CCTV) SYSTEM 

GENERAL.--The purpose of the CCTV system is to view and monitor each toll booth's transactions and traffic. Each 
pan, tilt and zoom (PTZ) camera shall focus on the toll booth operator and the current incoming vehicle in each toll lane. 
Each fixed camera shall focus on the outgoing vehicle exiting each toll lane. 

The existing system is composed of Cohu, Inc., Series 1800 color cameras (PTZ and fixed - using only coaxial cables 
for both video and camera control), camera switching and control equipment. The system is also interfaced with the existing 
Toll Registration and Audit Collection (TRAC) computer system via video character generators that superimpose toll 
transaction data on the existing monitors. The new cameras shall be incorporated into the existing system as shown on the 
plans and shall have all the capabilities of the existing cameras which include displaying toll transactions on the existing 
monitors and controlling camera functions from the existing control transmitters. 

The pan, tilt and zoom (PTZ) cameras shall consist of the following: 
a) camera with zoom lens 
b) pan and tilt mechanism 
c) remote control receiver 
d) connectors, fittings, cables and other features necessary for a complete and operable system 
e) mounting hardware as shown on the plans or as recommended by the camera manufacturer 
f) weather-tight enclosure 

The fixed cameras shall consist of the following: 
a) camera in a weather-tight enclosure 
b) items as described in (d) and (e) above 
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Cameras.--
The camera assemblies shall be assembled and tested in accordance with these specifications prior to delivery to 
the jobsite. Factory testing documentation shall be furnished to the Engineer. Camera assemblies shall be 
delivered to the jobsite as a complete unit. 

The camera shall be 16.9 mm, solid-state CCD (charged coupled device) color camera and shall meet or exceed 
the following specifications: 

a) Signal format shall be compatible with all applicable National Television Standards Committee (NTSC), 
have 525 horizontal lines at 60 Hz and 30 full frames per second. 

b) Color balance shall be of the through-the-lens type, with less than 10 IRE units unbalance from 2850 to 
5800°K. 

c) External synchronization with color lock and burst phase adjustment along with horizontal phase 
adjustment shall be available. 

d) Imaging system shall have CCD solid-state image sensor. The minimum number of picture elements shall 
be 768(H) by 493(V) pixels. The image area shall be 6.4 mm by 4.8 mm . 

e) Video output shall be 1.0 volt peak-to-peak ±3.0 dB (75-ohm balanced). 
f) Minimum scene illumination necessary for full video output shall be 6.5 lux and a minimum of 0.50 lux for 

80 percent video measured at the faceplate. 
g) Camera resolution shall be a minimum of 460 horizontal television lines and a minimum of 350 vertical 

television lines when measured from the camera video output. 
h) Signal-to-noise ratio with Automatic Gain Control (AGC) off shall be equal to or greater than 48 dB, 

Committee Consultation International Radio (CCIR) weighting. 
i) Gamma shall be 0.5. 
j) Camera shall operate on 115-volt, AC powered from the Remote Control Receiver. 
k) Imaging system shall be designed to minimize the effect of blooming and smearing of high intensity light 

sources under nighttime viewing conditions. 
l) Camera shall be equipped with a standard "C" type lens mount and shall be designed to operate and 

interconnect with industry standard auto iris lenses.
 
m) AGC shall have a range of 20 dB with an internal peak-average adjustment.
 
n) Camera shall be capable of integrating multiple frames for increased sensitivity.
 

The camera shall be specifically designed to operate under low light conditions and shall function satisfactorily 
over a wide range of dynamic lighting conditions ranging from low light to full sunlight. 

The camera shall have a built-in programmable electronic circuit character generator capable of superimposing 
a written camera identification message over the video display. The identification shall be programmable for up 
to two lines of 24 characters per line. Text characters shall be white with a black border 28 horizontal TV lines 
in height. The camera identification shall be input via an RS-422 connector to the camera housing 
programmable from a computer or a dumb terminal. The character generator shall also superimpose a message 
indicating that the camera pressure is low if the pressure in the enclosure drops to 13.8 kPa and below. 

The camera lens shall be motorized with automatic iris and manual override. The iris shall be controlled 
directly by the camera in automatic mode and from the remote control receiver in manual mode. Each lens shall 
incorporate an intra-spot neutral density filter and shall meet the following requirements: 

PTZ cameras:
 
a) Standard "C" type mount, 16.9 mm format
 
b) Focal length of 12.5 to 75 mm providing a 6:1 power zoom ratio with F/1.4 stop.
 
c) Maximum aperture of no less than F1.0.
 
d) All lens motors shall be slipclutch protected to prevent damage due to overload.
 

Fixed cameras:
 
a) A 50 mm auto iris lens with an F/1.8 stop.
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Camera enclosures.--
The camera and lens shall be contained in a sealed and pressurized cylindrical enclosure with outside dimension 
of approximately 559 mm (L) x 114 mm (Dia) maximum. The enclosure shall be provided with mounting for 
attachment to the pan and tilt unit. The enclosure shall be fabricated from corrosion resistant aluminum and 
finished in a beige or neutral color of weather resistant enamel. The front of the enclosure shall be tempered 
glass. The enclosure shall be purged of air and pressurized with dry nitrogen to 34.5 ±6.9 kPa. A standard 
Schrader valve shall be located on the back plate of the environmental enclosure for pressurizing and purging. 
A decal shall be affixed permanently to the rear housing plate stating that the unit is pressurized and that safety 
precautions must be observed. A pressure relief valve, preset to 138 ±34.5 kPa shall be located on the back 
plate of the environmental enclosure. A safety pressure release bolt shall be incorporated such that the 
enclosure may not be opened without first releasing the internal pressure. Each housing shall have one package 
of desiccant placed in the enclosure. The camera connector for the environmental housing shall mount on the 
rear plate and seal to the plate with an O-Ring. 

The complete camera assembly shall meet or exceed the following environmental specifications: 

a) Temperature 40 to +50°C 
b) Humidity 100% MIL-E-5400T, para 3.2.24.4 
c) Altitude 0 to 3.05 km, MIL-E-5400T, para 3.2.24.2 
d) Vibration Swept 5-60 Hz, 2.1 mm amplitude: (15 Gs at 60 Hz) Random 60-1000 Hz .5 Gs 

RMS 
e) Shock 15 Gs, 3 axis. MIL-E-5400T, para 3.2.24.6 
f) Sand & Dust MIL-E-5400T, para 3.2.24.7 
g) Fungus Salt MIL-E-5400T, para 3.2.24.8 
h) Atmosphere MIL-E-5400T, para 3.2.24.9 
i) Explosion MIL-E-5400T, para 3.2.24.10 
j) EMI FCC Rules, part 15, subpart J, for Class A devices 
k) Acoustic Noise +150 dB 

A sunshield shall be supplied and installed on the camera to protect the camera from direct sunlight. 

Pan and tilt units.--
The pan and tilt units for color video cameras shall be designed for use in all outdoor weather conditions. 

The pan and tilt drive shall be a medium-duty, counterbalanced unit designed for operation with loads up to 
15.9 kg. It shall include drive motors with factory lubricated, hardened-steel gear trains that require no field 
lubrication, and quad ring seals with Teflon wear surfaces for protection in severe conditions. Operational 
stability shall be provided by self-energizing brakes integral with the drive motors, or by solenoid-operated 
brakes. 

Input voltage shall be provided by the remote control receiver. Input shall be 115 volts, AC. Input power shall 
be 21 VA pan, 21 VA tilt. 

The size of the unit shall be approximately 279 mm high, 229 mm wide with a base of approximately 3870 mm 
square. 

All parts shall be corrosion-protected steel or aluminum. Finish shall be off-white baked enamel. Pan bearings 
shall be heavy duty ball bearings. Tilt bearings shall be oil tight bronze bushing. Gears shall be hardened steel. 
Seals shall be quad ring and gasket seals for all weather environmental protection. Angular travel shall be: Pan, 
350° maximum; Tilt, ±90°. Ambient temperature range shall be -23°C to +49°C. Overload protection shall be 
motor thermal on tilt, motor clutch protection on pan. 

Remote pan/tilt and zoom lens control receivers.--
A remote control receiver shall be installed near each new pan/tilt and zoom lens camera at the Mini Toll Plaza 
and at each existing pan/tilt and zoom lens camera at the existing Toll Plaza and other locations where shown 
on the plans. 
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Remote control command shall be sent by existing remote control transmitters over both new and existing 
coaxial cables. 

The receiver assembly shall have the following features: 

a) Control: On/Off toggle switch. 
b) Signal input/output: 1.00V p-p composite video. 
c) Pan/tilt output: 24V AC. 
d) Lens outputs: 12V DC switched on command from the existing remote control transmitters so 

as to allow the zoom and focus lens functions to operate over their entire range 
at the command of the operator. 

e) Connectors: For pan/tilt unit and camera - 37 pin AMP type. For video - BNC type. 
f) Supply voltage: 117V AC, 60 Hz (±10%). 
g) Camera power: 117V AC. 
h) Construction: Weatherproof NEMA Type 4 enclosure. 
i) Size: Approximately 102 mm high, 279 mm wide, 254 mm deep. 

Pan/tilt and camera control cable assemblies.--
The pan/tilt and camera control cable assemblies from the camera housing and the pan/tilt mechanism to the 
remote control receiver shall be of the type recommended by the camera manufacturer and all connections shall 
be done using Y connectors. 

INSTALLATION.-- Cameras shall be adjusted for both day and night operations. The Contractor shall submit the 
installation and mounting details of the cameras and remote control receiver. 

EXECUTION.--The CCTV system shall be installed at locations shown on the plans and by methods recommended by 
the manufacturers. The Contractor shall provide all supports, fasteners and other hardware necessary to support the units. 

TESTING.--The new camera installations shall be fully compatible with the existing CCTV system on site. After all 
installation work is complete, the Contractor shall conduct tests for all items furnished and installed under this contract to 
demonstrate satisfactory compliance with the specified requirements in the presence of the Engineer. 

A functional test for the entire system shall consist of not less than five (5) days of continuous, satisfactory operation. If 
unsatisfactory performance of the system develops, the condition shall be corrected and the test shall be repeated until the 
five days of continuous, satisfactory operation is obtained. 

SPARE PARTS.--The following spare parts shall be delivered to the Engineer upon completion of the CCTV system 
installation and testing: 

a) One complete PTZ camera with zoom lens assembly including pan and tilt mechanism, remote control 
receiver and weatherproof enclosure. 

b) One complete fixed camera assembly including weatherproof enclosure. 
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