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OBJECTIVE FROM WORK PLAN 

PCCTG-3: Developing 2010 Specifications for Portland Cement Concrete (PCC)  
and Structural Concrete 

PCCTG-4: Developing a Certificate of Compliance (COC) Program for Cement 

PCCTG-5: Developing a High-Volume Supplementary Cementitious Materials (HVSCM)  
Concrete Specification 

DESCRIPTION 
Provide a description of the objective. 

These objectives have been combined into one item, PCCTG-3.  Section 90, “Portland Cement 
Concrete,” of the Caltrans Standard Specifications will be revised to allow more robust methods of 
designing concrete that allow higher amounts of supplementary cementitious material, reduce 
greenhouse gas emissions, and create denser, stronger, longer-lasting concrete.  In addition, a COC 
program will be developed for cement. 

ACCOMPLISHMENTS THIS QUARTER 
Briefly discuss accomplishments and/or provide a list of major activities or milestones achieved this quarter. 

Revisions have been written and circulated to Caltrans and Industry.  Comments have been received 
and revisions will be recirculated.  A draft of the plan for the COC program is being developed by 
staff for review by Caltrans and Industry. 

ONGOING ACTIVITIES 
Briefly discuss current or ongoing activities. 

Comments are being incorporated and will be circulated for posting.  It is anticipated that this will be 
delivered to the DES–OE prior to May 19, 2009, including the COC program for cement. 

SIGNIFICANT ISSUES THIS QUARTER 
Identify and briefly discuss any potential risks and issues that may impact implementation of the objective. 
Group issues that may impact scope and benefits, cost, and schedule separately. 

Revised specifications for allowing blending of SCM into cement have not been accepted by Caltrans 
and have been moved into a separate Section 90 document for discussion. 

QUARTERLY PROGRESS REPORT VARIANCES 
List and briefly discuss cost, scope, and schedule variances shown on the Quarterly Progress Report for each of the 
objective’s components. 

None. 

 


