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EDC Team Initiative Title (Tool or Technology)

Chuck Suszko Steve Healow

Intelligent Compaction (IC)

A — Team Members

B — Need/Application of Tool/Technology &
Implementation Issues to Address

Ebi Fini, Office of Construction Engineering
Kee Foo, Pavement Program

James Lee, Pavement Program

TBD, Surveys

Can IC be used as quality control to monitor method specification
compaction for hot mix asphalt to ensure uniform roller coverage at
specified temperatures?

Can IC be used successfully on cold-in-place recycling (CIR) and
full-depth reclamation (FDR) projects to establish uniform stiffness
on the recycled lift?

C — Desired Outcome (2013-2014 Goals)

D — Performance Measures

e Standard special provision for IC as quality control for hot
mix asphalt thin lift where compaction is specified based on
a method specification.

e Standard special provision for IC as quality control for
compaction when cold in place recycling (CIR) or full depth
reclamation (FDR) of asphalt pavements is specified.

e Pilot projects

e Users guide
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E — Implementation Plan Activities

Activit Target
NoO y Description of Activity Completion | Schedule/Status
. Date
For hot mix asphalt revise generic specification available at
1A http://www.intelligentcompaction.com/downloads/spec/HMA%20 1C%20Specifications _2012.p May 2013
df for use on pilot projects
2A Demonstration HMA project with software/hardware demo and training. August 2013
3A Use IC on hot-mix asphalt paving pilot projects (Target 6 pilot projects in 2013) July 2014
Analyze results from pilot projects and if necessary revise pilot standard special provision.
e If only minor changes are necessary publish standard special provisions for use on
4A projects Sept 2014
e If major revisions are necessary revise the draft pilot specification and pilot on additional
projects.
5A User’s guide and construction manual update for implementing IC for hot mix asphalt. Nov 2014
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E — Implementation Plan Activities

Activity No. Description of Activity

Target
Completion Date

Schedule/Status

For CIR and FDR revise generic specification available at
1B http://www.intelligentcompaction.com/downloads/spec/FHW A-soils-IC-

Spec-Sept-2012-v2.pdf for use on pilot projects

May 2013

Pilot IC on cold-in-place recycling pilot projects. (Caltrans has targeted
2B $18M per year for the next three years for Class 3 roads for this
strategy)

Sept 2015

3B Pilot IC on full-depth reclamation pilot projects.

Sept 2015

Analyze results from pilot projects and if necessary revise pilot
standard special provision.
¢ If only minor changes are necessary publish standard special
provisions for use on projects
If major revisions are necessary revise the draft pilot specification and
pilot on additional projects.

4B

Oct 2015

User’s guide and construction manual update for implementing IC for

5B CIR and FDR.

Nov 2015
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E — Implementation Plan Activities

Target

Activity No. Description of Activity Completion Date

Schedule/Status

Outreach to Industry groups including Association of General
1C Contractors (AGC), Southern California Contractors Association

SCCA), UCON California Asphalt Paving Association (CalAPA) and March 2013
Rock Products Committee,

e, Establish Rock Products Committee Asphalt Task Group and Mav 2013
Pavement Foundations Sub Task Groups for implementing IC y

3C Provide joint training for Caltrans and contractors statewide in use of July 2014

VEDA software.(Target three training sessions)
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