HIGH PROFILE PROJECT RESPONSIBILITY LIST

Praject Description: State Route 1 - Devil's Slide Project located between Half Moon
Bay and the City of Pacifica in San Mateo County. The project work includes building
tunnels, bridge work, approach roadways, etc. The constructed praject will hypass the
Devil’s Slide segment of the State Route 1, There are 3 Major projects and 4
miitigation projects under the umbrella of Devil’s Slide. The anticipated total project
cast is approximately 3500M which includes construction cost of $240M for the
Tunnel and $35M for the Segmental Bridge

EA Number: 04-112304 [FAP No.;: ACSTP-ER-1187(011)E] — Tunnel and OMC
Building
04-1123K4 [FAP No: ER-1I87(010)E[ — Segmental Bridge

Discussion of Involvemeni: In December 2004, the FHW.A determined that this project
wounld not be a full oversight project; however, technical assistance would remain
available from FHWA upon request throughout the project. Since this decision
Caltrans has invited FHWA to be an active partner in the project through guarterly
project inspections/tours and updates. Under the new Stewardship and Oversight
agreement (Stewardship/Oversight) which was signed by Caltrans and FHWA on
September 4, 2007, the Devil's Slide Pproject would remain an Invitational project.
However, since this project received a congressional earmark (Emergency Relief
Sunding) to fund the construction of the tunnel and there is potential for an additional
congressional request, this project could also be considered a Congressional Interest
project under the new Stewardship/Oversight Agreement. Furthermore, the tunnels
will be borved using an Austrian method which has been used elsewhere in the United
States; however, this is the fivst use in California. Therefore, the Devil's Slide Project
has been determined to be a High Profile Project.

As a High Profile Project, FHWA will remain involved with the project through
quarterly inspections/tours and project updates. During the quarterly inspections/tours
and project updates, Caltrans will provide FHWA with a listing of major and minor
change orders, fime extensions, and potential contract claims. Furthermore, Caltrans
will inform FHWA iffwhen there are any major changes to the project such as the
termination of a contract or a congressional request for additional funding. Caltrans
will affer FHWA the opportunity to be involved as a participant in the final inspection
of the project.

This project is currently in the construction phase; however, the Project
Responsibilities List is being completed for all phases of the project to cover any items
which may arise if additional congressional earmarks are granted. This Project
Responsibilities List is being developed to address FHWA's invelvement/approval
actions for the Devil’s Slide Project.



HIGH PROFILE PROJECT RESPONSIBILITY LIST

Project Description: State Route I - Devil’s Slide Project located between Half Moon
Bay and the City of Pacifica in San Mateo County, The project work includes building
tunnels, bridge work, approach roadways, ete. The constructed project will bypass the
Devil’s Slide segment of the State Route 1, There are 3 Major prajects and 4
mitigation projects under the umbvrella of Devil’s Slide. The anticipated total project
cost is approximately $500M which includes construction cost of $240M for the
Tunnel and $35M for the Segmental Bridge

IiA Number: 04-1123U4 [FAP No.: ACSTP-ER-1187(011)E] — Tunnel and OMC
Building
04-1123K4 [FAP No: ER-1187(010)E[ — Segmental Bridge

Discussion of Involvement: In December 2004, the FHWA determined that this project
would not be a full oversight project; however, technical assistance would remain
available from FHWA upon request throughout the project. Since this decision
Caltrans has invited FHWA to be an active partner in the project through quarterly
project inspections/tours and updates. Under the new Stewardship and Oversight
agreement (Stewardship/Oversight) which was signed by Calfrans and FHWA on
September 4, 2007, the Devil’s Slide Pproject would remain an Invitational project.
However, since this project received a congressional earmark (Emergency Relief
Sunding) to fund the construction of the tunnel and there is potential for an additional
congressional vequest, this project could also be considered a Congressional Interest
project under the new Stewardship/Oversight Agreement. Furthermore, the tunnels
will be bored using an Austrian method which has been used elsewhere in the United
States; however, this is the first uve in California. Therefore, the Devil’s Slide Profect
has been determined to be a High Profile Project.

As a High Profile Project, FHWA will remain involved with the project through
quarterly inspections/tours and project updates. During the quarterly inspections/tours
and project updates, Caltrans will provide FHWA with a listing of major and minor
change orders, time extensions, and potential contract claims. Furthermore, Caltrans
will inform FHWA iffwhen there are any major changes to the project such as the
termination of a contract or a congressional request for additional funding. Caltrans
will offer FHWA the opportunity to be involved as u participant in the final inspection
of the project.

This praject is currently in the construction phase; however, the Project
Responsibilities List is being completed for all phases of the project to cover any items
which may arise if additional congressional earmarks are granted. This Profect
Responsibilities List is heing developed to address FHWA s involvementiapproval
actions for the Devil's Slide Project.



The activities with highlighted |_ cells indicate whether this approval action will
be made cither by FHIWA or delegated to Caltrans if the particular activity is of low risk
to the project or the FAHP.

APPROVAL ACTION

Approval Alitharity
High Profile Projects

Finanecial Management

6004; 23 CFR 771.117 all other CEs: SAFETEA-LU 6005]

All Vauchers (progress payments and final} FHWA
Federal-aid Project Agreement and Modification—Preliminary FHWA
Engineering through Construction [23 CFR 6§30.11 0]

Funding Eligibility Determinations FHWA
Obligate funds FHWA
Section 1.8 Waiver [23 CFR Section 1.9] FHWA
'PROJECT DEVELOPMENT

ROW

Accept ROW certificate 3 as a condition of PS&E approval [23 CFR FHWA
635.308(c)(3)]

Accept ROW certificates 1 and 2 as a condition of PS&E approval [23 Callrans
CFR 635.300(c){1)&(2)]

Air space agreements / Non-highway use and occupancy not on the Calirans
Intersiate [23 CFR 710.405]

Air space agreements { Non-highway use and occupancy on the FHWA
Interstate [23 CFR 710.405)

Control of Access [23 CFR 620.203(h)] FHWA
Functional Replacement [23 CFR 710.509] FHWA
Junkyard Control [23 CFR 751.25) FHWA
Ouldoor Advertising Sign Removal Projects [23 CFR 750.307] FHWA
Protactive Buying and Hardship Acquisition [23 CFR 710.307, 503] FHWA
Public Interest Finding (PIF) - Disposal of federally funded ROW [23 FHWA
CFR 710.403, 409]

Railroad Agreement [23 CFR 646.216 (3)(d)] Caltrans
Relinquishment of a Highway Facility for continued highway purposes FHWA
[23 CFR 620.201, 202, 203]

Request for Credits for Early Acquisition of ROW [23 CFR 710.501] FHWA
Request for Direcl Federal Acquisition [23 CFR 710.603] FHWA
Requeslt for Federal Land Transfer [23 CFR 710.601] FHWA
Request for Waivers [48 CFR 24 204(b])] FHWA
Utility Agreement [23 CFR 645.113, 119] Caltrans
Utility Relocation [23 CFR 645 subparls A and B) FHWA
Wilhholding of Paymenls [23 CFR 710.203(c), 23 CFR 1.36] FHWA
Environment

Categorical Exclusion (CE) [23 CFR771.117 (¢) and (d): SAFETEA-LU Caltrans (1)




APPROVAL ACTION

' Certification of Public Hearing [23 CFR 771.111(h)(2)(vi)]

High Profile Projects

Calirans

Draft Environmental Impact Statement (DEIS) [23 CFR 771.123; 23
CFR 771.123 (e); SAFETEA-LU 6005]

Caltrans (1)

Environmental Assessment (EA} Availabllity to the Public [23 CFR
771.1189(c); SAFETEA-LU 68005]

Calirans (1)

Final Enviranmental Impact Statement (FEIS) [23 CFR 771.125; 23 CFR Caltrans (1)
771.125(c); SAFETEA-LU 6005]

FEIS Legal Sufficiency [23 CFR 771.125(b); SAFETEA-LU 6005) Caltrans (1)
Finding of No Significant Impact [23 CFR 771.121; SAFETEA-LU 6005] Callrans (1)
Moise Abatement [23 CFR 772] Caltrans
Project-Level Transportation Conformity for CE processed under Caltrans (1)
SAFETEA-LU 6004 MOU [40 CFR 93]

Project-Level Transportation Conformity for CE, EA and Environmental FHWA
Impact Statement (EI3) processed under SAFETEA-LU 6005 MOU [40

CFR 93]

Record of Decision [23 CFR 771.127; SAFETEA-LU 6005] Callrans (1)
Re-evaluation an Approved Environmental Documents {23 CFR Caltrans (1)
771.129; SAFETEA-LU 6004 & 6005]

Section 4{f) De Minimis Determination [SAFETEA-LU 6004, 6005 & Calirans (1)
6008, 49 USC 303]

Section 4{f) Individual [23 CFR ¥71.135; SAFETEA-LU 6004 & 8005] Callrans (1)
Section 4(f) Programmatic [23 CFR 771.135; SAFETEA-LU 6004 & Caltrans (1)
B6005)

Supplemental EIS [23 CFR 771.130; SAFETEA-LU 6005] Caltrans (1)
Preliminary Design

Consultant Selection [23CFR 172.5] FHWA
Financlal Plans for projecis from $100M to $490M [SAFETEA-LU 1904] Caltrans
Major ITS Praject Development [23 CFR 940.11] FHWA
Major Projects and TIFIA Loan Projects - Project Management Plan and FHWA
Financial Plan Approval [SAFETEA-LL 1904]

Miner ITS Project Development [23 CFR 940.11] Callrans
New/Modified Interstate Access Determination of Engineering and FHWA, (Callrans)
Operations Acceptability [Feb 1098 Federal Register, Vol#28 - (minor

access changes delegated to Caltrans, see letter dated September 15,

1994]

PIF — Airspace Clearance FAA [CFR 620.104] FHWA,
PIF - Use of Negotiated Consuliant Contracts [23 CFR 172.5(3)] Caltrans
Detailed Design

Approve praliminary plans for major and unusual struclures Callrans
Design Exceptions, non-Interstale (all other projects) [23 CFR 625.3] Caltrans
Dasign Exceptions on the Interstate (13 controlling Criterla) [23 CFR FHWA,
525.3)

Experimental Fealures [Pilot and Demo) aka CEWP, designfsequencing FHWA




APPROVAL ACTION Approval Autharity

H_I_gﬁ Profile Projects

MNew/Modified Interstate Access Control Change - Final Approval [Feb FHWA
1998 Federal Register, Vol#28]

PIF — Statewide and project specific use of proprietary products and Callrans
processes [23 CFR 635.411]. If statewide, FHWA approval,

PIF and Cost Justification Letter - Statewide and Project Specific - Caltrans
Concur in use of publicly furnished materials and expenses [23 CFR

635.407]._If statewide, FHWA approval.

ROW encroachments - Use and oecupancy of acquired ROW [23 CFR FHWA,
710.401, HOM 504.8]

Value Engineering [23 CFR 627, SAFETEA-LU 1904] Caltrans
PS&E and Advertising

Authorize advertising for bids [23 CFR 635.112] - Callrans
Authorize ulility or railroad force account work [23 CFR 645,113 & Caltrans
646.216]

Bid Analysis (Engineer Estimates) Caltrans
Consultant Agreements [23 CFR 172.7 - 172.9] Caltrans
Exempt bridge from Coast Guard permit requirements [23 CFR 650.805] FHWA,
Hiring of consultant to serve in a "management” role [23 CFR 172.9(d)] Callrans
Moise - Reasonable and Feasible Determination for PS&E approval [23 Caltrans (1}
CFR 772.11(g)]

PIF - Advertising period less than three weeks [23 CFR 635.112] Caltrans
FIF - Use of contracting method other than competitive bidding [23 CFR Cailrans
635.104 & 204]

FIF - Use of Force Account [23 CFR 635.204, 205] Calirans
PIF - Use of Mandatory Borrow/Disposal Sites [23 CFR 635.407) Caltrans
PIF - Use of Publicly Owned Equipment [23 CFR 635.106] Caltrans
PS&E [23 CFR 630.205, 23 USC 108] Callrans
Supplemental Work ltem Justification FHWA
Utllity and railroad agreements [23 CFR 645.113 & 646.216] Caltrans
Warranties [23 CFR 635.413] FHWA,
Construction

Accept Materials Certification [23 CFR 637.207] Caltrans
Addenda during advertising period [23 CFR 635.112(c)] ' Caltrans
Buy America Walver [23 CFR 635.410, ISTEA Sec. 1041(a) & 1048(a), FHWA
41 CFR 10 (a-d)] Submil to HQ if =550K.

Concur in award of conlract [23 CFR 635.114) Caltrans
Coneur in rejection of all bids [23 CFR 635.114] Caltrans
Concur in setflement of contract claims [23 CFR 635.124; C&M Manual, ‘Caltrans
Chapter 2]

Caoncur in termination of contracts [23 CFR 635.125] Caltrans
Construction engineering by local agency [23 CFR 635.105] Callrans
Contract time extensions [23 CFR 635.120 & 121) Caltrans




APPROVAL ACTION Approval Authority

High Profile Projects

Final inspection/acceptance of completed work [23 USC 114(a]] Callrans
Incantive/Disincentive Amount Justification [23 CFR 635127 Callrans
Innovative Contracting Requirements [SEP 14 & 15] FHWA
Liguidated Damages (rates subject to FHWA approval) [23 CFR Callrans

635.127]

Major changes and extra work [23 CFR 635.120] Caltrans

Minor changes and exira work [23 CFR 635.120] Caltrans

Subcontracting Requirements [23 CFR 635.116(b)] Caltrans
Research

Experimental Features [FAPG Ch. 6, Sect G 6042 4] FHWA
Emergency Relief

ER Damage Assessments and Reporis on the SHS [23 CFR 668, 23 FHWA,

USC 120 and 125]

ER Damage Assessments and Reporls off the SHS [23 CFR 668, 23 FHWAS Caltrans
USC 120 and 125; ER Q&A, Question #5 Revised DAF and #8

Coordination with Other Agencies]

(1) Callrans has assumed responsibilily for these items under the Section 6004 and 6005 MOUs. The
FHWA will reassume responsibility should any of the applicable agreements be terminated or expire.

Additionally, the FHWA remains responsible for several projects that have been excluded from the
assumption of NEPA responsibllities by Caltrans.

(2) Aclivity is delegated to the local agency,

(3) Caltrans approval for On-Federal Aid system, local agency approval for Off-Federal Aid system.
4) Subject to the FHWA's Random Sampling Verification Process.

Lol 7/sl0os

aren A. Bobo

Date
Federal Highway Administration
State Programs Team
Sr. Transportation Engineer,
Team Leader (North)
S 2 7/18f z200%
altrans Dat

Project Manager




