HIGH PROFILE PROJECT RESPONSIBILITIES LIST |

Project Description: The North Torrey Pines Bridge Seismic Retrofit Project is located
in San Diego County, California (Caltrans District 11) toward the southerly city limit of
the City of Del Mar, on North Torrey Pines Road immediately south of Carmel Valley
Road. The project provides for vehicular travel on an existing two (2) lane bridge,
which is situated in the coastal zone between the City of San Diego to the south and the
City of Del Mar to the north. The scope of the project addresses the seismic retrofit and
rehabilitation of the existing bridge with the objective of maintaining its existing
capacity (two lanes, one in each direction) and the visual characteristics. The visual
characteristics are important in light of this bridge being eligible for listing on the
National Register of Historic Places, its placement on the California Register of
Historical Resources, and its designation as a City of Del Mar Historic Landmark. The
proposed alternatives that were studied and narrowed down to four alternatives for
presentation at the mandatory Seismic Strategy Meeting had estimated project costs
(current dollars) ranging from $25,200,000 to $36,500,000. Alternatives included
rehabilitation and full replacement options. FHWA was included in a joint decision
meeting with Caltrans, indicating to the local agency that funding of a rehabilitation
alternative was a viable option. Based upon said joint decision meeting, the local
agency proceeded to hold the mandatory Seismic Strategy Meeting, which included the
appropriate experts and which focused on a brief technical discussion of the selected
(preferred) rehabilitation alternative. The other objectives typical to a mandatory
Seismic Strategy meeting were also met. The project cost corresponding to the selected
rehabilitation alternative was estimated at $32,400,000 (current dollars), as presented at
the Seismic Strategy Meeting. This project is currently in the PA&ED stage.

Milestones for Seismic Retrofit and Rehabilitation are:

05/07-07/08 Environmental & Preliminary Design

02/08/08 Field testing

04/16/08 Initialize retrofit strategy & rehabilitation technical meetings
10/15/08 Adopt CEQA environmental document

10/27/08 Certify NEPA environmental document

10/31/08 R/W for seismic retrofit and rehabilitation on existing bridge and alignment
11/08-08/09 PS&E (Final Design)

02/01/09 65% progress submittal and begin all agency reviews
05/01/09 Complete independent check

06/01/09 90% progress submittal and all agency reviews

07/10/09 Final PS&E submittal and all agency reviews



EA Number: 11-2123741, Federal Number: STPLZ-5356(003)

Discussion of Involvement: As a full participant, FHWA shall be a member of all
project management committees and provided an opportunity for membership on all
subcommittees. Caltrans shall submit project progress reports and financial reports in
accordance with 49 CFR §18.40(b) and §18.41, respectively, at an interval of at least
semi-annually or more frequently at the discretion of the FHWA (not more frequently
than quarterly). Upon completion of the project, Caltrans shall provide a final report,
which at a minimum shall include the potential effects of the project on driver behavior,
traffic volume, etc. Furthermore, FHHWA shall have full participation, to the extent that
they are interested in the preliminary design, detailed design, and PS&E (plans,
technical specifications, and detailed estimate).

As a High Profile Project, FHWA will remain involved with the project through not
more than quarterly, nor less than semi-annually, inspections/tours and project updates.
During inspections/tours and project updates, Caltrans/Local Agency will provide
FHW A with a listing of major and minor change orders, time extensions, and potential
contract claims. Furthermore, Caltrans/Local Agency will inform FHWA if/when there
are any major changes to the project such as the termination of a contract or a
congressional request for additional funding. Caltrans/Local Agency will offer FHWA
the opportunity to be involved as a participant in the final inspection of the project.

This project was classified as a High Profile project based on the Stewardship
Agreement criteria — unusual bridge and structure project. This project involves an
extremely complex seismic retrofit strategy that involves technologies that are unusual.
This work could involve the use of sole source materials as well as have unidentified
work items that result from design and constructability issues. Additionally, this
project is the first High Profile Project within Caltrans District 11 Local Assistance. For
these reasons, FHWA will be retaining all approval actions that are designated by the
yellow boxes in the following table, except for minor change orders. All other approval
actions will remain with FHWA or Caltrans District 11 Local Assistance (white boxes).

FHWA and Caltrans retain the opportunity to revisit, at mutually agreed upon times
and as necessary, the reevaluation of this agreement for revisions or general
amendments found necessary for certain provisions as the project progresses.

The activities with highlighted [: cells indicate whether this approval action
will be made either by FHWA or delegated to Caltrans if the particular activity is of low
risk to the project or the FAHP (Federal-Aid Highway Program).



Financial Management

Section 1.9 Waiver [23 CFR Section 1.9]
ME

All Vouchers (progress payments and final) FHWA

Federal-aid Project Agreement and Modification—Preliminary FHWA

Engineering through Construction [23 CFR 630.110j

Funding Eligibility Determinations FHWA

Obligate funds FHWA
FHWA -

ROW

Accept ROW certificate 3 as a condition of PS&E approval 23 CFR FHWA
635.309(c){3)]

Accept ROW certificates 1 and 2 as a condition of PS&E approval [23 Caltrans
CFR 635.300(c){1)&{2)]

Alr space agreements / Non-highway use and occupancy not on the FHWA
Interstate [23 CFR 710.405]

Air space agreements / Non-highway use and occupancy on the FHWA
interstate [23 CFR 710.405]

Control of Access [23 CFR 620.203(h)] FHWA
Functional Replacement [23 CFR 710.509] FHWA
Junkyard Control [23 CFR 751.25] FHWA
Outdoor Advertising Sign Removal Projects |23 CFR 750.307] FHWA
Protective Buying and Hardship Acquisition [23 CFR 710.307, 503] FHWA
Public Interest Finding (PIF) - Disposal of federally funded ROW [23 FHWA
CFR 710.403, 409]

Railroad Agreement [23 CFR 646.216 (3)(d)} Calirans
Relinguishment of a Highway Facility for continued highway purposes FHWA
[23 CFR 620.201, 202, 203]

Request for Credits for Early Acquisition of ROW [23 CFR 710.501] FHWA
Request for Direct Federal Acquisition [23 CFR 710.603] FHWA
Request for Federal Land Transfer [23 CFR 710.601] FHWA
Request for Waivers [49 CFR 24.204(b)] FHWA
Utility Agreement [23 CFR 645.113, 119] Caltrans
Utility Relocation [23 CFR 645 subparts A and B] FHWA
Withholding of Payments [23 CFR 710.203(c), 23 CFR 1.36] FHWA
Environment

Categorical Exclusion (CE) [23 CFR771.117 (c) and (d). SAFETEA-LU Caltrans (1)
6004; 23 CFR 771.117 all other Ces: SAFETEA-LU 6005]

Certification of Public Hearing [23 CFR 771.111{(h)(2)(vi)] Caltrans

Draft Environmental Impact Statement (DEIS) [23 CFR 771.123; 23
CFR.771.123 (e); SAFETEA-LU 6005]

Caltrans (1)
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(EA)
771.1199(c); SAFETEA-LU 6005]

Caltrans (1)

Final Environmental Impact Statement (FEIS) [23 CFR 771.125; 23 CFR Caltrans (1)
771.125(c); SAFETEA-LU 6005]

FEIS Legal Sufficiency [23 CFR 771.125(b); SAFETEA-LU 6005] Caltrans (1)
Finding of No Significant Impact {23 CFR 771.121, SAFETEA-LU 6005} Caltrans (1)
Noise Abatement [23 CFR 772} Caltrans
Project-Level Transportation Conformity for CE processed under Caltrans (1)
SAFETEA-LU 6004 MOU {40 CFR 93]

Project-Level Transportation Conformity for CE, EA and Environmental FHWA
Impact Statement (EIS) processed under SAFETEA-LU 8005 MOU [40

CFR 93} _

Record of Decision [23 CFR 771.127; SAFETEA-LU 6005] Calfrans (1)
Re-evaluation on Approved Environmental Documents [23 CFR Caltrans (1)
771.129; SAFETEA-LU 6004 & 6005]

Section 4(f) De Minimis Determination [SAFETEA-LU 6004, 6005 & Calirans (1)
6009, 49 USC 303]

Section 4(f) Individual [23 CFR 771.135; SAFETEA-LU 6004 & 6005] Caltrans (1)
Section 4(f) Programmatic [23 CFR 771.136; SAFETEA-LU 6004 & Caltrans (1)
6005]

Supplemental EIS [23 CFR 771.130; SAFETEA-LU 6005] Caltrans (1)
Preliminary Design

Consultant Selection [23CFR 172.5] FHWA
Financial Plans for projects from $100M to $499M [SAFETEA-LU 1204] Calirans
Maijor ITS Project Development [23 CFR 940.11] FHWA
Major Projects and TIFIA Loan Projects - Project Management Plan and FHWA
Financial Plan Approval [SAFETEA-LU 1904]

Minor ITS Project Development [23 CFR 940.11] Caltrans
New/Modified Interstate Access Determination of Engineering and FHWA (Calfrans)
Operations Acceptability [Feb 1998 Federal Register, Vol#28 - (minor

access changes delegated to Caltrans, see letter dated September 15,

19941

PIF — Airspace Clearance FAA [CFR 620.104] FHWA
PIF - Use of Negotiated Consultant Contracts [23 CFR 172.5(3)] Caltrans
Betailed Design

Approve preliminary plans for major and unusual structures FHWA
Design Exceptions, non-Interstate (all other projects) [23 CFR 625.3] Caltrans
Design Exceptions on the Interstate (13 controlling Criteria) [23 CFR FHWA
625.3]

Experimental Features (Pilot and Demo) aka CEWP, design/sequencing FHWA
New/Modified Interstate Access Control Change - Final Approval [Feb FHWA
1098 Federal Register, Vol#28]

PIF — Statewide and project specific use of proprietary products and Caltrans

processes [23 CFR 635.411]. If statewide, FHWA approval.
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Justification Letter - Statewide and Projectpec c- Caltrans

Concur in use of publicly furnished materials and expenses [23 CFR

635.407]. If statewide, FHWA approval.

ROW encroachments - Use and occupancy of acquired ROW {23 CFR FHWA
710.401, HDM 504.8]

Value Engineering [23 CFR 627, SAFETEA-LU 1804] Caltrans
PS&E and Advertising

Authorize advertising for bids [23 CFR 635.112] FHWA
Authorize utility or railroad force account work [23 CFR 645,113 & FHWA
£46.216]

Bid Analysis (Engineer Estimates) FHWA
Consultant Agreemenis [23 CFR 172.7 - 172.9] FHWA
Exempt bridge from Coast Guard permit requirements [23 CFR 650.805] FHWA
Hiring of consultant to serve in a "management” role {23 CFR 172.9(d}] FHWA
Noise - Reasonable and Feasible Determination for PS&E approval [23 Caitrans (1)
CFR772.11(g}]

PIF - Advertising period less than three weeks [23 CFR 635.112] Caltrans
PIF - Use of contracting method other than competitive bidding {23 CFR Caltrans
635.104 & 204}

PIF ~ Use of Force Account [23 CFR 635.204, 205] Caltrans
PIF - Use of Mandatory Borrow/Disposal Sites [23 CFR 635.407] Caltrans
PIF - Use of Publicly Owned Equipment [23 CFR 635.106] Caltrans
PS&E [23 CFR 630.205, 23 USC 106] FHWA
Supplemental Work ltem Justification FHWA
Utility and railroad agreements {23 CFR 645.113 & 646.216] Calirans
Warranties [23 CFR 635.413] FHWA
Construction

Accept Materials Certification [23 CFR 637.207] FHWA
Addenda during advertising period [23 CFR 635.112(c)] FHWA
Buy America Waiver [23 CFR 635.410, ISTEA Sec. 1041(a) & 1048(a), FHWA
41 CFR 10 (a-d)] Submit to HQ if >$50K.

Concur in award of contract [23 CFR 635.114] FHWA
Concur in rejection of all bids [23 CFR 635.114] FHWA
Concur in settlement of contract claims [23 CFR 635.124; C&M Manual, FHWA
Chapter 2]

Concur in termination of contracts [23 CFR 635.125) FHWA
Construction engineering by local agency [23 CFR 635.105] FHWA
Contract time extensions [23 CFR 635.120 & 121] FHWA
Final inspectionfacceptance of completed work [23 USC 114(a)} FHWA
Incentive/Disincentive Amount Justification [23 CFR 635.127] FHWA
Innovative Contracting Requirements [SEP 14 & 15] FHWA
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Ltquadatedli)amages (rates subject to FHWA approval) [23 CFR ' FHWA
635,127}

Major changes and extra work [23 CFR 635.120] FHWA
Minor changes and exira work [23 CFR 635.120] Calirans
Subcontracting Requirements [23 CFR 635.116(b)] FHWA
Research

Experimental Features [FAPG Ch. 6, Sect G 6042.4] FHWA
Emergency Relief

ER Damage Assessments and Repaorts on the SHS {23 CFR 668, 23 FHWA
USC 120 and 126}

ER Damage Assessments and Reports off the SHS [23 CFR 668; 23 FHWA/ Caltrans
USC 120 and 125; ER Q&A, Question #5 Revised DAF and #8

Coordination with Other Agencies]

(1) Caltrans has assumed responsibility for these items under the Section 6004 and 6005 MOUs. The
FHWA will reassume responsibility should any of the applicable agreements be terminated or expire.
Additionally, the FHWA remains responsible for several projects that have been excluded from the
assumption of NEPA responsibilities by Caltrans.

(2) Activity is delegated to the local agency.

(3) Caltrans approval for On-Federal Aid system, local agency approval for Off-Federal Aid system.
(4) Subject to the FHWA's Random Sampling Verification Process.

% WA PI‘O_] ect Over51ght Manager 7 Caltrans Project Manager
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