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outreach methods

• Stakeholder recruitment through existing 
transportation committees and groups

• Electronic distribution including e-mail 
and website posting

• Informational webpage  
(www.corridormobility.org)

Public involvement tools

Fact Sheets and Graphics
MIG developed a corridor fact sheet for 
SR1/183, including an overview of the 
planned CSMP process, specific corridor 
descriptions, identification of preliminary 
corridor issues, a corridor map depicting 
locations of congestion and a list of Corridor 
Mobility Improvement Accounts (CMIA). 
Additionally, MIG developed a graphic that 
depicted the concurrent Transportation and 
Land Use planning activities in the corridor. 
The graphic illustrates the common timelines 
of these similar processes.

Project Website
Project information is available on the 
Corridor-specific pages of the statewide 
CSMP website at www.corridormobility.org. 
This helped fulfill the SAFETEA-LU require-
ments regarding community involvement 
and use of visualizations, as specified under 
Section 450.210.

Facilitated Technical Advisory Committee 
(TAC) Sessions  
MIG staff facilitated TAC meetings in multiple 
corridors at key project milestones.

Environmental Justice 
Community Involvement

The public outreach plan included the 
development of appropriate project materi-
als in English and Spanish, and suggested 
that outreach efforts be designed to reach 
members of the Latino community living along 
the SR1/183 corridor.

lessons learned 

In most transportation planning processes, 
the technical data forms the foundation of 
facts upon which consensus with the com-
munity is built. Caltrans and its technical 
consultants must be in agreement on the tim-
ing and readiness of the technical data before 
the public is involved. In this project, Caltrans 
made a very important decision to delay 
engaging stakeholders and the public in this 
project until several issues were resolved. 
Timely engagement and coordination with key 
stakeholders will result in a more impactful 
public engagement process. Caltrans can 
serve as a lead agency in the development of 
coordinated outreach related to local trans-
portation and land use planning programs.

results

Work completed on the SR1/183 CSMP 
resulted in a commitment on the part of 
stakeholder agencies to coordinate public 
engagement activities related to transporta-
tion and land use activities including the 
CSMP, Regional Transportation Plan (RTP), 
and Blueprint planning process. Agreed upon 
messages for the CSMP include:

• Traffic and transit are key to  
coastal access.

• Local and state governments are working 
together, coordinating efforts to increase 
value for the public.

• Preparing CSMPs will increase safety 
and economic vitality for the region as  
a whole.

projects #2929.23 and 2929.34

District 5–State Routes 1 and 183
Corridor System Management Plan

Project Summary

Caltrans District 5, with assistance from MIG, developed a plan to engage stakeholder agencies including the Transportation Agency for 

Monterey County (TAMC), Santa Cruz County Regional Transportation Commission (SCCRTC), and the Association of Monterey Bay Area 

Governments (AMBAG) in the development of the SR 1/183 Corridor System Management Plan (CSMP). The District had intended to 

complement the work of this internal group by engaging a broader audience including other local cities, groups, and the public at strategic 

project milestones. The process was postponed due to technical issues that needed to be resolved before a productive public engagement 

process can occur. 

Deliverables

Fact Sheet
Meeting Summaries 
Web Ready Content


