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Presentation Notes
What’s an Oversight Project Manager?

A project manager who coordinates the reviews and approval of local sponsored projects on our state highway system.

The City of San Luis Obispo is the sponsor and implementing agency  and  Since a substantial portion of this project is located within State  right of way, that portion of the  engineering effort  needs to be made in full accordance with Caltrans policies and procedures.

Caltrans performs Independent Quality Assurance to ensure the City’s consultants are preparing the plans in accordance with our standards and policies.  Quality control is to be done by the City.

This project is very important to the City to meet there current and future traffic circulation needs, therefore they are funding it
It is  not necessarily a high importance to Caltrans.



Location Map 
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You can see Los Osos Valley Road  connects the City of Los Osos/Baywood Park to San Luis Obispo.  It parallels Highway 1.  



Location Map 
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Here is a closer look with showing  more of the City of San Luis Obispo.

Within the City, LOVR connects from the west side to the east side across Rte 101. 
The only Jr High School is located on West side.  Airport located on East side.
It is an Important urban arterial roadway. 

Note Prado Rd on this map.  Plans for development around this location caused some delay in the LOVR project.



Background 
 Project History 
 Intergovernmental Review Process- 2001 
 City Initiates Project- January 2002 
 Project Study Report (Project Development Support Only) 

developed by the City -  February 2004 
 Draft Project Report/Draft Environ. Document– June 2008 
 Project Report/Environmental Document- August 2011 
 Design Complete, Ready To List- May 2014 
 Awarded to Granite Construction Co.- September 2014 
 Begin Construction October 2014 
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Intergovernmental Review Process
Who here works in this department?
Then you know that many local infrastructure  projects start at this level.
Developers start the environmental process at the City and they intern will notify us to determine any impacts on our highway system.
This is how the LOVR project got started.  As part of our review we comment on the effects to our highway system, work with the locals on these impacts so they can capture  fees assessed as local traffic impact fees to the developments.
A cumulative effect in this case was increased traffic and how will that impact the operations of the interchange.
City initiated a project based on this need.
Caltrans Planning, Project  Management, and Design meets with  the City to discuss the oversight process.  A cooperative agreement is executed between the agencies before any work is reviewed by Caltrans.  Now the Capital Funding side begins.
PSR-PDS approved
City proposes project in General Plan update.
San Luis Obispo Council of Governments (Regional Transportation Planning Agency) placed the project in the Regional Transportation Plan.
Environmental and Design Process
Caltrans reviewed  the environmental document prepared by the consultants and signed as CEQA lead.  We also reviewed the right of way process and plans and specifications to ensure they met our standards and policies.  Planning attends PDTs



Purpose and Need 
 What is the Purpose for this project? 

   To improve traffic operations and safety on Los Osos 
Valley Road and at the Los Osos Valley Rd/US 101 
Interchange 

 What is the Need? 
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Every project has a purpose and need.

Purpose of this project is…

What was the need.

As they say a picture says a thousands words.

 



2001 

Presenter
Presentation Notes
Two lane urban arterial.

Here is LOVR as 3 lane structure.

This is Madonna Rd

Sewer Treatment Plant



2011 
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Residential
Apartments
Costco
Old Navy
Whole Foods, Home Depot
Target
Hampton Inn
Courtyard Marriot

2007 LOVR four laned with two-way left turn in the middle
Calle Joaquin was realigned which improved the SB on Ramp operations.


Here is the Bob Jones Trail Bike Path.
The City had a separate project to extend this trail to LOVR.
Since it  needed to be compatible with the future interchange project, it was reviewed by the team as a Permit Project.




Purpose and Need cont’d 

 What is the Need? 

    Projected Increase in Regional & Local Traffic Demand 
Current Caltrans Design Standards Not Met 
 Intersection Spacing Between Ramps and Local Road 
 Off-Ramp Deceleration Lengths 
 On-Ramp Acceleration Lengths 
 Lacking Complete Streets Concept (Sidewalks, Bike Lanes) 

Higher Than Average Collisions At the Ramps 



Questions 
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