State of California California State Transportation Agency
DEPARTMENT OF TRANSPORTATION

Memorandum Serious drought
Help Save Water!
To: RICK GUEVEL Date:  June 4, 2014
CHIEF
Office of SHOPP Management Fil:  SHOPP Amendments
12H-477
From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82
Subject:  AMENDMENTS TO THE 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

SHOPP Amendment 12H-477
Amends the 2012 State Highway Operation and Protection Program by incorporating project
cost, scope, schedule and technical changes as shown in the Attachment.

Original Signed By
DONNA M. BERRY

SHOPP Statewide
Development

Approved:

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 2,3 & 4)

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability”



Amendment

2012 SHOPP Amendment 12H-477
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route | Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
03 Butte 70 26.8/27.0 Near Oroville, at Pentz 2279 3E120 0300000474 201.113 25 2,328 | 13/14 PA&ED 270 270 | Update cost.
Overhead #12-138 and at PS&E 600 600
Cherokee Overhead #12- RW 85 85
137. Seismic retrofit. Const 610 710
03 Placer 267 0.0/6.8 Near Truckee, from 5709 2F290 0300020602 201.121 4,140 | 13/14 PA&ED 237 237 | Update cost.
Nevada County line to PS&E 328 328
Brockway Summit. RW 89 89
Rehabilitate pavement. Const 307 550
03 | Sacramento 160 R0.0/12.0 Near Rio Vista, from 7283 2F990 0312000027 201.121 100 7,100 | 13/14 PA&ED 284 284 | Update cost.
Route 12 to 0.5 mile PS&E 212 212
north of Route 220 in RW 72 72
Ryde. Rehabilitate Const 572 800
pavement.
03 Yolo 5 11.3 In Yolo and Colusa 8567 4AM740 0313000030 201.119 6,400 | 13/14 PA&ED 56 56 | Update cost.
counties, on Routes 5, 80 PS&E 338 338
and 505 at various RW 6 6
locations. Rehabilitate Const 1411 1,122
bridge deck.
04 Alameda 13 8.3 In Oakland, at 0.1 north 0143A | 1SS02 0400020868 201.131 30 3,625 | 13/14 PA&ED 609 609 | Update cost.
of Morgan Avenue. PS&E 533 533
Install retaining wall. RW 50 50
Const 450 800
04 Napa 128 20.2 Near Spanish Flat, at 0829Q | 3G760 0412000170 201.131 115 540 | 13/14 PA&ED 250 250 | Update cost.
Capell Creek Bridge. PS&E 250 250
Install slope indicators RW 50 50
and upgrade drainage Const 200 350
system.
04 Sonoma 1 19.6 Near Jenner, 0.1 mile 07527 45920 0400020569 201.131 100 1,450 | 13/14 PA&ED 244 244 | Update cost.
south of Russian River PS&E 355 355
Bridge. Construct RW 100 100
retaining wall. Const 270 700
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