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RECOMMENDATION:

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve allocation extension requests for 92 State 
Highway Operation and Protection Program (SHOPP) projects totaling $843,591,000 in
construction capital as shown in the attachments.  The Department anticipates 78 of these allocation 
extensions totaling $731,748,000 will be coming in for allocation at the August 2016 Commission 
meeting. 

ISSUE: 

The Department experienced challenges in bringing the 14 SHOPP projects in for a construction 
capital allocation and is not ready to request funds by the June 30, 2016 deadline.  Therefore, the 
Department is requesting extensions to the allocation deadline for the projects shown in the 
following attachment. 

BACKGROUND: 

Resolution G-03-19 in the State Transportation Improvement Program (STIP) Guidelines, adopted 
by the Commission on December 11, 2003, stipulates that the Commission may approve waivers to 
the timely use of funds deadline one time only for up to 20 months in accordance with Government 
Code section 14529.8.  Although the STIP Guidelines do not apply to SHOPP projects, it is prudent 
to apply the same management practices relative to timely use of funds to SHOPP projects.  
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Dist County Route Post Miles Location/Description EA PPNO EFIS Prog Code FY RW Con

04 Alameda 680 M0.0/R21.8 In and near Fremont, Pleasanton, and 

Dublin, from south of Scott Creek Road to 

north of Alcosta Boulevard.  Ramp metering.

4G112 0521K 0414000304 201.315 2015/16

2017/18

380 18,240 PA&ED

PS&E

RW

Const

0

0

50

2,600

0

0

50

2,600

04 Alameda 880 30.5/0.0 In Oakland, at Lake Merrit Channel Bridge 

No. 33-0027 and 5th Avenue overhead.  

Bridge replacement.

4A800 0050N 0400001164 201.110 2015/16

2017/18

6,800 4,450 PA&ED

PS&E

RW

Const

620

1,100

300

1,200

620

1,100

300

1,200

04 Alameda VAR 0.0 At the McCosker property on East Bay 

Regional Parks District (EBRPD) land.  

Required environmental mitigation (site 2) for 

EA 17240, EFIS 04 0000 0455, PPNO 

0086Z.  (Financial Contribution Only.)

17247 0085S 0415000329 201.010 2015/16

2016/17

0 1,400 PA&ED

PS&E

RW

Const

0

345

5

0

0

345

5

0

04 Marin 101 0.0/9.0 In and near Sausalito, Corte Madera, and 

Larkspur, from north of Golden Gate Bridge 

to north of Sir Francis Drake Boulevard.  

Ramp metering.

15161 0334J 0414000446 201.315 2015/16

2017/18

0 1,600 PA&ED

PS&E

RW

Const

0

0

0

0

0

0

0

0

04 Napa 29 37.0/0.0 In Calistoga, at Napa River Bridge No. 21-

0018.  Replace bridge.

3G640 0587G 0412000134 201.111 2015/16

2016/17

1,367 9,204 PA&ED

PS&E

RW

Const

1,840

1,900

610

1,900

1,840

1,900

610

1,900

04 San Mateo 280 9.4 Near Belmont, at 1.4 miles south of Route 

92.  Repair pipe system and backfill sinkhole 

environmental mitigation.

4G592 0729R 0414000367 201.131 2015/16

2016/17

0 400 PA&ED

PS&E

RW

Const

0

60

0

10

0

60

0

10

05 Santa Barbara 101 22.3/23.0 In Near Goleta from 0.2 mile east to 0.7 mile 

west of the Fairview Avenue Overcrossing.  

Landscape mitigation for PPNO 0707.

0G071 0707Y 0513000101 201.150 2015/16

2017/18

0 658 PA&ED

PS&E

RW

Const

0

369

40

645

0

369

40

645

05 San Benito 25 19.0 Near Hollister, north of San Benito Lateral.  

Landscape mitigation for project PPNO 

2293.

0T641 2293Y 0514000135 201.010 2015/16

2017/18

0 96 PA&ED

PS&E

RW

Const

0

334

3

300

0

334

3

300

06 Kern 46 57.3/57.8 Near Wasco, at Route 99 Separation Bridge 

No. 50-0184E (Also Route 99 PM 43.9/44.6). 

Replace bridge and realign southbound 

ramps.

0K460 6601 0612000105 201.110 2015/16

2016/17

1,265 19,375 PA&ED

PS&E

RW

Const

701

2,920

900

2,757

701

2,920

900

2,757

06 Kern 58 R52.4/R55.5 In Bakersfield from 58/99 Separation to 

Cottonwood Road.  Rehabilitate roadway.

0G851 6678 0614000009 201.120 2015/16

2017/18

30 21,370 PA&ED

PS&E

RW

Const

0

1,771

35

3,410

0

1,771

35

3,410

06 Tulare 190 0.0/8.0 Tulare County, from west of Route 99/190 

Separation to west of Road 184.  

Rehabilitate roadway.

46150 6508 0600020148 201.120 2015/16

2016/17

6,000 17,000 PA&ED

PS&E

RW

Const

1,500

2,400

1,760

1,860

1,500

2,400

1,760

1,860

07 Los Angeles 405 33.0/35.5 In the city of Los Angeles, near Bel Air, from 

Sunset Boulevard to south of Bel Air Crest 

Road.  Upgrade existing temporary ramps.

29850 4629 0713000270 201.310 2015/16

2017/18

750 14,830 PA&ED

PS&E

RW

Const

480

2,120

60

2,830

480

2,120

60

2,830

Support

2014 SHOPP Time Extensions 

Wavier 16-24

($1,000)
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Dist County Route Post Miles Location/Description EA PPNO EFIS Prog Code FY RW Con Support

2014 SHOPP Time Extensions 

Wavier 16-24

($1,000)

08 San Bernardino 138 R24.1 Near Crestline, at Horsethief Creek Bridge  

No. 54-0816.  Environmental mitigation work 

for bridge replacement.

0J851 0238P 0813000213 201.110 2015/16

2016/17

0 120 PA&ED

PS&E

RW

Const

0

20

0

60

0

20

0

60

08 San Bernardino 38 26.0/31.0 In Barton Flats, from west of Glass Road to 

Burro Flats Road. Repair fire damage. Install 

debris flow barrier, concrete rock slope 

protection and replace drainage systems.

1G700 3004M 0816000062 201.131 2015/16

2016/17

100 3,100 PA&ED

PS&E

RW

Const

700

400

25

750

700

400

25

750
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