
 
  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 

LEGEND 
Green approved or completed 
yellow pending approval 
Red denied or pulled 
Orange on hold 

Office of CTC Liasion: 
December 14, 2007 

Status of Greater than 120 Requests (x $1,000) 

Dist CO Route EA PPNO Program 
PROGRAMMED 

FUNDS 
ADDITIONAL 

FUNDS TOTAL % OVER Vote Month Approved 
04 Ala 880 170601 0050G SHOPP $122,055 $31,745 $153,800 26.0% Sept 9/20/2007 

Status of Supplemental Funds Requests (x $1,000) 

Dist CO Route EA PPNO Program 
Allocation Vote 

Date Reason 

Original 
Allocation or 

Award Amount 

Previous G-12 
or 

Supplemental 
Supplemental 

Request Total 

% 
Increase 
Above 

Current 
Allocation 

Supplemental 
Vote Month Approval 

03 Pla 49 0A4101 4776 STIP 9/29/2005 Con $5,535 $561 $1,100 $7,196 18.0% Jul 7/26/2007 
04 CC 80 263701 0261F STIP 7/14/2005 Con $19,000 $2,070 $1,200 $22,270 5.7% Jul 7/26/2007 
04 Nap 29 128471 0379C SHOPP 8/18/2005 Con Close $4,686 $701 $250 $5,637 4.6% Jul 7/26/2007 
02 Mod 395 3603U1 0059G SHOPP 7/14/2005 Con $10,420 $120 $1,100 $11,640 10.4% Sep 9/20/2007 
04 Ala 24 0C6801 0056C SHOPP 6/17/2004 Con Close $4,051 $500 $425 $4,976 9.3% Nov 11/8/2007 
07 LA 5 202501 2656 SHOPP 7/20/2000 Con Close $6,498 $431 $6,929 6.6% Nov 11/8/2007 
08 Riv 215/60/91 334844 0121N STIP 1/22/2004 Con N/A $8,170 $8,170 100.0% Dec 12/13/2007 

Status of Time Extension to Award Requests (x $1,000) 

Dist CO Route EA PPNO Program 
Allocated 
Amount Allocation Date Award Deadline 

Extension 
Requested 
(Months) 

Until end of 
(month-yr) 

Extension 
Requested 

Month 
Approved 

Date 
10 Mer 165 0C5701 0082 SHOPP $ 329 2/1/2007 8/1/2007 4 Dec-07 July 7/26/2007 
03 Pla 80 0C7701 5072 SHOPP $ 31,500 4/26/2007 10/26/2007 6 Apr-08 Sept Pulled 
05 SLO 1 491901 4919 SHOPP $ - Sept Pulled 
06 Mad 99 0E8201 6251 SHOPP $ 1,598 4/26/2007 10/26/2007 2 Dec-07 Sept Pulled 
08 SBd 40 486301 0211M SHOPP $ 57,165 4/26/2007 10/26/2007 6 Apr-08 Sept Pulled 
08 SBd 215 007171 0247L STIP $ 42,493 3/15/2007 9/15/2007 6 Mar-08 Sept 9/20/2007 
07 Ven 118 246901 3552 STIP $ 379 4/26/2007 10/26/2007 3 Jan-08 Nov 11/8/2007 
03 Pla 28 2A9401 4678 SHOPP $ 47,000 7/26/2007 1/26/2008 6 Jul-08 Dec 12/13/2007 
03 Nev 80 3E2201 1411 SHOPP $ 230 6/7/2007 12/7/2007 6 Jun-08 Dec Pulled 
03 Pla 80 2E9801 5091 SHOPP $ 1,330 6/7/2007 12/7/2007 6 Jun-08 Dec 12/13/2007 
03 Pla 89 2A9211 5281 SHOPP $ 24,900 7/26/2007 1/26/2008 6 Jul-08 Dec 12/13/2007 
03 But 99 3A0401 2410 STIP $ 8,286 6/7/2007 12/7/2007 3 Mar-08 Dec 12/13/2007 
05 SB, SLO 166 0A4901 0490 SHOPP $ 22,550 6/7/2007 12/7/2007 6 Jun-08 Dec Pulled 
07 LA 5 168001 0168M STIP $ 19,008 6/7/2007 12/7/2007 3 Mar-08 Dec 12/13/2007 
07 LA 138 127211 3325 STIP $ 7,151 6/7/2007 12/7/2007 6 Jun-08 Dec 12/13/2007 
07 LA 138 127231 3327 STIP $ 9,298 6/7/2007 12/7/2007 3 Mar-08 Dec 12/13/2007 
10 Sta 108 0Q7101 0019G STIP TE $ 150 6/7/2007 12/7/2007 6 Jun-08 Dec 12/13/2007 

Status of Time Extension to Contract Completion (x $1,000) 

Dist CO Route EA PPNO Program 
Allocated 
Amount Award Date 

Const. Complete 
Deadline 

Extension 
Requested 
(Months) 

Until end of 
(month-yr) 

Extension 
Requested 

Month 
Approved 

Date 
4 Ala 880 2332U1 0016F STIP $ 45,225 12/17/2004 12/17/2007 20 Aug-09 Dec 39429 


