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Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulates that allocated funds must be encumbered by the award of a contract within twelve (12) months
of the date of the alocation; and recipients have up to 36 months after award of the contract to complete
a construction or vehicle purchase project. The Commission applied these requirements to projects
funded by the Proposition 116 program.

The County of Imperial is requesting a twelve (12) month extension for period of project completion
from June 30, 2001 to June 30, 2002 for the Proposition 116 Rail Crossings Improvements project. The
delay is due to the fact that Union Pacific crews who perform this work must aso respond to
emergencies. The result is that this type of work must wait until crews tend to emergencies.

RECOMMENDATION
The Department of Transportation recommends the Commission approve the waiver to the project
completion deadline.

SUMMARY

The Commission approved Resolution BFP-94-20 allocating $2,178,924 to the County of Imperia for
the Rail Crossing Improvements project for making safety improvements to rail crossings throughout the
county. To date, $2,038,569 has been reimbursed by the State to Imperial County.



