MINUTES
CALIFORNIA TRANSPORTATION COMMISSION

June 6-7, 2001
San Jose, California

The meeting of the California Transportation Commission was called to order at 12:50 p.m. on June 6, 2001 at the
San Jose City Hall, Second Floor Council Chambers, 801 North First Street, in San Jose, California.

The Commissioners’ attendance was as follows:

Members Present: Allen Lawrence, Chairman
Dianne McKenna, Vice Chair
James Kellogg
John Lawson
R. Kirk Lindsey, arrived at 2:30 p.m.
Esteban Torres

Members Absent: Jeremiah Hallisey
Senator Kevin Murray
Assemblyman John Dutra

The meeting recessed at 4:00 p.m. and reconvened on June 7, 2001 at 8:35 a.m. at the San Jose Hyatt
Mediterranean Center, 1740 North First Street, in San Jose, California.

The Commissioners Attendance was as follows:

Members Present: Allen Lawrence, Chairman
Dianne McKenna, Vice Chair
Jeremiah Hallisey
James Kellogg
John Lawson
R. Kirk Lindsey
Esteban Torres

Members Absent: Senator Kevin Murray
Assemblyman John Dutra

1l GENERAL MATTERS
1.(1) Approval of Minutes for May 2-3, 2001 Meeting

The minutes were presented for approval. Vice Chair McKenna moved to approve the minutes. Commissioner
Kellogg seconded the motion which carried 5-0 (Commissioners Hallisey and Lindsey were absent).

1.(2) Commissioners’ Meetings for Compensation

The List of Commissioners’ Meetings for Compensation for May 2001 was presented for approval. Chairman
Lawrence noted that one of his April Meetings had not been included on the prior month. Vice Chair McKenna
moved to approve the List for May and to include Chairman Lawrence’s additional April meeting. Commissioner
Kellogg seconded the motion which carried 5-0 (Commissioners Hallisey and Lindsey were absent).
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1.(3)

Information Calendar

Deputy Director Stephen Maller presented the following agenda items as information reports which were deemed
by staff not to raise any issues:

2.1b.

2.5f.

3.2

3.3

STIP Amendments for Notice

2.1b.(3) Amends the STIP to include in the San Bernardino Route 138 environmental document
(Interstate 15 to Los Angeles County line) the portion of Route 138 from the Los Angeles County
line to Route 18 that was inadvertently left out during the programming of the Route 138 project.
The currently programmed environmental support dollars are sufficient to study the entire
Interstate 15 to Route 18 segment. Caltrans is requesting this amendment.

2.1b.(4) Amends the STIP to program $2,000,000 from Contra Costa County's $10,933,000
unprogrammed share balance for three transit projects: $950,000 to acquire three 42 passenger
buses for express commute service on the Route 680 corridor; $900,000 to acquire three 42
passenger buses to expand the Route JX bus services; and $150,000 to construct three bus

turnouts on Pinole Valley Road. The Contra Costa Transportation Authority and the Metropolitan
Transportation Commission (MTC) are requesting this amendment.

Information Reports on Allocations made by Caltrans Under CTC Delegated Authority
2.5f.(1) Two emergency condition allocations totaling $677,100.

2.5f.(2) Six seismic retrofit Phase Il (Proposition 192) allocations totaling $42,271,500.
2.5f.(3) Three SHOPP Rehabilitation/Safety allocations totaling $20,628,000.

2.5f.(4) Sixteen local pavement rehabilitation allocations totaling $4,361,000.

2.5f.(5) Two local project development component allocations totaling $1,185,000.
2.5f.(6) One local rideshare allocation totaling $125,000.

2.5f.(7) Fifteen local RSTP/CMAQ match allocations totaling $250,000.

2.5f.(8) Three local planning, programming and monitoring allocations totaling $573,000.

Monthly Report on Caltrans projects voted but not awarded within six month of Commission
allocation

Monthly Report on Projects Amended into the SHOPP by Department Action
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1.(4) Consent Calendar

Deputy Director Robert Chung presented the Consent Calendar and noted the following changes to the Consent
Calendar:

Item 2.1a.(8) Stip Amendment #00S-029 for Tuolumne County was withdrawn prior to the meeting;
there was no change to the remaining five projects.

Item 2.4b. Resolution of Necessity #18290 was withdrawn prior to the meeting.

Item 2.5b.(1) STIP Project #11 allocation increase from $2,400,000 to $2,750,000 making the revised
total $169,011,000.

Vice Chair McKenna moved to remove Item 2.4b. Resolutions of Necessity from the Consent Calendar for a
separate vote when 6 Commissioners were present and to approve the Consent Calendar with the changes as
presented by staff. Commissioner Kellogg seconded the motion which carried 5-0 (Commissioners Hallisey and
Lindsey were absent). The approved Consent Calendar was as follows:

2.1a.(1) Amend STIP to delay & adjust programming for 3 projects in Contra Costa, San Mateo & Solano
counties with a $6,777,000 decrease in FY 01-02; $100,000 increase in FY 00-01; $4,523,000
decrease in FY 02-03; and $11,200,000 increase in FY 03-04.

2.1a.(2) Amend STIP to delay programming of $10,367,000 for 3 projects in Mendocino & Yuba counties from
FY 02-03, with no change in County Share Balances.

2.1a.(3) Amend STIP to delay & adjust programming for 6 projects in Merced, Mono, Santa Barbara, &
Stanislaus. $11,883,000 decrease in FY 01-02; $10,483,000 increase in FY 02-03; and $1,400,000
increase in FY 03-04.

2.1a.(4) Amend STIP to delay $26,000,000 in Interregional Improvement Pgm. funding from FY 01-02 to FY
02-03 for the const. phase of the Alameda Corridor Grade Sep. project in L.A., with no change in
Interregional Share.

2.1a.(5) Amend STIP to delay $578,000 in RIP funds programmed for construction, from FY 01-02 to FY 02-
03, for the Downtown Chino Transportation Ctr. project in San Bernardino County, with no change in
Co. Share Balance.

2.1a.(6) Amend STIP to delete $7,419,000 & add $4,000,000 in RIP funds to 6 existing projects, & program
$2,885,000 in RIP funds to 3 new projects, in Alameda, Contra Costa, San Francisco, Santa Clara,
Solano & Sonoma Cos.

2.1a.(7) Amend STIP to add $38,000 from Mendocino County’s Unprogrammed Share to an existing rail
crossing rehabilitation project and combines two existing new freeway projects in Mendocino County.

2.1a.(8) Amend STIP to add $1,111,000, and revise the programming of six projects in Amador, Calaveras,
Mariposa, Monterey, & Tulare Counties.

2.1a.(9) Amend STIP to delete $13,450,000 of $78,297,000 programmed in Grandfathered RIP funds from
Rte 57/60 HOV connector project in L.A. and revert it to the L.A. County’'s Unprogrammed Share
Balance.
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2.1a.(10) Amend STIP to split soundwall for $970,000 from Alameda Phase Ill Sunol Grade SB HOV Lane
project; revise remaining pgmg. of $15,992,000 in IIP funds for design and construction; & revise
pgmg. of $7,238,000 of RIP funds for construction and const. support. Adjust $42,300,000 in IIP
funding for the Sunol Grade NB HOV Lane project. Designate the Rte. 680 Sunol Grade NB & SB
corridor projects as 1 corridor project.

2.1a.(11) Amend STIP to combine Rte. 101 SB HOV Lane project w/ Rte. 101 Gap Closure Reversible HOV
project in Marin Co. & split Seg. 1, programmed for delivery this FY from future const. contracts. Ttl.
const. cost for Seg. 1 is $11,748,000. This amendment also delays $13,107,000 in RIP and
$16,592,000 in GF-RIP funds from FY’s 1998-99 & 2001-02 to FY 2003-04, & reprgrms. $19,876,000
from right-of-way to the const. component.

2.1a.(12) Amend STIP to revise scope, cost and/or schedule for const. phases of 6 prgrmd. projects on Rte.
215 in Riverside Co. Ttl. delay of existing programming is $160,144,000 for 1 year (FY 01-02 to FY
02-03) & the net increase of $27,932,000 reduces Riverside Co.’s unprgmd. share balance. The 7
projects will be identified as a corridor project.

2.1a.(13) Amend STIP to combine 5 programmed projects on new alignment of Rte. 210 in San Bernardino Co.
into 1 corridor project to facilitate const. Net impact on STIP programming is: increase $12,665,000 in
Prior FY, decrease $44,326,000 in FY 2001-02, decrease $7,196,000 in FY 2002-03 & increase
$33,357,000 in FY 2003-04. $5,500,000 of STIP funding from the San Bernardino County RIP is
being reverted to S. Bernardino unprogrammed Co. Share Balance & pgmng. from non-STIP sources
is being increased by $42,500,000.

2.1a.(14) Amend STIP to revise Calaveras County's RIP funds for Project Planning, Programming &
Monitoring, with no change in Alpine, Amador, and Calaveras Counties' unprogrammed share
balances.

2.1a.(15) Amend STIP to revise the project from a roadway rehab. project to a culvert replacement project in
Sierra County. Project development in FY 00-01 is reduced by $490,000 and $449,000 is added in
FY 01-02 for the remaining components w/ $41,000 returning to Sierra County's unprogrammed
share balance.

2.1a.(16) Amend STIP to reprogram $537,000 from construction to right of way to acquire a biological
mitigation site for an expressway project on Route 86 in Imperial County.

2.1a.(17) Amend STIP to reprogram $600,000 in Grandfathered Regional Improvement Program (GF-RIP)
funds between the construction components of two mitigation projects on Route 15 in San Diego
County.

2.1a.(18) Amend STIP to delay $68,681,000 of a $86,026,000 GF-RIP funded interim HOV project on I-5 in
L.A. County from FY 01-02 to FY 03-04 and combine it with three adjacent projects to form a corridor
for constructing the ultimate widening to provide mixed flow lanes and HOV lanes.

2.1d. Approve Prop. 116 Amendment for the City of Arroyo Grande to reroute bicycle lanes, which would
eliminate a bridge over the Arroyo Grande Creek that was part of the original route.

2.2c.(4) Approve Negative Declaration on Route 60 in Los Angeles County for consideration of future funding
to construct HOV direct connectors to Route 57 and a collector road in the City of Industry.
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2.2c.(5)

2.3d.

2.4b.

2.4d.

2.5a.

2.5b.(1).

2.5b(4).

2.5¢.(1)

2.5¢.(2)

2.5¢.(3)

2.6a.(2)

2.6a.(3)

2.6¢.(1)

2.6¢.(2)

2.6d.

2.7

2.9a.

2.9b.

Approve Negative Declaration on Route 60 in Los Angeles County for consideration of future funding
for a project to construct HOV lanes between Route 605 and Brea Canyon Road in the City of
Industry.

Approve 1 Vacation Resolution to abandon a section of state highway Rte 209 in San Diego.

Approve 11 Resolutions of Necessity toward condemning properties needed for state highway
purposes.

Approve 6 Director's Deeds to sell excess properties for $1,007,950 (92% of est. market value).

Allocate $5,148,300 from State Highway Account funds for 12 minor projects.

Allocate $169,011,000 from State Highway Account funds for 14 STIP projects.

Allocate $3,379,000 from State Highway Account funds for 6 SHOPP TEA projects.

Allocate $35,038,000 from State Highway Account funds for 41 Local Assistance STIP Projects.

Allocate $1,484,843 from State Highway Account funds for 6 Local Assistance TEA projects.

Allocate $940,000 from State Highway Account funds for 3 Local Assistance EEM projects.

Allocate $25,966,000 in State Hghway Account funds for 15 STIP Rail/Transit projects.

Allocate $4,650,000 in State Highway Account funds for 2 State STIP Intercity Rail projects.

Deallocate $6,300 in Proposition 116 funds for a vehicle acquisition project in Plumas County.

Amend BFP-98-30 to change project scope to re-route a Class Il bikeway and delete bridge
component.

Amend allocation to deallocate $168,000 in FY 97-98 TCI Program funds from Covina's Grade
Crossing project, from $411,000 to $243,000, and reduce the scope from 12 grade crossings to the 2
grade crossings.

Allocate $733,000 from FY 2000-01 California Aid to Airports Program (CAAP) funds for two projects
from the 2000 Aeronautics Program in Ventura and Riverside Counties.

Amend Resolution FP-98-31, originally approved October 27, 1998, for 4 Environmental
Enhancement and Mitigation projects and change the scope of Project 25 to identify the appropriate
parcels for purchase.

Amend Resolution MFP-98-18, originally approved February 17, 1999, for 1 STIP intercity rail project
and correct text regarding time frames for contract award and reimbursement.
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2.9c. Amend Resolution FP-00-31, originally approved Sept. 28-29, 2000, to change funding for Project 2
for Long Beach to reflect that state funds should be $1,849,000 and federal funds should be $0.

1.(5) Commission Reports

Vice Chair McKenna reported that she has served on a panel for the CBT/California Transportation
Foundation Conference, which considered the “Stalled State of Transportation in California”. Vice
Chair McKenna also stated that Agenda 5.1, regarding the ticket vending machine contract and the
delay in the delivery of machines, has been resolved to her satisfaction. She asked that the item be
pulled. The Commission indicated its agreement.

Commissioner Lawson reported on the tour/review of the Route 710 freeway corridor.

Chairman Lawrence reported that Commissioners Lawson, Lindsey, and McKenna had received their
Senate confirmations.

Highway & Interregional Mobility Committee Report

At the request of Chairman Lawrence, Commissioner Lawson reported on the Highway and
Interregional Mobility Committee meeting which included a report from Tim Lomax on the 2001 Urban
Mobility Report which he co-authored for the Texas Transportation Institute. Jim Nicholas, Caltrans,
and Pete Hathaway, Chief Deputy for the Commission, also commented on congestion and
congestion relief.

1.(6) Business, Transportation and Housing Agency Report
John Ferrera, Business Transportation and Housing Agency, discussed the Governor’s transportation plans and
budget.

1.(7) Caltrans Report
Jim Nicholas, Caltrans, noted the large agenda, discussed design sequencing, and reviewed the Sacramento
Project.

1.(8) Regional Agencies Report

Chairman Lawrence thanked out-going Regional Agencies Moderator Debbie Hale for her service and noted that
Dean Delgado would be the new Regional Agencies Moderator.

Moderator Debbie Hale discussed the accomplishments this past year in regards to the Traffic Congestion Relief
Program and the partnerships between the Regional Transportation Planning Agencies, the Commission,
Caltrans and the Business Transportation and Housing Agency. Debbie also announced that the new vice
moderator would be Debbie Whitmore from the Stanislaus Council of Governments.

Page 6



CTC MEETING MINUTES June 6-7, 2001

2 PROJECT BUSINESS MATTERS
2.1 Program Amendments/Project Approvals
2.1a. STIP Amendment for Action

2.1a.(1) STIP Amendment 00S-022A - Action
Delays and adjusts programming for three projects in Contra Costa,
San Mateo and Solano counties. The net change in programming is:
$6,777,000 decrease in FY 2001-02; $100,000 increase in
FY 2000-01; $4,523,000 decrease in FY 2002-03; and $11,200,000
increase in FY 2003-04, with no change in County Share Balances.
The Metropolitan Transportation Commission (MTC) and the
Department are requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(2) STIP Amendment 00S-023A - Action
Delays programming for a total of three projects in Mendocino and
Yuba counties. The net change in programming is: $10,367,000
decrease in FY 2001-02 and $10,367,000 increase in FY 2002-03,
with no change in County Share Balances. The Department,
Mendocino Council of Governments, Sacramento Area Council of
Governments (SACOG), and Yuba County are requesting this
amendment.

This item was approved on the Consent Calendar.

2.1a.(3) STIP Amendment 00S-024A - Action
Delays and adjusts programming for a total of six projects in Merced,
Mono, Santa Barbara, and Stanislaus Counties. The net change in
programming is: $11,883,000 decrease in FY 2001-02; $10,483,000
increase in FY 2002-03; and $1,400,000 increase in FY 2003-04,
with no change in County Share Balances. The Merced County
Association of Governments (MCAG), Mono County Local
Transportation Commission (MCLTC), the Santa Barbara County
Association of Governments (SBCAG), and the Stanislaus Council of
Governments (StanCOG), are requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(4) STIP Amendment 00S-025A - Action
Delays $26,000,000 in Interregional Improvement Program (lIP)
funding from FY 2001-02 to FY 2002-03 for the construction
component of the Alameda Corridor Grade Separation project in
Los Angeles County. The net change in IIP programming is:
$26,000,000 decrease in FY 2001-02 and $26,000,000 increase in
FY 2002-03, with no change in Interregional Shares. The
Department and the San Gabriel Valley Council of Governments
(SGVCOG) are requesting this amendment.

This item was approved on the Consent Calendar.
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2.1a.(5) STIP Amendment 00S-026A - Action
Delays a total of $578,000 in RIP funds programmed for
construction, from FY 2001-02 to FY 2002-03, for the Downtown
Transportation Center project in the City of Chino (PPNO 0001F) in
San Bernardino County. The net change in programming is:
$578,000 decrease in FY 2001-02 and $578,000 increase in
FY 2002-03, with no change in San Bernardino County’s Share
Balance. The San Bernardino Associated Governments (SANBAG)
is requesting these changes to adjust their programmed projects.

This item was approved on the Consent Calendar.

2.1a.(6) STIP Amendment 00S-027- Action
Deletes $7,419,000 and adds $4,000,000 in Regional Improvement
Program (RIP) funds to six existing projects, and programs $2,885,000 in
RIP funds to three new projects, in the Counties of Alameda,
Contra Costa, San Francisco, Santa Clara, Solano and Sonoma. In
addition, it changes the scope for the Union City Rehabilitation project in
Alameda County and moves the $4,000,000 RIP funds programmed for
the Isabel Avenue Route 84/580 Interchange project in Alameda County
from the right-of-way phase to the environmental phase. The
unprogrammed share balance for San Francisco County remains
unchanged. For the Counties of Contra Costa and Santa Clara the
unprogrammed share balance increases by $1,119,000 and by
$2,300,000, respectively. The unprogrammed share balance decreases
for Alameda County by $400,000, for Solano County by $2,250,000, and
for Sonoma County by $235,000. The Metropolitan Transportation
Commission (MTC), and Alameda, Contra Costa, San Francisco,
Santa Clara, Solano and Sonoma Counties are requesting this
amendment.

This item was approved on the Consent Calendar.

2.1a.(7) STIP Amendment 00S-028 - Action
Adds $38,000 from Mendocino County’s Unprogrammed Share to an
existing rail crossing rehabilitation project and combines two existing
new freeway projects in Mendocino County. The Department and
the Mendocino Council of Governments are requesting this
amendment.

This item was approved on the Consent Calendar.

2.1a.(8) STIP Amendment 00S-029 - Action
Adds a total of $1,111,000, and revises the programming of five projects
Amador, Calaveras, Mariposa, Monterey, and Tulare Counties. The
Department and Amador, Calaveras, Mariposa, Monterey, Tulare and
Counties are requesting this amendment.

This item was approved on the Consent Calendar.
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2.1a.(9) STIP Amendment 00S-030 - Action
Deletes $13,450,000 of $78,297,000 programmed in Grandfathered
Regional Improvement Program (GF-RIP) funds from the Route 57/60
High Occupancy Vehicle (HOV) connector project in Los Angeles County
and reverts it to the Los Angeles County’s Unprogrammed Share
Balances. The Department and the Los Angeles County Metropolitan
Transportation Authority (LACMTA) are requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(10) STIP Amendment 00S-031- Action
Splits the soundwall work with $970,000 ($875,000 for right-of-way in
FY 2000-01 and $95,000 for right-of-way support) from the Interregional
Improvement Program (IIP) portion of the Alameda County Phase Il Sunol
Grade Southbound High Occupancy Vehicle (HOV) Lane project; revises
programming for the remaining $15,992,000 in IIP funds to $3,141,000 for design
and $12,851,000 for construction; and revises programming for the $7,238,000
of RIP funds to $5,373,000 for construction and $1,865,000 for construction
support, with no change in programmed fiscal years. This amendment also
adjusts the $42,300,000 in IIP funding for the Sunol Grade Northbound HOV
Lane project as follows: $4,500,000 for the environmental phase, $5,000,000
for the design phase, and $20,800,000 for construction with no change in
programmed fiscal years. In addition, the amendment designates the Route 680
Sunol Grade northbound and southbound corridor projects in Alameda and
Santa Clara Counties as one corridor project. The Department, the Metropolitan
Transportation Commission (MTC), and the Alameda County Congestion
Management Agency are requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(11) STIP Amendment 00S-032 - Action
Combines the Marin 101 Southbound High Occupancy Vehicle (HOV) Lane
project with the Marin 101 Gap Closure Reversible HOV project in Marin County
and splits Segment 1, which is programmed for delivery this current fiscal year
from the future construction contracts. The total construction cost for Segment 1
is $11,748,000 with a right-of-way cost of $150,000. In addition, the amendment
delays $13,107,000 in Regional Improvement Program (RIP) and $16,592,000 in
Grandfathered Regional Improvement Program (GF-RIP) funds from FY’s
1998-99 and 2001-02 to FY 2003-04, and reprograms the $13,107,000 in RIP
and $6,769,000 in GF-RIP from the right-of-way phase to the construction
component. The Department and the Metropolitan Transportation Commission
(MTC) are requesting this amendment.

Deputy Director Stephen Maller reviewed the projects and delay information and recommended approval
of the STIP Amendment.

Atilenka Pulcado, Caltrans District 4, reviewed the status of the projects.

Vice Chair McKenna moved to approve the amendment. Commissioner Kellogg seconded the motion
which carried 6-0 (Commissioner Torres was absent)
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2.1a.(12) STIP Amendment 00S-033 - Action
Revises the scope, cost and/or schedule for the construction phases of six
programmed projects on Route 215 in Riverside County, including splitting one of
them into two projects. The net change in programming, by Fiscal Year, is:
$160,144,000 decrease in FY 2001-02, $161,903,000 increase in FY 2002-03,
and $26,173,000 increase in FY 2003-04. The total delay of existing
programming is $160,144,000 for one year and the net increase of $27,932,000
reduces Riverside County's unprogrammed share balance. These seven
projects are to be identified as a corridor project. The Department and the
Riverside County Transportation Commission are requesting this amendment.

Deputy Director Stephen Maller reviewed the projects and delay information and recommended approval
of the STIP Amendment.

Eric Holey, RCTC, discussed the status and priority of the project.
Gary Koho, Caltrans District 8, discussed the project delays.

Commissioner Lawson moved to approve the STIP Amendment. Commissioner Torres seconded the motion
which carried 7-0.

2.1a.(13) STIP Amendment 00S-034 - Action
Combines five programmed projects on the new alignment of Route 210
(previously defined in statutes as Route 30) in San Bernardino County into one
corridor project to facilitate construction phasing. $5,500,000 of State
Transportation Improvement Program (STIP) funding from the San Bernardino
County Regional Improvement Program (RIP) is being reverted to their
Unprogrammed County Share Balance and programming from non-STIP sources
is being increased by a total of $42,500,000 ($25,160,000 from Measure | and
$17,340,000 of Congestion Mitigation and Air Quality [CMAQ] funds). The net
impact on STIP programming by Fiscal Year is: increase $12,665,000 in Prior
FY, decrease $44,326,000 in FY 2001-02, decrease $7,196,000 in FY 2002-03
and increase $33,357,000 in FY 2003-04. The Department and the San
Bernardino Associated Governments (SANBAG) are requesting this amendment.

Deputy Director Stephen Maller reviewed the projects and delay information and recommended
approval of the STIP Amendment.

Gary Koho, Caltrans District 8, reviewed the delay problems.
Gary Moon, SANBAG, discussed the status of the project.

Commissioner Lawson moved to approve the amendment. Commissioner Hallisey seconded the
motion which carried 7-0.

2.1a.(14) STIP Amendment 00S-035 - Action
Revises the programming of Calaveras County's Regional Improvement
Program funds for Project Planning, Programming and Monitoring (PPM), with
no change in Alpine, Amador, and Calaveras Counties' unprogrammed share
balances. The Regional Transportation Planning Agencies (RTPAs) of Alpine,
Amador, and Calaveras Counties are requesting this amendment.

This item was approved on the Consent Calendar.
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2.1a.(15) STIP Amendment 00S-036 - Action
Changes the project scope from a roadway rehabilitation project to a culvert
replacement project in Sierra County. This amendment also reduces the existing
project development funding in FY 2000-01 by $490,000 and adds $449,000 in
FY 2001-02 for the remaining components. $41,000 will be returned to Sierra
County's unprogrammed share balance. The Sierra County Transportation
Commission is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(16) STIP Amendment 00S-037 - Action
Reprograms $537,000 from construction to right of way to acquire, rather
than build, a biological mitigation site for an expressway project on Route 86 in
Imperial County. The Department is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(17) STIP Amendment 00S-038 - Action
Reprograms $600,000 in Grandfathered Regional Improvement Program
(GF-RIP) funds between the construction components of two mitigation projects
on Route 15 in San Diego County by reducing $600,000 from a soundwall project
programmed in FY 2001-02 and adding $600,000 to a planting project
programmed in FY 2000-01. The San Diego Association of Governments
(SANDAG) is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(18) STIP Amendment 00S-039 - Action
Delays $68,681,000 of a $86,026,000 Grandfathered Regional Improvement
Program (GF-RIP) funded interim High Occupancy Vehicle (HOV) lane project on
Interstate 5 (I-5) in Los Angeles County from FY 2001-02 to FY 2003-04 and
combines it with three related Regional Improvement Program (RIP), Local,
TEA-21 Demonstration and Traffic Congestion Relief Program (TCRP) funded
adjacent projects on the same route to form a corridor to construct the ultimate
widening to provide for mixed flow lanes and HOV lanes. The availability of up to
$196,000,000 in TCRP funds for this segment of I-5 has resulted in revising the
original scope of the interim projects to ultimate widening. There is no change to
Los Angeles County’'s Unprogrammed Share Balance. The Department and the
Los Angeles County Metropolitan Transportation Authority (LACMTA) are
requesting this amendment.

This item was approved on the Consent Calendar.
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2.1a.(19) STIP Amendment 00S-040 - Action
Delays a total of $24,618,000 in Regional Improvement Program (RIP) funds
programmed for construction on five local road projects in Los Angeles County,
one at City of Santa Clarita Interstate-5 (I-5)/State Route-126 (SR-126)
Interchange from FY 2001-02 to FY 2002-03, one at City of Los Angeles
Automated Traffic Signal and Control (ATSAC) — North Hollywood from
FY 2001-02 to FY 2003-04, one is the City of Torrance Del Amo Extension/Grade
Separation Project from FY 2001-02 to FY 2003-04, and two City of Downey
projects at Lakewood and Firestone Boulevards from FY 2001-02 to FY 2002-03.
There is no change in the total funding for the five projects. The Los Angeles
County Metropolitan Transportation Authority (LACMTA) is requesting this
amendment.

This item was approved on the Consent Calendar.

2.1a.(20) STIP Amendment 00S-022B - Action
Delays and adjusts programming for four projects in Alameda and Contra Costa
Counties. The net change in programming is: $88,157,000 decrease in
FY-2001-02; $56,009,000 increase in FY 2002-03; and $32,148,000 in
FY 2003-04, with no change in County Share Balances. The Metropolitan
Transportation Commission (MTC) and the Department are requesting this
amendment.

Deputy Director Stephen Maller recommended approval of the STIP Amendment.

Chairman Lawrence indicated that Assemblyman John Dutra, Assembly Transportation Committee
Chairman, called and expressed support for the Hayward Bypass project.

Executive Director Robert Remen noted that for the Hayward Bypass and the Route 238 Connector
projects, Caltrans’ current construction delivery schedule presented in the STIP Amendment would be
reevaluated and revised during the 2002 STIP cycle.

Commissioner Kellogg moved to approve the amendment. Commissioner Hallisey seconded the
motion which carried 7-0.

2.1a.(21) STIP Amendment 00S-023B - Action
Delays $7,714,000 in Regional Improvement Program (RIP) funding from
FY 2001-02 to FY 2002-03 for the construction components of the Interstate 80
Sunrise/Douglas Boulevard Interchange project in Placer County. The net
change in programming is: $7,714,000 decrease in FY 2001-02 and
$7,714,000 increase in FY 2002-03, with no change in County Share Balances.
The Department and the Placer County Transportation Planning Agency are
requesting this amendment.

Deputy Director Stephen Maller reviewed the project and delay information and recommended
approval of the STIP Amendment.

Commissioner Lawson moved to approve the amendment. Commissioner Kellogg seconded the motion which
carried 7-0.
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2.1a.(22) STIP Amendment 00S-024B - Action
Delays and adjusts programming for a total of 4 projects in Santa Cruz and
Stanislaus counties. The net change in programming is: $56,831,000 decrease
in FY 2001-02; $1,485,000 increase in FY 2002-03; and $55,346,000 in
FY 2003-04, with no change in County Share Balances. The Department,
Santa Cruz County Regional Transportation Commission (SCCRTC), and the
Stanislaus Council of Governments (StanCOG), are requesting this amendment.

Deputy Director Stephen Maller reviewed the projects and delay information and recommended
approval of the STIP Amendment.

Commissioner Lindsey moved to approve the Amendment for the Stanislaus County projects. Vice
Chair McKenna seconded the motion which carried 7-0.

Vice Chair McKenna moved to approve the Amendments for the 3 Santa Cruz County projects.
Commissioner Kellogg seconded the motion which carried 7-0.

2.1a.(23) STIP Amendment 00S-025B - Action
Delays $4,860,000 in Interregional Improvement Program (lIP) funding from
FY 2001-02 to FY 2002-03 for the construction component of the Interstate 105
Sepulveda Boulevard off-ramp widening project in Los Angeles County. The net
change in IIP programming is: $4,860,000 decrease in FY 2001-02 and
$4,860,000 increase in FY 2002-03, with no change in Interregional Shares. The
Department and the San Gabriel Valley Council of Governments (SGVCOG) are
requesting this amendment.

Deputy Director Stephen Maller reviewed the projects and delay information and recommended
approval of the STIP Amendment.

Vice Chair McKenna moved to approve the Amendment. Commissioner Kellogg seconded the
motion which carried 6-0 (Commissioner Torres was absent).

2.1a.(24) STIP Amendment 00S-026B - Action
Delays and adjusts programming for two projects in Imperial and Riverside
Counties. The net change in programming is: $34,130,000 decrease in
FY 2001-02 and $34,130,000 increase in FY 2002-03, with no change in
Riverside County’s Share Balance while $37,000 of RIP funding is returned to
Imperial County’s Unprogrammed Share Balance. The Department, the Southern
California Association of Governments (SCAG), and the Imperial Valley
Association of Governments (IVAG) are requesting these changes to adjust their
programmed projects.

Deputy Director Stephen Maller reviewed the projects and delay information and recommended
approval of the STIP Amendment.

Commissioner Lawson moved to approve the Amendment. Vice Chair McKenna seconded the
motion which carried 6-0 (Commissioner Torres was absent).
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2.1b. STIP Amendments for Notice

2.1b.(1) STIP Amendment 00S-041 - Notice
Programs an additional $388,000 ($4,000 from Glenn County’s Unprogrammed
Share Balance and $384,000 requested as an advance) for a $4,597,000 project
to realign a portion of Route 32 in Orland. This amendment also adjusts funding
between components and combines all the Right-of-Way (R/W) funding into
FY 2001-02. The Department and Glenn County Transportation Commission are
requesting this amendment.

Jim Nicholas, Caltrans, reported that this item was withdrawn at the request of Glenn County.

2.1b.(2) STIP Amendment 00S-042 - Notice
Programs $6,493,000 as an Advance of Interregional Improvement Program (11P)
funds to augment the design and construction components of the Route 71
widening project in Riverside County. Two bridges are being added to provide
animal crossings as part of the required mitigation for projects in the Route 71
corridor. The revised total project cost is $13,550,000. The Department is
requesting this amendment.

Scott McGowen, Caltrans reviewed the STIP Amendment. The Commission directed that this item be
placed on the consent calendar for the July 2001 meeting.

2.1b.(3) STIP Amendment 00S-043 - Notice
Revises the scope of the environmental document for a widening project on
Route 138 in San Bernardino County to include a portion of Route 138 in
Los Angeles County with no change in Interregional Improvement Program (lIP)
funding. The Department is requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(4) STIP Amendment 00S-044 - Notice
Programs $2,000,000 from Contra Costa County's Unprogrammed Share
Balance in FY 2001-02 for three new transit projects: a $950,000 bus acquisition
project for express commute service on the Route 680 corridor; a $900,000 bus
acquisition project to expand the Route JX bus services; and a $150,000 project
for the construction of three bus turnouts on Pinole Valley Road. The
Contra Costa Transportation Authority and Metropolitan Transportation
Commission (MTC) are requesting this amendment.

This item was presented on the Information Calendar and noticed as required.
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2.1b.(5) STIP Amendment 00S-045 - Notice
Programs $15,031,000 as an Advance of Interregional Improvement Program
(IIP) funds in FY 2001-02 to reconstruct the Etiwanda Avenue Interchange on
Route 10 in San Bernardino County. The total project cost is $16,531,000 with
$1,500,000 contribution of local funds. The Department and the County of
San Bernardino are requesting this amendment.

Jim Nicholas, Caltrans, reviewed the STIP Amendment.

David Grannis, representing the Catellus Development Corporation, spoke in support of the project.
The Commission directed that this item be placed on the consent calendar for the July 2001 meeting.

2.1c. Traffic Congestion Relief (TCR) Program Application Approvals/Amendments

2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals
27 Applications totaling $$815,994,000
Resolution TA-01-09

Project #4 - $60,000,000, Phases 1, 2, 4 for Route 680; add
northbound HOV lane over Sunol Grade, Milpitas to Route 84 in
Santa Clara and Alameda Counties. (Related STIP Amendment
00S-031, see Agenda Item 2.1a.(10).)

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #5 - $5,000,000, Phase 3 for Route 101; add northbound lane to
freeway through San Jose, Route 87 to Trimble Road in Santa Clara County.
Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #13 - $54,500,000, Phase 4 for CalTrain Peninsula Corridor;
acquire rolling stock, add passing tracks, and construct pedestrian
access structure at stations between San Francisco and San Jose in
San Francisco, San Mateo, and Santa Clara Counties.

Applicant Agency: Peninsula Corridor Joint Powers Board (PCJPB)
Implementing Agency: PCJPB

Project #17 - $15,000,000, Phase 4 for Route 101; add reversible
HOV lane through San Rafael, Sir Francis Drake Boulevard to North
San Pedro Road in Marin County. (Related STIP Amendment
00S-032,see Agenda Item 2.1a.(11).)

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #18 - $6,200,000, Phase 1 for Route 101; widen eight miles of
freeway to six lanes, Novato to Petaluma (Novato Narrows) in Marin
and Sonoma Counties.

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #33 - $150,000,000, Phase 4 for Bus Transit; acquire low-
emission buses for Los Angeles County MTA bus transit service.
Applicant Agency: Los Angeles Metropolitan Transportation Authority
(LACMTA)

Implementing Agency: LACMTA
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2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals (Continued)

Project #38.2 - $2,000,000, Phase 1 for Los Angeles-San Fernando
Valley Transit Extension; Build a North-South corridor bus transit
project that interfaces with the East-West Burbank-Chandler Corridor
project and with the Ventura Boulevard Rapid Bus project.

Applicant Agency: Los Angeles Metropolitan Transportation Authority
(LACMTA)

Implementing Agency: LACMTA

Project #40 - $12,500,000, Phases 1, 2 for Route 10; add HOV lanes
on San Bernardino Freeway over Kellogg Hill, near Pomona,

Route 605 to Route 57 in Los Angeles County.

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #41 - $50,000,000, Phases 2, 3, 4 for Route 5; add HOV lanes
on Golden State Freeway through San Fernando Valley, Route 170
(Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in

Los Angeles County.

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #42 - $125,000,000, All Phases for Route 5; widen Santa Ana
Freeway to 10 lanes (two HOV + two mixed flow), Orange County line
to Route 710, with related major arterial improvements, in

Los Angeles County. (Related STIP Amendment 00S-039, see
Agenda Item 2.1a.(18).)

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #52 - $25,000,000, Phase 4 for Route 405; add HOV and
auxiliary lanes for 1 mile in West Los Angeles, from Waterford Avenue
to Route 10 in Los Angeles County.

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #57 - $25,000,000, Phase 4 for Route 215; add HOV lanes
through downtown San Bernardino, Route 10 to Route 30 in

San Bernardino County.

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #58 - $10,000,000, Phases 2, 3, 4 for Route 10; widen
freeway to eight lanes through Redlands, Route 30 to Ford Street in
San Bernardino County.

Applicant Agency: San Bernardino Associated Governments (SANBAG)
Implementing Agency: SANBAG

Project #62 - $20,000,000, Phase 4 for Route 91; add HOV lanes
through downtown Riverside, Mary Street to Route 60/215 junction in
Riverside County. (Related STIP Amendment 00S-033, see Agenda
Item 2.1a.(12).)

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Page 16



CTC MEETING MINUTES June 6-7, 2001

2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals (Continued)

Project #70 - $174,900,000, Phases 2, 3for Route 22; add HOV lanes on
Garden Grove Freeway, Route [-405 to Route 55 in Orange County.
Applicant Agency: Orange County Transportation Authority / Caltrans
Implementing Agency: Caltrans

Project #86 - $25,000,000, Phases 3 for Route 905; build new six-
lane freeway on Otay Mesa, Route 805 to Mexico Port of Entry in
San Diego County.

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #97.1 - $1,850,000, Phases 2, 3, 4 for Operational
improvements on Shaw Avenue, Chestnut Avenue, Willow Avenue,
and Barstow Avenue near California State University at Fresno in
Fresno County.

Applicant Agency: California State University, Fresno
Implementing Agency: City of Clovis

Project #97.2 - $6,050,000, Phases 2, 3, 4 for Operational
improvements for the Fresno Events Center near California State
University at Fresno in Fresno County.

Applicant Agency: California State University, Fresno
Implementing Agency: City of Fresno

Project #105 - $5,000,000, Phases 2, 3 for Route 99; build two miles
of new six-lane freeway, Madera County line to Buchanan Hollow
Road in Merced County.

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #107 - $25,000,000, Phase 4 for Route 205; widen freeway to
six lanes, Tracy to I-5 in San Joaquin County.

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Project #114 - $1,674,000, Phases 1, 2 for Route 65; add four
passing lanes, intersection improvement, and conduct environmental
studies for ultimate widening to four lanes from Route 99 in
Bakersfield to Tulare County line in Kern County.

Applicant Agency: Kern Council of Governments

Implementing Agency: Caltrans

Project #122 - $3,500,000, Phases 1, 2 for Route 65; widening project
from 7th Standard Road to Route 190 in Porterville.

Applicant Agency: Tulare County

Implementing Agency: Caltrans

Project #126 - $720,000, Phase 1 for Route 50/Watt Avenue interchange;
widening of overcrossing and modifications to interchange.

Applicant Agency: Sacramento County

Implementing Agency: Sacramento County
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2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals (Continued)

Project #127 - $3,500,000, Phase 4 for Route 85/Route 87; interchange
completion; addition of two direct connectors for southbound Route 85 to
northbound Route 87 and southbound Route 87 to northbound Route 85.
Applicant Agency: City of San Jose

Implementing Agency: Santa Clara Valley Transportation Authority

Project #135 - $1,500,000, Phase 2 for Route 99/Sheldon Road;
interchange project; reconstruction and expansion.

Applicant Agency: Sacramento County

Implementing Agency: Sacramento County

Project #151 - $1,100,000, Phase 4 for Purchase of 5 alternative fuel
buses for the Pasadena Area Rapid Transit System.

Applicant Agency: City of Pasadena

Implementing Agency: City of Pasadena

Project #159 - $6,000,000, Phase 4 for Route 101; redesign and
construction of Steele Lane Interchange

Applicant Agency: Caltrans

Implementing Agency: Caltrans

Debbie Mah, Caltrans, reviewed the TCR applications and recommended approval.

Commissioner Kellogg moved to approve the applications. Vice Chair McKenna seconded the motion
which carried 5-0 (Commissioners Hallisey and Lawson were absent).

2.1c.(2) Traffic Congestion Relief (TCR) Application Amendment Approvals
Three Application Amendments; no new dollars.
Resolution TAA-01-05, Amending Resolutions TA-00-01 and TA-01-01

Project #44 - Route 47 (Terminal Island Freeway); construct interchange at
Ocean Boulevard Overpass in the City of Long Beach in Los Angeles County.
Amend application to redistribute TCR funds and federal funds between
Phases. A concurrent allocation of $14,660,000 is also being requested. No
change to original TCR application approval of $18,400,000 under Resolution
TA-01-01. Port of Long Beach is requesting this amendment.

Project #56 - Metrolink; track and signal improvements on Metrolink;
San Bernardino line in San Bernardino County. Amend application
to update project schedule. A concurrent allocation of $12,000,000
is also being requested. No change to original TCR application
approval of $15,000,000 under Resolution TA-00-01. Southern
California Regional Rail Authority is requesting this amendment.

Project #145 - Construction of a new siding in Sun Valley between
Sheldon Street and Sunland Boulevard. Amend application to
update project schedule. A concurrent allocation of $5,200,000 is
also being requested. No change to original TCR application
approval of $6,500,000 under Resolution TA-00-01. Southern
California Regional Rail Authority is requesting this amendment.

Debbie Mah, Caltrans, reviewed the Application Amendments and recommended approval.
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Vice Chair McKenna moved to approve the application amendments. Commissioner Torres seconded the
motion which carried 5-0 (Commissioners Hallisey and Lawson were absent).

2.1c.(3) Traffic Congestion Relief (TCR) Application Approvals
One Application totaling $28,000,000
Resolution TA-01-10

Project #73 - $28,000,000, Phases 3, 4 for Alameda Corridor East;
(Orangethorpe Corridor) build grade separations on Burlington
Northern-Santa Fe line, Los Angeles County line through Santa Ana
Canyon in Orange County.

Applicant Agency: Orange County Transportation Authority
Implementing Agency: City of Placentia

Deputy Director Robert Chung reviewed the applications and recommended approval. He also noted that
the agency was requesting Commission approval for an advance of $5.2 million.

Commissioner Kellogg moved to approve the application, as recommended by staff. Vice Chair McKenna
seconded the motion which carried 7-0.

2.1c.(4) TCRA Exchange Program Applications
Three Applications for participation in FY 2000-01
(TCRA) Exchange Program
Resolution TE-01-01

Deputy Director Robert Chung reviewed the applications and recommended that the Resolution be
amended to show each agency and specifically how much each agency receives.

Vice Chair McKenna moved to approve the applications with amendments and corrections as
recommended by staff. Commissioner Kellogg seconded the motion which carried 4-1
(Commissioner Lawson voted no and Commissioner Lindsey was absent).

2.1d. Proposition 116 — Non-Urban County Project Approvals/Amendments

City of Arroyo Grande — Paulding Middle School Bicycle Lanes
Application Amendment to change scope of work to reroute bicycle
lanes, which would eliminate a bridge over the Arroyo Grande
Creek that was part of the original route. No change in

Proposition 116 Non-Urban Counties funds.

Resolution PA-01-___ , Amending Resolution PA-94-22

This item was approved on the Consent Calendar.

2.1e. Proposition 116 — Waterborne Ferry Project Approvals/Amendments)

No Items This Month
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2.1f. State Transportation Enhancements (STE) — Program/Project Amendment
Amendment to delete the Westport Headlands property purchase project and
replace it with the Hearn Gulch Beach and Headlands Scenic Viewshed property
purchase project. The project sponsor remains the State Coastal Conservancy
and the amount remains $300,000. Change in Fiscal Year from FY 2000-01 to
FY 2001-02.
Resolution G-01-___, Amending Resolution G-00-14

Chief Deputy Director Pete Hathaway reviewed the Amendment and recommended approval.

Commissioner Kellogg moved to approve the Amendment. Commissioner Lawson seconded the
motion which carried 5-0 (Commissioners Hallisey and Lindsey were absent).

2.2 Environmental Matters
2.2a. Notice of Preparation of an Environmental Impact Report (EIR)

No Items This Month

2.2b. Comments on Documents in Circulation (Draft EIR)

No Items This Month

2.2c.  Approval of Projects for Future Consideration of Funding, Route Adoption or
New Public Road Connection (Final Negative Declaration or EIRS)

2.2c.(1) Route 1 in Los Angeles County - Consideration of future funding for
a project known as the Playa Vista Area Congestion Improvement
Project near Marina Del Rey (ND).
Resolution E-01-27

Chief Deputy Director Pete Hathaway reviewed the project and environmental document, and
recommended that the Commission approve the project for future funding knowing that it was
underfunded.

Vice Chair McKenna moved to approve the staff recommendation. Commissioner Lawson seconded
the motion which carried 6-0 (Commissioner Hallisey was absent).

2.2c.(2) Route 101 in Marin County - Consideration of future funding for a
High Occupancy Vehicle (HOV) lane between Lucky Drive in the City
of Corte Madera and North San Pedro Road in the City of
San Rafael (EIR) (TCRP #17).

Resolution E-01-22

Chief Deputy Director Pete Hathaway reviewed the findings and impacts from the EIR and
recommended that the Commission approve the project for future funding.

Commissioner Torres moved to approve the staff recommendation. Commissioner Kellogg seconded
the motion which carried 5-0 (Commissioners Hallisey and McKenna were absent).

Page 20



CTC MEETING MINUTES June 6-7, 2001

2.2¢c.(3) Route 138 in Los Angeles County - Adoption of Findings for future
consideration of funding for a project to widen the existing 2-lane
highway to 4 lanes in the City of Palmdale and the communities of
Littlerock, Pearblossom and Llano (EIR).
Resolution E-01-28

Chief Deputy Director Pete Hathaway reviewed the findings and impacts from the EIR for a group of
five projects and recommended that the Commission adopt the findings for future consideration of
funding.

Commissioner Kellogg moved to approve the staff recommendation. Commissioner Lawson
seconded the motion which carried 6-0 (Commissioners Hallisey was absent).

2.2c.(4) Route 60 in Los Angeles County - Consideration of future funding
for a project to construct HOV direct connectors to Route 57 and a
collector road in the City of Industry (ND).
Resolution E-01-30

This item was approved on the Consent Calendar.

2.2c.(5) Route 60 in Los Angeles County - Consideration of future funding for
a project to construct HOV lanes between Route 605 and Brea
Canyon Road in the City of Industry (ND).
Resolution E-01-31

This item was approved on the Consent Calendar.

2.2c.(6) Route 133 in Orange County - Adoption of Findings for future
consideration of funding and route adoption for a project to widen
and realign the existing 2-lane highway to 4 lanes in the Cities of
Irvine and Laguna Beach (EIR). (See related Agenda Item 2.3a.)
Resolution E-01-14

Chief Deputy Director Pete Hathaway reviewed the findings and impacts from the EIR, and the
project and accompanying route adoption (see item 2.3a), and discussed ongoing local controversy
that may stop the project. He then recommended that the Commission approve the findings, the
project, and the route adoption.

Commissioner Lawson moved to adopt the findings for route adoption and consideration of future
funding for the project. Commissioner Kellogg seconded the motion which carried 6-0 (Commissioner
Hallisey was absent).
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2.3 Highway Route Matters

2.3a. Route Adoptions

Adoption of a state highway for that segment of Route 133 in the
City of Irvine and the County of Orange from Kilometer Post 6.7
(Post Mile 4.1) at State Route 73 (San Joaquin Hills Corridor) to
Kilometer Post 13.0 (Post Mile 8.1) 0.5 kilometer (0.3 mile) south of
Interstate 405. (See related Agenda Item 2.2c.(6).)

Resolution HRA 01-05

Wayne Lewis, Caltrans, reviewed the route adoption on Route 133 for a project to be built by Orange
County. Commissioner Kellogg moved to approve the route adoption. Vice Chair McKenna
seconded the motion which carried 6-0 (Commissioner Hallisey was absent).

2.3b. New Public Road Connections

No Items This Month

2.3c.  Nine Relinquishment Resolutions

04-Ala-580-PM R29.9/M31.1 Route 580 in the County of Alameda
Resolution R-3485

05-SBt-156-PM 8.1/14.3 Route 156 in the County of San Benito
Resolution R-3486

05-SBt-156-PM 9.2/13.1 Route 156 in the City of Hollister
Resolution R-3487

05-SLO-41-PM 16.0/18.4 Route 41 in the City of Atascadero
Resolution R-3488

05-SLO-41-PM 18.4/19.6 Route 41 in the County of San Luis Obispo
Resolution R-3489

06-Fre-168-PM R1.8/R3.4 Route 168 in the City of Fresno
Resolution R-3490

07-LA-19-PM 8.4/12.3 Route 19 in the City of Downey
Resolution R-3491

11-SD-209-KP 4.2/11.9 Route 209 in the City of San Diego
Resolution R-3492

11-SD-274-PM 0.0/5.8 Route 274 in the City of San Diego
Resolution R-3493

Vice Chair McKenna moved to approve the relinquishment resolutions. Commissioner Lawson
seconded the motion which carried 5-0 (Commissioners Hallisey and Torres were absent).
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2.3d. Vacation Resolutions

11-SD-209-KP 0.3/8.5 Route 209 in the City of San Diego
Resolution A-847

Vice Chair McKenna moved to approve the vacation resolution. Commissioner Lawson seconded the
motion which carried 5-0 (Commissioners Hallisey and Torres were absent).

2.4 Highway Right of Way Matters
2.4a. Resolutions of Necessity — Appearances

2.4a.(1) 07-LA-101-PM 27.4
Parking Associates, a California Limited Partnership
C-18283

2.4a.(2) 07-LA-101-PM 27.4
Freesep Investors
C-18284

The Commission determined that the property owners (Parking Associate and Freesep Investors) for both
properties were not present for the proceedings.

Chief Deputy Director Pete Hathaway reviewed the statutory requirements for a Resolution of Necessity hearing.
He described the project, explained why the property was needed, and summarized the property owners
objections to the project.

Linda Fong, Caltrans, reviewed the need for the project and the project design. She also described the impact of
the project on the property owned by Parking Associates and Freesep Investors and then reviewed the property
owners’ contentions.

Commissioner Kellogg moved to approve Resolutions of Necessity #C-18283 and C-18284. Commissioner
McKenna seconded the motion. Chairman Lawrence ordered a roll call vote. The motion carried 6-0 as follows:

AYES: Commissioners Kellogg, Lawson, Lindsey, McKenna, Torres, and Lawrence (6)
NOES: None (0)
ABSENT: Commissioner Hallisey
2.4b. 1 Resolutions of Necessity
C-18285 through C-18289
C-18291 through C-18296

This item was pulled off the Consent Calendar due to the lack of a quorum.

Later in the meeting, Commissioner Torres moved to approve the Resolutions of Necessity.
Commissioner Lindsey seconded the motion which carried 6-0 (Commissioner Hallisey was absent).
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2.4c. Airspace Lease Direct Negotiations
03-Sac-80-3.0
Airspace Option to Lease Amendment
Inter-Modul Transit Partners

This item was approved on the Consent Calendar.

2.4d. Director's Deeds
? Items #1 Through 6
Excess Lands - Return to State: $1,007,950
Return to Others: $0

This item was approved on the Consent Calendar.

2.5 Highway Financial Matters
2.5a. Financial Allocation for 12 Minor Projects totaling $5,148,300
plus $519,000 from other sources.
Resolution FP-00-85

This item was approved on the Consent Calendar.

2.5b. Financial Allocation for STIP/SHOPP Projects on the State Highway System
2.5b.(1) 14 STIP Projects totaling $169,011,000, plus $10,351,697
from other sources.
Resolution FP-00-86

This item was approved on the Consent Calendar.

2.5b.(2) Nine SHOPP Projects totaling $37,087,000.
Resolution FP-00-87

Executive Director Remen discussed the projects and recommended the Commission support all nine
projects.

Commissioner Kellogg noted correspondence from the Mayor of Oakland in support of Mandela
Parkway project.

The following individuals submitted green cards and were allotted time to present their opinions:
- Willie Keys, West Oakland, spoke in support of the Mandela Parkway project.

- Bob Tuck, West Oakland Comm. Associate, spoke in support of the Mandela Parkway project.

Vice Chair McKenna moved to approve the project. Commissioner Kellogg seconded the motion
which carried 6-0 (Commissioner Hallisey was absent).
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2.5b.(3) One SHOPP Project in San Diego County for $8,156,000
Amended into the SHOPP by Departmental Action.
Resolution FP-00-88
The following proceeding apply to Items 2..5b.(3), and 2.5d.(1).
Wayne Lewis, Caltrans, presented information on the SHOPP project.
Vice Chair McKenna moved to approve Items 2.5b.(3) and 2.5d.(1). Commissioner Lindsey

seconded the motion which carried 6-0 (Commissioner Hallisey was absent).

2.5b.(4) Six SHOPP Transportation Enhancement (TEA) Projects
totaling $3,379,000.
Resolution FP-00-89

This item was approved on the Consent Calendar.
2.5b.(5) One STIP Project in Los Angeles County for $7,838,000.
Resolution FP-00-95
Jim Nicholas, Caltrans, described the project and recommended approval.

Vice Chair McKenna moved to approve the project. Commissioner Kellogg seconded the motion
which carried 6-0 (Commissioner Hallisey was absent).

2.5c.  Financial Allocation for Local Assistance STIP Projects Off-the-State

Highway System

2.5c.(1) 41 Local Assistance STIP Projects Off the State Highway
System totaling $35,038,000 plus $59,263,000 from other sources.
Resolution FP-00-90

This item was approved on the Consent Calendar.

2.5c.(2) Six Local Assistance Transportation Enhancement Act (TEA: STE)
Projects totaling $1,484,843, plus $258,000 from other sources.
Resolution FP-00-91

This item was approved on the Consent Calendar.

2.5c.(3) Three Local Assistance Environmental Enhancement and Mitigation
(EEM) Project totaling $940,000 plus $1,480,000 from other sources.
Resolution FP-00-92

This item was approved on the Consent Calendar.
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2.5d. Financial Allocation for Projects with Cost Increases Greater than 120 Percent.

2.5d.(1) Four SHOPP Projects totaling $18,812,000
Resolution FP-00-93

03-Sac-160 — SHOPP Project near Isleton from San Joaquin
County Line to Paintersville Bridge. Metal beam guard rail.
Current programmed value of $2,162,000 and current estimate of
$3,564,000, for a 65 percent increase over programmed amount.

05-Mon-101 — SHOPP Project near Prunedale from Boronda
Road to Dumbarton Road. Operational improvements.
Current programmed value of $1,114,000 and current
estimate of $2,998,000, for a 169 percent increase over
programmed amount.

07-LA-19 — SHOPP Project in Downey from Gardendale to
Telegraph Road. Relinquishment of Route 19. Current
programmed value of $4,505,000 and current estimate of
$9,800,000, for a 118 percent increase over programmed
amount.

10-Mer-152 — SHOPP Project near Santa Nella at Route 5/152
separation. Rehabilitate roadway. Current programmed value of
$1,204,000 and current estimate of $2,450,000, for a 103
percent increase over programmed amount.

Jim Nicholas, Caltrans, reviewed the projects and explained the circumstances for the cost increases.

Commissioner Lawson moved to approve the allocation for cost increases. Vice Chair McKenna
seconded the motion which carried 5-0 (Commissioners Hallisey and Torres were absent).

2.5d.(2) One SHOPP Project for $9,372,000
Resolution FP-00-94

06-Fre-99 — SHOPP Project in and near Fresno at various
locations. Install median barriers. Current programmed value of
$2,810,000 and current estimate of $3,382,000, for a 16 percent
increase over programmed amount.

Jim Nicholas, Caltrans, discussed the history of the project noting that the Commission had
previously directed the Department to meet with Fresno County and determine if they would be willing
to fund 2/3 of the cost overrun. He indicated that Fresno County did not have funds available for this
project and that Caltrans had redesigned the project which had resulted in a lesser cost.

The Commissioners discussed the redesigned project noting that the major difference in price was
the cost of the median barrier which would use metal beams instead of concrete median barriers.

The following individuals submitted green cards and were allotted time to present their concerns to
the Commission:

Barbara Goodwin, Fresno COG, spoke in support of the project.

John Wright, Mayor of City of Kingsburg, spoke in support of the project.
Judy Case, Fresno County Supervisor, spoke in support of the project.
Vince Correl, Fresno Business Council, spoke in support of the project.
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Commissioner Lawson moved to approve $3,382,000 for the cost increase. Commissioner Kellogg
seconded the motion, which carried 6-0 (Commissioner Hallisey was absent).

2.5e. Financial Allocation for Supplemental Funds for three STIP and four SHOPP
Previously Voted Projects — Seven Projects totaling $4,402,500
Resolution FA-00-10

01-Men-L5718 — SHOPP Project at the Leggett Maintenance Station.
Original vote $740,000. Current allocation $740,000. This request
of $240,000 to award the project, for a grand total of $980,000, a

32 percent increase over the vote amount.

04-SCI-87 — STIP Project in San Jose from Taylor Street to

Route 880 Overcrossing. Original vote $11,468,000. Current
allocation $11,739,000. This request of $950,000 for an on-going
project, for a grand total of $12,689,000, a 21 percent increase over
the award amount.

04-SCI-237, 880 — STIP Project in Milpitas Route 237/880
separation. Original vote $48,028,000. Current allocation
$46,144,250. This request of $1,900,000 for an on-going project, for
a grand total of $48,044,250, a 15 percent increase over the award
amount.

06-Tul-137 — SHOPP Project at State Route 137 RR Grade
Overcrossing. Original vote $300,000. Current allocation $450,000.
This request of $162,500 to settle claims and closeout the contract,
for a grand total of $612,500, a 104 percent increase over the vote
amount.

07-LA-107 — SHOPP Project in Torrance from Pacific Coast Highway
to Torrance Boulevard. Original vote $2,807,000. Current allocation
$2,746,000. This request of $100,000 to settle claims and closeout
the project, for a grand total of $2,846,000, a 21 percent increase
over the award amount.

07-Ven-126 — STIP Project in Piru from Center Street to

Los Angeles County Line. Original vote $11,423,000. Current
allocation $14,380,000. This request of $785,000 to settle claims
and closeout the project, for a grand total of $15,165,000, a 39
percent increase over the award amount.

08-SBd-40 — SHOPP Project near Ludlow at Lavic Road
Overcrossing. Original vote $385,000. Current allocation $512,500.
This request of $265,000 for an on-going project, for a grand total of
$777,500, a 102 percent increase over the vote amount.

Jim Nicholas, Caltrans, discussed the projects and explained why supplemental funds were required.

Commissioner Kellogg moved to approve the supplemental funds. Vice Chair McKenna seconded
the motion which carried 5-0 (Commissioners Hallisey and Torres were absent).
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2.5f. Information Report on Allocations Under Delegated Authority

2.5f.(1) Emergency: G-11 Allocations
Two Projects totaling $677,100.

This item was presented on the Information Calendar.
2.5f.(2) Seismic Retrofit: (Proposition 192): G-11 Allocations
Six Projects totaling $42,271,500.
This item was presented on the Information Calendar.
2.5f.(3) SHOPP Rehabilitation/Safety: G-00-10 Allocations
Three Projects totaling $20,628,000.
This item was presented on the Information Calendar.
2.5f.(4) Local Assistance Allocation for Local Storm Damage and Local
Street and Road Pavement Rehabilitation: G-01-04 Allocations
16 Projects totaling $ 4,361,000
This item was presented on the Information Calendar.
2.5f.(5) Local Assistance Allocation for Project Development Components of
Local Grant Projects: G-01-03 Allocations
Two Projects totaling $ 1,185,000
This item was presented on the Information Calendar.
2.5f.(6) Local Assistance Allocation for a STIP Rideshare Project in
Santa Barbara County: G-01-07 Allocations
One Project for $ 125,000
This item was presented on the Information Calendar.
2.5f.(7) Local Assistance Allocation for RSTP/CMAQ Match Reserve
Projects: G-01-05 Allocations
15 Projects totaling $ 250,000
This item was presented on the Information Calendar.
2.5f.(8) Local Assistance Allocation for Planning, Programming and
Monitoring Activities: G-01-06 Allocations

Three Projects totaling $ 573,000

This item was presented on the Information Calendar.
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2.5g. Fiscal Year 2001-02 Right of Way Allocation of $170,000,000.
Resolution FM-01-01

Gary Horn, Caltrans, presented the request for the Right of Way Allocation for FY 2001-2002 and
recommended approval.

Commissioner Kellogg moved to approve the allocation. Vice Chair McKenna seconded the motion
which carried 5-0 (Commissioners Hallisey and Lawson were absent).

2.5h. Fiscal Year 2001-02 Local Assistance Allocation of $98,750,000 in State funds,
$1,104,823,000 in Federal funds, and $2,793,000 for Bay Area Ferry
Operations for a total of $1,206,366,000 in Local Assistance Allocation.
Resolution FM-01-02

Norma Ortega, Caltrans, presented the request for the Local Assistance Allocation for FY 2001-2002
and recommended approval.

During the discussion the Commissioners asked Caltrans to prepare a chart for future Local
Assistance lump sum allocations to show the comparison between prior-year and end-of-year
allocations.

ACTION: T. Abbott

Vice Chair McKenna moved to approve the allocation. Commissioner Kellogg seconded the motion
which carried 5-0 (Commissioners Hallisey and Lawson were absent).
2.6 Mass Transportation Financial Matters
2.6a. Financial Allocation for STIP Rail/Transit Projects
2.6a.(1) One Local STIP Transit Project for San Francisco Municipal
Transportation Agency for $5,510,000.
Resolution MFP-00-20
This item was approved on the Consent Calendar.
2.6a.(2) 15 Local STIP Rail/Transit Projects totaling $25,966,000.
Resolution MFP-00-21
This item was approved on the Consent Calendar.
2.6a.(3) Two State STIP Intercity Rail Projects totaling $4,650,000.
Resolution MFP-00-22

This item was approved on the Consent Calendar.
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2.6b. Financial Allocation for Proposition 116 Program Projects

2.6b.(1) Local Proposition 116 Program Projects

2.6b.(2) State Proposition 116 Rail Program Projects

2.6b.(3) Local Proposition 116 Non-Urban County Project
2.6b.(4) Local Proposition 116 Waterborne Ferry Program Project

No Proposition 116 Financial Allocations This Month

2.6c. Proposition 116 Allocation Amendments

2.6c.(1) Plumas County — Deallocate $6,300 in funds for a Proposition 116
vehicle acquisition project. Based on the error of Plumas County’s
grant application last year, the FTA 5310 grant match was denied.
Plumas County is to resubmit their grant application for FTA 5310.
Upon approval, Plumas County will resubmit to CTC for project
approval and allocation of funds concurrently.

Resolution BFA-00-11, Amending Resolution BFP-99-15

This item was approved on the Consent Calendar.

2.6c.(2) City of Arroyo Grande — Amend BFP-98-30 to construct a
Class lll bikeway proceeding north on Traffic Way, from the
intersection of Traffic Way and Fair Oaks Avenue to Bridge,
north on Bridge Street, east on Olohan Alley, north on Mason
Street and east on East Branch Street to Huasna Road.
(Concurrent PA Amendment under Agenda Item 2.1d.)
Resolution BFA-00-13, Amending BFP-98-30

This item was approved on the Consent Calendar.

2.6d. Transit Capital Improvement (TCI) Project Allocation Amendment

Transit Capital Improvement (TCI) Program -

Los Angeles County Metropolitan Transportation Authority -

Deallocate $168,000 in FY 1997-98 TCI Program funds allocated

for the City of Covina Grade Crossing project, from $411,000 to
$243,000, and reduce the scope of work from twelve grade crossings
to the two grade crossings at Azusa Avenue and Grand Avenue.

A request to extend the period of contract award from June 30, 2000 to
June 30, 2001 was approved at the May 10-11, 2000 CTC meeting.
Resolution MFA-00-04, Amending Resolution MFP-97-20

This item was approved on the Consent Calendar.

2.6e. Traffic Congestion Relief (TCR) Project Allocations

No Items This Month
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2.6f. Informational Report on Delegated Allocations for Traffic Congestion Relief
(TCR) Program Projects, per Resolution G-00-23.
12 Project Allocations totaling $51,196,000.

Debbie Mah, Caltrans, reviewed the report on delegated allocations for the TCR program projects.

2.7 Aeronautics Financial Matters

Allocation of $733,000 for FY 2000-01 California Aid to Airports

Program (CAAP) funds for two projects from the 2000 Aeronautics Program.
Resolution FDOA-2001-4

. County of Ventura — Camarillo Airport in Ventura County
$233,000 — Reconstruct ramp at Building 339.

. County of Riverside — Desert Resorts Regional Airport in Riverside County
$500,000 — Overlay Runway 17/35 and Taxiway "F".

This item was approved on the Consent Calendar.

2.8 Time Extension Requests per CTC Resolution G-00-20, STIP Guidelines, Section 65 —
Timely Use of Funds / Proposition 116 Waiver Requests / Miscellaneous Requests

2.8a. Request to Extend the Period of Project Allocation

2.8a.(1) Request to Extend the Period of Project Allocation for one Local
STIP project for $1,273,000.
Waiver-01-31

Deputy Director Stephen Maller presented the extension request and recommended approval.
Michael Edwards, Merced County Department of Public Works, spoke in support of the project.

Commissioner Lawson moved to approve the extension request. Vice Chair McKenna seconded the
motion which carried 6-0 (Commissioner Torres was absent).

2.8a.(2) Request to Extend the Period of Project Allocation for 39 Local STIP
projects totaling $26,448,000.
Waiver-01-32

Deputy Director Stephen Maller reviewed the extension requests and recommended approval of all
the extensions as presented by Caltrans in the book item except for projects # 1, 15 and 31. For
project # 1 the Ukiah Transit Center, Mr. Maller recommended that the Commission approve the 14
months $166,000 PS&E extension and deny the 20 months $28,000 partially funded Construction
extension. For project # 15 the $909,000 Fresno County RSTP/CMAQ Match Reserve, Mr. Maller
recommended denial of the 20 months extension request with the provision that Fresno COG be able
to advance RSTP/CMAQ Match funds to RSTP projects if such projects come on line before the 2002
STIP cycle is programmed. For project # 31, the City of Palm Desert submitted additional information
to Caltrans and Caltrans changed its position from oppose to support and Mr. Maller recommended
that the Commission approve the extension request.

Barbara Goodwin, Fresno COG, indicated the COG would not oppose the denial of the extension
request for project # 15, but asked the Commission to allow for the advancement of funds if projects
needing RSTP/CMAQ Match come on line sooner than the end of the 2002 STIP cycle.
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Jim Nicholas, Caltrans, reported that Caltrans supported the Fresno COG request.

Vice Chair McKenna moved to approve the extension requests as recommended and modified by
Commission staff include the ability for Fresno COG to advance funds if RSTP/CMAQ Match projects
come on line sooner. Commissioner Lawson seconded the motion which carried 6-0 (Commissioner
Torres was absent).

2.8a.(3) Request to Extend the Period of Project Allocation for two Local
STIP projects, one for the Long Beach Public Transportation Company
for $3,279,000, and one for the City of Palmdale for $100,000.
Waiver-01-33

Deputy Director Stephen Maller presented the extension request and recommended approval.
Vice Chair McKenna moved to approve the extension request. Commissioner Lawson seconded the

motion which carried 6-0 (Commissioner Torres was absent).

2.8a.(4) Request to Extend the Period of Project Allocation for one intercity
rail STIP project for $8,000,000 for the San Diego Maintenance
Facility Project in San Diego County.
Waiver-01-34

Deputy Director Stephen Maller presented the extension request and recommended approval.
Commissioner Lindsey moved to approve the extension request. Vice Chair McKenna seconded the

motion which carried 7-0.

2.8a.(5) Request to Extend the Period of Project Allocation for one intercity
rail STIP project for $855,000 for environmental clearance of the San
Dieguito Bridge Replacement and Second Track Project.
Waiver-01-35

Deputy Director Stephen Maller presented the extension request and recommended approval.
Vice Chair McKenna moved to approve the extension request. Commissioner Kellogg seconded the
motion which carried 7-0.
2.8b. Request to Extend the Period of Contract Award
2.8b.(1) Request to Extend the Period of Contract Award for 12 Local STIP
projects totaling $29,972,000.
Waiver-01-36

Deputy Director Stephen Maller presented the extension requests and recommended approval.

Vice Chair McKenna moved to approve the extension request. Commissioner Lindsey seconded the
motion which carried 7-0.
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2.8b.(2) Request to Extend the Period of Contract Award for two
Transit Capital Improvement (TCI) Program projects; one for the
Golden Gate Bridge, Highway and Transportation District for
$324,000; and one for the City of Folsom for $1,000,000.
Waiver-01-37

Deputy Director Stephen Maller presented the extension request and recommended approval. Vice Chair
McKenna seconded the motion which carried 7-0.

2.8b.(3) Request to Extend the Period of Contract Award for one Local STIP
project for the North San Diego County Transit Development
Board totaling $588,000.
Waiver-01-38

Deputy Director Stephen Maller presented the extension request and recommended approval.

Commissioner Kellogg moved to approve the extension request. Vice Chair McKenna seconded the
motion which carried 7-0.

2.8c. Request to Extend the Period of Project Completion

2.8c.(1) Request to Extend the Period for Project Completion for three
Local STIP projects for the Sacramento Regional Transit District;
one for the Swanston Transit Center for $2,900; one for the 1-80
Express Rail project for $56,700; and one for the Lumberjack
Curve project for $56,700.
Waiver-01-39

Deputy Director Stephen Maller presented the extension request and recommended approval.

Vice Chair McKenna moved to approve the extension request. Commissioner Kellogg seconded the motion
which carried 6-0 (Commissioner Lindsey was absent).

2.8c.(2) Request to Extend the Period for Project Completion for one
Transit Capital Improvement (TCI) Program project for the
Seaside Transit Plaza for $420,800.
Waiver-01-40

Deputy Director Stephen Maller presented the extension request and recommended approval of a 14
months extension not the 20 months presented in the Caltrans book item.

Regional Agencies Moderator Debbie Hale asked the Commission to approve a 20 months extension
and explained why additional time was necessary.

Vice Chair McKenna moved to approve a 20 months extension. Commissioner Torres seconded the
motion which carried 7-0.
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2.8d. Request to Extend the Period of Project Reimbursement

Request to Extend the Period of Project Reimbursement for three Local
STIP projects totaling $1,174,000.
Waiver-01-41

Deputy Director Stephen Maller presented the extension request and recommended approval.

Commissioner Kellogg moved to approve the extension. Commissioner Lawson seconded the
motion which carried 7-0.

2.8e. Request for Waiver to Resolution G-99-25, Commission’s Guidelines for
Allocating, Monitoring, and Auditing of Funds for Local Assistance Projects

2.8e.(1) Request for Waiver to Extend the Period of Project Completion
per Resolution G-99-25, for two County of Tuolumne
projects totaling $549,672. No reimbursements to date.
Waiver-01-42

Deputy Director Stephen Maller presented the extension request and recommended approval.

Commissioner Lindsey moved to approve the extension. Commissioner Lawson seconded
the motion which carried 7-0.

2.8e.(2) Request for Waiver to Extend the Period of Project Completion
per Resolution G-99-25, for one County of Imperial project
for $2,178,924. To date, $2,038,569 has been reimbursed
by the State to the local agency.
Waiver-01-43

Deputy Director Stephen Maller presented the extension request. He noted that it was the
fifth extension and noted that the Commission may want to consider denying the request.

The Commissioners discussed the impact of denying the extension request and the
problem occurring as a result of the railroads not working with the local communities.

Commissioner Lawson moved to deny the extension request. Commissioner Lindsey
seconded the motion which carried 6-1 ((Vice Chair McKenna voted No).

2.8e.(3) Request for Waiver to Extend the Period of Project Completion
per Resolution G-99-25, for one City of Imperial project for
$600,000. To date, $188,161 has been reimbursed by the
State to the local agency.
Waiver-01-44

Deputy Director Stephen Maller presented the extension request, explained its similarity to Item
2.8e.(2), and noted the Commissioners may want to consider denying the request.

Commissioner Lawson moved to deny the extension request. Commissioner Lindsey seconded the
motion which carried 6-1 (Vice Chair McKenna voted No).

Page 34



CTC MEETING MINUTES June 6-7, 2001

2.9 Technical Changes to Previously Approved Resolutions/Actions

2.9a. Resolution FP-98-31, originally approved October 27, 1998 for $939,594 in
State funds for four local assistance Environmental Enhancement and
Mitigation (EEM) projects. Correct resolution to change the scope of Project 25
to identify the appropriate parcels for purchase.

This item was approved on the Consent Calendar.

2.9b. Resolution MFP-98-18, originally approved February 17, 1999 for $5,340,000
in State Highway Account and/or Public Transportation Account funds for one
STIP project to bring various Amtrak stations throughout the state into
compliance with the Americans with Disabilities Act (ADA). The original text
reads “the grant recipients must complete the work to be reimbursed and the
actual reimbursement by June 30, 2001". This technical change corrects the
text in the original Resolution to read: “The Recipients shall provide the
Department with notification of contract award within twelve (12) months from
the date of this allocation, and must complete the work to be reimbursed and
the actual reimbursement within thirty-six (36) months from award of said
contract”.

This item was approved on the Consent Calendar.
2.9c. Resolution FP-00-31. Originally approved September 28-29, 2000, in the
amount of $5,443,000 for five (5) Local Regional Transportation Improvement
Projects. Change funding for District 7, Project two (2) for the City of
Long Beach. The correct funding lines should be 2660-101-0042 for state and

2660-101-0890 for federal. For Project Two (2), the state funds should be
$1,849,000 and the federal funds should be zero ($0).

This item was approved on the Consent Calendar.

3. PROGRAM STATUS

3.1 Caltrans Monthly FY 2000-2001 Finance Report

David Saxby, Caltrans, presented the Monthly Finance Report, noting the State Highway Account cash
balance is currently $1.6 billion with a forecast level of $950 million by June 2002.

The following action items resulted during the discussion of this item:
- Update the Cash Balance Forecast after the budget and Fund Estimate are adopted.
ACTION: R. Terry

- Provide a letter to Commissioner Torres summarizing existing Public Transit Account
commitments.

ACTION: R. Terry
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3.2 Monthly Report on Status of Projects Previously Voted but not Awarded

This item was presented on the Information Calendar.

3.3 Monthly Report on Projects Amended into the SHOPP by Department Action

This item was presented on the Information Calendar.

3.4 Caltrans Quarterly Report
Jack Boda and Warren Weber, Caltrans, reviewed the Caltrans Quarterly Report for the period
ending March 30, 2001 covering STIP and SHOPP program delivery, Right of Way, Seismic and Toll
Bridge Retrofit, Contract Administration, Capital Support, and Intercity Rail.

3.5 Local Assistance — Quarterly Unobligated RSTP, CMAQ, and Regional TEA Balances
Norma Ortega, Caltrans, reported on the status of unobligated RSTP, CMAQ, and Regional TEA
Balances. She indicated that the Department did not anticipate unused funds being returned to the
federal government.

3.6 Local Assistance — Quarterly Lump Sum Allocation Status Report

Norma Ortega, Caltrans, reviewed the status of the quarterly lump sum allocations for Local
Assistance.

Chairman Lawrence asked Caltrans to provide additional charts in the future showing estimated
usage and forecasting a year-end status.

ACTION: T. Abbott
Vice Chair McKenna noted delays caused by the railroads and asked Caltrans and Commission staff
to report back to the Commission on a possible strategy for developing greater cooperation and
responsiveness by the railroads to reduce project delays.

ACTION: W. Weber/ B. Buckley/ R. Chung

3.7 Close-Out Report on FY 2000-01 Right-of-Way Program
(See Related Agenda Item 2.5q)

Gary Horn, Caltrans, presented the close-out report for the FY 2000-2001 Right of Way Program
noting that $34 million had not been spent.
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4 POLICY MATTERS

4.1 State Legislative Matters*

Deputy Director Chuck Oldham discussed the status of bills noting that several bills were on hold
pending outcome of the State budget.

Chairman Lawrence noted he had received a letter from Assemblymember Fran Pavely concerning AB
1220. Chairman Lawrence suggested a “support in concept” position. After discussion, Vice Chair
McKenna moved to adopt a “Support in Concept” position and direct staff to prepare a letter reflecting the
Commission’s position on AB 1220. Commissioner Torres seconded the motion which carried 7-0.

ABSENT: C. Oldham

4.2 2002 State Transportation Improvement Program (STIPP and Fund Estimate
4.2a. Review of Ten-Year SHOPP Plan
Jim Nicholas, Caltrans, reviewed the statutory requirements for the SHOPP, reviewed the SHOPP
needs statewide, and summarized the components and safety, roadway rehab and operation goals of
the SHOPP plan. He also reviewed SHOPP funding and then reviewed the 2002 Fund Estimate .

The following action items occurred during the discussion:

- Ask the Advisory Committee to examine or comment on the optimum number of roadside rests
in given areas for the purpose of stimulating privatization.

ACTION: G. Bush
- In the Commission’s 2001 Annual Report to the Legislature, include an examination of funding
sources other than the State Highway Account for the possible underwriting of the storm water
runoff program, and also examine the impacts to the State Highway Account should that
program be funded in its entirety from the State Highway Account.

ACTION: R. Remen

4.2b. Adoption of Assumptions for the 2002 STIP Fund Estimate

David Saxby, Caltrans, discussed the timelines for preparing and approving the 2002 Fund Estimate
and then discussed the assumptions being used to develop the Fund Estimate.

Celia McAdam, Rural Counties Task Force, spoke in support of adequate state-only funding.
Regional Agencies Moderator Debbie Hale discussed concerns about the Fund Estimate.

John Ferrera, Business Transportation and Housing Agency, indicated that the Administration was
sympathetic to concerns about transportation funding and would be including provisions for

repayment of loans to the general fund in a trailer bill.

David Yale, Los Angeles County Metropolitan Transportation Authority, expressed concern about
funding for retrofit soundwalls.

The following action items occurred during the discussion:
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- As a companion to the proposed Fund Estimate, provide an analysis of capacity of state-only
funding.

ACTION: R. Terry

- As a companion to the presentation of the 2002 Fund Estimate, show comparisons between
the 2000 and 2002 Fund Estimate and their corresponding assumptions.

ACTION: R. Terry

Commissioner Torres moved to approve the assumptions for the 2002 Fund Estimate. Commissioner
Hallisey seconded the motion which carried 7-0.

4.2c.  Public Hearing on Amendments to STIP Guidelines for 2002 STIP

Deputy Director David Brewer presented amendments to the STIP Guidelines proposed for adoption
in July, including a review of changes from the draft presented at the May meeting. He noted a
concern expressed by regional agencies that funding be available between STIPs for STIP
amendments, and he suggested that a provision could be added asking regions to identify and
explain in their RTIPs what reserves they needed for amendments. There was some discussion of
options for accommodating STIP amendments and the need for flexibility while fully utilizing STIP
resources.

Commissioner Lindsey suggested that the STIP project histories for proposed construction delays
should also address the cost increases that come with delays and how those increases would be
funded.

Regional Agencies Moderator Debbie Hale expressed support for the amendment proposals as
modified by staff since the May meeting.

4.3 Six-Month Estimate of Loan Capacity Under AB 1012 Approval of Funding Level
Resolution G-01-____, Amending Resolution G-00-33

David Saxby, Caltrans, reviewed the AB 1012 provisions about the use of State Highway Account
Funds for a short-term loan program.

Commissioner Kellogg moved to set the AB 1012 loan level at $300 million over 4 years for the next
six months. Vice Chair McKenna seconded the motion which carried 6-0 (Commissioner Torres was
absent).

4.4 Presentation on AB 2928 Eastern Trade Corridor Report

John Ferrera, Business Transportation & Housing Agency provided an overview of the AB 2928
Eastern Trade Corridor Report.

Chris Becker, OnTrac, thanked all the officials involved in preparing the report and briefed the
Commission on information contained in the report. Norm King, SANBAG. Rich Richmond, Alameda
Corridor East Construction Authority, and Eric Haley, Riverside County Transportation Commission,
also discussed the report and responded to Commissioners’ comments.

The following action item occurred during the presentation:

For the AB 2928 Eastern Trade Corridor, provide periodic status reports to the Commission regarding the
progress of both implementing the fundable corridor projects and expanding the funding base for the
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corridor in its entirety. Also report on the progress in developing a region-wide phased program that uses
objective criteria for determining project priority, as suggested by the Inland Empire Legislative Caucus.

ACTION: L. Magid/ C. Becker

4.5 Rural Counties Task Force Bi-Annual Report

Celia McAdam, Placer County Transportation Commission, presented the Rural Counties Task Force
Bi-Annual Report.

- The Commissioners discussed the concerns of the Rural Counties and directed staff to review
the current efforts by Caltrans on behalf of Rural Counties and assess those efforts toward

greater productivity; also explore the feasibility and benefit of Rural Counties pooling resources
for additional staffing.

ACTION: Commissioners Lindsey, Lawson, Lawrence
C. McAdam/ K. Jacobs/ T. Abbott
4.6 Report on Final AB 1012 Comprehensive Management Information System Plan
John Ferrera, Business, Transportation & Housing Agency, reviewed the components of the AB 1012
Comprehensive Management Information Plan. Mark Rayback and Patty Jo Dickinson, Caltrans, and
Celia McAdam, Placer County Transportation Commission, also provided information on the Plan.

The following action item occurred during discussion of this item:

Communicate the suggestion that the Secretary’s Implementation Committee for the AB 1012
Comprehensive Management Information System Plan include rural county representation.

ACTION: L. Magid
4.7 Presentation by Resources Agency of Project Evaluations for FY 2001-02
Environmental Enhancement and Mitigation (EEM) Program
Deputy Director Stephen Maller reviewed the statutory requirement for the EEM Program.
Bill Border, Resources Agency, summarized the project evaluations.
4.8 Capital Improvement Program (CIP) Biennial Update — Element of
the California Aviation System Plan (CASP).
Deputy Director Chuck Oldham briefed the Commission on the CIP Biennial Update.
Austin Wiswell, Caltrans, discussed the program. During the discussion, the Commission requested
that Caltrans consider in the CASP the consequences to the State system of leaving unfundable the

vast majority of projects identified in the Ten-Year Capital Outlay Element.

ACTION: A. Wiswell

Page 39



CTC MEETING MINUTES June 6-7, 2001

S MODAL ISSUES

5.1 Rail

Report by Santa Clara Valley Transportation Authority on Status of Ticket
Vending Machine Contract

This item was withdrawn from the agenda by the Commission under Agenda Item 1.5..

5.2 Highways

No Items This Month

5.3 Transit

No Items This Month

There being no further business, the meeting was adjourned at 1:40 p.m.

Robert I. Remen, Executive Director
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Stephen Mdler/Raylynne Cahoun — Include in minutes, for Hayward Bypass and Route 238
Connector, Cdtrans current estimate of likelihood of congtruction reflected in 2002 STIP schedule.

This has been done.

Jm Nicholas— In future STIP Amendments, provide an accounting of the status of interregiona
advances with each additiona advance proposed.

Thiswill be done.
Chuck Oldham — Prepare letter to Senator Knight from Chairman Lawrence noting Commission’s
approvad of future funding of L.A. Rt. 138 project, and indicating that Chairman knows of Senator’s
high regard for project and wanting to keep him informed of progress.

Thiswill bedoneprior to the July Commisson meeting.

Terry Abbott — For future Local Assistance lump sum allocations, prepare a chart to show better the
comparison between prior-year and end-of-year alocations.

Thiswill be done.

Rick Terry — Update Cash Balance Forecast after budget and Fund Estimate are adopted.
Thiswill be done and reported on at September 2001 Commission meeting.

Rick Terry — Provide written summary for Comm. Torres of Public Trangt Acct. commitments.
Thishas been done.

Terry Abbott — Display projected end-of-year usage of local assistance funds.
Thiswill be done and reported on at December 2001 Commission meeting.

Warren Weber/Bob Buckley/Robert Chung — Report back to Commission on possible Strategy for
developing greater cooperation and responsiveness by the railroads to reduce project delays.

Thiswill bedone and reported on at a future Commisson meeting.
Chuck Oldham — Prepare letter reflecting Commission’s “support in concept” A.B. 1220.

Thiswill bedone.



4.2a

4.2a

4.2b

4.2b

4.4

4.5

4.6

4.8

-2
Gary Bush— Ask Advisory Committee to examine or comment on optimum number of roadside rests
in given areas for the purpose of simulating privatizetion.
To date, thishasnot been reported back to Commission office.
Robert Remen—In Commission’s 2001 Annua Report to Legidature, include examination of funding
sources other than State Highway Account (SHA) for possible underwriting of storm water runoff
program; aso examine impacts on SHA if program is fully funded from SHA.
Thistopic will beincluded in Commission’s 2001 Annual Report.
Rick Terry — With proposed Fund Estimate, provide andysis of capacity of state-only funding.
Thiswill be discussed under July Agenda Item 4.2c.

Rick Terry — As companion to presentation of the 2002 Fund Estimate, show comparisons between
2000 and the 2002 Fund Estimates and their corresponding assumptions.

Thiswill be discussed under July Agenda Item 4.2c.

Larry Magid (BT&H)/Chris Becker (OnTrac) — For AB 2928 Eastern Trade Corridor, provide
periodic gatus reports to Commission regarding progress of both implementing fundable corridor
projects and expanding funding base for entire corridor. Also report on progressin providing analyss
suggested by the Inland Empire Legidative Caucus. (Future Agenda Item)

Thiswill bedone and reported on at a future Commisson meeting.

CdiaMcAdam (Placer CTC)/Kathie Jacobs’ Commissioners Lindsey, Lawson, Lawrence/Terry
Abbott — Review current efforts by Cdtrans on behdf of Rurd Counties and assess those efforts
toward greater productivity. Also explore feasibility and benefit of Rural Counties pooling resources
for additiond gtaffing.

A meeting has been scheduled for July 20, 2001 at 9:30 a.m. between Commissioners,
Commission staff, Caltrans and Rural Counties.

Larry Magid (BT&H) — Communicate suggestion that Secretary’ s Implementation Committee for AB
1012 Comprehensive M.1.S. Plan include rural representation.

This has already been passed along to Secretary.

Audin Wiswvdl — Consider in CASP, the consequences to State system of leaving unfundable the vast
majority of projects identified in the Ten-Y ear Capital Outlay Element.

Thiswill bedone.
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