Memorandum

To: Chairman and Commissioners Date: June 25-26, 2003
From: DIANE C. EIDAM File No: 4.2a
Executive Director Action Item

Ref: FY 2003-04 STIP ALLOCATION PLAN PRIORITIES AND CRITERIA

Attached is a spreadsheet that identifies all STIP projects programmed for allocation in FY 2003-04,
including projects from FY 2002-03 that have not yet been allocated. This is the same spreadsheet that was
presented for information at the June 11, 2003 staff workshop and at the June 12th meeting of the Streets
and Highways Committee. The projects are grouped according to the categories first used for the 2002-03
Allocation Plan, with the following changes:

e Programmed GARVEE debt service payment is identified as a new category and placed at the head
of the list.

e Preconstruction for projects with construction in FY 2003-04 is now listed ahead of construction.

e Transportation demand management (TDM, ridesharing) is listed separately.

e Unidentified match reserves (RSTP/CMAQ/TEA) are listed separately.

The projects that were identified in the 2002-03 Allocation Plan for allocation by June 2003 are identified
by shading. Three columns identify particular months associated with each project: (1) the Extension
Month, indicating the date to which a project has previously been granted an extension for allocation, (2)
the Pending Month, indicating when the project was delivered and ready for vote, and (3) the Survey
Month, the month of delivery indicated in our earlier survey of the Department and regional agencies.

This spreadsheet includes most, but not all, currently proposed STIP amendments. Staff will present an
update of this spreadsheet prior to the meeting that includes proposed vote requests, proposed extensions,

and other corrections as needed. Staff will revise the spreadsheet again after the meeting in accordance
with the Commission’s actions.
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SUMMARY OF STIP PROJECTS

PROGRAMMED FOR ALLOCATION IN FY 03-04
INCLUDING FY 02-03 PROJECTS NOT YET ALLOCATED

($1,000's)

Allocation Plan Cateqgories (STIP Only)

FY 03/04 - Programmed GARVEE Debt Service

Required Mitigation for Projects Already Allocated

Projects at Risk of Losing Federal Discretionary Funding

FY 02-03 Planning, Programming, and Monitoring

FY 03-04 Planning, Programming, and Monitoring

Capacity, Preconstruction - Construction Scheduled for FY 04
Capacity, Construction

Capacity, Preconstruction - Construction in FY 05, FY 06, FY 07
Capacity, Preconstruction - Not Programmed for Construction
Noncapacity, Preconstruction - Construction Scheduled for FY 04
Noncapacity, construction

Noncapacity, Preconstruction - Construction Scheduled for FY 05, FY 06, FY 07
Noncapacity, Preconstruction - Not Programmed for Construction
FY 02-03 TDM/Ridesharing

FY 03-04 TDM/Ridesharing

FY 02-03 RSTP/CMAQ/TEA Match Reserve (Undesignated)

FY 03-04 RSTP/CMAQ/TEA Match Reserve (Undesignated)

California Transportation Commission

Amount

2,848
20,903
42,515

266
15,783
9,414
1,663,750
19,154
38,349
4,690
198,005

3,736

5,966

1,889

5,407

1,898

3,795

2,038,368

Cumulative

2,848
23,751
66,266
66,532
82,315
91,729

1,755,479
1,774,633
1,812,982
1,817,672
2,015,677
2,019,413
2,025,379
2,027,268
2,032,675
2,034,573
2,038,368
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SUMMARY OF FY 03-04 STIP PROJECTS

($1,000's)
Con Ext Pend| Survey Program Year Component
C/N| Yr | Prog |County Agency Rte| PPNO||Project Month| Month| Month Total | Prior| FY 03| FY 04 R/W| Const| E & P| PS&E
EY 03/04 - Programmed GARVEE Debt Service:
C 04 RIP |Santa Clara SCVTA loc| 409C| Rt 880 Coleman, GARVEE debt (02S-60) 1,300 0 0/ 1,300 0/ 1,300 0 0
C 04 RIP |Santa Clara SCVTA loc| 443N| Rt 87 HOV North, Julian-Rt 280, GARVEE debt (02S-60) 720 0 0 720 0 720 0 0
C 04 RIP |Santa Clara SCVTA loc| 443S| Rt 87 HOV, Rt 280-Rt 85, GARVEE debt (02S-60) 828 0 0 828 0 828 0 0
2,848
Required Mitigation for Projects Already Allocated, FY 03-04
N 04|/RIP Fresno Caltrans 180| 89B| West Phase planting/89A (6-01) Mar-04 1,800 0 0/ 1,800 0/ 1,800 0 0
N 04/IIP  [Kern Caltrans 58 258B | |Mojave Bypass, rehab to relinquish (/#258) Aug-03 2,800 0 0/ 2,800 0/ 2,800 0 0
N 04|RIP |Los Angeles Caltrans 210/ 2022Y ||San Dimas Cyn-Towne Av, landscape*(02 STIP) Aug-03 1,500 0 0/ 1,500 0/ 1,500 0 0
N 04|RIP |Los Angeles Caltrans 210| 422Y||Mitigation /#422 (02 STIP) Aug-03 1,715 0 0 1,715 0 1,715 0 0
N 04/IIP  |Nevada Caltrans 267| 140Y || Truckee Bypass, landscaping (FP9869) May-03 900 0 0 900 0 900 0 0
N 03 IIP  Riverside Caltrans 86 75J Rehabl/reling, city, Rt 86,111,195 /75D (split,6-02 vote) Jun-03 152 0 152 0 0 152 0 0
N 03 RIP San Diego Caltrans 125 831 Noise mitigation, nr Lemon Grove (02 STIP) Jun-03 1,900 0 1,900 0 0 1,900 0 0
N 03 RIP San Diego Caltrans 125 832 School noise mitigation, Mt Miguel HS Jun-03 2,100 0 2,100 0 0 2,100 0 0
N 03 RIP San Diego SANDAG loc 7401B RSTP/CMAQ/TEA match (Rt 805 mitigation) Jun-03 296 0 296 0 0 296 0 0
N | 04RIP |SantaClara Caltrans | 87/2204G||Guadalupe landscaping/2204B (6/02) | Aug-03| 1,000 || 0| 0| 1,000 0| 1,000| 0| 0
N | 04/IP |Solano Caltrans | 80/ 8273A||Recon connectors, Rt 680, mitigation (5-03 vote) \ 2,000 | 0| o/ 2,000 0| 2,000| 0| 0
N 03 RIP Sonoma Caltrans 101 781M Soundwalls, Wilfred-Rt 12 (grf)(781H,6-00) Jun-03 4,740 0 4,740 0 0 4,740 0 0
} \ H 20,903
Projects at Risk of Losing Federal Discretionary Funding, FY 03-04
N 03/RIP Marin Marin CMA loc| 320C| Manzanita park and ride, phase 2 Jun-03 311 0 311 0 0 311 0 0
N 07 RIP  Monterey Monterey Co loc/ 1152| Davis Rd, replace Salinas River bridge (02S-49) Aug-03 130 0 0 130 0 0 130 0
N 04|/RIP |Orange Anaheim loc| 4435 Imperial Hwy/BNSF soundwall (State only) Aug-03 2,260 0 0| 2,260 0| 2,260 0 0
N 02|RIP |Sierra Sierra County loc| 1L29| Pearl St Br (HBRR match)(98S-60)(ext 2-02) Sep-03 173 173 0 0 0 173 0 0
N 04|RIP |Sierra Sierra County loc/ 1L60| Gold Lake Hwy Bridge (HBRR match)(02S-06) Aug-03 9 0 0 9 0 0 0 9
N 04|RIP |Sierra Sierra County loc/ 1L60| Gold Lake Hwy Bridge (HBRR match)(02S-06) Dec-03 2 0 0 2 2 0 0 0
N 04|RIP |Sierra Sierra County loc/ 1L60| Gold Lake Hwy Bridge (HBRR match)(02S-06) Apr-04 75 0 0 75 0 75 0 0
N 07 |RIP |Sierra Sierra County loc| 3L101| Plumbago Rd Bridge, Kanaka Crk (HBRR)(02S-27) Jan-04 23 0 0 23 0 0 23 0
N 07 RIP |Sierra Sierra County loc| 3L102| Port Wine Rd Br, Cedar Grove Ravine (HBRR)(02S-27) Jan-04 20 0 0 20 0 0 20 0
N 07 |RIP |Sierra Sierra County loc| 3L103| Port Wine Rd Br, Rock Creek Trib (HBRR)(02S-27) \ Jun-03 20 0 0 20 0 0 20 0
N 07 RIP _|Sierra Sierra County loc| 3L104| Old Fiberboard Rd Br, Little Truckee Riv (HBRR)(02S-27) Jun-03 21 0 0 21 0 0 21 0
N 05 RIP | Siskiyou Siskiyou Co loc/ 2301| Cottonwood Creek Bridge, HBRR match ?? 13 0 0 13 3 0 0 10
N 04 RIP | Siskiyou Siskiyou Co loc| 2304| Shackleford Creek Bridge, HBRR match ?? 103 0 0 103 1 102 0 0
N 03/RIP | Tehama Tehama loc/ 2142| Tehama Av Br, Tehama S|, HBRR (02S-08A)(ext 5-03) Sep-03 4 0 4 0 4 0 0 0
N 06 RIP Tehama Tehama County | loc| 2148||Bowman, Cottonwood Cr, HBRR (02S-66) ?? 43 0 0 43 0 0 0 43
N 03 RIP Tehama Tehama County loc 2150 Gerber-Rawson, Thomes Cr, HBRR (98592) Jun-03 553 0 553 0 0 553 0 0
N | 06RIP Tehama 'Tehama County | loc| 2182/ |Reeds Crk Rd, bridge 8C-68, HBRR match (02S-66) | | \ 27| 2| 0| 0| 2| 0| 0| 2| 0
N 03 RIP Tehama Tehama County loc 2183 Lake Cal Dr, bridge 8C-167, HBRR match Jun-03 3 0 3 0 0 0 0 3
N 03/RIP | Tehama Tehama County | loc| 2183|/Lake Cal Dr, bridge 8C-167, HBRR match (ext 5-03) Jun-04 1 0 1 0 1 0 0 0
C 04RIP Solano Solano TA loc/ 5301 Jepson Parkway (I-80 reliever)(02S-66) Aug-03 100 0 100 0 100 0 0 0
C 04RIP Solano Solano TA loc/ 5301 Jepson Parkway (I-80 reliever)(02S-66) Dec-03 4,650 0 0| 4,650 0| 4,650 0 0
N 04 RIP | Trinity Trinity County loc| 2222| HBRR match, Kettenpom Crk, 5C-124 (02S-55) Aug-03 150 0 0 150 0 150 0 0
C 04 RIP |Ventura Caltrans 23/1167D||Widening, Rt 118 to Rt 101 ($10,500 demo)(02 STIP) Aug-03 33,849 0 0] 33,849 0] 33,849 0 0
42,515
EY 02-03 Planning, Programming, and Monitoring - Need Delivery or Lapse
N 03 RIP_Colusa Colusa LTC 0L20 Planning, programming, and monitoring 19 0 19 0 0 19 0 0
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SUMMARY OF FY 03-04 STIP PROJECTS

($1,000's)
Con Ext Pend| Survey Program Year Component
CIN| Yr|Prog County Agency Rte| PPNO| Project Month| Month| Month Total Prior} FY 03} FY 04 R/W} Const} E & P| PS&E
N 03 RIP Del Norte Del Norte LTC 1002P Planning, programming, and monitoring 75 0 75 0 0 75 0 0
N 03 RIP  Humboldt Humboldt COG 2002P Planning, programming, and monitoring 110 0 110 0 0 110 0 0
N 03 RIP  Modoc ModCTC 2051 Planning, programming, and monitoring 62 0 62 0 0 62 0 0
| —
EY 03-04 Planning, Programming, and Monitoring
N 04 RIP |Alameda MTC 2100/ |Planning, programming, and monitoring 86 0 0 86 0 86 0 0
N 04 RIP |Alameda MTC/ACCMA 2179| |Planning, programming, and monitoring 112 0 0 112 0 112 0 0
N 04RIP |Alp-Ama-Cal Alpine LTC A1950| Planning, programming, and monitoring 55 0 0 55 0 55 0 0
N 04RIP |Alp-Ama-Cal Amador LTC B1950 | |Planning, programming, and monitoring 80 0 0 80 0 80 0 0
N 04 RIP |Alp-Ama-Cal Calaveras LTC C1950/| |Planning, programming, and monitoring 85 0 0 85 0 85 0 0
N 04 RIP |Butte BCAG 0L16| |Planning, programming, and monitoring 55 0 0 55 0 55 0 0
N 04RIP |Colusa Colusa LTC 0L20| |Planning, programming, and monitoring 19 0 0 19 0 19 0 0
N 04 RIP |Contra Costa MTC 2118 |Planning, programming, and monitoring 53 0 0 53 0 53 0 0
N 04|/RIP | Del Norte Del Norte LTC 1002P| Planning, programming, and monitoring 20 0 0 20 0 20 0 0
N 04|RIP | El Dorado EDCTC 0L14| Planning, programming, and monitoring 120 0 0 120 0 120 0 0
N 04|/RIP |Fresno COFCG 6L01 | Planning, programming, and monitoring 270 0 0 270 0 270 0 0
N 04RIP |Glenn Glenn CTC 0L09| |Planning, programming, and monitoring 38 0 0 38 0 38 0 0
N 04|/RIP Humboldt Humboldt COG 2002P| Planning, programming, and monitoring 152 0 0 152 0 152 0 0
N 04RIP |Inyo Inyo LTC 1010| Planning, programming, and monitoring 117 0 0 117 0 117 0 0
N 04RIP |Kern Kern COG 6L03| |Planning, programming, and monitoring 395 0 0 395 0 395 0 0
N 04 RIP | Kings KCAG 6L04 | Planning, programming, and monitoring 100 0 0 100 0 100 0 0
N 04 RIP |Lake Lake CCAPC 3002P| |Planning, programming, and monitoring 64 0 0 64 0 64 0 0
N 04|RIP |Los Angeles LACMTA 9001 | |Planning, programming, and monitoring 3,529 0 0| 3,529 0| 3,529 0 0
N 04 RIP |Madera Madera CTC 6L05| |Planning, programming, and monitoring 151 0 0 151 0 151 0 0
N 04RIP Marin MTC 2127 |Planning, programming, and monitoring 18 0 0 18 0 18 0 0
N 04RIP Mariposa Mariposa Co 4957 ||Planning, programming, and monitoring 19 0 0 19 0 19 0 0
N 04|/RIP Mendocino MCOG 4002P | |Planning, programming, and monitoring 288 0 0 288 0 288 0 0
N 04|RIP Merced MCAG 5960 | |Planning, programming, and monitoring 60 0 0 60 0 60 0 0
N 04 RIP  Modoc ModCTC 2051 | |Planning, programming, and monitoring 63 0 0 63 0 63 0 0
N 04/RIP  Mono Mono LTC 2003/ |Planning, programming, and monitoring 253 0 0 253 0 253 0 0
N 04/RIP Monterey TAMC 1165| Planning, programming, and monitoring 513 0 0 513 0 513 0 0
N 04/RIP Napa MTC 2130/ |Planning, programming, and monitoring 10 0 0 10 0 10 0 0
N 04/RIP Napa MTC/Napa TPA 1003E | |Planning, programming, and monitoring 60 0 0 60 0 60 0 0
N 04 RIP |Nevada Nevada CTC 0L83| |Planning, programming, and monitoring 55 0 0 55 0 55 0 0
N 04|/RIP |Orange OCTA 2132| |Planning, programming, and monitoring 3,500 0 0/ 3,500 0| 3,500 0 0
N 04RIP |Placer TPA Placer TPA 0L11| Planning, programming, and monitoring 40 0 0 40 0 40 0 0
N 04|RIP |Plumas Plumas CTC 2057/ |Planning, programming, and monitoring 73 0 0 73 0 73 0 0
N 04 RIP |Riverside RCTC 9803 |Planning, programming, and monitoring 166 0 0 166 0 166 0 0
N 04 RIP |Sacramento SACOG 0L30/| |Planning, programming, and monitoring 233 0 0 233 0 233 0 0
N 04|/RIP San Benito San Benito COG 2043 |Planning, programming, and monitoring 34 0 0 34 0 34 0 0
N 04|/RIP |San Bernardino |SANBAG 9811 | |Planning, programming, and monitoring 632 0 0 632 0 632 0 0
N 04 RIP |San Diego SANDAG 7402 | |Planning, programming, and monitoring 473 0 0 473 0 473 0 0
N 04|RIP | San Francisco MTC/SFCTA 2007/ |Planning, programming, and monitoring 59 0 0 59 0 59 0 0
N 04|RIP | San Francisco MTC 2131 |Planning, programming, and monitoring 46 0 0 46 0 46 0 0
N 04|/RIP |San Joaquin SJCOG 7952 | |Planning, programming, and monitoring 220 0 0 220 0 220 0 0
N 04|/RIP |San Luis Obispo |SLO COG 942| Planning, programming, and monitoring 300 0 0 300 0 300 0 0
N 04 RIP San Mateo MTC 2140/ |Planning, programming, and monitoring 47 0 0 47 0 47 0 0
N 04|RIP | Santa Barbara SBCAG 919| Planning, programming, and monitoring 135 0 0 135 0 135 0 0
N 04 RIP |Santa Clara MTC 2144 |Planning, programming, and monitoring 346 0 0 346 0 346 0 0
N 04 RIP_Santa Clara MTC/SCVTA 2255 |Planning, programming, and monitoring 861 0 0 861 0 861 0 0
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SUMMARY OF FY 03-04 STIP PROJECTS

($1,000's)
Con Ext Pend| Survey Program Year Component
C/N| Yr|Prog |County Agency Rte| PPNO||Project Month| Month| Month Total|| Prior| FY 03| FY 04 R/W| Const| E & P| PS&E
N 04 RIP |Santa Cruz SCCRTC 921| Planning, programming, and monitoring 76 0 0 76 0 76 0 0
N 04|RIP |Shasta Shasta RTPA 2368 |Planning, programming, and monitoring 60 0 0 60 0 60 0 0
N 04|RIP |Sierra Sierra LTC 0L04 | |Planning, programming, and monitoring 128 0 0 128 0 128 0 0
N 04 RIP | Siskiyou Siskiyou LTC 2205 |Planning, programming, and monitoring 13 0 0 13 0 13 0 0
N 04RIP | Solano MTC 2152| |Planning, programming, and monitoring 26 0 0 26 0 26 0 0
N 04RIP Solano MTC/STA 2263 |Planning, programming, and monitoring 75 0 0 75 0 75 0 0
N 04RIP |Sonoma MTC 2156 |Planning, programming, and monitoring 31 0 0 31 0 31 0 0
N 04RIP |Sonoma MTC/SCTA 770E | |Planning, programming, and monitoring 454 0 0 454 0 454 0 0
N 04 |RIP | Stanislaus StanCOG 9953 |Planning, programming, and monitoring 299 0 0 299 0 299 0 0
N 04 RIP |Sutter SACOG 1L53| Planning, programming, and monitoring 23 0 0 23 0 23 0 0
N 04 RIP | Tehama Tehama LTC 2063 |Planning, programming, and monitoring 134 0 0 134 0 134 0 0
N 04 RIP | Trinity Trinity CTC 2066 | |Planning, programming, and monitoring 20 0 0 20 0 20 0 0
N 04RIP | Tuolumne TCCAPC 452||Planning, programming, and monitoring 84 0 0 84 0 84 0 0
N 04 RIP |Ventura VCTC 9002 | |Planning, programming, and monitoring 313 0 0 313 0 313 0 0
N 04/RIP |Yolo SACOG 0L37| |Planning, programming, and monitoring 28 0 0 28 0 28 0 0
N 04/RIP |Yuba SACOG 0L41 | |Planning, programming, and monitoring 14 0 0 14 0 14 0 0
15,783
Capacity, Preconstruction - Construction Scheduled for FY 04
C 04 RIP |Butte Butte County loc| 1L43| Keefer Rd realignment (98S-82)(ext 6-02) Jun-03 Jun-03 70 70 0 0 0 0 0 70
C 04 RIP |Butte Butte County loc| 1L43| Keefer Rd realignment (98S-82)(ext 5-03) Jun-04 Dec-03 20 0 20 0 20 0 0 0
C 04 RIP |Butte Butte County loc| 2L98| Speedway Av extension, Durham-Chico (ext 5-03) Jun-04 Jun-03 35 0 35 0 0 0 0 35
C 04 RIP |Butte Butte County loc| 2L98| Speedway Av extension, Durham-Chico (ext 5-03) Jun-04 Feb-04 200 0 200 0 200 0 0 0
C 04 RIP |Contra Costa BART rail| 2011D | Pittsburg-Bay Point terminal zone, turnback May-03 350 0 350 0 0 0 0 350
C 04|RIP |Los Angeles Los Angeles loc| 3090| Widen Tampa Av bridge, LA River Jun-03 243 0 243 0 0 0 0 243
C 04|RIP |Los Angeles Los Angeles loc| 3093 Soto St bridge over Mission/Huntington, repl, widen Jun-03 1,341 0| 1,341 0 540 0 0 801
C 04|RIP |Los Angeles Los Angeles loc| 3094 Laurel Cyn Rd bridge over Tujunga Wash, widen Jun-03 49 0 49 0 0 0 0 49
C 04|RIP |Los Angeles Los Angeles loc/ 3095/ Vanowen St bridge, LA River, widen, rehab Jun-03 339 0 339 0 0 0 0 339
C 04|RIP |Los Angeles Los Angeles loc/ 3108| Winnetka Av bridge, LA River, widen, rehab Jun-03 223 0 223 0 0 0 0 223
C 04|RIP |Los Angeles Montebello loc| 2367 Beverly B, widen (ext 5-02) Feb-04 Feb-04 843 843 0 0 660 0 0 183
C 04|RIP |Los Angeles SGVCOG gsep| 2318 Alameda Corr East, Ramona Bl grade sep (SO) May-03 3,745 0| 3,745 0|| 3,745 0 0 0
C 04|RIP |Los Angeles SGVCOG gsep| 2318 Alameda Corr East, Temple St train diversion (SO) May-03 1,766 0| 1,766 0| 1,766 0 0 0
C 04/IIP  Solano CCJPA rail| 6045L | Bahia viaduct track & bridge upgrade (ITIP) May-03 190 0 190 0 0 0 40 150
9,414
Capacity, Construction
C 04|/RIP |Alameda \Caltrans 680/A157G | |Sunol Grade soundwalls (00S-31)*(RIP) ??? 8,717 0 0| 8,717 0| 8,717 0 0
c 03 RIP Alameda Caltrans 880 16F HOV, SCI Co Line-Alvarado/Niles (grf)(02 STIP) Jun-03 33,960 0 33,960 0 0 33,960 0 0
C 04 RIP |Alameda Caltrans 880/ 16F | |HOV, SCI Co Line-Alvarado/Niles (grf)(02S-74) Jun-03 11,800 0 0/ 11,800 0/ 11,800 0 0
C 04 RIP |Alameda ACE gwy| 2021 Livermore Valley siding (TCR #26) Jul-03 1,000 0 0/ 1,000 0/ 1,000 0 0
C 04 RIP |Alameda BART rail| 2103| Oakland Airport connector guideway (RTIP) May-03 15,000 0 0/ 15,000/ | 10,000, 5,000 0 0
C 04 RIP |Alameda BART rail| 2103| Oakland Airport connector guideway (RTIP) 7,200 0 0| 7,200 0| 7,200 0 0
C 04 RIP |Alp-Ama-Cal Caltrans 88| 2497 |Amador, Pine Grove passing lane (02 STIP) Jul-03 4,914 0 0| 4914 0| 4914 0 0
C 02|IIP  |Butte Caltrans 149 16W Rt 70-Rt 99, new expway (98S-131)(ext 2-02) Feb-04 Jun-03 47,697 47,697 0 0| 2,886 44,811 0 0
C 02 RIP |Butte Caltrans 149| 16W  |4-lane expressway (cost incr)(98S-131)(ext 2-02) Feb-04 Jun-03 6,124 6,124 0 0 0| 6,124 0 0
C 03/IIP | Butte Caltrans 149| 16W  |4-lane expressway (cost incr)(lIP)(ext 2-02) Feb-04 Jun-03 13,386 0| 13,386 0 0| 13,386 0 0
C 03/RIP |Butte Caltrans 149| 16W  |4-lane expressway (cost incr)(RTIP)(ext 2-02) Feb-04 Jun-03 7,100 0/ 7,100 0 0/ 7,100 0 0
C 04 RIP |Butte Butte County loc| 1L43| Keefer Rd realignment (98S-82) Apr-04 792 0 0 792 0 792 0 0
C 04 RIP |Butte Butte County loc| 2L98| Speedway Av extension, Durham-Chico Jun-04 235 0 0 235 0 235 0 0
C 04/IIP |Contra Costa Caltrans 4| 192E| Loveridge Rd interchange Jun-04 3,000 0 0| 3,000 0| 3,000 0 0
C 04/IIP__ Contra Costa Caltrans 80 261F \WB HOV, Rt 4-Carquinez Br, phase 1 (ITIP)(02S-18) Aug-03 17,800 0 0/ 17,800 0/ 17,800 0 0
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SUMMARY OF FY 03-04 STIP PROJECTS

($1,000's)
Con Ext Pend| Survey Program Year Component
C/N| Yr|Prog |County Agency Rte| PPNO||Project Month| Month| Month Total | Prior| FY 03| FY 04 R/W| Const| E & P| PS&E
C 04 /RIP |Contra Costa Caltrans 80| 261F |Westbound HOV lanes, Rt 4-Carquinez Br (RTIP) Aug-03 5,000 0 0| 5,000 0| 5,000 0 0
c 03 RIP Contra Costa Caltrans 680 222B Alcosta Rd interchange (00S-22)(02 STIP) Jun-03 3,500 0 3,500 0 3,500 0 0
C 04 RIP |Contra Costa  BART | rail| 2011D| |Pittsburg-Bay Point terminal zone, turnback | Dec-03| 1,150 | 0| o/ 1,150 0| 1,150| 0| 0
(0] 02 RIP Del Norte Del Norte Co loc 1018P Elk Valley Rd, 101-Howland Hill,widen(ext 5-02) Jun-03 5,016 5,016 0 0 78 4,938 0 0
C 03|IIP_ |Fresno Caltrans 99| 1530 Kingsburg-Selma 6-lane, Rt 201-Rt 43 (TCR #90)(02S-18) Jun-03 35,465 0| 35,465 0 0| 35,465 0 0
C 04 |RIP |Fresno Caltrans 180| 90F New fwy, Clovis Av-Temperance Mar-04 36,781 0 0| 36,781 0| 36,781 0 0
C 04/IIP  |Fresno Caltrans rail| 2041| Fresno Pocket Track, Fig Garden siding (02S-79) 11,289 0 0| 11,289 0| 11,289 0 0
C 04/RIP |Glenn Caltrans 32| 92B||Realign roadway in Orland (02 STIP) Oct-03 2,000 0 0| 2,000 0| 2,000 0 0
C 04/RIP Humboldt Eureka bus| 2101 |Replace 3 vehicles Aug-03 692 0 0 692 0 692 0 0
C 03|/RIP |Humboldt Humboldt Co loc| 2001R| Old Arcata Rd/Myrtle Av, widen (02S-37) Aug-03 5,605 0| 5,605 0 800 4,805 0 0
C 04|/RIP |Humboldt Humboldt TA loc| 2002T| Vehicle replacement Aug-03 261 0 0 261 0 261 0 0
(03 03 RIP  Imperial Caltrans 7 51G 4-lane expwy, grf, Rt 98-Rt 8 (RTIP)(02 STIP) Jun-03 23,312 0 23,312 0 0 23,312 0 0
(0] 03 IP  Imperial Caltrans 7 51G 4-lane expwy, grf, Rt 98-Rt 8 (ITIP)(02 STIP) Jun-03 4,052 0 4,052 0 0 4,052 0 0
© 03 RIP Imperial Caltrans 78 21 Brawley Bypass, 4-lane (RIP)(split w/FY05) Jun-03 6,250 0 6,250 0 0 6,250 0 0
© 03 IIP  Imperial Caltrans 78 21 Brawley Bypass, 4-lane (IIP)(split w/FY05) Jun-03 6,250 0 6,250 0 0 6,250 0 0
C 04RIP |Inyo Caltrans 14| 8010 |North of Mojave, expressway upgrade (RTIP) Mar-04 3,780 0 0| 3,780 0| 3,780 0 0
C 04RIP |Kern Caltrans 14| 8010 |North of Mojave, expressway upgrade (RTIP) Mar-04 15,120 0 0/ 15,120 0/ 15,120 0 0
C 04/IIP  [Kern Caltrans 14| 8010/ North of Mojave, expressway upgrade (ITIP) Mar-04 15,120 0 0/ 15,120 0/ 15,120 0 0
C 04 |RIP |Kern Bakersfield loc/ 3731| Fairfax Rd interchange, widen Aug-03 15,000 0 0| 15,000 0| 15,000 0 0
(03 03 RIP Kern Kern County loc 8704 7th Standard Rd, Rt 99-Wings Way, 4-lane Jun-03 2,485 0 2,485 0 240 2,245 0 0
C 04|RIP |Lassen Caltrans 36| 3048 |Susanville Town Hill improvements (RTIP) Jan-04 1,950 0 0| 1,950 0| 1,950 0 0
C 04/IIP |Lassen Caltrans 36| 3048 |Susanville Town Hill improvements (ITIP) Jan-04 1,950 0 0| 1,950 0| 1,950 0 0
C 04RIP |Lassen Lassen County | loc| 2121 Skyline Rd corridor improvements (02 STIP) Aug-03 6,871 0 0/ 6,871 0/ 6,871 0 0
C 02/RIP |Los Angeles Caltrans 1/ 27| Hughes Terrace-Fiji Way, widen (ext 6-02) Feb-04 Jan-04 6,691 6,691 0 0 0/ 6,691 0 0
C 02/RIP |Los Angeles Caltrans 1 27K||Hughes Terrace-Sepulveda, widen (ext 6-02) Feb-04 Jan-04 2,028/ 2,028 0 0 0| 2,028 0 0
C 02/RIP |Los Angeles Caltrans 1/ 27N| Culver Blvd overcrossing, widen (ext 6-02) Feb-04 Feb-04 2,792| 2,792 0 0 0| 2,792 0 0
C 02/RIP |Los Angeles Caltrans 1 27P|Ballona Creek Bridge, widen (ext 6-02) Feb-04 Feb-04 3,739| 3,739 0 0 0| 3,739 0 0
C 02|/RIP |Los Angeles Caltrans 1 27Q||Jefferson Blvd-Fiji Way, widen (ext 6-02) Feb-04 Feb-04 2,621 2,621 0 0 0| 2,621 0 0
© 03 IIP  Los Angeles Caltrans 5 2120 Western Av interch, Glendale (IIP) Jun-03 4,468 0 4,468 0 0 4,468 0 0
S 03 RIP Los Angeles Caltrans 5 2120 Western Av interch, Glendale (RIP)(increase) Jun-03 2,867 0 2,867 0 0 2,867 0 0
C 04/RIP |Los Angeles Caltrans 5 162P HOV lanes, Rt 118-Rt 14 (02S-67) new 10,210 0 0] 10,210 0] 10,210 0 0
C 04|RIP |Los Angeles Caltrans 10| 2969| HOV lane, fibre-optic reloc (00S-20) Jun-04 175 0 0 175 0 175 0 0
C 02/RIP |Los Angeles Caltrans 90| 2012A  |Playa Vista access, Rt 90 (ext 6-02) Feb-04 Jan-04 7,632| 7,632 0 0 0| 7,632 0 0
C 04|RIP |Los Angeles Caltrans 101| 567P |LA St-Center St, SB improvements (02 STIP) Sep-03 11,043 0 0] 11,043 0| 11,043 0 0
C 04/IIP  |Los Angeles Caltrans 105/ 2119 |Widen NB Sepulveda Bl off-ramp (02 STIP) Oct-03 3,621 0 0| 3,621 0| 3,621 0 0
(03 03 RIP Los Angeles Caltrans 134 2223 Hollywood Way interch (RTIP)(02 STIP) Jun-03 15,179 0 15,179 0 0 15,179 0 0
(03 03 IIP  Los Angeles Caltrans 134 2223 Hollywood Way interch, Burbank (02 STIP) Jun-03 13,841 0 13,841 0 0 13,841 0 0
C 04|RIP |Los Angeles Caltrans 138| 3329 |Widen, Longview Rd-146th St E (RIP)(02S-93), grf Jun-04 5,000 0 0| 5,000 0| 5,000 0 0
C 04/RIP |Los Angeles Caltrans 405/ 2333 Aux lane, Rt 10-Waterford (RIP)(02S-67)(TCR #52) Sep-03 32,569 0 0| 32,569 0| 32,569 0 0
C 04/IIP  |Los Angeles Caltrans 405| 2333 |Auxiliary lane, Rt 10-Waterford (IIP)(TCR #52) Sep-03 7,586 0 0| 7,586 0| 7,586 0 0
C 04/RIP |Los Angeles Caltrans 405/ 2336 Rt405/101 conn, gap closure (RIP)(02S-67)(TCR #51) Jun-03 17,587 0 0| 17,587 0| 17,587 0 0
C 04/IIP  |Los Angeles Caltrans 405/ 2336 Rt405/101 conn, gap closure, (02 STIP)(ITIP)(TCR #51) Jun-03 9,124 0 0/ 9,124 0/ 9,124 0 0
Cc 03 RIP Los Angeles Caltrans 405 837A SB HOV lane, Rt 90-Rt 10 (96 grf))(98S-76) Jun-03 33,600 0 33,600 0 0 33,600 0 0
c 03 RIP Los Angeles Caltrans 405 837C NB HOV lane, Rt 90-Rt 10 Jun-03 52,670 0 52,670 0 0 52,670 0 0
C 04RIP |Los Angeles Baldwin Park bus| 2898 |Buses, "NTD Reporters"” Apr-04 689 0 0 689 0 689 0 0
C 04|RIP |Los Angeles SGVCOG gsep| 2318 Alameda Corr East grade seps (SO)(TCR #54.1) Jun-03 9,308 0 0/ 9,308 0/ 9,308 0 0
C 02/RIP |Los Angeles Glendale gsep| 9814 Route 134 grade separation (98S-154)(ext 6-02) Feb-04 Feb-04 16,375| 16,375 0 0 0| 16,375 0 0
C 02/RIP |Los Angeles LA County loc| 2271| Hasley Cyn Rd interch, reconfig (ext 5-02) Dec-03 Dec-03 6,322 6,322 0 0 0| 6,322 0 0
C 02/RIP |Los Angeles Los Angeles loc| 2366 Arbor Vitae, widen (98S-75)(ext 6-02) Feb-04 Feb-04 1,168 1,168 0 0 0/ 1,168 0 0
C 04|RIP |Los Angeles Montebello loc| 2367 Beverly B, widen (02 STIP) Aug-03 3,042 0 0| 3,042 0| 3,042 0 0
C 04 RIP_Los Angeles Torrance loc| 2371 Del Amo BI, grade sep, widen (00S-40) Feb-04 4,308 0 0| 4,308 0| 4,308 0 0
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SUMMARY OF FY 03-04 STIP PROJECTS

($1,000's)
Con Ext Pend| Survey Program Year Component
C/N| Yr|Prog |County Agency Rte| PPNO||Project Month| Month| Month Total | Prior| FY 03| FY 04 R/W| Const| E & P| PS&E
C 02/RIP |Los Angeles Los Angeles loc| 2374 Centinela Av, widen (98S-75)(ext 6-02) Feb-04 Feb-04 2,607, 2,607 0 0 0| 2,607 0 0
C 02/RIP |Los Angeles Los Angeles loc/ 2375| Connect 2nd & Grand Av (98S-75)(ext 5-02) Feb-04 Feb-04 2,022 2,022 0 0 0| 2,022 0 0
C 02|/RIP |Los Angeles Los Angeles loc/ 2861| LA Strealignment at Alameda St (ext 6-01) Feb-04 Jun-03 1,369/ 1,369 0 0 0| 1,369 0 0
© 03 RIP Los Angeles Santa Clarita loc 2881 Golden Valley/Soledad Cyn interchange Jun-03 8,513 0 8,513 0 3,703 4,810 0 0
C 04|RIP |Los Angeles Los Angeles loc| 3090| Widen Tampa Av bridge, LA River ?2? 1,131 0 0| 1,131 0| 1,131 0 0
C 04|RIP |Los Angeles Los Angeles loc| 3093 Soto St bridge over Mission/Huntington, repl, widen ?2? 2,241 0 0| 2,241 0| 2,241 0 0
C 04|RIP |Los Angeles Los Angeles loc| 3094 Laurel Cyn Rd bridge over Tujunga Wash, widen ?? 221 0 0 221 0 221 0 0
C 04|RIP |Los Angeles Los Angeles loc| 3095| Vanowen St bridge, LA River, widen, rehab ?2? 1,562 0 0| 1,562 0| 1,562 0 0
C 04|RIP |Los Angeles Los Angeles loc| 3096||Commercial St, Alameda-Center, widen ?2? 920 0 0 920 0 920 0 0
C 04|RIP |Los Angeles Los Angeles loc/ 3108| Winnetka Av bridge, LA River, widen, rehab ?2? 1,031 0 0| 1,031 0| 1,031 0 0
C 04|/RIP |Los Angeles Caltrans rail| 2002| DT junction to La Mirada, triple track (TCR #35) Jun-03 5,000 0 0| 5,000 0| 5,000 0 0
© 03 RIP Los Angeles LACMTA rail 3089 Blue Line safety xings, Compton Jun-03 689 0 689 0 0 689 0 0
C 04|RIP |Los Angeles SCRRA rail| 3201 Rolling stock mtnce facility, San Bernardino (02S-11) Apr-03 5,080 0 0| 5,080 0| 5,080 0 0
C 04|RIP |Los Angeles SCRRA rail| 3202| Realign tracks Antelope Valley Line, Lancaster to LA Dec-03 2,193 0 0| 2,193 0| 2,193 0 0
C 04|RIP |Los Angeles LACMTA rail| 3225| Light rail vehicles (02S-67) 5,100 0 0/ 5,100 0/ 5,100 0 0
C 02 RIP |Madera Caltrans 99| 5355 |SR 145 & Gateway interch (98S-121)(ext 4-02) Feb-04 Oct-03 3,900| 3,900 0 0 0| 3,400 0 0
© 03 IIP  Marin Caltrans 101 342L HOV lanes gap closure (02S-72)(lIP)(split w/FY05) Jun-03 7,000 0 7,000 0 0 7,000 0 0
(3 03 RIP Marin Caltrans 101 342L HOV lanes gap closure (02S-72)(RIP)(split w/FY05) Jun-03 6,441 0 6,441 0 0 6,441 0 0
© 04 RIP  Marin Caltrans 101 342L HOV lanes gap closure (00S-72)(96 grf)(split w/FY05) Jun-03 10,392 0 0 10,392 0 10,392 0 0
C 04/IIP  |Merced Caltrans 99| 5479 |Fwy conversion, Atwater OH-Arena Way (02 STIP) Mar-04 28,193 0 0| 28,193 0| 28,193 0 0
C 04/IIP  |Merced Caltrans 99| 5479||TOS components, Atwater OH-Arena Way Mar-04 1,136 0 0 1,136 0 1,136 0 0
C 04/IIP  |Merced Caltrans 99| 528D |Fwy conversion, Owens Crk Br-Childs (ITIP) Feb-04 27,288 0 0| 27,288 0| 27,288 0 0
C 04 |RIP |Merced Caltrans 99| 528D |Fwy conversion, Owens Crk Br-Childs (RTIP) Feb-04 17,869 0 0| 17,869 0| 17,869 0 0
C 04/IIP  |Merced Caltrans 99| 528D | TOS components, Owens Crk Br-Childs Feb-04 465 0 0 465 0 465 0 0
C 04/IIP  |Merced Caltrans 99| 546D |[Fwy conversion, Arena Way-Dwight Way Jun-03 23,314 0 0| 23,314 0| 23,314 0 0
C 04/IIP  |Merced Caltrans 99| 546D | TOS components, Arena Way-Dwight Way Jun-03 1,128 0 0| 1,128 0| 1,128 0 0
C 04/RIP Mono Mono Co bus| 2015 |Bus for Inyo-Mono Transit Feb-03 70 0 0 70 0 70 0 0
C 04/RIP |Mono (in Kern) | Caltrans 14| 8010/ |North of Mojave, expressway upgrade (RTIP) Mar-04 3,780 0 0| 3,780 0| 3,780 0 0
C 03/RIP Monterey Salinas loc| 1160/||Sanborn Rd, Abbott-John, widen unknown 1,000 0| 1,000 0 0| 1,000 0 0
C 04/RIP Napa Caltrans 29| 377C | |Trancas St interchange (split/377A) Jun-04 639 0 0 639 0 639 0 0
C 04|/RIP |Orange Caltrans 90| 4434 |Imperial Hwy grade sep, nr O'thorpe (98S-121) Jun-04 17,030 0 0/ 17,030 0/ 17,030 0 0
C 04|/RIP |Orange Placentia gsep| 9656 Placentia Av grade sep (RTIP)(State only)(TCR #73) Aug-03 2,200 0 0| 2,200 0| 2,200 0 0
C 04|/RIP |Orange Placentia gsep| 9656 Placentia Av grade sep (RTIP)(State only)(TCR #73) Aug-03 1,100 0 0/ 1,100 0/ 1,100 0 0
C 04|/RIP |Orange Irvine loc/ 9653| Jeffrey Rd grade sep (02 STIP) Sep-03 9,354 0 0| 9,354 0| 9,354 0 0
(03 03 RIP  Placer TPA Caltrans 80 147V Douglas/Sunrise interch (02 STIP) Jun-03 7,314 0 7314 0 0 7314 0 0
C 03/IIP  |Riverside Caltrans 60 33||HOV lanes, Rt 15-Valley Way (ITIP) Jun-03 9,785 0| 9,785 0 0| 9,785 0 0
C 03 RIP |Riverside Caltrans 60 33/|HOV lanes, Rt 15-Valley Way (RTIP) Jun-03 3,261 0| 3,261 0 0| 3,261 0 0
C 04/IIP  |Riverside Caltrans 215/ 121D ||HOV,TCL, El Cerrito- Rt 60/91 (02S92)*(IIP) Jun-03 5,300 0 0/ 5,300 0/ 5,300 0 0
C 04 RIP |Riverside Caltrans 215| 121D ||HOV,TCL, El Cerrito- Rt 60/91 (02S92)*(RIP) Jun-03 29,700 0 0] 29,700 0] 29,700 0 0
C 04 RIP |Riverside Blythe loc 0C | |Hobsonway, arterial improvements (02S-39) Jun-03 1,875 0 0| 1,875 0| 1,875 0 0
C 03|/RIP |San Benito Hollister loc/  852| Sunnyslope Drive widening (00S-4) unknown 466 0 466 0 0 466 0 0
© 03 IIP  San Bernardino  Caltrans 138 239J 4 lanes, Sheep Crk Rd-Rt 2 Jun-03 6,427 0 6,427 0 0 6,427 0 0
© 03 RIP San Bernardino  Caltrans 210 193S New fwy, LA Co-Rt 215 (RIP)(02 STIP)(split w/FY04) Jun-03 57,662 0 57,662 0 0 57,662 0 0
c 03 IIP  San Bernardino  Caltrans 210 193S New freeway, LA Co-Rt 215 (ITIP)(00S-34) Jun-03 2,889 0 2,889 0 0 2,889 0 0
C 04 RIP |San Bernardino | Caltrans | 210 193S||New fwy, LA Co-Rt 215 (RIP)(02 STIP)(split w/FY03) | Apr-04| 19,781 0| 0| 19,781/ 0] 19,781] 0| 0
C 04 RIP |San Bernardino | Caltrans | 215 247K||HOV Ins, op imps, 9th-16th (seg 2) | Jan-04| 33,219 0| 0/ 33,219] 0] 33,219| 0| 0
© 03 RIP San Bernardino SANBAG loc 161B Rt 10 EB truck lanes, Ford-Yucaipa Jun-03 4,000 0 4,000 0 0 4,000 0 0
C 04 RIP |San Diego Caltrans | 5| 135G||Del Mar Hts-Via de la Valle, NB aux In(00S-19) | Jun-04| 4,850 | 0| 0| 4,850 0| 4,850| 0| 0
C 04 RIP |San Diego Caltrans | 15/  672|/Managed lanes, mid segment (RTIP)(TCR #83)(2S-51)* | Jun-04| 1,500 0| 0| 1,500] 0| 1,500| 0| 0
© 03 IIP  San Diego Caltrans 15 228A SB aux lane, Los Penasquitos Bridge (02S-51)* Jun-03 4,700 0 4,700 0 0 4,700 0 0
(o] 03 IIP__ San Diego Caltrans 15 233A Aux Ins, Mira Mar Way-Mira Mesa Bl 2?2 2,700 0 2,700 0 0 2,700 0 0
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Con Ext Pend| Survey Program Year Component
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C 03/IIP  |San Diego Caltrans 15| 233J||Northbound lane, Poway Rd-Mercy Rd (02S-51)* Jun-03 4,000 0| 4,000 0 0| 4,000 0 0
C 04 RIP |San Diego Caltrans 52| 260 Rt 125-Cuyamaca St, 4-In fwy* (RTIP)(TCR #84)(02 STIP) Apr-04 6,000 0 0/ 6,000 0/ 6,000 0 0
C 04/IIP  |San Diego Caltrans 905/ 374K Otay Mesa, 6-In fwy(02 STIP)(ITIP)(TCR #86)* Jun-04 70,790 0 0| 70,790 0| 70,790 0 0
C 04 RIP |San Diego Caltrans 905/ 374K Otay Mesa, 6-In fwy (incr)(RIP)(02 STIP)(TCR #86)* Jun-04 8,481 0 0 8,481 0 8481 0 0
C 04 RIP |San Diego Caltrans rail| 7300| Del Mar Bluffs stabilization Jun-03 754 0 0 754 0 754 0 0
C 02 RIP |San Diego Caltrans rail| 7301| Sorrento-Miramar, 2nd track (ext 5-02) Nov-03 Nov-03 5,300| 5,300 0 0 0| 5,300 0 0
C 02/IIP  |San Diego Caltrans rail| 9069A | Sorrento-Miramar,dbl track (98S5,31)(ext 5-02) Nov-03 Nov-03 21,390 21,390 0 0 0| 21,390 0 0
C 04 |RIP |San Joaquin Caltrans 5| 7213|/Widening, Mossdale area (TCR #108)(02 STIP) Feb-04 3,244 0 0| 3,244 0| 3,244 0 0
C 04 |RIP |San Joaquin Caltrans 99| 7635 Rt 120 E (Yosemite Av) interchange (02 STIP) Apr-04 2,000 0 0| 2,000 0| 2,000 0 0
C 04/IIP_ |San Joaquin Caltrans 99| 7673 |Widen to 6 In fwy, Rt 4-Hammer (02 STIP)(IIP) Jun-03 16,724 0 0| 16,724 0| 16,724 0 0
C 04 |RIP |San Joaquin Caltrans 99| 7673 |Widen, Rt 4-Hammer (RTIP) Jun-03 5,233 0 0| 5,233 0| 5,233 0 0
C 04|RIP |San Joaquin Caltrans 99| 9841 Rt 99/Hammer Ln interchange (02 STIP) Jun-03 2,921 0 0| 2,921 0| 2,921 0 0
C 04/IIP_ |San Joaquin Caltrans 205| 7965B \Widen 6 In fwy, Rt 5-11th St (ITIP)(TCR #107) Mar-04 36,080 0 0| 36,080 0| 36,080 0 0
C 04/RIP |San Joaquin Caltrans 205| 7965B |\ Widen to 6 Ins, Rt 5-11th St (RTIP)(TCR #107) Mar-04 24,618 0 0] 24,618 0] 24,618 0 0
C 02|/RIP |San Joaquin Lodi loc| 2K57| Low Sac Rd, Harney-Kettleman, widen(ext 6-02) Feb-04 Sep-03 1,856/ 1,856 0 0 0| 1,856 0 0
C 03|/RIP |San Joaquin Lodi loc| 2K57| Lower Sacto Rd, Harney-Kettleman, widen (incr) Sep-03 1,000 0| 1,000 0 0| 1,000 0 0
C 04 RIP |San Luis Obispo |Caltrans 41 301 |Rt41 W passing lanes, MB-Atascadero (02S-64) Dec-03 1,204 0 0| 1,204 0| 1,204 0 0
C 04RIP |San Luis Obispo |Caltrans 166 6600 Operational improvements Jan-04 3,437 0 0| 3,437 0| 3,437 0 0
C 04 RIP |San Luis Obispo |Grover Beach loc/ 2074| N Oak Park Bl widening, retaining walls Dec-03 323 0 0 323 55 268 0 0
C 04 RIP |San Mateo Caltrans 1/ 626/ Devil's Slide tunnel (RTIP)(00S-10) Feb-04 750 0 0 750 0 750 0 0
C 04/IIP  |San Mateo Caltrans 1 626| Devil's Slide tunnel (ITIP)(00S-10) Feb-04 750 0 0 750 0 750 0 0
C 04| RIP | Santa Barbara Caltrans 101| 4460 Santa Maria 6-lane (RIP)(02 STIP) May-03 15,511 0 0/ 15,511 0] 15,511 0 0
C 04|IIP  Santa Barbara Caltrans 101| 4460 Santa Maria 6-lane (IIP)(02 STIP) May-03 3,261 0 0| 3,261 0| 3,261 0 0
C 04 RIP |Santa Clara Caltrans 87| 443pP+ |Guadalupe Pkwy HOV (96S46)(98S-121) Jun-04 1,000 0 0| 1,000 0| 1,000 0 0
C 04 RIP |Santa Clara Caltrans 152 486D PL's, It turn Ins (96 grf)(02 STIP) Feb-04 4,158 0 0/ 4,158 0/ 4,158 0 0
C 04 RIP |Santa Clara Caltrans 680/B157D | | Sunol Grade SB HOV, Ph 3 (02 STIP)(RTIP) Jun-04 9,562 0 0 9,562 0 9,562 0 0
C 04 RIP |Santa Cruz Caltrans 1/ 542F||Rt 17/1 connector, Stage 1B (96 grf)(02 STIP) Dec-03 39,129 0 0/ 39,129 0/ 39,129 0 0
C 04 RIP | Siskiyou Caltrans 3| 3126| At Yreka-Ager Rd, left turn lane Jun-03 200 0 0 200 0 200 0 0
C 04/IIP  Solano CCJPA rail| 6045L | Bahia viaduct track & bridge upgrade (ITIP) Sep-03 1,060 0 0/ 1,060 0/ 1,060 0 0
C 04RIP Solano CapCorrJPA rail| 6045L | Bahia viaduct track & bridge upgrade (RTIP) Sep-03 1,000 0 0/ 1,000 0/ 1,000 0 0
C 04RIP |Sonoma Caltrans 101 360F Petaluma operational improvements (RTIP) Jun-04 2,000 0 0| 2,000 0| 2,000 0 0
C 04/IIP  |Sonoma Caltrans 101| 770B| Petaluma operational improvements (ITIP) Feb-04 3,200 0 0| 3,200 0| 3,200 0 0
C 04 |RIP |Sonoma Caltrans 101| 789A HOV lanes, Rt 12-Steele Lane (RIP) Jun-04 36,770 0 0| 36,770 0| 36,770 0 0
C 04/IIP  |Sonoma Caltrans 101 789A HOV lanes, Rt 12-Steele Lane (ITIP) Jun-04 12,000 0 0| 12,000 0| 12,000 0 0
C 04/RIP |Sonoma Caltrans 101| 789B| Steele Lane Interchange Improv Jun-04 7,358 0 0 7,358 0 7,358 0 0
C 04|IIP  |Stanislaus Caltrans 120| 941 Oakdale Bypass (96 grf)(02 STIP) Mar-04 66,980 0 0/ 66,980 0/ 66,980 0 0
C 04 |RIP | Stanislaus Caltrans 120| 941 Oakdale Bypass (grf, cost incr)(RTIP) Mar-04 5,320 0 0/ 5,320 0/ 5,320 0 0
C 04 |RIP |Stanislaus Caltrans 132| 9797 Riverside Dr-Empire, widening (98S-106) Jun-04 5,700 0 0| 5,700 0| 5,700 0 0
C 04|IIP  |Sutter Caltrans 70| 289B| |4-lane expressway, Rt 99-Cornelius*(02S-18) Aug-03 30,908 0 0/ 30,908 0/ 30,908 0 0
C 04|IIP  |Sutter Caltrans 70| 289P||4-In expwy, Cornelius-Bear River Br*(02S-18) Aug-03 46,159 0 0/ 46,159 0/ 46,159 0 0
C 04/IIP_ |Sutter Caltrans 99| 8361A | 4 lanes, Rt 70-Garden Hwy (98S-151)* Feb-04 6,943 0 0 6,943 0 6,943 0 0
C 04 RIP |Sutter Caltrans 99| 8361A | 4 Ins, Rt 70-Garden Hwy Feb-04 1,557 0 0 1,557 0/ 1,557 0 0
C 04 RIP | Tehama Tehama County | bus| 2226 |Purchase 2 transit vehicles Aug-03 121 0 0 121 0 121 0 0
C 04/IIP |Trinity Caltrans 299| 320||Rocky Pt passing lanes (ITIP) Feb-04 2,377 0 0| 2,377 0| 2,377 0 0
C 04 RIP |Trinity Caltrans 299| 320/ |Rocky Pt passing lanes (RTIP) Feb-04 1,273 0 0| 1,273 0| 1,273 0 0
C 03/IIP |Trinity Caltrans 299| 301H | |Big Bar passing lanes Jun-03 2,920 0| 2,920 0 0| 2,920 0 0
C 04 |RIP |Ventura Caltrans 118 2972 Rocky Peak Rd on/off ramps Mar-04 2,050 0 0| 2,050 0| 2,050 0 0
C 04 RIP |Ventura Caltrans 118| 1238J| |Widening, Tapo Cyn to Co Line (02S-17) Aug-03 38,410 0 0| 38,410 0| 38,410 0 0
© 03 RIP Ventura Oxnard loc 2955 Pleasant Valley Rd widening Jun-03 960 0 960 0 0 960 0 0
C | 04RIP |Ventura \Ventura County | loc| 7100/ Lewis Rd/CSUCI access improvs (02 STIP) | Jun-03| 18,222 0| 0| 18,222 0] 18,222 0| 0
C | 04RIP \Ventura/LA |SCRRA | raill 2024 Tunnel 26 seismic improvements | Aug-03| 9,500 0 0| 9,500/ 0| 9,500 0 0
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1,663,750
Capacity, Preconstruction - Construction in FY 05, FY 06, FY 07
C 05 RIP |Riverside Palm Springs loc/ 1007| Indian Canyon Dr, Tramview-UPRR, widen (02S-48) Dec-03 176 0 176 0 0 0 0 176
C 05 RIP |Riverside Palm Springs loc 0K ||G Autry Tr, Whitewater-Rt 10, widen (02 STIP) ?? 190 0 190 0 0 0 0 190
C 05/RIP |San Luis Obispo |San Luis Obispo| loc| 1125 |Santa Barbara St, High-Roundhouse, widen (S/O) Jun-03 285 0 0 285 250 0 0 35
C 05 RIP |Santa Cruz Santa Cruz Co loc/  930| Graham Hill Rd improvs (02 STIP) Aug-03 205 0 0 205 80 0 0 125
C 05RIP |Shasta Redding loc/ 2038| Cypress Av Sac Riv Br approaches (02S-86) ?? 313 0 313 0 313 0 0 0
C 05 RIP | Trinity Trinity County loc| 2140| Hayfork, realign Hyampom Rd (02 STIP) Jun-03 437 0 437 0 0 0 0 437
C 06 RIP |Inyo Bishop loc/ 1502| Maclver St extension, 600" (State only)(02 STIP) Sep-03 30 0 0 30 30 0 0 0
C 06 RIP |Los Angeles Los Angeles loc| 3092| Hyperion Av, widen, replace Waverly Dr Bridge (02S-11) May-04 1,324 0 0| 1,324 0 0 0| 1,324
C 06 RIP |Los Angeles Los Angeles loc| 3104/ First St bridge, widen approaches, repl railing (02S-66) Jun-03 1,023 0| 1,023 0 183 0 0 840
C 06 RIP |Los Angeles Los Angeles loc/ 3105| Riverside Dr, Barclay-SF Rd, widen viaduct (02S-66) Jun-03 1,465 0| 1,465 0 358 0 0| 1,107
C 06 RIP Mono Mammoth Lakes loc| 2512| Airport Access Rd, new (02S-66) Jun-03 20 0 20 0 0 0 20 0
C 06|/ RIP |Sacramento Sac County loc/ 2L68| Watt Av, Rt 51-Rt 16, enhancements, phase 2 Jun-03 648 0 648 0 0 0 648 0
C 06|/ RIP |Sacramento Sac County loc/ 2L68| Watt Av, Rt 51-Rt 16, enhancements, phase 2 ?? 303 0 0 303 0 0 0 303
C 06 RIP |San Luis Obispo |SLO County loc/ 1131|/Tank Farm Rd improvements Jun-04 175 0 0 175 35 0 30 110
C 06 RIP | Tehama Tehama County | loc| 2032 Flores Av Access Rd (02S-54) ?? 123 0 0 123 0 0 123 0
C 07|RIP |Contra Costa Antioch loc| 2011A| Rt 4 Hillcrest Av EB off ramp, widen Jun-03 50 0 50 0 0 0 50 0
C 07 RIP Humboldt Arcata loc| 2071| Foster Av extension to Sunset Av (State only) Jul-04 110 0 0 110 0 0 110 0
C 07 RIP Humboldt Humboldt Co loc/ 2081| Union St/Sea Av, reconstruct/widen (State only) Jun-03 144 0 0 144 0 0 144 0
C 07 |RIP |Kern Bakersfield loc| 8705| Westside Parkway (02S-66) Jun-04 6,970 0 0| 6,970/ 6,970 0 0 0
C 07 RIP |Los Angeles Los Angeles loc/ 2863| Overland Av bridge widening at Rt 10 (02S-66) Jun-03 543 0 543 0 543 0 0 0
C 07 RIP_Mendocino Mendocino Co loc| 4101P| N State St, MP 0.5-2.3, improvements (02S-65) Jun-03 200 0 200 0 0 0 0 200
C 07 |RIP |Riverside Riverside loc| 9994 ||Van Buren BI, Jackson St-Santa Ana River, widen Aug-03 25 0 0 25 0 0 25 0
N 07 RIP_|Placer TPA Rocklin loc/ 151D | Rt 80 Sierra College interchange (CT oversight)* Feb-03 44 0 44 0 0 0 44 0
N 07 RIP_|Placer TPA Rocklin loc/ 151D | Rt 80 Sierra College interchange (ext 6-02) Dec-03 245 245 0 0 0 0 0 245
N 07 RIP_|Placer TPA Rocklin loc/ 151D | Rt 80 Sierra College interchange (CT oversight)* Dec-03 24 0 24 0 0 0 0 24
C 07 RIP |Tulare Tulare County loc/ 6L11| Rd 80 expwy, Goshen-El Monte Way (02S-35) Feb-03 400 0 400 0 0 0 400 0
C 07 RIP |Tulare Tulare County loc/ 6L11| Rd 80 expwy, Goshen-El Monte Way (ext 5-03) May-04 May-04 1,301 0/ 1,301 0 0 0 0/ 1,301
C 07 RIP |Tulare Tulare County loc/ 6L11| Rd 80 expwy, Goshen-El Monte Way (02S-35) May-04 2,381 0 0| 2,381 0 0 0| 2,381
19,154
Preconstruction for Capacity Projects Not Programmed for Construction
C 10 RIP |Alameda Newark loc| 2009R | Central Ave RR overpass at UPRR (APDE) 145 0 145 0 0 0 145 0
C 10 RIP |Alameda Newark loc| 2009R | Central Ave RR overpass at UPRR (APDE) 485 0 0 485 0 0 0 485
C 10RIP |Alameda Newark loc| 2009S | Thornton Av, Gateway-Hickory, widen (APDE) 120 0 120 0 0 0 120 0
C 10 RIP |Alameda Newark loc| 2009S | Thornton Av, Gateway-Hickory, widen (APDE) 285 0 0 285 0 0 0 285
C 10 RIP |Humboldt Eureka loc| 2069| Waterfront Dr extension (00S-56) 486 0 0 486 486 0 0 0
C 10|RIP |Kern Shafter loc| 8700 7th Standard Rd, Rt 99-Sta Fe, expwy (APDE)(ext 5-0/ Jun-04 1,000 0 1,000 0 0 0 0 1,000
C 10/IIP  |Los Angeles SGVCOG gsep| 2318||Alameda Corr East grade seps, East End(TCR #54.1) Dec-02 28 0 28 0 0 0 0 28
C 10/IIP  |Los Angeles SGVCOG gsep| 2318 Alameda Corridor East grade sep, Sunset Bl May-03 486 0 486 0 486 0 0 0
C 10/IIP  |Los Angeles SGVCOG gsep| 2318 Alameda Corridor East grade sep, Brea Canyon Rd Jun-03 485 0 485 0 485 0 0 0
C 10 RIP |Los Angeles Pomona loc| 2232| Rt 71 Mission Bl interchange (Pomona)02S-52) 2,329 0| 2,329 0/| 1,710 0 0 619
C 10 RIP |Los Angeles Monterey Park loc| 2915||Atlantic Bl, Newmark-Hellman, widen, APD 29 0 29 0 0 0 0 29
C 10 RIP |Los Angeles Monterey Park loc| 2915| Atlantic BI, Newmark-Hellman, APD (ext 6-02) Dec-03 139 139 0 0 0 0 0 139
C 10 RIP |Los Angeles Santa Clarita loc/ 2885| Newhall Ranch, Rt 5-Copper Hill, APD (ext 6-02) Jun-03 252 252 0 0 0 0 0 252
C 10RIP |Merced Merced County | loc| 5951| Campus Parkway (State only)(00S-24) 1,400 0 0/ 1,400 1,400 0 0 0
C 10/RIP |Monterey Monterey loc/ 480| Rt 68 widening near CHOMP, APD (ext 5-02) Dec-03 600 600 0 0 0 0 0 600
C 10|RIP | Monterey TAMC loc| 8200| Rt 1, Carmel River Bridge-Rt 68 (APDE)(RTIP) 2,000 0 2,000 0 0 0 2,000 0
C 10/IIP__ Monterey TAMC loc| 8200| Rt 1, Carmel River Bridge-Rt 68 (APDE)(ITIP) 1,000 0 1,000 0 0 0/ 1,000 0
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C 10 RIP |Orange OCTA loc| 2796/ Rt5 Culver Drive southbound off-ramp widening(02S-44) 126 0 0 126 0 0 0 126
C 10RIP |Orange Tustin loc/ 9654| Red Hill grade sep (98S-116) 332 0 332 0 0 0 332 0
C 10RIP |Orange OCTA loc| 2671A| Rt 5 Oso Parkway SB off-ramp, storage lane(02S-44) 1,814 0 0/ 1,814 0 0 0/ 1,814
C 10/RIP |Sacramento Citrus Heights loc| 3L36| Sunrise Bl, Oak-Antelope, widen (APDE) 650 0 0 650 0 0 0 650
C 10|RIP |Sacramento Folsom loc/ 3L41| Rt 50 Empire Ranch Rd interchange (APDE) 900 0 0 900 0 0 0 900
C 10|RIP |Sacramento Sac RT rail| 3L50| W Sac/Davis LRT extension (APDE) 250 0 250 0 0 0 250 0
C 10|RIP |Sacramento Sac RT rail| 3L50| W Sac/Davis LRT extension (APDE) 250 0 0 250 0 0 250 0
C 10/RIP |San Bernardino |SANBAG loc| 154D | Rt 10 Tippecanoe Av interchange improvs (APDE) 2,500 0 0/ 2,500 0 0 0/ 2,500
C 10/RIP |San Bernardino |Barstow loc/ 1730| Rt 15 Old Hwy 58, new interchange May-03 90 0 90 0 0 0 90 0
C 10 RIP |San Bernardino | Barstow loc/ 1730| Rt 15 Old Hwy 58, new interchange 2,660 0 0| 2,660 0 0 0| 2,660
C 10|RIP |San Diego SD MTDB rail| 7307| Mid-Coast Balboa extension (02 STIP) 1,000 0 0| 1,000 0 0 0| 1,000
C 10 RIP |San Joaquin Lathrop gsep| 3K41||Lathrop Rd grade separation/UPRR 800 0 0 800 0 0 0 800
C 10/RIP |San Luis Obispo |Arroyo Grande loc/ 370A| Rt 101 Brisco Rd interchange modification (S/O) 165 0 165 0 0 0 165 0
C 10|RIP |Santa Cruz SCCRTC loc| 932| Santa Cruz Branch Rail Line R/W (02 STIP) 10,000 0 0/ 10,000|| 10,000 0 0 0
C 10RIP |Sutter Sutter County loc/ 3L44| Rt 99 Riego Rd, new interchange (APDE) May-03 1,000 0/ 1,000 0 0 0 0/ 1,000
C 10|RIP | Tulare Visalia loc| 103| Caldwell Av, Rt 99-Rt 63, 4 lanes (02 STIP) 400 0 400 0 0 0 400 0
C 10 RIP |Tulare Visalia loc 105||Plaza Dr, Rt 198-Goshen, 4 lanes (98S-106) 615 0 615 0 0 0 0 615
C 10 RIP |Tulare Tulare County loc/ 8682| Caldwell Av, Santa Fe-Orange, 4 lanes 373 0 0 373 0 0 373 0
C 10/RIP |Tulare Tulare County loc| 8683| Betty Dr/Riggin Av, Rt 99-Rd 80, widen, realign May-03 125 0 125 0 0 0 125 0
C 10/RIP |Tulare Tulare County loc| 8683| Betty Dr/Riggin Av, Rt 99-Rd 80, widen, realign 359 0 359 0 0 0 359 0
C 10/RIP |Tulare Tulare County loc| 8683| Betty Dr/Riggin Av, Rt 99-Rd 80, widen, realign 421 0 0 421 0 0 0 421
C 10 RIP |Yolo Yolo Co TD rail| 3L50| LRT extension to West Sacramento (APDE) 2,250 0 0| 2,250 0 0| 2,250 0
38,349
Noncapacity, Preconstruction - Construction Scheduled for FY 04
N 02 RIP |Butte Butte County loc| 1L47| West 8th Av reconstruction (ext 5-02) Jun-03 22 22 0 0 0 0 0 22
N 04 RIP |Butte Butte County loc| 2L91| Entler Av rehab May-03 69 0 69 0 0 0 0 69
N 03/RIP |Butte Butte County loc| 2L94| Oroville Bangor Hwy reconst (ext 6-02) Jun-03 85 85 0 0 0 0 0 85
N 03/RIP |Butte Butte County loc| 2L94| Oroville Bangor Hwy reconstruction (ext 5-03) Jun-04 50 0 50 0 50 0 0 0
N 04 RIP |Contra Costa BART rail|2011G| Add parking level @ Richmond BART station 200 0 200 0 0 0 0 200
N 04 RIP |Contra Costa CC County loc| 2011P| Stone Valley Rd W sidewalk to Ironhorse Trail (S/O) May-03 10 0 10 0 0 0 0 10
N 04 RIP |Contra Costa CC County loc| 2011S|1-80 Bikeway storm drain grates (State only) 2 0 2 0 0 0 0 2
N 03/RIP |Glenn Willows loc| 3L72| Pacific Av, Green-N City Limits, reconst (State only) Feb-03 7 0 7 0 0 0 1 6
N 03/RIP |Inyo Bishop loc| 1503| Mandich,Sneden,S 3rd, Warren, rehab (SO)(incr) Apr-03 56 0 56 0 0 0 0 56
N 04RIP |Inyo Inyo County loc/ 1005 Mill Creek Road, overlay 8 0 1 7 0 0 1 7
N 04RIP |Inyo Inyo County loc/ 1006 Alabama Hills county rds, rehab 42 0 4 38 0 0 4 38
N 04RIP |Inyo Inyo County loc/ 1008| Old Spanish Trail Rd, rehab, chip seal 42 0 4 38 0 0 4 38
N 04RIP |Inyo Inyo County loc/ 2031| Sunland Indian Reservation Road, overlay 5 0 1 4 0 0 1 4
N 03/RIP |Los Angeles LA County loc| 2873| Gateway cities intersec improvs (ext 6-02) Feb-04 1,006/ 1,006 0 0 0 0 0| 1,006
N 02/RIP |Los Angeles Los Angeles loc/ 2858| Eagle Rock ATSAC (ext 5-02) Feb-04 218 218 0 0 0 0 0 218
N 04|RIP |Los Angeles Los Angeles loc/ 3116| Little Tokyo pedestrian linkages (02S-11) May-03 165 0 165 0 0 0 0 165
N 04|RIP |Los Angeles SCRRA rail| 3201| Rolling stock mtnce facility, San Bernardino (02S-11) Apr-03 2,024 0| 2,024 0| 2,024 0 0 0
N 04/IIP |Madera Caltrans rail| 2025||Madera, new station Apr-03 130 0 130 0 35 0 0 95
N 04RIP Mariposa Mariposa Co loc| 2K12| Don Pedro subdiv, multiple rds, rehab Feb-03 10 0 10 0 0 0 0 10
N 04|/RIP Mendocino Ukiah loc| 4089P| RR crossing rehab, 4 locations (State only) May-03 16 0 16 0 0 0 0 16
N 04|RIP |Plumas Plumas County | loc| 2251||Clifford Dr, rehab (00S-7) 30 0 30 0 0 0 10 20
N 02 RIP |San Bernardino |Needles tea 1E | |El Garces station restoration (ext 5-02) Feb-03 75 75 0 0 0 0 0 75
N 04|RIP | Santa Barbara S B County loc/ 223E| Santa Claus Lane Class | bikeway (00S-01) Apr-03 70 0 70 0 0 0 0 70
N 04|RIP | Santa Barbara Santa Barbara loc| 1194| Local street rehab 23 locations (State only) May-03 232 0 232 0 0 0 0 232
N 04 RIP |Tulare Porterville loc/ 8680| Henderson Av, Jaye-SJV rr xing, rehab May-03 31 0 31 0 0 0 0 31
N 04 RIP |Tulare Tule River TC loc| 8686 Reservation Rd, Rt 190-Tule Riv Ind Res, improvs Apr-03 50 0 50 0 0 0 50 0
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N 04 |RIP |Tulare Tule River TC loc/ 8686 Reservation Rd, Rt 190-Tule Riv Ind Res, improvs 35 0 35 0 0 0 0 35
4,690
Noncapacity, construction
N 04 |RIP |Alameda AC Transit bus|2009D | |Bus component rehabilitation Feb-03 8,500 0 0| 8,500 0| 8,500 0 0
N 03/RIP |Alameda AC Transit bus| 2113A||Engine transmission rehab Dec-02 628 0 628 0 0 628 0 0
N 04 |RIP |Alameda Caltrans 580 117| Soundwall, Livermore,Vasco Rd-First St Dec-03 737 0 0 737 0 737 0 0
N 03/IIP  |Alameda Caltrans 92| 90C |Soundwalls, Hesperian BI-Santa Clara St (grf) Jun-03 670 0 670 0 0 670 0 0
N 03/RIP |Alameda Union City loc/ 2198 Alvarado-Niles, pavement rehab May-03 240 0 240 0 0 240 0 0
N 02|RIP |Butte Butte County loc| 1L47| West 8th Av reconstruction (ext 5-02) Oct-03 Oct-03 3,060| 3,060 0 0 93| 2,967 0 0
N 04 RIP |Butte Butte County loc| 2L91| Entler Av rehab Apr-04 462 0 0 462 0 462 0 0
N 03/RIP |Butte Butte County loc| 2L93||Neal Rd, 4.7-5.9 mi E of Rt 99, rehab May-03 610 0 610 0 0 610 0 0
N 03/RIP |Butte Butte County loc| 2L94| Oroville Bangor Hwy reconst (ext 6-02) Jun-04 Jun-04 965 0 965 0 0 965 0 0
N 03/RIP |Butte Caltrans 99| 2415 |Durham Pentz Rd, off-ramp signals Feb-03 590 0 590 0 0 590 0 0
N 02 RIP |Butte Paradise loc| 1L24| Clark/Skyway signal (00S-63)(ext 12-01) Dec-03 Aug-03 607 607 0 0 0 607 0 0
N 03|RIP |Butte Paradise loc| 2L114||Almond St, Elliott-Fir, rehab May-03 195 0 195 0 0 195 0 0
N 02 RIP |Butte Paradise loc| 2L118| | Clark Rd, north of Wagstaff, rehab (ext 5-02) Dec-03 Aug-03 290 290 0 0 0 290 0 0
N 03|RIP |Butte Paradise loc| 2L119| Pearson Rd, Skyway-Black Olive, rehab Feb-03 522 0 522 0 0 522 0 0
N 03/RIP |Butte Paradise loc| 2L120| Skyway/Wagstaff intersec rehab (ext 5-03) Jun-04 Jun-04 442 0 442 0 0 442 0 0
N 04 |RIP |Contra Costa BART rail|2011G| Add parking level @ Richmond BART station ?2? 1,800 0 0| 1,800 0| 1,800 0 0
N 04 RIP |Contra Costa CC County loc| 2011P| Stone Valley Rd W sidewalk to Ironhorse Trail (S/O) ?? 21 0 0 21 0 21 0 0
N 04 RIP |Contra Costa CC County loc| 2011S||1-80 Bikeway storm drain grates (State only) ?? 30 0 0 30 0 30 0 0
N 03 RIP |Contra Costa Danville loc 2011M | Oak Hill Park frontage improvements (State only) May-03 62 0 62 0 0 62 0 0
N 03 RIP |Contra Costa Lafayette loc| 2011L | Reliez Valley Rd walkway (State only) Jan-03 109 0 109 0 0 109 0 0
N 03 RIP |Contra Costa Martinez loc 2011W | Bay Trail, phase 2 segments (State only) May-03 300 0 300 0 30 270 0 0
N 03 RIP |Contra Costa San Pablo loc|2011Q | San Pablo Dam Rd ped path (State only) Jun-03 115 0 115 0 0 115 0 0
N 04|RIP |Contra Costa WCCTAC rail| 9878| Richmond BART/Amtrak station, phase 3 (RTIP) Aug-03 2,100 0 0| 2,100 0| 2,100 0 0
N 04/IIP  |Contra Costa WCCTAC rail| 9878| Richmond intermodal transfer station (IIP) Aug-03 2,000 0 0| 2,000 0| 2,000 0 0
N 04|IIP  El Dorado Caltrans 50| 3209 |Placerville op improvs (grf, incr)(IIP) Jan-04 4,400 0 0| 4,400 0| 4,400 0 0
N 04 RIP |El Dorado LTC  Caltrans 50| 3209 Lawyer-Bedford op improvs, 96 grf (02 STIP) Jan-04 17,181 0 0/ 17,181 0/ 17,181 0 0
N 03|RIP |Fresno Fowler mat| 6L02 |CMAQ match, replace sidewalks, 5th, Main Apr-03 5 0 5 0 0 5 0 0
N 03|/RIP |Fresno Fresno mat| 6L02 |CMAQ match, FCMA signal synch, ph 1 May-03 48 0 48 0 0 48 0 0
N 03|RIP |Fresno Fresno mat, 6L02||CMAQ match, Marks/Weber intersection Feb-03 18 0 18 0 0 18 0 0
N 03|/RIP |Fresno Kerman mat| 6L02 |CMAQ match, signal interconnect May-03 2 0 2 0 0 2 0 0
N 03|/RIP |Fresno Reedley mat| 6L02 |CMAQ match, ped and bike path May-03 37 0 37 0 0 37 0 0
N 03/RIP |Glenn Willows loc, 3L72| Pacific Av, Green-N City Limits, reconst (State only) May-03 108 0 108 0 0 108 0 0
N 03|/RIP |Humboldt Arcata loc| 20s59pP||K/Alliance, Samoa-Foster, rehab Jun-03 660 0 660 0 0 660 0 0
N 03/RIP Humboldt Eureka loc/ 2074| RR crossings, 3 locations, rehab (State only) Jun-03 100 0 100 0 0 100 0 0
N 02/RIP Humboldt Eureka loc| 2061P| 7th St bike lanes, J-Myrtle (ext 6-02) Dec-03 Dec-03 310 310 0 0 0 310 0 0
N 04|/RIP Humboldt Fortuna loc/ 2078| RR crossings, 3 locations, upgrade (State only) Aug-03 30 0 0 30 0 30 0 0
N 04|/RIP Humboldt Humboldt Co loc| 2082| McKinleyville Av, Washington Av, rehab (S/O) Aug-03 580 0 0 580 0 532 0 48
N 03|/RIP |Humboldt Humboldt Co loc| 20s4pP| Walnut Dr, Cypress-Avalon, bike lanes Dec-02 551 0 551 0 0 551 0 0
N 02RIP |Inyo Bishop loc 4||Wye Road, Rt 6-Spruce, recon (ext 6-01) Feb-03 385 385 0 0 0 385 0 0
N 03/RIP |Inyo Bishop loc 5||Home St, Rt 168-Sierra, reconstruction Apr-03 410 0 410 0 0 410 0 0
N 03/RIP |Inyo Bishop loc/ 1503| Mandich,Sneden,S 3rd, Warren, rehab (SO)(incr) Jun-03 14 0 14 0 0 14 0 0
N 04RIP |Inyo Inyo County loc/ 1005 Mill Creek Road, overlay Aug-03 7 0 0 7 0 0 0 7
N 04RIP |Inyo Inyo County loc/ 1005 Mill Creek Road, overlay Apr-04 59 0 0 59 0 59 0 0
N 04RIP |Inyo Inyo County loc/ 1006 Alabama Hills county rds, rehab Aug-03 38 0 0 38 0 0 0 38
N 04RIP Inyo Inyo County loc/ 1006 Alabama Hills county rds, rehab Apr-04 458 0 0 458 0 458 0 0
N 04RIP |Inyo Inyo County loc/ 1008| Old Spanish Trail Rd, rehab, chip seal Aug-03 38 0 0 38 0 0 0 38
N 04 RIP_Inyo Inyo County loc| 1008| Old Spanish Trail Rd, rehab, chip seal Apr-04 458 0 0 458 0 458 0 0
California Transportation Commission Page 9 of 15 6/9/2003



SUMMARY OF FY 03-04 STIP PROJECTS

($1,000's)
Con Ext Pend| Survey Program Year Component
C/N| Yr|Prog |County Agency Rte| PPNO||Project Month| Month| Month Total|| Prior| FY 03| FY 04 R/W| Const| E & P| PS&E
N 04RIP |Inyo Inyo County loc/ 2031| Sunland Indian Reservation Road, overlay Apr-04 38 0 0 38 0 34 0 4
N 04RIP |Inyo Inyo County loc| 2034 Sunland Drive, overlay (98S-53) Aug-03 31 0 0 31 0 0 0 31
N 04RIP |Inyo Inyo County loc| 2034|/Sunland Drive, overlay (98S-53) Jun-03 258 0 0 258 0 258 0 0
N 03/RIP |Inyo Inyo County loc| 3036 Shabbell Lane, overlay Jun-03 105 0 105 0 0 94 0 11
N 03/RIP |Inyo Inyo County loc/ 4019 Tuttle Creek Road, overlay Jun-03 224 0 224 0 0 200 0 24
N 03/RIP |Inyo Inyo County loc| 4021| Substation Road, overlay Jun-03 111 0 111 0 0 99 0 12
N 03/RIP | Kings KCAPTA bus| 8526 |Intermodal transfer site improvements (State only) May-03 400 0 400 0 0 340 0 60
N 03|RIP |Lake Clearlake loc| 3021P| Lakeshore, Pearl, Howard, Uhl, rehab (02S-43) May-03 360 0 360 0 0 360 0 0
N 03/RIP |Lassen Lassen County | loc| 2123|/Skyline Rd Ext/South, bikeway (98S-111)(ext 5-03) Jun-04 74 0 74 0 0 74 0 0
N 03/RIP |Los Angeles Agoura Hills loc| 2875| Central traffic signal system (ext 6-02) Jun-03 325 325 0 0 0 325 0 0
N 03/RIP |Los Angeles Agoura Hills loc| 2875| Central traffic signal system Jun-03 399 0 399 0 0 399 0 0
N 03/RIP |Los Angeles Compton tea| 2869 |Compton Cr bike path, Greenleaf-Artesia Jun-03 388 0 388 0 0 388 0 0
N 02/RIP |Los Angeles Downey loc/ 2870| Lakewood Bl signal interconnect (ext 6-01) Dec-02 112 112 0 0 0 112 0 0
N 03/RIP |Los Angeles Downey loc| 2870 Lakewood Bl signal interconnect (00S-40) Dec-02 1,035 0| 1,035 0 0| 1,035 0 0
N 02/RIP |Los Angeles LA County loc, 2381| Gateway Cities intersecs (98S-75)(ext 6-02) Feb-04 927 927 0 0 0 927 0 0
N 03/RIP |Los Angeles LA County loc| 2845| Carson St signal synch, LB Bl-Bloomfield Jun-03 1,427 0| 1,427 0 0| 1,427 0 0
N 03/RIP |Los Angeles LA County loc, 2873| Gateway cities intersection improvements (02S-66) Feb-04 2,435 0| 2,435 0 200/ 2,235 0 0
N 02/RIP |Los Angeles Los Angeles loc/ 2858| Eagle Rock ATSAC (ext 5-02) Feb-03 2,516, 2,516 0 0 0| 2,516 0 0
N 02/RIP |Los Angeles Los Angeles loc/ 2858| Eagle Rock ATSAC (ext 6-01) Feb-03 1,187| 1,187 0 0 0| 1,187 0 0
N 03/RIP |Los Angeles Los Angeles loc/ 2858| Eagle Rock ATSAC Feb-03 832 0 832 0 0 766 0 66
N 02/RIP |Los Angeles Los Angeles tea| 2868 /San Fernando Rd bike path (ext 6-01) Jan-03 2,302 2,302 0 0 0| 2,302 0 0
N 04RIP |Los Angeles Los Angeles loc/ 3116 Little Tokyo pedestrian linkages (02S-11) ?? 936 0 0 936 0 936 0 0
N 03/RIP |Los Angeles Los Angeles loc/ 3133 Valley Circle Bl at Rt 101, intersec improvts (SO) Jun-03 301 0 301 0 0 301 0 0
N 03/RIP |Los Angeles Los Angeles rail| 3227/ Bicycle parking at 5 Pasadena Blue Line stations (SO) May-03 85 0 85 0 0 85 0 0
N 03/RIP |Los Angeles Pasadena tea| 2912 |Pasadena Blue Line ped enhancements Jun-03 399 0 399 0 0 356 0 43
N 04|RIP |Los Angeles Redondo Beach| loc| 3126 |PCH/Catalina Av intersection improvements (02S-11) Dec-03 1,047 0 0| 1,047 0| 1,047 0 0
N 02/RIP |Los Angeles Santa Clarita loc/ 2379| Rehab, replace RR bridges (ext 5-02) Oct-03 1,999 1,999 0 0 0/ 1,999 0 0
N 02/RIP |Los Angeles Santa Clarita rail| 2901| Newhall Metrolink, expand parking (ext 6-02) Apr-03 100 100 0 0 0 100 0 0
N 02/RIP |Los Angeles South Gate loc| 2362| Firestone Bl improvements (ext 5-02) Feb-04 664 664 0 0 0 664 0 0
N 02/RIP |Los Angeles Vernon loc| 4300| Atlantic/Bandini intersec improvs (ext 5-01) Jan-03 2,437, 2,437 0 0 0| 2,437 0 0
N 02/RIP |Los Angeles Whittier tea| 2872||Greenway bike path, Norwalk Bl-Penn St (ext 5-02) Feb-04 Feb-04 1,634/ 1,634 0 0 0| 1,634 0 0
N 04 |RIP |Madera Caltrans rail| 2025||Madera, new station Aug-03 670 0 0 670 0 670 0 0
N 03 RIP |Madera Madera City mat| 8850 |CMAQ match, 2 CNG street sweepers May-03 41 0 41 0 0 41 0 0
N 03 RIP |Madera Madera City mat| 8850 |CMAQ match, Fresno River bike trail May-03 17 0 17 0 0 17 0 0
N 03 RIP |Madera Madera City mat| 8850 |CMAQ match, CNG bucket lift truck May-03 6 0 6 0 0 6 0 0
N 03/RIP Marin Marin County mat| 2163 |CMAQ match, Downtown Signal System Mgmt Feb-03 23 0 23 0 0 23 0 0
N 03/RIP Marin Sausalito loc 2012R | Bridgeway, Princess-Johnson, rehab Apr-03 131 0 131 0 0 121 0 10
N 03/RIP Mariposa Mariposa Co loc| 2K11| Darrah Rd, Hwy 49 South-Triangle, rehab Feb-03 415 0 415 0 0 415 0 0
N 04RIP Mariposa Mariposa Co loc| 2K12| Don Pedro subdiv, multiple rds, rehab Jun-04 200 0 0 200 0 200 0 0
N 04RIP Mariposa Mariposa Co loc| 3K12||Colorado Rd, PM 10.0-11.0, rehab Jun-04 313 0 0 313 0 282 0 31
N 02/RIP Mendocino Point Arena loc/ 4060 Coastal access scenic bikeway (ext 6-01) Dec-03 Dec-03 194 194 0 0 0 194 0 0
N 04|/RIP_Mendocino Ukiah loc| 4089P| RR crossing rehab, 4 locations (State only) May-04 112 0 0 112 0 112 0 0
N 03/RIP Mendocino Ukiah loc| 4095P| North State St curb ramps, 2 intersecs (State only) May-03 18 0 18 0 0 18 0 0
N 02/RIP Mendocino Willits loc| 4081T| Train station rehab, east bldg (ext 6-02) Dec-03 Dec-03 232 232 0 0 0 226 0 6
N 03 |/RIP |Modoc Alturas loc| 2176| Warner St, Park-Rt 299, rehab (02 STIP) Feb-03 1,495 0| 1,495 0 0| 1,495 0 0
N 02|/RIP |Mono Mammoth Lakes loc/ 2502 Lake Mary Rd bike lane, sidewalk (ext 6-02) Feb-04 Jan-04 3,984| 3,984 0 0 0| 3,984 0 0
N 03|/RIP |Mono Mammoth Lakes loc| 2505| Meridian BI, reconstruction (02S-45) Jan-05 2,529 0| 2,529 0 0| 2,529 0 0
N 04/RIP  Mono Mammoth Lakes loc/ 2507| Old Mammoth Rd, rehab (increase)(02S-40) Jun-04 595 0 0 595 0 595 0 0
N 04|/RIP |Mono Mammoth Lakes loc/ 2509| Canyon BI, Tavern, Laurel Mt, Minaret, rehab Jun-04 404 0 0 404 0 404 0 0
N 02/RIP Mono Mono County loc/ 2009| Lundy Lake Rd, rehab (ext 6-02) Apr-03 1,310/ 1,310 0 0 1 1294 0 15
N 03 RIP_ Monterey Greenfield loc| 1013| El Camino Real, Apple-Walnut, rehab (00S-65) Jun-03 50 0 50 0 0 50 0 0
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N 03/RIP Monterey King City loc/ 1014| Broadway, Russ-3rd, reconstruct (00S-65) May-03 50 0 50 0 0 50 0 0
N 03/RIP Monterey Monterey loc/ 1156 Del Monte Av, Sloat-Palo Verde, reconstruct (SO) May-03 885 0 885 0 0 885 0 0
N 03/RIP Monterey MST bus| 1004 |Rehab 12 diesel buses 540 0 540 0 0 540 0 0
N 04 RIP Monterey MST bus| 1157|/Marina transit station Jan-04 2,500 0 0| 2,500 0| 2,500 0 0
N 03/RIP Monterey Soledad loc/ 1015| West St, Front St, rehab (00S-65) Feb-03 61 0 61 0 0 57 0 4
N 02|RIP |Plumas Plumas County loc/ 2045|/CR 109, rehab and safety (ext 5-02) Jun-03 1,417| 1,417 0 0 0| 1,417 0 0
N 03/RIP |Plumas Plumas County | loc| 2045||CR 109, rehab and safety Jun-03 558 0 558 0 0 558 0 0
N 03/RIP |Plumas Plumas County | loc| 2233||Quincy Jct Rd, pavement rehab Feb-03 280 0 280 0 0 280 0 0
N 03/RIP |Plumas Plumas County | loc| 2244/ Lake Davis Rd, rehab (00S-7) Feb-03 415 0 415 0 0 415 0 0
N 03/RIP |Plumas Plumas County | loc| 2247 Rd A-15 PM 3.6-5.0, rehab (00S-7) Jun-03 200 0 200 0 0 200 0 0
N 03/RIP |Plumas Plumas County | loc| 2250| Big Cove Rd, rehab (00S-7) Feb-03 200 0 200 0 0 200 0 0
N 04|RIP |Plumas Plumas County | loc| 2251||Clifford Dr, rehab (00S-7) Jun-04 310 0 0 310 0 310 0 0
N 03/RIP |Plumas Plumas County | loc| 2253||Lee Rd, rehab (00S-7) Feb-03 290 0 290 0 0 280 0 10
N 03/RIP |Plumas Plumas County | loc| 2254| Bucks Lake Rd,Meadow Valley, reh (00S-7) Feb-03 315 0 315 0 0 290 0 25
N 04 RIP |Riverside Corona loc| 1004 | Traffic management system Aug-03 1,990 0 0| 1,990 0| 1,990 0 0
N 04 RIP |Riverside Corona loc OF | |Lincoln Av intersec improvs (02 STIP) Aug-03 671 0 0 671 0 671 0 0
N 03 RIP |Riverside Indio loc OM ||Indio BI, Jackson-Rt 111, rehab (00S-59) Apr-03 325 0 325 0 0 325 0 0
N 03 |RIP |Riverside Riverside Co loc| 1103||Van Buren Bl, Wash'n-Ora Terrace, median, turnouts May-03 1,323 0| 1,323 0 0| 1,323 0 0
N 02 RIP |Sacramento Elk Grove tea| 2L71| Elk Grove Bl enhancement (ext 6-02) Dec-03 Dec-03 792 792 0 0 0 792 0 0
N 04 RIP |Sacramento Sac County tea| 2L66| Mather Field Rd/Rt 50 landscaping (02 STIP) Jan-04 1,010 0 0/ 1,010 0/ 1,010 0 0
N 04|/RIP |San Benito Hollister loc/ 1187| Local street rehabilitation, 83 segments identified Sep-04 300 0 0 300 0 300 0 0
N 03/RIP |San Benito San Juan Bautista loc/ 853 Curbs, gutters, sidewalks, storm drains (State only) May-03 133 0 133 0 0 133 0 0
N 02|RIP |San Benito San Juan Bautista mat 938||CMAQ match, bike lane, SJBautista-Rt 101 May-03 30 30 0 0 0 30 0 0
N 04/RIP San Benito San Juan Bautista loc| 1188| 4th St, rehabilitation (State only) May-04 750 0 0 750 0 750 0 0
N 03|/RIP |San Bernardino |Caltrans 215| 244C||Soundwalls, Grand Terrace, Barton Rd-Newport Av Jun-03 1,389 0| 1,389 0 0| 1,389 0 0
N 02 RIP |San Bernardino |Needles tea 1E | |El Garces station restoration (ext 5-02) Feb-03 640 640 0 0 0 640 0 0
N 04 RIP |San Diego Caltrans 805 625||Rt5, 805, 52, 94 TMS: changeable message signs Feb-04 960 0 0 960 0 960 0 0
N 04 RIP |San Diego Caltrans 5 800| Rt 5, 805, 52, 94 TMS: monitoring stations, pullouts Mar-04 5,600 0 0| 5,600 0| 5,600 0 0
N 04 RIP |San Diego Caltrans 805 932||Rt 5, 805, 52, 94 TMS: ramp meters Mar-04 7,900 0 0 7,900 0 7,900 0 0
N 03 RIP |San Diego Chula Vista loc| 435A| Rt 805 Orange-Palomar sndwalls (00S-21) Jun-03 1,145 0| 1,145 0 0| 1,145 0 0
N 04/IIP  |San Diego NCTD rail| 2029| Oceanside parking structure (ITIP)(TCR #123) Jun-03 2,700 0 0| 2,700 0| 2,700 0 0
N 04 RIP |San Diego NCTD rail| 2029| Oceanside parking structure (RTIP)(S/O)(TCR #123) Jun-03 1,300 0 0| 1,300 0/ 1,300 0 0
N 04 RIP |San Diego SDMTDB rail|  978| Regional automated fare system (State only) May-03 7,000 0 0/ 7,000 0| 5,250 0/ 1,750
N 04|RIP | San Francisco San Francisco loc/ 1007| 3rd St Integrated TMS (98S-122) Jun-04 700 0 0 700 0 700 0 0
N 04|RIP | San Francisco SF Muni rail| 2134/ 3rd St light rail, maintenance facility (TCR #20) Aug-03 22,570 0 0| 22,570 0| 22,570 0 0
N 04 |/RIP |San Joaquin Tracy bus| 2K47||Tracy downtown multimodal station (02 STIP) ?? 3,705 0 0| 3,705 0| 3,705 0 0
N 04|/RIP |San Luis Obispo |Arroyo Grande loc/ 988A| E. Grand Ave rehab (State only) May-03 234 0 0 234 0 234 0 0
N 03 /RIP |San Luis Obispo |Grover Beach loc/ 2074| N Oak Park Bl widening, retaining walls May-03 79 0 79 0 0 79 0 0
N 03|/RIP |San Luis Obispo |Morro Bay loc/ 1105| Rt 1/Rt 41 roundabout (State only) Jun-03 441 0 441 0 0 441 0 0
N 04|/RIP |San Luis Obispo |Pismo Beach loc/ 1114| Dinosaur Caves Park street improvements (S/O) Aug-03 163 0 0 163 0 163 0 0
N 04|/RIP |San Luis Obispo |San Luis Obispo| loc| 1123||Los Osos Valley Rd landscaped medians, ph 2 (S/O) Jun-03 150 0 0 150 0 138 0 12
N 03/RIP |San Mateo BART loc/ 1035| SFO Airport Bicycle Trail (State only) May-03 1,343 0| 1,343 0 534 809 0 0
N 04 RIP |San Mateo BART loc| 1035||SFO Airport Bicycle Trail (SO)(02 STIP) May-03 777 0 0 777 0 777 0 0
N 02|RIP |Santa Barbara Caltrans 101| 481 Evans-Sheffield, NB aux In, bikeway (ext 6-02) Oct-03 Aug-03 2,264| 2,264 0 0 0| 2,264 0 0
N 03/RIP | Santa Barbara Caltrans 101| 481 Evans-Sheffield, NB aux In, bikeway (grf, increase) Oct-03 Aug-03 836 0 836 0 0 836 0 0
N 04 |RIP |Santa Barbara Lompoc loc/ 1208| Local street rehab, 8 locations, 3.7 mi (State only) Aug-03 1,262 0 0| 1,262 0| 1,262 0 0
N 04| RIP | Santa Barbara S B County loc/ 223E| Santa Claus Lane Class | bikeway (00S-01) Jun-04 1,162 0 0| 1,162 0| 1,162 0 0
N 03/RIP | Santa Barbara S B County loc| 223G| Evans Av/Ortega Hill Rd intersection May-03 310 0 310 0 0 310 0 0
N 04|RIP | Santa Barbara Santa Barbara loc| 1194/ Local street rehab 23 locations (State only) Aug-03 3,085 0 0| 3,085 0| 3,085 0 0
N 03|/RIP | Santa Barbara Santa Barbara loc/ 1197 Sidewalk installation (locs not ID'd)(State only) May-03 200 0 200 0 0 200 0 0
N 03 RIP_Santa Clara Palo Alto loc| 2168/ CMAQ match, unidentified project May-03 292 0 292 0 0 292 0 0
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SUMMARY OF FY 03-04 STIP PROJECTS

($1,000's)
Con Ext Pend| Survey Program Year Component
C/N| Yr|Prog |County Agency Rte| PPNO||Project Month| Month| Month Total|| Prior| FY 03| FY 04 R/W| Const| E & P| PS&E
N 03 RIP |Santa Clara San Jose loc/ 2168/ CMAQ match, unidentified project May-03 231 0 231 0 0 231 0 0
N 04 RIP |Santa Cruz Santa Cruz bus| 925 Multimodal Station (Ph 2)(TCR #150)(02 STIP) Aug-03 425 0 0 425 0 425 0 0
N 04 |RIP |Santa Cruz Santa Cruz Co loc| 2054| Amesti Rd, PM 2.8-3.0, recon (02 STIP) Aug-03 1,480 0 0| 1,480 0| 1,480 0 0
N 02 RIP |Santa Cruz Santa Cruz Co loc| 2056 El Rancho Rd recon (98S-47)(ext 6-02) Feb-04 Feb-04 600 600 0 0 0 600 0 0
N 04|RIP |Shasta Shasta Lake loc| 2391||Shasta Dam Blvd enhancements, Locust-Wash'n May-04 155 0 0 155 0 155 0 0
N 03|RIP | Siskiyou Dorris loc| 2282| Main St, Triangle St, State St, rehab (State only) Feb-03 320 0 320 0 0 320 0 0
N 04 RIP | Siskiyou Etna loc| 2373 Callahan St, Callhan Rd-city limits, rehab (State only) Jun-03 181 0 0 181 0 181 0 0
N 03 |RIP | Siskiyou Montague loc| 2288| Prather St, rehab (State only) Feb-03 350 0 350 0 0 322 8 20
N 03 |RIP Siskiyou Tulelake loc| 2290| Modoc St, F St, rehab (State only) May-03 350 0 350 0 0 325 0 25
N 03 |RIP Siskiyou Yreka loc| 2215||Greenhorn Rd rehab Apr-03 451 0 451 0 0 451 0 0
N 04RIP Solano Dixon bus| 6045J | Transit operations building (State only) Dec-03 400 0 0 400 0 400 0 0
N 03|RIP |Solano Fairfield loc| 321C| Central Way, Ritchie-Pitman, overlay Feb-03 158 0 158 0 0 158 0 0
N 03|RIP | Stanislaus StanCOG mat| 9951 |CMAQ match, one dump truck Apr-03 9 0 9 0 0 9 0 0
N 04|RIP | Tehama Red Bluff loc/ 2181 Central Red Bluff, 22 streets, overlay Aug-03 643 0 0 643 0 629 1 13
N 03/RIP | Tehama Tehama loc| 2173| 7 streets, rehab (summer 2003) Feb-03 157 0 157 0 0 148 1 8
N 04 RIP | Tehama Tehama County | loc| 2189 |Chipseal 38.05 mi various rds Jun-03 361 0 0 361 0 361 0 0
N 03|RIP |Tehama Tehama County | loc| 2191 Rd 99W, at Red Bank Creek, over 0.5 mi Jun-03 109 0 109 0 0 109 0 0
N 03/RIP | Tehama Tehama County | loc| 2193 Tyler Rd at Rd 99W, improvs/rehab Jun-03 182 0 182 0 0 182 0 0
N 03 /RIP |Trinity Trinity County loc| 2216| Hyampom Rd, PM 0.0-3.5, rehab Apr-03 729 0 729 0 0 729 0 0
N 04/RIP | Trinity Trinity County loc| 2219 East Side Rd (CR 106), PM 0.0-2.8, rehab Aug-03 615 0 0 615 0 615 0 0
N 04 RIP |Trinity Trinity County loc/ 3163| Weaverville, sidewalk and retaining wall (02S-55) ?? 150 0 0 150 0 150 0 0
N 04 RIP |Tulare Porterville loc| 8680| Henderson Av, Jaye-SJV rr xing, rehab Aug-03 295 0 0 295 0 295 0 0
N 03|RIP |Tulare Tulare bus| 8631/ Tulare intermodal transit center Jun-03 1,904 0| 1,904 0 0| 1,904 0 0
N 04 RIP |Tulare Tulare County loc/ 8684| Rd 192, Av 200 overpass, rehab (State only) Aug-03 1,027 0 0| 1,027 0| 1,027 0 0
N 04 RIP |Tulare Tulare County loc/ 8685 6 overpasses of Rt 99, pave rehab (State only) Aug-03 864 0 0 864 0 864 0 0
N 04 |RIP |Tulare Tule River TC loc/ 8686 Reservation Rd, Rt 190-Tule Riv Ind Res, improvs Jun-03 334 0 0 334 0 334 0 0
N 03|RIP |Tulare Visalia loc/ 8633 9 street segments, rehab Jun-03 934 0 934 0 0 904 0 30
N 03 RIP |Tulare Visalia loc/ 8688| Emergency vehicle preemption, 34 intersections Jun-03 186 0 186 0 0 186 0 0
N 03/RIP | Tuolumne Sonora loc, 3K94| City street rehab, 6 locations (State only) Jun-03 210 0 210 0 0 210 0 0
N 03|IIP |Various Caltrans rail| 2017| Carsharing development (intercity rail)(02S-18) Apr-03 1,975 0| 1,975 0 0| 1,975 0 0
N 04|RIP |Various Caltrans rail| 2017| Carsharing development (intercity rail)(02S-18) Aug-03 1,625 0 0| 1,625 0| 1,625 0 0
N 02/IIP  |Ventura Caltrans rail| 9877| Oxnard station parking improvs (ext 6-02) Oct-03 Oct-03 1,081 1,081 0 0 0/ 1,081 0 0
N 03 RIP |Ventura Oxnard loc| 3138| Soundwall, SB Rt 101, Snow Av-Jardin Dr (02S-17) May-03 425 0 425 0 0 425 0 0
N 04 |RIP |Ventura SCRRA rail|  2034| Moorpark-Simi rail replacement Aug-03 4,000 0 0| 4,000 0| 4,000 0 0
N 03|/RIP |Ventura Thousand Oaks | loc| 3141 Soundwall, Lynn Rd-Wendy Dr (02S-17) Jun-03 1,689 0| 1,689 0 9| 1,680 0 0
N 03/RIP |Ventura Ventura loc| 3140||Soundwall, E Main St-S Hill Rd (02S-17) Jun-03 469 0 469 0 0 469 0 0
N 03|/RIP |Yolo Davis loc/ 2L80| Pavement rehab, phase 2 Jun-03 600 0 600 0 0 600 0 0
198,005
Noncapacity, Preconstruction - Construction Scheduled for FY 05, FY 06, FY 07
N 05 RIP Humboldt Humboldt Co loc| 2093 Central Av (McKinleyville), rehab (State only) 53 0 0 53 0 0 0 53
N 05|/RIP |Humboldt Blue Lake loc/ 2073| Ped, bike, roadway improvements; downtown 46 0 0 46 10 0 6 30
N 05 RIP Humboldt Humboldt Co loc| 2089| Tompkins Hill Rd, Fields Landing Dr, rehab (S/O) 40 0 0 40 0 0 0 40
N 05 RIP Humboldt Humboldt Co loc/ 2083| Maple Crk Rd, rehab (State only) 19 0 0 19 0 0 0 19
N 05RIP |Inyo Bishop loc/ 1504 | Church, E Elm, Jay Sts, rehab (SO)(02 STIP) 35 0 0 35 0 0 0 35
N 05 RIP |Madera Chowchilla loc| 8821| Ventura Av, 3rd-9th, reconstruct (State only) 29 0 29 0 0 0 3 26
N 05 RIP Mariposa Mariposa Co loc| 3K13||East Westfall Rd, PM 10.0-11.0, rehab 17 0 0 17 0 0 0 17
N 05 RIP Mariposa Mariposa Co loc| 3K19| Triangle Rd, PM 14.11-15.11, rehab 15 0 0 15 0 0 0 15
N 05 RIP Mariposa Mariposa Co loc| 3K14||East Whitlock Rd, PM 19.0-20.27, rehab 15 0 0 15 0 0 0 15
N 05 RIP Mariposa Mariposa Co loc| 3K16||Hornitos Rd, PM 10.0-18.13, rehab 8 0 0 8 0 0 0 8
N 05 RIP_ Mendocino Ft Bragg loc| 4085P| Main St and Laurel St, signal (State only) Feb-03 11 0 11 0 0 0 0 11
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SUMMARY OF FY 03-04 STIP PROJECTS

($1,000's)
Con Ext Pend| Survey Program Year Component
C/N| Yr|Prog |County Agency Rte| PPNO||Project Month| Month| Month Total|| Prior| FY 03| FY 04 R/W| Const| E & P| PS&E
N 05/RIP Mendocino Willits loc| 4088P| Holly St, rehab, improvements (State only) 34 0 0 34 0 0 0 34
N 05 RIP |Riverside Palm Springs loc/ 1007| Indian Canyon Dr, Tramview-UPRR, widen (02S-48) Feb-03 87 0 87 0 0 0 87 0
N 05RIP | San Francisco San Francisco loc| 2014E | Audible ped signals, 50 intersections (State only) 20 0 0 20 0 0 0 20
N 05RIP |San Francisco San Francisco loc| 2014F | Retrofit median refuges, 4 intersections (State only) 6 0 0 6 0 0 0 6
N 05 RIP | Siskiyou Yreka loc| 2298 15 collector/residential streets, cape seal (State only) 25 0 0 25 0 0 0 25
N 05 RIP Solano Fairfield rail| 6045K | Capitol Corridor rail station, Fairfield (02S-80) 125 0 0 125 0 0 0 125
N 05 RIP Tehama Tehama County | loc| 2162/ McCoy Road, realign (98S-123)(ext 5-01) Feb-03 30 30 0 0 0 0 0 30
N 05|/RIP |Tehama Tehama County | loc| 2194 |Baker Rd, Walnut-Rt 36, rehab May-03 2 0 2 0 0 0 2 0
N 05 RIP | Tehama Tehama County | loc| 2194  Baker Rd, Walnut-Rt 36, rehab (02S-66) 30 0 0 30 0 0 0 30
N 06 RIP Humboldt Rio Dell loc| 2079| Wildwood Av, View St, rehab (State only) 78 0 0 78 0 0 0 78
N 06 RIP Humboldt Trinidad loc/ 2080| Azalea Av, Pacific Av, reconstruct (State only) 41 0 0 41 0 0 1 40
N 06 RIP Humboldt Humboldt Co loc/ 2086| Murray Rd, Fieldbrook Rd, rehab (State only) 45 0 0 45 0 0 0 45
N 06 RIP Humboldt Humboldt Co loc| 2094 | Fieldbrook Rd, Glendale-Squaw Crk, rehab (S/O) 46 0 0 46 0 0 0 46
N 06 RIP Humboldt Humboldt Co loc/ 2100| RR crossings of county rds, rehab (S/O) 7 0 0 7 0 0 0 7
N 06 RIP Inyo Inyo County loc/ 1016| Ed Powers Road, overlay (02 STIP) 1 0 1 0 0 0 1 0
N 06 RIP Inyo Inyo County loc/ 1017| Red Hill Road, overlay (02 STIP) 1 0 1 0 0 0 1 0
N 06 RIP Inyo Inyo County loc/ 1022| Pleasant Valley Dam Road, overlay (02 STIP) 1 0 1 0 0 0 1 0
N 06 RIP Inyo Inyo County loc| 1103| Starlite Drive, overlay (02 STIP) 1 0 1 0 0 0 1 0
N 06 RIP Inyo Inyo County loc| 5049| Whitney Portal Rd reconstruction 42 0 0 42 0 0 42 0
N 06 RIP |Madera Madera City loc| 8826/ Street rehabilitation, 17 locations (State only) 150 0 0 150 0 0 150 0
N 06 RIP Mendocino Ft Bragg loc| 4087P | |Franklin St, reconstruct 69 0 0 69 0 0 0 69
N 06 RIP Mendocino Pt Arena loc| 4096P| | Local st rehab, improvements, various locs (S/O) 1 0 0 1 0 0 1 0
N 06 RIP |Orange OCTA loc| 2796/ Rt5 Culver Drive southbound off-ramp widening(02S-44) Dec-02 53 0 53 0 0 0 53 0
N 06 RIP | San Francisco BART rail| 1003F| 16th St Mission plaza improvements (State only) 7 0 0 7 0 0 7 0
N 06 RIP | San Francisco BART rail| 2014M | Talking signs, downtown SF stations 63 0 0 63 0 0 0 63
N 06 RIP | San Francisco BART rail| 2014N| Replace ADA tiles at platform edges 50 0 0 50 0 0 0 50
N 06 RIP |San Luis Obispo |SLO County loc/ 1129| Bob Jones bike/ped pathway 125 0 0 125 0 0 125 0
N 06 RIP Solano Vallejo ferry| 2260| Vallejo ferry terminal, parking (02S-76) 125 0 125 0 0 0 125 0
N 06 RIP | Solano Vallejo ferry| 2260| Vallejo ferry terminal, parking (02S-76) 1,200 0 0| 1,200 0 0 0| 1,200
N 06 |RIP  Trinity Trinity County loc| 2138| E W'ille, Rt 299-Rt 3, new 2-In rd (ext 5-02) Apr-03 360 360 0 0 0 0 0 360
N 06 RIP | Trinity Trinity County loc| 2276/ Deerlick Springs Rd, reconst (State only) 25 0 0 25 0 0 0 25
N 06 RIP |Yolo Winters loc| 3L46| Grant/Railroad signalization 20 0 0 20 0 0 0 20
N 06 |RIP |Yuba Marysville loc| 3L57||Huston St, E 19th, E 18th, rehab 20 0 20 0 0 0 0 20
N 07 RIP_Monterey Pacific Grove loc| 1158| Lighthouse Av, Eardley-Fountain, rehab (State only) 15 0 0 15 0 0 0 15
N 07 |RIP _|San Luis Obispo |Pismo Beach loc/ 1115| N 4th St improvements (State only) 32 0 0 32 0 0 32 0
N 07 |RIP |Tulare Tulare County loc 101| Rd 108, Leland-Caldwell, 4 lanes Feb-03 350 0 350 0 0 0 350 0
N 07 RIP |Tulare Farmersville loc/ 108| Visalia Rd, Stevens-Brundage, ops (02 STIP) Apr-03 25 0 25 0 0 0 25 0
N 07 RIP _|Yolo Yolo County loc| 3L45| Davis-Woodland bikeway, Roads 99 and 29 Apr-03 64 0 64 0 0 0 64 0
N 07 RIP |Yolo Yolo County loc| 3L45| Davis-Woodland bikeway, Roads 99 and 29 56 0 0 56 26 0 0 30
N 07 |RIP |Yuba Marysville loc| 3L58| Rideout Way, Hall-Covilaud, rehab 16 0 16 0 0 0 0 16
3,736
Preconstruction, Construction Not in the STIP - Non-Capacity
N 10/RIP |Lassen Lassen County | loc| 2261 Janesville Main St. bikepath/rehab (APDE) May-03 170 0 170 0 0 0 170 0
N 10/RIP |Lassen Lassen County | loc| 2262| County Rd A-3, overlay, shoulders (APDE) May-03 185 0 185 0 0 0 185 0
N 10/RIP |Mendocino Ft Bragg loc| 4086P | Sidewalks and ramps, 318 curb cuts (State only) May-03 25 0 25 0 0 0 0 25
N 10/RIP |Modoc Modoc County loc/ 2384| CR 60, Eastside Canal, repl bridge (HBRR)(02S-13) Feb-03 130 0 0 130 0 130 0 0
N 10/RIP |Nevada Truckee loc/ 3L43| Rt 89, "Mousehole" grade separation (APDE) Apr-03 498 0 498 0 0 0 498 0
N 10 RIP |Plumas Plumas County | loc| 2345| Chester-1st Ave Bridge rail replace, HBRR match Feb-03 25 0 25 0 0 0 25 0
N 10|RIP |Plumas Plumas County | loc| 2246 |Rd A-15 PM 0.0-1.45, rehab (02S-82) 25 0 25 0 0 0 5 20
N 10/RIP_|Sacramento Cal State Sac loc| 3L07| Bicycle master plan implementation Feb-03 46 0 46 0 0 0 0 46
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C/N| Yr|Prog |County Agency Rte| PPNO||Project Month| Month| Month Total|| Prior| FY 03| FY 04 R/W| Const| E & P| PS&E
N 10|RIP |Sacramento Sac County loc| 3L39| Fair Oaks Bl, Marconi-Engle (APDE) Apr-03 1,000 0/ 1,000 0 0 0/ 1,000 0
N 10 RIP |Sacramento Sacramento loc/ 3L18| Raley Bl, Santa Ana-Escot, reconstruction 90 0 90 0 0 0 90 0
N 10/IIP  |San Diego Caltrans rail| 9865| San Dieguito River bridge, Del Mar (ext 6-01) Jan-03 855 855 0 0 0 0 855 0
N 10/RIP |San Diego San Diego Co mat| 7401B | CMAQ match, noise barriers, program mgmt Feb-03 41 0 41 0 0 0 20 21
N 10/RIP |San Francisco BART rail| 2014R | Embarcadero, Montgomery seismic retro (APDE)(S/O) May-03 442 0 442 0 0 0 442 0
N 10/RIP |San Joaquin Lathrop gsep| 3K41||Lathrop Rd grade separation/UPRR Jan-03 200 0 200 0 0 0 200 0
N 10RIP |Santa Cruz Capitola loc/ 1182 Capitola Village enhancements (State only) 60 0 60 0 0 0 0 60
N 10/RIP |Shasta Redding loc| 2362| Downtown Mall circulation improvements, env 345 0 0 345 0 0 345 0
N 10RIP |Shasta Redding loc| 2363| Downtown RR congestion relief, env 345 0 0 345 0 0 345 0
N 10/RIP |Siskiyou Siskiyou Co loc/ 2305| Old Hwy 99, Easy St, overlay (State only) 125 0 125 0 0 0 75 50
N 10/RIP |Siskiyou Siskiyou Co loc/ 2302| Ash Creek Bridge, HBRR match 20 0 0 20 0 0 0 20
N 10RIP |Solano Vallejo ferry| 2261| Baylink ferry maintenance facility 425 0 0 425 0 0 0 425
N 10 RIP |Solano Benicia rail 6045M | |Intermodal transit station, Benicia 225 0 0 225 0 0 225 0
N 10/RIP |Stanislaus Turlock mat| 9951 |CMAQ match, bike path, Canal Dr at Sport Complex May-03 1 0 1 0 0 0 0 1
N 10/RIP |Stanislaus Turlock mat| 9951 |CMAQ match, bike path, Quincy-Daubenberger May-03 1 0 1 0 0 0 0 1
N 10 RIP |Stanislaus Modesto mat| 9951 |CMAQ match, traffic signals Feb-03 27 0 27 0 0 0 0 27
N 10 RIP |Tehama Tehama County | loc| 2333 Kirkwood Rd Bridge, Jewett Crk, HBRR match 18 0 0 18 0 0 18 0
N 10 RIP |Tehama Tehama County | loc| 2334/ Columbia Av Bridge, Jewett Crk, HBRR match 9 0 0 9 0 0 9 0
N 10/RIP |Tulare Tulare County loc/ 107| Av 416, Fresno Co-Rd 88, 4 lanes (02S-35) Feb-03 135 0 135 0 0 0 135 0
N 10/RIP |Tulare Visalia loc/ 8689 Rt 63 street tree landscaping 60 0 60 0 0 0 60 0
N 10/RIP |Tulare Farmersville loc/ 108| Visalia Rd, Stevens-Brundage, ops (02 STIP) 64 0 0 64 0 0 0 64
N 10|RIP_|Yolo Yolo County loc| 3L47| Rd 98, Rd 29-Woodland, widen (APDE) Apr-03 168 0 168 0 0 0 168 0
N 10|RIP_|Yolo Yolo County loc| 3L48| Rd 32A, Rd 105-Covell Rd, widen for bikeway (APDE) Feb-03 85 0 85 0 0 0 85 0
N 10|RIP_|Yolo Yolo County loc| 3L48| Rd 32A, Rd 105-Covell Rd, widen for bikeway (APDE) 56 0 0 56 0 0 0 56
N 10/RIP |Yuba Yuba County loc/ 3L55| Arboga Rd, Erle-Broadway, rehab (State only) May-03 25 0 25 0 0 0 0 25
N 10/RIP |Yuba Yuba County loc/ 3L56| Willow Glen Rd, Marysville-Frenchtown, rehab May-03 40 0 40 0 0 0 0 40
5,966
EY 02-03 TDM/Ridesharing - Need Delivery or Lapse
N 03 RIP |San Diego SANDAG tdm| 7404 ||Rideshare TDM program 1,644 0| 1,644 0 0| 1,644 0 0
N 03|RIP |San Luis Obispo |SLOCOG tdm| 939/ TDM (rideshare) 170 0 170 0 0 170 0 0
N 03/RIP |San Luis Obispo |SLORTA tdm| 1136/ Regional ridesharing program 75 0 75 0 0 75 0 0
1,889
EY 03-04 TDM/Ridesharing
N 04RIP Marin MTC tdm| 2129 |Regional rideshare program 104 0 0 104 0 104 0 0
N 04|RIP Merced MCAG tdm| 5950 |Rideshare Program 25 0 0 25 0 25 0 0
N 04/RIP Monterey AMBAG tdm| 935 |Ridesharing program 214 0 0 214 0 214 0 0
N 04 RIP |Riverside RCTC tdm| 9801 |Rideshare program (02 STIP) 520 0 0 520 0 520 0 0
N 03 RIP |Riverside RCTC tdm| 9801 |Rideshare program (02 STIP) May-03 400 0 400 0 0 400 0 0
N 04 RIP |San Benito San Benito COG tdm| 937| TDM/rideshare 25 0 0 25 0 25 0 0
N 04 RIP |San Diego SANDAG tdm| 7404 ||Rideshare TDM program 1,688 0 0| 1,688 0| 1,688 0 0
N 04|RIP | San Francisco MTC tdm| 2133||Regional rideshare program 337 0 0 337 0 337 0 0
N 04 |RIP | San Joaquin SJCOG tdm| 7950/ TDM Ridesharing 167 0 0 167 0 167 0 0
N 04 RIP |San Luis Obispo |SLOCOG tdm| 939/ TDM (rideshare) 178 0 0 178 0 178 0 0
N 04|/RIP |San Luis Obispo |SLORTA tdm| 1136/ Regional ridesharing program 45 0 0 45 0 45 0 0
N 04 RIP San Mateo MTC tdm| 2015A | |Regional rideshare program 265 0 0 265 0 265 0 0
N 04|RIP | Santa Barbara SBCAG tdm| 1214 |Traffic solutions program maintenance (State only) 125 0 0 125 0 125 0 0
N 04|RIP | Santa Barbara SBCAG tdm| 1215||Traffic solutions program enhancement (State only) 9 0 0 9 0 9 0 0
N 04 RIP |Santa Clara MTC tdm| 2146| Regional rideshare program (00S-27) 718 0 0 718 0 718 0 0
N 04 RIP_Santa Cruz SCCRTC tdm| 922 |Rideshare Program 163 0 0 163 0 163 0 0
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SUMMARY OF FY 03-04 STIP PROJECTS
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Con Ext Pend| Survey Program Year Component

C/N| Yr|Prog |County Agency Rte| PPNO||Project Month| Month| Month Total|| Prior| FY 03| FY 04 R/W| Const| E & P| PS&E
N 04 RIP |Santa Cruz SCCRTC tdm| 923|/Highway 1 Freeway Service Patrol May-03 76 0 0 76 0 76 0 0
N 04RIP Solano MTC tdm| 2154 |Regional rideshare program 163 0 0 163 0 163 0 0
N 04RIP |Sonoma MTC tdm| 2158 |Regional rideshare program 185 0 0 185 0 185 0 0

5,407

EY 02-03 RSTP/CMAQITEA Match Reserve (Undesignated) - Need Delivery or Lapse

N 03|RIP |Fresno COFCG mat, 6L02||CMAQ match reserve 580 0 580 0 0 580 0 0
N 03 RIP |Madera Madera CTC mat, 8850||CMAQ match reserve 3 0 3 0 0 3 0 0
N 03/RIP Marin MTC mat| 2163 | CMAQ match reserve (98S-31) 92 0 92 0 0 92 0 0
N 02/RIP |Merced MCAG mat| 5961 |CMAQ match reserve (00S-24)(ext 6-02) Jun-03 62 62 0 0 0 62 0 0
N 03/RIP Merced MCAG mat| 5961 |CMAQ match reserve (00S-24) 72 0 72 0 0 72 0 0
N 03/RIP |San Diego SANDAG mat| 7401B| RSTP/CMAQ/TEA match reserve 263 0 263 0 0 263 0 0
N 03/RIP |Santa Clara MTC mat| 2168 |CMAQ match reserve (98S-122) 274 0 274 0 0 274 0 0
N 03 RIP |Stanislaus StanCOG mat, 9951 ||RSTP/CMAQ/TEA match reserve 379 0 379 0 0 379 0 0
N 03 RIP |Tahoe RPA Tahoe RPA mat, 3L85||CMAQ match reserve 173 0 173 0 0 173 0 0

1,898

EY 03-04 RSTP/CMAQI/TEA Match Reserve (Undesignated)

N 04/RIP |Fresno COFCG mat, 6L02||CMAQ match reserve 1,019 0 0 1,019 0 1,019 0 0
N 04 RIP |Marin MTC mat| 2163 | CMAQ match reserve (98S-31) 115 0 0 115 0 115 0 0
N 04|/RIP San Benito San Benito COG mat| 938/ |CMAQ match reserve (98S-124) 30 0 0 30 0 30 0 0
N 04 RIP |San Diego SANDAG mat| 7401B| RSTP/CMAQ/TEA match reserve 1,476 0 0 1,476 0 1,476 0 0
N 04/RIP |Solano MTC mat| 2170  CMAQ match reserve (98S-122) 178 0 0 178 0 178 0 0
N 04 RIP |Sonoma MTC mat| 2172/ |CMAQ match reserve (98S-122) 127 0 0 127 0 127 0 0
N 04 RIP |Stanislaus StanCOG mat, 9951 ||RSTP/CMAQ/TEA match reserve 850 0 0 850 0 850 0 0

3,795

2,038,368
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