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The San Francisco County Transportation Authority (SFCTA) requests approval of the following 
Traffic Congestion Relief (TCR) project application amendment for $12,000,000 in new TCR 
funding. 
 
Project #22 – Route 101; environmental study for reconstruction of Doyle Drive, from Lombard 
St./Richardson Avenue to Route 1 in City and County of San Francisco.  Amend application to: 

• Program $6,000,000 for Environmental and Permits (PA&ED), 
• Program $6,000,000 for Plans, Specifications, and Estimates (PS&E), and 
• Update project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
The project is to replace Doyle Drive (State Route 101) to improve the seismic, structural and 
traffic safety of the roadway.  The redesign of Doyle Drive will have qualities that are in keeping 
with the setting of the Presidio of San Francisco as a National Park, will incorporate increased 
intermodal access to the Presidio, and will improve access from local roads.  The project was 
initially programmed in 2001 with $3,000,000 in TCR funds for PA&ED.  However, the cost for 
PA&ED has increased because of the need to conduct further studies and to evaluate additional 
alternatives and design options requested by federal cooperating agencies.  This amendment also 
programs TCR funds for PS&E, enabling preliminary design to begin.  Due to increased project 
complexity, the project schedule is updated. 
 
Related AB 1335 Letter of No Prejudice is requested under Reference No. 2.1c.(10).
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCR Project #22 as follows: 
 
Revises: 

08/09
12/13

Phase 3
Phase 4

County District BREF TCRP
San Francisco 4 22 $    15,000 

Phase 1
Phase 2

03/04 06/07
08/09

Change
Proposed

12,000
15,000

Description:

San Francisco County Transportation Authority
Same
Route 101; environmental study for reconstruction of Doyle Drive, from Lombard St./Richardson Avenue to Route 1 in 
City and County of San Francisco

Lead Agency:
Implementing:

TCRP - Committed
Existing 3,000 3,000 3,000

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

12,000 6,000 6,000
3,000 12,000       9,000 6,000   

STIP-RIP
Existing 10,551 5,000 5,551 5,551 5,000
Change 0
Proposed 10,551 5,000    5,551  5,551   5,000   
STIP-RIP (AB-3090)
Existing 3,000 3,000 3,000
Change 0 (3,000) 3,000
Proposed 3,000 3,000        0 3,000   

SHOPP
Existing 114,900 114,900 114,900
Change 0
Proposed 114,900     114,900   
PLH Funds

  114,900  

Existing 7,200 7,200 7,200
Change 992 992 992
Proposed 8,192 8,192        8,192   
Measure K
Existing 90,000 11,500 78,500 6,500 78,500 5,000
Change 0
Proposed 90,000   11,500  78,500 5,000    6,500 78,500  
Future
Existing

Total
Existing 448,251 46,200 0 11,500  390,551  12,051 385,000 13,200 38,000   
Change 12,992 992 12,000 0  0  0 0 3,992 9,000   
Proposed 461,243 47,192 12,000 11,500  390,551 47,000    12,051 385,000 17,192

191,600 191,600 191,600
Change 0
Proposed 191,600     191,600   191,600    

STIP-IIP
Existing 28,000 28,000 28,000
Change 0
Proposed 28,000 28,000         28,000  
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TCRP AMENDMENT TAA-05-14 
 

Location Map 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TCRP #22 
 
Description: Route 101; environmental study for 

reconstruction of Doyle Drive, from 
Lombard St./Richardson Avenue to 
Route 1 in City and County of San 
Francisco. 
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