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Ref:        TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION 
AMENDMENT APPROVAL 
RESOLUTION TAA-05-25, AMENDING RESOLUTION TA-01-09 

 
 

The California Department of Transportation (Department) requests approval of the following 
Traffic Congestion Relief Program (TCRP) project application amendment, with no net change 
to TCRP funding. 

 
Project #62.1 – Route 91; add HOV lanes through downtown Riverside, Mary Street to Route 
60/215 junction in Riverside County – University Avenue to Route 60/91/215 Interchange; 
widen roadway for HOV lanes. Amend application to: 
• Update project schedule and funding plan. 
 
RECOMMENDATION 

 
The Department recommends approval. 
 
BACKGROUND 
The project is to widen Route 91 for HOV lanes in both directions from University Avenue to 
Route 60/91/215 interchange.  The construction contract was awarded in February 2004 after 
nearly a year of delay caused by the previous suspension of allocating new TCRP funds.  
GARVEE and local funds were used to replace the TCRP funds allowing the project to proceed.   
 
However, the need to reconcile differences between the bid package and the completed design 
has resulted in schedule delays and additional costs.  An additional $17,000,000 is needed to 
complete the construction contract. 
 
A concurrent allocation of $17,000,000 for Construction is requested under Reference 
No. 2.6e.(1). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #62.1 as follows: 
 
Revises: 
 
 

 

 76,604    Proposed 76,604 76,604       
Change 0

76,604
GARVEE Bonds
Existing 76,604 76,604

7,117    31,739 96,604  
0   

Proposed 135,460 118,460 17,000    
 0 17,000  

7,117   
Change 17,000 0 17,000    

 31,739 79,604  
Total
Existing 118,460 118,460 0    

  2,283    Proposed 2,283 2,283      
Change 0

2,283

 
STIP-RIP
Existing 2,283 2,283

  7,117  Proposed 36,573 36,573      29,456
Change 0

7,117
STIP-RIP Grandfather
Existing 36,573 36,573 29,456

       20,0003,000 17,000   
17,00017,000

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP - Committed
Existing 3,000 3,000

Description:

California Department of Transportation
Same
Route 91; add HOV lanes through downtown Riverside, Mary Street to Route 60/215 junction in Riverside County.

Lead Agency:
Implementing:

Change
Proposed

17,000
20,000

62.1  $    20,000 
Phase 1
Phase 2

01/02
02/03

Riverside 8

3,000

County District BREF TCRP

02/03
04/05 06/07

Phase 3
Phase 4

Additional TCRP Funds Available
Existing 17,000 17,000 17,000
Change (17,000) (17,000) (17,000)
Proposed 0  0       0    
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TCRP AMENDMENT TAA-05-25 
 

Location Map 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TCRP #62.1 
 
Description: Route 91; add HOV lanes through 

downtown Riverside, Mary Street to 
Route 60/215 junction in Riverside 
County. 

 
 

Project 
Limits 


