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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a project application amendment (Resolution 
TAA-08-05) and an allocation amendment (Resolution TFP-08-04) to redistribute $698,000 in 
previously allocated funds for Traffic Congestion Relief Program (TCRP) Project #55.1 described 
below. 

 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) is requesting to amend TCRP  
Project #55.1 – Alameda Corridor East; build grade separations on Burlington Northern Santa Fe 
and Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail separation at 
Colton in San Bernardino County, as follows. 

• Redistribute $698,000 in previously allocated TCRP funds from Construction to Right of 
Way (R/W).  

• Update the project schedule and funding plan. 
 

BACKGROUND: 
 
The overall Alameda Corridor East project will reduce traffic congestion and delays at 
roadway/railroad crossings and eliminate potential conflicts between vehicular and train traffic by 
the construction of grade separations along the Burlington Northern Santa Fe and Union Pacific 
Railroad lines.  The overall project will be constructed in two segments: 

• Grade separation at Monte Vista Avenue, and  
• Grade separation at Ramona Avenue in the city of Montclair.  

 
The construction bids on the Ramona Avenue grade separation came in below the engineer’s 
estimate.  However, R/W for the Monte Vista Avenue segment has increased due to several parcels 
being higher in cost than previously estimated.  SANBAG is requesting to redistribute $698,000 in 
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TCRP funds from Construction to R/W to cover this cost increase.  The funding plan has been 
updated to reflect this change.  The project schedule has been updated to reflect revised schedule 
estimates.    
 
In addition, a TCRP allocation amendment is also being requested as part of this item to redistribute 
previously allocated funds of $698,000 from Construction to R/W. 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #55.1 to reflect the changes proposed above (Resolution TAA-08-05) 
in accordance with the attached Project Programming Request; and  
 
Be it further resolved that the California Transportation Commission hereby approves a 
corresponding allocation  amendment (Resolution TFP-08-04) redistributing previously allocated 
funds in accordance with the attached vote box; and  
 
Be it further resolved that the project(s), as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation. 

  
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
Attachments 
 
 



DTP-0001 (REV. 3/08) Date: 09/17/08
TCRP Project No.

Project Title:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED) 373 373
PS&E 1,950 1,950
R/W SUP (CT)
CON SUP (CT)
R/W 11,605 11,605
CON 39,580 39,580
TOTAL 53,508 53,508

E&P (PA&ED) 373 373
PS&E 1,950 1,950
R/W SUP (CT)
CON SUP (CT)
R/W 11,665 698 12,363
CON 32,131 32,131
TOTAL 46,119 698 46,817

Fund No. 1:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED) 203 203
PS&E 1,150 1,150
R/W SUP (CT)
CON SUP (CT)
R/W 7,635 7,635
CON 3,048 3,048
TOTAL 12,036 12,036

E&P (PA&ED) 203 203
PS&E 1,150 1,150
R/W SUP (CT)
CON SUP (CT)
R/W 7,635 698 8,333
CON 2,350 2,350
TOTAL 11,338 698 12,036

Fund No. 2:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W 2,300 2,300
CON 2,700 2,700
TOTAL 5,000 5,000

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W 2,600 2,600
CON 2,400 2,400
TOTAL 5,000 5,000

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

        
Alameda Corridor East                             

Existing Total Project Cost
Implementing Agency

SBD 8 T0551    

Montclair, City of                              
Montclair, City of                              

Montclair, City of                           
Montclair, City of                           

Proposed Total Project Cost

TCRP (Committed) - Traffic Congestion Relief Fund (TCRF)                                                Program Code
Existing Funding 20.30.710.875

Funding Agency
Montclair, City of                              

Proposed Funding Notes

CPUC - State Cash (ST-CASH)                                                                      Program Code
Existing Funding OTHER STATE  

Funding Agency

Proposed Funding Notes

 
Attachment 1, Page 1 of 4

 
RESOLUTION TAA-08-05



DTP-0001 (REV. 3/08) Date: 09/17/08
TCRP Project No.

Project Title:

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

        
Alameda Corridor East                             
SBD 8 T0551    

Fund No. 3:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 10,700 10,700
TOTAL 10,700 10,700

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 1,600 1,600
TOTAL 1,600 1,600

Fund No. 4:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 1,600 1,600
TOTAL 1,600 1,600

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 1,590 1,590
TOTAL 1,590 1,590

Fund No. 5:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 770 770
TOTAL 770 770

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 816 816
TOTAL 816 816

Demo - Demonstration-State TEA21 (DEMOS21)                                                              Program Code
Existing Funding 20.30.010.680

Funding Agency

Proposed Funding Notes

CMAQ - Congestion Mitigation Proposed                                                                    Program Code
Existing Funding 20.30.010.820

Funding Agency

Proposed Funding Notes

UPRR - Private Funds (PVT)                                                                         Program Code
Existing Funding LOCAL FUNDS  

Funding Agency

Proposed Funding Notes
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DTP-0001 (REV. 3/08) Date: 09/17/08
TCRP Project No.

Project Title:

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

        
Alameda Corridor East                             
SBD 8 T0551    

Fund No. 6:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 500 500
TOTAL 500 500

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 500 500
TOTAL 500 500

Fund No. 7:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED) 170 170
PS&E 800 800
R/W SUP (CT)
CON SUP (CT)
R/W 1,670 1,670
CON
TOTAL 2,640 2,640

E&P (PA&ED) 170 170
PS&E 800 800
R/W SUP (CT)
CON SUP (CT)
R/W 1,430 1,430
CON
TOTAL 2,400 2,400

Fund No. 8:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 6,375 6,375
TOTAL 6,375 6,375

Loc Funds - Local Transportation Funds - Advance Construction (LF-AC)                             Program Code
Existing Funding LOCAL FUNDS  

Funding Agency

Proposed Funding Notes

Loc Funds - Redevelopment Funds (RED)                                                                   Program Code
Existing Funding LOCAL FUNDS  

Funding Agency

Proposed Funding Notes

PRNS - Federal Program Code
Existing Funding

Funding Agency

Proposed Funding Notes
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DTP-0001 (REV. 3/08) Date: 09/17/08
TCRP Project No.

Project Title:

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

        
Alameda Corridor East                             
SBD 8 T0551    

Fund No. 9:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 5,000 5,000
TOTAL 5,000 5,000

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 5,000 5,000
TOTAL 5,000 5,000

Fund No. 10:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 13,762 13,762
TOTAL 13,762 13,762

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 10,000 10,000
TOTAL 10,000 10,000

Fund No. 11:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 1,500 1,500
TOTAL 1,500 1,500

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 1,500 1,500
TOTAL 1,500 1,500

CPUC - State Cash (ST-CASH) Proposed Program Code
Existing Funding

Funding Agency

Proposed Funding Notes

PRNS - Federal Proposed Program Code
Existing Funding

Funding Agency

Proposed Funding Notes

UPRR - Private Funds (PVT)  Proposed                                                                       Program Code
Existing Funding

Funding Agency

Proposed Funding Notes
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Project # 
Allocation Amount 

Implementing 
Agency 

District-County 

 
 

 
BREF # and Project Description 

Description of Allocation 

 
 

 
 

 
Item # 

Program Code 

 
  

Total 
Allocation 
Amount 

  
2.6e. Traffic Congestion Relief Program Allocation Amendment Resolution TFP-08-04 

1 
$0 

City of Montclair  
08 – San 

Bernardino 
 

Resolution  
TFP-08-04, 
Amending 
Resolution  
TFP-07-02 

 
Project #55.1 – Alameda Corridor East; build grade separations on 
Burlington Northern-Santa Fe and Union Pacific Railroad lines, Los 
Angeles County line to Colton, with rail-to-rail separation at Colton in San 
Bernardino County. 
 
This allocation amendment is to redistribute $698,000 in TCRP funds from 
Construction to Right of Way (R/W). 
 
Output/Outcome: Provide relocation assistance for two business properties 
and cover a higher than anticipated settlement for property acquisition along 
Monte Vista Avenue. 

(Concurrent TCRP program amendment [Resolution TAA-08-05].) 

  
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
TCRF 

 

 
 
 
 
 

$0 
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