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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve Corridor Mobility Improvement Account 
(CMIA) baseline amendment resolution CMIA-PA-0809-005. 

 
ISSUE: 
 
The Department, the Metropolitan Transportation Commission (MTC), and the Alameda County 
Congestion Management Agency (ACCMA), request an amendment to the CMIA baseline 
agreement for the I-580/Isabel Interchange (PPNO 0115B) to: 
 

• Increase CMIA for CON to $60,000,000 and decrease CMIA for CON support to 
$8,000,000. There is no change in total CMIA funds. 

• Document the split and reprogramming of the original CMIA Route 580/84 Isabel 
Interchange project into three segments and to update the project funding plan.  

• Change the implementing agency for Construction for two of the three segments. 
 

 
BACKGROUND: 
 
The project will construct a new interchange at Isabel Avenue (Route 84) and Route 580 in the city 
of Livermore.  The project will also remove the existing partial interchange at Portola Avenue and I-
580.  This new interchange at Isabel Avenue will provide a permanent and more efficient connection 
between Route 580 and Route 84.  These improvements will result in a congestion relief in the Route 
580/680 corridors by establishing an alternative route for traffic between the Central/Tri-Valleys and 
the South Bay areas. 
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Increase in R/W and Construction Capital 
 

The R/W estimate has increased from $20,900,000 to $24,000,000, an increase of $3,100,000.  This 
increase is due to the refinement of R/W costs that are now based upon actual appraisals, negotiated 
property acquisition compensations, and updated utility relocation estimates. 
 
The Construction Capital estimate has been revised from $86,000,000 to $96,900,000, an increase of 
$10,900,000.  The construction support estimate has been revised from $16,800,000 to $8,000,000, a 
decrease of $8,800,000. Construction management support for the City of Livermore is included in 
the Construction Capital amount that will be programmed to the City of Livermore. The baseline 
construction budget did not include necessary utility relocation costs.   
 

Phase Baseline (x1000s) Proposed (x1000s) Change (x1000s) 
PA&ED $14,300 $11,100 -$3,200 
PS&E $15,000 $13,000 -$2,000 
R/W $20,900 $24,000 +$3,100 

CON Support $16,800 $8,000 -$8,800 
Construction $86,000 $96,900 +$10,900 

Total $153,000 $153,000 $0 
 

As shown in the table above, the increase for R/W and Construction will be funded with savings 
from PA&ED, PS&E along with a decrease in the Construction Support estimate.  The PA&ED and 
PS&E savings are based upon actual costs incurred to date and the updated estimates for completing 
the remaining work. 
 
Exchange a portion of the scope  
 
To facilitate staged construction and to minimize traffic disruptions in the corridor, it is proposed 
that the work relating to the construction of three foundations for the Isabel Avenue Overcrossing 
(estimated cost $1.75 million) be transferred from this project to another CMIA project, the Route 
580 EB HOV Lane project (PPNO 0112A, Segment 2 [EA 04-290831]).  Similarly, widening of the 
Arroyo Las Positas Bridge (estimated cost $1.70 million) is to be transferred from the  
Route 580 EB HOV Lane project to the Isabel Avenue interchange project. 

 
Summary of Route 580 and Route 84 Interchange (Isabel) 
 
In order to receive the most competitive bids, the project will be segmented to increase the number 
of potential bidders.  The project is proposed to be split into three construction contracts. Splitting 
the project will allow the City of Livermore to administer construction of the work that is within its 
own right of way, and thus better deal with traffic controls and circulation impacts on the city roads. 
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Overall Description and Programming 

The project includes (a) construction of a new interchange at Isabel Avenue (Route 84) in the Route 580 
Corridor, replacing the existing temporary connection at Route 580/Airway Blvd; (b) construction of a 
new Portola Avenue overpass; (c) construction of eastbound and westbound auxiliary lanes between 
Isabel Avenue and Airway Boulevard, (d) removal of the partial interchange at Route 580/Portola Ave. 
for enhanced mainline operational efficiency and safety.; (e) widening and realigning of SR 84 south of 
Route 580, including relocation of utilities; (f) construction of new local roads necessary for the 
interchange operation north of Route 580; (g) widening an existing Route 580 bridge over the Arroyo Las 
Positas creek to accommodate the Route 580 EB HOV Lane project.   
 
The Arroyo Las Positas Creek Bridge widening has been added from Route 580 EB HOV Lane project. 
Some foundation work in the median for the Route 580/Isabel Avenue Interchange project will be deleted 
from this project and added to the Route 580 EB HOV Lane project. 

 
This project will be implemented using three construction contracts  
 
 

171301 
04-115B 

CMIA/08-09 
CONST SUP 

$16,800,000 
$8,000,000 

CONST 
$51,200,000 
$60,000,000 

 
Total  

Project 
$68,000,000 

 

 
Contract #1 (Segment 1) 
Implementing Agency: City of Livermore 

 

04-171311- Widen  and realign  SR 84 south of I-580, including relocation of utilities. 
 
1. $24,600,000 CMIA for CON in FY 08-09. 
2. Contributions from other sources: 

• $12,800,000 City of Livermore for CON in FY 08-09 
• $1,300,000 City of Livermore for ROW  
• $2,000,000 Federal Demo for ROW 
• $6,200,000 City of Livermore for PS&E 
• $3,300,000 Federal Demo for PS&E  
• $4,200,000 City of Livermore for PA&ED  

 

71311 
04-115E 

CMIA/08-09 
CONST 

$24,600,000 
 

Total  
Segment 1 

$24,600,000 
 

 
Contract #2 (Segment 2) 
Implementing Agency: City of Livermore 

 

04-171321- Construct new local roads north of the  I-580/Isabel Avenue Interchange, for proper 
operations of the interchange.   
   
1. $3,900,000 CMIA for CON in FY 08-09 
2. Contributions from other sources: 

• $2,600,000 City of Livermore for CON in FY 08-09 
• $800,000 City of Livermore for CON SUP in FY 08-09 
• $1,400,000 Federal Demo for ROW 
• $500,000 City of Livermore for ROW 
• $400,000 City of Livermore for PS&E 
• $1,300,000 Federal Demo for PA&ED 
 

171321 
04-115F 

CMIA/08-09 
CONST 

$3,900,000 
 

Total  
Segment 2 
$3,900,000 
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Contract #3 (Segment 3) - (Concurrent Allocation Request) 
Implementing Agency: California Department of Transportation 

 

04-171331 - (a) Construct new interchange at I-580 and  Isabel Avenue (SR 84) replacing the existing 
temporary connection at I-580/Airway Blvd; (b) construct a new Portola Avenue overpass; (c) construct 
eastbound and westbound auxiliary lanes between Isabel Avenue and Airway Boulevard;  (d) remove the 
partial interchange at I-580/Portola Ave. (e) widen an existing I-580 bridge over the Arroyo Las Positas 
creek to accommodate the I-580 EB HOV project.   
 
1. $31,500,000 CMIA for CON in FY 08-09 
2. $8,000,000 CMIA for CON Support in FY 08-09 
3. Contributions from other sources: 

• $17,400,000 City of Livermore for CON in FY 08-09 
• $3,300,000 Federal Demo for CON in FY 08-09 
• $18,800,000 City of Livermore for ROW 
• $3,100,000 City of Livermore for PS&E 
• $5,600,000 City of Livermore for PA&ED 

 

171331 
04-115B 

CMIA/08-09 
CONST SUP 

$8,000,000 
CONST 

$31,500,000 
 

Total 
Segment 3 

$39,500,000 

 
 

 
Re-designate implementing agency for Construction for two contracts 
 
To streamline the delivery of the three segments, the City of Livermore will be the implementing 
agency for Construction of Segments 1 and 2.  The Department will be the implementing agency for 
Segment 3. 

 
 

RESOLUTION: 
 
Be it resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account Program (PPNO 0115B) to reflect the changes proposed in the 
attached documents. 
 
 
Attachments 


