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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information on 
the status of the Traffic Congestion Relief Program (TCRP) projects voted in Fiscal Year (FY)  
2007-08 and FY 2008-09. 
 
In FY 2007-08, the California Transportation Commission (Commission) allocated $299,425,000 for 
35 TCRP projects.  Of the projects voted from July 2007 through June 2008, one remains to be 
awarded.  
 
For FY 2008-09, the Commission has voted six TCRP projects totaling $74,703,000.  This total does 
not include reimbursement of AB 1335 Letters of No Prejudice.  Of the projects voted in August 
2008, one remains to be awarded.  Since August, no additional allocations have been made, other 
than AB 1335 reimbursements.   
 
The status of the project not yet awarded is reflected on page 2. 
 
BACKGROUND: 
 
At its June 8, 2006 meeting, the Commission adopted Resolution G-06-08, which requires projects 
to be ready to proceed to construction within six months of an allocation of funds.  The policy also 
requires that projects not awarded within four months of allocation be reported to the Commission. 
 
It has been determined that the Commission requirements apply to TCRP projects.
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Projects Voted Not Awarded After Four Months: 

 
TCRP 
Project 
Number Project Description Agency 

Alloc. 
Date 

Award 
Deadline 

Allocation 
Amount 

(x $1,000) Project Status 
116 Route 80 Light Rail 

Corridor; double-track Route 
80 light rail line for express 
service in Sacramento 
County. 

Sacramento 
Regional Transit 

District 

8/28/08 8/28/09(1) $11,856 This allocation has multiple 
contracts, two of which have been 
awarded.   

    Total $48,956  
 
(1) This is an extended deadline approved February 19, 2009 (Waiver-09-03). 
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