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SUMMARY: 
 
The Lake County/City Area Planning Council propose to amend the 2008 State Transportation 
Improvement Program (STIP) to update the funding plan and schedule of the South Main Street 
Rehabilitation project (PPNO 3032R) and the Soda Bay Road Rehabilitation project (PPNO 3033R).   
 
The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested STIP amendment at the next scheduled 
Commission meeting following the notice period. 
 
BACKGROUND: 
 
South Main Street Rehabilitation (PPNO 3032R)  
This project is located near Lakeport, on South Main Street from Lakeport city limits to the  
Route 175 extension.   
 
Soda Bay Road Rehabilitation project (PPNO 3033R) 
This project is located near Lakeport, on Soda Bay Road from the Route 175 extension to Manning 
Creek.   
 
Both projects propose to rehabilitate portions of a two-lane county road and add an eight-foot 
bicycle lane.  These two projects are impacted by a separate larger project to “underground” 
overhead utilities throughout the area.  The underground utility work needs to be completed prior to 
the roadway projects.  Initially, the utility companies took the lead role to coordinate the 
underground utility work; however, after delays, it became clear to the County that the utility 
company would not be able to complete the “undergrounding” project in a timely manner.  The 
County then took over the design and construction of this project in an effort to keep the two STIP 
projects on schedule.  The design and construction of the underground utility work is funded by 
Public Utility Commission funds.  The County was further delayed after discovering cultural 
artifacts that required technical and archeological studies to be performed before moving forward 
with the project.   
 
 



CHAIR AND COMMISSIONERS Reference No.:  2.1b.(1) 
 April 15-16, 2009 

 Page 2 of 3 
 

  
 “Caltrans improves mobility across California” 

This initially lead to a re-direction of some work as well as an increase in scope of environmental 
work consisting of a revised Area of Potential Effect (APE) limits and maps, cultural studies, field 
reviews as well as a development of work plan for the new environmental work.  Further 
investigation identified the requirement of a geoarchiological study and changes to the work plan, 
which further added to additional environmental work and delays.   
 
This amendment will: 
 
South Main Street Rehabilitation (PPNO 3032R)  

• Delay $280,000 programmed in regional shares (RIP) for design (PS&E) from FY 2009-10 
to FY 2010-11, and $1,064,000 for construction from FY 2009-10 to FY 2012-13.   

• Delay $106,000 programmed in RIP Transportation Enhancement (TE) for construction from 
FY 2009-10 to FY 2012-13.   

 
Soda Bay Road Rehabilitation project (PPNO 3033R) 

• Delay $2,110,000 programmed in RIP for construction from FY 2009-10 to FY 2012-13.   
• Delay $136,000 programmed in RIP TE for construction from FY 2009-10 to FY 2012-13.   

 
This amendment will also redistribute federal Demonstration (Demo) funds as well as other local 
funds as shown on the funding tables below.  Concurrent time extension requests for the two projects 
are also being submitted for project components programmed in FY 2008-09. 
 
RESOLUTION: 
 
Resolved, that the California Transportation Commission revise the 2008 State Transportation 
Improvement Program at the end of the 30-day notice period, to add the project as described in the 
attached project programming request. 
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REVISIONS to PPNO 3032R: 
 

 106 29   Proposed 146 29 11 0   106 11
0 0Change 0 0 0 (106) 106 0

106 29
RIP - TE                                     
Existing 146 29 11 106 0 11

280   2,108 266 2,108 498
0   

Proposed 3,152 314 450 0 280
2,108 0 (184) 184

280   
Change 0 0 184 (2,572) 280

0 266 2,292 314

  
Total
Existing 3,152 314 266 2,572 0

 22   Proposed 22   0   22
0Change 0 (22) 22

22

 
Loc Funds                               
Existing 22 22 0

916 184   Proposed 1,100  184 0   916  
(184) 184Change 0 184 (1,100) 916

1,100
Demo                                    
Existing 1,100 0 1,100 0

285 280    1,064 255 1,064285 255 0 280
0 01,064 0 00 0 (1,344) 280

FUND TOTAL
11/1210/1109/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/W12/13 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 1,884 285 285 280
Change
Proposed

0
1,884

255 1,344 0 255 1,064

 
 
 
 
REVISIONS to PPNO 3033R: 
 

 136 26   Proposed 175 26 13 0   136 13
0 0Change 0 0 0 (136) 136 0

136 26
RIP - TE                                   
Existing 175 26 13 136 0 13

857 2,110 0 327 2,110
Change
Proposed

0
3,230

RIP                                     
Existing 3,230 263 263 530

Project Totals by Component

CONR/W12/13 PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
11/1210/1109/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0 (2,110) 2,110 0 0 0 0
263 857 0   2,110 327 2,110 263 530   

Demo                                    
Existing 2,100 30 2,070 0 2,100 0
Change 0 186 (2,070) 1,884 (216) 216
Proposed 2,100  216 0   1,884  1,884 216    
Loc Funds                               
Existing 26 1 25 0 1 25
Change 0 0 (25) 25 0 0
Proposed 26  1 0   25 1 25     
Total
Existing 5,531 289 901 4,341 0 341 4,371 289 530   
Change 0 0 186 (4,341) 4,155 0 (216) 216 0   
Proposed 5,531 289 1,087 0 530   4,155 341 4,155 505
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