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STIP AMENDMENT 08S-038

SUMMARY::

The San Diego Association of Governments (SANDAG) proposes to amend the 2008 State
Transportation Improvement Program (STIP) to reprogram $1,248,000 in Interregional
Improvement Program (11P) shares for construction for the Encinitas Grade Separated Pedestrian
Crossing, between E Street and Chesterfield Drive project (PPNO 2072) from Fiscal Year (FY)
2009-10 to FY 2010-11.

The California Department of Transportation will request that the California Transportation
Commission approve the requested STIP amendment at the next scheduled Commission meeting
following the notice period.

BACKGROUND:

During the environmental phase (PA&ED), the City of Encinitas Planning Commission required
the development and completion of project plans, material samples, and design in greater detail
than originally anticipated. The additional work will support the application for a Coastal
Development Permit, which is required for the project by the California Coastal Commission.

To accommodate this extended environmental review, SANDAG must revise the start and end
date for construction from July 2008 to July 2010 and from July 2009 to July 2011, respectively.
SANDAG’s amendment request to reprogram funds from FY 2009-10 to FY 2010-11 will allow
time to complete PA&ED and reflect the new project schedule.

This amendment proposes to change the 1IP programming for the Encinitas Grade Separated

Pedestrian Crossing, between E Street and Chesterfield Drive project (PPNO 2072) as described
above and illustrated in the following table:
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(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 08/09 | 09/10 | 10/11 | 11/12 | 12213 | RIW | CON |PA&ED| PS&E | Supp | Supp
1P
Existing 1,248 1,248 0 1,248
Change 0 (1,248)] 1,248 0
Proposed | 1,248 0 1,248 1,248
TCRP (Committed)
Existing 4,000 ] 1,248 2,752 2,752 683 565
Change 0 0 0 0 0 0
Proposed | 4,000 | 1,248 2,752 2,752 683 565
Loc Funds
Existing 1,000 1,000 0 1,000
Change 0 (1,000) 1,000 0
Proposed | 1,000 0 1,000 1,000
Total
Existing 6,248 1248 1,000| 1,248| 2,752 5,000 683 565
Change 0 0| (1,000)] (1,248)] 2,248 0 0 0
Proposed | 6,248 | 1,248 0 0| 5,000 5,000 683 565
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