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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve a project application amendment and an 
allocation amendment for Traffic Congestion Relief Program (TCRP) Project 106, as described 
below. 

 
ISSUE: 
 
The Merced County Department of Public Works is requesting to amend TCRP Project 106 – 
Campus Parkway; build new arterial in Merced County from Route 99 to Yosemite Avenue (PPNO 
5951), to redistribute savings of $4,499,000 in previously allocated TCRP funds as follows. 

• Transfer $1,895,000 from Construction to Plans, Specifications and Estimates (PS&E).  
• Transfer $2,604,000 from Construction to Right of Way (R/W).  
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
The overall project will construct a new four-lane, limited access expressway on the east side of the 
City of Merced from Route 99 to Yosemite Avenue.  Given the complexity of the project, the work 
has been divided into three segments: 
 

• Segment 1 – From Route 99 to Childs Avenue 
• Segment 2 – From Childs Avenue to 0.25 mile north of Route 140 
• Segment 3 – From 0.25 mile north of Route 140 to Yosemite Avenue 

 
The bids received for construction of Segment 1 were significantly less than the engineer’s estimate.  
The Department and Merced County are proposing to redistribute the savings in order to complete 
PS&E and R/W acquisition of the remaining two segments.   
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RESOLUTION TAA-09-03 and RESOLUTION TFP-09-03: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project 106 to reflect the changes described above and as illustrated in the 
table on page 3; and  
 
Be it Further Resolved, that the Commission does hereby approve a corresponding allocation 
amendment redistributing previously allocated funds in accordance with the attached vote box; and  
 
Be it Further Resolved, that the project(s), as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation; and 

  
Be it Further Resolved, that reimbursement of eligible costs is subject to the policies, restrictions and 
assurances as set forth in the Commission’s policy for allocating, monitoring, and auditing TCRP 
projects, and is governed by the terms and conditions of the Fund Transfer Agreement, Program 
Supplement or Cooperative Agreement, and subsequent amendments to the same if required, as 
executed between the Implementing Agency and the Department. 
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REVISES: 
 
TCRP Project 106 – Campus Parkway; build new arterial in Merced County from Route 99 to 
Yosemite Avenue (PPNO 5951) 
 

5,611   96,962 14,883 105,215 2,937
2,311   

Proposed 128,646 29,919 1,765    
96,962 1,653 47,715 (70)

3,300   
Change 51,609 (47,118) 1,765    

0 13,230 57,500 3,007

  
Total
Existing 77,037 77,037 0    

 27,493   Proposed 27,493 0     27,493
(6,233)Change (6,233) (33,726) 27,493
33,7260Existing 33,726 33,726

301   

Future Need                             

6,224  6,224 125
SAFETEA-LU HPP#1780
Existing

(410)
Proposed 6,650 426     

6,224 (76) (14)
711

Change (500) (6,724)
0 6,300 139

  
Loc Funds City Funds                              
Existing 7,150 7,150

4,993  2,312 3,015Proposed 10,320 10,320      
(3,111) (56) 826Change (2,341) (2,341)
8,104 2,368 2,189

 
Demo  TEA21                                  
Existing 12,661 12,661

12,975  2,295  Proposed 23,000 17,527     5,473 7,730
(4,499) 1,895Change 0 (5,473) 5,473 2,604
17,474 400

TCRP   
Existing 23,000 23,000 5,126

500       500    
00

FUND TOTAL
12-1311-1210-1109-10Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/W13-14+ PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 500 500 500
Change
Proposed

0
500

0 0 0
Change 360 206 154 360
Proposed 360 206 154     360      
SAFETEA-LU HPP#3806
Existing 0 0 0
Change 1,800 940 860 1,800
Proposed 1,800 940 860     1,800      
Local Funds - UC Merced
Existing 0 0 0 0
Change 10,523 751 9,772 10,523
Proposed 10,523  751      
Local Funds - RTIF

9,772  10,523  

Existing 0 0 0
Change 48,000 48,000 48,000
Proposed 48,000      48,000    48,000   
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Project # 
Allocation Amount 

Implementing 
Agency 

District-County 

 
 

 
BREF # and Project Description 

Description of Allocation 
 
 

 
 

 
 

Item # 
Fund Type 

 
  

Amount by  
Fund Type 

   Resolution TFP-09-03, 
2.6e.(3)  Traffic Congestion Relief Program Allocation Amendments Amending Resolution TFP-08-01 

1 
$0 
 

Merced County 
10 – Merced  

 
 

 
Project 106 – Campus Parkway; build new arterial in Merced County 
from Route 99 to Yosemite Avenue. 
 
Amend Resolution TFP-08-01 to reduce Construction from $12,000,000 to 
$7,501,000, with the difference of $4,499,000 being redistributed to Plans, 
Specifications & Estimates ($1,895,000) and Right of Way ($2,604,000).  No 
change to the overall amount previously allocated. 
 
(Future Consideration of Funding – Resolution E-07-20, September 2007.) 
 
Output/Outcome:  New four-lane limited access expressway.  Decrease in 
traffic volumes on adjacent roads.  Decrease in vehicle miles traveled, with 
related decrease in fuel consumption. 

  
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
TCRF 

 
 
 
 
 

$0 
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