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RESOLUTION TAA-09-17, AMENDING RESOLUTION TAA-08-16

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve an application amendment for Traffic Congestion Relief
Program (TCRP) Project 74.7, as described below.

ISSUE:

The San Diego Association of Governments (SANDAG) requests an application amendment to
update the project schedule for TCRP Project 74.7 — Encinitas Grade Separated Pedestrian
Crossing, between La Costa Boulevard (MP 235.1) and Chesterfield Drive (MP 239.8)

(PPNO 2072).

BACKGROUND:

On June 11, 2009, the Commission approved Resolution TAA-08-16, which revised the project
schedule to show Fiscal Year (FY) 2009-10 as the completion date for Design (PS&E). Under that
same resolution, the Commission approved revised completion dates for Environmental (PA&ED)
(which has been completed), and for construction.

Once PS&E work commenced, the City of Encinitas encountered delays and realized the need for
SANDAG to take a more active role and provide technical assistance beyond project oversight.
Although the start of construction will be delayed as a result of the revised completion date for
Design, construction will be delivered in FY 2011-12, as agreed.

SANDAG requests a project application amendment updating the project schedule to reflect
FY 2010-11 as the completion date for final design work, which has already begun.
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RESOLUTION TAA-09-17

Be it Resolved, that the California Transportation Commission does hereby amend Traffic
Congestion Relief Program Project 74.7 — Encinitas Grade Separated Pedestrian Crossing,
between La Costa Boulevard (MP 235.1) and Chesterfield Drive (MP 239.8) (PPNO 2072) to
update the project schedule for Design (PS&E), as described above.
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