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RESOLUTION GS1B-P-0910-02

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve baseline agreement amendment for the
following HRCSA project.

#8 - BNSF Grade Separations at 7" Standard Road/Santa Fe Way — County of Kern

ISSUE:

The County received an allocation for this project; the start of construction was delayed due to
uncertainties in bond funding. Construction is expected to begin in April 2010. An amendment to
the baseline agreement is needed to update the schedule.

RESOLUTION:

Be it Resolved, that the California Transportation Commission does hereby amend the Proposition
1B Highway-Railroad Crossing Safety Account Program baseline agreement for the BNSF Grade
Separations at 7th Standard Road/Santa Fe Way in accordance with the changes described above and
illustrated below.

BASELINE
(numbers in thousands)

ID | Dst | Cnty Nominator Project Title Env Cnst Tot HRCSA
Clr Start Prj Cst | Apprvd

8 | 6 | ker | Countyofkern | BNSFGSat7th Standard Rd/SantaFe Way | May-08 | Sep-09 | $28.853 | $9.926

Ker County of Kern | BNSF GS at 7th Standard Rd/Santa Fe Way | Aug-09 | Apr-10 | $28,853 $9,926

““Caltrans improves mobility across California”
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