
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS CTC Meeting: April 7-8, 2010  

 Reference No.: 2.1c.(8) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Denix D. Anbiah 
 Division Chief  
 Local Assistance 

 
Subject: STATE LOCAL PARTNERSHIP PROGRAM PROJECT PROGRAMMING REQUEST 
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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve program amendments for the following State Local Partnership 
Program (SLPP) projects.  
 

• City of Elk Grove – Waterman Road/Grant Line Road 
• City of Elk Grove – Franklin Boulevard/Elk Grove Boulevard 
• Amador County – Mission Boulevard Gap Closure 
• City of  Placerville – Point View Drive 
• Madera County – Avenue 12 Sidewalks Between Roads 36 and 37 
• City of Hanford – Greenfield Avenue Extension 
• City of Hanford – 12th Avenue Widening 
• San Luis Obispo County – Willow Road Extension – Phase 1 
 

ISSUE: 
 
Due to delays in Proposition 1B funding, allocations were deferred, resulting in the delay of 
construction schedules.  Amendments are needed to reflect the changes in construction schedules.  
Specific changes are listed on the attached list.  
 
BACKGROUND: 
 
On January 13, 2010, the Commission approved allocation for eight SLPP projects totaling 
$5,538,000.  These allocations were made as a result of November 2009 bond sales.  Projects were 
allocated from the “delivered not allocated” project listing. 
 

 



STATE AND LOCAL PARTNERSHIP PROJECT PROPOSAL REQUESTS AMENDMENT LIST Reference No.: 2.1c.(8)
April 7-8, 2010

Attachment

County Agency Project
Current CONST 

Start Date
Revised CONST 

Start Date
Current CONST End 

Date
Revised CONST 

End Date Bond Amount

Sacramento City of Elk Grove Waterman Rd / Grant Line Rd June-09 July-10 January-10 June-11 $1,000,000

Sacramento City of Elk Grove Franklin Blvd / Elk  Grove Blvd June-09 April-10 January-10 December-10 $988,000

Amador Amador County Mission Blvd Gap Closure July-09 April-10 December-09 November-10 $800,000

El Dorado City of Placerville Point View Drive July-09 August-10 October-09 October-10 $750,000

Madera Madera County
Ave. 12 Sidewalk btwn Rds 36 

& 37 April-09 March-10 June-09 June-10 $150,000

Kings City of Hanford Greenfield Ave. Ext July-09 June-10 November-09 October-10 $250,000

KIngs City of Hanford 12th Ave Widening July-09 June-10 November-09 October-10 $600,000

San Luis Obispo
San Luis Obispo 

County Willow Rd Ext - Phase 1 August-09 April-10 August-10 May-11 $1,000,000

Total $5,538,000


	M e m o r a n d u m
	CTC Meeting: April 7-8, 2010 
	Reference No.: 2.1c.(8)
	Prepared by: Denix D. Anbiah
	RECOMMENDATION:

	ADP1F2.tmp
	Final


