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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 
baseline agreement for the Elverta Road Interchange project in Sacramento County. 
 
ISSUE: 
 
The Department and the Sacramento Area Council of Governments (SACOG) propose to amend the 
SR 99 Corridor baseline agreement for the Elverta Road Interchange project (PPNO 0259D) in 
Sacramento County to: 
 Revise the scope for the bridge structure to accommodate ten lanes versus eight lanes. 
 Revise scope to add 15 feet to the structure width to accommodate sidewalks and bike lanes on 

each side. 
 Revise the funding plan to reflect additional scope, funded from the SR 99 Corridor Bond 

program. 
  
BACKGROUND: 
 
The project scope is to construct a new interchange, including an eight lane wide overcrossing at the 
location of Elverta Road and Highway 99.  This proposal is consistent with Supplement 2 to the 
Corridor Mobility Improvement Account (CMIA) and SR 99 Accountability Implementation Plan 
which defines the Commission’s policy regarding project cost savings for CMIA and SR 99 projects 
that state project cost savings are to go to eligible projects nominated but not programmed in the 
initial SR 99 Corridor Bond program and/or enhancements to existing SR 99 Corridor Bond projects.   
 
This amendment proposes to construct the interchange to its ultimate configuration including an 
overcrossing with a span to accommodate 10 lanes, ramp meters and sidewalks along with bike lanes 
on both sides.  An additional $4,000,000 is needed for the added scope of the construction phase and 
will come from SR 99 Corridor Bond program savings.   
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RESOLUTION R99-PA-1011-008: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond baseline agreement for the Elverta Road Interchange project (PPNO 0259D) in 
Sacramento County as described above and illustrated in the table below.   

 
 

Revises: Elverta Road (PPNO 0259D) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   3,000 28,400 1,000 1,800

  
Proposed 34,200 5,800 28,400     

0 4,000 0 0
  

Change 4,000 0 4,000     
3,000 24,400 1,000 1,800

 
Total
E xisting 30,200 5,800 24,400     

5,290 1,000 1,800  Proposed 11,090 5,800 5,290     3,000
0 0 0Change 0 0 0 0

5,290 1,000 1,800
Local M easure Funds                             
E xisting 11,090 5,800 5,290 3,000

      23,110 23,110   
4,0004,000

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
13/1412/1311/1210/11Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2010-11 35.0 36 99

Project Totals by Component

CONR/W14/15 PA&ED PS&E
R/W 
Supp

CON 
Supp

Prop 1B SR 99 Corridor Bond funds                     
E xisting 19,110

Location
Description:

Sacramento Area Council of Governments
SR 99/Elverta Rd. Interchange
In Sacramento County on SR 99 at Elverta Road.                                                                                                                    
Construct a 4 - lane overcrossing Type -9 interchange including ramp meters, HOV lanes and traffic signals.                       

RTPA/CTC:
Project Title:

Change

Proposed
4,000

23,110

0259D 37150
PA&ED
R/W

Sacramento County
Sacramento County

COSacramento 3
Route/Corridor

19,110 19,110

County District PPNO EA Element Const. Year PM Back PM Ahead

Sacramento County
CaltransAB  3090

AB 3090
AB 3090

AB  3090 PS&E
CON
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