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FISCAL YEAR 2010-11 SECOND QUARTER EXCESS LAND DISPOSAL REPORT

SUMMARY::

For the second quarter of Fiscal Year (FY) 2010-11, the California Department of Transportation
(Department) disposed of 44 parcels, both planned and unplanned, valued at $3,453,000 from its
surplus inventory. The return to the State Highway Account on the 44 parcels was $3,903,748 for
the quarter.

EXCESS LAND DISPOSAL CONTRACT STATUS

Disposal contracts were signed between Director Cindy McKim and the District Directors on
December 16, 2010 for the current fiscal year. Department staff disposed of 70 of the 71 properties
committed for disposal during the first two quarters on or ahead of schedule.

Through December 31, 2010, the Department disposed of 1,508 parcels from all contracts. Difficult
economic conditions and lackluster real estate markets continue to have a significant impact on the
Department’s ability to dispose of properties on schedule.

In addition, the Department had unplanned production of 352 parcels, for a total 1,860 parcels
disposed since July 1, 2006.

The attached spreadsheets are current as of February 15, 2011, and show the progress that is
continuing on the Disposal Contracts.

Attachments

Attachment 1 - All past due Excess Land contract items by contract
Attachment 2 - 2011 Excess Land Disposal Plan

““Caltrans improves mobility across California”
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Attachment 1

The California Department of Transportation
Excess Land Disposal Contract 2007

Total Disposal Commitment: 640 Delivered: 608
TN _j Undelivered: 32
PLANNED DELIVERY DATES
X * g’» X f
\;\\0 0& 0@ Qo \)Q\ Disp Env Maps & CTC Record
Q.\e L (')\% Address/Location Type Clear Deed |Valuation]| Approval] Deed Jrootnote
3 |SUT| 70 | TCO033111-01-02| 1 [YUB/SUT Co Line at Feather River Bl DG 12/31/07 4
3 |SUT| 70 | TCO033112-01-02| 1 [YUB/SUT Co Line at Feather River Bl DG 12/31/07 4
3 [SUT| 70 |TC033118-01-01| 1 |Hwy 70 at Sutter/Yuba County Line DG 12/31/07 4
5 | SB | 135 [ DD000026-01-06| 2 |Santa Maria Way/Broadway, Santa Maria PA 09/20/07 | 09/30/07 2
5 | SB 1 DD002261-01-02| 1 |Harris Grade, Lompoc Bypass DG 12/31/07 3
5 | SB 1 DD002261-01-03| 1 |Harris Grade, Lompoc Bypass DG 4
5 | SB 1 DD002262-01-01| 1 |Harris Grade, Lompoc Bypass PA 4
7 | LA | 101 | DD000080-01-01| 2 [Temple/Beaudry, LA DC 12/31/07 5
10 [MER| 99 |[DDO000039-01-01( 1 [Winton Pkwy OC-Robin Av W of Livingston SB 06/30/07 1
10 [MER| 99 |[DD000801-01-01| 1 [Bet. Franci St & Cressey St, Livingston DA 06/07/07 | 06/30/07 1
10 [MER| 99 |DD000802-01-01| 1 [Bet. Franci St & Cressey St, Livingston DA 06/07/07 | 06/30/07 1
10 [MER| 99 |[DD000803-01-01| 1 [Bet. Franci St & Cressey St, Livingston DA 06/07/07 | 06/30/07 1
10 [MER| 99 |[DD000804-01-01| 1 [Bet. Franci St & Cressey St, Livingston DA 06/07/07 | 06/30/07 1
10 [MER| 99 |DDO000805-01-01| 1 [Bet. Cressey St & Stefani Av, Livingston DA 06/07/07 | 06/30/07 1
10 [MER| 99 |DD000806-01-01| 1 [Bet. Cressey St & Stefani Av, Livingston DA 06/07/07 | 06/30/07 1
10 [MER| 99 |DDO000807-01-01| 1 [Bet. Cressey St & Stefani Av, Livingston DA 06/07/07 | 06/30/07 1
10 [MER| 99 |DDO000808-01-01| 1 [Bet. Cressey St & Stefani Av, Livingston DA 06/07/07 | 06/30/07 1
10 |[MER|[ 99 | DDO000809-01-01| 1 [At Stefani Av, Livingston DA 06/07/07 | 06/30/07 1
10 [TUO| 108 | DD009189-01-01 | 1 [East of Sonora to Soulsbyville Rd DA 09/20/07 | 09/30/07 1
10 [TUO| 108 | DDO009190-01-01 | 1 [Eastof Sonora to Soulsbyville Rd DS 09/20/07 | 09/30/07 1
10 [TUO| 108 | DDO009191-01-01 | 1 [East of Sonora to Soulsbyville Rd PA 09/20/07 | 09/30/07 1
10 {[TUO| 108 | DD013926-01-01 | 1 [East of Sonora to Soulsbyville Rd PA 09/20/07 | 09/30/07 1
10 [TUO| 108 | DD013949-01-01 | 1 [East of Sonora to Soulsbyville Rd DS 09/20/07 | 09/30/07 1
10 [TUO| 108 | DD013985-01-01 | 1 [W of Sanguinette OH to Standard Rd, Sonora] PA 12/13/07 | 12/31/07 1
10 {[TUO| 108 | DD013986-01-01| 1 |W of Sanguinette OH to Standard Rd, Sonora| PA 12/13/07 | 12/31/07 1
10 {TUO| 108 | DD013987-01-01 | 1 [W of Sanguinette OH to Standard Rd, Sonora| PA 12/13/07 | 12/31/07 1
10 [TUO| 108 [ DD014104-01-01| 1 [W of Sanguinette OH to Standard Rd, Sonora| PA 12/13/07 | 12/31/07 1
10 {TUO| 108 | DD014166-01-01| 1 [W of Sanguinette OH to Standard Rd, Sonora| PS 12/13/07 | 12/31/07 1
10 {TUO| 108 | DD014167-01-01| 1 [East of Fir Dr & N of Mono Way, Sonora PS 12/13/07 | 12/31/07 1
11 | SD | 125 | DD018452-01-01 | 1 (3730 Rojo Tierra Rd, La Mesa PA 03/15/07 | 04/30/07 1
32
Disposal Types
PA  Public Auction-Oral Bid Completed
SB Sealed Bid Completed Ahead of Schedule
DA Direct Sale-To the Only Adjoining Owner Behind Schedule
DB Direct Sale-To an Adjoining Owner To Be Completed
DG Direct Sale-Governmental Agency
DP Direct Sale-Private Party
DC Decertification-No Fed Funds
DF Decertification-Fed Funds
MS Miscellaneous
RW Incorporation
Footnotes
1  Poor current economic conditions, but long range
expectation for market recovery - Department staff
are continuing to monitor market for change in
demand.
2  COE delayed due to death of one of the principals
and subject to probate. Anticipate recording by
12/31/10.
3 Project Delivery needs have higher priority
4 Waiting for public agency buyer action.
5  Working on removing Lis Pendens from property,
then will sell. Anticipate closing by end of 2010.
All past due EL contract items by contract #2
3/1/2011 2007 Page 1 of 4
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Attachment 1

The California Department of Transportation
Excess Land Disposal Contract 2008

Total Disposal Commitment: 500 Delivered: 447
‘\\. .
™ Undelivered: 53
PLANNED DELIVERY DATES
X * @'g X f
<;\° 0& 0@ Qo \)Q\ Disp Env Maps & CTC Record
0'\6 L (')\6 Address/Location Type Clear Deed |Valuation]|Approval] Deed Jrootnote
3 |SAC| 244 | DD018419-01-02| 5 [I-80 Auburn Blvd Off-Ramp, Sacramento SB 11/13/08 | 12/30/08 2
4 [ Ala | 238 | DD049921-01-01| 1 |Westerman Court PA 12/10/08 | 12/31/08 2
4 | CC | 680 |DD048706-01-01| 1 |N.Main Street DP 12/10/08 | 12/31/08 6
4 | Nap| 29 |DDO052831-03-01| 3 |Trancas DP/PA 12/10/08 | 12/31/08 3
4 [Nap| 29 |DD052831-04-01| 2 |Trancas DP 12/10/08 | 12/31/08 3
4 | SF | 480 |DK061703-01-01| 1 |Transbay Terminal DG 12/10/08 | 12/31/08 3
6 |FRE| 180 | DD 81634-01-01 | 7 |Peach and Turner, Fresno PA Measure | 12/31/08 4
6 |KER| 58 |DD002961-02-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD002970-02-02| 1 [Mojave Bypass 58 SB 11/30/08 | 12/31/08 5
6 |KER| 58 |DD002988-01-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003008-01-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003008-02-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003229-01-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003264-01-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003300-01-01| 1 [Mojave Bypass 58 SB 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003307-01-01| 1 [Mojave Bypass 58 DA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003307-02-01| 1 [Mojave Bypass 58 PA 11/30/08 | 12/31/08 5
6 |KER| 58 |DD003447-01-01| 1 [Mojave Bypass 58 PA 11/30/08 | 12/31/08 5
10 |[TUO| 108 | DD013858-01-01| 4 [Fir Drive and Mono Way PA 11/30/08 | 12/31/08 2
10 {[TUO| 108 | DD014007-01-01 | 2 [East of Phoenix Road and Mono Way PA 7/31/08 11/30/08 | 12/31/08 2
10 |[TUO| 108 | DD014035-01-01| 2 [Peaceful Oak Road and Mono Way PA 11/30/08 | 12/31/08 2
10 [TUO| 108 | DD014143-01-01| 1 [Sanguinettiand Mountain View Roads PA 11/30/08 | 12/31/08 2
10 {[TUO| 108 [DU 009193-02-01( 3 [Hess and Mono Way PA 11/30/08 | 12/31/08 2
11| SD | 125 | DD 32164-01-01 1 [Sweetwater Rd/West Of Quarry Rd PA 5/1/08 5/1/08 5/30/08 8/28/08 9/30/08 1
11| SD | 125 | DD 32140-01-01 1 6647 San Miguel Rd PA 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11| SD [ 125 | DD 32141-01-01 1 6637 San Miguel Rd PA 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11| SD [ 125 | DD 32143-01-01 1 6600 Block San Miguel Rd PA 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11| SD [ 125 DD 32147-1 1 13245 Dairy Rd DG 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11 | SD | 125 DD 32150-2,3 2 |Conduit Rd/North Of San Miguel Rd DG 9/30/08 1
11 [ SD | 125 | DD 32152-01-01 1 |Conduit Rd/South Of Quarry Rd PA 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11| SD [ 125 DD 32152-1 1 |Conduit Rd/South Of Quarry Rd DG 7/11/08 7/11/08 8/15/08 11/13/08 | 12/31/08 1
11 [ SD | 125 | DD 32161-01-01 1 [5791 Quarry Rd PA 5/1/08 5/30/08 8/28/08 9/30/08 1
53
Disposal Types
PA  Public Auction-Oral Bid Completed
SB Sealed Bid Completed Ahead of Schedule
DA Direct Sale-To the Only Adjoining Owner Behind Schedule
DB Direct Sale-To an Adjoining Owner To Be Completed
DG Direct Sale-Governmental Agency
DP Direct Sale-Private Party
DC Decertification-No Fed Funds
DF Decertification-Fed Funds
MS Miscellaneous
RW Incorporation
Footnotes
1 Pending final resolution on park replacement
property parcels to be transferred to County of San
Diego.
2 Poor current economic conditions, but long range
expectation for market recovery - Department staff
are continuing to monitor market for change in
demand.
3 Waiting for public agency buyer action.
4 Project Delivery needs have higher priority
5 Offered multiple times, but poor current economic
conditions and little or no demand for property.
6 Finding A Parcel, adj owner disagrees with value
All past due EL contract items by contract #2
3/1/2011 2008 Page 2 of 4



Lo Attachment 1
The California Department of Transportation

o B Excess Land Disposal Contract 2009
Total Disposal Commitment: 325 Delivered: 269
—_ Undelivered: 56
PLANNED DELIVERY DATES
X % 6{» X .
\;\\0 0{\\ \;\e Qo 0{\\ Disp Env Maps & CTC Record
(’)\6 /0 (’)\6 Address/Location Type Clear Deed |Valuation]Approval| Deed |rootnote
3 |YOL| 84 |DD031915-01-01| 1 |Intersection of Jefferson and Stone DA 4/9/09 6/30/09 1
4 | Ala 13 |DD 034117-01-01| 6 |Montclair DG 1/2/09 5/14/09 6/30/09 9
4 | Ala | 880 |DD 050560-01-01| 1 |7th Street DG 5/14/09 6/30/09 7
4 | Ala | 880 |DD 051885-01-01| 1 |Heskett Road DA 5/14/09 6/30/09 5
10/1/08 1/2/09 5/14/09 6/30/09 8
10/1/08 1/2/09 5/14/09 6/30/09 8
4 | Nap| 29 |DD027923-01-01f 1 |Devlin Road DG 5/14/09 6/30/09 5
4 | SCI| 17 |DD 052511-01-01| 1 [Ferrari PA 5/14/09 6/30/09 5
4 | SF | 480 |DK 012885-01-01| 6 |Transbay Terminal DG 6/30/09 7
4 | SF | 480 |DK 012889-01-01| 3 |Transbay Terminal DG 6/30/09 7
4 | SM | 82 |DK041046-01-01| 3 [BART DA 1/2/09 5/14/09 6/30/09 1
4 | Sol | 80 |DD 010229-01-01 1 [Marineworld DA 5/14/09 6/30/09 7
4 | Sol 80 |[DK000099-04-01( 1 ([Judtetal DA 6/30/09 9
4 | Sol 80 |[DK000099-06-01 1 ([Judtetal DA 5/14/09 6/30/09 9
4 | Sol 80 |[DK000099-08-01 1 ([Judtetal DA 5/14/09 6/30/09 9
5 | SB | 135 [ DK011126-01-01 | 1 [Santa Maria Way & Broadway DC 6/30/09 2
6 |FRE| 168 DD083545-01- 3 |DeWolf and 168 DG Measure | 6/30/09 3
6 |FRE| 168 | DD083826-01-01( 1 |Alluvial and Temperance DG Measure | 6/30/09 3
6 |FRE| 180 | DD083916-01-01| 1 [Peach and Belmont DA Measure | 6/30/09 3
6 |FRE| 180 |[DD083917-01-01| 1 [Peach and Belmont DA 5/14/09 6/30/09 3
6 [FRE[180W | DD084741-01-01| 3 [180W/ Marks DA Measure | 6/30/09 3
8 | Shd [ 210 | DD004534-01-01| 1 |E/O East Ave, Rancho Cucamonga DG 6/10/09 6/30/09 7
8 | Shd| 210 | DD009985-01-01 1 |15/210 NW Quad, Rancho Cucamonga PA 6/10/09 6/30/09 5
8 | Shd [ 210 | DD009985-01-02| 1 |E/O East Ave, Rancho Cucamonga DG 6/10/09 6/30/09 7
8 | Shd| 210 | DD018857-01-01| 1 [State & Adams, San Bernardino DA 6/10/09 6/30/09 5
10 | CAL 4 DD005287-01-01| 1 |Route 4 DK 1/31/09 5/14/09 6/30/09 3
10 |CAL| 49 | DDO007585-01-01| 1 [Carson Hill-Calaveras County PA 1/31/09 5/14/09 6/30/09 3
10 [MER|[ 99 |DD014932-01-01| 1 [Route 99 & Vassar DA 1/31/09 5/14/09 6/30/09 3
10 [IMER| 99 |DD014937-01-01| 1 ([Route 99 DA 1/31/09 5/14/09 6/30/09 3
10 I[MER|[ 99 DD014938-01-01| 1 |Route 99 DA 1/31/09 5/14/09 6/30/09 3
10| SJ 99 | DD001633-01-02| 1 |Escalon DA 1/31/09 5/14/09 6/30/09 3
10| SJ 99 | DD001845-01-01| 1 |Moffat Blvd DA 1/31/09 5/14/09 6/30/09 3
10| SJ 120 | DD014347-01-01 [ 2 [Manteca DS 1/31/09 5/14/09 6/30/09 3
11| SD 76 | DD 028086-01-02( 1 |North Mission Ave SB measure | 11/30/08 1
11 | SD 76 | DD 028088-01-02f 1 |West of Old Grove Rd DA measure | 11/30/08 1
12 |ORA| 1/55 [DD 000102-01-01| 1 [Newport Blvd. & SR 001/Newport Beach PA 5/1/09 6/10/09 6/30/09 12
12 |ORA|[ 55 [DD 018723-02-01| 1 [Lincoln Ave.& Nohl Ranch Rd./Orange PA 5/1/09 6/10/09 6/30/09 11
56
Disposal Types

PA Public Auction-Oral Bid DP Direct Sale-Private Party Completed

SB Sealed Bid DC Decertification-No Fed Funds * Completed Ahead of Schedule

DA Direct Sale-To the Only Adjoining ~ DF  Decertification-Fed Funds | |Behind Schedule

DB Direct Sale-To an Adjoining Owner MS Miscellaneous | ]toBeCompleted
DG Direct Sale-Governmental Agency ~RW Incorporation

Footnotes:

1
2
3
5
7

9

11

12

Offered multiple times, but poor current economic conditions and little or no demand for
COE delayed due to death of one of the principals and subject to probate. Anticipate recording

by 12/31/10.
Project Delivery needs have higher priority

Poor current economic conditions, but long range expectation for market recovery -
Department staff are continuing to monitor market for change in demand.

Waiting for public agency buyer action.

Updating valuation.

As of March 9, 2010, OCTA is no longer interested in obtaining the subject parcel. City of

Orange requests the subject property for redevelopment reasons. Appraisal pending review by

HQ. Anticipate disposal by Dec 2011.

Appraisal revision is under review in District. Negotiations with the City of Newport Beach will

resume once appraisal report is approved. Anticipate disposal by Dec 2011.

3/1/2011

All past due EL contract items by contract #2

2009

Page 3 of 4
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Attachment 1

The California Department of Transportation
Excess Land Disposal Contract 2010

(Amended December 2009)

Total Disposal Commitment: 258 Delivered: 178
Leading the .
Road to Recovery Undelivered: 80
PLANNED DELIVERY DATES
N Q 2 .
\;\\0 0& \;@z Qogo{\\\ Disp Env Maps & CTC Record
(’)\6 YRS (’)\6 Address/Location Type | Clear Deed [|Valuation|Approval| Deed [rootnote
2 [ TRI| 299 | DD008263-02-01| 1 |Buckhorn Maint. Station Employee House SB 6/1/10 6/30/10 1
4 | SF | 480 |DK 000361-02-01| 3 |First & Fremont DG 6/30/10 3
4 | SF | 480 |DK012925-01-01| 1 |Harrison DG 6/30/10 3
4 | SF | 480 |DK 061831-01-01| 7 [Harrison & Folsom DG 6/1/10 6/30/10 3
4 | SF | 480 |DK061833-01-01| 6 |Clementina & Folsom DG 6/1/10 6/30/10 3
4 | SF | 480 |DK061834-01-01| 4 |Folsom DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061839-01-01| 14 |Tehema & Clementina DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061840-01-01| 3 |[First & Fremont DG 6/1/10 6/30/10 3
4 | SF | 480 |DK061843-01-01| 1 |Beale & Howard DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061844-01-01| 1 |[First & Fremont DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061845-01-01| 3 |Howard & Tehema DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061846-01-01f 3 |Natoma & Howard DG 6/1/10 6/30/10 3
4 [ SF | 480 |DK061847-01-01| 11 |Mina & Natoma DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061848-01-01| 5 |[First& Fremont DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061849-01-01| 4 |Fremont & Beale DG 6/1/10 6/30/10 3
4 | SF | 480 |DK 061850-01-01| 5 |Beale & Howard DG 6/1/10 6/30/10 3
5 |SLO 1 DK 000833-01-02| 1 |Hardie Park, Cayucos DG 1/31/10 3/31/10 1
6 |FRE| 180 | DD 80928-01-01 [ 2 |180E/ Harvey PA measure 6/30/10 1
8 [SBd| 210 | DD016049-01-01| 3 |210 @ Ayala & Casmalia Rialto PA 1/5/10 12/5/09 1/5/10 3/10/10 3/31/10 1
12 |ORA 5 DD 200970-01-01| 1 |8th St./Western Ave @I-5 - Buena Park DA 5/28/10 6/30/10 3
12 |ORA[ 5 DD 200970-01-02| 1 |8th St./Western Ave @I-5 - Buena Park DA 5/28/10 6/30/10 3
80
Disposal Types
PA  Public Auction-Oral Bid Completed
SB Sealed Bid * Completed Ahead of Schedule
DA Direct Sale-To the Only Adjoining Owner | |Behind Schedule
DB Direct Sale-To an Adjoining Owner | ]toBecCompleted
DG Direct Sale-Governmental Agency
DP Direct Sale-Private Party
DC Decertification-No Fed Funds
DF Decertification-Fed Funds
MS Miscellaneous
RW Incorporation
Footnotes
1 Offered multiple times, but poor current economic
conditions and little or no demand for property.
3 Waiting for public agency buyer action.

All past due EL contract items by contract #2

2010

Page 4 of 4
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Leading the
Road (o Recovery

Attachment 2

The California Department of Transportation
Excess Land Disposal Contract 2011

B 1st Quarter Disposal Report

July 1, 2010 to September 30, 2010

41  Planned Disposals

PLANNED DELIVERY DATES

&
2 >
\gxd\ 0&* & Qo°“ ,b&e’ Disp
RS ¥ w2 Address/Location Type

1 |[Men| 20 [DDO011350-01-01| 1 |32081 Hwy 20, Fort Bragg PA
3 | Sut 99 [DD 022967-01-01f 1 [9645 Richard Road, Live Oak DG
3 | Sut 99 [DD 022968-01-01f 1 [9653 Richard Road, Live Oak DG
3 | Sut 99 [DD 022969-01-01f 1 [9665 Richard Road, Live Oak DG
3 | Sut 99 | DD 022970-01-01f 1 [9677 Richard Road, Live Oak DG
3 | Sut 99 [DD 022971-01-01f 1 [9687 Richard Road, Live Oak DG
4 [Ala| 92 |DK058111-01-01| 1 [Peterman Avenue DP
4 | Ala| 92 |DKO058112-01-01| 1 |Peterman Avenue DP
4 [ Ala| 92 |DK058113-01-01| 1 [Peterman Avenue DP
4 | Ala| 92 | DK05814-01-01 | 1 |Peterman Avenue DP
4 [ Ala| 92 |DK058115-01-01| 1 [Peterman Avenue DP
4 | Ala 92 | DK 058116-01-01| 1 |Peterman Avenue DP
4 | Ala 92 |DK058117-01-01| 1 |Peterman Avenue DP
4 | Ala 92 |DK058118-01-01| 1 |Peterman Avenue DP
4 | Ala 92 |DK 058119-01-01| 1 |peterman Avenue DP
4 | Ala 92 |DK058120-01-01| 1 |Peterman Avenue DP
4 | Ala 92 |DK 058121-01-01| 1 |peterman Avenue DP
4 | Ala | 880 |DE 050102-01-01| 1 |Peralta DG
4 | Ala | 880 |DE 050036-01-01| 1 |Peralta DG
4 | Ala | 880 |DE 050034-01-01| 1 |Peralta DG
4 | SM 35 |DK056373-01-01f 1 |Skyline Boulevard DP
4 | SCI 87 | DK 885007-01-03[ 1 |Guadalupe DP
5 [Mon]| 101 |DD 006178-01-01| 1 |378 Crazy Horse Rd., Prunedale PA
5 [Mon| 101 |DD 002682-01-02] 2 |30 Crazy Horse Cyn Rd, Prunedale DA
5 | Mon| 101 |DE 005806-01-06| 1 |30 Crazy Horse Cyn Rd, Prunedale DA
5 [Mon| 101 |DE 005806-01-02| 1 |32 Crazy Horse Cyn Rd, Prunedale DA
5 |Mon| 101 |DE 005806-01-03| 1 |36 Crazy Horse Cyn Rd, Prunedale DA
5 [Mon| 101 |DE 005806-01-04| 1 |38 Crazy Horse Cyn Rd, Prunedale DA
5 |Mon| 101 |DE 005806-01-05| 1 |34 Crazy Horse Cyn Rd, Prunedale DA
6 | Fre | 180 |DE 083916-01-04] 1 |Peach/Belmont DG
6 | Fre | 180 |DE 083917-01-04| 1 |Peach/Belmont DG
7 | LA 101 |DD 980555-01-01] 1 |Boston/Bunker Hill, Los Angeles DA
7 | LA 101 | DK 067232-x2-xx| 2 |Everest/Meadow, Norwalk DG
8 | SBd| 71 | DD008093-01-01]| 2 |Chino Hills Pkwy & 71 PA
8 | Riv| 215 | DD017747-01-01| 1 |Dorothy/Down & 215 PA
8 | SBd| 210 | DD005679-03-06| 1 |Riv/210 RW
8 | SBd| 210 | DD005683-01-03| 1 |Riv/210 RW
8 | SBd| 210 | DD010779-01-03| 1 |Riv/210 RW

41

Disposal Types

PA  Public Auction-Oral Bid

SB Sealed Bid

DA Direct Sale-To the Only Adjoining Owner

DB Direct Sale-To an Adjoining Owner

DG Direct Sale-Governmental Agency

DP Direct Sale-Private Party

DC Decertification-No Fed Funds

DF Decertification-Fed Funds

MS Miscellaneous

RW Incorporation

Footnotes
~0085948
2/22/2011

1st Quarter

Env Maps & CTC Record
Clear Deed |Valuation| Approval Deed
Completed
* Completed Ahead of Schedule
| |Behind Schedule
| ]|ToBe Completed
Page 1 of 4

Footnote



Attachment 2

The California Department of Transportation
Excess Land Disposal Contract 2011

2nd Quarter Disposal Report

30

October 1, 2010 to December 31, 2010

Planned Disposals

PLANNED DELIVERY DATES

&
2 ¥
NS & 7 Disp Env | Maps & CTC | Record
.. o}s \)Q > B QQ Q’é . .
N/ L L) % Address/Location Type Clear Deed |Valuation|Approval| Deed |rootnote

4 | Ala 92 |DK 058130-01-01| 1 |Stanhope Lane DP
4 | Ala 92 |DK058131-01-01 1 |Stanhope Lane DP
4 | Ala 92 |DK058133-01-01 1 |Stanhope Lane DP
4 | Ala 92 |DK058167-01-01 1 |Stanhope Lane DP
4 | Ala 92 |DK058173-01-01| 1 [Peterman Avenue DP
4 [ Ala| 92 |DKO058135-01-01| 1 |Booker Way DP
4 [ Ala| 92 |DKO058136-01-01| 1 |Booker Way DP
4 [ Ala| 92 |DKO058137-01-01| 1 |Booker Way DP
4 | Ala 92 |DK058752-01-01| 1 |Tallahassee Street DP
4 | Ala 92 |DK 058753-01-01| 1 |Tallahassee Street DP
4 | Ala 92 | DK 058755-01-01| 1 [Tallahassee Street DP
4 | Ala 92 |DK 058108-01-01| 1 ([Peterman Avenue DP
4 | Ala 92 |DK 058109-01-01 1 ([Peterman Avenue DP
4 | Ala| 880 |DE 050034-02-01| 1 |Peralta DG
5 |SLO| 101 [DD 000157-01-01( 1 [RTE 101/ Madonna Rd, Madonna Inn, SLO DP
5 |Mon| 101 [DD 006158-01-01f 1 [8555 Wild Horse Rd., Prunedale PA 12/31/10 1
6 | Fre | 180 [DE 080878-01-02| 1 |180E/Minnewawa DG
6 | Fre | 180 [DD 080878-01-01| 1 |180E/Minnewawa DG
7 | LA | 101 | DE 071875-x2-xx| 1 |4821 Adohr Lane, Camarillo RW
8 |SBd| 215 | DD018954-01-01| 1 [215 @ Lytle Creek DA
8 |SBd| 215 |[DDA06190-01-01| 2 [215 @ Mill St Ramp DA
11 | IMP| 111 DK 30875-2 2 [Ross Rd & Gillrett Road DG
11 | IMP | 111 DK 31058-2 1 [Hwy 111/Worthington Road DG
11| IMP| 78 DE 32655-2 4 |SR-111/Shank Road DG
11| sSD | 125 DE 032150-4 1 [Conduit Rd/San Miquel DG

30

Disposal Types

DG Direct Sale-Governmental Agency Completed

DP Direct Sale-Private Party * Completed Ahead of Schedule

DC Decertification-No Fed Funds | |Benind Schedule

DF Decertification-Fed Funds | |toBecompleted

MS Miscellaneous

RW Incorporation

Footnotes
1 Buyer has had difficulty securing financing
~0085948
2/22/2011 2nd Quarter Page 2 of 4
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56

Planned Disposals

PLANNED DELIVERY DATES

S & ®
S 0& & O S Disp Env | Maps & CTC Record
<)\(’ SRS <‘>\6 %Q Address/Location Type | Clear Deed |Valuation|Approval| Deed Footnote
1 |Hum| 101 |DD 007581-01-01| 1 [1912 6th Street, Eureka PA 2/28/11 3/31/11
1 [Hum| 101 |DD 007949-01-01| 1 |1908 6th Street, Eureka PA 2/28/11 3/31/11
2 |Mod| 139 [DD 001423-01-01f 1 |301 County Road 176- Newell MTCE DG 2/28/11
3 | Sut|[ 99 [DD022963-01-02| 2 |200 ft. W DeRee Road, Live Oak DA
3 | Sut 99 |DD022833-01-01| 1 [3450 Pennington Road, Live Oak DG
3 | Sut 99 |DDO022838-01-01| 2 [3515 Pennington Road, Live Oak DG
3 | Sut|[ 99 [DD022935-01-01| 1 |1885 Clark Road, Live Oak SB
4 [ Ala| 92 |DKO058138-01-01| 1 [Booker Way DP 3/31/11
4 [ Ala| 92 |DKO058303-01-01| 1 [Booker Way DP 3/31/11
4 [ Ala| 92 |DKO058139-01-01| 1 [Booker Way DP 3/31/11
4 [ Ala| 92 |DKO058140-01-01| 1 [Booker Way DP 3/31/11
4 [ Ala| 92 |DKO058141-01-01| 1 |Booker Way DP 3/31/11
4 | SF | 480 |DK000395-03-01| 1 |TJPA DG
4 | SF | 480 |DK012874-02-01| 1 |City & County of San Francisco DH
5 | SB 1 |DD 002261-01-02| 1 [Jnctn Harris Grade/Burton Mesa, Lompoc DP 3/17/11 3/31/11
5 | SB 1 |DD 002261-01-03] 4 [Jnctn Harris Grade/Burton Mesa, Lompoc DG 3/17/11 3/31/11
5 [ SCr| 129 |DD 032272-01-02| 1 [Riverside/Union, Watsonville DP 3/17/11 3/31/11
5 |SLO| 46 |[DE010984-01-02| 1 |E/O Estrella Rd., Paso Robles (Utility Ease) DP
5 |SLO| 46 |[DE010984-01-03| 1 |E/O Estrella Rd., Paso Robles (Utility Ease) DP 11/30/10 3/17/11 3/31/11
5 |SLO| 46 [DE009299-01-02| 1 |W/O Branch Rd., Paso Robles (Utility Ease) DP 3/17/11 3/31/11
5 |SLO| 46 [DE009299-01-03] 1 |W/O Branch Rd., Paso Robles (Utility Ease) DP 11/30/10 3/17/11 3/31/11
6 [ Fre | 180 [ DD 081195-01- 1 [180/Fowler DA
6 [ Fre | 180 [ DD 082369-01- 1 |180/Fowler DA
7 | LA | 101 [DKO076854-x3-xx| 3 |Purdue Ave, Culver City DG
8 [SBd| 215 |DD007369-03-01| 1 |Opal & Colton near 38 DA
8 [SBd| 10 |DDA03550-01-01| 1 |10 @ Pepper DA 2/28/11 3/31/11
8 [SBd| 10 |DDAQ7048-01-01| 1 |10 @ Pepper DA
8 [SBd| 210 |DD015529-01-01| 13 |Ntof 210 b/t Catawba & Knox Ave DG
8 [SBd| 210 |DKO015548-01-01| 1 |Ntof 210 b/t Catawba & Knox Ave DG
11 | SD | 125 DK 032086-4 1 |East of San Miquel DG
11 | SD | 125 DK 032086-2 2 |East of San Miquel DP
11 | SD | 125 DD 032113-2 1 |Otay Mesa DP
11 | SD | 125 DK 030538-1 3 8516 Troy Lane, Lemon Grove DG
11 [ Imp | 111 DK 030893-1 1 |373 Aten Road, El Centro DG 3/31/11
I I
56
Disposal Types

PA  Public Auction-Oral Bid Completed

SB Sealed Bid * Completed Ahead of Schedule

DA Direct Sale-To the Only Adjoining Owner _ Behind Schedule

DB Direct Sale-To an Adjoining Owner | ]ToBe Completed

DG Direct Sale-Governmental Agency

DP Direct Sale-Private Party

DC Decertification-No Fed Funds

DF Decertification-Fed Funds

MS Miscellaneous

RW Incorporation

Footnotes
~0085948
2/22/2011 3rd Quarter Page 3 of 4



Attachment 2

The California Department of Transportation
Excess Land Disposal Contract 2011

4th Quarter Disposal Report
April 1, 2011 to June 30, 2011

53 Planned Disposals

PLANNED DELIVERY DATES

N
0(\
S/ £ s -
) 0& @ L &° Disp Env Maps & CTC Record
<}\(’ L Q\e &Q Address/Location Type | Clear Deed |Valuation|Approval| Deed | Footnote
1 | Lak 20 |DD 010736-01-01] 1 |3060 Lakeshore Blvd, Nice PA
1 |Men| 101 |DD 011653-01-01| 1 |311 Shell Lane, Willits DA 4/1/11 6/22/11 | 6/30/11
3 | Sut 99 [DD021963-01-01( 1 |11163 Township Road, Live Oak DB
3 | Sut 99 ([DDO022853-01-01( 1 |near 10721 Township Road, Live Oak DB
3 | Sut 99 [DD022975-01-01( 1 |11005 Township Road, Live Oak DB
4 | Ala | 238 [DD 055670-01-01] 1 |Vallejo Street PA 4/15/11 6/30/11
4 | Ala | 238 [DD 055840-01-01] 1 |Mission Street PA 4/15/11 5/30/11 6/30/11
4 | SCI 85 |[DE 041295-02-01f 2 |Oka Road DP 5/1/11 6/30/11
4 | SCI 85 |[DE 041295-03-01f 3 |Oka Road DP N/A 5/1/11 6/30/11
4 | SCI 85 |[DE 041295-04-01] 1 |Oka Road DP N/A 5/1/11 6/30/11
4 | Ala| 680 [ DD 046921-01- 1 |Pleasanton DG 3/1/11 5/1/11 6/30/11
4 | SF | 480 |DK012889-01-01| 3 |Essex Street DG 6/30/11
4 [ Ala | 880 |DE 050034-03-01| 1 [Peralta DG 6/30/11
4 [ Ala | 880 |DK062226-X1-X1] 1 [Home Depot EX 6/30/11
5 [ SB | 154 |DK011271-01-01| 1 [White Lotus Foundation/Former R/W DP 6/25/09 9/30/10 | 12/31/10 6/15/11 6/30/11
5 |SLO 1 |DKO000808-01-02| 2 [Hardy Park, Cayucos DG 1/2/10 9/30/10 | 12/31/10 6/15/11 6/30/11
6 [ Fre [ 168 | DD 083826-01- [ 1 [Temperance/Alluvial DA
6 [ Fre [ 180 [ DD 073506-09- [ 1 [Divisidero DA 5/15/11
6 [ Fre | 180 |DE 085336-01-02| 1 [West/Valentine DG 5/15/11
6 [ Tul[ 99 [ DD064966-01- | 1 [K Street PA 5/15/11
7 | LA[ 105 |DD079486-01-01| 1 |11715 Manhattan PI., Los Angeles PA * * 6/30/11
7 | LA [ 405 [DDO076878-01-01f 1 |3539 Tuller Ave., Los Angeles PA *
7 | LA [ 405 [DD076879-01-01f 1 |3533 Tuller Ave., Los Angeles PA *
7 | LA | 405 |DD076880-01-01| 1 [3527 Tuller Ave., Los Angeles PA *
7 | LA | 405 |DD076881-01-01| 1 (3523 Tuller Ave., Los Angeles PA *
7 | LA | 405 |DD 076884-01-01| 1 [3505 Tuller Ave., Los Angeles PA *
7 | LA | 405 |DK076906-01-01| 2 [11323 Bradduck Ave, LA PA *
7 [ LA | 405 |DD077106-01-01| 1 [4438 Corrinth Ave., Los Angeles PA *
7 | LA [ 101 |DD980557-01-01| 1 [11210 Moorpark St., N. Hollywood DA * * *
8 | Riv| 215 [DD018089-01-01| 1 |Greg Place near 215 in Riverside PA * * * 5/30/11 6/30/11
8 |SBd| 210 [DD009971-01-01| 2 |210 @ Clifford in Rialto DA * * * 5/30/11 6/30/11
10 [ Cal[ 4 [DD014876-01-01] 1 [Angels Camp PA 5/30/11 | 6/30/11 1
11 [ Imp| 86 DK 026719-3 1 |Hwy 86 at Lack Rd DG * * * *
11 [ Imp| 86 DK 026722-2 2 [Hwy 86 W of Trifolium Lat 8 DG * *
11 [ Imp| 86 DK 026723-3 1 |Hwy 86 W of Trifolium Lat 9 DG * *
11 [ Imp| 86 DK 026723-4 1 |Hwy 86/Hoskins Rd DG
11 [ Imp| 86 DK 026730-3 4 [Hwy 86 Buck Road DG *
11| SD| 76 [DD023661-01-01| 2 |South of Mission Ave,slightly east of Frontier[ PA 6/30/11
11 | Imp | 111 DK 030896-2 2 |E. Dealwood Rd., El Centro DG * 6/30/11
I I I I I

PA
SB
DA
DB
DG
DP
DC
DF
MS
RW

Disposal Types

Public Auction-Oral Bid

Sealed Bid

Direct Sale-To the Only Adjoining Owner
Direct Sale-To an Adjoining Owner
Direct Sale-Governmental Agency
Direct Sale-Private Party
Decertification-No Fed Funds
Decertification-Fed Funds
Miscellaneous

Incorporation

Footnotes
Project Delivery needs have higher priority

~0085948
4th Quarter

Completed
* Completed Ahead of Schedule
| |Behind Schedule
| |ToBe Completed
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