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RECOMMENDATION:

The California Department of Transportation recommends the California Transportation
Commission (Commission) approve State Transportation Improvement Program (STIP)
amendment 10S-017. This amendment was noticed at the January 2011 Commission meeting.

Action Update: This amendment has been revised to update award date information in
Paragraph 2 of the Issue section.

ISSUE:

The Los Angeles County Metropolitan Transportation Authority (LACMTA) proposes to amend
the 2010 STIP to transfer $75,211,000 of Regional Improvement Program (RIP) shares from the
Exposition Light Rail, Phase 2, (Design-Build) project (PPNO 4026) to the Light Rail Vehicle
Acquisition project (PPNO 4025) and update the funding plans of both projects.

Exposition Light Rail, Phase 2, (Design-Build) project (PPNO 4026)

Currently, State funds make up 22 percent of the total project cost. LACMTA expects to award
construction contracts in March 2011 and due to the uncertainty of State funds, proposes to
replace State funds (Proposition 1B — PTMISEA and RIP shares) with local funds and
concurrently reprogram the RIP shares to the light rail vehicle (LRV) acquisition project.

Environmental costs have increased but new estimates for right of way and construction are
lower than expected. These changes, along with reprogramming the scope and cost to purchase
LRVs for Exposition Light Rail to the Light Rail Vehicle Acquisition project (PPNO 4025), will
result in a total net project cost decrease of $348 million.

Light Rail Vehicle Acquisition project (PPNO 4025)

LACMTA proposes to increase total RIP construction programming by $75,211,000 (from
$99,660,000 to $174,871,000) to offset the reduction of $74.9 million in Local Measure R
construction programming. The Local Measure R funds would be concurrently reprogrammed
for construction to the Exposition Light Rail, Phase 2, (Design-Build) project (PPNO 4026). The
end of construction (LRV purchases) will be delayed from Fiscal Year (FY) 2016-17 to FY
2017-18. LACMTA also proposes offsetting changes to Federal, State, and local funding. The
total project cost would remain unchanged.
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BACKGROUND:

The current scope of the Exposition Light Rail, Phase 2 (Design-Build) project (PPNO 4026)
includes the construction of a 6.6 mile extension of light rail train track from Culver City to
Santa Monica and the LRVs needed to serve the entire Exposition Light Rail Transit Corridor.
Phase 1 of the Corridor project, terminating in Culver City (PPNO 3447), is currently under
construction.

The scope of PPNO 4025 is to consolidate LRV purchases under one project. The LRVs will be
used to serve both the Gold Line and the Exposition Corridor.

For the Exposition Light Rail, Phase 2, (Design-Build) project (PPNO 4026), this amendment
would reduce total RIP construction (vehicle purchase) programming by $75,211,000. The
remaining $47,800,000 in RIP construction programming will be used for design-build activities.

This amendment results in a net zero change to the STIP.

RESOLUTION:

Be it Resolved, that the California Transportation Commission does hereby amend the 2010
State Transportation Improvement Program for the Exposition Light Rail, Phase 2 (Design-
Build) project (PPNO 4026) and the Light Rail VVehicle Acquisition project (PPNO 4025), both
in Los Angeles County, as described above and illustrated in the following tables.
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REVISES Exposition Light Rail Corridor, Phase 2 (PPNO 4026):

County District PPNO EA Element | Const. Year PM Back PM Ahead Route/Corridor
Los Angeles 7 4026 LA
Project Component Completion|PA&ED FY 2010-11 PS&E FY 2013-14
Milestones R/W FY 2009-10 CON FY 2013-14
RTPA/CTC: Los Angeles County Metropolitan Transportation Authority
Project Title: Exposition Light Rail Corridor - Phase 2 (Design-Build)
Location
Description: Construct extension of Exposition Light Rail Corridor from Culver City to Santa Monica

(DOLLARS IN THOUSANDS)

Project Totals by Fiscal Year

Project Totals by Component

FUND TOTAL R/W | CON
Prior 10/11 11/12 12/13 13/14 | 14/15+ R/W CON PA&ED| PS&E | Supp | Supp

RIP - Public Transportation Account (PTA

Existing 123,011 0 12,500 41,420 23,030 | 23,030 | 23,031 0 123,011

Change (75,211) 0 0 (6,120)] (23,030)[ (23,030)| (23,031) 0 (75,211) 0 0

Proposeq 47,800 0 12,500 [ 35,300 0 0 0 47,800

Local Transportation Funds - Sales Tax Revenue

Existing| 1,292,600 | 2540| 176,360 | 158,500 | 281,300 | 271,500 | 402,400 | 321,800 968,260 [ 2,540

Change (191,430)] 28,994 | (13588)] 130,911 | (54,327)| (94,487)| (188,933)] (55,099) (173,825)| 37,494 0

Proposed 1,101,170 | 31,534 | 162,772 | 289,411 | 226,973 |177,013 213,467 | 266,701 794,435 | 40,034

P1B - PTMISEA

Existing 250,000 | 44,500 | 205,500 0 22,200 197,937 | 12,607 | 17,256

Change (201,100) 790 | (205,500) 3,610 0 0 0] (21,200)| (179,900) 0 0

Proposeq 48,900 | 45,290 0 3,610 1,000 18,037 | 12,607 | 17,256

Local Agency Contribution (3%)

Existing 0 0 0

Change 44,700 0 0 0 0 36,100 8,600 0 44,700 0 0

Proposed 44,700 36,100 8,600 44,700

Local Transportation Funds - Measure R 35%

Existing 0 0 0

Change 74,930 0 74,930 74,930

Proposed 74,930 74,930 74,930

Total

Existing| 1,665,611 | 47,040 | 394,360 | 199,920 | 304,330 | 294,530 | 425431 344,000 | 1,289,208 | 15,147 | 17,256

Change (348,111)] 29,784 | (219,088)| 128,401 | (77,357)| (81,417)| (128,434)] (76,299)| (309,306)| 37,494 0

Proposed 1,317,500 | 76,824 | 175,272 | 328,321 | 226,973 | 213,113 (296,997 | 267,701 979,902 | 52,641 | 17,256
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REVISES Light Rail VVehicle Acquisition (PPNO 4025):

County District PPNO EA Element | Const. Year | PMBack PM Ahead Route/Corridor
Los Angeles 7 4025 LA
Project Component PA&ED PS&E
Completion Milestones R/W CON 2017-18
RTPA/CTC: Los Angeles County Metropolitan Transportation Authority
Project Title: Light Rail Vehicle (LRV) Acquisition
Location
Description: Purchase 78 light rail vehicles to serve BExposition Light Rail Corridor (PPNO 4026) & Gold Line; Foothill & Santa
Monica Extensions
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W | CON
Prior | 10/11 | 11/12 | 12/13 | 13/14 | 14/15+ | R/IW CON |PA&ED| PS&E | Supp | Supp
RIP - Public Transportation Account (PTA)
Existing| 99,660 0 849 22,411 24,000 52,4400 0| 99,660
Change [ 75,211 0 6,120 [ 23,030 [ 23,030 [ 23,031 0| 75211
Proposed 174,871 849 | 6,120 | 45,441 | 47,030 | 75,431 174,871
Prop1B - PTMISEA
Existing 60 30 30 0 60
Change 5,140 30)[ 1,770 2,800 600 0 5,140
Proposed 5,200 0| 1,800 2,800 600 5,200
Local Transportation Funds
Existing 5,420 50| 4,020 1,350 5,420
Change [ (5,291) (3941)| (1,350) (5,291)
Propose( 129 50 79 0 129
Measure R 35%
Existing| 135,030 3,700 5600 | 4,600[ 48100 73,030 135,030
Change [ (74,930) (3,700)| (1,500)[ (1,500)| (39,200)[ (29,030) (74,930)
Proposed 60,100 0| 4100 3,100| 8,900 | 44,000 60,100
CMAQ
Existing| 49,000 0 49,000 49,000
Change [ (7,700) 0 (7,700) (7,700)
Proposeq 41,300 41,300 41,300
Measure R 2%
Existing 4,500 0 0 4,500 4,500
Change (100) 0 0 (100) (100)
Proposed 4,400 4,400 4,400
RSTP
Existing| 41,730 360 [ 31,070 | 10,300 41,730
Change 7,670 (360)| (31,070)[ 3,500 7,700 | 27,900 7,670
Proposed 49,400 0 0| 13,800 7,700 | 27,900 49,400
Total
Existing| 335,400 440 [ 39,669 | 17,250 [ 27,011 | 72,100 | 178,930 335,400
Change 0 (390)| (36,941)| 6,770 | 24,330 | (8470)| 14,701 0
Proposed 335,400 50 | 2,728 | 24,020 | 51,341 | 63,630 193,631 335,400
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