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SUMMARY: 
 
The California Department of Transportation will request that the California Transportation 
Commission (Commission) approve the requested State Transportation Improvement Program 
(STIP) amendment at the next scheduled Commission meeting following the notice period. 

 
ISSUE: 
 
The Santa Clara Valley Transportation Authority (VTA) proposes to amend the 2010 STIP to 
reprogram $13,000,000 in Regional Improvement Program (RIP) funds from the Capitol 
Expressway Light Rail Extension Phase I: Eastridge Transit Center and Bus Improvements project 
(PPNO 2174B) to the Capitol Expressway Light Rail Extension Phase II: Track Signal, Way, and 
Stations project (PPNO 2174E), a new STIP project. 
 
BACKGROUND:   
 
VTA is delivering the overall Capitol Expressway Light Rail Extension project in multiple phases. 
Once completed, the Phase I project will improve connectivity to the Eastridge Mall Transit Center, 
reconfigure and expand this facility, and also improve the bus stop facilities along the Capitol 
Expressway corridor, between Capitol Avenue to the Eastridge Transit Center.   Construction 
contracts for the pedestrian improvements portion (PPNO 2174C) of the Phase I project were 
awarded in February 2011.  The right of way acquisitions for this phase are currently underway.   
 
The Phase I Transit Center improvements project was originally designed as an end-of-line light rail 
station, accommodating expanded express and local bus service, supporting parking, bicycle, and 
pedestrian access facilities.  When, due to declining sales tax revenues, VTA adopted a phased 
delivery strategy, VTA updated the cost estimate for the Phase I Transit Center improvements 
project by using just the cost of bus facilities and only a proportional share of parking and 
bicycle/pedestrian access.  As a result of these changes and the current low-bid environment, the 
construction cost estimate for the Phase I project has been lowered significantly.  VTA is proposing 
to reprogram $13,000,000 in RIP from Fiscal Year (FY) 2011-12 for construction of Phase I to FY 
2012-13 for Right of Way for the Capitol Expressway Light Rail Extension Phase II: Track, Signal, 
Way, and Stations project (PPNO 2174E).  Once completed, the Phase II project will construct a 
light rail extension on the Capitol Expressway, from Alum Rock Avenue to the Eastridge Transit 
Center in the city of San Jose. 
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The Metropolitan Transportation Commission (MTC) concurs with these changes as described 
above and tabulated on the following pages. 

 
REVISE:  Capitol Expressway Light Rail Extension Phase I: Eastridge Transit Center and 
Bus Improvements project (PPNO 2174B) 
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Description:

Metropolitan Transportation Commission
Capitol Light Rail Extension (Phase I) - Eastridge Transit Center & Bus Improvements 
At Eastridge Transit Center and along Capitol Expressway, between  Capitol Avenue and Eastridge Transit Center      
Construct transit center and bus improvements at/around  Eastridge Transit Center                                                             

RTPA/CTC:
Project Title:

RIP                                     
Existing 41,540 31,540
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ADD:  Capitol Expressway Light Rail Extension Phase II: Track , Signal, Way, and Stations 
project (PPNO 2174E) 
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Description:

Metropolitan Transportation Commission
Capitol Light Rail Extension (Phase II) - Track , Signal, Way, and Stations
Along Capitol Expressway, from Alum Rock Avenue to Eastridge Transit Ceter.                                                                       
Extend light rail.                                                                                                                                                                                    

RTPA/CTC:
Project Title:

Regional Improvement Program (RIP)                                    
Existing 0

   

Project Totals by Component
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2014-15
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Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location
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Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

13,000

14/15

13,000
  13,000     13,000

0 0

  

0  0

Local funds                           
  

 
Total
Existing 0   0  0  
Change 276,460   52,166 25,573  198,721 25,573

 198,721 25,573Proposed 276,460   52,166 25,573 198,721  52,166  
  198,721  52,166

Existing 0 0 0 0 0 0 0
Change 263,460 52,166 12,573 198,721 12,573 198,721 52,166
Propose 263,460   52,166 12,573    198,721 12,573 198,721  52,166d
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