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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
project baseline agreement for the State Route 4 Crosstown Freeway Extension project (PPNO 0284) 
in San Joaquin County. 

 
ISSUE: 
 
The Department proposes to amend the TCIF project baseline agreement for the State Route 4 
Crosstown Freeway Extension project (PPNO 0284) to revise the project limits and funding plan. 
 
BACKGROUND: 

 
Project Limits 
 
The Commission approved the TCIF baseline agreement in August 2008 under Resolution TCIF-P-
0809-01B.  The postmile limits in the baseline agreement are 12.6 to 14.1.  The Commission 
approved the project for Future Consideration of Funding in January 2011 under Resolution E-11-
06.  The postmile limits in Resolution E-11-06 are 14.4 to 14.8 and T14.6 to R15.7. 
 
The postmile limits shown in the project baseline agreement are incorrect, but the location, from 
Fresno Avenue to Navy Drive, is correct.  This amendment proposes to amend the project baseline 
agreement by revising the postmile limits to match the postmile limits in the approved environmental 
document and the Future Consideration of Funding resolution. 
 
Funding Plan 
 
Construction Support is currently funded with $6,000,000 in TCIF funds and $6,232,000 in San 
Joaquin County Measure K funds.  The Department and San Joaquin Council of Governments 
(SJCOG) request that TCIF funds be used for construction support to avoid addition of indirect cost 
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assessment.  Local Measure K funds currently programmed for construction support will be moved 
to construction. 
 
RESOLUTION TCIF-P-1011-22: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund project baseline agreement for the State Route 4 Crosstown Freeway 
Extension project (PPNO 0284) to reflect the changes described above and shown in the following 
table. 
 
REVISE: 
 
State Route 4 Crosstown Freeway Extension project (PPNO 0284) 
 

 

PM Back
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Description:

San Joaquin Council of Governments
State Route 4 Crosstown Freeway Extension
In Stockton, from Fresno Avenue to Navy Drive.  
Construct 2 mixed flow lanes and two auxiliary lanes in each direction.                                                                                    

RTPA/CTC:
Project Title:
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