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TRAFFIC CONGESTION RELIEF PROGRAM PROJECT
AMENDMENT AND ALLOCATION AMENDMENT
RESOLUTION TAA-11-03, AMENDING RESOLUTION TAA-06-58
RESOLUTION TFP-11-03, AMENDING RESOLUTION TFP-06-23

RECOMMENDATION:

The California Department of Transportation recommends the California Transportation
Commission (Commission) approve Resolution TAA-11-03 and Resolution TFP-11-03 for Traffic
Congestion Relief Program (TCRP) Project 47 as described below.

ISSUE:
The City of Ventura (City) is requesting to amend TCRP Project 47 — Route 101 California Street
off-ramp to update the project schedule and funding plan and to re-allocate $120,000 in previously

allocated TCRP funds.

BACKGROUND

This project consists of reconstructing the California Street off-ramp to extend to Oak Street. The
project will relieve congestion and reduce current conflicts between bicycles and pedestrians using
California Street as the primary access between the beachfront and downtown businesses as well as
the Ventura County Fairgrounds.

This project originally included $606,000 in TCRP funds for the Environmental (PA&ED) phase. In
October 2006, the Commission approved an additional allocation of $120,000 for environmental
work. The project was subsequently suspended after several technical issues with drainage and
storm water runoff were revealed. Now that a solution to the issues has been identified, the City
would like to proceed with completion of the environmental work.

The previously allocated $120,000 in TCRP funds is currently unexpended and set to expire in
October 2011. The City requests that these funds be reallocated so the project can move forward.

The City also requests that the funding plan be updated to reflect the addition of $2,750,000 in
Congestion Mitigation and Air Quality (CMAQ) funds for the project.
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The updated schedule and funding plan is as follows:

REVISE: ROUTE 101 CALIFORNIA STREET OFF-RAMP (PPNO T0470)

County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
Ventura 7 T0470 CO 2007-08 30.1 30.1 101
Implementing Agency: (by |PA&ED _ [City of Ventura PS&E City of Ventura
component) R/W City of Ventura CON City of Ventura
RTPA/CTC: Ventura County Transportation Commission
Project Title: Route 101 California Street off-ramp - TCRP #47
Location Route 101; California Street off-ramp in Ventura County.
Description: Reconstruct the California Street off-ramp
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior 10/11 11/12 12/13 13/14 14/15 R/W CON [PA&ED]| PS&E Supp Supp
TCRP (Committed)
Existing 726 726 726
Change 0 0 0
Proposed 726 726 726
TCRP (Proposed)
Existing | 14,274 | 14,274 0 3,000 | 10,374 900
Change 0§ (14,274) 14,274 0 0 0
Proposed | 14,274 0 14,274 3,000 | 10,374 900
CMAQ
Existing 0 0 0 0 0
Change 2,750 750 2,000 2,000 750
Proposed | 2,750 750 | 2,000 2,000 750
Total
Existing 15,000 § 15,000 0 0 3,000 | 10,374 726 900
Change 2,750 § (14,274) 750 | 16,274 0 2,000 750 0
Proposed | 17,750 726 750 | 16,274 3,000 | 12,374 1,476 900

RESOLUTION TAA-11-03 and RESOLUTION TFP-11-03:

Resolved, with all conditions stipulated still in effect, the California Transportation Commission
(Commission) hereby amends the application for Traffic Congestion Relief Program (TCRP) Project
47- Route 101 California Street off-ramp, to reflect the changes described above.

Be it further Resolved, the Commission hereby approves a corresponding allocation amendment in
accordance with the attached vote box; and

Be it further Resolved, that the project(s), as component phases or in their entirety, appear under
Government Code Section 14556.40(a) and are entitled to participate in this allocation; and

Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative
Agreement, and subsequent amendments to the same if required, as executed between the
implementing agency and the California Department of Transportation.

Attachment
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2.6 Mass Transportation Financial Matters

Project #
Allocation Amount
Implementing Total
Agency BREF # and Project Description Item # Allocation
District-County Description of Allocation Program Code Amount

2.6e.(1) Financial Allocation Amendment - Traffic Congestion Relief Program Allocation

Resolution TAA-11-03,
Amending Resolution TAA-06-58

Resolution TFP-11-03,
Amending Resolution TFP-06-23

1
$0 Project #47 — Route 101 California Street off-ramp; reconstruct the
Ventura County northbound California Street off-ramp by continuing it to Oak Street
Transportation
Commission . .
07- Ventura Amend TAA-06-58 and TFP-06-23 to update the project funding plan and to

re-allocate $120,000 in previously allocated TCRP funds.

Chapter 91 of
the Statutes of
2000

889-3007 $0
TCRF
30.10.710.010
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