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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) allocate $509,000 for one State Highway Operation and Protection 
Program (SHOPP) identified below. 
 
ISSUE: 
 
Additional funds are needed for one programmed project in order to advertise the construction contract. 

 
 
RESOLUTION: 
 
Resolved, that $509,000 be allocated from the Budget Act of 2011, Budget Act Items 2660-302-0042 
and 2660-302-0890, to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Programmed 

Amount 

  Current 
Programmed 
Amount 

 
Program 

Adjustment 

 
Revised 

Programmed 
Amount 

% Increase 
Above Current 
Programmed 

Amount 
1     06-Ker-58 $296,000 $296,000 $213,000 $509,000 71.9% 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 

Amount by 
Fund Type

2.5d. Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-11-38

1 
$509,000 

 
  

Kern 
06-Ker-58 

67.9 

 
Near Edison, at Neumarkle Road.  Outcomes/Outputs:   
Repair drainage channel. 
 
  

 

06-6568 
SHOPP/11-12 

$296,000 
0600020651 

4 
0N4004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

$58,000

$451,000

 
 
RECOMMENDATION: 
 
The Department recommends that this request for $509,000 be approved to allow this project to be 
advertised. 
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PROJECT DESCRIPTION: 
 
This project is located in Kern County near Edison at Neumarkle Road.  This project will construct 
scour protection at the Neumarkle Road Undercrossing (Bridge #0229L/R) using rock slope 
protection, reinforcing fabric, sheet piling, and channel armoring. 
  
 
FUNDING STATUS: 
 
This project was amended and programmed in the 2010 SHOPP on May 26, 2011, for a capital 
construction cost of $296,000.      
 
 
REASONS FOR COST INCREASE: 
 
This project was initiated and programmed in the SHOPP following early 2011 severe rain storms that 
caused damage to the drainage channel under the highway structure.  The heavy runoffs damaged the 
rock slope protection and undermined the armor protecting the channel and the highway substructure.  
The extent of this damage was not fully realized until after the Department’s Hydraulics and 
Geotechnical staff evaluated the condition of the site after channel flows subsided.  The extent of the 
repairs was increased to include the use of larger and heavier rock slope protection and steel sheet 
piling.  This resulted in the increase of the project estimated construction cost from the currently 
programmed $296,000 to $509,000.      
  
 
  
FUNDING OPTIONS: 
 
OPTION A: Approve this request, as presented above, for $509,000 to allow this project to be 

advertised.   
 
OPTION B:  Deny this request and direct the Department to adjust the project to remain within the 

programmed amount.  The Department has considered this option and determined that 
reducing the scope of work on this project, and executing another project to complete 
the deleted work later, would result in greater costs and more disruption to the traveling 
public.  This option also runs the risk of structural damage in case of heavy runoffs that 
may result in intense scour to the substructure of the highway Undercrossing.      

 
RECOMMENDED OPTION: 
 
The Department recommends that this request for $509,000 as presented in Option A above, be 
approved to allow this project to be advertised. 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code
Amount by 
Fund Type

2.5d. Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-11-38 

1 
$509,000 

 
Kern 

06-Ker-58 
67.9 

 
Near Edison, at Neumarkle Road.   
Outcomes/Outputs:  Repair drainage channel  

 

06-6568 
SHOPP/11-12 

$296,000 
0600020651 

4 
0N4004

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131

 
$58,000 

 
$451,000 
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