
ESTIMATED TIMED AGENDA 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 
February 22-23, 2012 
Burbank, California 

  
 
 Wednesday, February 22, 2012 
 
  9:30 a.m.  Commissioners’ Tour 

    Tour of Orange Line, Orange Line Extension, and I-405 Northbound HOV 
Lane Project   

   Marriott Burbank Airport Hotel 
   2500 Hollywood Way 

      Burbank, CA  
 
  1:30 p.m.  Commission Meeting 

   Marriott Burbank Airport Hotel 
   Hollywood/Burbank Rooms 
   2500 Hollywood Way 
   Burbank, CA   

    
 5:30 p.m.  Reception  
   Marriott Burbank Airport Hotel 
   2500 Hollywood Way 
   Burbank, CA 
 
 7:30 p.m.  Commissioners’ Dinner 
    Far Niente Ristorante 
    204 North Brand Boulevard 
    Glendale, CA 

       
 Thursday, February 23, 2012 
 
 
  9:00 a.m.  Commission Meeting 

   Marriott Burbank Airport Hotel 
   Hollywood/Burbank Rooms 
   2500 Hollywood Way 

      Burbank, CA 
 

 
NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out 
of sequence and on either day of the two-day Commission meeting, except for those agenda items bearing the notation “TIMED ITEM.” 
TIMED ITEMS may not be heard prior to the Time scheduled but may be heard at, or anytime after, the Time scheduled.  The Commis-
sion may adjourn earlier than estimated on either day. 
  

A copy of this meeting notice and agenda will be posted 10 days prior to the meeting and related book items will be posted 5 days prior to the meet-
ing on the California Transportation Commission Website:  www.catc.ca.gov 
 
Questions or inquiries about this meeting may be directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), Sacramento, CA  
95814.  If any special accommodations are needed for persons with disabilities, please contact Sarah Skallet at (916) 654-4245.  Requests for spe-
cial accommodations should be made as soon as possible but at least five days prior to the scheduled meeting. 
 
Persons attending the meeting who wish to address the California Transportation Commission on a subject to be considered at this meeting are 
asked to complete a Speaker Request Card and give it to the Executive Assistant prior to the discussion of the item.  If you would like to present 
handouts/written material to the California Transportation Commission at the meeting, please provide a minimum of 25 copies labeled with the 
agenda item number.

NEXT REGULARLY SCHEDULED CTC MEETING (Subject to Change): 
CTC Meeting – March 28-29, 2012 in Orinda 

http://www.catc.ca.gov/
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*  “A” denotes an “Action” item; “I” denotes an “Information” item; “B” denotes a Business, Transportation and Housing 
(BTH) Agency item; “C” denotes a “Commission” item; “D” denotes a “Department” item; and “R” denotes a Regional 
Agency item. 
 
FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of 
Transportation (Department or Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program (SHOPP), Traffic 
Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and Transportation Improvement Act 
of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic Reduc-
tion, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), 
State Route 99 Bond Program (RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Im-
provement Fund (TCIF), Highway-Railroad Crossing Safety Account (HRCSA), State-Local Partnership Program (SLPP), 
Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase (PA&ED), Design 
Phase (PS&E), Right of Way (R/W), Fiscal Year (FY) 
 

Wednesday, February 22, 2012 
 
  1:30 p.m.  Commission Meeting 

   Marriott Burbank Airport Hotel 
   Hollywood/Burbank Rooms  
   2500 Hollywood Way 

      Burbank, CA 
 
1:30 pm GENERAL BUSINESS 
1 Roll Call 1.1 Dario Frommer I C 
 Resolutions of Necessity– Appearance 
2 
 

8 Ayes 

Resolution of Necessity – Appearance 
--Stagecoach Territory, a California General Partnership 
05-Mon/SBt-101-PM 100.0/101.6(Mon) & PM 0.0/1.6 (SBt) 
Resolution C-20722 

2.4a. Stephen Maller 
Richard Krumholz 

A D 

 General Business 
3 Approval of Corrected Minutes for December 14-15, 2011 and 

Minutes for January 25, 2012 
1.2 Dario Frommer A C 

4 Executive Director’s Report 
-- Revision of 2012 CTC Meeting Schedule 

1.3 Bimla Rhinehart A C 

5 Commission Reports 1.4 Dario Frommer A C 
6 Commissioners’ Meetings for Compensation 1.5 Dario Frommer A C 
7 Election of Chair and Vice Chair 1.12 Dario Frommer A C 
 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 
8 Report by Agency Secretary and/or Deputy Secretary 1.6 Traci Stevens I B 
 CALTRANS REPORT 
9 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
 LOCAL REPORTS 
10 Report by Regional Agencies Moderator 1.8 Jose Nuncio I R 
11 Report by Rural Counties Task Force Chair 1.9 Lisa Davey-Bates I R 
12 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
13 Welcome to the Region 1.14 Art Leahy I R 
14 Update on the San Gabriel Valley Grade Separation Program 1.13 Rick Richmond I R 
15 Burbank Intermodal Transportation Center Update 1.15 Mark Hardyment I R 
 FEDERAL HIGHWAY ADMINISTRATION (FHWA) REPORT 
16 Report by FHWA Division Administrator  1.11 Vincent Mammano I R 
 POLICY MATTERS 
17 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Athena Gliddon 
I D 
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18 State and Federal Legislative Matters 4.1 Annette Gilbertson A C 
19 SHOPP Overview and Draft 2012 SHOPP 

 
4.7 Juan Guzman 

Rachel Falsetti 
I D 

20 Adoption of 2011-12 Environmental Enhancement and 
Mitigation Program 
Resolution G-12-02 

4.13 Juan Guzman A C 

21 Update on Projects Delivered But Not Yet Allocated 4.5 Laurel Janssen 
Rachel Falsetti 

A D 

22 Update on I-5 Carpool Lane and Freeway Widening Project – 
Orange County Line to I-605 

4.4 Mike Miles A D 

23 Presidio Parkway Financial Plan Update 4.14 Kome Ajise I D 
24 Adoption of Amendment to the Corridor Mobility Improvement 

Account Program  
Resolution CMIA-P-1112-09 

4.9 Maura Twomey A C 

25 Corridor Mobility Improvement Account Project Baseline 
Agreement Amendments  
1.  I-580 Westbound HOV Lane Project (Segment 3) 
2.  I-580 Eastbound HOV Lane Project (Segment 3) 
Resolution CMIA-P-1112-10B 

4.10 Maura Twomey A C 

26 Adoption of an Amendment to the Trade Corridors 
Improvement Program  
Resolution TCIF-P-1112-017 

4.11 Maura Twomey A C 

27 Adoption of an Amendment to the Proposition 1B Highway-
Railroad Crossing Safety Account Program 
Resolution GS1B-P-1112-09,  
Amending Resolution GS1B-P-1011-01 

4.12 Teresa Favila A C 

28 Proposition 1B Highway Railroad Safety Account (HRCSA) 
Draft 2012 Guidelines 
Resolution  GS1B-G-1112-01 
(Related items under Tabs 61 & 76.)      

4.6  Teresa Favila I C 

 PROGRAM STATUS 
29 Status Update on Corridor Mobility Improvement Account 

(CMIA) Projects 
3.5 Maura Twomey 

Rachel Falsetti 
A D/R 

30 Status Update on State Route 99 (SR 99) Projects  3.6 Maura Twomey 
Rachel Falsetti 

A D/R 

31 2011 Fourth Quarter Bay Area Toll Bridge Progress and Fi-
nancial Update 

3.7 Stephen Maller I C 

 INFORMATION CALENDAR  Stephen Maller   
32  Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $11,500,000 for two 

projects.  
-- Minor G-05-05 Allocations (2.5f.(4)):  $4,039,000 for five 

District minor projects. 

2.5f.  I D 

33   Monthly Report on Projects Amended into the SHOPP by De-
partment Action 

3.1  I D 

34 Monthly Status of Construction Contract Award for State 
Highway Projects, per Resolution G-06-08 

3.2a.  I D 

35 Monthly Status of Construction Contract Award for Local As-
sistance STIP Projects, per FY 2005-06 Allocation Plan and 
Criteria and Resolution G-06-08 

3.2b.  I D 

36 Update on Implementation of the Recovery Act of 2009 3.3  I D 
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 CONSENT CALENDAR  Stephen Maller   
37 Approval of Project for Future Consideration of Funding:  

12-ORA-5, PM 3.0/8.7 
I-5 HOV Lane Extension Project. 
(MND) (EA 0F9600) (Federal, Local) 
Resolution E-12-06 

2.2c.(1)  A D 

38 One Route Adoption as a State Highway at 
-- 03-Pla-49- PM 2.5/R2.82 
Along Elm Street from the High Street junction to westbound 
Route 80 on-ramp, in the city of Auburn. 
Resolution HRA 12-03 

2.3a.  A D 

39 
8 Ayes 

37 Resolutions of Necessity 
--Resolutions C-20724 through C-20737,Resolutions C-20739 
through C-20761 

2.4b.  A D 

40 Director’s Deeds  
Items 1 through 21 
Excess Lands - Return to State: $1,204,415 
Return to Others: $0 

2.4d.  A D 

41 Financial Allocation Amendment:  Reduce the original CMIA 
construction allocations by a total of $19,123,000; 
$14,641,000 from Segment 1 ($14,641,000 - PPNO 0367D) 
and Segment 2 ($4,482,000 – PPNO 0367I) of the State 
Route 12 Jameson Canyon Widening project in Solano and 
Napa Counties, reducing the original combined allocations for 
both projects from $73,990,000 to $54,867,000, to reflect 
contract award savings. 
Resolution CMIA-AA-1112-024, Amending Resolution  
CMIA-A-1112-007 
Resolution STIP1B-AA-1112-004, Amending Resolution  
STIP1B-A-1112-002 

2.5g.(1c)  A D 

42 Financial Allocation Amendment:  Reduce original TCIF 
allocation by $16,255,000 for TCIF Project 66, the Route 101 
Rice Avenue Interchange project (PPNO 3430) in Ventura 
County, from $30,449,000 to $14,149,000, to reflect contract 
award savings. 
Resolution TCIF-AA-1112-02, Amending Resolution  
TCIF-A-0809-03.   
 (Related Item under Tab 58.)       

2.5g.(5b)  A D 

43 Financial Allocation Amendment:  Reduce the original TCIF 
allocation of $17,234,000 from TCIF 67, the Route 905 - East 
of Route 805/905 Separation to East of Britannia Overcross-
ing (PPNO 0703) project in San Diego County, to $0, to reflect 
contract award savings. 
Resolution TCIF-A-1112-03, Amending Resolution TCIF-AA-
1112-001.   

2.5g.(5c)  A D 

44 Financial Allocation Amendment:  Reduce the original HRCSA 
allocation by $6,593,000 for the Betty Drive Grade Separation 
project (EA H016BA) in Tulare County, from $12,175,000 to 
$5,582,000 to reflect contract award savings. 
Resolution GS1B-AA-1112-002,  
Amending Resolution GS1B-A-0910-006 

2.5g.(9b)  A D 

45 Financial Allocation Amendment:  Re-allocate $3,430,0000 in 
previously allocated TCRP funds to the TCRP 1.1 (BART to 
San Jose – Extend BART from Fremont to Warm Springs) 
Resolution TFP-11-07, Amending Resolution TFP-06-31 

2.6e.  A D 
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46 Technical Correction to Resolution CMIA-A-1112-009, 
originally approved on August 10, 2011, which allocated 
funding for the Route 84 Expressway Widening – Segment 1 
(PPNO 0081G) project in Alameda County.  A technical 
correction is needed to correct the Project Identification 
Number. 

2.9a.  A D 

47 Technical Correction to Resolution MFP-11-04, originally 
approved on October 26, 2011, which allocated on STIP 
Transit project from the Delivered But Not Yet Allocated List.  
A technical correction is needed to correct the Resolution 
number assigned to the project in the Book Item and 
Attachment from MFP-11-04 to MFP-11-05. 

2.9b.  A D 

48 Technical Correction to Resolution FP-11-11, originally 
approved on August 10, 2011, which allocated funding for the 
Contract B1 (Southerly Interchange at the Redwood Landfill 
Road, PPNO 0360J) of the Marin-Sonoma Narrows project.  A 
technical correction is needed to change the fund type from 
federal funds to state-only funds. 

2.9c.  A D 

49 Technical Correction to Resolutions CMIA-PA-1112-029 and 
TAA-11-05, originally approved on January 25, 2012 for 
Segment 1, Segment 2 and Segment 3 of the I-580 
Eastbound HOV Lane project in Alameda County.  A technical 
correction is needed to correct the “Proposed-End 
Construction Phase” date for Segment 3 from Nov 2012 to 
Nov 2014. 

2.9d.  A D 

50 Advice and Consent on the Transportation Development Act 
Regulations 
Resolution G-12-01 

4.3  A D 

 END OF CONSENT CALENDAR 
 Financial Allocations for Proposition 1B SLPP Projects  
51 Financial Allocation Amendment:  Amend Resolution  

SLP1B-A-1011-02, approved January 20, 2011, to rescind 
Project 8 - Eucalyptus Avenue Street Improvements project 
(EA 0G0554L) in the city of Moreno Valley allocated for 
$1,000,000 from the Proposition 1B State-Local Partnership 
Program. 
Resolution SLP1B-AA-1112-05, Amending Resolution  
SLP1B-A-1011-02 
(Related Item under Tab 52.)       

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 

 POLICY MATTERS 
52 Proposition 1B State-Local Partnership Program - Amendment 

to Competitive Program 
Resolution SLP1B-P-1112-07 
 (Related Item under Tab 51.)             

4.8 Laurel Janssen A C 

 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption 
or New Public Road Connection (Final Negative Declaration or EIR)  

53 Approval of Project for Future Consideration of Funding:  
05-SB-217, PM 1.1/2.2 
Ekwill Street and Fowler Road Extensions Project 
(FEIR) (PPNO 4611) (STIP) 
Resolution E-12-07 
(Related Item under Tab 65.)           

2.2c.(2) Kandra Hester-
DelBianco  

Jay Norvell 
 

A D 
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 Proposition 1B Route 99 Project Amendments for Action 
54 The Department and the Merced County Association of 

Governments propose to amend the SR 99 Corridor Bond 
Program baseline agreement for the Freeway Upgrade & 
Plainsburg Road I/C project (PPNO 5401) to revise the project 
schedule. 
Resolution R99-PA-1112-003 
(Related Item under Tab 74.)        

2.1c.(2a) Maura Twomey 
Rachel Falsetti 

A D 

55 The Department and Sacramento County propose to amend 
the SR 99 Corridor Bond Program baseline agreement for the 
SR 99/Elverta Road Interchange project (PPNO 0259D) to 
revise the project schedule and funding plan. 
Resolution R99-PA-1112-004, Amending Resolution  
R99-PA-1011-008 
(Related Item under Tab 73.)         

2.1c.(2b) Maura Twomey 
Rachel Falsetti 

A D 

 Proposition 1B TCIF Project Amendments for Action  
56 The San Diego Association of Governments proposes to 

amend the TCIF baseline agreement for Project 75 (Southline 
Rail Improvements – Mainline Improvements to update the 
schedule for Phase 3; move a portion of Phase 4 work to 
Phase 3; and update the cost for both phases. 
Resolution TCIF-P-1112-18, Amending Resolution  
TCIF-P-1112-07 
(Related Item under Tab 75.)  

2.1c.(5b) Maura Twomey 
Shirley Choate 

A D 

57 The City of Los Angeles Harbor Department – Port of Los 
Angeles proposes to amend the TCIF baseline agreement for 
Project 32 (West Basin Road Rail Access Improvements 
[PPNO TC32]) to revise the scope, split the project into two 
segments and update the schedule, cost and funding plan for 
the entire project.   
Resolution TCIF-P-1112-19, Amending Resolutions  
TCIF-P-0708-01 and TCIF-P-1011-23 

2.1c.(5c) Maura Twomey 
Shirley Choate 

A D 

58 The Department and the City of Oxnard propose to amend the 
TCIF baseline agreement for Project 66 (Route 101 Rice 
Avenue Interchange project [PPNO 3430]) in the county of 
Ventura, to revise the funding plan.   
Resolution TCIF-P-1112-20 
(Related Item under Tab 42.)   

2.1c.(5d) Maura Twomey 
Rachel Falsetti 

A D 

59 The City of Sacramento proposes to amend the TCIF baseline 
agreement for Project 9 (Sacramento Intermodal Track 
Relocation [PPNO TC09]) to split the project into two phases 
and to update the schedule, cost and funding plan for the 
entire project. 
Resolution TCIF-P-1112-21,  
Amending Resolution TCIF-P-0809-09 and TCIF-P-1011-06 

2.1c.(5e) Maura Twomey 
Shirley Choate 

A D 

60 The Department and the Port of Long Beach propose to 
amend the TCIF baseline agreement for TCIF Project 23 
(Gerald Desmond Bridge Replacement Project) in Los 
Angeles County, to update the project delivery schedule and 
components.   
Resolution TCIF-P-1112-22 
Amending Resolution TCIF-P-1011-07 

2.1c.(5f) Maura Twomey 
Rachel Falsetti 

A D 
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 Proposition 1B HRCSA Project Amendments for Action 
61 The Southern California Regional Rail Authority proposes to 

amend the HRCSA baseline agreement amendment for the 
Broadway-Brazil Crossing Improvements project to update 
project scope, cost, funding and schedule. 
Resolution GS1B-P-1112-08, Amending Resolution  
GS1B-P-1011-08B 
(Related Item under Tab 76.)  

2.1c.(7a) Teresa Favila 
Bill Bronte 

A D 

5:00 pm Adjourn 
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 Thursday, February 23, 2012 
 
  9:00 a.m.  Commission Meeting 

   Marriott Burbank Airport Hotel 
   Hollywood/Burbank Rooms  
   2500 Hollywood Way 

      Burbank, CA 
 
9:00 am GENERAL BUSINESS 
 Roll Call 1.1 Dario Frommer I C 
 Financial Allocations for Minor Projects 
62 Financial Allocation:  $3,067,000 for four District Minor projects.

Resolution FP-11-33 
2.5a. Juan Guzman 

Rachel Falsetti 
A D 

 Financial Allocations for SHOPP Projects 
63 Financial Allocation:  $4,804,000 for three SHOPP projects, as 

follows: 
--$3,199,000 for two SHOPP project. 
--$1,605,000 for one project amended into the SHOPP by 

Departmental action. 
Resolution FP-11-34 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

 Financial Allocations for STIP Projects  
64 Financial Allocation:  $24,798,000 for two State administered 

STIP projects on the State Highway System. 
Resolution FP-11-35 

2.5c.(1) Mitchell Weiss 
Rachel Falsetti 

A D 

65 Financial Allocation:  $9,709,000 for two locally administered 
STIP projects on the State Highway System.  
Contributions from other sources:  $1,006,000. 
Resolution FP-11-36 

2.5c.(2) Mitchell Weiss 
Rachel Falsetti 

A D 

66 Financial Allocations:  $13,276,000 for seven locally 
administered STIP projects off the State Highway, as follows: 
-- $13,168,000 for six STIP Transportation Enhancement 

projects. 
-- $80,000 for one STIP Planning, Programming, and 

Monitoring project. 
Contributions from other sources: $10,610,302. 
Resolution FP-11-37 

2.5c.(3) Mitchell Weiss 
Rachel Falsetti 

A D 

67 Advance Financial Allocation:  $500,000 for the locally 
administered STIP El Toro Road/Aliso Creek Road - Phase II 
Bicycle and Pedestrian Enhancement (PPNO 2135W) project 
in the city of Laguna Woods, programmed in FY 2012-13, off 
the State Highway System.  
Resolution FP-11-__ 

2.5c.(4) Mitchell Weiss 
Rachel Falsetti 

A D 

 Financial Allocations for Projects with Costs that Exceed 120 Percent of the Programmed Amount 
68 Financial Allocation:   $509,000 for one SHOPP project with 

costs that exceed 120 percent of the programmed amount.  
06-Ker-58 SHOPP project in Kern County.   
Current programmed amount is $296,000 and the current 
estimate is $509,000, for an increase of 72.0 percent over the 
programmed amount. 
Resolution FP-11-38 

2.5d. Mitchell Weiss 
Shari Bender Ehlert 

A D 
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 Financial Allocations for Supplemental Funds 
69 Financial Allocation:  $2,758,000 in supplemental funds for the 

previously voted SHOPP Safety Improvement (PPNO 0601) 
project in Mono County to award the construction contract.  
The current allocation is $9,091,000.  This request for 
$2,758,000 results in an increase of 30.3 percent over the 
current allocation.  
Resolution FA-11-16 

2.5e.(1) Mitchell Weiss 
Tom Hallenbeck 

A D 

70 Financial Allocation Adjustment:  $6,200,000 in supplemental 
funds for the previously voted STIP project, SCL -87 HOV 
Lane (PPNO 0443S), in Santa Clara County to close-out the 
construction contract. The current allocation is $41,950,000 in 
GARVEE funds.  The request for $6,200,000 in RIP funds 
results in an increase of 15 percent over the original budget. 
Resolution FA-11-18 

2.5e.(2) Mitchell Weiss 
Bijan Sartipi 

A D 

 Financial Allocations for Proposition 1B CMIA Projects 
71 Financial Allocation:  $19,100,000 for the locally administered 

CMIA White Rock Road Widening (PPNO 3161) project in 
Sacramento County off the State Highway System. 
Contributions from other sources:  $3,065,000. 
Resolution CMIA-A-1112-023 

2.5g.(1a) Maura Twomey 
Rachel Falsetti 

A D 

72 Financial Allocation:  $47,000,000 for the State Administered 
CMIA Route 46 Corridor Improvements - Whitley 2A (PPNO 
0226G) project in San Luis Obispo County on the State 
Highway System. 
Resolution CMIA-A-1112-024  

2.5g.(1b) Maura Twomey 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1B RTE 99 Projects  
73 Financial Allocation:  $23,110,000 for the locally administered 

SR 99 State Route 99/Elverta Road Interchange (PPNO 
0259D) project in Sacramento County on the State Highway 
System.   Contributions from other sources: $ 5,290,000. 
Resolution R99-A-1112-005 
(Related Item under Tab 55.)   

2.5g.(2a) Maura Twomey 
Rachel Falsetti 

A D 

74 Financial Allocation:  $103,000,000 for the State administered 
SR 99 State Route 99/Freeway Upgrade and Plainsburg Road 
I/C (PPNO 5401) project in Merced County on the State 
Highway System.  
Resolution R99-A-1112-006 
(Related Item under Tab 54.)       

2.5g.(2b) Maura Twomey 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1B TCIF Projects  
75 Financial Allocation:  $5,400,000 for the State administered 

Rail TCIF Project 75 - Southline – Mainline – Phase 3 project 
in San Diego County. 
Resolution TCIF-A-1112-07 
(Related Item under Tab 56.)        

2.5g.(5a) Maura Twomey 
Bill Bronte 
 

A D 

 Financial Allocations for Proposition 1B HRCSA Projects 
76 Financial Allocation:  $3,738,367 for the locally administered 

HRCSA Broadway Brazil Grade Crossing Improvements 
project in Los Angeles County.   
Contributions from other sources: $2,092,633. 
Resolution GS1B-A-1112-002 
(Related Item under Tab 61.)  

2.5g.(9a) Teresa Favila 
Bill Bronte 
 

A D 

 Financial Allocations for Proposition 1B SLPP Projects  
77 Financial Allocation:  $ 4,561,000 for the locally administered 

SLPP Transit Bus Procurement project in Los Angeles 
County.  Contributions from other sources: $14,291,000. 
Resolution SLP1B-A-1112-15 

2.5g.(10a) Laurel Janssen 
Jane Perez 

A D 
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 Financial Allocations for STIP Transit Projects 
78 Financial Allocation:  $7,394,000 for three locally administered 

STIP Transit Projects.   
Contributions from other sources: $18,229,000. 
Resolution MFP-11-06 

2.6a.(1) Juan Guzman 
Jane Perez 

A D 

79 Financial Allocation:  $4,200,000 for the State administered 
STIP Rail Emeryville Intermodal Transfer Station Parking 
(PPNO 2020) project in Alameda County.  
Contributions from other sources: $15,414,000. 
Resolution MFP-11-07 

2.6a.(2) Juan Guzman 
Bill Bronte 

A D 

 Request to Extend the Period of Contract Award 
80 Request to extend the period of contract award for two locally-

administered STIP Projects totaling $16,566,000, per 
Resolution G-06-08. 
Waiver-12-07 

2.8b.(1) Juan Guzman 
Denix Anbiah 

A D 

81 Request to extend the period of contract award for the 2012 
Slurry Seal SLPP project in the Town of Truckee, for $144,000, 
per SLPP Guidelines. 
Waiver-12-08 

2.8b.(2) Juan Guzman 
Denix Anbiah 

A D 

 Request to Extend the Period of Project Completion 
82 Request to extend the period of project completion for the 

Queensway South Bound Ramp over Harbor Scenic Drive 
Local Bridge Seismic Retrofit project in Los Angeles County, 
for $547,634, per LBSRP Guidelines.  
Waiver-12-09 

2.8c. Juan Guzman 
Denix Anbiah 

A D 

 OTHER MATTERS / PUBLIC COMMENT 
11:00 am Adjourn 
 
 

 

Highway Financial Matters 
 
$ 8,380,000 Total SHOPP/Minor Requested for Allocation 
$ 48,283,000 Total STIP Requested for Allocation 
$ 205,909,367 Total Proposition 1B Bond Requested for Allocation 
$ 8,958,000 Total Supplemental Funds Requested for Allocation 
$ 271,530,367 Sub-Total Project Funds Requested for Allocation 
 
$ 15,539,000 Delegated Allocations  
$ 287,069,367 Sub-Total, Highway Project Allocations 
 
$ 30,687,568 Contributions from Other Sources  
$   317,756,935   Total Value 
 
Total Jobs Created: 5,706 (Includes Direct, Indirect, and Induced) 
 
($   60,205,000) Total Proposition 1B Bond De-Allocations Requested. 
 

 

 

 

Mass Transportation Financial Matters 
 
$ 11,594,000 Total STIP Requested for Allocation 
$ 11,594,000 Total State Allocations 
 
Total Jobs Created: 270 (Includes Direct, Indirect, and Induced) 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

EA 
Project ID 
Program 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5a. Minor Projects Resolution FP-11-33  

1 
$939,000 

 
Santa Barbara 

05-SB-101 
78.4/82.2 

 
Near Santa Maria from 0.3 mile south of Solomon Summit 
Undercrossing to Clark Avenue Overcrossing.   
Outcome/Outputs:  Widen shoulder of the southbound lane, 
improve pavement condition and install rumble strip on the 
new southbound shoulder to prevent run off roadway 
collisions. 
 
(This is a substitute project for EA 05-0C330) 

 
1A2204 

0500020303 
SHOPP 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 

$19,000 
 

$920,000 

2 
$981,000 

 
Los Angeles 
07-LA-001 
27.4/28.0 

 
In the City of Los Angeles, from Sepulveda Boulevard to 0.3 
mile south of Westchester Parkway Overcrossing.   
Outcome/Outputs:    Repair damaged pavement in both 
directions to improve ride quality and upgrade curb ramps to 
comply with Americans With Disabilities Act. 
 
(This is a substitute project for EA 07-4T350) 

 
4T4504 

0700021045 
SHOPP 

 
2011-12 

302-0042 
SHA 

20.20.201.121 

 
 

$981,000  
  
 
 

3 
$818,000 

 
Los Angeles 
07-LA-710 

6.1/6.8 

 
In the City of Long Beach, from Shoemaker Bridge to Route 1 
(Pacific Coast Highway).   Outcome/Outputs:  Plant grass, 
shrubs and trees and install new irrigation system to prevent 
soil erosion and minimize storm water run-off 
 
(This is a substitute project for EA 07-4T470) 

 
4T4804 

0700021222 
SHOPP 

 
2011-12 

302-0042 
SHA 

20.20.201.210 

 
 

$818,000  
  
 
 

4 
$329,000 

 
Tuolumne 

10-Tuo-108 
R11.7 

 
At the intersection of Route 108 and Twain Harte/Tuolumne 
Road.  Outcome/Outputs:  Upgrade guardrail and replace 
dike to reduce collisions and run off road collisions. 
 
(This is a substitute project for EA (10-0Q800) 

 
0T4704 

1012000013 
SHOPP 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$7,000 
 

$322,000 
 

 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d 
Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-11-34 

1 
$2,999,000 

 
Sonoma 

04-Son-116 
41.8/44.7 

 
Near Petaluma, from Adobe Road to west of Arnold Drive.  
Outcome/Output:  Provide Environmental Mitigation for the 
Stage Gulch Road Curve Correction and Realignment project 
EA 04-28381, PPNO 0832 to meet the requirements of permits 
issued by the regulatory agencies. 

 
04-0832A 

SHOPP/11-12 
$4,738,000 

0400000772 
4 

283824 

 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$60,000 
 

$2,939,000 
 
  

2 
$200,000 

 
San Bernardino 

08-SBd-10 
12.0/19.8 

 
On Route 10–Follow-up Landscape project.  In Fontana, at 
Cherry, Citrus and Cedar Avenue interchanges.  
Outcome/Outputs:  Landscape mitigation plant establishment 
for PPNO 0137M.  Three year plant establishment follow-up on 
plantings done under parent project.  Work includes water 
application, weeding, replacement of plants that die, and other 
activities to ensure long-term plant survival. 

 
08-0133L 

SHOPP/11-12 
$200,000 

0800020300 
4 

497514 

 
 

2011-12 
302-0042 

SHA 
20.20.201.310 

 
 
 

$200,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-11-34 

3 
$1,605,000 

 
Madera 

06-Mad-99 
23.8/28.2 

 
Near Chowchilla, from Avenue 24 to Le Grand Avenue.   
Outcome/Output:  Construct two single thrie beam median 
barriers along 4.4 centerline miles to reduce cross median 
collisions and improve traffic safety. 

 
06-6458 

SHOPP/11-12 
$1,635,000 

0600000294 
4 

0L2004 

 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$32,000 
 

$1,573,000 
 
  

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(1) State Administered STIP Project on the State Highway System  Resolution FP-11-35 

1 
$21,226,000 

 
Department of 
Transportation 

KCAG 
Kings 

06N-Kin-198 
8.6/9.7 

 

 
19th Avenue Interchange.  In Lemoore, on Route 198 at 19th 
Avenue.  Construct interchange. 
 
Final Project Development 
 Support Estimate: $6,027,000 
 Programmed Amount: $3,101,000 
 Adjustment: $2,926,000 (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $7,296,000 
 Programmed Amount: $6,255,000 
 Adjustment: $ 0 (<20%) 
 
 
The 19

th
 Avenue Interchange Landscaping project (PPNO 

6589) will be split off as follows, funded from Kings County 
regional shares: 
 
 Const Support $   102,000 FY 2013-14 
 Const $1,022,000 FY 2013-14 
 Total: $1,024,000  
 
(Construction savings of $3,950,000 to be returned to Kings 
County regional shares after accounting for the landscaping 
project as described above.) 
 
Outcome/Output:  Project will provide access to and link 
developing areas currently split by SR 198 and improve safety. 

 
06-4330 

RIP / 11-12 
CON ENG 
$2,770,000 

CONST 
$26,300,000 
$21,226,000 
0600000367 

4 
325504 

 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
 

 
$425,000 

 
$20,801,000 

 
 
 

2 
$3,572,000 

 
Department of 
Transportation 

KCAG 
Kings 

06N-Kin-198 
T21.5/T28.3 

 

 
Hanford Expressway Tree Planting.  Near Hanford, from 0.5 
mile east of Route 43 to 0.4 mile west of Route 99.  Tree 
planting. 
 
Final Project Development 
 Support Estimate: $330,000 
 Programmed Amount: $395,000 
 Adjustment: $  0  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $ 2,000 
 Programmed Amount: $  5,000 
 Adjustment: $  3,000   (Credit) 
 
(Construction savings of $28,000 to be returned to 
interregional shares.) 
 
Outcome/Output:  Project will provide 43.3 acres of tree 
planting. 

 
06-A4360Y 
IIP / 11-12 
CON ENG 
$500,000 
CONST 

$3,600,000 
$3,572,000 
0600000936 

4 
0L0504 

 
 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

 
 
 
 

$71,000 
 

$3,501,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(2)  Locally Administered STIP Projects on the State Highway System Resolution FP-11-36 

1 
$5,148,000 

 
Madera, City of                                              

Madera LTC 
Madera 

06N-Mad-99 
10.7/11.2 

 

 
SR 99/ 4th Street Interchange Improvements.  In the city of 
Madera, on Fourth Street, from Sunset Avenue to Gateway 
Drive.  Widen SR 99 bridge to 6 lanes and widen ramps, 
widen Fourth Street to 4 lanes with median, and add traffic 
signals coordinated with interchange signals. 
 
Final Project Development Adjustment:  N/A 
 
Final Right of Way Share Adjustment:  N/A 
 
(May 2011- An 8-month time extension for construction was 
approved under Waiver 11-18 and expires on February 29, 
2012.) 
 
(Construction savings of $952,000 to be returned to Madera 
County regional shares.) 
 
Outcome/Output:  Project will modify one bridge, install one 
new traffic signal, construct 0.6 new lane miles, and improve 
level of service from F to C. 

 
06-6436 

RIP / 10-11 
CONST 

$6,100,000 
$5,148,000 

0600000169 
4CONL 
0J3204 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$590,000 
 

$4,558,000 
 
 
 

2 
$4,561,000 

 
Goleta, City of                                              

SBCAG 
Santa Barbara 
05S-SB-217 

1.1/2.2 
 

 
Fowler Road & Ekwill Street Extension.  In Goleta, from 0.1 
mile north of San Jose Creek Bridge to Hollister Avenue.  
Construct roundabouts at Hollister Avenue ramps.  Extend 
Fowler Road from Fairview Avenue to Kellogg Avenue.  
Extend Ekwill Street to Kellogg Avenue. 
 
Final Project Development Adjustment:  N/A 
 
Final Right of Way Share Adjustment:  N/A 
 
(Concurrent Consideration of Funding request under 
Resolution E-12-07; February 2012.) 
 
(Right of Way savings of $1,006,000 to be returned to Santa 
Barbara County regional shares.) 
 
(May 2011- A 9-month time extension for PS&E and R/W was 
approved under Waiver 11-18 and expires on March 31, 
2012.) 
 
(Contributions from other sources: $1,006,000.) 
 
Outcome/Output:  Complete PS&E, acquire 30 parcels, and 
relocate utilities. 

 
05-4611 

RIP / 10-11 
PS&E 

$980,000 
0500000548 

4PSEL 
4611U4 

 
 

R/W 
$4,587,000 
$3,581,000 

0500000548 
4RWCL 
4611U4 

 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
 

301-0890 
FTF 

20.20.075.600 

 
 
 

$112,000 
 

$868,000 
 

 
 
 

$3,581,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3)  Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System Resolution FP-11-37 

1 
$370,000 

 
City of Clearlake 

LAPC 
01-Lake 

 

 
Austin Park Sidewalk/ Bikeway Project.  From Lakeview Way 
to State Route 53; install bike lanes.  On Olympic Drive and 
Austin Road; install sidewalks and ADA curbs.  From Burns 
Valley Elementary School to Lakeshore Drive; American with 
Disabilities Act (ADA) curbs, bike lanes, gutters and 
sidewalks. 
 
Outcome/Output: This project will improve safety for 
pedestrians and cyclists using the City of Clearlake’s streets. 

 
01-3036D 

RIP TE / 11-12 
CON 

$370,000 
0100020312 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

 
$370,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3)  Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System Resolution FP-11-37 

2 
$600,000 

 
City of Rohnert 

Park 
MTC 

04-Sonoma 

 
Copeland Creek Bike Path Reconstruction.  In Rohnert Park, 
between Commerce Boulevard and the eastern city limits at 
Sonoma State University.  Reconstruct deteriorated sections 
of Copeland Creek Bike Path.  
 
(Contributions from other sources: $115,302.) 
 
Outcome/Output: The reconstruction of the bike path on 
Copeland Creek will restore utility and safety to the Copeland 
Creek Bike Path and provide a non-motorized Class I facility 
as an alternative to the east-west arterials of Rohnert Park 
Expressway, Southwest Boulevard and East Cotati Avenue. 

 
04-5156J 

RIP TE / 11-12 
CON 

$600,000 
0400020772 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

 
$600,000 

3 
$202,000 

 
City of Bakersfield  

KCOG 
06-Kern 

 

 
Landscape Improvements on Stockdale Highway.  In 
Bakersfield, on Stockdale Highway, from McDonald Way to 
North Stine Road.  Landscaping improvements. 
 
(Contributions from other sources: $27,000.) 
 
Outcome/Output: The city will improve the landscaping and 
sidewalk on the north side of Stockdale Highway enhancing 
the scenery of the parkway area. 

 
06-6560 

RIP TE / 11-12 
CON 

$202,000 
0612000102 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

 
$202,000 

4 
$11,228,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Exposition Boulevard R/W Bike Path-Westside Extension.   
In the city of Los Angeles, on the Exposition Rail right-of-way 
from Venice/Robertson Boulevards to Sepulveda Boulevard.  
Design and construct 2.5 miles of Class I bike and pedestrian 
paths. 
 
(CEQA – NE, 08/17/2010.) 
(NEPA – CE, 11/21/2011.) 
 
(Contributions from other sources: $10,305,000.) 
 
Outcome/Output: These funds will be used for construction of 
a 10.2-mile bikeway.  The project includes a portion of a Class 
I bike path, Class II bike lanes and lighting, railings, 
landscaping and irrigation.  The project also includes traffic 
signals to accommodate bike path crossing at all street 
crossings. 

 

 
07-3184 

RIP TE / 11-12 
CON 

$11,228,000 
0700001070 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

 
$11,228,000 

5 
$331,000 

 
City of Turlock 

StanCOG 
10-Stanislaus 

 

 
Golden State Boulevard Landscaping.  In Turlock, on Golden 
State Boulevard from Roberts Road to Monte Vista Avenue.  
Landscape median.     
 
(Contributions from other sources: $43,000.) 
 
Outcome/Output:  This project will improve traffic safety 
through greater separation between opposing lanes, improve 
aesthetics, and improve environmental conditions through 
landscaping. 

 
10-0019D 

RIP TE / 11-12 
CONST 

$331,000 
1000000770 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 

$331,000 
 
 
 

6 
$465,000 

 
City of Turlock 

StanCOG 
10-Stanislaus 

 

 
Landscape Median on Golden State Boulevard.  In Turlock, on 
Golden State Boulevard from Christoffersen Parkway to 
Roberts Road.  Landscape median.      
 
(Contributions from other sources: $120,000.) 
 
Outcome/Output: This project will improve traffic safety 
through greater separation between opposing lanes, improve 
aesthetics, and improve environmental conditions through 
landscaping. 

 
10-0222 

RIP TE / 11-12 
CONST 

$465,000 
1000000486 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

 
$465,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects Resolution FP-11-37 

7 
$80,000 

 
Trinity County 
Transportation 
Commission 
Trinity LTC 
02-Trinity 

 
Planning, Programming and Monitoring 
 

 
 

 
02-2066 

RIP/11-12 
CONST 
$80,000 

0212000078 

 
 

2011-12 
101-0042 

SHA 
20.30.600.670 

 
 
 

$80,000 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(4) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System (ADVANCEMENT) Resolution FP-11-__ 

1 
$500,000 

 
City of Laguna 

Woods 
OCTA 

12-Orange 
 

 
El Toro Road/Aliso Creek Road Phase II Bicycle and 
Pedestrian Enhancement.  On El Toro Road from Aliso Creek 
Road to Canyon Hills Drive.  Construct sidewalk, retaining 
wall, drainage structures, and the relocation of the existing 
Class II bike lane. 
 
(Allocation funded from FY 2012-13 TE Reserve PPNO 2134.) 
 
(Contributions from other sources: $593,000.) 
 
Outcome/Output: Provide 0.4 mile of Class I pedestrian and 
bicycle trail. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
12-2135W 

RIP TE / 12-13 
CONST 

$500,000 
1200020333 

 
 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

 
 

$500,000 
 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5d. Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-11-38 

1 
$509,000 

 
Kern 

06-Ker-58 
67.9 

 
Near Edison, at Neumarkle Road.   
Outcomes/Outputs:  Repair drainage channel  

 

 
06-6568 

SHOPP/11-12 
$296,000 

0600020651 
4 

0N4004 

 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$58,000 
 

$451,000 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-11-16 

1  
$2,758,000 

 
Department of 
Transportation 

Mono 
 

09-Mno-395 
118.7/119.6 

 

 
Near Topaz Lake, from 1.7 miles north of 
Route 89 to 0.9 mile south of the Nevada 
State border.  Outcome/Output:  Realign 
highway curves and widen shoulders to 
increase sight distances and improve 
safety along 0.9 roadway centerline miles.  
 
Supplemental funds needed to award 
construction contract. 
 
Total Revised Amount: $11,849,000 

 
09-0601 
SHOPP 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 
0900000038 

4 
237704 

 
 
 
 

$182,000 
 

      $8,909,000 
 

 
 
 
 

$55,000 
 

$2,703,000 

 
 
 
 

$237,000 
 

$11,612,000 
 

 

Project # 
Allocation 
Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

State 
Federal 

Current Amount 
by Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects  Resolution FA-11-18 

1 
$6,200,000 

 
Department of 
Transportation 

MTC 
04N-SCl-87 

0.0/5.1 
 

 
In San Jose, from 0.3 mile north of Branham 
Lane to 0.3 mile north of Virginia Street.  
Construct high occupancy vehicle (HOV) lane 
and auxiliary lanes in each direction, construct 
13 retaining walls and widen six bridges.  
 
Outcome/Output:  Widen freeway from four to 
six lanes, construct auxiliary lanes, and widen 
six bridge structures. 
 
Supplemental funds needed to pay for an 
Arbitration Agreement. 
 
Total Revised Amount: $47,395,000 
 

 
04-0443S 
GARVEE 
2003-04 

801-6801 
20.20.075.600 

 
 

RIP 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 
0400001059 

 
 

 
 

$41,195,000 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

$712,000 
 

$5,488,000 
 

 
 
 
 

$41,195,000 
 
 
 
 
 

$712,000 
 

$5,488,000 
 

 
Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$1,500,000 

 
Sacramento 
03U-Sac-99 

6.01 
 

 
Near Elk Grove, at Arno Road Overcrossing (Bridge # 24-
0151).  On November 23, 2011, a vehicle with a high load 
hit the overcrossing severely damaging the right exterior 
girder in Span 3 (over northbound Lane 2).  Traffic on 
Arno Road was rerouted away from the damaged girder.  
This project is to demolish and replace the damaged 
girder and conduct traffic control as necessary.       
 
Initial G-11 Allocation   12/21/11: $1,500,000 

 
03-6876 

SHOPP/11-12 
0312000150 

4 
3F270 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130   

 
 

$1,500,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

2 
$10,000,000 

 
Los Angeles 
07U-LA-60 

7.77 

 
In Montebello, at the Paramount Boulevard Overcrossing 
(Bridge 53-1910).  On December 14, 2011, a double-tanker 
truck loaded with 8,800 gallons of gasoline burst into flames 
on eastbound Route 60 directly beneath the Overcrossing.  
All freeway lanes in both directions were closed.  This 
project is to demolish and repair the Overcrossing structure 
as needed; repair or replace damaged pavement, drainage 
systems, and overhead sign.   
 
Initial G-11 Allocation   12/20/11: $10,000,000 
(Additional $20,000 was allocated for right of way purposes). 

 
07-4510 

SHOPP/11-12 
0712000242 

4 
3X7004 

 
Emergency 

 
2010-11 

302-0890 
FTF 

20.20.201.130 

 
 

$10,000,000 
 
 

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 02 Sha 151 5.8/6.9 
 

Repair localized pavement failures and 
overlay asphalt concrete to improve 
ride quality. 

4E3804 201.121 $1,000,000 $1,000,000 

2 03 Pla 267 0.4/1.2 
 

Construct left-turn pocket and widen 
shoulder in the southbound direction.   

0F0104 201.310 $970,000 $970,000 

3 07 LA 210 5.8 Install concrete barrier railing, upgrade 
connector lighting, and repair 
pavement. 

4T3704 201.015 $650,000 $540,000 

4 08 SBd Var. Var. 
 

Replace emulsion tanks at various 
Maintenance Stations in Cajon, 
Needles, Barstow, Mountain Pass, 
Victorville and Essex. 

0N1404 201.352 $900,000 $886,000 

5 09 Mno 158 2.2/2.9 
 

Construct five curb ramps, relocate 
hydrant and upgrade sidewalks to 
comply with American With Disabilities 
Act standards. 

350104 201.361 $500,000 $643,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 
Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1a) Proposition 1B – Locally Administered CMIA Project off the State Highway System  Resolution CMIA-A-1112-023 

1 
$19,100,000 

 
Sacramento County 

SACOG 
03-Sacramento 

 
 

 
White Rock Road Widening.  In Sacramento, on White Rock 
Road from Grant Line Road to Prairie City Road.  Widen from 2 
to 4 lanes. 
 
(Future Consideration of Funding – Resolution E-09-54, July 
2009.) 
 
(Contributions from other sources:  $3,065,000.) 
 
(January 2012 - CMIA baseline amendment approved under 
Resolution CMIA-PA-1112-018.) 
 
Outcome/Outputs:  Estimated Daily Vehicle Hours of Delay 
Saved of 2,679.  Estimated Daily Peak Hour Person-Minutes 
Saved of 181,319. 

 
 

03-3161 
CMIA/10-11 

CONST 
$19,100,000 
0300000885 

 
 

 
 

2011-12 
104-6055 

CMIA 
20.30.210.100 

 
 

 
 
 

$19,100,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1b)  Proposition 1B – State Administered CMIA Project on the State Highway System                   Resolution CMIA-A-1112-024 

1 
$47,000,000 

 
Department of 
Transportation 

SLOCOG 
05-SLO-46 
40.7/46.3 

 

 
Route 46 Corridor Improvements (Whitley 2A).  Near El Paso de 
Robles, from 0.1 mile east of Almond Drive to 0.8 mile east of 
McMillan Canyon Road. Convert to a 4-lane expressway. 
 
Final Project Development (IIP): 
 Support Estimate: $2,471,000 
 Programmed Amount: $4,000,000 
 Adjustment: $1,529,000 (Credit) 
 
Final Right of Way (IIP): 
 Support Estimate: $3,125,000 
 Programmed Amount: $5,000,000 
 Adjustment: $1,875,000 (Credit) 
 
(Future Consideration of Funding – Resolution E-06-23, July 
2006.) 
 
(Concurrent CMIA program amendment under Resolution CMIA-
PA-1112-031; February 2012.) 
 
Outcome/Outputs:  Estimated Daily Travel Savings Time of 
145,500 minutes.  11.2 Lane Miles added. 

 
 

05-0226G 
CMIA/12-13 
CMIA/11-12 
CON ENG 
$7,000,000 

CONST 
$40,000,000 
0500020049 

4 
330774 

 
 

 
 

004-6055 
CMIA 

 
2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 

 
 

$7,000,000 
 
 
 

$40,000,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1c)  Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112-024, 
 Multi-Program CMIA/STIP Project on the State Highway System   Amending Resolution CMIA-A-1112-007 
   Resolution STIP1B-AA-1112-004, 
  Amending Resolution STIP1B-A-1112-002 

1 
$61,000,000 
$46,359,000 

 
Department of 
Transportation 

MTC 
04N-Sol-12 

0.0/2.6 
 

 
State Route 12 Jameson Canyon Widening – Segment 1. 
Near Fairfield, from 0.5 mile west of Napa/Solano County -
Line to Red Top Road in Solano County. Construct two 
lanes, add a median barrier, and a median opening  
Segment 1. (TCRP 157)  
 
Final Project Development (IIP) 
 Support Estimate: $126,000 
 Programmed Amount: $126,000 
 Adjustment: $            0 
 
Final Project Development (RIP-Napa) 
 Support Estimate: $449,000 
 Programmed Amount: $449,000 
 Adjustment: $           0  
 
Final Right of Way (RIP-Napa) 
 Right of Way Estimate: $6,490,000 
 Programmed Amount: $6,490,000 
 Adjustment: $              0 
  
(Future Consideration of Funding – Resolution E-08-08, July 
2008.) 
 
(March 2011 -Project Scope is consistent with the amended 
baseline agreement approved under Resolution CMIA-PA-
1011-023.) 
 
Amend Resolutions CMIA-A-1112-007 and STIP1B-A-
1112-002 to de-allocate$14,641,000 CMIA CONST to 
reflect award savings. 
 
Outcome/Output:  When combined with PPNO 0367I, the 
overall Jameson Canyon Project will result in daily vehicle-
hours of delay savings of about 3,898 hours. 

 
04-0367D 

CMIA/09-10 
CONST 

$50,990,000 
$36,349,000 

 
(Solano) 

RIP/10-11 
CONST 

$4,550,000 
 

(Napa) 
RIP/10-11 

CONST ENG 
$5,850,000 

CONST 
$2,340,000 

 
IIP/10-11 

CONST ENG 
$3,400,000 

CONST 
$3,120,000 

0400002023 
4 

264144 

 
2010-11 
304-6055 

CMIA 
20.20.721.000 

 
 

304-6058 
TFA 

20.20.075.600 
 
 

304-6058 
TFA 

20.20.025.700 

 
 
 

$50,990,000 
$36,349,000 

 
 
 

$6,890,000 
 
 
 
 

$3,120,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1c)  Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112-024, 
 Multi-Program CMIA/STIP Project on the State Highway System   Amending Resolution CMIA-A-1112-007 
   Resolution STIP1B-AA-1112-004, 
  Amending Resolution STIP1B-A-1112-002 

2 
$30,600,000 
$26,118,000 

 
Department of 
Transportation 

MTC 
04N-Nap-12 

0.0/3.2 

 
Near Fairfield, On Route 12 in Napa County, from State 
Route 29 junction to 0.1 mile west of Napa/Solano County 
line.  Construct two lanes and add a median barrier. 
Segment 2. (TCRP 157) 
 
Final Project Development (IIP) 
 Support Estimate:  $68,000 
 Programmed Amount:  $68,000 
 Adjustment:   0 
 
Final Project Development (RIP-Napa) 
 Support Estimate:  $242,000 
 Programmed Amount:  $242,000 
 Adjustment:   0 
 
 
Final Right of Way (RIP-Napa) 
 Right of Way Estimate :  $ 3,510,000 
 Programmed Amount:   $  3,510,000 
 Adjustment:    $    0 
 
(Future Consideration of Funding – Resolution E-08-08, July 
2008.) 
 
(January 2011 -Project Scope consistent with the amended 
baseline agreement approved under Resolution CMIA-PA-
1011-023.) 
 
Amend Resolutions CMIA-A-1112-007 and STIP1B-A-
1112-002 to de-allocate $4,482,000 CMIA CONST to reflect 
award savings. 
 
Outcome/Output:  When combined with PPNO 0367D, the 
overall Jameson Canyon Project will result in daily vehicle-
hours of delay savings of about 3,898 hours. 

 
 

04-0367I 
CMIA/09-10 

CONST 
$23,000,000 
$18,518,000 

 
RIP/10-11 
(Solano) 
CONST 

$2,450,000 
 

RIP/10-11 
(Napa) 

CONST ENG 
$3,150,000 

CONST 
$1,260,000 

 
IIP/10-11 

CONST ENG 
$1,700,000 

CONST 
$3,890,000 

0400002022 
4 

264134 

 
 

 
2010-11 
304-6055 

CMIA 
20.20.721.000 

 
 

304-6058 
TFA 

20.20.075.600 
 

304-6058 
TFA 

20.20.025.700 

 
 
 
 

$23,000,000 
$18,518,000 

 
 
 

$3,710,000 
 
 
 

$3,890,000 
 
 

 
  

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2a)  Proposition 1B –Locally Administered Route 99 Projects on the  Resolution R99-A-1112-005 
 State Highway System  

1 
$23,110,000 

 
Sacramento County 

SACOG 
Sacramento 
03N-Sac-99 

35.0/36.0 
 
 

 
State Route 99/Elverta Road Interchange.  In Sacramento 
County on State Route 99 at Elverta Road. Construct a four- 
lane overcrossing  including a Type -9 interchange, ramp meters, 
HOV lanes and traffic signals 
 
(November 2010 - Project scope is consistent with baseline 
agreement approved under Resolution R99-PA-1011-008.) 
 
(Concurrent State Route 99 Corridor Program Amendment under 
Resolution R99-PA-1112-004; February 2012.) 
 
(Contributions from other sources: $5,290,000) 
 
(Future Consideration of Funding – Resolution E-09-84, 
10/15/2009.) 
 
Outcome/Output:  The daily vehicle hours of delay saved are 81 
hours and the peak person minutes saved are 6,420 minutes. 

 
03-0259D 

SR-99/10-11 
CONST 

$23,110,000 
0300000426 

4CONL 
371504 

 

 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

 
 

 
$23,110,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2b) Proposition 1B –State Administered Route 99 Projects on the  Resolution R99-A-1112-006 
 State Highway System  

1 
$103,000,000 

 
Department of 
Transportation 

MCAG 
Merced 

10N-Mer-99 
0.0/4.6 

 
 

 
Freeway Upgrade & Plainsburg Road I/C.  Near the city of 
Merced, from north of the Madera County line to Buchanan 
Hollow Road. Convert to 6 lane freeway and construct 
interchange at Plainsburg Road.   
 
(Future Consideration of Funding – Resolution E-07-04, 
03/15/2007.) 
 
(Concurrent State Route 99 Corridor Program Amendment under 
Resolution R99-PA-1112-003; February 2012.) 
 
(Project scope is consistent with original baseline agreement 
approved on 05/30/07.) 
 
Outcome/Output:  Daily travel time savings of 66 hours, peak 
period tiem savings of 5,285 minutes, and 9.2 lane-miles of new 
lanes. 

 
10-5401 

SR-99/10-11 
SR 99/11-12 

CONST 
$94,700,000 
1000000431 

4 
415804 

 

 
004-6072 

SR-99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

 
$8,300,000 

 
 
 

$94,700,000 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5a)  Proposition 1B – State Administered Rail TCIF Projects Resolution TCIF-A-1112-07 

1 
$5,400,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
 

 
Southline – Mainline Phase 3  
TCIF Project 75.  Modifications to Palomar Siding and 
mainline track resulting in movement of increased quantities 
of freight by rail in the vicinity of the Palomar Street Trolley 
Station.  Project includes the removal, realignment and 
reconstruction of mainline and siding track, as well as signal 
modifications. 
 
(Concurrent TCIF baseline amendment under Resolution 
TCIF-P-1112-18; February 2012) 
 
Outcome/Output:  This project will increase rail capacity and 
discourage the diversion of freight to trucks using already 
congested regional roads due to growing demands for rail 
freight service, which are anticipated to exceed the capacity 
of the Southline. 

 
11-2013 

TCIF/11-12 
CONST 

$5,400,000 
0012000179 

S 
FA11BA 

 

 
 

2011-12 
304-6056 

TCIF 
30.20.723.000 

 
 
 

$5,400,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CONST ENG 
CONST 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b)  Proposition 1B Allocation Amendment - Locally Administered TCIF Projects  Resolution TCIF-AA-1112-02, 
 on the State Highway System Amending Resolution TCIF-A-0809-03 

1 
$30,449,000 
$14,194,000 

 
City of Oxnard 

VCTC 
7-Ven-101 
19.5/20.1 

 

 
TCIF Project No. 66.  In Oxnard at the Rice Avenue/Santa 
Clara Avenue Interchange.  Reconstruct interchange with 6 
through lanes, 2 southbound left-turn lanes and new on- and 
off-ramps.   
 
(Contributions from local sources:  $30,449,000 $25,585,000.) 
 
(Future Consideration of Funding – Resolution E-09-09, 
February 2009.) 
 
(Concurrent TCIF baseline amendment under Resolution 
TCIF-P-1112-20; February 2012) 
 
Outcome/Output:  Improvements include 1 new bridge, 4 new 
ramps and 1 mile of auxiliary lane on Route 101.  Project is 
expected to reduce congestion by 816,660 person hours 
annually with accident savings costs of $0.3 million annually.   
 
Amend Resolution TCIF-A-0809-003 to de-allocate 
$16,255,000 TCIF CONST to reflect award savings. 
 

 
003434 
07-3430 

TCIF / 08-09 
$0 
$0 
$0 

$30,449,000 
$14,194,000 

 

 
 
 

2008-09 
304-6056 

TCIF 
20.20.723.000 

 
 
 
 

$30,449,000 
$14,194,000 

 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding  
 

Project ID 
EA 

PPNO 
Program/Year 

PA&ED 
PS&E 

CONST ENG 
CONST 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

 

2.5g.(5c) Proposition 1B Allocation Amendment – State Administered TCIF Project Resolution TCIF-AA-1112-03, 
 on the State Highway System Amending Resolution TCIF-AA-1112-01 

1 
$84,038,000 
$66,804,000 

Department of 
Transportation 

SANDAG 
11-SD-905 
R9.5/R15.0 

 

 
TCIF Project No. 67.  In the city of San Diego, on Route 905  
from 1.2 KM East of Route 805/905 Separation to 0.8 KM East 
of Britannia Over-Crossing.  Construct 6-lane freeway.   
 
Final Project Development Adjustment:  N/A 
 
Final Right of Way Share Adjustment:  N/A 
 
(Contributions from local sources:  $11,062,000) 
 
(September 2011; Future Consideration of Funding – 
Resolution E-04-27.) 
Outcome/Output:  This project will increase velocity by 88% 
from 8 miles per hour to 15 miles per hour on Otay Mesa 
Road and 4-6 times higher on Route 905 freeway to average 
51 miles per hour by 2025.  Improved safety and expected 
reduction in accident rate currently 2.2 times higher than state-
wide average.  
 
Amend Resolution CMIA-A-1112-01 to de-allocate 
$17,234,000 TCIF CONST to reflect award savings.  
 

 
1100000351 

288801 
11-0703 

TCIF / 08-09 
$0 
$0 

$7,567,000 
$84,038,000 
$66,804,000 

 
 

2008-09 
304-6056 

20.20.723.000 
 

2008-09 
804-0890 

RA 
20.20.723.000 

 
 

$17,234,000 
$0 

 
 
 

$66,804,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type 

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1011-002 
(HRCSA) Projects 

1 
$3,738,367 

 
Southern California 

Regional Rail 
Authority 
SCRRA 

07-Los Angeles 
 

 
Broadway Brazil Grade Crossing Improvements.  Construct 
highway-rail grade crossing improvements to West Broadway 
in the city of Glendale at the Broadway-Brazil Street crossing 
of the Pacific Surfliner corridor and the Antelope Valley Lane. 
 
(CEQA – Exempt – 21080(b) (11) and 21080(b) (12).) 
(NEPA – Exempt – Section 23 CFR 77.117(d) (9).) 
 
(Contributions from other sources:  $2,092,633.) 
 
(Concurrent HRCSA baseline amendment under Resolution 
GS1B-P-1112-09; February 2012) 
 
Outcome/Output:  This project will reduce train/vehicle 
collisions, reduce property damage associated with collisions, 
potential injuries and loss of life and travel time delays.  This 
project will also improve safety and reliability for 66 daily 
passenger trains (operated by Amtrak and Metrolink), 17 
Union Pacific Railroad freight trains, and over 5,500 vehicles 
that use the crossing each day. 

 
HRCSA/10-11 

CONST 
$3,738,367 
0075120062 

S 
H011BA 

 
 

 
2010-11 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
 

$3,738,367 
 
 
 
 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type 

2.5g.(9b) Proposition 1B Allocation Amendment – Locally Administered HRCSA Projects Resolution GS1B-AA-1112-002, 
  Amending Resolution GS1B-A-0910-006 

1 
$12,175,000 
$5,582,000 

 
Tulare County 

Redevelopment 
Agency 
TCAG 

06-Tulare 
 

 
Betty Drive Grade Separation.  
In Goshen and the city of Visalia, on Betty Drive construct a 
new grade separation overpass to replace the existing Elder 
Avenue at grade separation of the Union Pacific Railroad. 
 
(CEQA-SE, February 2010) 
 
Outcome/Output:  Provide a major four lane access link 
between State Route 99 and the Visalia industrial Park.  The 
project will alleviate traffic congestion and provide quantifiable 
reduction in emissions.. 
 

Amend Resolution GS1B-A-0910-006 to de-allocate 
$6,593,000 in HRCSA funds to reflect contract award 
savings. 

 
H016BA 

HRCSA/09-10 
 

CONST 
$12,175,000 
$5,582,000 

 

 
 
 

2007-08 
104-6063 
HRCSA 

20.30.010.400 

 
 
 
 

$12,175,000 
$5,582,000 

 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10a) Proposition 1B – Locally Administered SLPP Transit Projects Resolution SLP1B-A-1112-15 

1 
$4,561,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority 
LACTMA 

07-Los Angeles 

 
Bus Procurement.   
Acquisition of 150 - 45-foot, 46-passenger seat, CNG 
fueled with four wheelchair tie-down high capacity 
composite buses. 
 
(CEQA – CE: 15302 (c)) 
 
(Contributions from other sources:  $14,291,000.) 
 
Outcome/Output:  Improve service quality, fleet reliability, 
customer appeal and meet service demand. 

 
 

SLPP/11-12 
CONST 

$4,561,000 
0712000248 

S 
T269GB 

 

 
 

2011-12 
104-6060 

SLPP 
30.10.724.000 

 
 

 
$4,561,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Project Location 

Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(10b). Delivered List Allocations – Proposition 1B – State-Local Partnership Resolution SLP1B-AA-1112-05, 
 Program Projects Amending Resolution SLP1B-A-1011-02 

8 
$1,000,000 

City of Moreno 
Valley 
RCTC 

08-Riverside 
 

 
In Riverside County.  On Eucalyptus Avenue from Redlands 
Boulevard to Theodore Street.  Construct new road. 
 
(Note: West-bound (north half) of the new one-mile long road 
will consist of two travel lanes and a sidewalk.  East-bound 
(south half) will consist of one travel lane.  The scope also 
includes a landscaped median.) 
 
(Future Consideration of Funding – Resolution E-10-56, 
June 2010.)  
 
(Contributions from local sources: $4,404,945.) 
 
Outcome/Output:  Provide greater capacity of truck traffic.  
Improvements will allow easier access to this area, increase 
the safety of vehicle traffic and pedestrians and add a bus 
stop access. 

 
0G0554L 

SLPP/09-10 
 

CONST 
$1,000,000 

0800020150 
 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$1,000,000 
 

 

PROJECT 8 – RESCINDED 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a.(1)  Locally Administered STIP Transit Projects Resolution MFP-11-06 

1 
$425,000 

 
Humboldt Transit 

Authority  
Humboldt CAG 
01-Humboldt 

 
Vehicle Acquisition 
Purchase one low floor 40-foot, diesel/electric powered, 
44-passenger seat with two wheelchair tie-down bus. 
 
(CEQA – CE: 15301) 
 
(Contributions from other sources:  $200,000.) 
 
Outcome/Output:  Increase bus service and reliability. 
 

 
01-2263 

RIP/11-12 
CONST 

$425,000 
0112000192 

S 
T309TA 

 
 

2010-11 
101-0046 

PTA 
30.10.070.626 

 

 
 
 

$425,000 
 
 

2 
$849,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority  
LACMTA 

07-Los Angeles 

 
78 Light Rail Vehicles Acquisition 
Acquisition of 78 light rail vehicles for fleet expansion. 
 
(CEQA – CE: 15301) 
 
(Contributions from other sources:  $18,029,000.) 
 
(June 2011- Time extension approved on under Waiver 
11-31.) 
 
Outcome/Output:  Increase light rail fleet, relieve traffic 
congestion and improve regional air quality. 

 
07-4025 

RIP/10-11 
CONST 

$849,000 
0700021065 

S 
R241TA 

 
 

2010-11 
101-0046 

PTA 
30.10.070.626 

 

 
 
 

$849,000 
 
 

3 
$6,120,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority  
LACMTA 

07-Los Angeles 

 
78 Light Rail Vehicles Acquisition 
Acquisition of 78 light rail vehicles for fleet expansion. 
 
(CEQA – CE: 15301) 
 
Outcome/Output:  Increase light rail fleet, relieve traffic 
congestion and improve regional air quality. 

 
07-4025 

RIP/11-12 
CONST 

$6,120,000 
0712000247 

S 
R241TB 

 
 

2010-11 
101-0046 

PTA 
30.10.070.626 

 

 
 
 

$6,120,000 
 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program/Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.6a.(2)  Locally Administered STIP Rail Project Resolution MFP-11-07 

1 
$4,200,000 

 
Department of 
Transportation 

MTC 
75-Alameda 

 

 
Emeryville Intermodal Transfer Station Parking 
Construction of four bus bays and 125 public parking spaces 
within a covered parking structure located next to the 
Emeryville Amtrak station platforms. 
 
(CEQA – Statutorily Exempt - 15275.) 
(NEPA – CE – 23 CFR 771.117 (c) (18).) 
 
(Future Consideration of Funding – Resolution E-12-05, 
January 2012.) 
 
(Contributions from other sources:  $15,414,000.) 
 
Outcome/Output:  This project will make bus transfers 
between Amtrak intercity trains, local buses and feeder bus 
services more convenient and increase the number of 
parking spaces available for rail patrons.  This will improve 
the overall quality and reliability of train service along the 
Capitol and San Joaquin Corridors by enhancing ridership 
and revenues. 

 
75-2020 
IIP/11-12 
CONST 

$4,200,000 
0012000180 

S 
RA10BA 

 
 

2011-12 
301-0046 

PTA 
30.20.020.720 

 

 
 
 

$4,200,000 
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Project # 
Allocation Amount 

Implementing Agency 
District-County 

BREF # and Project Description 
Description of Allocation 

 
 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 

2.6e. Traffic Congestion Relief Program - Re-allocation Amendment  Resolution TFP-11-07, 
 Amending Resolution TFP-06-31 

1 
$3,430,000 

 
San Francisco Bay 
Area Rapid Transit 

District (BART) 
04 – Alameda and 

Santa Clara 
 

 
Project #1.1 – BART Extension from Fremont to Warm Springs. 
 
Extend BART 5.5 miles south of existing Fremont Station. 
 
Re-allocate $3,430,000 in previously allocated TCRP funding for 
Right of Way. 
 
Outcome/Output: Complete right of way activities. 

  
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
30.10.710.010 

 
 
 
 
 

$3,430,000 
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  February 22-23, 2012 
 CALIFORNIA TRANSPORTATION COMMISSION 

  
 Reference No.: 2.4a.   
   Action Item 
 
 

From: NORMA ORTEGA Prepared by:  Brent L. Green 
Chief Financial Officer    Chief  

Division of Right of Way 
and Land Surveys 

   
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-20722 
summarized on the following page.  This Resolution is for property needed to construct the 
transportation project that will reduce congestion, improve safety and provide controlled access to 
and from United States Highway 101 (US-101) in Monterey and San Benito counties. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 
In this case, the property owner is contesting the Resolution and has requested an appearance before 
the Commission to challenge the outstanding issues.  The property owner believes the project’s 
design is not compatible with the greatest public good and least private injury and that the damage to 
the property could be minimized by redesigning the project.  The owner’s objections and the 
Department’s responses are contained in Attachment B. 
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“Caltrans improves mobility across California” 

BACKGROUND 
 
Discussions have taken place with the owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
the owner may subsequently be entitled.  Adoption of the Resolution will not interrupt the  
Department’s efforts to secure an equitable settlement.  In accordance with statutory requirements, 
the owner has been advised that the Department is requesting the Resolution at this time.  Adoption 
will assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules.   
 
Extensive discussions have been ongoing between the property owner and the Department to address 
and resolve the issues.  While most of the owner’s concerns have been resolved, the few remaining 
issues are outside the Department’s control.  Based on this impasse, the Department is requesting 
that this appearance proceed to the February 22-23, 2012 Commission meeting.  Legal possession 
will allow construction activities on the parcels to commence, thereby avoiding and/or mitigating 
considerable right of way delay costs that will accrue if efforts to initiate the condemnation process 
are not taken immediately to secure timely legal possession of the subject property. 
 
C-20722 - Stagecoach Territory, Inc., a California Corporation and Stagecoach Territory, a 
California General Partnership 
05-Mon-101-PM 100.8/101.2 - Parcels 11304-1, 2; 11354-1, 2 - EA 315809. 
Right of Way Certification Date:  04/02/12; Ready to List Date:  04/02/12.   
Expressway - partial conversion of expressway to freeway and construct new interchange at  
San Juan Road.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, and temporary easements for highway construction.  Located in the 
community of Aromas at 1000-1250 Highway 101.   
Assessor’s Parcel Numbers 141-013-004, -005, -009, -011; 141-131-001 
 
 
Attachments: 

Attachment A - Project Information 
Exhibit A1 through A3 - Project Maps 

   Attachment B - Parcel Panel Report 
   Exhibit B1 through B4 - Parcel Maps 
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PROJECT INFORMATION 
 
PROJECT DATA  05-Mon-101-PM 100.0/101.3  

05-SBt-101-PM 0.0/1.6  
Expenditure Authorization 315809 

    Project ID #0500000495  
 
Location: United States Highway 101 (US-101) in Monterey and San Benito 

counties 
 
Limits: From 0.4 mile south of Dunbarton Road in Monterey county to 1.0 mile 

north of Cole Road in San Benito county  
 
Cost:    Programmed construction cost:  $46,200,000   
    Programmed right of way cost:  $26,900,000 
 
Funding Source: Trade Corridors Improvement Fund (TCIF), Regional Improvement 

Program (RIP), Interregional Improvement Program (IIP), Surface 
Transportation Program (STP) and Locally Generated Funds  

 
Number of Lanes:  Existing:  Four-lane mixed flow 
    Proposed:  Four-lane mixed flow  
 
Proposed Major Features: Construct an interchange slightly north of the Monterey/San Benito 

county line to replace three at-grade roadway connections.  In 
addition, construct a public frontage road and realign several local 
roads.   
 

Traffic: Existing (2008) – 63,309 Average Daily Traffic (ADT) (Mon 101 
PM 100.0 to SBt 101 PM 0.2)  

    Existing (2008) – 70,573 ADT (SBt 101, PM 0.2 to PM 1.0) 
 Proposed (2035) – 94,474 ADT (Mon 101, PM 100.0 to SBt 101 

PM 0.2) 
    Proposed (2035) – 105,315 ADT (SBt 101, PM 0.2 to PM 1.0) 
 
NEED FOR THE PROJECT 
 
US-101 accommodates significant amounts of interregional traffic, including commercial and 
agricultural trucking, tourist, business traffic, and recreational traffic.  The existing segment of 
US-101 within the project limits is currently a four-lane rural expressway, defined as a highway 
with minimal or no access control. 
 
The purpose of the proposed project is to reduce congestion, improve safety at the intersections 
of San Juan Road, Dunbarton Road and Cole Road with US-101, and to provide controlled 
access to and from the highway. 
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The project area has traffic congestion, higher than average accident rates, and access problems. 
Conflicting turning movements at the Dunbarton Road, San Juan Road, and Cole Road 
intersections with US-101, coupled with uncontrolled highway access at Marilyn Lane, 
Ballantree Lane, and the Red Barn Flea Market (Stagecoach Territory Property), all contribute to 
these problems.  An analysis conducted on existing traffic volumes in 2008 found that during 
peak traffic periods, the intersection of San Juan Road, Dunbarton Road, and Cole Road with 
US-101 operates at a Level-of-Service (LOS) of F.  Traffic volume increases over the years have 
led to fewer gaps in traffic for the motorist to merge onto the highway, virtually assuring both the 
highway and related intersections will continue to operate at LOS F during peak hours unless 
improvements are constructed.   
 
Projections in year 2035 indicate continued traffic increases and the potential for increased 
collision rates with a No Build-Alternative.  The percentage of trucks in peak traffic is  
16.5 percent for Monterey County at PM 100.0 to San Benito County at PM 0.2 and 18.4 percent 
for San Benito County at PM 0.2 to 1.0.  Both areas indicate a 60 percent peak directional split. 
 
Currently, vehicles are able to directly access Cole Road, San Juan Road, and Dunbarton Road 
from US-101.  Northbound traffic must cross two lanes of traffic to access Cole Road and  
Dunbarton Road.  To access San Juan Road, Northbound traffic must use Dunbarton Road. The 
Red Barn Flea Market (Stagecoach Territory Property) can only be accessed from northbound 
US-101.  Left-turn movements from San Juan Road onto northbound US-101 experience 
difficulty due to the amount of traffic and the lack of gaps in the traffic flow.  Traffic turning 
from San Juan Road merges onto a refuge area along US-101, then merges onto northbound 
traffic. 
 
During a three-year study period between September 1, 2004 and August 31, 2007, it was 
determined that most highway segments and intersections within the proposed project limits had 
actual collision rates higher than statewide averages.   
 
Several of the highway segments have actual accident rates which exceed both the statewide 
average fatal plus injury (F+I) and total accident rates.  Specifically, for the southbound (SB) 
segment in San Benito County from PM 0.312 to 0.509, the F+I actual rate is more than two 
times the statewide average while the total actual rate is 3.5 times the statewide average.  This 
challenge is accentuated as SB US-101 traffic approaches Cole Road and San Juan Road on a six 
percent downgrade, traffic commonly exceeds the posted speed limit, requiring increased 
stopping sight distance. 
 
All intersections except Cole Road at US-101 have total actual accident rates higher than the 
corresponding statewide averages.  The proposed project would implement highway access 
control and would construct a new grade-separated interchange that would safely handle traffic 
transitions from highway to local roads. 
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PROJECT PLANNING AND LOCATION 
 
The proposed project will: 

• Construct an interchange slightly north of the Monterey/San Benito county line  
• Provide access east and west of US-101 with an overcrossing 
• Realign San Juan Road 
• Close gaps in the median barrier 
• Remove the existing median crossover at Cole Road 
• Close access to US-101 at Dunbarton Road on the west side of the highway with 

construction of a cul-de-sac 
• The overcrossing at San Juan Road would end at a right-angle intersection, with a 

frontage road on the east side of US-101 
• The frontage road would follow the western edge of the Red Barn Flea Market parking 

area and ends at Marilyn Lane with a cul-de-sac 
• Ballantree Lane would connect to the frontage road.   

 
US-101 is functionally classified as a Principal Arterial and is part of the National Highway 
System.  The federal Department of Defense in cooperation with the Department has identified 
US-101 as a Strategic Highway Corridor Network which links highways considered essential to 
national defense for the transport of military personnel and equipment.  US-101 is also identified 
in the Surface Transportation Assistance Act which grants use of larger trucks on the national 
network, comprised of the Interstate System and  
non-Interstate Federal Aid Primary System. 
 
The Department’s Transportation Concept Report for US-101 in District 5 dated October 1, 2001 
has divided the Route into 12 segments.  The concept for this segment is a rural six-lane freeway.  
The project is included in the Monterey Bay Metropolitan Transportation Improvement Program 
for federal fiscal years 2010 through 2014 adopted by the Association of Monterey Bay Area 
Governments in September 2010. 
 
Project History 
 
The project was initiated by the Department and the Transportation Agency of Monterey County 
(TAMC) with the objective to improve the safety and operations of the intersections at San Juan 
and Dunbarton Roads by constructing a new interchange.  A Project Study Report (PSR) was 
approved on August 27, 1997.  A PSR/Project Development Support was approved on  
January 31, 2000 as an update to the original PSR.  The PSR studied four build alternatives and 
one no-build alternative.  All alternatives were situated between Dunbarton Road (North) and the 
Monterey /San Benito county line.   
 
During the Project Approval and Environmental Document (PA&ED) phase, the Project 
Development Team (PDT) considered and developed numerous build alternatives.  It was 
determined by the PDT to move the interchange north of Monterey county line into San Benito 
County.  The new location is partially in both Monterey and San Benito counties.  
Representatives of San Benito County and the Council of San Benito County Governments 
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joined the PDT in spring of 2007.  Once the project design crossed into San Benito County, it 
became apparent that safety issues at Cole Road and US-101 would need to be addressed in this 
project.  16 build alternatives and one no build alternative were developed.  Over time the PDT 
reduced the number of build alternatives from 16 to four based on environmental/right of way 
impacts, and technical aspects.  These four alternatives were presented at an Open House in 
Aromas on August 28, 2007.  The information provided by public input along with stakeholder 
input helped to reduce the number of alternatives from four to two.  A public hearing was held 
on February 5, 2009 in Aromas with two alternatives (10B and 10D) presented to the public for 
their review.  When the Final Environmental Document was signed on December 7, 2009, 
Alternative 10D had been selected as the preferred build alternative.  There were sixteen build 
alternatives and one no build alternative that were rejected in the Project Report which describes 
each alternative and reasons they were rejected.  The Project Report and Environmental 
Document were approved on January 10, 2010.  Freeway agreements for Monterey and  
San Benito Counties were approved on April 12, 2011.  Also a New Public Road Connection 
was approved by the California Transportation Commission and Monterey County on May 12, 
2011.  The TAMC has had an active role throughout the approval process and has been involved 
every step of the way. 
 
Project Funding and Schedule 
 
The programmed construction and right of way capital cost estimates are $46,200,000 and 
$26,900,000, respectively.  Funding will use  a combination the RIP, IIP, TCIF, Federal American 
Recovery and Reinvestment Act (ARRA) Funding (Surface Transportation Program) and Local 
Matching Funds from the Transportation Agency for Monterey County, in the 2012-2013 fiscal 
year.   
 
The project schedule is as follows: 

 Right of Way Certification: April 2, 2012 
 Ready to List:   April 2, 2012 
 Advertisement:  July 27, 2012 
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PARCEL PANEL REPORT 
 

PARCEL DATA 
 
Property Owner: Stagecoach Territory, a California General Partnership (a.k.a. the Red 

Barn) 
 
Parcel Location:  East side of United States Highway 101 (US-101) (adjacent to the  

Red Barn Flea Market), slightly south and north of the intersection of  
San Juan Road and US-101. 
Assessor Parcel Numbers (APN):  141-013-004, -005, -009, -011;  
141-131-001 

 
Present Use: Commercial/Rural Residential (Red Barn Flea Market)   
 
Zoning:  Light Commercial (LC) – APN 141-013-004, -005, -011 
 LC/B6 – no further subdivision – APN 141-131-001  
 Rural Density Residential (RDR/B-6) – south half of APN 141-013-011 
 Rural Density Residential (RDR/5.1) – APN 141-013-009  
 
Area of Property: 50.77 Acres Total (40.76 Acres (11304) + 10.01 Acres (11354)) 
 
Area Required: Parcel 11304-1 - 8.74 acres in Fee 
   Parcel 11304-2 - 1.07 acres in Temporary Construction Easement (TCE) 
   Parcel 11354-1 - 0.41 acres in Fee  
   Parcel 11354-2 - 0.07 acres in TCE 
 
PARCEL DESCRIPTION 
 
The subject properties are located on the east side of US-101, south of the intersection of  
San Juan Road and US-101 in the unincorporated area of Monterey County.   
 
PARCEL 11304 
 
This property is located at 1000 Highway 101, in the community of Aromas, in unincorporated 
Monterey County, identified as APNs 141-013-004, -005, -011 and 141-131-001.  The parcel is 
divided by two zoning designations.  Land fronting the highway, including  
APNs 141-013-004, -005 and the front of APN 141-013-011 is zoned LC and the south half of 
APN 141-013-011 and 141-131-001 is zoned LC/B6.  The property is an “L” shaped tract of land 
that is approximately 40.76 acres.  The front 25 acres of the parcel is mostly level and used as the 
site for the Stagecoach Territory Properties (Red Barn) swap meet/flea market which typically 
operates on Sunday only.  The land located in the southwest corner is elevated approximately  
12 feet above the front market grounds.  This area is mostly leveled and used for additional 
parking, storage and as a site for a small barn and caretaker trailer. 
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The property is served by public electrical, natural gas and telephone utilities but lacks municipal 
sewer and water.  Domestic water is provided by a well located in its southwest corner at the 
Marilyn Lane.  The main septic system for the Red Barn “campus” is situated along the highway 
frontage and is within the project area. 
 
There are four access openings along the highway frontage beginning at the southwest corner at 
Marilyn Lane, at mid-parcel at the main entry to the Red Barn’s parking lot, further east at the 
parking lot’s exit and at Ballantree Lane.  Marilyn Lane and Ballantree Lane are private, paved 
roads permitted by recorded, nonexclusive easements that cross over the larger parcel and 
provide access to two rural-residential developments south and east of the subject property.   
 
The property’s improvements include the main Red Barn structure which is a 20,000 square foot 
metal agricultural hay barn with a concrete slab foundation and several small food booths and 
smaller structures, including a restroom, commercial building previously used for wine tasting 
and beverage service, an outdoor BBQ food service area, a converted trolley car used for food 
preparation and sales, a lattice covered standup dining patio, septic tank, field and chain link 
fencing and a mobile home used as an office.   
 
PARCEL 11354 
 
This parcel is identified as APN 141-013-009 and located at 1250 North Highway 101, Aromas, 
in unincorporated Monterey County.  The parcel is zoned RDR/5.1, a rural residential 
designation with a minimum parcel size of 5.1 acres.  The larger parcel is approximately 10.01 
acres and is an elongated trapezoidal shape. The parcel shares its eastern border with Marilyn 
Lane, a private, paved road that separates the parcel from the Red Barn grounds.  It is bordered 
on the west and south by rural residential uses and the highway borders the parcel on the 
northern side.   
 
NEED FOR SUBJECT PROPERTIES 
 
The need for the acquisition of the identified parcels includes the construction of: 

• The San Juan Road interchange  
• Temporary Construction Easement to construct driveways, fences, and gates 
• The northbound off-ramp  
• Realignment of Ballantree Lane, which provides access to the property owners in 

Ballantree Estates 
• Area needed for the Frontage Road adjacent to Stagecoach Territory Properties 
• Cul-de-sac which will provide access to Marilyn Lane residents and to the remaining 

portion of the subject property 
• Large drainage facilities that are proposed that also impact the subject parcels 
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The acquisition area required for the project includes: 

• Parcel 11304-1 - 8.74 acres in Fee   
• Parcel 11304-2 - 1.07 acres  in TCE 
• Parcel 11354-1 - 0.41 acres in Fee  
• Parcel 11354-2 - 0.07 acres in TCE 

 
Improvements within the acquisition area of Parcel 11304 include several smaller structures; a 
restroom, commercial building previously used for wine tasting and beverage service, an outdoor 
BBQ food service area, a converted trolley car used for food preparation and sales, a lattice 
covered standup dining patio, septic tank and field, and chain link fencing.  Curbing will need to 
be replaced, as well as regrading and pavement work. 
 
Improvements within the acquisition area of Parcel 11354 include various older fruit/nut trees 
that appear to be out of production. 
 
RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in Salinas on November 7, 2011.  The Panel 
members included Donald Grebe, Panel Chair, California Department of Transportation 
(Department) Headquarters (HQ’s) Division of Right of Way and Land Surveys;  
Janet Wong, Department San Francisco Legal Division; Linda Fong, Department HQ's Division 
of Design; and Deborah Gebers, Department HQ's Division of Right of Way and Land Surveys, 
Secretary to the Panel.  Attendance at the meeting included the property owner, Francis 
Ellingwood, her business associate Ken McPhail, her legal counsel Norman Matteoni, and her 
Real Estate agent Bill McNamara. 
 
This report summarizes the findings of the Panel with regard to the four criteria required for a 
Resolution of Necessity (Resolution) and makes a recommendation to the Department’s  
Chief Engineer. The property owner does not contest the need for the proposed project. 
 
The following is a description of the concerns expressed by the owner, followed by the 
Department’s responses: 
 
Owner: 
The acquisition for the creation of a cul-de-sac in place of access to US-101 has the effect of 
removing a producing well in the name of El Camino Real Water System North #16.  This water 
well is located on the subject property by Marilyn Lane and US-101.  If it is removed there 
would be substantial damage for its acquisition. 
 
Department: 
Based on the discussion from the September 20, 2011 Condemnation Evaluation Meeting (CEM), 
the Department determined the possibility of saving the water well (well) in its present location 
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with reconfiguration of pump and piping, if necessary.  A slight realignment in the design has 
been made which would allow the well to remain outside of the freeway right of way.  The well 
would be within the proposed County frontage road right of way.  It is proposed that the Red Barn 
will have an easement for the well and access to it for continued use and maintenance. 
 
Owner: 
No provision for workable, temporary substitute access has been given to the property owner to 
allow the Red Barn Flea Market operating on the property to continue during construction.  All 
access appears to be removed until the cul-de-sac is constructed.  There should be appropriate 
temporary access and signage to allow the continued operation of the business during 
construction.   
 
Department: 
Perpetuation of access and minimization of impacts are addressed through proposed construction 
staging and contractual requirements included in the project’s contract specifications.  The Red 
Barn Flea Market is open for operation on Sundays from 7am. to 5pm.  The Department has 
addressed the needs of the owner and business by staging construction to minimize impacts to 
the operation.  Contract specifications have been written to minimize disturbance to the  
Red Barn operations as much as possible through restrictions on when work can be performed 
and requirements to provide access during construction.  No work will be allowed on Sundays.  
 
During Stage 1, lasting approximately a year and a half to two years, 80 to 90 percent of the total 
construction will be completed and work during this stage should have no significant impact on 
access to the Red Barn Flea Market. 
 
Stage 2 work will take approximately two and a half months and although there may be some 
impact to the business, it will be minimized by contractually prohibiting any work to occur on 
weekends and requiring the contractor to allow some form of access to the property throughout 
construction. 
 
Stage 3 will construct the last portion of the northbound off-ramp to San Juan Road and the 
frontage road.  The Contractor will be directed to complete the off-ramp as a first order of work 
in the contract specifications to allow traffic to begin using the new interchange to reach the  
Red Barn business.  This stage is anticipated to impact two weekends of the business operations:  

• During the first weekend, northbound traffic will utilize a detour, taking Red Barn traffic 
left onto Dunbarton Road, right onto San Juan Road, then right onto the Frontage Road 
for access to the subject property. 

• During the second weekend, the northbound traffic will utilize the newly completed  
off ramp, turn left onto San Juan Road, then right onto the Frontage Road to access the 
subject property. 
 

On completion of this stage, the northbound San Juan Road off ramp will be fully functional.  
Red Barn traffic will use the northbound off ramp, turn right onto San Juan Road, then turn right 
onto the frontage Road to access the subject property.  
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The final stage of the project, Stage 4, should not affect the Red Barn business as it proposes to 
build the last portion of the cul-de-sac in front of Marilyn Lane. 
 
The Department will minimize disturbance to the Red Barn operation through the contract 
specifications, including when work will be performed and to provide access during 
construction.  This will be described in the construction contract.  
 
Owner: 
A permanent main access has not been established for the after condition.  Without such access, 
the business is permanently damaged by circuitous entry discouraging customers.   
 
Department: 
 
The project as planned has included proposed access points at locations that are most feasible 
based on the movement of traffic and accessing the subject property by viewing the property 
from US-101.  The entrances and exits to the subject property were provided at the locations to 
access the parking area.  The main entrance was considered to be the driveway just north of the 
Red Barn.  The exit was considered to be the one north of the proposed entrance.  The other 
driveways south of the Red Barn were considered for vendor access and for other emergency 
access.  All driveways are considered to be commercial and are 32 feet wide.   
 
The proposed design was discussed with the Aromas Tri County Fire Protection District and they 
concur with the proposed access points provided.  The Department’s appraisal contains estimated 
costs to replace existing gates but also contains the statement that the figures for such work are 
“subject to change after competitive bids are reviewed”.  The Department has also discussed the 
proposed driveway locations with the Red Barn ownership and has accommodated their concerns 
and requests in the latest proposed design.  Once the Red Barn ownership provides plans and 
bids for relocating the gates to the Department, the bids will be reviewed and upon approval, 
amended into the Department’s offer. 
 
Per input from the Red Barn ownership from the September 20, 2011 CEM, Department staff 
explored new gate locations for the proposed driveways and engineering regarding placement of 
the new gates.  As part of that exploration, the Department considered the feasibility of gate 
accesses along the north/east area of the subject property in the area of the proposed  
Ballantree Lane.  It was determined that the terrain and drainage design would make it infeasible 
to provide an access directly to Ballantree Lane.  The elevation difference is 10 to 22 feet to 
access the property at the existing emergency gate location.  A proposed ditch to control the 
drainage run-off would run parallel to the subject property as well as create environmental 
impacts. The amount of traffic from the business and the close proximity of Ballantree Lane to 
the intersection of the proposed frontage road and San Juan Road, also creates a safety concern.  
With this explanation, the Red Barn ownership has indicated that they are satisfied that the 
proposed driveways along the frontage road are adequate to serve the property. 
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Owner: 
The Department will be handling the design and permitting of the modification septic system on 
the Stagecoach Territory properties. 
 
Department: 
An amount to cure the septic system was included in the Department’s offer of just 
compensation.  The Department’s appraisal contains estimated costs to cure, but also contains 
the statement that the figures for such work are “subject to change after competitive bids are 
reviewed.”  The final amount of compensation will be determined through continued 
negotiations or through an eminent domain trial.  Ultimately Monterey County will be the 
permitting agency on the final plans for the septic system. 
 
DEPARTMENT’S CONTACTS 
The following contacts have been made with the property owner: 
 

Type of Contact Number of Contacts 
Mailing of information 5 
E-Mail of information 8 to attorney 
Telephone contacts 13 
Personal/meeting contacts 3 

 
 
STATUTORY OFFER TO PURCHASE 
 
The Department has appraised the subject property and offered the full amount of the appraisal to 
the owner of record as required by Government Code Section 7267.2.  The property owner has 
been notified that issues related to compensation are outside the purview of the California 
Transportation Commission (Commission).  
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PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the  
Code of Civil Procedure in that: 
 
• The public interest and necessity require the proposed project.  
 
• The proposed project is planned or located in the manner that will be most compatible with 

the greatest public good and least private injury. 
 
• The property rights to be condemned are necessary for the proposed project. 
 
• An offer to purchase in compliance with Government Code Section 7267.2 has been made to 

the owner of record.  
 
The Panel recommends submitting a Resolution of Necessity to the Commission.  
 
 
 
    
  ______________________________________ 
       DONALD E. GREBE  

Chief 
       Office of Project Delivery 
       Division of Right of Way and Land Surveys 
       Panel Chair 
 
I concur with the Panel’s recommendation: 
 
 
 
 
      _____________________________________ 
       ROBERT PIEPLOW 
       Acting Chief Engineer 
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PERSONS ATTENDING CONDEMNATION PANEL REVIEW MEETING 

HEARING ON NOVEMBER 7, 2011 
 

 
Donald Grebe, HQ’s Division of Right of Way and Land Surveys, Panel Chair  
Janet Wong, San Francisco Legal Office Attorney, Panel Member   
Linda Fong, HQ’s Division of Design, Panel Member 
Deborah Gebers, HQ’s Division of Right of Way and Land Surveys, Panel Secretary 
 
Francis Ellingwood, Property Owner 
Ken McPhail, Business Associate of Property Owner 
Norman Matteoni, representative of Property Owner 
Bill McNamara, Real Estate agent to property Owner 
 
Richard Krumholz, District 5 Director 
Ernie Penuna, Central Region Design 
David Silberberger, District 5 Program/Project Management 
David Fapp, Central Region Design 
Nick Dumas, Central Region Right of Way 
 
 
 
 











 

  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: February 22-23, 2012  

 Reference No.: 1.2 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: CORRECTED MEETING MINUTES FOR DECEMBER 14-15, 2011 

 
RECOMMENDATION: 

 
The Commission approved the December 14-15, 2011 meeting minutes on January 25, 2011. The 
following item will be corrected to reflect the approval of a 20 month time extension for Project #3. 
The changes are shown highlighted and in italic font.  

 
105 Request to extend the period of contract award for four 

locally-administered STIP Transit projects totaling 
$10,807,000, per Resolution G-06-08. 
Waiver-11-62 

2.8b.(2) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: approval of items 104-107 based on CTC staff recommendations and change list 
Action Taken: all approved as recommended  
Motion: Ghielmetti 
Second: Dunn 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Request to extend the period of contract award for four three locally-administered STIP projects totaling $10,807,000 $6,500,000. 
Project 4 (PPNO 03-3L05) Withdrawn prior to CTC Meeting. 
 

    Extension Recommendations  Proj 
# PPNO County Agency Request Caltrans CTC 

Staff Notes 

3 04-
2261 SOL Vallejo 

6 months 
20 months 

 

6 months 
20 months 

6 months 
20 months 

Revise recommendation – legal 
issues redesign, get new permits 
and rebid 

 



 
 

2012 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Adopted August 10, 2011 
Revised August 23, 2011 

Proposed Revisions 
 

 

JANUARY 25(W) – 26(Th), 2012 – SACRAMENTO AREA 

January 16  - State Holiday: Martin Luther King Jr. Day 
January 25 (Tentative) - California Transportation Foundation, Annual Transportation Forum, Sacramento 
 

 

FEBRUARY 2012 – 2012 State Transportation Improvement Program Hearings 
February 1 - Southern California State Transportation Improvement Program Hearing 
   (LOS ANGELES AREA)  
February 8 - Northern California State Transportation Improvement Program Hearing 

   (SACRAMENTO AREA) 
 

FEBRUARY 22(W) – 23(Th), 2012 – BURBANK/GLENDALE AREA 
 February 20  - State Holiday: President’s Day  
 

  

MARCH 28(W) – 29(Th), 2012 – SAN FRANCISCO EAST BAY 
March 27 - 28 - Commission Retreat, San Francisco East Bay 
 

 

APRIL 25(W) – 26(Th), 2012 – ORANGE COUNTY 
April 10 - Town Hall Meeting, Tulare/Visalia Area 
 

 

MAY 23(W) – 24(Th), 2012 – SACRAMENTO AREA 
May 23 (Tentative) - California Transportation Foundation, Annual Tranny Awards, Sacramento 
May 28  - State Holiday: Memorial Day 

 
 

JUNE 27(W) – 28(Th), 2012 – ONTARIO 
 

  

JULY 25(W) – 26(Th), 2012 – SACRAMENTO AREA 
 July 4  - State Holiday: Independence Day 
 July 24 – 25  - Commission Retreat, Sacramento Area 
 
 

AUGUST 22(W) – 23(Th), 2012 – SACRAMENTO AREA 
 
 

SEPTEMBER 26(W) – 27(Th), 2012 – SAN JOSE/EAST BAY SAN FRANCISCO 
September 3             - State Holiday:  Labor Day 

 
 

OCTOBER 31(W) – NOVEMBER 1(Th), 2012 – SACRAMENTO AREA 
October 10  - Town Hall Meeting, Santa Cruz 
 

 

NOVEMBER 2012 – NO REGULARLY SCHEDULED COMMISSION MEETING 
  

 

DECEMBER 5(W) – 6(Th), 2012 – INLAND EMPIRE AREA 



 
1.4 

 
 

COMMISSION REPORTS 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 

 



























 
1.12 

 
 

ELECTION OF CHAIR AND VICE CHAIR 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.6 

 
 

REPORT BY AGENCY SECRETARY  
AND/OR DEPUTY SECRETARY 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.7 

 
 

REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.8 

 
 

REPORT BY REGIONAL  
AGENCIES MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.9 

 
 

REPORT BY RURAL COUNTIES  
TASK FORCE CHAIR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.10 

 
 

REPORT BY SELF-HELP COUNTIES  
COALITION MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.14 

 
 

WELCOME TO THE REGION 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.13 

 
 

UPDATE ON THE SAN GABRIEL VALLEY GRADE 
SEPARATION PROGRAM 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.15 

 
 

BURBANK INTERMODAL TRANSPORTATION 
CENTER UPDATE 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.11 

 
 

REPORT BY FEDERAL HIGHWAY 
ADMINISTRATION DIVISION ADMINISTRATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



4.2 
 
 

BUDGET AND ALLOCATION CAPACITY UPDATE 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE FEBRUARY 22-23, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



TAB 18 

  STATE OF CALIFORNIA               CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: February 22-23, 2012  

 Reference No.: 4.1 
 Action 

 
 

 
From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: STATE AND FEDERAL LEGISLATION 
 
  
 

ISSUE: 
 
At the Commission’s January 2012 meeting, staff indicated that they would provide a report at the 
February meeting on the status of bills pending carryover from the first year of the two-year 
session, and new bills that may have been introduced. 
 
Attachment A of this book item provides a list of bills that have been signed by the Governor; bills 
carried forward and newly introduced bills, and bills that did not pass out of their house of origin. 
 
New Legislation 
 
SB 95 – (Committee on Budget and Fiscal Review) – State cash resources  
 
January 30, 2012  - Amended in Assembly 
February 2, 2012 - Passed Assembly and ordered to Senate 

 - Senate concurrence in Assembly amendments 
 - Enrolled and presented to the Governor 

February 3, 2012 - Approved by the Governor 
  Chaptered by Secretary of State – Chapter 1, Statutes of 2012 

 
A copy of the Legislative Counsel’s Digest is provided on Attachment B. 
 
This bill will be discussed under Tab 15 Budget and Allocation Capacity Update. 
 
RECOMMENDATION: 

 
The Commission is requested to accept this staff report and provide direction to staff on legislation 
of interest to it. 

  



  
CHAIR AND COMMISSIONERS  Reference No.: 4.1  

  February 22-23, 2012 
  Page 2 of 2 
 

  

 
BACKGROUND:  
 
The Commission approved criteria to guide Commission staff in monitoring legislation and 
selecting bills that should be brought forward for Commission consideration. An over-arching 
criterion is that a bill must directly affect transportation on a statewide basis.  Bills meeting one or 
more of the criteria, provided below, will be brought forward to the Commission for consideration. 
 
• Funding/Financing - funding or a funding mechanism for transportation (capital and 

operations) 
• Environmental Mitigation - implementation of green house gas emissions reduction and 

transportation (e.g., AB 32), and/or involve the environmental process and transportation (e.g., 
CEQA) 

• Planning - implementation of transportation and land use and planning (e.g., SB 375) 
• Project Delivery - changes to the way transportation projects are delivered 

 
Additional criteria for bringing a bill forward include: 
 
• Direct Impact to Commission - changes in Commission responsibility, policy impact or 

operations  
• Commissioner Request - recommended by a Commissioner for consideration by the 

Commission at its next regularly scheduled meeting 
 
The Commission adopted policy to consider legislation in relation to its overall policy by topic 
area, prior to taking a position on legislation addressing that topic; and remain selective in its use 
of watch, support or opposition on a bill. The rationale for a policy by topic area is it permits the 
Commission to address a suite of legislative proposals dealing with the same topic by commenting 
to the author(s) without necessarily taking a position.  Rather than taking specific positions on bills 
in their initial state, the Commission can advise the Legislature on a bill’s policy and/or technical 
aspects, as well as how it helps or hinders transportation.  The intent of the Commission’s 
comments is to alert the author of the bill’s impact on a policy and/or technical aspect related to 
transportation planning, programming, financing, mitigation, or project delivery. 
 
Further direction will be provided to staff, by the Chair, on bills that meet the aforementioned 
criteria. 
 
 
Attachments 
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Status of State Legislation 
February 22-23, 2012 Commission Meeting 

 

As of February 6, 2012 

 
Signed by Governor 

FUNDING/FINANCING 
 

Bill # Author Bill Title Subject Status 
SB 95 Senate Budget and 

Fiscal Review 
Committee 

Cash Resources Requires the Treasurer to receive and duly account for all money in the Condemnation Deposits 
Fund. Authorizes the Controller to use any money in the fund, in the Highway Users Tax Account, 
the Transportation Investment Fund, and the Motor Vehicle Fuel Account for cash loans to the 
General Fund. Authorizes the Director of Finance to designate a percentage of funds in certain 
funds and accounts for state highway and local road project interim financing. 

Signed by Governor 
February 3, 2012 

Chapter 1, Statutes of 2012 

 
 

Legislation Carried Forward and Newly Introduced 
FUNDING/FINANCING 
 

Bill # Author Bill Title Subject Status 
AB 1229 

 
Feuer California 

Transportation 
Financing 
Authority Fund: 
subsidies: local 
agency revenue 
bonds 

Provides the term eligible transportation project in existing law may include projects programmed 
by a regional transportation planning agency using specified federal funds. Authorizes a minimum 
percentage of bonding capacity of GARVEE bonds from being made available for these projects. 
Requires such agency to commit to repaying the state for debt service if that agency's share of 
federal regional surface transportation program funds or federal congestion mitigation and air 
qualify funds is insufficient. 

Last Action 
In Senate Committee on 

Appropriations 
Held in Committee 

August 25, 2011 
 

Current Location 
Senate Committee on 

Appropriations 
SB 475 Wright & 

Emmerson 
Infrastructure 
Financing 

Authorizes a local governmental agency to enter into an agreement with a private entity for 
financing (public private partnership) for specified types of revenue-generating infrastructure 
projects (including commuter and light rail and highways or bridges). Requires an agreement 
entered into under these provisions to include adequate financial resources to perform the 
agreement, and would permit the agreements to lease or license to, or provide other permitted uses 
by the private entity. 

Last Action 
In Assembly Committee on Local 

Government 
Failed Passage 

Reconsideration granted 
June 29, 2011 

 

Current Location  
Assembly Committee on Local 

Government 
SB 633 Huff Bond: Fine for 

Unauthorized Use 
Amends the State General Obligation Bond Law. Provides that if the Department of Finance 
determines that funds from a bond act are expended for a purpose not authorized by the bond act, 
and the entity responsible for the funds does not take the corrective action prescribed by the 
department within a time to be determined by the department, then the Department of Finance 
may prohibit the entity that was responsible for the unauthorized use from allocating any 
additional funds from the bond act. 

Last Action 
In Assembly 

Read first time 
Held at desk 

 January 23, 2012 
 

Current Location  
Assembly 
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Status of State Legislation 
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As of February 6, 2012 

 
FUNDING/FINANCING (Continued) 
 

Bill # Author Bill Title Subject Status 
SB 907 

 
Evans Master Plan for 

Infrastructure 
Financing and 
Development 
Commission 

Would create the Master Plan for Infrastructure Financing and Development Commission, 
consisting of specified members, and would require the commission to prepare and submit a 
strategy and plan for infrastructure development in California that meets certain criteria to the 
Legislature and the Governor by December 1, 2013. This bill would provide that the commission 
would dissolve 30 days after submission of its final report. This bill would repeal these provisions 
upon the dissolution of the commission.  Would provide that these provisions become operative 
only if the funds required to support the commission are appropriated and made available in the 
annual Budget Act. 
 

Last Action 
In Senate 

Read third time 
Do Pass to Assembly 

June 1, 2011  
 

Current Location 
Assembly Committee on Jobs, 

Economic Development and the 
Economy 

 
PROJECT DELIVERY 
 

Bill # Author Bill Title Subject Status 
AB 294 

 
Portantino Transportation 

Projects: 
Procurement 

Requires the Department of Transportation to use specified persons for highway projects. 
Authorizes the department to let contracts for the design and construction of not more than 5 
transportation projects utilizing the design-sequencing method, and to use department employees 
or consultants under contract for these design services. Requires the department to compile data 
on the transportation projects awarded under these provisions and to include that information in a 
report to the Legislature. 

Last Action 
In Senate 

Ordered to third reading 
To inactive file 

September 2, 2011 
 

Current Location 
Senate 

 
DIRECT IMPACT TO COMMISSION 
 

Bill # Author Bill Title Subject Status 
AB 441 Monning State Planning Requires the California Transportation Commission to include health issues in the guidelines 

promulgated by the commission for the preparation of regional transportation plans. Requires the 
Office of Planning and Research to develop guidelines that contain advice on how local and 
regional agencies can incorporate health issues into local or regional general plans. 

Last Action 
In Senate 

Read first time 
To Senate Committee on Rules 

for assignment 
January 26, 2012 

 

Current Location 
Senate Committee on Rules 

AB 845 Ma Transportation: 
Bond Funds 

Requires the guidelines adopted by the Transportation Commission to determine the funding share 
for each eligible commuter and urban rail recipient to use the distribution factors gathered from 
the 2007 Data Tables in the National Transit Database of the Federal Transit Administration. 
Requires the commission to accept from each eligible recipient a priority list of projects up to the 
target amount expected to be available for the recipient and would require matching funds for 
bond fund allocation purposes. 

Last Action 
In Senate 

Ordered to third reading 
To inactive file 

August 22, 2011 
 

Current Location 
Senate 
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Status of State Legislation 
February 22-23, 2012 Commission Meeting 

 

As of February 6, 2012 

DIRECT IMPACT TO COMMISSION (Continued) 
 

Bill # Author Bill Title Subject Status 
SB 103 Liu State government: 

meetings 
Authorizes a state body, to the extent practicable, to conduct teleconferencing meetings. Requires 
a state body to provide a supplemental live audio broadcast on the Internet Web site of its board 
meetings that are open to the public unless it is determined to be too costly. Prohibits 
teleconference meetings as a matter of convenience. Requires a body that operates an Internet 
Web site to provide a supplemental live audio or video broadcast on the Web site of board 
meetings open to the public. 

Last Action 
In Assembly Committee on 

Appropriations 
Held in Committee 

August 25, 2011 
 

Current Location 
Assembly Committee on 

Appropriations 
SB 749 Steinberg California 

Transportation 
Commission: 
guidelines 

Establishes specified procedures that the State Transportation Commission will be required to 
utilize when it adopts guidelines regarding transportation capital improvement projects. Provides 
exceptions. Exempts the adoption of those guidelines from the requirements of the Administrative 
Procedure Act. 
 
Similar Bills:  SB 1348 (Steinberg, 2010) – Vetoed by Governor on September 30, 2010 
                        SB 126 (Steinberg, 2011) – Amended to relate to agriculture labor relations 

Last Action 
In Assembly 

Read first time 
Head at desk 

January 23, 2012 
 

Current Location 
Assembly 

 

OTHER 
 

Bill # Author Bill Title Subject Status 
AB 286 Berryhill State Highways: 

Route 108 and 120 
Requires the proceeds from the sale of excess properties acquired for improvements to State 
Highway Route 120, less any reimbursements due to the federal government and all costs include 
in the sale of those properties, to be used for improvements to State Highway Route 108 in 
Stanislaus County, the North County Corridor. Authorizes the California Transportation 
Commission to allocate funds to the Stanislaus Council of Governments or any agency designated 
by that entity to deliver the North County Corridor project. 

Last Action 
In Senate 

Order to third reading 
To inactive file 

September 6, 2011 
 

Current Location 
Senate 

 

RELATED TO RAIL 
 

Bill # Author Bill Title Subject Status 
AB 16 Perea (D) High-Speed Rail 

Authority 
Amends existing law that creates the High-Speed Rail Authority. Requires the authority to make 
every effort to purchase high-speed train rolling stock and related equipment that are 
manufactured in California, consistent with federal and state laws. 

Last Action 
In Senate 

Order to third reading 
To inactive file 

September 9, 2011 
 

Current Location 
Senate 

AB 41 Hill Conflicts of 
interest: 
disqualification 

Amends existing provisions of the Political Reform Act of 1974. Adds members of the High-
Speed Rail Authority to those specified offices who must publicly identify a financial interest 
giving rise to a conflict of interest, and recuse themselves accordingly. Prohibits a board member 
and any defined interested person from conducting an ex parte communication. Requires the 
member to report such communication. Requires the Business, Transportation, and Housing 
Agency to enforce these provisions. 

Last Action 
In Senate 

Held at desk 
January 13, 2012 

 

Current Location 
Senate 
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Status of State Legislation 
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As of February 6, 2012 

 
 

RELATED TO RAIL (Continued) 

Bill # Author Bill Title Subject Status 
AB 145 Galgiani and 

Lowenthal 
 

High-Speed Rail Repeals all of the State High-Speed Train Act and enacts a new act. Continues the High-Speed 
Rail Authority with limited responsibilities within the Business, Transportation, and Housing 
Agency. Requires specified personnel matters. Requires the authority to adopt policies directing 
the development and implementation of high-speed rail, prepare and adopt a business plan and 
high-speed train capital program, and select alignments for the routes of the trains system, award 
franchises, and provide for fares. 
 

Last Action 
In Senate Committee on 

Appropriations 
Held in Committee 

August 25, 2011 
 

Current Location 
Senate Committee on 

Appropriations 
AB 292 Galgiani High Speed Rail: 

Agricultural Lands 
Requires the High-Speed Rail Authority to appoint an agricultural advisory committee with a 
specified number of members recommended by the Secretary of Food and Agriculture. Requires 
the Authority to consult with the committee and to reflect the committee's comments on policies 
and related matters in any action item brought before the Board of the Authority. 

Last Action 
In Senate 

Ordered to third reading 
To inactive file 

August 30, 2011 
 

Current Location 
Senate 

AB 492 Galgiani High-Speed Rail 
Authority 

Requires the High-Speed Rail Authority to consider, to the extent permitted by federal and state 
law, the creation of jobs and participation by small business enterprises in the state when awarding 
major contracts or purchasing high-speed trains. Requires the authority to appoint a small business 
enterprise advisory committee. 

Last Action 
In Senate 

Read second time and amended 
Referred to Committee on Rules 

June 27, 2011   

Current Location 
Senate Committee on Rules 

AB 1092 Lowenthal High-Speed Rail Requires the High-Speed Rail authority to report biannually to the Legislature beginning on a 
specified date on the status of the project, including overall progress, th0065 project budget, 
expenditures to date, a comparison of the current and project work schedule and the baseline 
schedule. 

Last Action 
In Senate 

Read first time 
To Senate Committee on Rules 

for assignment 
June 2, 2011 

 

Current Location 
Senate Committee on Rules 

SB 517 Lowenthal High-Speed Rail 
Authority 

Places the High-Speed Rail Authority within the Business, Transportation and Housing Agency. 
Requires the Secretary to propose an annual budget for the authority. Requires the members of the 
authority appointed by the Governor to be appointed with the advice and consent of the Senate. 
Vacates the membership of the authority. Provides for the appointment or reappointment of 
members on a specified date. Provides that the executive director is subject to appointment with 
the advice and consent of the Senate. 

Last Action 
In Assembly Committee on 

Appropriations 
Held in Committee  

August 25, 2011 
 

Current Location 
Assembly Committee on 

Appropriations 
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Status of State Legislation 
February 22-23, 2012 Commission Meeting 

 

As of February 6, 2012 

Failed Passage in House of Origin 
 

FUNDING/FINANCING 
 

Bill # Author Bill Title Subject 
AB 676 

 
Torres Transportation 

Funds 
Provides that the remaining state and federal funds available to the state for transportation purposes are available for the study of, and 
development and implementation of, capital improvement projects. 

AB 1308 
 

Miller Highway Users Tax 
Account: 
appropriation of 
funds 

Provides that in any year in which the Budget Act has not been enacted by a certain date, would provide that all moneys in the Highway 
Users Tax Account in the Transportation Tax Fund are continuously appropriated and may be encumbered for certain purposes until the 
Budget Act is enacted. 

SB 693 Dutton Public-Private 
Partnerships: cities 
and counties 

Amends existing law authorizing the Department of Transportation to delegate to any city or county any part of its powers and 
jurisdiction, except the power of approval, with respect to any portion of any State highway within the city or county, and to withdraw 
the delegation. Specifies that the delegation authority includes the authority to utilize private-public partnership agreements for 
transportation projects. 

SB 867 
 

Padilla Build California 
Bonds 

Provides for the California Transportation Financing Authority to issue Build California Bonds, the proceeds of which would be used 
for specified transportation capital improvements. Bondholders would be entitled to nonrefundable tax credits against their personal 
income tax or corporate tax liability. The bonds would not be a debt or liability of the state or a political subdivision of the state, except 
for the authority. Provides for the authority to enter into financing agreements with participating local transportation authorities for the 
purpose of financing or refinancing transportation projects. Each series of bonds issued by the authority would be secured by a 
financing agreement between the authority and the local transportation authority. Limits the principal amount of bonds to be issued by 
the authority under these provisions to $5 billion over a 5-year period commencing January 1, 2012. 

 

ENVIRONMENTAL MITIGATION 
 

Bill # Author Bill Title Subject 
AB 605 Dickinson California 

Environmental 
Quality Act: 
Transportation 

Requires the Office of Planning and Research, in consultation with the California Transportation Commission, the State Energy 
Resources Conservation and Development Commission, local governments, and other appropriate entities, to prepare and adopt 
guidelines that would, among other things, establish the percentage reduction in the projected trip generation and vehicle miles traveled 
for a project as compared to the average for trip generation and vehicle miles traveled for that project type that would assist a region in 
meeting the greenhouse gas emission reduction targets established by the State Air Resources Board for the automobile and light truck 
sector for that region, and develop a list of mitigation measures that a project may incorporate to reduce the project’s projected trip 
generation and vehicle miles traveled. Provides that a project meeting or exceeding the percentage reduction in trip generation and 
vehicle miles traveled or a project that incorporates the listed mitigation measures sufficient to allow the project to meet the percentage 
reduction would not need to consider the transportation-related impact of the project in environmental documents prepared pursuant to 
CEQA. 

SB 241 Cannella Environment: 
California 
Environmental 
Quality Act 

Enacts the California Environmental Quality Act Litigation Protection Pilot Program of 2011. Requires the Business, Transportation 
and Housing Agency to select projects that meet requirements from specified regions for each calendar year between 2012 and 2016. 
Exempts from judicial review, pursuant to CEQA, a lead agency's decision to certify the environmental impact report of the selected 
projects, and the agency's selection of the projects. 

 

PROJECT DELIVERY 
 

Bill # Author Bill Title Subject 
AB 356 Hill Public Works 

Projects: Local 
Hiring Policies 

Prohibits any local agency from mandating that any portion or percentage of work on a public works project be performed by local 
residents or persons residing within particular areas if any portion of that project will take place outside the geographical boundaries of 
the agency. Requires a local agency to fund any public works project cost increase where the project is funded with state funds and the 
agency implements a local resident hiring policy. 
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DIRECT IMPACT TO COMMISSION 
 

Bill # Author Bill Title Subject 
AB 567 Valadao Transportation 

Funds: Capital 
Improvement 
Projects 

Makes nonsubstantive changes to existing law requiring funds made available for transportation capital improvement projects to be 
programmed and expended for interregional and regional improvements. 

 

OTHER 
 

Bill # Author Bill Title Subject 
AB 1134 Bonilla Department of 

Transportation: 
project study 
reports 

Authorizes Caltrans to prepare project study reports for any project on the state highway system. Requires those reports to include 
specified project-related factors including, cost factors, schedule, and other information deemed necessary to form a sound basis for 
commitment of future funding and project delivery. Requires an entity performing a study report to reimbursement Caltrans for report 
review and approval and a voter-approved county sales tax measure expenditure plan. 

SB 862 Lowenthal Southern California 
Goods Movement 
Authority 

Establishes the Southern California Goods Movement Authority to establish a priority list of infrastructure and air quality improvement 
projects related to the movement of port-related cargo and port operations in southern California. Requires the Alameda Corridor East 
Construction Authority to provide staff and meeting space. Authorizes the authority to enter into a memorandum of understanding with 
PierPASS or a similar entity for funding the list of infrastructure and air quality projects. 

RELATED TO RAIL 

Bill # Author Bill Title Subject 
AB 31 Beall Land Use: High-

Speed Rail: Local 
Master Plan 

Amends the High-Speed Rail Act. Establishes the High-Speed Rail Local Master Plan Pilot Program. Authorizes specified cities and 
counties to adopt, by ordinance, a master plan for development surrounding the high-speed rail system. Authorizes the plan to include 
specified incentives while reducing greenhouse gas emissions. Relates to sustainable communities. Authorizes infrastructure financing 
districts. Relates to transit village development districts. Requires an environmental impact report. 

AB 58 Galgiani High-Speed Rail Amends the High Speed Rail Act which creates the High-Speed Rail Authority. Authorizes the Governor to appoint additional authority 
officers, exempt from civil service, who would serve in specified positions at the pleasure of the Executive Director. Requires the initial 
designations to the authority's peer group to be made by a specified date. Requires the group to designate a chairperson. Requires the 
authority to designate a member of its staff to serve as liaison to the group. Requires a report. (Urgency) 

AB 133 Galgiani 
 

High-Speed Rail Requires federal funds made available to the state for high-speed rail purposes to be available, upon appropriation, for certain work on 
one or more specified rail corridors approved by the Federal Railroad Administration, in a manner consistent with certain provisions of, 
and subject to certain conditions of, the Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century. 

AB 365 Galgiani High-speed rail: 
contracts: small 
businesses 

Enacts penalties relative to the certification of businesses as small business enterprises by the High-Speed Rail Authority and for other 
unlawful actions. 

AB 471 Lowenthal High-Speed Rail: 
Inspector General 

Would create an independent inspector general, who would serve at the pleasure of the authority, and would prepare specified reports 
and audits relating to high-speed rail to oversee the activities of the authority, and conduct investigations and audits in that regard. The 
inspector general would be appointed for a 6-year term by the Governor, subject to confirmation by the Senate. The bill would require 
the inspector general to report quarterly to the authority and annually to the Governor and the Legislature. 

AB 953 Jones High-Speed Rail Provides that no funds from Proposition 1A shall be available to the High-Speed Rail Authority for construction of the high-speed train 
system until adequate environmental studies are completed based on a new ridership study that uses an acceptable ridership evaluation 
methodology. Requires the authority to contract with the Institute of Transportation Studies at the University of California of Berkeley 
to complete a revised ridership study. 
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RELATED TO RAIL (continued) 

Bill # Author Bill Title Subject 
AB 1206 Galgiani High-Speed Rail: 

contracts: small 
business 

Requires the High Speed Rail authority to identify essential components of, and adopt, a small business enterprise program as part of 
contracts to be awarded, and to adopt an oversight and accountability program for the program. Requires the authority to report 
annually to the Department of General Services and Legislature in that regard and to post the report on its Internet Web site. 

AB 1254 Davis High-Speed Rail: 
Contracts 

Requires the High-Speed Rail Authority, in awarding contracts for the construction of the system, to require that a minimum percentage 
of the workforce used at each worksite be for the local workforce, and that a minimum percentage of the aggregate dollar amount of the 
contracts be subject to labor agreements. Requires the authority to post on its Internet Web site, the percentages it achieved in 
compliance with these requirements. 

SB 22 La Malfa High-Speed Rail Reduces the amount of general obligation debt authorized pursuant to the Safe, Reliable High-Speed Passenger Train Bond Act for the 
21st Century to the amount contracted as of a specified date. 

SB 733 Price High-Speed Rail: 
business plan: 
contracts: small 
business 
participation 

Requires the High-Speed Rail Authority to include in a specified business plan, or an addendum, a strategy for ensuring the 
participation of state-certified small businesses in contracts awarded by the authority with state or federal funds during all phases of the 
high speed rail project. Requires the authority, in awarding construction contracts, to develop a strategy to ensure that at least 25% of 
the workforce used at each worksite is from the local workforce. 
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Senate Bill No. 95 
CHAPTER 1 

An act to amend Sections 16310 and 16429 of, and to add Section 16312.1 to, the Government Code, to amend 
Sections 7104.2 and 8351 of the Revenue and Taxation Code, and to amend Sections 181, 182, 2100, 2101, 
2103, 2104, 2104.1, 2105, 2106, 2107, 2107.5, 2107.6, 2108, 2110, and 2110.5 of the Streets and Highways 
Code, relating to state cash resources, and making an appropriation therefor, to take effect immediately, bill 
related to the budget. 
 

[Approved by Governor February 3, 2012. Filed with 
Secretary of State February 3, 2012.] 

 
LEGISLATIVE COUNSEL’S DIGEST 

 

SB 95, Committee on Budget and Fiscal Review. State cash resources. 
 
(1) Existing law establishes the Condemnation Deposits Fund in the State Treasury, consisting of all money 
deposited in the State Treasury pursuant to the Eminent Domain Law, including interest derived from its 
investment. Existing law requires the Treasurer to receive all money intended for the fund and to duly receipt 
for, and safe keep all money in the fund. 
 
This bill would instead require the Treasurer to receive and duly account for all money in the fund, and would 
authorize the Controller to use any money in the fund for cashflow loans to the General Fund, as specified. 
 
(2) Existing law requires the Controller to notify the Governor and the Pooled Money Investment Board when 
the General Fund in the Treasury is, or will be, exhausted, and authorizes the Governor to transfer all or part of 
the moneys not needed in other funds or accounts to the General Fund, as determined by the Pooled Money 
Investment Board. Existing law provides that all moneys in the State Treasury may be loaned for these 
purposes except, among others, money that the Controller is prohibited from transferring pursuant to the 
Constitution, bond indenture, or statutory or case law. 
 
This bill would instead authorize all moneys in the State Treasury to be loaned for these purposes except, 
among others, money that the Controller is prohibited from transferring pursuant to the Constitution, bond 
indenture, or case law. The bill would also make a technical, nonsubstantive change to these provisions. 
 
(3) Existing law creates the Highway Users Tax Account, in which are deposited motor vehicle fuel tax and 
diesel fuel tax revenues available for allocation to transportation purposes. Existing law creates the 
Transportation Investment Fund, in which are deposited a portion of gasoline sales tax revenues to the extent a 
gasoline sales tax is imposed. 
 
This bill would authorize the Controller to use the funds in the Highway Users Tax Account and the 
Transportation Investment Fund for cashflow loans to the General Fund, as specified. The bill would also 
authorize similar cashflow loans to the General Fund from the Motor Vehicle Fuel Account, the Transportation 
Revolving Account, and the State Highway Account.  
 
(4) Existing law authorizes the Pooled Money Investment Board to make loans from the Pooled Money 
Investment Account to fund projects financed by general obligation bond acts or other indebtedness until the 
bonds are issued and sold, at which time existing law requires the loans to be repaid, as specified. 
 
This bill would authorize the Director of Finance to designate up to 15% of the cash balances of the Highway 
Users Tax Account, the Transportation Investment Fund, the Motor Vehicle Fuel Account, the Transportation 
Revolving Account, and the State Highway Account to be available to provide contingency interim financing 
for critical state highway and local road projects that would otherwise be financed by general obligation bonds. 
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The bill would authorize state agencies to request these funds and would require the loans to be recommended 
by the Department of Finance. The loan program would be administered by the Pooled Money Investment 
Board, with loans to be repaid consistent with existing law. 
 
(5) Existing law appropriates moneys in the Highway Users Tax Account for specified transportation purposes 
and provides for apportionment by the Controller of certain moneys to cities and counties. The remaining 
moneys in the account, after various other transfers, are transferred to the State Highway Account and are 
subject to appropriation for state transportation purposes. Existing law generally provides that moneys in a 
continuously appropriated fund may not be encumbered unless the Legislature, by statute, specifies that the 
moneys in the fund are appropriated for encumbrance. 
 
This bill, with respect to moneys that are appropriated from the Highway Users Tax Account and moneys to be 
apportioned or transferred from that account, would exempt that appropriation and those apportionments from 
the prohibition against encumbrance without statutory authorization described above, thereby allowing those 
moneys to be encumbered in the absence of statutory authorization. 
 
(6) This bill would appropriate $1,000 from the General Fund to the Controller for administrative costs 
associated with this bill. 
 
(7) This bill would declare that it is to take effect immediately as a bill providing for appropriations related to 
the Budget Bill. 
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M e m o r a n d u m   
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 4.5 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: UPDATE ON PROJECTS DELIVERED BUT NOT YET VOTED 
  

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) accept the attached report on the status of Proposition 1B 
Bond Program and Proposition 1A (Non-positive Train Control) projects that have been delivered 
(deemed ready to go). 
 
ISSUE: 
 
Due to financial constraints of the State, the Commission has been unable to allocate funds to allow 
the implementing agencies to award contracts for transportation projects that have been delivered. 
 
BACKGROUND: 
 
The attached lists identify those projects that have been delivered in Fiscal Year (FY) 2011-12; 
however, the agencies have not been able to proceed due to funding constraints.  Some projects 
previously listed have been removed based on past Commission action or a request from the 
implementing agency.   
 
With the adoption of the 2010 STIP, projects may have been deleted, proposed for vote or have been 
reprogrammed beyond the 2011-12 fiscal year.  Local agencies with projects reprogrammed in a 
future year will need to resubmit an allocation request with a new schedule and funding plan when 
they are ready to proceed closer to the programmed year. 
 
The projects on the Delivered List attachments are in no particular priority order.  The lists are 
arranged by fund type, project category, then district, then county.  The current requested allocation 
amounts by category are reflected on the next page. 
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Category      Refer to:  

# of 
Projects 

Per 
Category   

 Total Funds 
Requested Per 

Category  
PROPOSITION 1B PROJECTS      
TCIF Projects  Attachment 1  2 @ $     54,373,000
PROPOSITION 1A PROJECTS      
High-Speed Passenger Train Bond Projects 

(Non Positive Train Control)  Attachment 2  8 @ $       82,386,000

 TOTAL PROJECTS  10 @ $  136,759,000 
         

 
 

     
STIP*

(Non-Bond)   $                       0 
     Bond**   $    136,759,000 
   

*   Some STIP projects may ultimately be bond funded through Proposition 1B STIP Augmentation  funding  
 (TFA). 
**  Bond includes Proposition 1B and Proposition 1A.     

 
 
 
 
 
 
 
 
Attachments  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Location 

Project Description

PPNO
Program/Year

Phase 
Prgm’d Amount

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

Proposition 1B – Locally Administered TCIF Projects on the State Highway System   

1 
$23,600,000 

 
City of Fontana 

SANBAG 
08-San Bernardino 

 
 
 

May 2011 
 

 
I-10 Corridor Logistics Access Project (Citrus) 
TCIF Project 57.  In Fontana, on State Route 10 at Citrus 
Avenue interchange.  Replace interchange. 
CEQA – MND, 11/21/08.) 
(NEPA – FONSI, 11/21/08.) 
 
(Contributions from local sources:  $23,600,000.) 
 
(Future Consideration of Funding – Resolution E-09-08, 
March 2009.) 
 
Outcome/Output:  Replace existing four-lane Citrus Avenue 
bridge over Interstate-10 with a seven-lane bridge, add one 
additional lane on all four ramps of the interchange, and 
widen the existing Citrus Avenue bridge over the Union 
Pacific Railroad from three lanes to six-lanes.  Provide 
needed underneath clearance for the ultimate Interstate-10 
HOV project.  This project will substantially reduce delays 
on this corridor, increase throughout, and improve access 
to key logistics hubs and existing business and logistics 
centers. 

08-0138G 
TCIF/10-11 

CONST 
$23,600,000 
0800000745 

46810 
 

 
 

2011-12 
304-6056 

TCIF 
20.20.723.000 

$23,600,000

2 
$30,773,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 
 

June 2011 

 
I-10 Corridor Logistics Access Project (Cherry) 
TCIF Project 56.  In Fontana, on State Route 10 at Cherry 
Avenue.  Replace interchange. 
 
(Contributions from other sources:  $30,773,000.) 
 
(Future Consideration of Funding – Resolution E-09-17, 
March 2009.) 
 
Outcome/Output:  Replace existing five-lane Cherry Avenue 
bridge over Interstate 10 with an eight-lane bridge, add one 
additional lane on all four ramps of the interchange, provide 
extensive improvements at the Cherry-Slover intersection, 
improve the Cherry-Valley intersection, and widen the 
existing Cherry Avenue bridge over the Union Pacific 
railroad from four lanes to eight lanes.  Provide needed 
underneath clearance for the ultimate Interstate-10 HOV 
project.  This project will substantially reduce delays on this 
corridor, increase throughout, and improve access to key 
logistics hubs and existing business and logistics centers. 

 
IF ALLOCATED, WOULD BE CONTINGENT UPON 

APPROVAL OF A BUDGET REVISION BY THE 
DEPARTMENT OF FINANCE.

08-0137T 
TCIF/10-11 

CONST 
$30,773,000 
0800000744 

4CONL 
468004 

 

 
 

2011-12 
304-6056 

TCIF 
20.20.723.000 

$30,773,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Program / Year
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

Proposition 1A –  High-Speed Passenger Train Bond Program -  Non PTC (Urban/Commuter)  

1 
$30,000,000 

 
San Francisco 

Bay Area Rapid 
Transit District 

MTC 
04-Various 

 
Mar 2011 

 
Rail Car Replacement. 
Replacement of 669 original rail cars in the BART fleet. 
 
(CEQA – CE 15302) 
 
Outcome/Output:  Provide continuous service by improving 
passenger capacity and boarding/lighting process. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 

 
HSR/10-11 

CONST 
$30,000,000 
0400020817 

R283GA 
 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 

 
 

$30,000,000 
 
 

2 
$1,000,000 

 
San Francisco 

Bay Area Rapid 
Transit District 

MTC 
04-Various 

 
Mar 2011 

 
Car Reconfiguration Capacity Increase. 
Modifications to 100 rail cars for improvements to the 
passenger-carrying capacity. 
 
(CEQA – CE 15302) 
 
Outcome/Output:  Increase passenger capacity and safety. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 

 
HSR/10-11 

CONST 
$1,000,000 

0400020818 
R284GA 

 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 

 
 

$1,000,000 
 
 

3 
$3,000,000 

 
San Francisco 

Bay Area Rapid 
Transit District 

MTC 
04-Various 

 
Mar 2011 

 
Cover Board Enhancement Project. 
Installation of additional support brackets on approximately  
22-miles on both tracks along the M-Line, A-Line, R-Line and 
C-Line. 
 
(CEQA – CE 15302) 
 
Outcome/Output:  Reduce service delays and maintenance 
interruptions, thus improving on-time service. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 

 
HSR/10-11 

CONST 
$3,000,000 

0400020819 
R285GA 

 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 

 
 

$3,000,000 
 
 

4 
$17,707,000 

 
Southern 
California 

Regional Rail 
Authority 
LACMTA 

7-Los Angeles 
 

Aug 10 

 
Rehabilitation and Renovation of the Metrolink System 
Improve railroad infrastructure for continued operations on the 
Metrolink system. 
 
(CEQA - Exempt) 
 
Outcome/Output:  Allow for more reliable and timely connections 
to high-speed train system. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 
 

 
7-Pending 

HSR / 10-11 
PS&E 

$884,000 
CONST 

$16,823,000 
XXXXXXXXXX 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 

 
 

$17,707,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Program / Year
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

Proposition 1A –  High-Speed Passenger Train Bond Program -  Non PTC (Urban/Commuter)  

5 
$5,744,000 

 
Los Angeles 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

Sept 10 

 
Regional Connector Transit Corridor. 
Construction of two mile extension that will connect the Metro 
light rail system to high speed rail through downtown Los 
Angeles.  
 
Outcome/Output:  Completion of State and federal environmental 
documents. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 
 

 
07-4381 

HSR/10-11 
PA&ED 

$114,874,000 
0700020409 

R261GA 
 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 

 
 

$5,744,000 
(Partial) 

 

6 
$4,900,000 

 
San Joaquin 
Regional Rail 
Commission 

SJCOG 
10-San Joaquin 

 
Sept 2011 

 

 
Stockton Passenger Track Extension 
Extension of current station track over Miner Avenue including 
a new bridge structure stretching northward to the Equipment 
Maintenance Facility. 
 
(CEQA – CE, 21080(b)(10).) 
 
Outcome/Output:  Extension will improve train access to station 
and passenger boarding access points. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 
 

 
HSR/10-11 

CONST 
$4,900,000 

1012000034 
S 

R302GA 
 
 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 
 

$4,900,000

7 
$750,000 

 
San Joaquin 
Regional Rail 
Commission 

SJCOG 
10-San Joaquin 

 
 

Sept 2011 
 
 

 
Altamont Rail Corridor Environmental Studies 
Development of near term improvements to the existing 
Altamont Commuter Express service in San Joaquin and Santa 
Clara Counties. 
 
Outcome/Output:  Improve regional connectivity between the 
Central Valley and Bay Area by reducing travel time. 

 
CONTINGENT UPON BUDGET AUTHORITY  

BEING MADE AVAILABLE FOR NON-POSITIVE 
TRAIN CONTROL PROJECTS. 

 
HSR/10-11 

PA&ED 
$750,000 

1012000035 
S 

R303GA 
 
 

 
XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 
 

$750,000

8 
$19,285,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
Aug 10 

 
Blue Line Light Rail Improvements 
Improve existing rail infrastructure on the Blue Line trolley 
including replacement of the switches and signaling system, 
and reconstruction of existing station platforms. 
 
(CEQA - Exempt) 
 
Outcome/Output:  Provide for improved service flexibility and 
reliability for light rail operations. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 
 

 
11-Pending 
HSR / 10-11 

CONST 
$19,285,000 
XXXXXXXXX 

 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 

 
 

$19,285,000 
 
 

 
 



 4.4 
 
 

UPDATE ON I-5 CARPOOL LANE AND FREEWAY WIDENING 
PROJECT – ORANGE COUNTY LINE TO I-605 

 
A VERBAL PRESENTATION ON THIS ITEM 

WILL BE MADE AT THE FEBRUARY 22-23, 2012 
CALIFORNIA TRANSPORTATION COMMISSION MEETING 



4.14 
 
 

PRESIDIO PARKWAY FINANCIAL PLAN UPDATE 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE FEBRUARY 22-23, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: February 22-23, 2012 

 Reference No.: 4.9 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: AMENDMENT TO THE CORRIDOR MOBILITY IMPROVEMENT ACCOUNT PROGRAM  
            RESOLUTION CMIA-P-1112-09 
 
  

ISSUE: 
Should the Commission approve the proposed amendment to delete the Solano I-80/680/12 
Connector Project from the Corridor Mobility Improvement Account (CMIA) Program?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed amendment to delete the 
Solano I-80/680/12 Connector Project from the CMIA Program. 
 
BACKGROUND:  
At its June 30, 2010 Meeting, the Commission adopted an amendment to the CMIA Program and 
programmed $24 million to the Solano I-80/680/12 Connector Project.  As reported during the 
CMIA Program update at the Commission’s January 25, 2012 meeting, the Solano I-80/680/12 
Connector Project has not been able to obtain a required biological opinion and is not able to begin 
construction within the statutory constraints of the program.  
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: February 22-23, 2012 

 Reference No.: 4.10 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: CORRIDOR MOBILITY IMPROVEMENT ACCOUNT (CMIA)– PROJECT BASELINE 

AGREEMENT AMENDMENTS                                                                                                                                         
RESOLUTION CMIA-P-1112-10B 

 
 
 

ISSUE: 
Should the Commission approve the CMIA Project Baseline Agreement Amendments for the I-580 
Westbound HOV Lane Project and the I-580 Eastbound HOV Lane Project in accordance with the 
Commission’s CMIA Guidelines and the prior CMIA programming actions (Resolution CMIA-P-
1112-08 and Resolution CMIA-PA-1112-029) and establish these amended Project Baseline 
Agreements as the new baseline for project delivery monitoring?    
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the CMIA Project Baseline Agreement 
Amendments for the I-580 Westbound HOV Lane Project and the I-580 Eastbound HOV Lane 
Project in accordance with CMIA Guidelines and the prior CMIA programming actions (Resolution 
CMIA-P-1112-08, Resolution CMIA-PA-1112-029) and establish these amended Project Baseline 
Agreements as the new baseline for project delivery monitoring. 

 
 BACKGROUND: 

The Commission, at its January 25, 2012 meeting, adopted an amendment to the CMIA Program.  
This amendment  transferred the scope of work and the associated funding for Segment 3 (Widen 
existing bridge crossings over Arroyo Las Positas Creek, PPNO 0112G) of the I-580 Westbound 
HOV Lane project to Segment 3 (Construct auxiliary lanes, PPNO 0112E) of the I-580 Eastbound 
HOV Lane project for construction purposes. In accordance with this action, the Alameda County 
Transportation Commission has submitted executed Project Baseline Agreement Amendments 
which document the changes in scope and funding and establish the new baseline for project 
delivery monitoring.  
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 Reference No.:  4.11 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND (TCIF) – PROGRAM AMENDMENT  
            RESOLUTION TCIF-P-1112-017 
 
  
 

ISSUE: 
Should the Commission approve the proposed TCIF Program Amendment to delete TCIF Project 16: 
SR-47 Expressway Project and TCIF Project 31: New Cerritos Channel Rail Bridge Project and 
related funding totaling $196.3 million from the Los Angeles/Inland Corridor element of the TCIF 
Program and reprogram $20.7 million to the Alameda Corridor West Terminus Intermodal Railyard-
West Basin Railyard Extension Project, $35.9 million to the Cargo Transportation Improvement 
Emission Reduction Program, and $37.6 million to the Baldwin Avenue Grade Separation Project? 
 
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed TCIF Program 
Amendment to delete TCIF Project 16: SR-47 Expressway Project and TCIF Project 31: New 
Cerritos Channel Rail Bridge Project and related funding totaling $196.3 million from the Los 
Angeles/Inland Corridor element of the TCIF Program and reprogram $20.7 million to the Alameda 
Corridor West Terminus Intermodal Railyard-West Basin Railyard Extension Project, $35.9 million 
to the Cargo Transportation Improvement Emission Reduction Program, and $37.6 million to the 
Baldwin Avenue Grade Separation Project? 
 
BACKGROUND:  
The Southern California Consensus Group (SCCG) and the Alameda Corridor Transportation 
Authority (ACTA) propose to amend the TCIF Program by deleting TCIF Project 16: SR-47 
Expressway Project and TCIF Project 31: New Cerritos Channel Rail Bridge Project and related 
funding totaling $196.3 million from the Los Angeles/Inland Corridor element of the TCIF Program.  
The projects have funding and schedule challenges which prohibit delivery within the constraints of 
the TCIF Program. 
 
It is important to note, that with the deletion of TCIF Projects 16 and 31, the SCCG has eliminated 
all over programming for their corridor and is approximately $95 million below the financially 
constrained target of $1.5 billion for their corridor. 
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As the deletion of TCIF Projects 16 and 31 provide TCIF programming capacity of $95 million 
within the SCCG corridor, the SCCG is concurrently requesting that the Commission program $20.7 
million to the Alameda Corridor West Terminus Intermodal Railyard-West Basin Railyard Extension 
Project, $35.9 million to the Cargo Transportation Improvement Emission Reduction Program, and 
$37.6 million to the Baldwin Avenue Grade Separation Project, representing a total of $94.2 million 
in reprogramming. 
 
The SCCG supports the proposed amendment to the TCIF Program and requests the Commission’s 
concurrence (see attached letter dated January 18, 2012). 
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January 18, 2012

Ms. Bimla G. Rhinehart
Executive Director
California Transportation Commission
1120 “N” Street, Mail Stop: 52
Sacramento, CA 94273-0001

Dear Ms. Rhinehart:

The Southern California Consensus Group regrets to inform you that, due to
circumstances beyond their immediate control, ACTA will be unable to meet the
TCIF deadline and must delete their projects from the TCIF program. The two
projects (SR 47 Port Access Expressway/Heim Bridge Replacement and Ports
Rail System —Tier I (New Cerritos Rail Bridge)) have a combined TCIF
allocation of $196,330,000. For more details regarding this matter, please see
ACTA’s attached letter.

The deletion of these two projects addresses the Corridor’s over-programming at
this time. However we anticipate future project savings which will bring our
allocation below the statutory minimum for the Corridor, providing additional
allocation capacity for eligible new projects. We will return to you to seek
approval of programming of the remaining balance as the Corridor realizes
project savings.

At this time, the Corridor agencies would like to recommend the following
projects for consideration by the Commission:

Port of Los Angeles

Alameda Corridor West Terminus Intermodal $20,712,157
Railyard-West Basin Railyard Extension
(TCIF#32; to be operated with electrified handling
equipment)

POLA Cargo Transportation Improvement $35,868,843
Emission Reduction (CTIER) Program

Alameda Corridor-East Construction Authority

Baldwin Avenue Grade Separation Project — City $37,637,800
of El Monte

TOTAL $94,219,800



Both ACE and the Port of Los Angeles have submitted the necessary documents seeking
Commission approval of the programming of the TCIF funds requested at the February
Commission meeting.

As always, we thank you for your leadership and remain strongly committed to improving the
movement of goods as well as people in this region.

Sincerely,

ArthurT. Leahy
Chief Executive Officer
LACMTA

Anne Mayer
Executive Director
RCTC

Will Kempton
Chief Executive Officer
OCTA

Ty Schuiling
Interim Executive Director
SANBAG

Darren Kettle
Executive Director
VCTC

Hasan lkhrata
Executive Director
SCAG

J6hn E. Fenton
Chief Executive Officer
Metrolink

Rick Richmond
Chief Executive Officer
ACE



Geraldine Knatz
Executive Director
Port of Los Angeles

J. Christopher Lytle
Executive Director
Port of Long Beach

John Doherty
Executive Director
ACTA’



ALAMEDA CORRIDOR TRANSPORTATION AUTHORITY

ONE CIVIC PLAZA, SUITE 650, CARSON, CALIFORNIA 90745 - TEL. (310) 233-7480 FAX (310) 233-7483

,
//‘-

January20, 2012 /
/

Ms. Bimla G. Rhinehart
Executive Director
California Transportation Commission -

1120 N Street, MS52
Sacramento, CA 94273

Dear Ms. Rhinehart:

The Alameda Corridor Transportation Authority (ACTA) respectfully submits to the
California Transportation Commission (CTC) its need to deprogram $196.3 million in
TCIF funds allocated to two projects: the SR-47 Expressway Project and the New
Cerritos Channel Rail Bridge Project.

Both projects are being delayed due to local match and schedule issues. The local
match issue involves the indefinite deferral of the infrastructure fee that the ports of Los
Angeles and Long Beach had proposed to implement. In addition, the schedule issues
are as follows:

1. The SR-47 Expressway Project, with $158 million in TCIF funding, is awaiting the
resolution of environmental litigation, causing postponement of final design.
ACTA will, therefore, be unable to meet the December 2013 construction start
deadline as required by the TCIF program.

2. The New Cerritos Channel Rail Bridge Project, with $38 million in TCIF funding,
has been reprioritized, due to the decline in cargo volume and slow economic
recovery, which substantially delays the need for the project.

The Southern California Consensus Group will submit a proposal for reprogramming the
funds. We appreciate the support the CTC had originally provided for these two projects.

rc\\rY /Z-(fl

Jot/n T. Doherty, P.E.
Cief Executive Officer

I
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: February 22-23, 2012  

 Reference No.: 4.12 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: HIGHWAY RAILROAD CROSSING SAFETY ACCOUNT (HRCSA) PROGRAM–PROGRAM 

AMENDMENT RESOLUTION GS1B-P-1112-09 
 
  ISSUE: 

 
Should the Commission approve the proposed Highway Railroad Crossing Safety Account Program 
Amendment to change scope and funding on the Broadway Brazil Project? 
 
 
RECOMMENDATION: 

 
Staff recommends the Commission approved the proposed amendment to the HRCSA program as 
described below.   
 
 
BACKGROUND:  
 
At its meeting in September 2010, the Commission programmed $3 million for the Broadway Brazil 
Street Grade Crossing Improvements Project in the HRCSA 2010 program.  In November 2010, the 
Commission programmed an additional $1 million to fund an expanded project scope.  The 
Broadway-Brazil Grade Improvements Project is part of the Southern California Regional Rail 
Authority’s (SCRRA) Sealed Corridor.  The Sealed Corridor is a comprehensive strategy to enhance 
safety along the railroad corridor using measures to systematically reduce the opportunity for 
accidents at the grade crossings within the corridor.  The project is located in the Cities of Glendale 
and Los Angeles on the Pacific Surfliner Corridor.   
 
A Construction and Maintenance Agreement (C&M) is required between SCRRA and each of the 
cities prior to the Commission’s allocation of funds.  SCRRA and the City of Glendale signed a 
C&M agreement in November 2011.  SCRRA was unable to come to an agreement with the City of 
Los Angeles.  As a work within the City of Los Angeles represented a minor portion of the scope, 
SCRRA opted to redesign the project and remove the portion of the project that lies within the City 
of Los Angeles.  The major change is that no traffic signals will be installed on the Los Angeles side 
of the crossing at the intersection of West San Fernando Road and Brazil Street. 
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Although portions of the project have been removed, an increase in throughput capacity will still be 
realized because the widening of the street over the crossing remains in the scope and the primary 
major thoroughfare is on the Glendale side of the crossing.  The lack of traffic signalization on the 
Los Angeles side will mean that east bound traffic will not be able to take full advantage of the 
increased capacity because it will continue to be controlled by stop signs.  The overall project 
benefits, namely safety, reduced number of collisions, and train service reliability remain unchanged.   
 
The decreased project scope has resulted in a reduction of project cost of $596,000 for a total project 
cost of $8,505,000.  This also results in a HRCSA funding reduction of $266,633 for a total revised 
HRCSA funding of $3,733,367. 
 
SCRRA is ready to move forward with the project and begin construction in the spring 2012. 
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To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: February 22-23, 2012  

 Reference No.: 4.6 
 Information 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: HIGHWAY RAILROAD CROSSING SAFETY ACCOUNT  PROGRAM–GUIDELINES 

UPDATE 
 
  SUMMARY: 

 
In accordance with the Highway Railroad Crossing Safety Account Program (HRCSA) Guidelines, 
all funds programmed in the 2010 HRCSA Program that are not allocated by June 30, 2012, will be 
reprogrammed into the 2012 HRCSA Program.  As the Commission anticipates that there will be 
funds subject to reprogramming, staff has drafted an update to the HRCSA Guidelines.  The purpose 
for the update is to establish the Schedule for the 2012 programming process.  All other provisions 
of the HRCSA Guidelines adopted by the Commission remain in effect.  The Commission will adopt 
the 2012 HRCSA Program of projects for the funds available under each part at its September 2012 
meeting.  The 2012 Program will be valid for the 2012-12 and 2013-14 fiscal years.   
 
Attached are the Draft 2012 HRCSA Guidelines.  The Commission will adopt the Guidelines at its 
March 2012 meeting.   
 
 
BACKGROUND:  
 
Proposition 1B, approved by the voters in November 2006, authorized the issuance of $19.925 
billion in State general obligation bonds for specific transportation programs, including $250 million 
to fund the HRCSA program.  The HRCSA program includes two sub-programs.  Part 1 provides 
$150 million for highway railroad grade separations derived from the California Public Utilities 
Commission’s Section 190 grade separation priority list and Part 2 provides $100 million for non-
Section 190 high-priority grade crossing improvements. 
 
The Commission, at its April 2008 meeting, adopted the HRCSA Guidelines.  The initial HRCSA 
Program of projects was adopted at its August 27, 2008.  At its April 2010 meeting the Commission 
updated the Guidelines to establish a programming schedule for the 2010 program.  The 2010 
HRCSA program was adopted at its September 2010 meeting.   
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Highway-Railroad Crossing Safety Account Program Guidelines 

 

General Program Policy 

1. Authority and purpose of guidelines.  The Highway Safety, Traffic Reduction, Air 
Quality, and Port Security Bond Act of 2006, approved by the voters as Proposition 1B 
on November 7, 2006, authorized $250 million to be deposited in the Highway-Railroad 
Crossing Safety Account (HRCSA) to be available, upon appropriation by the 
Legislature, to the Department of Transportation (Caltrans), as allocated by the California 
Transportation Commission (CTC), for the completion of high-priority grade separation 
and railroad crossing safety improvements. 

In 2007, the Legislature enacted implementing legislation (SB 88) that designated the 
Commission as the administrative agency for the HRCSA program and directed the 
Commission to adopt guidelines to establish the criteria and process to allocate funds to 
an eligible project in the HRCSA program.  SB 88 also specified various administrative 
and reporting requirements for all Proposition 1B programs. 

2. Two HRCSA Subprograms.  Proposition 1B authorized the $250 million for the HRCSA 
in two parts: 

(a) Part 1.  Proposition 1B provided that $150 million from the HRCSA shall be 
made available for allocation to projects on the priority list established by the 
Public Utilities Commission (PUC) pursuant to the process established in 
Chapter 10 (commencing with Section 2450) of Division 3 of the Streets and 
Highways Code, with two exceptions:  (1) a dollar for dollar match of non-state 
funds shall be provided for each project, and (2) the $5 million maximum in 
Section 2454 shall not apply to HRCSA funds. 

(b) Part 2.  Proposition 1B provided that the other $100 million from the HRCSA 
shall be made available to high-priority railroad crossing improvements, including 
grade separation projects, that are not part of the process established in Chapter 10 
(commencing with Section 2450) of Division 3 of the Streets and Highways 
Code.  These may include projects at any of the following: 

(a) Crossings where freight and passenger rail share the affected rail line. 
(b) Crossings with a high incidence of motor vehicle-rail or pedestrian-rail 

collisions. 
(c) Crossings with a high potential for savings in rail and roadway traffic 

delay. 
(d) Crossings where an improvement will result in quantifiable emission 

benefits. 
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(e) Crossings where the improvement will improve the flow of rail freight to 
or from a port facility. 

 All funds programmed in the 2010 HRCSA Program that are not allocated by June 30, 
2012, as required under the Guidelines, will be reprogrammed into a 2012 HRCSA 
program. The CTC will adopt a 2012 HRCSA program of projects for the funds available 
under each part from projects nominated by Caltrans, regional agencies or recipient local 
agencies.  A single nomination will be considered for funding from either part of the 
program, as appropriate.  The principal differences between the two parts of the HRCSA 
program are: 

• PUC priority list.  Projects to be funded from Part 1 must be on the priority list 
established by the PUC pursuant to Section 2452 of the Streets and Highways Code.  
Projects to be funded under Part 2 may be, but need not be, on the PUC priority list. 

• Match.  Projects to be funded from Part 1 require at least a one-to-one match of local, 
federal or private funds.  In accordance with subdivision (d) of Section 2454 of the 
Streets and Highways Code, no allocation shall be made unless the railroad agrees to 
contribute 10 percent of the cost of the project.  Projects to be funded from Part 2 do 
not require any specific match or railroad contribution.  However, the CTC will give 
higher priority for funding from Part 2 to projects with a non-state match. 

• Program Year.  As the new PUC priority list to be adopted by July 1, 2012, will be 
valid only for the 2012-13 and 2013-14 fiscal years, the CTC will program Part 1 
funding only for projects that are expected to be ready for a project construction 
allocation by June 2014.  The CTC anticipates that it will allocate all of the remaining 
funds for Part 1 by June 2014.  If it has not allocated all available Part 1 funding by 
that time, the CTC will update the HRCSA program of projects to reflect the PUC 
priority list to be adopted by July 1, 2014. 

For Part 2, the 2012 program of projects may include projects scheduled for 
construction at any time through June 2014.  However, the CTC will give higher 
priority for funding for Part 2 to projects with earlier delivery.   

3. Eligibility of applicants and projects.  The Commission will consider HRCSA allocations 
to Caltrans or to a public agency responsible for development of a proposed project.  
Eligible projects are the capital costs of high-priority grade separation and railroad 
crossing safety improvements projects.  HRCSA projects to be funded under Part 1 will 
be matched at least dollar-for-dollar by local, federal, or private funds, including the 
railroad contribution required pursuant to subdivision (d) of Section 2454 of the Streets 
and Highways Code.  Other state funds, including State Transportation Improvement 
Program and other Proposition 1B funds, may be used for a project but will not be 
counted as match. 
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 Under statute, the project recipient agency must provide a project funding plan that 
demonstrates that the non-HRCSA funds in the plan (local, state, or federal) are 
reasonably expected to be available and sufficient to complete the project.  The 
Commission expects that HRCSA project funding will usually be limited to the costs of 
construction.  Project development and right-of-way costs should be covered with other 
funding, and the expenditure of non-state funds on project development and right-of-way 
costs may be counted as project match.  The expenditure of funds prior to the approval of 
Proposition 1B will not be counted as project match or as part of the project cost.  The 
Commission expects, however, a full-funding picture of the project. 

 The useful life of an HRCSA project shall not be less than the required useful life for 
capital assets pursuant to the State General Obligation Bond Law, specifically 
subdivision (a) of Section 16727 of the Government Code.  That section generally 
requires that projects have an expected useful life of 15 years or more. 

4. Program Schedule.  The Commission intends to implement the program of projects on the 
following schedule: 

CTC adoption of HRCSA guidelines. March 28, 2012. 
HRCSA project applications due. July 1, 2012. 
Public hearing on HRCSA applications. August 22, 2012 
Commission staff recommendation issued. September 5, 2012. 
CTC adopts the 2010 HRCSA program of projects. September 26, 2012. 

5. Project nominations.  Project nominations and their supporting documentation will form 
the primary basis for the Commission’s HRCSA program of projects.  Each project 
nomination should include: 

• A cover letter with signature authorizing and approving the application. 

• A programming request form (Appendix A) and a project fact sheet that includes a 
map of the project location and that describes the project scope, useful life, cost, 
funding plan, delivery milestones, and major project benefits.  Cost estimates should 
be escalated to the year of proposed implementation.  The project delivery milestones 
should include the start and completion dates for environmental clearance, land 
acquisition, design, construction bid award, construction completion, and project 
closeout. 

• A brief narrative that provides: 
o A concise description of the project scope and anticipated benefits (outputs 

and outcomes) proposed for HRCSA funding. 

o A specific description of non-HRCSA funding to be applied to the project and 
the basis for concluding that the non-HRCSA funding is reasonably expected 
to be available. 
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o A description of the project delivery plan, including a description of the 
known risks that could impact the successful implementation of the project 
and a description of the response plan for the known risks.  The risks 
considered should include, but not be limited to, risks associated with 
deliverability and engineering issues, community involvement, railroad 
agreement, and funding commitments.  For projects that may be funded under 
Part 1, the project delivery plan should address the requirements precedent to 
an allocation in Section 2456 of the Streets and Highways Code. 

o A description of the function of the proposed crossing project within the 
appropriate rail and highway corridors, including how the project would 
improve safety, operations and the effective capacity of the rail corridor and 
of streets and highways in the area. 

o A description and quantification of project benefits, citing any documentation 
in support of estimates of project benefits.  Where applicable and available, 
this should include a description of how the project would reduce rail and 
highway travel times, improve safety by reducing deaths and injuries, and 
reduce emissions from rail and motor vehicles.  Where appropriate, this 
should also include the potential for enabling or improving high speed train 
operation and the project’s location relative to the High-Speed Rail Corridor. 

• Documentation supporting the benefit and cost estimates cited in the application.  
This should be no more than 10 pages in length, citing or excerpting, as appropriate, 
the project study report, environmental document, regional transportation plan, and 
other studies that provide quantitative measures of the project’s costs and benefits, 
including safety, mobility, and emission reduction benefits. 

6. Submittal of project nominations.  For the 2012 HRCSA program of projects, the 
Commission will consider only projects for which a nomination and supporting 
documentation are received in the Commission office by 12:00 noon, July 1, 2012, in 
hard copy.  A nomination from a regional agency will include the signature of the Chief 
Executive Officer or other authorized officer of the agency.  A nomination from Caltrans 
will include the signature of the Director of Transportation or a person authorized by the 
Director to submit the nomination.  A nomination from a city, county, or other public 
agency will include the signature from an officer authorized by the city council, board of 
supervisors, or other agency board.  Where the project is to be implemented by an agency 
other than the nominating agency, the nomination will also include the signature of the 
Chief Executive Officer or other authorized officer of the implementing agency. 

The Commission requests that each project nomination include five copies of the cover 
letter, the project fact sheet, and the narrative description, together with two copies of all 
supporting documentation.  All nomination materials should be addressed or delivered to: 

  Bimla G. Rhinehart, Executive Director 
  California Transportation Commission 
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  Mail Station 52, Room 2222 
  1120 N Street 
  Sacramento, CA 95814 

Project Selection and Programming 

7. Program of projects based on applications.  The Commission will develop its HRCSA 
program from the nominations received by the nomination due date.  The program may 
take into account the amount of funds appropriated. 

8. Project application scoring.  For Part 2 of the program, the Commission will evaluate and 
score project nominations according to the following weighting: 

A. 50%, the effectiveness of the project in providing transportation benefits, 
including the improvement of safety, operations, and effective capacity of rail and 
highway facilities in a corridor and the potential for facilitating development of 
the High-Speed Rail Corridor.  The Commission will measure operational 
improvement and capacity benefits in terms of hours of delay saved per dollar 
expended.  The Commission will measure safety benefits in terms of the 
estimated reduction in the number of deaths and injuries. 

B. 20%, the date by which the project will be ready for award of the construction 
contract, giving higher priority to projects delivered earlier. 

C. 10%, the degree to which the project reduces local and regional emissions of 
diesel particulates and other air pollutants. 

D. 20%, the financial contribution from non-state funds in the HRCSA project, 
giving higher priority to projects with a higher non-state contribution. 

9. Evaluation committee.  The Department of Transportation will form a committee to 
conduct a review and objective evaluation of project nominations, with representatives of 
staff from the Department of Transportation, the Public Utilities Commission, the High-
Speed Rail Authority, and the California Transportation Commission.  The evaluation 
will include consideration of the potential for project funding from Section 190 of the 
Streets and Highway Code. 

10. Program adoption.  The Commission will adopt its 2012 HRCSA program of projects 
after holding at least one public hearing.  The Commission anticipates that its adopted 
HRCSA program for Part 2 will include a priority list that exceeds the funding available 
to be programmed, just as the priority list established by the PUC has consistently 
exceeded the amount of funding available for that list.  The Commission may, if it finds it 
necessary or appropriate, advise potential applicants to submit new or revised 
applications at any time after the program adoption. 



Highway-Railroad Crossing Program Guidelines/2012 Update Page 6 
February 22, 2012 

DRAFT 
 

Project Delivery 

11. Project baseline agreements.  Within three months after the adoption of a project into the 
HRCSA program of projects, the Commission, Caltrans and the implementing agency, 
together with the regional agency and any entity committed to providing supplementary 
funding for the project, will execute a project baseline agreement, which will set forth the 
project scope, benefits, delivery schedule, and the project budget and funding plan.  The 
Commission may delete a project for which no project baseline agreement is executed, 
and the Commission will not consider approval of a project allocation prior to the 
execution of a project baseline agreement. 

12. Quarterly delivery reports:  As a part of the project baseline agreement, the Commission 
will require the implementing agency to submit quarterly reports on the activities and 
progress made toward implementation of the project, including those project 
development activities taking place prior to an HRCSA allocation and including the 
status of supplementary funding identified in the adopted HRCSA program. 

 As mandated by Government Code Section 8879.50, the Commission shall forward these 
reports, on a semiannual basis, to the Department of Finance.  The purpose of the reports 
is to ensure that the project is being executed in a timely fashion and is within the scope 
and budget identified when the decision was made to fund the project.  If it is anticipated 
that project costs will exceed the approved project budget, the implementing agency will 
provide a plan to the Commission for achieving the benefits of the project by either 
downscoping the project to remain within budget or by identifying an alternative funding 
source to meet the cost increase.  The Commission may either approve the corrective plan 
or direct the implementing agency to modify its plan.  Where a project allocation has not 
yet been made, the Commission may amend the program of projects to delete the project. 

13. Amendments to program of projects.  The Commission may approve an amendment of 
the HRCSA program in conjunction with its review of a project corrective plan as 
described in Section 12.  The implementing agency may also request and the Commission 
may approve an amendment of the program at any time.  An amendment need only 
appear on the agenda published 10 days in advance of the Commission meeting.  It does 
not require the 30-day notice that applies to a STIP amendment. 

14. Allocations from the HRCSA.  The Commission will consider the allocation of funds 
from the HRCSA for a project or project component when it receives an allocation 
request and recommendation from Caltrans, in the same manner as for the STIP.  The 
recommendation will include a determination that all necessary orders of the PUC have 
been executed, that all necessary agreements with affected railroads have been executed, 
and that sufficient HRCSA funding and all identified and committed supplementary 
funding are available.  The Commission will approve the allocation if the funds are 
available, the allocation is necessary to implement the project as included in the adopted 
HRCSA program, and the project has the required environmental clearance. 
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15. Final delivery report.  Within six months of the project becoming operable, the 
implementing agency will provide a final delivery report to the Commission on the scope 
of the completed project, its final costs as compared to the approved project budget, its 
duration as compared to the project schedule in the project baseline agreement, and 
performance outcomes derived from the project as compared to those described in the 
project baseline agreement.  The Commission shall forward this report to the Department 
of Finance as required by Government Code Section 8879.50. 

 The implementing agency will also provide a supplement to the final delivery report at 
the completion of the project to reflect final project expenditures at the conclusion of all 
project activities.  For the purpose of this section, a project becomes operable at the end 
of the construction phase when the construction contract is accepted.  Project completion 
occurs at the conclusion of all remaining project activities, after acceptance of the 
construction contract. 

16. Audit of project expenditures and outcomes.  The Department of Transportation will 
ensure that project expenditures and outcomes are audited.  For each HRCSA project, the 
Commission expects the Department to provide a semi-final audit report within 6 months 
after the final delivery report and a final audit report within 12 months after the final 
delivery report.  The Commission may also require interim audits at any time during the 
performance of the project. 

 Audits will be performed in accordance with Generally Accepted Government Auditing 
Standards promulgated by the United States Government Accountability Office.  Audits 
will provide a finding on the following: 

• Whether project costs incurred and reimbursed are in compliance with the executed 
project baseline agreement or approved amendments thereof; state and federal laws 
and regulations; contract provisions; and Commission guidelines. 

• Whether project deliverables (outputs) and outcomes are consistent with the project 
scope, schedule and benefits described in the executed project baseline agreement or 
approved amendments thereof. 
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From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject:   Quarterly Report on Toll Bridge Program Oversight Committee Activity 
 

Summary:  Since the last Quarterly Report update, the following San Francisco Oakland Bay 
Bridge (SFOBB) Seismic Retrofit project construction activities and Toll Bridge Program Oversight 
Committee (TBPOC) actions occurred: 
 
TBPOC meetings and activities –  
• The TBPOC approved changes to the Yerba Buena Island Transition Structures and the Self 

Anchored Suspension corridor contracts aimed at achieving seismic safety opening by Labor 
Day 2013 rather than by December 2013, as previously scheduled. 

 
Self Anchored Suspension (SAS) contract –  
• Cable installation began December 22, 2011. 
• Hauling the cable from one end to the other, seems to be taking less time than anticipated.  The 

main challenge appears to be installation of the cable at the cable saddles and ends.  Construction 
Management is working closely with the contractor to maximize every opportunity to speed up 
the process.   

 
Yerba Buena Island Contract (YBI) Contract #1 - connects the west end of the SAS bridge to the 
Yerba Island tunnel – 
• Frame 2 in the westbound direction between spans three and four is complete.   

 
Oakland Detour contract – realigns bridge approach to the south allowing construction of the 
Oakland Touchdown contract #2 ahead of schedule: 
• A westbound bridge closure is scheduled to take place, weather permitting, during the 

President’s Day weekend.   This closure will realign the westbound traffic further to the south 
allowing demolition of a portion of the existing bridge in conflict with the new Oakland 
Touchdown contract #2.  An extensive public outreach campaign to keep the public informed is 
underway. 
 

Background:  In July 2005, Assembly Bill 144, (AB144) Hancock created the Toll Bridge Program 
Oversight Committee (TBPOC) to exercise project oversight and control over the Toll Bridge 
Seismic Retrofit Program.  The TBPOC is comprised of the Director of the Department of 
Transportation (Caltrans), the Bay Area Toll Authority (BATA) Executive Director, and the 
Executive Director of the California Transportation Commission (CTC).  The TBPOC’s program 
oversight and control activities include, review and approval of contract bid documents, contract 
change orders and resolution of major project issues.   
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Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
 EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 
 

 
SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $11,500,000 for two emergency construction projects, pursuant to the authority granted 
under Resolution G-11 (2.5f.(1)). 

• $4,039,000 for five State Highway Operation and Protection Program (SHOPP) Minor A 
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of January 12, 2012, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2011-12: 

• $52,942,000 for 41 emergency construction projects. 
• $25,274,000 for nine safety delegated projects. 
• $12,379,000 for 18 SHOPP Minor A projects. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 
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3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2011 meeting, the funding and project listing for the FY 2011-12 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-10-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f.  Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$1,500,000 

 
Sacramento 
03U-Sac-99 

6.01 
 

 
Near Elk Grove, at Arno Road Overcrossing (Bridge # 24-0151).  On 
November 23, 2011, a vehicle with a high load hit the overcrossing 
severely damaging the right exterior girder in Span 3 (over 
northbound Lane 2).  Traffic on Arno Road was rerouted away from 
the damaged girder.  This project is to demolish and replace the 
damaged girder and conduct traffic control as necessary.       
 
Initial G-11 Allocation   12/21/11: $1,500,000 

 
03-6876 

SHOPP/11-12 
0312000150 

4 
3F270 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130   

 
 

$1,500,000 

2 
$10,000,000 

 
Los Angeles 
07U-LA-60 

7.77 

 
In Montebello, at the Paramount Boulevard Overcrossing (Bridge 53-
1910).  On December 14, 2011, a double-tanker truck loaded with 
8,800 gallons of gasoline burst into flames on eastbound Route 60 
directly beneath the Overcrossing.  All freeway lanes in both 
directions were closed.  This project is to demolish and repair the 
Overcrossing structure as needed; repair or replace damaged 
pavement, drainage systems, and overhead sign.   
 
Initial G-11 Allocation   12/20/11: $10,000,000 
(Additional $20,000 was allocated for right of way purposes). 

 
07-4510 

SHOPP/11-12 
0712000242 

4 
3X7004 

 
Emergency 

 
2010-11 

302-0890 
FTF 

20.20.201.130 

 
 

$10,000,000 
 
 

 
 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 02 Sha 151 5.8/6.9 
 

Repair localized pavement failures and 
overlay asphalt concrete to improve 
ride quality. 

4E3804 201.121 $1,000,000 $1,000,000

2 03 Pla 267 0.4/1.2 
 

Construct left-turn pocket and widen 
shoulder in the southbound direction.   

0F0104 201.310 $970,000 $970,000

3 07 LA 210 5.8 Install concrete barrier railing, upgrade 
connector lighting, and repair 
pavement. 

4T3704 201.015 $650,000 $540,000

4 08 SBd Var. Var. 
 

Replace emulsion tanks at various 
Maintenance Stations in Cajon, 
Needles, Barstow, Mountain Pass, 
Victorville and Essex. 

0N1404 201.352 $900,000 $886,000

5 09 Mno 158 2.2/2.9 
 

Construct five curb ramps, relocate 
hydrant and upgrade sidewalks to 
comply with American With Disabilities 
Act standards. 

350104 201.361 $500,000 $643,000
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY  
 DEPARTMENT ACTION 
 

SUMMARY: 
 
Since the January 2012 report to the California Transportation Commission (Commission), the 
California Department of Transportation (Department) has amended 10 new capital projects into the 
2010 State Highway Operation and Protection Program (SHOPP), as summarized in the attachment.  
The Department maintains annual reservations to fund anticipated safety, emergency, and other high 
priority projects that need to be amended into the 2010 SHOPP.  The amendments noted below will 
be funded from the Major Damage, Permanent Restoration, Safety Improvements Reservation and 
programming capacity provided through the updated 2010 SHOPP Fund Estimate approved April 
2010. 
 

2010 SHOPP Summary of 
New Projects by Category No. FY 2011/12 

($1,000) 
FY 2012/13 

($1,000) 
FY 2013/14 

($1,000) 

Emergency Response 9 $51,118 $426 $655 
Collision Reduction 1  $654  
              Total Amendments 10 $51,118 $1,080 $655 

 
BACKGROUND: 
 
In each even numbered year, the Department prepares four-year SHOPP defining major capital 
improvements necessary to preserve and protect the State Highway System.  Periodically, the 
Department amends the SHOPP to address newly identified needs prior to the next programming 
cycle.  This report identifies 10 new capital projects amended into the 2010 SHOPP.   
 
The “List of New 2010 SHOPP Capital Project Amendments” provides specific project information. 
 
Attachment  
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  List of New 2010 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2010 SHOPP since 
the January 2012 report.  Copies of the actual amendments have been provided to Commission staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Emergency Response 
 

10H-510 
 
 

0829Q 

 
4-Nap-128 

20.2 
 

3G760 
04 1200 0170 

 
Near Spanish Flat, at Capell Creek 
Bridge.  Install slope indicators and 
upgrade drainage system. 

 
$115 (R/W) 

$540 (C) 
 

 
13/14

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$250 
$250  

   $50 
$200  
$750  

 
201.131 

Assembly: 7 
Senate: 2 

Congress: 1 
1 Location 

 
10H-511 

 
 

6569 

 
6-Tul-245 

20.8 
 

0N390 
06 0002 0698 

 
Near Badger, at Cottonwood Creek.  
Reconstruct embankment.    

 
$20 (R/W) 
$406 (C) 

 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$128
$211

   $127
$110
$576  

 
201.131 

Assembly: 29 
Senate: 14 

Congress: 19 
1 Location 

 
10H-513 

 
 

4057 

 
12-Ora-73 
10.6/11.0 

 
0M550 

12 1200 0110 

 
In Laguna Niguel, at Cabot Road.  
Construct retaining wall to address 
slope movement. 

 
$408 (R/W) 
$20,400 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$612

$2,040
   $102
$2,448
$5,202

 
201.131 

Assembly: 73   
Senate: 33 

Congress: 48  
1 Location 

 
10H-515 

 
 

2353 

 
1-Hum-101 

136.5 
 

0B850 
01 1200 0198 

 
Near Klamath, south of the Del Norte 
County line.  Stabilize roadway.  

 
$10 (R/W) 
$1,500 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$20 
$300 
$320 

 
201.130 

Assembly: 1 
Senate: 2 

Congress: 1 
1 Location 

 
10H-516 

 
 

6876 

 
3-Sac-99 

6.0 
 

3F270 
03 1200 0150 

 
Near Elk Grove, at Arno Road Bridge 
No. 24-0151.  Repair bridge.  

 
$1,500 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$25 
$50 
$25 

$700 
$800 

 
201.130 

Assembly: 10 
Senate: 5 

Congress: 11 
1 Location 

 
10H-517 

 
 

0118A 

 
4-CC-24 

5.2 
 

2G650 
04 0002 1073 

 
In Lafayette, near Happy Valley Road. 
Stabilize roadway.  

 
$1,000 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$300 
$300 

 
201.130 

Assembly: 15 
Senate: 7 

Congress: 10 
1 Location 

 
10H-518 

 
 

4554 

 
7-LA-60 

7.8 
 

29390 
07 1200 0254 

 
In Montebello, at the Paramount 
Boulevard Overcrossing Bridge No. 
53-1910.  Replace bridge.             

 
$1,000 (R/W)
$15,000 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$3,750 
$75 

$4,500 
$8,325 

 
201.130 

Assembly: 49 
Senate: 24 

Congress: 31 
1 Location 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Emergency Response (continued) 

 
10H-519 

 
 

4510  

 
7-LA-60 

7.8 
 

3X700 
07 1200 0242 

 
In Montebello, at the Paramount 
Boulevard Overcrossing Bridge No. 
53-1910.  Repair bridge and 
pavement.              

 
$20 (R/W) 

$10,000 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$5 

$3000 
$3005 

 
201.130 

Assembly: 49 
Senate: 24 

Congress: 31 
1 Location 

 
10H-520 

 
 

0128H 

 
8-SBd-10 

0.0/1.2 
 

0R890 
08 1200 0205 

 
In Montclair, from the Los Angeles 
County line to Central Avenue.  
Replace median barrier.  

 
$280 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$5 
$0 

$40 
$50 

 
201.130 

Assembly: 61 
Senate: 32 

Congress: 41 
1 Location 

   Collision Reduction 
 

10H-512 
 
 

0347 

 
10-Mer-5 
8.9/9.7 

 
0U500 

10 0002 0343 

 
Near Los Banos, from Ortigalita 
Creek Bridge to Arburua Road 
Overcrossing.  Construct median 
barrier.   

 
$654 (C) 

 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0

$370
   $3

$232
$605  

 
201.010 

Assembly: 26 
Senate: 12 

Congress: 18 
40 Collisions 

reduced 
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To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 3.2a. 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY)  
2010-11 and FY 2011-12. 

 
In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of January 30, 2012, 314 
projects totaling $1.76 billion have been awarded. Contracts for six projects have not yet been awarded, 
while funding for two projects have lapsed.    
 
In FY 2011-12, the Commission has voted 176 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of January 30, 2012, 105 projects totaling $1.04 billion have 
been awarded.  
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2010 81 $903,256 80 1 $782,445 0 57 71 

September 2010 10 $20,652 10 0 $26,245 0 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 39 0 $480,902 0 23 34 

March 2011 53 $100,728 53 0 $96,209 0 46 52 

May 2011 54 $67,952 54 0 $66,244 0 40 50 

June 2011 58 $805,270 51 1 $195,535 6 41 46 

TOTAL 322 $2,495,816 314 2 $1,761,886 6 227 283 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 
 
 
FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 74 0 $973,995 16 43 74 

September 2011 18 $76,605 13 0 $30,864 5 12 13 

October 2011 18 $166,249 5 0 $5,500 13 5 5 

December 2011 22 $282,082 9 0 $15,081 13 10 10 

January 2012 28 $274,056 4 0 $12,815 24 4 4 

TOTAL 176 $2,663,274 105 0 $1,038,255 71 74 106 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2010-11 Project Allocation Status 
 

Dist-PPNO Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

04-0104* 4A070 ALA-580 In and near the city 
of Livermore, 
construct Truck 
Climbing Lane, 
rehabilitate 
pavement and 
construct retaining 
walls. 

22-Jun-11 30-Jun-12(1) $48,959 Delay to award due to 
Department of Fish and 
Game permit.   

04-0137B* 4S260 ALA-580 22-Jun-11 30-Jun-12(1) $12,920 

07-3037** 22830 LA-710 At the Port of Long 
Beach, at the 
terminus of the I-
710 freeway.  
Replace existing 
bridge. 

22-Jun-11 30-Jun-12(1) $299,795 Delay to award due to 
evaluation and approval of 
Alternative Technical 
Concepts (ATCs).   

07-4425** 28860 LA-710 22-Jun-11 30-Jun-12(1) $170,205 

07-3189 2332A LA-5 From State Route 14 
Interchange to Pico 
Canyon Road. Add 
Truck Lanes.. 

22-Jun-11 30-Jun-12(1) $53,626 Bids opened 9/8/11.  Delay 
to award due to bidders’ 
qualifications. 

08-0133K 0P160 SBD-10 Near Ontario, from 
Milliken Avenue to 
Wilson Creek 
Bridge.  Repair 
decks, joints and 
overlay with 
merthacrylate on 21 
structures to extend 
the bridges service 
life. 

22-Jun-11 30-Jun-12(1) $1,114 Bids opened 10/6/11.  Delay 
to award due to bidders’ 
qualifications  

 
*    The two voted projects are combined for construction purposes. 
**  Same project voted with multiple funding source. 
(1) Extended deadline approved on January 25, 2012 (Waiver-12-04). 
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FY 2011-12 Project Allocation Status 
 

Dist-PPNO Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

02-3428 2E290 SIS-96 Paint bridges and 
place polyester 
overlay. 

10-Aug-11 28-Feb-12 $4,725 Project will not be awarded. 
Funds will lapse. 

03-6907 3E030 SAC-VAR Upgrade MBGR 
End Treatments 

10-Aug-11 28-Feb-12 $599 Bids opened 10/26/11. 
Pending Award. 

04-0342B 0C740 MRN-101 Asphalt Concrete 
surfacing. 

10-Aug-11 28-Feb-12 $24,413 Bids opened 1/11/12. 
Pending award. 

04-0081G 29761 ALA-84 Widen exist Hwy 
and Br; construct an 
access Br and 
retaining walls. 

10-Aug-11 28-Feb-12 $17,050 Project advertised on 
12/12/11.  Bid opening date 
2/22/12. 

04-0045D 4S090 SM-1 Stabilize and repair 
slope and install 
Rock  
Slope Protection at 
one location 
damaged by heavy 
rainfall.   

10-Aug-11 28-Feb-12 $185 Project will be awarded prior 
to deadline. 

07-4137 20211 LA-710 Pave roadway with 
long life pavement 
and widen roadway 
and bridges. 

10-Aug-11 28-Feb-12 $190,222 Project advertised on 
10/10/11. Bid opening date 
2/9/2012. 

07-3756 25490 LA-14 Cold plane, place 
rubberized HMA, 
and replace concrete 
slabs. 

10-Aug-11 28-Feb-12 $13,000 Bids opened 1/26/2012. 
Pending award. 

07-3922 26050 LA-91 Repair Br cracks & 
joints and place 
polyester concrete 
overlay. 

10-Aug-11 28-Feb-12 $1,800 Bids opened 10/13/11. 
Pending award. 

08-0188Y 39471 SBD-18 Landscape 
mitigation project. 

10-Aug-11 28-Feb-12 $100 Bids opened in November 
2011.  However, the 
Department received no bids 
for this project. A time 
extension to award will be 
submitted at the March 
meeting for approval. 

08-0092A 44840 RIV-91 Construct HOV 
lanes and widen 
bridges. 

10-Aug-11 28-Feb-12 $136,600 Bids opened 12/8/11.  
Pending award. 

08-167K 47222 SBD-15 Rehabilitate 
Pavement. 

10-Aug-11 28-Feb-12 $108,745 Bids opened 1/26/2012. 
Pending award. 

10-7350 0A840 SJ-12 Place Hot Mix 
Asphalt with Class 2 
Aggregate Base. 

10-Aug-11 28-Feb-12 $11,500 Bids opened 12/7/11.  
Pending award. 

10-0283 0M800 STA-99 Rehabilitate 
concrete pavement. 

10-Aug-11 28-Feb-12 $72,611 Bids opened 12/6/11.  
Pending award. 

10-0246 0S190 MER-5 Remodel weigh 
station facilities and 
ramps. 

10-Aug-11 28-Feb-12 $1,271 Project advertised on 
1/9/2012. Bid opening date 
1/31/2012. 

12-2587 0F060 ORA-5 Widen roadway and 
bridge, replace 
concrete pavement 
and place HMA. 

10-Aug-11 28-Feb-12 $5,978 Bids opened 1/19/2012. 
Pending award. 

12-4506B 0H029 ORA-91 Replace concrete 
pavement. 

10-Aug-11 28-Feb-12 $21,457 Project advertised on 
11/14/11.   
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Dist-PPNO Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

04-0829J 4A882 SON-128 Provide plant 
establishment. 

15-Sep-11 31-Mar-12 $330 Project advertised on 
1/3/2012. Bid opening date 
2/1/2012. 

07-4233 27960 LA-10 Construct 
maintenance vehicle 
pullout. 

15-Sep-11 31-Mar-12 $1,500 Bids opened 12/1/11. 
Pending award. 

08-0208G 0K240 SBD-40 Pavement 
Rehabilitaion. 

15-Sep-11 31-Mar-12 $35,912 Bids opened 1/19/2012. 
Pending award. 

11-0691 26530 SD-15 Place Hot Mix 
Asphalt. 

15-Sep-11 31-Mar-12 $5,883 Bids opened 1/19/2012. 
Pending award. 

11-0884 29840 SD-54 Install concrete 
barrier. 

15-Sep-11 31-Mar-12 $1,619 Bids opened 12/15/11. 
Pending award. 
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 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER RESOLUTION G-06-08 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
puproses only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY) 
2010-11 and FY 2011-12. 
 
In FY 2010-11, the Commission allocated $94,213,000 to construct 71 locally-administered STIP 
projects.  As of January 19, 2012, 57 projects totaling $84,061,000 have been awarded and time 
extension requests have been approved for 12 projects.  These 12 projects are on track for award 
by the deadlines indicated in their approved extension requests.  Two projects (PPNO 01-4097P 
and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission allocated $25,592,000 to construct 15 locally-administered STIP 
projects.  As of January 19, 2012, one project for $1,700,000 has been awarded. Concurrent time 
extensions are being requested for two projects.  The remaining 12 projects are on track for award. 
 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 

 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 2 0 1 0 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 9 1 1 1 8 
May 2011 8 $4,994 8 0 0 2 6 
June 2011 25 $13,453 15 0 10 0 15 

TOTAL 71 $94,213 57 2 12 5 43 

 
 

 
 
 
FY 2011-12 Allocations  

 
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2011 0 $0 0 0 0 0 0 
August 2011 5 $19,418 1 0 4 0 1 

September 2011 2 $1,007 0 0 2 0 0 

October 2011 1 $501 0 0 1 0 0 

December 2011 7 $4,666 0 0 7 0 0 

TOTAL 15 $25,592 1 0 14 0 1 

 
 
 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline  Allocation Amount   Project Status 
San Mateo 
City/County 
Association of 
Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded 
by the extended deadline. 

City of Vallejo Downtown Vallejo Pedestrian 
Enhancement 

04-5152J 24-Mar-11 30-Jun-12 (5)  $412,000  The project will be awarded 
by the extended deadline. 

Tehama County Lake California Drive Bikeway 02-2428 23-Jun-11 30-Jun-12 (2)  $276,000  The project will be awarded 
by the extended deadline. 

City of Dorris Dorris Centennial Welcome Plaza 02-2476 23-Jun-11 30-Jun-12 (2)  $92,000  The project will be awarded 
by the extended deadline. 

City of Larkspur Median Landscaping and Meadowood 
Pathway 

04-2127P 23-Jun-11 31-Mar-12 (3)  $200,000  The project will be awarded 
by the extended deadline.

City of Kingsburg Sierra Avenue Median 06-B002J 23-Jun-11 30-Jun-12 (5)  $339,000  The project will be awarded 
by the extended deadline.

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (4)  $199,000  The project will be awarded 
by the extended deadline.

City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567 23-Jun-11 31-Aug-13 (4)  $167,000  The project will be awarded 
by the extended deadline.

City of El Centro Landscaping Beautification 11-0588C 23-Jun-11 30-Sep-12 (5)  $551,000  The project will be awarded 
by the extended deadline.

City of Brea East Birch Street Median Enhancements 
Phase 1 

12-2135O 22-Jun-11 30-Jun-12 (5)  $500,000  The project will be awarded 
by the extended deadline.

City of Brea East Birch Street Median Enhancements 
Phase 2 

12-2135P 22-Jun-11 30-Jun-12 (5)  $500,000  The project will be awarded 
by the extended deadline.

City of Newport 
Beach 

Bristol Street North Landscape 
Improvements 

12-2135R 22-Jun-11 30-Jun-12 (2) $347,000 
 
 The project will be awarded 

by the extended deadline. 
City of Dublin Alamo Canal Regional Trail 04-2100H 10-Aug-11 29-Feb-12 $1,021,000 

 
 The project will be awarded 

by the deadline. 
Tulare County Road 80 Widening (Phase 3) project 06-6414A 10-Aug-11 29-Feb-12 $16,280,000 

 
 A concurrent three-month 

time extension is being 
requested. 

Calaveras Council of 
Government 

Mokelumne Hill Town Hall and 
Sidewalk Enhancement 

10-0016A 10-Aug-11 29-Feb-12 $131,000 
 
 The project will be awarded 

by the deadline. 
City of Santa Ana Pacific Electric Bicycle Trail project 12-2135T 10-Aug-11 29-Feb-12 $286,000 

 
 A concurrent two-month 

time extension is being 
requested. 

Humboldt County 
Santa Ana 

Humboldt Hill Rehabilitation project 01-2088 15-Sep-11 31-Mar-12 $898,000 
 
 The project will be awarded 

by the deadline. 
City of Willows Gateway Monument Signs Phase 2 

project 
03-1318 15-Sep-11 31-Mar-12 $109,000 

 
 The project will be awarded 

by the deadline. 
Grand Total     $27,578,000   

(1) This extended deadline was approved in June 2011 (Waiver-11-42). 
(2) This extended deadline was approved in December 2011 (Waiver-11-61). 
(3) This extended deadline was approved in January 2012 (Waiver-12-01). 
(4) This extended deadline was approved in January 2012 (Waiver-12-02). 
(5) This extended deadline was approved in January 2012 (Waiver-12-06). 
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Prepared By: Laura Quintana 
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 Recovery Act 

 
Subject: UPDATE ON IMPLEMENTATION OF RECOVERY ACT OF 2009 
 

 
SUMMARY: 
 
The California Department of Transportation (Department) is implementing the American Recovery 
and Reinvestment Act of 2009 (Recovery Act) and has committed to report to the California 
Transportation Commission (Commission) as to the status of the implementation.  This includes 
reporting on the amount of Recovery Act funds certified, obligated and awarded for state and local 
highway and transit projects to date.  Attached is the current status report for state and regional 
agency projects as of December 31, 2011 or noted on attachments. 
 
BACKGROUND: 
 
The Recovery Act is a job and economic stimulus bill intended to help restart the nation’s economy 
and stimulate employment during the worst economic downturn in over 70 years.  In drafting this 
bill, President Obama and Congress recognized that investment in transportation infrastructure is one 
of the ways to create and sustain jobs, stimulate economic development, and leave a legacy to 
support the financial well-being of the generations to come.  Nationally, the bill provides more than 
$48 billion for transportation infrastructure and the state transportation departments and stakeholders 
were tasked to quickly move forward with mobility projects that bring real value to the local, state, 
and national economy. 
 
The Recovery Act apportions, in formula programs, approximately $2.57 billion for highways, local 
streets and roads in California.  These funds are segregated by federal and state law to provide 
approximately $1.6 billion to the regions (including $48 million for Transportation Enhancement) 
and $964 million to the state (including $29 million for Transportation Enhancement).  As of the 
September 30, 2010 obligation deadline, all remaining apportionments were obligated on 982 
federally eligible projects. 
 
California has received apportionments for transit formula grants in the amount of $1.068 billion for 
urban (Section 5307), non-urban (Section 5311) and fixed guideway (Section 5309) projects.  As of 
the September 30 2010 deadline, all apportionments have been obligated to eligible transit projects.  
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The Recovery Act also provides $8 billion nationally for Capital Assistance for High Speed Rail 
Corridors.  In late January of 2010, the Federal Railroad Administration announced that the San 
Diego-Los Angeles-San Luis Obispo (Surf liner), Oakland-Sacramento (Capital) corridors and the 
statewide upgrade of emissions control for locomotives received approximately $165 million in 
funding for specific projects.  The rail funds remain available until September 30, 2012.   The 
Department has obligated approximately $165 million for ten projects. 
 
The Department was also awarded $951,431, by the US Environmental Protection Agency, from the 
National Clean Diesel Grant Program to retrofit 55 non-road engines with emission control devices.  
The Department also received $1.4 million for On the Job Training Supportive Services (OJTSS) for 
nine projects; the Federal Highway Administration and the Department determined five projects do 
not meet the requirements of the OJTSS Grant Program and as of June 30, 2011, four projects were 
de-obligated and the fifth will also be de-obligated.  In addition, California airports have directly 
received approximately $ 84.4 million in aviation grants for 22 projects.   
 
The Recovery Act provides $1.5 billion available nationally under the Transportation Investment 
Generating Economic Recovery (TIGER) program for competitive discretionary grants for highway, 
public transportation, rail, and port infrastructure projects.  On February 17, 2010, California 
received awards for four projects that total $130 million in TIGER funds, which leverage $1.76 
billion in total funds.  These projects and TIGER awards recipients are the Doyle Drive Replacement 
project in the city of San Francisco, $46 million; the State Route 905 project near Otay Mesa in San 
Diego County, $20.2 million; the Alameda Corridor East – Colton Crossing project $33.8 million; 
and the Green Trade Corridor Marine Highway project at the Ports of Oakland, Stockton and West 
Sacramento, $30 million.  As of December 2010, funds for the three TIGER projects that flow 
through the Department have been obligated as follows:  $33.8 million was obligated for the 
Alameda Corridor East project (Colton Crossing); $46 million was obligated for the Doyle Drive 
Replacement Project; and of the $20.2 million obligated for the State Route 905 project near Otay 
Mesa in San Diego County, approximately, $2.3 million has been de-obligated due to a favorable bid 
environment.   
 
The Department adjusted the obligation amount for 6 projects by $1.6 million.  These “upward cost 
adjustments” are allowed by FHWA to cover cost increases for Recovery Act funded projects.  The 
Department is able to use up to the State’s share or ceiling amount of $2.3 million, provided there 
are funds available due to de-obligations of Recovery Act funds.  The majority of the funds de-
obligated are savings due to projects being closed and it is anticipated that additional funds will be 
de-obligated as more projects are closed out. 
 
Attachments 
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Attachment 1

Recovery Dollars Appropriation Source Projects (2A)
Recovery   
Dollars2               

9/30/2010

Projects 
Deobligated

Deobligations
Total Recovery 

Dollars
Obligation 

Adjustments2B
Adjusted Total 

Recovery Dollars
Projects Recovery Dollars

Total Leveraged 
Dollars4 Projects Recovery Dollars Projects Projects Recovery Dollars

State9 $972,275,620

State 94 $708,151,180 7 1,257,781          $706,893,399 $706,893,399 94 $708,151,180 $832,176,734 94 $577,382,900 6 1 521,475$                  

State (Locally 
Administered)11 5 $9,577,570 -                     $9,577,570 $70,181 $9,647,751 5 $9,647,751 $12,741,189 5 $5,991,045    

State & Region (State 
$)7 $252,357,702 $252,357,702 $252,357,702 $252,357,702

State & Region (Region 
$)7 $319,848,189 -                     $319,848,189 $469,712 $320,317,901 $320,317,901

Region (State 
Administered, Region $)

16 $303,410,205 1 $84,000 $303,326,205 ‐                                $303,326,205 16 $303,410,205 $387,771,208 16 $211,163,059  

Region8 (Region $) 20 $78,501,879 1 $0 $78,501,879 $78,501,879 20 $78,501,879 $167,667,373 20 $60,719,990 1   

Subtotal 142 $1,671,846,725 9 $1,341,781 $1,670,504,944 $539,893 $1,671,044,837 142 $1,672,386,618 $2,773,880,755 142 $1,267,111,868 7 1 $521,475

Region9 $1,597,292,700

Region 837 $865,277,740 225 $10,360,914 $854,916,826 $1,067,178 $855,984,004 835 $866,344,918 $1,091,272,257 830 $727,849,415 453 3 $1,416,305

State & Region (Region 
$)

$1,478,800 $1,478,800 $1,478,800

State & Region (State $) $1,023,185 $1,023,185 $1,023,185

Recovery Act - Highways Program

Obligations
Forecast of Inactive 

Obligations6Appropriation1 Outlays5

State Highway System Projects

Local Highway System Projects 8

Awards3 

$1,926,8002 2$3,516,730$1,478,8002  

December 31, 2011

 

7 $411,854,874

Closed 

 7 7 $1,373,524,251

State 1 $1,200,000   $1,200,000 $1,200,000 1 $1,200,000 $1,200,000 1 $1,200,000  

Subtotal 840 $868,979,725 225 $10,360,914 $858,618,811 $1,067,178 $859,685,989 838 $870,046,903 $1,095,988,987 833 $730,976,215 453 3 $1,416,305

Flex10 ($28,741,870)

Total $2,540,826,450 Total 982 $2,540,826,450 234 $11,702,695 $2,529,123,755 $1,607,071 $2,530,730,826 980 $2,542,433,521 $3,869,869,742 975 1,998,088,083$            460 4 $1,937,780

$972,309,637

$1,568,516,813       

    

2A Includes number of projects obligated as of September 30, 2010 deadline to obligate funds.  Two projects were withdrawn after this date.
2B Increase in Obligation amounts as allowed by Upward Cost Adjustments.  California's ceiling is $2.3 million provided funds are available due to deobligations.

12  Deobligations due to project savings, project close out, or projects withdrawn (2) after September 30, 2010. 

11 Transportation Enhancement funds made available for eligible projects on the state highway system. 

7 Projects administered by Caltrans, Region, or Local agency. 
8 Projects administered by Region or Local agency.

4 Total Leveraged Dollars include all fund sources.  

10 FHWA Funds transferred by Regions from FHWA to FTA for transit projects.

5 Outlays are eligible project expenditures reimbursed by FHWA.

9 Original appropriation is shown as provided by FHWA & AB 3X-20. At the request of the Regions, the appropriation is reduced by FHWA Flex Funds transferred to FTA for transit projects.

Total Region Obligation

Total State Obligation

6 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date,  last rerimbursed expenditure date.  Projects will be 
removed from this summary once the reimbursement is made by the FHWA. Data as of December 28, 2011. Projects for:  Imperial County,  Placer County, Inglewood and Caltrans.

2 Obligations as of September 30, 2010.

1 Total funds apportioned to state by FHWA and as distributed by California law AB 3X-20 ($2,569,568,320).

3 Construction contracts awarded 



Recovery Act Program - Non Highway Programs                                    
December 31, 2011
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Attachment 2

TIGER (Discretionary) - USDOT NATIONAL CLEAN DIESEL GRANT PROGRAM (Discretionary) - USEPA

Nationally Available Grants $1,500,000,000 Division of Equipment Grant from US EPA for Engine Emission Retrofit

Project TIGER Awards
Total Leveraged 

Dollars
Obligations by CT Outlays Deobligations

Forecast of Inactive 

Obligations9
Non-Road 

Engines
 Awarded  Amount Encumbrances Outlays

Doyle Drive Replacement (US-101) $46,000,000 $1,045,000,000 $46,000,000 $15,766,708  55 $951,431 $951,431 $815,258

Otay Mesa POE (805/905 Interchange) $20,200,000 $198,300,000 $20,200,000 $11,407,176 $2,293,686

Alameda Corridor East - Colton Crossing $33,800,000 $449,000,000 $33,800,000 $1,000,000   

CA Green Trade Corridor Marine Highway 8 $30,000,000 $69,300,000   

$130,000,000 $1,761,600,000 $100,000,000 $28,173,884 $2,293,686 AVIATION (Discretionary) - FAA

Nationally Available Grants $1,300,000,000

HIGH SPEED & INTERCITY PASSENGER RAIL (Discretionary) - FRA Projects Awarded Amount4 Obligations Outlays

Nationally Available Grants 5  $             8,000,000,000  22 $84,408,537

Track Applications
Requested Recovery 

Dollars
Projects Awarded Awarded Amount Projects Obligated Obligations Outlays

1 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $4,578,414

Total 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $4,578,414

 
ON-THE-JOB TRAINING / SUPPORTIVE SERVICES (Discretionary) - FHWA 7  

Projects
Awarded  
Amount

Obligations by CT
Projects  

Deobligated
Deobligations

Adjusted 
Obligations

Outlays    

9 $1,440,979 $1,440,979 4 $459,840 $981,139 $231,740   

 

FEDERAL TRANSIT  (Formula Distribution) - FTA  

Program Projects Recovery Dollars 1 Obligations by CT 2 Outlays

5307 3 $968,313,640  

5307 Flex6 $26,764,736  

Total

Grants awarded by FAA directly to airports

5309 3 $66,171,889   

5309 Flex6 $3,200,000  
5311 136 $33,963,166 $33,963,166 $26,805,710

5311 Flex6 2 $1,977,134 $1,977,134 $1,244,406
Total 138 $1,100,390,565 $35,940,300 $28,050,116

 5 FRA allocates funds to specific projects.

7 On-the-Job Training - Support Services Grant for training centers.
8 Grant funding does not flow through the Department.

6 FHWA Funds transferred by regions from FHWA to FTA for transit projects. Amount total $28,741,870.

4 Grants awarded by FAA directly to airports. Reflect most current award amounts. 

9 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date,  last rerimbursed expenditure 
date.  Projects will be removed from this summary once the reimbursement is made by the FHWA.  There are no projects at risk as January 25, 2012.

1 Total funds apportioned to state by FTA.
2 Commitment by FTA to reimburse eligible project expenditures.
3 Grants awarded by FTA directly to transit agencies.
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From:  NORMA ORTEGA 
 Chief Financial Officer  
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 Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING  
 12-ORA-5, PM 3.0/8.7 

RESOLUTION E-12-06 
 
RECOMMENDATION: 
 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission), as a responsible agency, approve the attached Resolution E-12-06. 
 

ISSUE: 
 

The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• Route 5 in Orange County.  Construct roadway improvements including a High 
Occupancy Vehicle (HOV) lane and auxiliary lanes on Route 5 in the cities of San 
Clemente, Dana Point and San Juan Capistrano.    

 

This project in Orange County will widen Interstate 5; adding one HOV lane in each 
direction and re-establishing and constructing auxiliary lanes between Avenida Pico and San 
Juan Creek Road; in the cities of San Clemente, Dana Point, and San Juan Capistrano.  The 
project is not fully funded, however, the project is entirely funded through the environmental, 
planning, design, and right of way phases with federal and local dollars.  The total estimated 
project cost is $275,000,000 for capital and support.  Construction is estimated to begin in 
Fiscal Year 2012-13. 
 
A copy of the MND has been provided to Commission staff.  The project will mitigate potential 
impacts to biological resources, aesthetics, noise, and water quality to a less than significant 
level.  Proposed mitigation measures include pre-construction surveys for rare and endangered 
species, establishment of fenced Environmentally Sensitive Areas (ESA), incorporation of sound 
control features in final project design, landscaping, and adherence to Best Management 
Practices (BMP) for erosion and water quality.  As a result, an MND was completed for this 
project. 
 
 
Attachments 



 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
12-ORA-5, PM 3.0/8.7 

Resolution E-12-06 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Route 5 in Orange County.  Construct roadway improvements including a 

HOV Lane and auxiliary lanes on Route 5 in the cities of San Clemente, 
Dana Point and San Juan Capistrano.    

 
  

1.2 WHEREAS, the Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 
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Subject: ROUTE ADOPTION – STATE HIGHWAY, 03-PLA-49 PM R2.5/R2.82 
 RESOLUTION HRA 12-03 
 
 
RECOMMENDATION:  

Submitted for transmittal to the California Transportation Commission (Commission) are Highway 
Route Adoption Resolution HRA 12-03 and a route location map for State Highway Route 
(SR) 49.  The California Department of Transportation (Department) recommends that the 
Commission approve the resolution and the route location map in accordance with the 
recommendation of the Acting Chief Engineer.  The resolution grants approval of State highway 
route adoption of SR 49 in the city of Auburn, in Placer County from Post Mile (PM) R2.5 to 
R2.82. 

ISSUE: 

The City of Auburn and the Department propose to adopt a portion of Elm Avenue as State Route 
49 highway location to address the lack of continuity of this route through the City of Auburn.  A 
project report was approved on October 19, 2011.  A Categorical Exception Determination, in 
accordance with the California Environmental Quality Act, was signed on March 26, 2009. 

 
 

  
Recommended by: ROBERT PIEPLOW 

Acting Chief Engineer 
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BACKGROUND: 
 

The purpose of this route adoption is to address the lack of continuity of SR 49 through the City 
of Auburn.  In 2009, a portion of SR 49 through downtown City of Auburn was relinquished to 
the City creating a gap in this route.  The relinquished portion of SR 49 spanned from just south 
of the eastbound I-80 on ramp to the intersection of High Street and Elm Avenue as shown on 
the attached vicinity map.  The relinquishment was sought by the City to obtain control of the 
facility and allow them to pursue improvements to their local system.  This route adoption as a 
conventional highway will allow SR 49 to reconnect to I-80 via Elm Avenue.  
 
SR 49 is part of the Interregional System and is identified as a Focus Route from I-80 to the 
northern communities of Grass Valley and Nevada City.  It extends south to north from Route 41 
near Oakhurst, in Madera County, through the cities of Sonora, Jackson, Placerville, Auburn and 
Nevada City to SR 70 near Vinton, in Plumas County.  The segment of the route which pertains 
to this route adoption was brought into the State Highway System in 1921 as former Route 65, 
later designated as Route 108 and finally designated as SR 49.  This portion of SR 49 is not part 
of the Freeway and Expressway System.     
 
SR 49 is considered regionally significant as it serves commuters traveling between I-80 and 
SR 50 and recreational travel to Auburn State Recreation Area, the America River, Marshall 
Gold Discovery State Historic Park, and other historic areas. 
 
On August 30, 2008, the Governor signed Assembly Bill 1915 which amended Section 349 of 
the Streets and Highways Code and provided the authority to relinquish a portion of SR 49 
within the City of Auburn. 
  
On May 14, 2009, at the request of the City of Auburn and the California Department of 
Transportation (Department), the California Transportation Commission (Commission) 
relinquished a portion of SR 49 to the City of Auburn.  The relinquished portion extended from 
the I-80 interchange, along south Grass Valley Highway, east on Lincoln Way and east on High 
Street to the intersection with Elm Avenue.  This stretch of highway is the main thoroughfare 
through downtown Auburn and is part of a revitalization project proposed by the City called 
Streetscape Project for Lincoln Way and High Street.  Phase 1 of this project was completed on 
June 28, 2010.  The City also wanted control over future projects proposed for construction and 
to limit the amount of traffic and speed within the downtown area.  The City’s General Plan 
identifies this route as a city street with multi-purpose mixed use. 
 
The portion of Elm Avenue to be adopted is 0.3 mile long and is classified as an urban minor 
arterial.  It is a four-lane arterial with a 12-foot median, 5-foot shoulders with curb, gutter and 
sidewalks on both sides of the road.  Access to Elm Avenue between Tuttle Street and the 
westbound I-80 on ramp is controlled and the median is used as left turn lanes.  East of Tuttle 
Street to the intersection of High Street / SR 49, the 12-foot median becomes a two-way left turn 
lane and there are several driveways serving local businesses.  This section does not have any 
shoulders, but continues the curb, gutter and sidewalks from the previous section. 
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The portion of Elm Avenue from the I-80 on ramp to the intersection with SR 49 is not included 
in this adoption, thus maintaining a gap in SR 49 continuity, albeit a smaller gap.  Continuity can 
be obtained through the designation of I-80 between the Elm Avenue and the Grass Valley 
Highway interchanges as I-80/SR49. 
   
Elm Avenue currently serves as the preferred truck route for truck traffic travelling along SR 49 
through the City of Auburn.  Trucks travelling south from Grass Valley predominately turn left 
on Elm Avenue to avoid downtown and then another left on High Street to get back on SR 49.  
Trucks travelling on I-80 predominately take the Elm Avenue off-ramp to access southbound 
SR 49.  To access northbound SR 49 from I-80, trucks may either use Elm Avenue or SR 49 
(Grass Valley Highway).  For trucks travelling north from El Dorado County, the preferred truck 
route diverges from SR 49 once they enter the city due to a tight turning radius that exists at the 
corner of existing SR 49 and Elm Avenue.  Currently, at this location, there are “Truck Route” 
signs placed by the City to direct trucks to turn left on Lincoln Way and then right on Elm 
Avenue.  
 
A Categorically Exemption Determination, in accordance with the California Environmental 
Quality Act, was signed on March 26, 2009.  The Project Report recommending the route 
adoption of portion of Elm Avenue as SR 49 was approved on October 19, 2011.   
 
On December 12, 2011, the City of Auburn passed Resolution No. 11-123 approving the 
proposed SR 49 Route Adoption along Elm Avenue. 
 
 
Attachments: 
 

Resolution HRA 12-03 
Location Map 
Vicinity Map 
Route Adoption Map 



 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Highway Route Adoption Resolution 
03-Pla-49 PM R2.5/R2.82  

 
 
 

Resolution HRA 12-03 
 
WHEREAS, the California Department of Transportation (Department) and the 
City of Auburn jointly request approval of this Route Adoption as State Highway; 
and 
 
WHEREAS, in May 2009, a portion of SR 49 through downtown City of Auburn 
from just south of the eastbound I-80 on ramp to the High Street intersection with 
Elm Avenue was relinquished to the City creating a gap on this route; and 
 
WHEREAS, a Categorically Exemption Determination, in accordance with the 
California Environmental Quality Act, was signed on March 26, 2009; and 
 
WHEREAS, the Project Report recommending the Route adoption was approved on 
October 19, 2011. 
 
NOW, THEREFORE, BE IT RESOLVED by the Commission that pursuant to the 
authority vested in it by law, this Commission does hereby select, adopt, and 
determine the location of that segment of State Highway Route 49, along Elm Avenue 
from High Street to westbound I-80 on ramp, in the city of Auburn, and officially 
designate it as 03-PLA-49, a State Highway, as said location is shown on the Route 
Adoption map submitted by Terry L. Abbott, Chief Design Engineer; and 
 
BE IT FURTHER RESOLVED that this Commission has found and determined and 
hereby declares that such location of said State highway is for the best interest of the 
State.  
 









State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     
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To: CHAIR AND COMMISSIONERS  CTC Meeting:  February 22-23, 2012 
 CALIFORNIA TRANSPORTATION COMMISSION 

  
 Reference No:   2.4b. 
  Action Item 
       

 
From: NORMA ORTEGA Prepared by: Brent L. Green 

Chief Financial Officer   Chief  
Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTIONS OF NECESSITY 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution) C-20724  
through C-20737, and C-20739 through C-20761 summarized on the following pages. 
 
ISSUE: 

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 
 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to purchase the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

The only remaining issues with the property owners are related to compensation. 
 
BACKGROUND: 
 
Discussions have taken place with the owners, each of whom have been offered the full amount 
of the Department's appraisal and, where applicable, advised of any relocation assistance benefits 
to which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will 
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
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C-20724 - Ballantree Estates Homeowners Association 
05-Mon-101-PM 101.2 - Parcel 11510-1, 2 - EA 315809. 
Right of Way Certification (RWC) Date:  04/02/12; Ready to List (RTL) Date:  04/02/12. 
Expressway - partial conversion of expressway to freeway and construct new interchange at  
San Juan Road.  Authorizes condemnation of an easement for private road, ingress & egress to be 
conveyed to Ballantree Estate Homeowners Association.  Located in the city of Aromas, near  
San Juan Road and US-101.  Assessor’s Parcel Number (APN) 141-131-019. 
 
C-20725 - Ronnie Mekealian, et ux. 
06-Fre-180-PM R116.40 - Parcel 84531-1, 2, 3 - EA 342529. 
RWC Date:  12/01/12; RTL Date:  12/15/12.  Expressway - two-lane conventional to four-lane 
expressway on existing alignment.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter’s rights of access, a permanent easement for road purposes to be 
conveyed to the County of Fresno, easements for private vehicle access to be conveyed to Dominic 
Tirapelle and Shara Tirapelle, husband and wife, as community property, as to Parcel Two, 
Cameron S. Holman and Heather S. Holman, husband and wife as joint tenants, Rob Johnson and 
Holly Johnson, husband and wife as joint tenants, and Consolidated Irrigation District, a Public 
Irrigation District.  Located near the city of Sanger at 46 South Quality Avenue.  APN 314-070-10. 
 
C-20726 - Leon Tirapelle, et ux. 
06-Mad-99-PM 7.48 - Parcel 86523-1 - EA 471009. 
RWC Date:  05/01/12; RTL Date:  05/01/12.  Freeway - Avenue 12 Interchange - Modify 
Interchange.  Authorizes condemnation of land in fee for a State highway.  Located in the city of 
Madera at 11812 Road 29.  APN 047-100-017.   
 
C-20727 - Britschgi Real Estate Investment Company, L.P., a California Limited Partnership, et al. 
06-Tul-63-PM 3.1 - Parcel 86584-1, 2, 3, 4, 5, 6 - EA 0K5409. 
RWC Date:  02/01/12; RTL Date:  03/15/12.  Conventional highway - Realign intersection and 
install signal.  Authorizes condemnation of land in fee for a State highway, easements for electrical 
and utility purposes to be conveyed to Southern California Edison (SCE), Comcast and AT & T, 
and underlying fee.  Located in the city of Tulare at the northwest corner of State Highway 63 and 
Avenue 256.  APN 149-040-016.   
 
C-20728 - Painted Acres, LP, a California Limited Partnership, et al. 
06-Tul-63-PM 2.8/3.1 - Parcel 86585-1, 2, 3, 4, 5, 6, 7 - EA 0K5409. 
RWC Date:  02/01/12; RTL Date:  03/15/12.  Conventional highway - Realign intersection and 
install signal.  Authorizes condemnation of land in fee for a State highway, easements for electrical 
and utility purposes to be conveyed to SCE, Comcast and AT & T, and underlying fee.  Located in 
the city of Tulare at the southwest corner of State Highway 63 and Avenue 256 (Oakdale Avenue).   
APNs 149-050-074, -019.   
 
C-20729 - Larry D. Owsley, et ux. 
06-Tul-216-PM 2.29 - Parcel 86492-1 - EA 430709. 
RWC Date:  04/01/12; RTL Date:  04/15/12.  Conventional highway - widen and realignment of  
Houston Avenue.  Authorizes condemnation of land in fee for a State highway.  Located in the city 
of Visalia at 3631 East Houston Avenue.  APN 103-330-050. 
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C-20730 - David Passmore, et ux. 
06-Tul-216-PM 2.47/2.88 - Parcel 86497-1, 2 - EA 430709. 
RWC Date:  04/01/12; RTL Date:  04/15/12.  Conventional highway - widen and realignment of  
Houston Avenue.  Authorizes condemnation of land in fee for a State highway, and underlying fee.  
Located in the city of Visalia on State Route (SR) 216 from Lovers Lane to McAuliff Street.   
APN 103-350-041.   

 
C-20731 - Hugo Schaak, et ux. 
06-Tul-216-PM 2.38/2.68 - Parcel 86501-1, 2 - EA 430709. 
RWC Date:  04/01/12; RTL Date:  04/15/12.  Conventional highway - widen and realignment of 
Houston Avenue.  Authorizes condemnation of land in fee for a State highway, and underlying fee.  
Located in the city of Visalia at 4029 East Houston Avenue.  APN 103-120-066.   
 
C-20732 - Castlewood Partners, Inc., a California Corporation 
06-Tul-216-PM 2.73 - Parcel 86502-1, 2 - EA 430709. 
RWC Date:  04/01/12; RTL Date:  04/15/12.  Conventional highway - widen and realignment of 
Houston Avenue.  Authorizes condemnation of land in fee for a State highway, and underlying fee.  
Located in the city of Visalia at 3944 Houston Avenue.  APN 103-360-054.   
 
C-20733 - Castlewood Partners, Inc., a California Corporation 
06-Tul-216-PM 2.73 - Parcel 86503-1, 2 - EA 430709. 
RWC Date:  04/01/12; RTL Date:  04/15/12.  Conventional highway - widen and realignment of 
Houston Avenue.  Authorizes condemnation of land in fee for a State highway, and underlying fee.  
Located in the city of Visalia at East Houston Avenue.  APN 103-020-053.   
 
C-20734 - Manuel Samaniego, et ux. 
06-Tul-216-PM 2.3 - Parcel 86722-1, 2 - EA 430709. 
RWC Date:  04/01/12; RTL Date:  04/15/12.  Conventional highway - widen and realignment of 
Houston Avenue.  Authorizes condemnation of land in fee for a State highway, and underlying fee.  
Located in the city of Visalia, from Lovers Lane to east of Comstock Street.   
APNs 103-280-076, -077.   
 
C-20735 - Carlos G. Flores and Mary A. Flores, Trustees of the Carlos G. and Mary A. Flores 
Living Trust dated January 23, 2009 
07-LA-5-PM 5.0 - Parcel 77722-1, 2, 3, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen Interstate 5 (I-5) to add high 
occupancy vehicle (HOV) and mixed-flow lanes.  Authorizes condemnation of land in fee for a 
State highway, extinguishment of abutter’s rights of access, a temporary easement for construction 
purposes, a permanent easement for footing purposes, and land in fee which is a remnant and 
would be of little market value.  Located in the city of Norwalk at 12413 Arlee Avenue.  
APN 8024-020-011.   
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C-20736 - Juan Luis Diaz 
07-LA-5-PM 4.5 - Parcel 77740-1, 2, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, and land in fee which is a 
remnant and would be of little market value.  Located in the city of Norwalk at 12023 Adoree 
Street.  APN 8047-003-020.   
 
C-20737 - California Cities Water Company, Inc., a California Corporation 
07-LA-5-PM 4.2 - Parcel 77751-1, 2, 3, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of permanent easement for footing purposes, extinguishment of 
abutter’s rights of access, a permanent easement for aerial utility purposes to be conveyed to SCE, 
a temporary easement for construction purposes, and land in fee which is a remnant and would be 
of little market value.  Located in the city of Norwalk at 13233 Markdale Avenue.   
APN 8047-008-013.   
 
C-20738 - Humberto Vazquez, et ux.  
Pulled as owners signed contract. 
 
C-20739 - Bethesda Romanian Penticostal Church, a California corporation 
07-LA-5-PM 4.5 - Parcel 78979-1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway and a temporary easement for 
construction purposes.  Located in the city of Norwalk at 12129 Adoree Street.   
APN 8047-005-025.   
 
C-20740 - Steve Castro, et ux. 
07-LA-5-PM 4.6 - Parcel 78989 -1, 2, 3 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a permanent easement for footing purposes, and a temporary easement for 
construction purposes.  Located in the city of Norwalk at 11899 Lyndora Street.   
APN 8048-017-024.   
 
C-20741 - The Bank of New York Mellon fka The Bank of New York, as Trustee for the 
Certificateholders of CWABS Inc., Asset-Backed Certificates, Series 2007-BC1 
07-LA-5-PM 4.8 - Parcel 78999-1, 2, 3 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s 
rights of access, a permanent easement for footing purposes, and a temporary easement for 
construction purposes.  Located in the city of Norwalk at 11837 Lyndora Street.   
APN 8048-016-011.   
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C-20742 - The heirs or devisees of Peter L. Stenderup, Jr., deceased, etc., et al.  
07-LA-5-PM 3.6 - Parcel 79899-1, 2 - EA 215939. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation permanent easement for State highway purposes and a temporary 
easement for construction purposes.  Located in the city of Santa Fe Springs at  
12606 East Rosecrans Avenue.  APN 8082-001-011.   
 
C-20743 - Joel Martinez, et al. 
07-LA-5-PM 5.8 - Parcel 80029-1, 2, 3, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s 
rights of access, a permanent easement for footing purposes, a temporary easement for 
construction purposes, and land in fee which is a remnant and would be of little market value.  
Located in the city of Norwalk at 11402 Asmussen Avenue.  APN 8018-002-026.   
 
C-20744 - Ezequiel Mendez, et ux. 
07-LA-5-PM 5.8 - Parcel 80037-1, 2, 3 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, a permanent easement for 
aerial utility purposes to be conveyed to SCE, and a temporary easement for construction purposes.    
Located in the city of Norwalk at 11528 Thomas Place.  APN 8018-006-047.   
 
C-20745 - The Maximiliano and Maria Paz Living Trust, UTD, April 2, 2008, Maximiliano L. Paz 
and Maria E. Paz, Trustees 
07-LA-5-PM 5.4 - Parcel 80038 -1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s 
rights of access, and a temporary easement for construction purposes.  Located  in the city of 
Norwalk at 11819 Jersey Avenue.  APN 8018-012-026.   
 
C-20746 - Miguel Diaz, et ux. 
07-LA-5-PM 5.2 - Parcel 80042 -1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway and a temporary easement for 
construction purposes.  Located in the city of Norwalk at 11640 Hercules Street.   
APN 8023-015-008.   
 
C-20747 - Walter Flores, et al. 
07-LA-5-PM 4.87 - Parcel 80045-1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, and a temporary easement for construction purposes.  Located in the city of 
Norwalk at 12483 Arlee Avenue.  APN 8024-021-011.   
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C-20748 - County of Los Angeles, a body politic and corporate 
07-LA-5-PM 4.5 - Parcel 80050-1, 2; 80051-1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway and temporary easements for 
construction purposes.  Located in the city of Norwalk at 12819-12827 Norwalk Boulevard.   
APNs 8047-005-901, -902.   
 
C-20749 - BYC Leader Venture LLC, a California limited liability company 
07-LA-5-PM 4.4 - Parcel 80074-1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway and a temporary easement for 
construction purposes.  Located in the city of Norwalk at 12200 Civic Center Drive.   
APN 8047-007-186.   
 
C-20750 - Yvonne Arroyo, a married woman as her sole and separate property 
07-LA-5-PM 4.0 - Parcel 80163 -1, 2, 3, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of permanent easement for footing purposes, extinguishment of 
abutter’s rights of access, a temporary easement for construction purposes, a permanent easement 
for aerial utility purposes to be conveyed to SCE, and land in fee which is a remnant and would be 
of little market value.  Located in the city of Norwalk at 13403 Markdale Avenue.   
APN 8047-008-021.   
 
C-20751 - Stephen P. Hanlan, et ux.  
07-LA-5-PM 4.0 - Parcel 80164-1, 2, 3, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of permanent easement for footing purposes, extinguishment of 
abutter’s rights of access, a permanent easement for aerial utility purposes to be conveyed to SCE, 
a temporary easement for construction purposes, and land in fee which is a remnant and would be 
of little market value.  Located in the city of Norwalk at 13407 Markdale Avenue.   
APN 8047-008-022.   
 
C-20752 - California Cities Water Company, Inc., a California corporation 
07-LA-5-PM 4.2 - Parcel 80195-1, 2, 3, 4, - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s 
rights of access, a permanent easement for footing purposes, and temporary easements for 
construction purposes.  Located in the city of Norwalk south of Metro Center Drive.   
APN 8047-007-803.   
 
C-20753 - Norwalk Village Corporation, a California Corporation 
07-LA-5-PM 3.0 - Parcel 80256-1 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of a temporary easement for construction purposes.  Located in 
the city of Norwalk at 13000 to 13030 Firestone Boulevard.  APN 7005-001-018.   
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C-20754 - Wal-Mart Real Estate Business Trust, a Delaware Statutory Trust 
07-LA-10-PM 33.3 - Parcel 79812-1, 2 - EA 1170U9. 
RWC Date:  04/06/12; RTL Date:  04/17/12.  Freeway - construct HOV lanes and soundwalls.    
Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's rights of 
access, and a temporary easement for construction purposes.  Located in the city of Baldwin Park 
at 3250 Big Dalton Avenue.  APNs 8460-006-029, -043.   
 
C-20755 - Rodolfo A. Andres, et al. 
07-LA-138-PM 63.94 - Parcel 76549-1 - EA 127279. 
RWC Date:  05/06/11; RTL Date:  05/12/11.  Conventional Highway - widen conventional 
highway.  Authorizes condemnation of land in fee for a State highway.  Located in the town of 
Llano south of Pearblossom Highway, east of 165th Street East.  APN 3036-023-032.   
 
C-20756 - Andrew K. Morita, et al. 
08-SBd-10-PM 26.38 - Parcel 21770-1, 01-01 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at Interstate 10 
and Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway and land in 
fee which is a remnant and would be of little market value.  Located in the city of San Bernardino 
at 1184 East Laurelwood Drive.  APN 0281-151-17.   
 
C-20757 - James E. Blincoe, Trustee 
10-SJ-99-PM 16.7 - Parcel 16139-1, 2, 3, 4, 5 - EA 3A1009. 
RWC Date:  03/01/12; RTL:  03/30/12.  Freeway - widen to six lanes.  Amends Resolution No.  
C-20649, adopted October 26, 2011, which authorized condemnation of land in fee for a State 
highway and extinguishment of abutter's rights of access.  This Amendment is necessary to include 
temporary construction easements.  Located in the city of Stockton at 2431 South Mariposa Road.  
APNs 171-300-03, -12, -13, -14, -16, -17, -18.   
 
C-20758 - Gorham Family Limited Partnership 
10-SJ-99-PM 16.5 - Parcel 16175-1, 2 - EA 3A1009. 
RWC Date:  03/01/12; RTL:  03/30/12.  Freeway - widen to six lanes.  Authorizes condemnation 
of land in fee for a State highway and a temporary easement for highway construction.  Located in 
the city of Stockton at 3033 South SR 99, West Frontage Road.  APN 179-100-11.   
 
C-20759 - Cooper Family Trust 
11-SD-805-PM 4.8 - Parcel 34728-1 - EA 2T1829. 
RWC Date:  09/12/12; RTL Date:  09/14/12.  Freeway - construct Direct Access Ramp.  
Authorizes condemnation of land in fee for a State highway.  Located in the city of Chula Vista at 
1298 Raven Avenue.  APN 620-651-01.   
 
C-20760 - Francisco Javier Briseno 
11-SD-805-PM 4.8 - Parcel 34729-1 - EA 2T1829. 
RWC Date:  09/12/12; RTL Date:  09/14/12.  Freeway - construct Direct Access Ramp.  
Authorizes condemnation of land in fee for a State highway.  Located in the city of Chula Vista 
near East Palomar Street and Raven Avenue.  APN 620-651-02.   
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C-20761 - John D. Hammer and Luke San Agustin 
11-SD-805-PM 4.8 - Parcel 34730-1 - EA 2T1829. 
RWC Date:  09/12/12; RTL Date:  09/14/12.  Freeway - construct Direct Access Ramp.  
Authorizes condemnation of land in fee for a State highway.  Located in the city of Chula Vista at 
1254 Oleander Avenue.  APNs 620-651-31, -01, -02.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.4d. 
 Action Item 

 
From: NORMA ORTEGA 
 Chief Financial Officer  
  

Prepared by: Brent L. Green 
 Chief  
 Division of Right of Way  
 and Land Surveys 

 
Subject: DIRECTOR’S DEEDS 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of 
the Streets and Highways Code. 
 
The Director’s Deeds included in this item involve an estimated current value of $1,204,415.  The 
State will receive a return of $1,204,415 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 
 
ISSUE: 

 
01-03-Sac-80 PM R6.3     Sacramento 
Disposal Unit #DD 020861-01-04    0.05 acre  
   DD 020862-01-05    0.68 acre 
   DD 020863-01-04    0.07 acre 
Convey to:  Sacramento Regional Transit District  $188,000 (Appraisal $188,000) 
Direct sale.  Sale price represents the appraised value received from an adjoining owner.  The highest 
and best use is as plottage to the adjoining property. 

 
02-03-Sac-99 PM 21.1     Sacramento 
Disposal Unit #DD 008308-01-01    0.056 acre  
Convey to:  Ernie Perez   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on State Route (SR) 99 in Sacramento.  The Department will install fencing from 
soundwall to adjacent owner’s existing fence.  The underlying fee conveyance restricts the use to non-
permanent landscaping but will eliminate the illegal dumping and trespass which currently occurs on 
the property. 
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03-03-Sac-99 PM 21.2     Sacramento 
Disposal Unit #DD 008312-01-02    0.025 acre  
Convey to:  Carlos Fernandez   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 

 
04-03-Sac-99 PM 21.4     Sacramento 
Disposal Unit #DD 008330-01-01    0.034 acre  
Convey to:  Surjit Kaur   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
05-03-Sac-99 PM 21.4     Sacramento 
Disposal Unit #DD 008330-01-02    0.139 acre  
Convey to:  Jenhsiang Johnson Chen   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
06-03-Sac-99 PM 21.3     Sacramento 
Disposal Unit #DD 008336-01-01    0.037 acre  
Convey to:  Audie Rosales   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
07-03-Sac-99 PM 22.4     Sacramento 
Disposal Unit #DD 008611-01-01    0.144 acre  
Convey to:  David Bronson   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
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08-03-Sac-99 PM 21.5     Sacramento 
Disposal Unit #DD 008620-01-03    0.024 acre  
Convey to:  Salvador Villalpando and Araceli Villalpando $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
09-03-Sac-99 PM 21.5     Sacramento 
Disposal Unit #DD 008620-01-05    0.031 acre  
Convey to:  Maria Villalpando, et al   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 

 
10-03-Sac-99 PM 21.5     Sacramento 
Disposal Unit #DD 008620-01-08    0.040 acre  
Convey to:  Gerardo Villalpando   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
11-03-Sac-99 PM 21.4     Sacramento 
Disposal Unit #DD 008620-01-10    0.021 acre  
Convey to:  Antonio Pimentel and Lucila Pimentel  $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
12-03-Sac-99 PM 21.4     Sacramento 
Disposal Unit #DD 008620-01-12    0.013 acre  
Convey to:  Jose Fraga   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
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13-03-Sac-99 PM 21.4     Sacramento 
Disposal Unit #DD 008620-01-13    0.012 acre  
Convey to:  Gregorio Cabrales and Tomasa Cabrales $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
14-03-Sac-99 PM 21.4     Sacramento 
Disposal Unit #DD 008620-01-15    0.028 acre  
Convey to:  Hilario Cisneros and Carmen Cisneros  $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
15-03-Sac-99 PM 21.4     Sacramento 
Disposal Unit #DD 008620-01-16    0.007 acre  
Convey to:  Hilario Cisneros and Carmen Cisneros  $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
16-03-Sac-99 PM 21.6     Sacramento 
Disposal Unit #DD 008627-01-01    0.019 acre  
Convey to:  Silvia Sanchez and Abelardo Sanchez  $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on SR 99 in Sacramento.  The Department will install fencing from soundwall to adjacent 
owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
 
17-04-Ala-238 PM 13.4     Hayward 
Disposal Unit #DD 032774-01-01    0.17 acre  
Convey to:  Pamela Talavera   $160,000 (Appraisal $160,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 
the subject property.  This proposed conveyance was presented to the Commission for conceptual 
approval at the August 2011 meeting. 
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18-04-Ala-238 PM 12.6     Hayward 
Disposal Unit #DD 033888-01-01    0.29 acre  
Convey to:  Joseph John Riley   $285,000 (Appraisal $285,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 
the subject property.  This proposed conveyance was presented to the Commission for conceptual 
approval at the August 2011 meeting. 
 
19-04-Ala-238 PM 12.6     Hayward 
Disposal Unit #DD 036225-01-01    0.36 acre  
Convey to:  Otho D. Vivian and Pamela S. Vivian  $320,000 (Appraisal $320,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 
the subject property.  This proposed conveyance was presented to the Commission for conceptual 
approval at the August 2011 meeting. 
 
20-04-Ala-238 PM 12.8     Hayward 
Disposal Unit #DD 044585-01-01    0.22 acre 
Convey to:  Geraldine Hall   $250,000 (Appraisal $250,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 
the subject property.  This proposed conveyance was presented to the Commission for conceptual 
approval at the August 2011 meeting. 
 
21-04-SCl-17 PM 4.6      Hayward 
Disposal Unit #DD 007079-01-01    5.505 acres  
Convey to:  Santa Clara Valley Water District  $1,400 (Appraisal $1,400) 
Direct sale via exchange.  The subject property is full compensation for property required for the 
Bear Creek Road Interchange on SR 17. 
 
Attachments 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            

Recovery %
% Return

Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales
District Sales Sales Conveyances Sales Items Value From Sales Current Value

01 0 0 0 $0.00 $0.00
02 0 0 0 $0.00 $0.00
03 16 0 16 $188,015.00 $188,015.00 100%
04 5 0 5 $1,016,400.00 $1,016,400.00 100%
05 0 0 0 $0.00 $0.00
06 0 0 0 $0.00 $0.00
07 0 0 0 $0.00 $0.00
08 0 0 0 $0.00 $0.00
09 0 0 0 $0.00 $0.00
10 0 0 0 $0.00 $0.00
11 0 0 0 $0.00 $0.00
12 0 0 0 $0.00 $0.00

Total 21 0 21 $1,204,415.00 $1,204,415.00 100%

Table II - Analysis by Type of Sale

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - February 22-23, 2012

               Recovery %
# of                       Current                  Return       % Return From Sales

   Type of Sale Items                Estimated Value               From Sales             Current Value
Direct Sales 21
Public Sales 0
Non-Inventory
Conveyances 0

Sub-Total 21
Other Funded
Sales 0

Total 21

Attachment A

$1,204,415.00

$1,204,415.00 $1,204,415.00

100%$1,204,415.00

100%$1,204,415.00
$0.00

100%

$1,204,415.00
$0.00



s131600
Typewritten Text
Attachment 1A



s131600
Typewritten Text

s131600
Typewritten Text
Attachment 1B



s131600
Typewritten Text
Attachment 2A



s131600
Typewritten Text
Attachment 2B



s131600
Typewritten Text
Attachment 3A



s131600
Typewritten Text
Attachment 3B



s131600
Typewritten Text
Attachment 4A



s131600
Typewritten Text
Attachment 4B



s131600
Typewritten Text
Attachment 5A



s131600
Typewritten Text
Attachment 5B



s131600
Typewritten Text
Attachment 6A



s131600
Typewritten Text
Attachment 6B



s131600
Typewritten Text
Attachment 7A



s131600
Typewritten Text
Attachment 7B



s131600
Typewritten Text
Attachment 8A



s131600
Typewritten Text
Attachment 8B



s131600
Typewritten Text
Attachment 9A



s131600
Typewritten Text
Attachment 9B



s131600
Typewritten Text
Attachment 10A



s131600
Typewritten Text
Attachment 10B



s131600
Typewritten Text
Attachment 11A



s131600
Typewritten Text
Attachment 11B



s131600
Typewritten Text
Attachment 12A



s131600
Typewritten Text
Attachment 12B



s131600
Typewritten Text
Attachment 13A



s131600
Typewritten Text
Attachment 13B



s131600
Typewritten Text
Attachment 14A



s131600
Typewritten Text
Attachment 14B



s131600
Typewritten Text
Attachment 15A



s131600
Typewritten Text
Attachment 15B



s131600
Typewritten Text
Attachment 16A



s131600
Typewritten Text
Attachment 16B



s131600
Typewritten Text
Attachment 17A



s131600
Typewritten Text
Attachment 17B



s131600
Typewritten Text
Attachment 18A



s131600
Typewritten Text
Attachment 18B



s131600
Typewritten Text
Attachment 19A



s131600
Typewritten Text
Attachment 19B



s131600
Typewritten Text
Attachment 20A



s131600
Typewritten Text
Attachment 20B



s131600
Typewritten Text
Attachment 21A



s131600
Typewritten Text
Attachment 21B



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.5g.(1c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1112-024, AMENDING RESOLUTION CMIA-A-1112-007 
RESOLUTION STIP1B-AA-1112-004, AMENDING RESOLUTION STIP1B-A-1112-002.  
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolutions CMIA-A-1112-007 and STIP1B-A-1112-002 to de-
allocate a total of $19,123,000 in Proposition 1B Corridor Mobility Improvement Account (CMIA) 
funds from Segment 1 ($14,641,000) and Segment 2 ($4,482,000) of the State Route 12 Jameson 
Canyon Widening, Phase 1 project (PPNO 0367D) in Solano and Napa Counties, thereby reducing 
the combined original CMIA construction capital allocation of $73,990,000 to $54,867,000 to reflect 
contract award savings. 
 
BACKGROUND: 
 
At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-007 allocating 
$73,999,000 in CMIA construction funds for Segment 1 ($50,999,000) and Segment 2 ($23,000,000) 
of the State Route 12 Jameson Canyon Widening, Phase 1 project.  The Segment 1 (PPNO 0367D) 
contract was awarded on January 11, 2012 with CMIA savings of $14,641,000.  The Segment 2 
(PPNO 0367I) was awarded on January 26, 2012 with CMIA savings of $4,482,000.  
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list. 
 
RESOLUTION: 
 
Be it Resolved, that $73,990,000 in Corridor Mobility Improvement Account funds (304-6055) 
originally allocated under Resolutions CMIA-A-1112-007 and STIP1B-A-1112-002 for Segment 1 
(PPNO 0367D) and Segment 2 (PPNO 0367I) of the State Route 12 Jameson Canyon Widening, 
Phase 1 project in Solano and Napa Counties, is hereby amended by $19,123,000, reducing the 
original CMIA construction capital amount to $36,349,000 in accordance with the attached revised 
vote box for each segment. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112-024
 Multi-Program CMIA/STIP Project on the State Highway System   Amending Resolution CMIA-A-1112-007 
   Resolution STIP1B-AA-1112-004
  Amending Resolution STIP1B-A1112-002

1 
$61,000,000 
$46,359,000 

 
Department of 
Transportation 

MTC 
04N-Sol-12 

0.0/2.6 
 
 

 
State Route 12 Jameson Canyon Widening – Segment 1. 
Near Fairfield, from 0.5 mile west of Napa/Solano County -
Line to Red Top Road in Solano County. Construct two 
lanes, add a median barrier, and a median opening  
Segment 1. (TCRP 157)  
 
Final Project Development (IIP) 
 Support Estimate: $126,000 
 Programmed Amount: $126,000 
 Adjustment: $            0 
 
Final Project Development (RIP-Napa) 
 Support Estimate: $449,000 
 Programmed Amount: $449,000 
 Adjustment: $           0  
 
Final Right of Way (RIP-Napa) 
 Right of Way Estimate: $6,490,000 
 Programmed Amount: $6,490,000 
 Adjustment: $              0 
  
(Future Consideration of Funding – Resolution E-08-08, July 
2008.) 
 
(March 2011 -Project Scope is consistent with the amended 
baseline agreement approved under Resolution CMIA-PA-
1011-023.) 
 
Amend Resolutions CMIA-A-1112-007 and STIP1B-A-
1112-002 to de-allocate$14,641,000 CMIA CONST to 
reflect award savings. 
 
Outcome/Output:  When combined with PPNO 0367I, the 
overall Jameson Canyon Project will result in daily vehicle-
hours of delay savings of about 3,898 hours.

04-0367D 
CMIA/09-10 

CONST 
$50,990,000 
$36,349,000 

 
(Solano) 

RIP/10-11 
CONST 

$4,550,000 
 

(Napa) 
RIP/10-11 

CONST ENG 
$5,850,000 

CONST 
$2,340,000 

 
IIP/10-11 

CONST ENG 
$3,400,000 

CONST 
$3,120,000 

0400002023 
4 

264144 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 
 
 

304-6058 
TFA 

20.20.075.600 
 
 

304-6058 
TFA 

20.20.025.700 

$50,990,000
$36,349,000

$6,890,000

$3,120,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112-024
 Multi-Program CMIA/STIP Project on the State Highway System   Amending Resolution CMIA-A-1112-007 
   Resolution STIP1B-AA-1112-004
  Amending Resolution STIP1B-A1112-002

2 
$30,600,000 
$26,118,000 

 
Department of 
Transportation 

MTC 
04N-Nap-12 

0.0/3.2 

 
Near Fairfield, On Route 12 in Napa County, from State 
Route 29 junction to 0.1 mile west of Napa/Solano County 
line.  Construct two lanes and add a median barrier. 
Segment 2. (TCRP 157) 
 
Final Project Development (IIP) 
 Support Estimate:  $68,000 
 Programmed Amount:  $68,000 
 Adjustment:   0 
 
Final Project Development (RIP-Napa) 
 Support Estimate:  $242,000 
 Programmed Amount:  $242,000 
 Adjustment:   0 
 
 
Final Right of Way (RIP-Napa) 
 Right of Way Estimate :  $ 3,510,000 
 Programmed Amount:   $  3,510,000 
 Adjustment:    $    0 
 
(Future Consideration of Funding – Resolution E-08-08, July 
2008.) 
 
(January 2011 -Project Scope consistent with the amended 
baseline agreement approved under Resolution CMIA-PA-
1011-023.) 
 
Amend Resolutions CMIA-A-1112-007 and STIP1B-A-
1112-002 to de-allocate $4,482,000 CMIA CONST to reflect 
award savings. 
 
Outcome/Output:  When combined with PPNO 0367D, the 
overall Jameson Canyon Project will result in daily vehicle-
hours of delay savings of about 3,898 hours.

 
04-0367I 

CMIA/09-10 
CONST 

$23,000,000 
$18,518,000 

 
RIP/10-11 
(Solano) 
CONST 

$2,450,000 
 

RIP/10-11 
(Napa) 

CONST ENG 
$3,150,000 

CONST 
$1,260,000 

 
IIP/10-11 

CONST ENG 
$1,700,000 

CONST 
$3,890,000 

0400002022 
4 

264134 

 
 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 
 
 

304-6058 
TFA 

20.20.075.600 
 

304-6058 
TFA 

20.20.025.700 

$23,000,000
$18,518,000

$3,710,000

$3,890,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.5g.(5b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED  
 PROPOSITION 1B TCIF PROJECT ON THE STATE HIGHWAY SYSTEM    

RESOLUTION TCIF-AA-1011-02, AMENDING RESOLUTION TCIF-A-0809-03 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-0809-03 to de-allocate $16,255,000 in Trade 
Corridor Improvement Funds (TCIF) from Project No. 66 - Route 101/Rice Avenue Interchange 
Reconstruction project (PPNO 3430) in Ventura County, reducing the original TCIF capital 
allocation of $30,449,000 to $14,192,000, to reflect contract award savings. 
 
BACKGROUND: 
 
In May 2009, the Commission approved $30,449,000 in TCIF under Resolution TCIF-A-0809-03 to 
fund the Route 101/Rice Avenue Interchange Reconstruction project.  The contract has been 
awarded with a savings of $16,255,000 in TCIF capital funds.  The necessary changes are reflected 
in strikethrough and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it resolved, that the $30,449,000 in Trade Corridor Improvement Funds (TCIF) capital funds 
(304-6056) originally allocated under Resolution TCIF-A-0809-03 for the Route 101/Rice Avenue 
Interchange Reconstruction project (PPNO 3430) in Ventura County, is hereby amended by 
$16,255,000, reducing the TCIF capital amount to $14,192,000, and revising the total construction 
amount for the project from $56,034,000 to $39,779,000, in accordance with the attached revised 
vote list. 
 

 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 
Location 

Project Description

EA
PPNO 

Program/Year 
PA&ED 
PS&E 

CONST ENG 
CONST

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(5b) Proposition 1B Allocation Amendment - Locally Administered TCIF Projects Resolution TCIF-AA-1112-02,
 on the State Highway System Amending Resolution TCIF-A-0809-03

1 
$30,449,000 
$14,194,000 

 
City of Oxnard 

VCTC 
7-Ven-101 
19.5/20.1 

 

 
TCIF Project No. 66.  In Oxnard at the Rice Avenue/Santa 
Clara Avenue Interchange.  Reconstruct interchange with 6 
through lanes, 2 southbound left-turn lanes and new on- and 
off-ramps.   
 
(Contributions from local sources:  $30,449,000 $25,585,000.) 
 
(Future Consideration of Funding – Resolution E-09-09, 
February 2009.) 
 
(Concurrent TCIF baseline amendment under Resolution 
TCIF-P-1112-20; February 2012) 
 
Outcome/Output:  Improvements include 1 new bridge, 4 new 
ramps and 1 mile of auxiliary lane on Route 101.  Project is 
expected to reduce congestion by 816,660 person hours 
annually with accident savings costs of $0.3 million annually.   
 
Amend Resolution TCIF-A-0809-003 to de-allocate 
$16,255,000 TCIF CONST to reflect award savings. 
 

003434 
07-3430 

TCIF / 08-09 
$0 
$0 
$0 

$30,449,000 
$14,194,000 

 

 
 
 

2008-09 
304-6056 

TCIF 
20.20.723.000 

$30,449,000
$14,194,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.5g.(5c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED  
 PROPOSITION 1B TCIF PROJECT ON THE STATE HIGHWAY SYSTEM    

RESOLUTION TCIF-AA-1011-03, AMENDING RESOLUTION TCIF-AA-1112-01 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-AA-1112-01 to de-allocate $17,234,000 in 
Trade Corridor Improvement Funds (TCIF) from Project No. 67 – Route 905 from just east of Route 
805/905 Separation to just east of Britannia Overcrossing project (PPNO 0703) in San Diego 
County, reducing the current TCIF capital allocation of $17,234,000 to $0, to reflect contract award 
savings. 
 
BACKGROUND: 
 
In October 2008, the Commission approved $84,038,000 in TCIF capital funds under Resolution 
TCIF-A-0809-01 to fund the San Diego Route 905 project.  In April 2009, the Commission approved 
the use of American Recovery and Reinvestment Act of 2009 (Recovery Act) funds for this project.  In 
May 2009, the contract was awarded with $66,804,000 in Recovery Act funds, leaving a savings of 
$17,234,000 in TCIF capital funds.  In January 2012, Resolution TCIF-AA-1112-01 documented the 
replacement of $66,804,000 with Recovery Act funds.  The necessary changes are reflected in 
strikethrough and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $84,038,000 in Trade Corridor Improvement Funds capital funds (304-6056) 
originally allocated under Resolution TCIF-A-0809-01 and amended under Resolution 
TCIF-AA-1112-01 for the Route 905 from just east of Route 805/905 Separation to just east of 
Britannia Overcrossing project in San Diego County, is hereby amended by $17,234,000, reducing 
the TCIF capital amount to $0, and revising the total construction capital amount for the project to 
$66,804,000 in Recovery Act funds.  Construction engineering remains the same at $7,567,000 in 
TCIF.  
 

 
Attachment 



 
CTC Financial Vote List February 22-23, 2012 
2.5 Highway Financial Matters   
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding 

Project ID
EA 

PPNO 
Program/Year 

PA&ED 
PS&E 

CONST ENG 
CONST

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5c) Proposition 1B Allocation Amendment – State Administered TCIF Project Resolution TCIF-AA-1112-03, 
 on the State Highway System Amending Resolution TCIF-AA-1112-01 

1 
$84,038,000 
$66,804,000 

Department of 
Transportation 

SANDAG 
11-SD-905 
R9.5/R15.0 

 

 
TCIF Project No. 67.  In the city of San Diego, on Route 905  
from 1.2 KM East of Route 805/905 Separation to 0.8 KM East 
of Britannia Over-Crossing.  Construct 6-lane freeway.   
 
Final Project Development Adjustment:  N/A 
 
Final Right of Way Share Adjustment:  N/A 
 
(Contributions from local sources:  $11,062,000) 
 
(September 2011; Future Consideration of Funding – 
Resolution E-04-27.) 
Outcome/Output:  This project will increase velocity by 88% 
from 8 miles per hour to 15 miles per hour on Otay Mesa Road 
and 4-6 times higher on Route 905 freeway to average 51 
miles per hour by 2025.  Improved safety and expected 
reduction in accident rate currently 2.2 times higher than state-
wide average.  
 
Amend Resolution CMIA-A-1112-01 to de-allocate 
$17,234,000 TCIF CONST to reflect award savings.  
 

1100000351 
288801 
11-0703 

TCIF / 08-09 
$0 
$0 

$7,567,000 
$84,038,000 
$66,804,000 

 
 

2008-09 
304-6056 

20.20.723.000 
 

2008-09 
804-0890 

RA 
20.20.723.000 

$17,234,000
$0

$66,804,000

 



State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

 

M e m o r a n d u m    
 

To: CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

Date: February 22-23, 2012 

  Reference No.: 2.5g.(9b) 
Action Item 
 

From: NORMA ORTEGA 
Chief Financial Officer 

Prepared by: William D. Bronte, Chief 
Division of Rail 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B HIGHWAY-
RAILROAD CROSSING SAFETY ACCOUNT 
RESOLUTION GS1B-AA-1112-002, AMENDING RESOLUTION GS1B-A-0910-006 
 
 
RECOMMENDATION: 
 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) amend Resolution GS1B-A-0910-006 to de-allocate $6,593,000, 
reducing the original allocation of $12,175,000 to $5,582,000, in Proposition 1B Highway-
Railroad Crossing Safety Account (HRCSA) funds from the Betty Drive Grade Separation 
project in Tulare County. 
 
ISSUE: 
 
The Tulare County Redevelopment Agency (Agency) was initially awarded $12,175,000 in 
HRCSA funds by the Commission in August 2008.  As a result of project scope revisions, in 
February 2011, the Agency requested and the Commission approved a reduction in project cost 
to $5,582,000.  In December 2010, the Agency awarded the construction contract to the lowest 
bidder, whose bid was approximately 31 percent below the Engineer’s Estimate.  The Agency 
requests that the Commission reduce the originally allocated HRCSA funds for the project from 
$12,175,000 to $5,582,000. 
 
The proposed changes are reflected in strikethrough and bold on the attached revised vote list. 
 
RESOLUTION GS1B-AA-1112-002 
 
Be it Resolved, that the $12,175,000 in Proposition 1B Highway-Railroad Crossing Safety 
Account (HRCSA) funds originally allocated under GS1B-A-0910-006 for the Betty Drive 
Grade Separation project, is hereby amended by $6,593,000, reducing the overall HRCSA 
amount allocated for the project to $5,582,000 in accordance with the attached revised vote box. 
 
Attachment 
 



CTC Financial Vote List  February 22-23, 2012 
2.5    Highway Financial Matters 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

EA 
Program/Year 

Phase 
Prgm’d Amount

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(9b) Proposition 1B Allocation Amendment – Locally Administered HRCSA Projects Resolution GS1B-AA-1112-002, 
  Amending Resolution GS1B-A-0910-006 

1 
$12,175,000 
$5,582,000 

 
Tulare County 

Redevelopment 
Agency 
TCAG 

06-Tulare 
 

 
Betty Drive Grade Separation.  
In Goshen and the city of Visalia, on Betty Drive construct a 
new grade separation overpass to replace the existing Elder 
Avenue at grade separation of the Union Pacific Railroad. 
 
(CEQA-SE, February 2010) 
 
Outcome/Output:  Provide a major four lane access link 
between State Route 99 and the Visalia industrial Park.  The 
project will alleviate traffic congestion and provide 
quantifiable reduction in emissions.. 
 

Amend Resolution GS1B-A-0910-006 to de-allocate 
$6,593,000 in HRCSA funds to reflect contract award 
savings. 

H016BA 
HRCSA/09-10 

 
CONST 

$12,175,000 
$5,582,000 

 

 
 
 

2007-08 
104-6063 
HRCSA 

20.30.010.400 

$12,175,000
$5,582,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

“Caltrans improves mobility across California” 
 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.6e. 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR TCRP PROJECTS  
 RESOLUTION TFP-11-07, AMENDING RESOLUTION TFP-06-31 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve Resolution TFP-11-07, re-allocating $3,430,000 
in previously allocated Traffic Congestion Relief Program (TCRP) funds for the BART to San Jose 
– Extend BART from Fremont to Warm Springs (TCRP 1.1) project. 
 
ISSUE: 
 
At its March 2007, the Commission approved Resolution TFP-06-31, which re-allocated the 
previously allocated $31,000,000 in TCRP funds for Project Approval and Environmental 
(PA&ED), Design (PA&ED) and Right of Way (R/W) for the TCRP 1.1 project.  TCRP funds are 
available for expenditures for five years.  The reallocation of $3,430,000 in TCRP funds are 
programmed for R/W activities is necessary as these funds will not be spent before the expenditure 
deadline.  
 
Justification: 
 
While the project is progressing satisfactorily, the drawdown of these funds based on the invoices 
received from the agencies performing R/W activities is slower than the forecast.  Furthermore, 
utility relocation is dependent on the design data from the Line, Track, Station, and System Design-
Build construction contract.  That contract was awarded by the BART Board on June 23, 2011, later 
than initially planned. Therefore, the Commission approval of the reallocation of $3,430,000 TCRP 
funds will allow the completion of these critical R/W activities. 
 
FINANCIAL RESOLUTION:  
 
Resolved That:  
The project(s), as component phases or in their entirety, appear under Government Code Section 
14556.40(a) and are entitled to participate in this allocation. 
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
Attachment 
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Project # 

Allocation Amount 
Implementing Agency 

District-County 
BREF # and Project Description 

Description of Allocation
 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type
2.6e. Traffic Congestion Relief Program - Re-allocation Amendment  Resolution TFP-11-07, 
 Amending Resolution TFP-06-31 

1 
$3,430,000 

 
San Francisco Bay 
Area Rapid Transit 

District (BART) 
04 – Alameda and 

Santa Clara 
 

 
Project #1.1 – BART Extension from Fremont to Warm Springs. 
 
Extend BART 5.5 miles south of existing Fremont Station. 
 
Re-allocate $3,430,000 in previously allocated TCRP funding for 
Right of Way. 
 
Outcome/Output: Complete right of way activities.

 
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
30.10.710.010 

$3,430,000

  



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:       CHAIR AND COMMISSIONERS 
           CALIFORNIA TRANSPORTATION COMMISSSION 

CTC Meeting: February 22-23, 2012 
                        

 Reference No.: 2.9a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION - 
            RESOLUTION CMIA-A-1112-09 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission approve a technical correction to Resolution CMIA-A-1112-09, 
originally approved August 10, 2011, for three CMIA projects voted off the Delivered List.   
 
ISSUE: 
 
A technical correction is needed to correct the Project Identification Number for Project 1 – Route 
84 Expressway Widening – Segment 1 project (PPNO 0081G) in Alameda County. 
 
The Book Item attachment has been revised to reflect the changes mentioned above.  The changes 
are reflected in strikethrough and bold.  There is no change to the Book Item Memorandum.  

 
Attachments 
 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m   
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 10, 2011  
Technically corrected February 22-23, 2012 

 Reference No.: 4.9g. 
 Action Item 

Resolution CMIA-A-1112-009 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief 
 Budgets 

 
Subject: UPDATE ON PROJECTS DELIVERED BUT NOT YET VOTED 
 RESOLUTION CMIA-A-1112-009  

 
CTC ACTION UPDATE:  The California Transportation Commission allocated $203,648,000 for 
three State administered Corridor Mobility Improvement Account Program Projects on the Delivered 
But Not Yet Voted List. 
 
At the August 10, 2011 California Transportation Commission (Commission) meeting, three State 
administered Corridor Mobility Improvement Account (CMIA) Program projects on the State 
Highway System were approved for funding by the Commission.  The attached vote boxes describe 
the three CMIA projects for $203,648,000 voted off the Delivered List. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $203,648,000 be allocated from the Budget Act of 2010, Budget Act Items  
2660-304-6055 and 2660-004-6055 for the three State administered Corridor Mobility Improvement 
Account Program projects described on the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Account 
Program. 
 
Attachment  
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4.9. Delivered List Allocations  Technically corrected February 22-23, 2012  
   (Project 1) 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

4.9g. Delivered List Allocations - Proposition 1B – State Administered CMIA Project Resolution CMIA-A-1112-009
 on the State Highway System 

1 
$17,050,000 

 
Department of 
Transportation 

MTC 
Alameda 

04N-Ala-84 
25.5/27.1 

 

 
In the city of Livermore, on State Route 84.  Widen from 2 
lanes to 4 lanes from north of Concannon Boulevard to 
Stanley Boulevard and to 6 lanes from Stanley Boulevard to 
Jack London Boulevard. 
 
Final Project Development Adjustment: N/A 
 
Final Right of Way Share Adjustment: N/A 
 
(Contributions from local sources: $17,456,000.) 
 
(Related CMIA program amendment [Resolution CMIA-PA-
1011-032] – June 2011.) 
 
(Related LONP request [Resolution LONP1B-A-1011-22.]- 
June 2011.) 
 
(Future Consideration of Funding – Resolution E-11-52, 
June 2011.) 
 
Outcome/Output:  Once completed, the overall Route 84 
Expressway Widening Project (PPNO 0081G and 0081H) 
will result in daily vehicle savings of about 5,682 hours.

 
04-0081G 

CMIA/11-12 
CONST 

$17,050,000 
0400020644 
0400020580 

4 
297614 

 
 

 
 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

$17,050,000

 

2 
$157,198,000 

 
Department of 
Transportation 

RCTC 
Riverside 

08S-Riv-91 
15.6/21.6 

 
In the city of Riverside, on State Route 91 from Adams 
Street to 60/91/215 interchange.  Construct one HOV lane 
in each direction. 
 
Final Project Development: N/A 
 
Final Right of Way: N/A 
 
(Project scope is consistent with the amended baseline 
agreement approved under Resolution CMIA-PA-0910-025 
in June 2010.) 
 
(Future Consideration of Funding – Resolution E-07-24, 
December 2007.) 
 
(Contributions from local sources: $34,546,000.) 
 
Outcome/Output:  When completed, this project will result in 
daily vehicle hours of delay savings of about 6,770 hours.

 
08-0092A 

CMIA/10-11 
CONST ENG 
$20,598,000 

CONST 
$136,600,000 
0800000712 

4 
448404 

 
 

 
 
 

004-6055 
CMIA 

 
2010-11 

304-6055 
CMIA 

20.20.721.000 

$20,598,000

$136,600,000

 

3 
$29,400,000 

 
Department of 
Transportation 

OCTA 
Orange 

12S-Ora-57 
12.2/15.2 

 
 

 
In Anaheim, from 0.3 mile south of Katella Avenue to 0.3 
mile north of Lincoln Avenue.  Northbound widening. 
 
Final Project Development: N/A 
 
Final Right of Way: N/A 
 
(Related LONP request [Resolution LONP1B-A-1011-16.] – 
June 2011) 
 
(Future Consideration of Funding – Resolution E-10-08, 
February 2010.) 
 
 (Contributions from local sources: $6,394,000.) 
 
Outcome/Output:  Maximize mainline mobility and 
throughput with minimal right of way impact.  Also, facilitate 
regional circulation, flow of goods and services via State 
Route 57.  Achieve a major component of the Orange 
County Transportation Authorities Chokepoint program, as 
well as, conforms to state, regional and local plans and 
policies. 

 
12-3829 

CMIA/10-11 
CONST 

$29,400,000 
1200000109 

4 
0F0401 

 
 

 
 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

$29,400,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.9b. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief 
 Budgets 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION -   
            RESOLUTION MFP-11-04 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution MFP-11-04, originally 
approved October 26, 2011, to allocate $35,300,000 in State Transportation Improvement Program 
(STIP) Transit funds. 

 
ISSUE: 
 
In October 2011, under Resolution MFP-11-04, the Commission approved $35,300,000 in STIP 
Transit funds for the Exposition Light Rail project in Santa Monica.  A technical correction is 
needed to revise the resolution number from MFP-11-04 to MFP-11-05.  There is no change to the 
approved project funding. 
 
The required changes are reflected in strikethrough and bold, on the attached book item and vote 
box. 

 
Attachments 
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                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: October 26-27, 2011 
Technically Corrected February 22-23, 2012
 

 Reference No.: 4.12a. 
 Action Item 

Resolution MFP-11-04 
Resolution MFP-11-05 
 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: UPDATE ON PROJECTS DELIVERED BUT NOT YET VOTED 

RESOLUTION MFP-11-04 
RESOLUTION MFP-11-05 

  
CTC ACTION UPDATE:  The California Transportation Commission allocated 
$35,300,000 for one STIP Transit project on the Delivered But Not Yet Voted List. 
 

 
At the October 26-27, 2011 California Transportation Commission meeting, one locally 
administered transit project programmed in the State Transportation Improvement Program (STIP), 
was approved for funding by the Commission.  The attached vote box describes the STIP Transit 
project for $35,300,000 voted off the Delivered List. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $35,300,000 be allocated from the Budget Act of 2011, Budget Act Item  
2660-101-0046 for the locally administered STIP Transit project described on the attached vote list. 
 
Attachment 
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4.12 Allocations from the Delivered List  Technically corrected February 22-23, 2012 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

4.12a. Delivered List Allocation - Locally Administered STIP Transit Project Resolution MFP-11-04  
  Resolution MFP-11-05 

1 
$35,300,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles  

 
Exposition Light Rail Phase II 
Extend the Exposition Light Rail Phase I by 6.6 miles to the 
intersection with Olympic Boulevard in San Monica. 
 
(Future Consideration of Funding – Resolution E-10-85.) 
 
Outcome/Output:  Improve public transit service within the 
Exposition corridor between Culver City and Santa Monica. 

07-4026 
RIP/11-12 
CONST 

$35,300,000 
0700021287 

S 
R200TB 

 
 

2011-12 
101-0046 

PTA 
30.10.070.625 

 

 
 

$35,300,000 
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                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:       CHAIR AND COMMISSIONERS 
           CALIFORNIA TRANSPORTATION COMMISSSION 

CTC Meeting: February 22-23, 2012 
                        

 Reference No.: 2.9c. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION - 
            RESOLUTION FP-11-11 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission approve a technical correction to Resolution FP-11-11, originally 
approved August 10, 2011, for four STIP projects voted off the Delivered List. 
 
ISSUE: 
 
A technical correction is needed for Project 1 – Route 101 Marin-Sonoma Narrows-Southerly 
Interchange at Redwood Landfill Road project (PPNO 0360J) to change the funding source from 
federal funds to state-only funds for the above referenced project. 
 
BACKGROUND: 
 
This supplemental allocation of $1,492,000 in RIP funds to the Plans, Specification, and Estimate 
(PS&E) was made with federal funds as the project was determined to be eligible for federal 
funding.  The fact that the agency had previously submitted a SB 184 request to use its own funds, 
per SB 184 guidelines, was overlooked.  As per the federal funding requirements, no federal funds 
can be spent before an Authorization to Proceed (E-76) has been granted. That requirement makes 
any work done prior to receiving an E-76 ineligible for reimbursement. Therefore, funding source 
for this allocation is requested to be changed to state-only funds so that the agency can be 
reimbursed for the work done since the approval of the SB184 request. 
 
The Book Item attachment has been revised to reflect the changes mentioned above.  The changes 
are shown in strikethrough and bold.  There are no changes to the Book Item Memorandum.   

 
Attachments 
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m   
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 10, 2011  
Technically corrected February 22-23, 2012 

 Reference No.: 4.9b. 
 Action Item 

Resolution FP-11-11 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief 
 Budgets 

 
Subject: UPDATE ON PROJECTS DELIVERED BUT NOT YET VOTED 
 RESOLUTION FP-11-11 

 
CTC ACTION UPDATE:  The California Transportation Commission allocated $7,885,000 for four 
locally administered State Transportation Improvement Program Projects on the Delivered But Not 
Yet Voted List. 
 
At the August 10, 2011 California Transportation Commission (Commission) meeting, four locally 
administered State Transportation Improvement Program (STIP) projects on the State Highway 
System were approved for funding by the Commission.  The attached vote boxes describe the four 
STIP projects for $7,885,000 voted off the Delivered List. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $7,885,000 be allocated from the Budget Act of 2010, Budget Act Items 
2660-301-0042 and 2660-301-0890 for the four State Transportation Improvement Program projects 
described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment  
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4.9. Delivered List Allocations             Technically corrected February 22-23, 2012 
   (Project 1) 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

4.9b. Delivered List Allocations - Locally Administered STIP Project on the State Highway System Resolution FP-11-11 

1 
$1,492,000 

 
Transportation 

Authority of Marin    
MTC 
Marin 

04N-Mrn-101 
23.3/27.6 

 

 
Near Petaluma, at intersection of San Antonio Road and 
Route 101.  Construct new interchange and frontage roads for 
San Antonio Road.  (TCRP 18) 
 
(Related CMIA Amendment [Resolution CMIA-PA-1011-026] 
and STIP Amendment 10S-056; June 2011.) 
 
(Contributions from other sources: $2,538,000.) 
 
 
(This is a supplemental request.) 
 
(SB 184 Notification of the start of Reimbursable work prior to 
Allocation effective July 1, 2011.) 
 
Outcome/Output:  To develop and prepare plans, 
specification and estimates for construction contract.

04-0360J 
RIP/10-11 

PS&E 
$1,492,000 

0400000733 
4PSEL 
264071 

 
 

 
 

2010-11 
301-0890 

FTF 
301-0042 

SHA 
20.20.075.600 

 
 

$1,492,000

 

2 
$400,000 

 
Transportation 

Authority of Marin    
MTC 
Marin 

04N-Mrn-101 
26.5/27.6 

 

 
Near Marin/Sonoma County line, north of Novato at San 
Antonio Curve.  Curve correction (TCRP 18.2) 
 
(Related STIP Amendment 10S-40; June 2011.) 
 
(Contributions from other sources: $4,778,000.) 
 
(This is a supplemental request.) 
 
(SB 184 Notification of the start of Reimbursable work prior to 
Allocation effective July 1, 2011.) 
 
Outcome/Output:  To develop and prepare plans, 
specification and estimates for construction contract.

04-0360G 
IIP/10-11 

PS&E 
$400,000 

0400000735 
4PSEL 
264091 

 
 

 
 

2010-11 
301-0042 

SHA 
20.20.075.600 

 
 

$400,000

 

3 
$4,218,000 

 
San Mateo County 

Transportation 
Authority           

MTC 
San Mateo 

04N-SM-101 
16.3/17.0 

 
In the city of Burlingame. Replace Broadway overcrossing. 
 
(SB 184 Notification of the Start of Reimbursable Work Prior 
to Allocation effective June 1, 2011.) 
 
Outcome/Output:  Complete PS&E phase of the project. 
 

04-0702A 
RIP/10-11 

PS&E 
$4,218,000 

0400000684 
4PSEL 
235840 

 
2010-11 

301-0890 
FTF 

20.20.075.600 $4,218,000
 

4 
$1,775,000 

 
Amador County 
Transportation 
Commission        
Amador CTC 

Amador 
10N-Ama-88 

22.3/23.2 

 
Near Pine Grove, from Climax Road to Mount Zion Road.  
Widen from 2 to 4 lanes or construct 2-lane bypass. 
 
(Contributions from local sources: $500,000.) 
 
Outcome/Output:  Complete PA&ED phase of the project. 

 

10-2454 
RIP/10-11 
PA&ED 

$1,775,000 
1000000047 

4PAED 
0G5500 

 

 
2010-11 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

$35,000

$1,740,000

 

 



CTC Financial Vote List  August 10, 2011   
4.9. Delivered List Allocations             Technically corrected February 22-23, 2012 
   (Project 1) 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

4.9b. Delivered List Allocations - Locally Administered STIP Project on the State Highway System Resolution FP-11-11 

1 
$1,492,000 

 
Transportation 

Authority of Marin    
MTC 
Marin 

04N-Mrn-101 
23.3/27.6 

 

 
Near Petaluma, at intersection of San Antonio Road and 
Route 101.  Construct new interchange and frontage roads for 
San Antonio Road.  (TCRP 18) 
 
(Related CMIA Amendment [Resolution CMIA-PA-1011-026] 
and STIP Amendment 10S-056; June 2011.) 
 
(Contributions from other sources: $2,538,000.) 
 
 
(This is a supplemental request.) 
 
(SB 184 Notification of the start of Reimbursable work prior to 
Allocation effective July 1, 2011.) 
 
Outcome/Output:  To develop and prepare plans, 
specification and estimates for construction contract.

04-0360J 
RIP/10-11 

PS&E 
$1,492,000 

0400000733 
4PSEL 
264071 

 
 

 
 

2010-11 
301-0890 

FTF 
301-0042 

SHA 
20.20.075.600 

 
 

$1,492,000

 

2 
$400,000 

 
Transportation 

Authority of Marin    
MTC 
Marin 

04N-Mrn-101 
26.5/27.6 

 

 
Near Marin/Sonoma County line, north of Novato at San 
Antonio Curve.  Curve correction (TCRP 18.2) 
 
(Related STIP Amendment 10S-40; June 2011.) 
 
(Contributions from other sources: $4,778,000.) 
 
(This is a supplemental request.) 
 
(SB 184 Notification of the start of Reimbursable work prior to 
Allocation effective July 1, 2011.) 
 
Outcome/Output:  To develop and prepare plans, 
specification and estimates for construction contract.

04-0360G 
IIP/10-11 

PS&E 
$400,000 

0400000735 
4PSEL 
264091 

 
 

 
 

2010-11 
301-0042 

SHA 
20.20.075.600 

 
 

$400,000

 

3 
$4,218,000 

 
San Mateo County 

Transportation 
Authority           

MTC 
San Mateo 

04N-SM-101 
16.3/17.0 

 
In the city of Burlingame. Replace Broadway overcrossing. 
 
(SB 184 Notification of the Start of Reimbursable Work Prior 
to Allocation effective June 1, 2011.) 
 
Outcome/Output:  Complete PS&E phase of the project. 
 

04-0702A 
RIP/10-11 

PS&E 
$4,218,000 

0400000684 
4PSEL 
235840 

 
2010-11 

301-0890 
FTF 

20.20.075.600 $4,218,000
 

4 
$1,775,000 

 
Amador County 
Transportation 
Commission        
Amador CTC 

Amador 
10N-Ama-88 

22.3/23.2 

 
Near Pine Grove, from Climax Road to Mount Zion Road.  
Widen from 2 to 4 lanes or construct 2-lane bypass. 
 
(Contributions from local sources: $500,000.) 
 
Outcome/Output:  Complete PA&ED phase of the project. 

 

10-2454 
RIP/10-11 
PA&ED 

$1,775,000 
1000000047 

4PAED 
0G5500 

 

 
2010-11 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

$35,000

$1,740,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.9d. 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION  –  
            RESOLUTION CMIA-PA-1112-029 AND TCRP RESOLUTION TAA-11-05 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to correct the “Proposed-End 
Construction Phase” date for Segment 3 of the Corridor Mobility Improvement Account (CMIA) 
Segment 1, Segment 2 and Segment 3 of the I-580 Eastbound HOV Lane project and the Traffic 
Congestion Relief Program (TCRP) application for TCRP 31 – Route 580 project, originally 
approved January 25, 2012, under Resolution CMIA-PA-1112-029 and TCRP Resolution TAA-11-
05. 

 
ISSUE: 
 
On January 25, 2012, under Resolution CMIA-PA-1112-029 and TCRP Resolution TAA-11-05, the 
Commission approved the Corridor Mobility Improvement Account (CMIA) baseline agreements for 
Segment 1 (Greenville to Portola, PPNO 0112A), Segment 2 (Portola to Hacienda, PPNO 0112D), 
and Segment 3 (Construct auxiliary lanes and widen Arroyo Las Positas Bridges at two locations, 
PPNO 0112E) of the I-580 Eastbound HOV Lane project and the Traffic Congestion Relief Program 
(TCRP) application for TCRP 31 – Route 580; construct eastbound HOV lanes from Tassajara 
Road/Santa Rita Road to Vasco Road in Alameda County.  A technical correction is needed to 
correct “Proposed-End Construction Phase” date for Segment 3 from Nov 2012 to Nov 2014.   
 
The required changes are reflected in bold and double underscore, on the attached book item 
memorandum.  

 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 25, 2012 

 Technically Corrected February 22-23, 2012
 Reference No.: 2.1c.(1d) 

 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1112-029, AMENDING RESOLUTION CMIA-PA-1112-022 AND  
 TCRP RESOLUTION TAA-11-05, AMENDING RESOLUTION TAA-06-41 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreements for Segment 1 (Greenville to Portola, PPNO 0112A), Segment 2 
(Portola to Hacienda, PPNO 0112D), and Segment 3 (Construct auxiliary lanes and widen Arroyo 
Las Positas Bridges at two locations, PPNO 0112E) of the I-580 Eastbound HOV Lane project and 
the Traffic Congestion Relief Program (TCRP) application for TCRP 31 – Route 580; construct 
eastbound HOV lanes from Tassajara Road/Santa Rita Road to Vasco Road in Alameda County. 
 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the CMIA baseline agreements for Segment 1 (Greenville to Portola, PPNO 0112A), Segment 2 
(Portola to Hacienda, PPNO 0112D), and Segment 3 (Construct auxiliary lanes and widen Arroyo 
Las Positas Bridges at two locations, PPNO 0112E) of the I-580 Eastbound HOV Lane project to: 

1. Transfer the scope of work related to the final Rubberized Asphalt Concrete (RAC) lift from 
Segment 1 and Segment 2 to Segment 3. 

2. Increase the scope of Segment 3 project by transferring the above described final RAC lift 
from Segment 1 and Segment 2 and by adding locally-funded scope of work. 

3. Update the project delivery schedule and funding plan for the revised Segment 3 project. 
 

In addition, the ACTC is proposing to amend TCRP Project 31 – Route 580; construct eastbound 
HOV lanes from Tassajara Road/Santa Rita Road to Vasco Road in Alameda County to revise the 
scope of work to include the westbound high occupancy vehicle (HOV) lane scope of work. 
 
BACKGROUND: 

 
The I-580 Eastbound HOV Lane project was split into three segments as part of Segment 2 (PPNO 
0112D) allocation at the October 2008 Commission meeting: 
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• Segment 1 (PPNO 0112A): Construct an eastbound HOV lane from Greenville Road to 
Portola Avenue with allowance for future high occupancy toll (HOT) lane conversion in the 
median, construct eastbound auxiliary lane from First Street to Vasco Road,  and rehabilitate 
the existing pavement and build soundwall at First Street.  

 
• Segment 2 (PPNO 0112D): Construct an eastbound HOV lane from  Portola Avenue to 

Hacienda Drive with allowance for future HOT lane conversion in the median, construct 
eastbound auxiliary lane from El Charro to Airway, from Airway to Isabel, from Isabel to 
Portola,  rehabilitate the existing pavement, and construct three foundations and columns for 
the Isabel/I-580 Interchange project. 

 
• Segment 3 (PPNO 0112E): Construct auxiliary lanes from Isabel to North Livermore and 

from North Livermore to First Street. Relocate and construct Retaining Wall 7 along a 
portion of the auxiliary lane from North Livermore Avenue and First Street. 

 
(Note:  There is a concurrent CMIA program amendment to update the project scope and funding 
plan of Eastbound Segment 3 (0112E) by combining it with the scope and funding of Segment 3 
(0112G) of the I-580 Westbound HOV Lane project.)  
 
Transfer the deferred final RAC lift scope of work from Segments 1 and 2 to Segment 3 
 
For the I-580 Eastbound HOV Lane project, Segment 3 (Construct eastbound auxiliary lanes at 
selected locations) has overlapping limits with the already completed Segment 1 and soon to be 
completed Segment 2.  In order to construct auxiliary lanes, the mixed flow lanes would have had to 
be shifted to the median for stage construction and then shifted back to their final configuration.  
This would have resulted in scarring of the newly constructed pavement.  There were also additional 
potential conflicts with the nearby I-580/Isabel Interchange project.  Due to these reasons, the final 
Rubberized Asphalt Concrete (RAC) lift was removed from Segment 1 and Segment 2 with the 
intention of adding it back to Segment 3 scope of work.  This strategy will provide a better finished 
pavement surface.  This work will be funded with $5 million in State Highway Operations and 
Protection Program (SHOPP) savings from the already completed Segment 1 project. 

 
Add locally funded scope of work to Segment 3 
 
In order to study the feasibility of converting the eastbound HOV lane into a future two-lane express 
facility, the ACTC is currently preparing a separate project report and an environmental document, 
funded solely with local funds.  So as not to preclude such future conversion to a double express lane 
facility, the retaining walls that are currently part of the auxiliary lane contract (Segment 3 of the 
Eastbound HOV Lane project) will have to be constructed at their ultimate locations and the 
pavement needs to be widened up to these retaining walls.  The ACTC is funding this additional 
scope of work with $10,325,000 in local funds. 

  
Update project limits for the revised Segment 3 
 
In order to accommodate the inclusion of the deferred pavement work, as described above, the 
revised project limits of the updated project will be R07.8/R19.1. 
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Update project funding plan 
 
The project funding plan is updated to reflect the above described changes, along with some other 
minor changes to Design (PS&E) and Right of Way components. 

 
Project Delivery – Segment 3 
 
The original project scope included only auxiliary lanes.  During the environmental revalidation 
period, there were ongoing feasibility studies to determine whether to construct a one-lane or two-
lane express facility within the project limits.  Based upon the results of these studies, ACTC 
selected a two-lane facility, which resulted in additional right of way requirements.  The delays in 
finalizing the footprint for the two-lane facility caused delays in completing the environmental 
document revalidation.  Furthermore, the completion of the right of way appraisal maps was 
delayed due to various issues relating to missing, overlapping, and conflicting deed descriptions 
and lack of adequate field monuments.  All of these factors have resulted in project delays.  The 
following table lists the revised schedule for the combined and updated Segment 3 project. 

 
 Existing Baseline Proposed 

Project Milestone 
Eastbound 
Segment 3 

(PPNO 0112E) 

Westbound 
Segment 3++ 

(PPNO 0112G) 

Eastbound 
Segment 3++ 

(PPNO 0112E) 
End Environment (PA&ED) Dec 2008 Nov 2009 Dec 2011 
End Right of Way Phase Mar 2010 Mar 2011 Apr 2012 
End Design Phase (RTL) Mar 2010 Mar 2011 Apr 2012 
Begin Construction Phase Aug 2010 Aug 2011 Sep 2012 
End Construction Phase Dec 2011 Oct 2013 Nov 2012 

Nov 2014 
Begin Close-out Phase Jan 2012 Nov 2013 Nov 2014 
End Close-out Phase Oct 2012 Nov 2014 Nov 2015 

++ As noted earlier, the Westbound Segment 3 is being combined with the Eastbound Segment 3 as part of a 
concurrent CMIA program amendment. 

 
The Environmental (PA&ED) phase was completed on December 8, 2011. 
 
TCRP AMENDMENT 
 
The original scope of work for TCRP 31 project was to construct eastbound and westbound HOV 
lanes from Tassajara Road/Santa Rita Road to Vasco Road.  At its August 2005 meeting, the 
Commission approved Resolution TAA-05-16 to amend the project scope to an HOV lane in the 
eastbound direction only.  The eastbound HOV lane project has been completed with $10,000,000 
TCRP savings.  The ACTC is proposing to amend the TCRP 31 to update the scope of work to 
include HOV lanes in eastbound and westbound directions.  That will allow the ACTC to transfer 
TCRP savings from the eastbound HOV Lane project to the westbound HOV lane project.  It should 
be noted that the $10,000,000 of TCRP funds has yet not been allocated but is included in the Tier 1 
portion of the TCRP allocation plan previously approved by the Commission. 
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The Metropolitan Transportation Commission concurs with the above proposed changes. 
 
RESOLUTION CMIA-PA-1112-029 
TCRP RESOLUTION TAA-11-05  

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account (CMIA) baseline agreements for Segment 1 (Greenville to Portola, 
PPNO 0112A), Segment 2 (Portola to Hacienda, PPNO 0112D), and Segment 3 (Construct auxiliary 
lanes and widen Arroyo Las Positas Bridges at two locations, PPNO 0112E) of the I-580 Eastbound 
HOV Lane project and the Traffic Congestion Relief Program application for TCRP 31 – Route 580; 
construct eastbound HOV lanes from Tassajara Road/Santa Rita Road to Vasco Road in Alameda 
County in accordance with the information described above and illustrated in the following tables. 
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REVISE PPNO 0112A:  I-580 Eastbound HOV Lane – Greenville to Portolla (Segment 1)   
 

PM Back
COAlameda

PM Ahead

ACTC
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

R/W 
Supp

CON 
Supp

Change
Proposed

0
8,395

0112A 290841
PA&ED
R/W

ACTC
ACTC

Description:

Metropolitan Transportation Commission
Eastbound I-580 HOV Lane-Hacienda to Greenville #1
In Alameda county on Route 580.  
Construct EB HOV lane from Greenvilee Road to Portola Avenue; construct aux lanes from First St. to Vaso Rd; 
rahabilitate pavement; and build soundwall at First St.                                           

RTPA/CTC:
Project Title:

Regional Improvement Program (RIP)                                     
Existing 8,395 8,395 8,395

R7.8 R13.2 580

Project Totals by Component

CONR/W

AB 3090
AB 3090

2007-08

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

14/15

8,395    
0

       8,395
State Bond - Corridor Mobility Improvement Account (CMIA)                           
Existing 29,037 29,037 23,337

0
5,700

Change 0 0
  

0
Proposed 29,037 29,037     23,337    

3,325

5,700
Traffic Congestion Relief Program (TCRP)                       
Existing 3,325 3,325
Change 0 0

    Proposed 3,325 3,325    3,325    
0

State Highway Operation and Protection Program (SHOPP)                          
Existing 12,828 12,828
Change (5,000) (5,000) (5,000)

12,828

Proposed 7,828 7,828      
Federal Deonstration (Demo) funds                                    

  7,828  

Existing 2,850 2,850

 

2,850
Change

 
 

 

0 0
  

0
 2,850   Proposed 2,850 2,850      

Local Funds  (Alameda County Transportation Commission)                           
Existing 2,845 2,845
Change 0 0 0

4702,375
0

Proposed 2,845 2,845     470   
Total

   2,375

    Existing 59,280 59,280  
  

 47,410 5,700 470
 (5,000) 0 0Change (5,000) (5,000)    

 5,700
 0

Proposed 54,280 54,280       5,700 42,410 5,700 470

NOTE: The funding plan above reflects Segment 1 close-out savings of $5,000,000 SHOPP funds 
that are being proposed to transfer to Segment 3 to complete the deferred scope of work relating to 
the final RAC lift. 
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REVISE PPNO 0112D:  I-580 Eastbound HOV Lane – Portolla to Hacienda (Segment 2)   
  

 
 

4,458  35,203 6,300
(2,447)

Proposed 46,491 46,491 0 0  530  

530  42,756 6,300
0   (7,553) 0

  

 

 6,905
Change (10,000) 0 (7,000) (3,000)   

 
 

  
Total
Existing 56,491 46,491 7,000 3,000

Proposed 3,155 3,155      
0 0

  2,625 530
Change 0 0

2,625 530
Local Funds - Alameda County Transportation Commission)                            

  2,450  

Existing 3,155 3,155

 Proposed 2,450 2,450      

2,450
0Change

 
0 0

  
Federal Demonstration (Demo) funds                                    
Existing 2,450 2,450

Proposed 14,172 14,172      
0

 14,172   
Change 0 0

14,172
State Highway Operation and Protection Program (SHOPP)                          

  4,707  

Existing 14,172 14,172

 
(2,447)

Proposed 8,000 8,000 0 0   3,293 

12,260
(7,553)Change (10,000) 0 (7,000) (3,000)

Traffic Congestion Relief Program (TCRP) - Department                   
Existing 18,000 8,000 7,000 3,000 5,740

3,675   
0

Pro  posed 3,675 3,675        
Change 0 0

3,675

1,165
Traffic Cingestion Relief Program (TCRP) - ACTC                    
Existing 3,675 3,675

4,600      
0

Proposed 5,765 5,765     

1,165
Change 0 0

4,600
0

State Bond - Corridor Mobility Improvement Account (CMIA)                           
Existing 5,765 5,765

      9,2749,274    
0

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

 

13.2 19.1 580

Project Totals by Component

CONR/W

AB 3090
AB 3090

2008-09

PA&ED
Regional Improvement Program (RIP)                                     
Existing 9,274 9,274 9,274

Description:

Metropolitan Transportation Commission
Eastbound I-580 HOV Lane-Hacienda to Greenville #2
In Alameda County on Route 580.
Construct HOV lane w/ allowance for future HOT lane conversion in the median from Portola Ave to Hacienda Dr. 
Rehabilitate the pavement.Construct aux. lane from El Charro to Airway and construct foundations and columns for I-
580/Isabel Interchange proejct.                                      

RTPA/CTC:
Project Title:

Change
Proposed

0
9,274

0112D 290831
PA&ED
R/W

ACTC
ACTC

4
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COAlameda

PM Ahead

ACTC
ACTCAB 3090

AB 3090 PS&E
CON

NOTE: The funding plan above reflects project savings of $10,000,000 TCRP funds that are 
proposed to be used for the westbound HOV Lane project.  
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REVISE PPNO 0112E:  I-580 Eastbound HOV Lane – Construct auxiliary lanes and widen 
Arroyo Las Positas Bridges at two locations (Segment 3) 

 

 
 

  400 8,825 1,575 1,570
775

Proposed 13,385 3,145 400 9,840   1,015
400 7,125 1,225 800Change 10,325 2,025 400 7,900

0 1,700 350 770 240

2,535
Local Funds - Alameda County Transportation Commission                            
Existing 3,060 1,120 0 1,940

  19,028    
0

Proposed 21,563 0  21,563   
0

19,028 2,535
Change 0 (21,563) 21,563

2011-12

21,563 21,563 0

CO
PM Back

State Bond - Corridor Mobility Improvement Account (CMIA)                         
Existing

PM Ahead

ACTC
DepartmentAB 3090

AB 3090
AB 3090

AB 3090

County District PPNO EA Element Const. Year
Alameda 4

Route/Corridor

0

Description:

Change
Proposed

5,000
5,000

0112E 29085
PA&ED
R/W

ACTC
ACTC

Metropolitan Transportation Commission
I-580 Eastbound and Westbound HOV Lane (Segment 3)
In Alameda County on 580, from Hacienda to Greenville                                                                                                             
Construct E/B auxiliary lanes and widen Arroyo Las Positas Bridges at two locations in the E/B direction.                      

RTPA/CTC:
Project Title:

State Operation and Protection Program (SHOPP)                            
Existing 0 0

R7.8 R19.1 580

Project Totals by Component

CONR/W
R/W 
Supp

CON 
Supp

PS&E
CON

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

5,000

14/15

  5,000  
5,000

     5,000

 0

  

20,728 350 770  
Total
Existing 24,623 22,683 0 1,940 2,775  
Change 15,325 (19,538) 400 34,463    400

  400Proposed 39,948 3,145 400 36,403  3,55032,853 1,575 1,570  
775 12,125 1,225 800
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting:  February 22-23, 2012 

 Reference No.: 4.3 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez  
 Division Chief 
 Division of Mass Transportation 

 
Subject: COMMISSION ADVICE AND CONSENT ON TRANSPORTATION DEVELOPMENT ACT 

(TDA) REGULATIONS   
RESOLUTION G-12-01 
  
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the attached resolution giving its advice and 
consent on the attached Transportation Development Act (TDA) regulations. 
 
ISSUE: 
 
The Commission is required by the Public Utilities Code (PUC) Section 99241 to give advice and 
consent on the Transportation Development Act (TDA) regulations, as prepared by the Department.  
The regulations are updated to incorporate legislative changes and to interpret and clarify the 
statutes.  As part of the review process, the Department provided the proposed revisions of the TDA 
regulations to the Commission for comment at its January 2012 meeting. 
 
The Department is proposing to amend California Code of Regulations (CCR) Sections 6640 and 
6680 of the TDA.  The proposed amendments to these sections of the CCR will bring the regulations 
into conformity with Senate Bill 607 of the Statutes of 2009. Senate Bill 607 created the Imperial 
County Transportation Commission (ICTC) as the new Regional Transportation Planning Agency 
(RTPA) for Imperial County.  The ICTC supersedes the Imperial Valley Association of 
Governments as the RTPA for Imperial County. The proposed amendments to the CCR would strike 
the phrase “and also includes Imperial Valley Association of Governments” from Section 6640 and 
also strikes out the phrase “and the County of Imperial” from Section 6680 of the CCR.  The 
Department has reviewed the proposed changes with regional agencies, transit operators and affected 
agencies, and sent out a notice of proposed rulemaking, allowing a time period of 45 days for 
review, comment and/or request of a public hearing. 
 
BACKGROUND: 
 
The Mills-Alquist-Deddeh Act, better known as the Transportation Development Act (TDA), was 
enacted in 1972 by the California Legislature and is administered by the Department.  It provides 
two major sources of funding for public transportation in California implemented by regional 
transportation planning agencies (RTPA).  These funds are for the development and support of 
public transportation needs that exist in California and are allocated to areas of each county based on 
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population, taxable sales and transit performance.  The first, the county Local Transportation Fund 
(LTF), has been in existence since 1972.  The second, the State Transit Assistance (STA) fund, came 
into being in 1980. 
 
TDA statutes are located under Government Code Title 3, Division 3, Chapter 2, Article 11 and 
under Public Utilities Code Division 10, Part 11, Chapter 4, Articles 1-9.  Additional implementing 
provisions can be found under the California Code of Regulations Title 21, Chapter 3, Subchapters 2 
and 2.5.  The Department produces the Transportation Development Act Statutes and California 
Code of Regulations, which is updated periodically depending on TDA-related legislative actions. 
 
PROPOSED CHANGES: 
 
The Department is proposing amendments to TDA regulation Sections 6640 and 6680, with the 
advice and consent of the Commission, under the authority granted by Section 99241 of the PUC, 
which allows the Director of the Department to amend, add, and repeal the regulations as statutes 
change.  The proposed amendments to these sections of the CCR will bring the regulations into 
conformity with Senate Bill 607 of the Statutes of 2009. Senate Bill 607 created the Imperial County 
Transportation Commission (ICTC) as the new Regional Transportation Planning Agency (RTPA) 
for Imperial County.  ICTC supersedes Imperial Valley Association of Governments as the RTPA 
for Imperial County.  The proposed amendments to the CCR would strike the phrase “and also 
includes Imperial Valley Association of Governments” from section 6640 and also strikes out the 
phrase “and the County of Imperial” from Section 6680 of the CCR.  Below are the texts of CCR 
Sections 6640 and 6680 identifying the areas of the proposed amendments, as reflected in 
strikethrough and underline. 
 
SECTION 6640. Designation. 
 
The term “transportation planning agency” has reference to that entity or policy committee thereof 
responsible for the development of a regional transportation plan.  It may derive such responsibility 
by statute or by delegation from local government together with delegation of accompanying 
responsibility for implementation of the transportation planning process in cooperation with the State 
pursuant to memorandum of understanding. 
 
The term “transportation planning agency” also applies to county transportation commissions 
created pursuant to Division 12 (commencing with section 130000 of the Public Utilities Code) and 
also includes Imperial Valley Association of Governments for the purpose of administering Chapter 
4 (commencing with section 99200) part 11, Division 10 of the Public Utilities Code. 
 
For a county included entirely within the jurisdiction of a statutorily created regional comprehensive 
or transportation planning agency, it is such agency.  Where only a portion of the county is subject to 
such a jurisdiction, it is also such agency, but only for such portion of the fund as the population 
within the agency's jurisdiction bears to the population of the county. 
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For every other county, and for a county partially subject to the jurisdiction of a statutory agency for 
such portion of the fund as the population outside such agency bears to the population of the county, 
it is such regional comprehensive planning agency as is established pursuant to any of the following 
authorities, and references in the Act to a “Council of Government” means such agency: 
 
(a) An agency organized pursuant to Chapter 5 (commencing with section 6500) of Division 7, Title 
1 of the Government Code; or 
 
(b) A regional planning district formed pursuant to Chapter 2 (commencing with section 65060) of 
Title 7 of the Government Code; or 
 
(c) An area planning commission formed pursuant to Article 11 (commencing with section 65600) of 
Chapter 3 of Title 7 of the Government Code; or 
 
(d) A planning district formed pursuant to Chapter 5 (commencing with section 66100) of Title 7 of 
the Government Code. 
 
No moneys shall be allocated from the fund by the county or any other governmental entity except 
the one designated by the Director.  In the event the county and the cities therein are neither subject 
to the jurisdiction of a statutorily created regional comprehensive or transportation planning agency 
nor within the area of or members of a locally created regional comprehensive planning agency, one 
must be established if moneys in the fund are to be disseminated, unless an option is made to 
establish only a single purpose local transportation commission pursuant to the Act. 
 
Note: Authority cited: Section 99241, Public Utilities Code. Reference: Sections 99214 and 99230, 
Public Utilities Code; and Sections 29532, 29532.4, 29535 and 29536, Government Code.  
 
 
SECTION 6680. Designation. 
 
Consolidated transportation service agencies shall be designated by the transportation planning 
agency, except that within the area of the Southern California Association of Governments, they 
shall be designated by the county transportation commissions. and the County of Imperial.  The 
consolidated transportation service agencies shall be designated in accordance with the action plan 
adopted pursuant to section 15975 of the Government Code.  Each consolidated transportation 
service agency shall be an entity other than the transportation planning agency and shall be one of 
the following: 
 
(a)  A public agency, including a city, county, operator, any state department or agency, public 
corporation, or public district, or joint powers entity created pursuant to Chapter 5 (commencing 
with section 6500) of division 7, title 1 of the Government Code. 
 
(b)  A common carrier of persons as defined in section 211 of the Public Utilities Code, engaged in 
the transportation of persons, as defined in section 208. 
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(c)  A private entity operating under a franchise or license. 
 
(d)  A nonprofit corporation organized pursuant to division 2 (commencing with section 5000) of 

title 1 of the Corporations Code. 
 . 
 
Note: Authority cited: Section 99241, Public Utilities Code. Reference: Section 99241, 99246, and 
99248, Public Utilities Code. 
 
Attachments: 
1.  Resolution 
2.  Regulation Package 



 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
CONSENTING TO PROPOSED AMENDMENTS OF THE 

TRANSPORTATION DEVELOPMENT ACT REGULATIONS 
 

RESOLUTION G-12-01 
 
 

1.1 WHEREAS, Section 99241 of the Public Utilities Code provides that the 
implementation of the Transportation Development Act (Act) shall be subject to the 
regulations adopted by the Director of the Department of Transportation 
(Department), with the advice and consent of the California Transportation 
Commission; and, 

 
1.2 WHEREAS, the Director has proposed changes to the California Code of 

Regulations Sections 6640 and 6680 to implement amendments to the Act, and, 
 
1.3 WHEREAS, the Department has mailed the proposed changes to city councils, 

boards of supervisors, county auditor controllers, transportation planning entities, 
and transit operators statewide for review and comment; and 

 
1.4 WHEREAS, the Department provided a 45-day period, ending 5:00 p.m., 

October 24, 2011, for any interested party to request a public hearing, receiving no 
request within the said period. 

 
2.1    NOW, THEREFORE, BE IT RESOULVED that the California Transportation 

Commission does hereby consent to the proposed changes to the Transportation 
Development Act regulations, as presented by the Director of the Department. 



 
 

TITLE 21.  DEPARTMENT OF TRANSPORTATION 
 

NOTICE OF PROPOSED RULEMAKING 
 
 
TO ALL INTERESTED PERSONS: 
 
The California Department of Transportation (Department) proposes to adopt the proposed 
regulation described below after considering all comments, objections, and recommendations 
regarding the proposed action. 
 

PUBLIC HEARING 
 
The Department has not scheduled a public hearing on this proposed action.  However, the 
Department will hold a hearing if it receives a written request for a public hearing from any 
interested person, no later than 15 days before the close of the written comment period. 
 

WRITTEN COMMENT PERIOD 
 
Any interested person or his or her authorized representative may submit written comments 
relevant to the proposed regulatory action to the Department.  The written comment period 
closes at 5 p.m. on October 24, 2011.  The Department will consider only comments received at 
the Department by that time.  Please submit comments to: 
 
Gordon Arruda 
California Department of Transportation 
Division of Mass Transportation – MS 39 
P.O. Box 942874 
Sacramento, CA  94274-0001 
 

AUTHORITY AND REFERENCE 
 
Public Utilities Code section 99241 authorizes the Department to adopted proposed regulations 
with the advice and consent of the California Transportation Commission (CTC), which would 
amend and correct (CCR) sections 6640 and 6680. 
 

INFORMATIVE DIGEST/POLICY STATEMENT OVERVIEW 
 

The Department proposes to amend sections 6640 and 6680 in Title 21 of the CCR. 
 
Public Utilities Code section 99241 authorizes and requires the Department to promulgate 
regulations to enforce the Transportation Development Act (Public Utilities Code section 99200 
et seq.).  The existing regulations were enacted in 1979 and have been amended several times to 
implement State and federal statutory and regulatory authority. 



Notice of Proposed Rulemaking 
Page 2 of 4 
 
 
This proposed regulatory action will bring the regulations into conformance with Senate Bill 
607, Statutes of 2009. 
 
Section 6640 states how a transportation planning agency may be designated. Section 6680 
identifies the kind of agency(s) that can be designated as a Consolidated Transportation Service 
Agency (CTSA).  The proposed amendment reflects change brought about by Senate Bill 607 
designating Imperial County Transportation Commission as the regional transportation planning 
agency for Imperial County, replacing Imperial Valley Association of Governments. 
 

DISCLOSURES REGARDING THE PROPOSED ACTION 
 
The Department has made the following initial determinations: 
 
Mandate on local agencies and school districts:  None. 
 
Costs or savings to any state agency:  None. 
 
Cost to any local agency or school district that must be reimbursed in accordance with 
Government Code sections 17500 through 17630, inclusive:  None. 
 
Other nondiscriminatory costs or savings imposed on local agencies:  None. 
 
Costs or savings in federal funding to the State:  None. 
 
Significant statewide adverse economic impact directly affecting business, including the ability 
of California businesses to compete with businesses in other states:  None. 
 
Cost impacts on a representative private person or business:  None. 
 
Adoption of these regulations will not: 
 
(1) Create or eliminate jobs within the State of California. 
(2) Create new businesses or eliminate existing businesses within the State of California. 
(3) Affect the expansion of businesses currently doing business within the State of California. 
 
Significant effect of housing costs:  None. 
 
Small Business Determination 
 
The Department has determined that the proposed regulatory action will not affect small 
businesses.  These actions only affect transportation planning agencies, public transportation 
operators, and transit service providers. 
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CONSIDERATION OF ALTERNATIVES 
 
In accordance with Government Code section 11346.5, subdivision (a) (13), the Department 
must determine that no reasonable alternative it considered or that has otherwise been identified 
and brought to the attention of the Department would be more effective in carrying out the 
purpose for which the action is proposed or would be as effective and less burdensome to 
affected private persons than the proposed action. 
 
The Department invites interested persons to present statements or arguments with respect to 
alternatives to the proposed regulatory action during the written comment period. 
 

CONTACT PERSONS 
 
Inquiries concerning the proposed regulatory action may be directed to: 
 
Gordon Arruda 
California Department of Transportation 
Division of Mass Transportation – MS 39 
P.O. Box 942874 
Sacramento, CA  94274-0001 
Telephone:  (916) 654-9396 
 
The backup contact person for these inquiries is: 
 
Terry Farris 
California Department of Transportation 
Division of Mass Transportation – MS 39 
P.O. Box 942874 
Sacramento, CA  94274-0001 
Telephone:  (916) 657-3876 
 
Questions on the substance of the regulatory action may be directed to Gordon Arruda or Terry 
Farris. 
 
Please direct requests for copies of the proposed text (the “express terms”) of the regulatory 
action, the initial statement of reasons, the modified text of the regulations, if any, or other 
information upon which this rulemaking is based to Gordon Arruda at the above address. 
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AVAILABILITY OF STATEMENT OF REASONS 
AND TEXT OF PROPOSED REGULATIONS 

 
The Department will have the entire rulemaking file available for inspection and copying 
throughout the rulemaking process at its office at the following address during regular business 
hours: 
 
California Department of Transportation 
Division of Mass Transportation 
1120 N Street 
Room 3300 
Sacramento, CA  95814 
Telephone:  (916) 654-9396 
 
As of the date this notice is published in the Notice Register, the rulemaking file consists of this 
notice, the proposed text of the regulations, and the initial statement of reasons.  Copies may be 
obtained by contacting Gordon Arruda at the above address and telephone number. 
 

AVAILABILITY OF CHANGED OR MODIFIED TEXT 
 
After holding any requested public hearings and considering all timely and relevant comments 
received, the Department may adopt the proposed regulations substantially as described in this 
notice.  If the Department makes modifications that are sufficiently related to the originally 
proposed text, it will make the modified text (with changes clearly indicated) available to the 
public for at least 15 days before the Department adopts the regulations as revised.  Please send 
requests for copies of any modified regulations to Gordon Arruda at the address indicated above.  
The Department will accept written comments on the modified regulations for 15 days after the 
date on which they are made available. 
 

AVAILABILITY OF THE FINAL STATEMENT OF REASONS 
 
Upon its completion, copies of the Final Statement of Reasons may be obtained by contacting 
Gordon Arruda at the above address. 
 

AVAILABILITY OF DOCUMENTS ON THE INTERNET 
 
Copies of the Notice of Proposed Action, the Initial Statement of Reasons, and the text of the 
regulations in underline and strikeout can be accessed through the Department’s Web site at 
www.dot.ca.gov/hq/MassTrans/State-TDA.html. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: February 22-23, 2012 

 Reference No.:  2.5g.(10b) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Chief 
 Local Assistance 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE-LOCAL 

PARTNERSHIP PROGRAM PROJECTS VOTED OFF THE DELIVERED LIST 
 RESOLUTION SLP1B-AA-1112-05, AMENDING RESOLUTION SLP1B-A-1011-02 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution SLP1B-A-1011-02, originally 
approved on January 20, 2011, to rescind the allocation of $1,000,000 for Project 8, the Eucalyptus 
Street Improvements (0G0554L) project in the City of Moreno Valley, thereby revising the total 
amount for Resolution SLP1B-A-1011-02 from $110,944,000 to $109,944,000. 
 
BACKGROUND: 
 
In January 2011, the Commission approved Resolution SLP1B-A-1011-02 allocating $110,944,000 
for 11 locally administered projects funded from the Proposition 1B State-Local Partnership 
Program (SLPP).   
 
However, on April 23, 2010, prior to receiving an allocation by the Commission, a contract was 
awarded for construction.  Because this project was awarded prior to allocation by the Commission, 
the Department requests that that allocation for Project 8 be rescinded and that these funds be made 
available to program competitive projects in the next cycle.  

 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby rescind $1,000,000 
allocated under Resolution SLP1B-A-1011-02 for Project 8, the Eucalyptus Street Improvements 
(EA 0G0554L) project in the City of Moreno Valley; thereby reducing the total amount allocated 
under Resolution SLP1B-A-1011-02 from $110,944,000 to $109,944,000; and  
 
Be if further Resolved, that Resolution SLP1B-A-1011-02 is hereby amended. 

 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Project Location 

Project Description

EA 
Program/Year 

Phase 
Prgm’d Amount

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type

2.5g.(10b). Delivered List Allocations – Proposition 1B – State-Local Partnership Resolution SLP1B-AA-1112-05, 
 Program Projects Amending Resolution SLP1B-A-1011-02 

8 
$1,000,000 

City of Moreno 
Valley 
RCTC 

08-Riverside 
 

 
In Riverside County.  On Eucalyptus Avenue from Redlands 
Boulevard to Theodore Street.  Construct new road. 
 
(Note: West-bound (north half) of the new one-mile long road 
will consist of two travel lanes and a sidewalk.  East-bound 
(south half) will consist of one travel lane.  The scope also 
includes a landscaped median.) 
 
(Future Consideration of Funding – Resolution E-10-56, 
June 2010.)  
 
(Contributions from local sources: $4,404,945.) 
 
Outcome/Output:  Provide greater capacity of truck traffic.  
Improvements will allow easier access to this area, increase 
the safety of vehicle traffic and pedestrians and add a bus 
stop access. 

0G0554L 
SLPP/09-10 

 
CONST 

$1,000,000 
0800020150 

 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 

$1,000,000 
 

PROJECT 8 – RESCINDED 

 
 

 

 



  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: February 22-23, 2012  

 Reference No.: 4.8 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM – AMENDMENT TO 

COMPETITIVE PROGRAM 
RESOLUTION SLP1B-P-1112-07 

 
 

ISSUE: 
 
Under the Proposition 1B State-Local Partnership Program (SLPP) Guidelines for 2009-10, projects 
were programmed for the competitive (5%) portion of the program.  Fourteen competitive projects 
were programmed in 2009-10, for a total of $9,986,000.  One of these projects, Eucalyptus Avenue 
Street Improvements in Moreno Valley, received an allocation of $1 million in January 2011.  
However, the project had already been delivered and awarded with other funds prior to that date.  
State funds cannot be encumbered for a project that has already been awarded.   
 
The Department of Transportation’s Division of Local Assistance, in cooperation with the local 
agency, has come forward requesting to rescind the allocation and remove the project from the SLPP 
program.  The funds will be available for programming in 2012-13, the last year of the five-year 
program. 
 
RECOMMENDATION: 

 
 Commission staff recommends that the Commission de-program $1 million in competitive funds for 

the Eucalyptus Avenue Street Improvements project in Moreno Valley and make those funds 
available for programming in 2012-13, the last year of the program. 
 
BACKGROUND:  
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by the voters as Proposition 1B on November 7, 2006, authorized $1 billion to be deposited in the 
State-Local Partnership Program Account to be available, upon appropriation by the Legislature for 
allocation by the Commission over a five-year period to eligible transportation projects. 
 
In 2008, the Legislature enacted implementing legislation (AB 268) defining the program, eligibility 
of applicants, projects and matching funds. 
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To:  CHAIR AND COMMISSIONERS 
CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

  
 Reference No.:  2.2c.(2) 

 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by:  Jay Norvell 
 Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING  
05-SB-217, PM 1.1/2.2 
RESOLUTION E-12-07 

 
RECOMMENDATION: 
 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission), as a responsible agency, approve the attached Resolution E-12-07. 
 

ISSUE: 
 
The attached resolution proposes to approve for consideration of funding the following project 
for which a Final Environmental Impact Report (FEIR) has been completed: 
 

• Route 217 in Santa Barbara County.  Roadway improvements including road extensions 
and roundabouts on and near SR 217 in the city of Goleta. (PPNO 4611) 

 

This project in Santa Barbara County will extend Fowler Road from South Street to Fairview 
Avenue; extend Ekwill Street from Kellogg Avenue to Fairview Avenue; and add roundabouts at 
the Fowler Road/Fairview Avenue intersection, at the Ekwill Street/Pine Avenue intersection, and 
at the State Route 217 northbound and southbound on- and off-ramps.  This project will also add a 
right turn lane and modify parking on Kellogg Avenue near Hollister Avenue.  The project is 
programmed in the 2010 State Transportation Improvement Program (STIP).  The total estimated 
project cost is $17,955,000 for capital and support.  Construction is estimated to begin in Fiscal 
Year 2012-13.  The scope, as described for the preferred alternative, is consistent with the project 
scope programmed by the Commission in the 2010 STIP. 
 
A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted by 
the project include; noise, biological resources including wetlands and Waters of the U.S.  
Potential impacts associated with the project can all be mitigated to below significance through 
proposed mitigation measures.  As a result, a FEIR was prepared for the project.  
 
 

Attachments 



 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
05-SB-217, PM 1.1/2.2 

Resolution E-12-07 
 

1.1 WHEREAS, the City of Goleta (City) has completed an Environmental Impact Report 
pursuant to the California Environmental Quality Act (CEQA) and the CEQA Guidelines 
for the following project: 

 
• Route 217 in Santa Barbara County.  Roadway improvements including road 

extensions and roundabouts on and near SR 217 in the city of Goleta. (PPNO 
4611) 
 

  
1.2 WHEREAS, the City has certified that the Environmental Impact Report has been 

completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 
 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Environmental Impact Report; and 
 
1.4 WHEREAS, Findings were made pursuant to the State CEQA Guidelines. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.1c.(2a)  
                     Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT BASELINE AMENDMENT  
RESOLUTION R99-PA-1112-003 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 
baseline agreement for the Freeway Upgrade & Plainsburg Road I/C project in Merced County. 

 
ISSUE: 
 
The Department and the Merced County Association of Governments (MCAG) propose to amend 
the State Route (SR) 99 Corridor Bond Program baseline agreement for the Freeway Upgrade & 
Plainsburg Road I/C project (PPNO 5401) in Merced County to revise the project funding plan and 
schedule. 
 
BACKGROUND: 
 
The Freeway Upgrade & Plainsburg Road I/C project (PPNO 5401) will widen 4.6 miles of SR 99 
from four lanes to six lanes from the Madera/Merced County Line to Buchanan Hollow Road.  It is 
programmed for construction in Fiscal Year (FY) 2010-11 with SR 99 Bond Program funding.  
Environmental, Design and Right of Way acquisition are programmed with Interregional 
Improvement Program (IIP) and Traffic Congestion Relief Program (TCRP) funds. 
 
Revise Project Funding Plan 
 
The Right of Way support cost has increased from $700,000 to $1,200,000.  This project 
experienced an unexpectedly high level of condemnation-related activity.  Of 11 parcels, ten 
required the initiation of condemnation activities.  The parcel that did not require condemnation 
involved railroad negotiations, which took as much time to settle as the other parcels.  Negotiation 
and condemnation activities were protracted and consumed more support effort than was planned.  
With the remaining parcels, it became necessary to obtain Resolutions of Necessity for all ten 
parcels.  Condemnation suits were filed on five of the parcels.  The appraisal staff encountered 
several parcels with unexpectedly complicated appraisal questions requiring unique solutions, and 
appraisal staff performed rework on several parcels as a result of required design changes.  In 
addition, due to heavy workload demand in the Department’s Stockton office, the appraisals and 
acquisition work was performed by Fresno Right of Way staff, which resulted in unanticipated travel 
costs. 
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The Right of Way capital cost has decreased from $6,477,000 to $5,977,000.  The baseline 
agreement was based on a “worst case” estimate for potential right of way requirements.  The final 
design of the preferred alternative resulted in a reduction of right of way requirements and lower 
capital costs. 
 
Revise Project Schedule 
 
The End Design milestone was delayed by ten months due to negotiations with the Army Corps of 
Engineers (ACOE) regarding a permit required by Section 404 of the Clean Water Act.  Several 
mitigation options and parcels were investigated before ACOE approved the permit. 
 
The End Right of Way milestone was delayed by eight months due to condemnation of several 
parcels as described above.  The design was re-evaluated to minimize impacts, and the parcels were 
re-appraised. 
 
The Begin Construction and End Construction milestones are being delayed by 17 months, ten 
months of which is a direct result of the End Design delay described above.  The other seven months 
of delay was caused by the immediately adjacent and interrelated Arboleda Road Freeway project 
(PPNO 5414).  The Arboleda Road Freeway project must begin eight months before the Freeway 
Upgrade & Plainsburg Road I/C project.  The Arboleda Road Freeway project experienced several 
delays, which were described under Resolution R99-PA-1112-017 approved in December 2011 and 
resulted in an additional seven-month delay to the Freeway Upgrade & Plainsburg Road I/C project 
 
The Begin Closeout milestone is being delayed by ten months because it is directly related to the 
End Construction milestone.  The baseline schedule incorrectly showed closeout starting eight 
months after the End Construction milestone.  Closeout will actually begin one month after the End 
Construction milestone, which explains why the delay is ten months instead of 17 months. 
 
The End Closeout milestone is being delayed by 16 months, ten months of which is a direct result of 
the Begin Closeout delay described above.  The other six months of delay is caused by a mistake in 
the baseline schedule, which showed a duration of six months for closeout.  Closeout requires a 
duration of 12 months. 
 
Project Delivery Schedule 

 
The proposed project milestone dates are shown below: 
 

Milestone Existing Proposed
Begin Design 3/1/07 No change
End Design 9/1/10 6/20/11
Begin Right of Way 9/1/07 No change
End Right of Way 9/1/10 5/5/11
Begin Construction 2/1/11 7/1/12
End Construction 2/1/14 7/1/15
Begin Closeout 10/1/14 8/1/15
End Closeout 4/1/15 8/1/16

 
The changes proposed above are reflected in the following table. 
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REVISED:  FREEWAY UPGRADE & PLAINSBURG ROAD I/C (PPNO 5401) 
 

 
 
 
RESOLUTION R99-PA-1112-003 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the Freeway Upgrade & Plainsburg Road I/C 
project (PPNO 5401) with the information described above. 

Caltrans

PM Ahead

PS&E
CON

Caltrans

County District PPNO EA Element Const. Year PM Back

Caltrans
Caltrans

COMerced 10
Route/Corridor

2,477
Change
Proposed

0
5,720

5401 41580

PA&ED
R/W

Location
Description:

Merced County Association of Governments
Freeway Upgrade & Plainsburg Road I/C
Near the city of Merced, from north of the Madera County Line to Buchanan Hollow Road.               
Convert to 6 lane freeway and construct interchange at Plainsburg Road.                                                                                

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

IIP                                     
Existing 5,720 5,720 3,243

2010-11     
2011-12

0.0 4.6 99

Project Totals by Component

CONR/W14/15 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0
5,720    

00
3,243      2,477  

2,500 200
State Bond (SR 99)                         
Existing 108,000 5,000 103,000

(500)
94,7002,300

0 0 500
8,300

Change 0 0 (103,000) 103,000
2,500 700

0
Proposed 108,000 5,000 0 103,000   94,700   1,800

1,700 2,800

8,300
TCRP (Committed)                        
Existing 5,000 5,000 500
Change 0 0

  
0 0

Proposed 5,000 5,000    1,700   2,800
0

500  
Total
Existing 118,720 15,720 103,000 0   8,300
Change 0 0 (103,000) 103,000   

 6,477
 (500) 0 0

5,300 70094,700 3,243
0 500 0

Proposed 118,720 15,720 0 103,000   5,300 1,200 8,300 5,977 94,700 3,243
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.1c.(2b) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: ROUTE 99 PROJECT BASELINE AMENDMENT 
 RESOLUTION R99-PA-1112-004, AMENDING RESOLUTION R99-PA-1011-008 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the State Route 99 Bond (SR 99) corridor baseline 
agreement for the Elverta Road Interchange project (PPNO 0259D) in Sacramento County. 
 
ISSUE: 
 
The County of Sacramento (County) and the Sacramento Area Council of Governments (SACOG) 
propose to amend the Resolution R99-PA-1011-008 for the Elverta Road Interchange project (PPNO 
0259D) to update the project schedule. 
 
BACKGROUND: 

 
At the November 2010 meeting, the Commission approved Resolution R99-PA-1011-008 for the 
Elverta Road Interchange project to add scope and SR 99 bond funding to the project but did not 
adjust the schedule.  The County is the lead on this project and is also contributing $5,290,000 in 
local funds.  The remainder of the project is funded with $23,110,000 of Proposition 1B SR 99 bond 
funding for construction.  The County will fund the balance of preconstruction components with 
local funds.  This amendment updates the project schedule for Design (PS&E), Right of Way (R/W) 
and construction.  
 
Schedule Revisions: 
 
Project delays are due to the need to enter into eminent domain proceedings on five properties.  This 
process began in July 2011 and as of January 27, 2012, the county has obtained full possession for 
all of the project’s Right of Way needs.  However, negotiations took longer than expected for the 
needed utility relocation agreements which are now almost complete.  The revised project baseline 
schedule is shown in the following tables:  
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Project Milestone Baseline Proposed 
End Environmental Phase July 2009 No Change 
Begin Design Phase July 2009 No Change 
End Design Phase Dec. 2010 Feb. 2012 
Begin Right of Way Phase July 2009 No Change 
End Right of Way Phase Dec. 2010 Feb. 2012 
Begin Construction Phase May 2011 June 2012 
End Construction Phase Jan. 2013 Feb. 2014 
Begin Closeout Phase Mar. 2013 Apr. 2014 
End Closeout Phase June 2013 July 2014 

 
 
 
REVISES: ELVERTA ROAD INTERCHANGE PROJECT - PPNO 0259D  
 

  
Proposed 34,200 5,800 0 28,400      3,000 28,400 1,000 1,800

  
3,000 28,400 1,000 1,800

Change 0 0 (28,400) 28,400  0 0 0 0

Total
Existing 34,200 5,800 28,400 0      

1,800  Proposed 11,090 5,800 0 5,290     3,000
0 00

5,290 1,000
0Change 0 0 (5,290) 5,290

     23,110

3,000

  

5,290 1,000 1,800
Local Funds                             
Existing 11,090 5,800 5,290 0

 0 23,110  
(23,110) 23,110

10/11Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

2010-11       
2011-12

35.0 36 99

Project Totals by Component

CONR/W14/15 PA&ED PS&E

Change
Proposed

0
23,110

0259D 37150

PA&ED
R/W

Sacramento County
sacramento County

Location
Description:

Sacramento Area Council of Governments
SR 99/Elverta Rd. Interchange
In Sacramento County on SR 99 at Elverta Road.                                                                                    
Construct a 4 - lane overcrossing Type -9 interchange including ramp meters, HOV lanes and traffic signals.                 

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

Proposition 1B - State Route 99 Bond                              
Existing 23,110 23,110

County District PPNO EA Element Const. Year PM Back
COSacramento 3

23,110 0

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/12

PM Ahead

Sacramento County
Sacramento CountyAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

Route/Corridor

 
 
RESOLUTION R99-PA-1112-004 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Bond corridor baseline agreement for the Elverta Road Interchange project (PPNO 0259D) in 
Sacramento County with the information described above.  
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.1c.(5b) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Shirley Choate 
 Interim Division Chief 
 Transportation Planning 

 
 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  
 RESOLUTION TCIF-P-1112-18,  AMENDING RESOLUTION TCIF-P-1112-07 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 75, Southline Rail Improvements – Mainline Improvements 
(PPNO 1012) in San Diego County.  The San Diego Border Region Consensus Group concurs with 
this amendment and the requested changes.  
 
ISSUE: 
 
The San Diego Association of Governments (SANDAG) proposes to amend the TCIF Project 
Baseline Agreement for Project 75, Southline Rail Improvements – Mainline Improvements 
(Southline) to update the schedule for Phase III, move a portion of Phase IV work to Phase III, and 
update the cost for both phases. 
 
BACKGROUND: 
 
The Southline project, located in the cities of San Diego, National City and Chula Vista, will 
increase freight capacity (goods movement) on the South Line.  Demand for goods movement by 
rail, especially from northern Baja California, will soon surpass the existing capacity of the South 
Line.  Regional consumption of bulk commodities, along with demand for these same commodities 
in northern Baja California, Mexico, has been and is expected to continue to increase.  Increasing 
freight service will accommodate this capacity demand and prevent the diversion of much of this 
traffic to trucks, which would tax the already congested border crossings, regional freeways, and 
arterials.   
 
The project was adopted in the TCIF Program by the Commission on April 10, 2008.  A Baseline 
Agreement was executed between SANDAG, the Department, and the Commission, and approved 
on October 29, 2008, under Resolution TCIF-P-0809-04B.  An amendment to the Baseline 
Agreement was approved on April 7, 2010, under Resolution TCIF-P-0910-08, to split the project 
into three phases and update the delivery schedule.  Environmental approval for future consideration 
of funding was approved by the Commission on April 8, 2010 under Resolution E-10-30, and 
allocations were approved for Phases I and II on January 10, 2011, under Resolution 
TCIF-A-1011-02.  A second amendment to the Baseline Agreement was approved on 
September 15, 2011, under Resolution TCIF-P-1112-07 to split Phase III, into Phases III and IV.  
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 Refined Scope for Phase III and Phase IV 

 
This proposed amendment will move a portion of the Phase IV work ahead into Phase III which will 
allow for more efficient construction efforts and lessen the impacts to the operators and community.  
The overall scope and benefits of the project remain as committed to by SANDAG in the original 
Baseline Agreement.   
 
The following elements, which had been programmed for Phase IV, will now be included in  
Phase III: 

• A portion of the siding track, approximately 1,750 feet, from the new turnout to just south of 
Anita Street. 

• Improvements to an industry spur track including reconstruction of an existing turnout and 
approximately 150 feet of track. 

• Replacement of the existing siding grade crossing at Anita Street.  The grade crossing will 
now be completely reconstructed in Phase III, rather than in two parts across two phases.  

 
Revised Schedule for Phase III 
 
The proposed amendment will revise the Phase III “End Design Date” and the “End Closeout Date” 
to allow for the addition of the added scope elements from Phase IV.  There are no changes to the 
Phase IV schedule.  
 
Phase III – Palomar Siding and Mainline Track Improvements 
Project Milestone  Current 

Approved 
Proposed  Change  

 
Begin Environmental Phase  Jul. 2008 Jul. 2008 No Change  
End Environmental Phase  Apr. 2010 Apr. 2010 No Change  
Begin Design Phase  Aug. 2009 Aug. 2009 No Change 
End Design Phase Nov. 2011 Mar. 2012 4 Months 
Begin Right of Way Phase N/A N/A N/A 
End Right of Way Phase N/A N/A N/A 
Begin Construction Phase  Aug. 2012 Aug. 2012 No Change 
End Construction Phase  Mar. 2014 Mar. 2014 No Change 
Begin Closeout Phase Mar. 2014 Mar. 2014 No Change 
End Closeout Phase Oct. 2014 Mar. 2015 5 Months 

 
Revised Cost for Phase III and Phase IV 
 
The overall TCIF funding remains as originally programmed at $98,060,000.  Additionally, there are 
no changes to the overall project cost at $107,030,000.  The revised funding breakdown for Phase III 
and Phase IV is due to the shift of scope elements and is shown in the following tables: 
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(DOLLARS IN THOUSANDS)  Phase III 

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 
Current 
Approved 4,000   4,000     4,000

Change 1,400   1,400     1,400

Proposed 5,400   5,400     5,400

TOTAL 
Current 
Approved 4,000   4,000     4,000

Change 1,400   1,400     1,400

Proposed 5,400   5,400     5,400

 
 

(DOLLARS IN THOUSANDS)  Phase IV 

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 
Current 
Approved 68,060     68,060    68,060

Change (1,400)     (1,400)    (1,400)

Proposed 66,660     66,660    66,660

Local Funds (Port Funds) 
Current 
Approved 8,970* 8,970    220 8,750  

Change 0 0    0 0  

Proposed 8,970* 8,970    220 8,750  

TOTAL 
Current 
Approved 77,030 8,970    68,060 220 8,750  

Change (1,400) 0    (1,400) 0 0  

Proposed 75,630 8,970    66,660 220 8,750  

*$8,970 in PAED and PSE costs covers all four phases. 
 
RESOLUTION TCIF-P-1112-18 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 75, Southline Rail Improvements – 
Mainline Improvements (PPNO 1012), in accordance with the changes as described and illustrated.  
 
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 
 
 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.1c.(5c) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Shirley Choate 
 Interim Division Chief 
 Transportation Planning 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT 
 RESOLUTION TCIF-P-1112-19, AMENDING RESOLUTIONS TCIF-P-0708-01 AND 
 TCIF-P-1011-23 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund 
(TCIF) Project Baseline Agreement for Project 32, Ports Rail System – Tier 1 (West Basin Road 
Rail Access Improvements) (PPNO TC32).  The Southern California Consensus Group concurs 
with this amendment and the requested changes.   
 
ISSUE: 
 
The City of Los Angeles Harbor Department - Port of Los Angeles (Port) proposes to amend the 
TCIF Project Baseline Agreement for Project 32, Ports Rail System – Tier 1 (West Basin Road 
Rail Access Improvements), to split the project into two separate segments for staged 
construction, to revise the scope of the project, and update the schedule, cost, and funding plan 
for the entire project.   
 
BACKGROUND: 
 
The Ports Rail System – Tier 1 (West Basin Road Rail Access Improvements) project was 
programmed with $47,560,000 of TCIF funds, under the TCIF Program of Projects, adopted by 
the Commission on April 10, 2008, under Resolution TCIF-P-0708-01.  A Project Baseline 
Agreement executed by the Department, the Commission, and the Port was approved on 
October 29, 2008, under Resolution TCIF-P-0809-04B, which increased the TCIF funds for the 
project to $51,230,000.  An amendment to the Baseline Agreement was approved on June 
22, 2011, under Resolution TCIF-P-1011-23 to revise the project cost and schedule.  
 
The project is located in the West Basin district of the Port and accessed via Alameda Street, 
which is the eastern boundary of the Wilmington community (Alameda Street/Harry Bridges 
Boulevard is also a federally designated National Highway System Intermodal Connector 
Route).  The project includes the following elements:  receiving/departures, storage, and repair 
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tracks; removal of two at-grade rail-highway crossings, which have been an impediment between 
the community and the waterfront; relocation of the Pier A Railyard; and a 3,200 foot long - 25 
foot wide landscaped public access area that consists of a 16 foot wide bike/pedestrian path 
along a portion of the California Coastal Trail. 
 
Revised Scope 
 
The City of Los Angeles (City) Bureau of Engineering (BOE) has required the Port to dedicate a 
10 foot wide section of right of way along the south side of Alameda Street to widen the roadway 
and bring it into conformance with the City’s current General Plan Mobility Element.  This 
requirement was not anticipated when the Port commenced final design a few years ago.  The 
Port cannot commence the widening project until the dedication is approved and Design is 
completed.  Consequently, in order to maintain the overall project schedule, the landscaping 
improvements and bike/pedestrian path (approximately $560,000) will be removed from the 
overall project scope.  The Port is committed to completing this work and will do so as a future, 
non-TCIF funded project.  
 
Revised Schedule/Segmenting 
 
This amendment proposes to revise the schedule due to unexpected delays in obtaining City 
B-Permits for construction within existing City right of way (ROW).  The primary reason for the 
delay in obtaining the permits is due to recently discovered errors in the City’s survey maps and 
deed recordings, which the City requires correction of, prior to issuing the permit.  The City has 
recently completed the ROW corrective research and has determined a dedication of Port 
property to the City is now required along the west side of Henry Ford Avenue.  In addition, the 
Port will also be required to obtain an additional railroad easement for property owned by the 
Port of Long Beach along the east side of Henry Ford Avenue.  
 
The Port has determined that these delays will affect a portion of the overall project, so they are 
proposing to segment the project in order to advance construction as soon as possible.  
 
 
 
 
 
 
 
 
 
 
 
 

Segment I – Berth 200 Rail Yard Improvements 
Project Milestone  Current 

Approved 
Proposed  Change 

Begin Environmental Phase  07/01/05 07/01/05 No Change 
End Environmental Phase  03/01/08 03/01/08 No Change (Complete) 
Begin Design Phase  04/01/08 04/01/08 No Change 
End Design Phase 08/01/11 02/01/12 6  Months 
Begin Right of Way Phase N/A 11/01/10  
End Right of Way Phase N/A 11/01/11  
Begin Construction Phase  01/01/12 06/01/12 5 Months 
End Construction Phase  07/01/14 07/01/14 No Change 
Begin Closeout Phase 07/01/14 08/01/14 1 Month 
End Closeout Phase 07/01/15 07/01/15 No Change 

 
 
 
 

  
 “Caltrans improves mobility across California” 



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(5c) 
CALIFORNIA TRANSPORTATION COMMISSION February 22-23, 2012 

 Page 3 of 5 
 
 
 
 

 
 
 

Segment II – Berth 200 Rail Yard Track Connections 
Project Milestone  Current 

Approved  
Proposed  Change 

Begin Environmental Phase  N/A 07/01/05 N/A 
End Environmental Phase  N/A 03/01/08 N/A 
Begin Design Phase  N/A 04/01/08 N/A 
End Design Phase N/A 06/01/12 N/A 
Begin Right of Way Phase N/A 04/01/08 N/A 
End Right of Way Phase N/A 04/01/12 N/A 
Begin Construction Phase  N/A 12/01/12 N/A 
End Construction Phase  N/A 12/01/13 N/A 
Begin Closeout Phase N/A 01/01/14 N/A 
End Closeout Phase N/A 01/01/15 N/A 

Revised Project Costs 
 
The total project cost of $130,231 has increased to $130,252, even though a portion of the 
original scope has been removed.  The increase is due to the unanticipated ROW permitting 
issues and dedication, and splitting the project to accelerate construction.  The total TCIF 
funding remains unchanged at $51,230,000. 
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Segment I – Berth 200 Rail Yard Improvements  
 

Ports Rail System – West Basin Road Rail Access Improvements:  Segment I – Berth 200 Rail Yard Improvements 
(DOLLARS IN THOUSANDS)   

FUND  
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 13/14 14/15 PA&ED PS&E R/W CONST 

State Funds (TCIF) 
Existing 51,230   51,230      51,230
Change (10,512)   (10,512)      (10,512)
Proposed 40,718   40,718      40,718
Local Funds (POLA Harbor Revenue Funds) 
Existing 54,417 6,132 1,176 1,127 23,735 19,985 2,262 6 8,429  45,982
Change (28,720) 0 (422) 637 (16,262) (11,660) (1,013) 0 (449)  (28,271)
Proposed 25,697 6,132 754 1,764 7,473 8,325 1,249 6 7,980  17,711
Local Funds (Metro USDOT RSTP) 
Existing 8,584    2,417 6,167    8,584
Change 0    6,167 (6,167)    0
Proposed 8,584    8,584 0    8,584
Federal Funds (USDOT TIGER II) 
Existing 16,000   0 8,000 8,000    16,000
Change 0   250 0 (250)    0
Proposed 16,000   250 8,000 7,750    16,000
Local Funds (Metro USDOT CMAQ) 
Existing 0   0  0    0
Change 13,553   7,050  6,503    13,553
Proposed 13,553   7,050  6,503    13,553
TOTAL 
Existing 130,231 6,132 1,176 52,357 34,152 34,152 2,262 6 8,429  121,796 
Change (25,679) 0 (422) (2,575) (10,095) (11,574) (1,013) 0 (449)  (25,230)
Proposed 104,552 6,132 754 49,782 24,057 22,578 1,249 6 7,980  96,566
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Segment II – Berth 200 Rail Yard Track Connections 
 

Ports Rail System – West Basin Road Rail Access Improvements: Segment II – Berth 200 Rail Yard Track Connections 
(DOLLARS IN THOUSANDS)   

FUND  
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 13/14 14/15 PA&ED PS&E R/W CONST 

State Funds (TCIF) 
Existing 0   0      0
Change 10,512   10,512      10,512
Proposed 10,512   10,512      10,512
Local Funds (POLA Harbor Revenue Funds) 
Existing 0   0 0 0  0  0
Change 15,188   1,000 7,094 7,094  1,000  14,188
Proposed 15,188   1,000 7,094 7,094  1,000  14,188
TOTAL 
Existing 0   0 0 0  0  0
Change 25,700   11,512 7,094 7,094  1,000  24,700
Proposed 25,700   11,512 7,094 7,094  1,000  24,700

 
 
RESOLUTION TCIF-P-1112-19 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund baseline agreement for Project 32, Ports Rail System – Tier 1 
(West Basin Road Rail Access Improvements) project (PPNO TC32), in accordance with the 
changes described and illustrated above. 
 
 
Attachment 
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.1c.(5d)  
                     Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 

Subject: TRADE CORRIDOR IMPROVEMENT FUND PROJECT BASELINE AMENDMENT  
RESOLUTION TCIF-P-1112-20 

RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) amend the Trade Corridor Improvement Fund (TCIF) baseline 
agreement for Project 66 – Route 101/Rice Avenue Interchange Reconstruction project 
(PPNO 3430) in Ventura County. 
 
ISSUE: 
 
The Department and the City of Oxnard (City) proposes to amend the TCIF baseline agreement for 
Project 66 - Route 101/Rice Avenue Interchange Reconstruction project (PPNO 3430) in Ventura 
County to revise the funding plan and delivery schedule. 
 
BACKGROUND: 
 
The Route 101/Rice Avenue Interchange Reconstruction project consists of reconstructing an 
overcrossing and on/off ramps and realigning Ventura Boulevard.  This project is programmed in the 
TCIF for $30,449,000.  The Commission approved an allocation in May 2009, and the contract was 
awarded in October 2009.  The City requests to amend the baseline agreement to revise the local and 
federal funding for the project.  Additional costs were identified for environmental mitigation and 
hazardous materials cleanup from leaking underground fuel storage tanks at a gas station acquired 
for the project.  The project received an additional $5,000,000 from the American Recovery and 
Reinvestment Act (Recovery Act) of 2009 to cover the additional costs. 
 
A concurrent TCIF allocation amendment is on this month’s agenda to de-allocate $16,255,000 in 
TCIF funding due to award savings.   
 
The changes proposed above are reflected in the following table. 
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 REVISE:  Route 101 Rice Avenue Interchange Reconstruction (PPNO 3430) 
 

      838  
838

Proposed 838 838   
Change 838 838

Underground Storage Tank Cleanup Fund
Existing 0 0

PM Back
COVentura

PM Ahead

Oxnard, City of
Oxnard, City ofAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
7

Route/Corridor

R/W 
Supp

CON 
Supp

Change
Proposed

(16,255)
14,194

3430 00343
PA&ED
R/W

Oxnard, City of
Oxnard, City of

Ventura County Transportation Commission
US 101 Rice Avenue Interchange Reconstruction
In Oxnard, at the Rice Avenue/Santa Clara Avenue interchange.
Reconstruct new overcrossing and new on and off ramps, realign Ventura Blvd, add bike lanes, sidewalks, landscaping 
and lighting.  (TCIF #66)

RTPA/CTC:
Project Title:

State Bond - Trade Corridor Improvement Fund
Existing 30,449 30,449 30,449

31.2 33.2 101

Project Totals by Component

CONR/W

AB 3090
AB 3090

2008-09

PA&ED

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Description:

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(16,255)

14/15 PS&E

14,194    
(16,255)

       14,194

517
Demo - ISTEA (DEMISTE) 
Existing 1,500 1,500 983

0 0Change
517  Proposed 1,500 1,500      983  

4,231 10,087 606

 
Demo - TEA21 (DEMOT21) 
Existing 14,924 14,924 2,802
Change 837 (1,965)

6,854 8,122  
2,623 (1,965)

Proposed 15,761 14,924 837    785   
179

Demo - High Priority Projects Program (DEMO-ST)
Existing 6,246 6,246
Change

616 5,630

Proposed 6,246 6,246      
RSTP - STP Local Regional (STPL-R)

 616 5,630  

Existing 354 354

 

354
Change

  354    Proposed 354 354      
Local Funds - Ventura
Existing 33,426 33,426
Change (3,722) (3,722)

16,321
2,449 (7,899) 1,394

2,13014,732 243
334

Proposed 29,704 33,426 (3,722)     
ARRA               

 18,770 6,833 1,637

Existing

2,464

Change 5,000 5,000
  

5,000
 5,000   Proposed 5,000  5,000     

Total

0

    Existing 86,899 86,899
  

21,522 60,898 1,226 3,253
5,072 (21,119) 2,232 513Change (13,302) (15,417) 2,115   

  
  

Proposed 73,597 71,482 2,115       26,594 39,779 3,458 3,766
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Schedule  
 
The schedule for the End of Right of Way phase has been revised from August 2008 to May 2009 
due to the lengthy acquisition process of several properties on the project.  The Begin Construction 
phase has been revised from March 2009 to October 2009.  The project received a construction 
allocation in May 2009, three months behind schedule due to financial constraints of the State.  After 
allocation, there were delays in processing the federal authorization to proceed with award and 
construction.  The construction completion date has been extended one year due to unanticipated 
delays regarding utility relocations, ground settlement and the relocation of a 45-inch water line.  As 
of December 2011, the project is 74 percent complete and the city is working with the contractor to 
accelerate work whenever possible.  The revised schedule is as follows:  
 

Milestone Existing Proposed 
Begin Environmental (PA&ED) Phase June 1999 No change 
End Environmental (PA&ED) Phase February 2002 No change 
Begin Design (PS&E) Phase April 2002 No change 
End Design Phase September 2008 No change 
Begin Right of Way Phase February 2002 No change 
End Right of Way Phase August 2008 May 2009 (A) 
Begin Construction Phase March 2009 October 2009 (A) 
End Construction Phase September 2011 September 2012 
Begin Closeout Phase October 2011 October 2012 
End Closeout Phase December 2011 December 2012 

A= Actual 
 
RESOLUTION TCIF-P-1112-20 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridor Improvement Fund baseline agreement for Project 66 - Route 101/Rice Avenue 
Interchange Reconstruction project (PPNO 3430) in Ventura County, in accordance with the 
information described above.  



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 
 
 

CTC Meeting: February 22-23, 2012  

  Reference No.: 2.1c.(5e) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Shirley Choate 
 Interim Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT 
            RESOLUTION TCIF-P-1112-20, AMENDING RESOLUTIONS TCIF-P-0809-09 AND  
            TCIF-P-1011-06 

 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund 
(TCIF) Project Baseline Agreement for Project 9, Sacramento Intermodal Track Relocation 
(PPNO TC09).  The Northern California Trade Corridor Coalition concurs with this amendment 
and the requested changes.   
 
ISSUE: 
 
The City of Sacramento (City) proposes to amend the TCIF Project Baseline Agreement for 
Project 9, Sacramento Intermodal Track Relocation, to provide notification that the installation 
of access ramps for the West Pedestrian/Bicycle tunnel was deferred so the project could be 
awarded by the March 2011 deadline.  The deferred work will be advertised under a separate 
contract and phase.  This amendment will split the project into two phases and update the project 
schedule, cost, and funding plan for each phase.   
 
BACKGROUND: 
 
The Sacramento Intermodal Track Relocation project was originally programmed with 
$20,000,000 of TCIF funds, under the TCIF Program of Projects, adopted by the Commission on 
April 10, 2008 under Resolution TCIF-P-0708-01.  A Project Baseline Agreement executed by 
the Department, the Commission, and the City was approved on August 28, 2008 under 
Resolution TCIF-P-0809-01B.  A Program amendment, as well as a Baseline Agreement 
amendment, was approved on March 12, 2009 under Resolution TCIF-P-0809-09 to program an 
additional $5,266,000 in TCIF (totaling $25,666,000 in TCIF funds) to support expanding the 
scope of work to include a new pedestrian tunnel and associated ramps.  A second Baseline 
Agreement amendment was approved September 22, 2010 under Resolution TCIF-P-10-11-06 to 
revise the project milestone dates for design and construction.   
 
On December 10, 2009, the Commission approved the allocation of $25,266,000 in TCIF funds 
to the project under Resolution TCIF-A-0910-01.  On March 22, 2011 the City officially 
awarded Phase I of the project.   
 
The proposed amendment does not impact the overall benefits of the full project.  
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After securing federal funding and allocation of TCIF in December 2009, the City advertised the 
project. All construction bids received were substantially higher than the engineer’s estimate and 
available budget; therefore, the City rejected all bids in April 2010.  The City re-examined the 
project to determine how to achieve the scope and decided to defer a portion of the work in order 
to ensure that bids were within the available budget and to meet the March 2011 construction 
begin date deadline.  
 
Deferral of Work 
Due to the funding deadlines and total project cost, the City’s initial construction contract 
deferred the construction of access ramps to the West Pedestrian/Bicycle Tunnel while the City 
secured additional federal funding for this item, which was secured and obligated in September 
2011.  Given the timing of these additional funds, the project was divided into two construction 
contract phases:  Phase I, which included the majority of the work, and Phase II, which included 
the West Pedestrian/Bicycle Tunnel access ramps. 
 
Schedule Changes 
The City is proposing to extend the end construction and begin close-out date by one month to 
allow for any unforeseen delays during construction and extend the closeout date by four months 
to allow time to close-out the project given its complexity and the number of funding sources.   
 
Phase I – Sacramento Intermodal Track Relocation – Initial Project 
 
 
 
 
 
 
 
 
 
 
 
 
  

Project Milestone  Current 
Approved

Proposed Change  
 

Begin Environmental Phase  01/23/08 01/23/08 No Change 
End Environmental Phase  08/31/09 08/31/09 No Change (Complete)
Begin Design Phase  05/01/09 05/01/09 No Change 
End Design Phase 12/01/10 12/01/10 No Change (Complete)
Begin Right of Way Phase 05/01/09 05/01/09 No Change 
End Right of Way Phase 08/31/09 11/30/09 3 Months (Complete)
Begin Construction Phase  03/31/11 03/31/11 No Change 
End Construction Phase  12/31/12 01/31/13 1 Month 
Begin Closeout Phase 01/01/13 01/31/13 1 Month 
End Closeout Phase 06/30/13 10/31/13 4 Months 

Phase II – West Pedestrian/Bicycle Tunnel Ramps 
 

  Project Milestone  Current 
Approved 

Proposed Change  
 

Begin Environmental Phase  N/A 01/23/08 N/A 
End Environmental Phase  N/A 08/31/09 N/A (Complete) 
Begin Design Phase  N/A 05/01/09 N/A 
End Design Phase N/A 01/31/12 N/A (Complete) 
Begin Right of Way Phase N/A 05/01/09 N/A 
End Right of Way Phase N/A 08/31/11 N/A (Complete) 
Begin Construction Phase  N/A 05/01/12 N/A 
End Construction Phase  N/A 01/31/13 N/A 
Begin Closeout Phase N/A 01/31/13 N/A 
End Closeout Phase N/A 10/31/13 N/A 
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Funding Plan  
Changes proposed to the funding plan reflect additional funds secured for Phase I prior to being 
awarded in March 2010, along with additional local funds to upgrade the electrical systems as 
requested by the rail operators. The additional federal funds secured for Phase II are also 
reflected.   
 
Phase I – Sacramento Intermodal Track Relocation – Initial Project 
 

Sacramento Intermodal Track Relocation – Phase I (Initial Project) 
(DOLLARS IN THOUSANDS)   

FUND  
SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 
State Funds (TCIF) 
Existing 25,266 25,266        25,266
Change 0 0        0
Proposed 25,266 25,266        25,266
Local Funds (Sacramento County Measure A, Development Funds, Reinvestment Bonds, Water Fund, AMTRAK) 
Existing 11,767 11,767 0    1,500 515  9,752
Change 236 (371) 607    1,755 956  (2,475)
Proposed 12,003 11,396 607    3,255 1,471  7,277
Federal Funds (CMAQ) 
Existing 5,084 5,084     500 4,584  0
Change 400 400     (500) (4,584)  5,484
Proposed 5,484 5,484     0 0  5,484
Federal Funds (FRA 9002 Rail Relocation Program) 
Existing 20,000 20,000      400  19,600
Change (17,908) (17,908)      (400)  (17,508)
Proposed 2,092 2,092        2,092
Federal Funds (ARRA) 
Existing 0 0 0       0
Change 21,047 20,610 437       21,047
Proposed 21,047 20,610 437       21,047
High Speed Intercity Passenger Rail 
Existing 0 0        0
Change 6,000 6,000        6,000
Proposed 6,000 6,000        6,000
Prop 1B Local Streets and Roads 
Existing 0 0 0     0  0
Change 2,800 2,193 607     2,677  123
Change 2,800 2,193 607     2,677  123
Federal Funds (Section 1301) 
Existing 0 0      0  
Change 2,717 2,717      2,717  
Proposed 2,717 2,717      2,717  
Local Funds (Sac AQMD and Capital Corridor) 
Existing 0  0       0
Change 400  400       400
Proposed 400  400       400
TOTAL 
Existing 62,117 62,117 0    2,000 5,499  54,618
Change 1,244 14,855 2,051    1,255 1,366  13,071
Proposed 77,809 75,758 2,051    3,255 6,865  67,689
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Sacramento Intermodal Track Relocation – Phase II (West Pedestrian/Bicycle Tunnel Ramps) 

(DOLLARS IN THOUSANDS) 
FUND  

SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

Federal Funds (High Priority-DEMO) 
Existing 0  0       0
Change 2,783  2,783       2,783
Proposed 2,783  2,783       2,783
Local Funds (Prop 1B Local Streets and Roads) 
Existing 0 0        0
Change 700 700        700
Proposed 700 700        700
TOTAL 
Existing 0 0 0       0
Change 3,483 700 2,783       3,483
Proposed 3,483 700 2,783       3,483

 
 
RESOLUTION TCIF-P-1112-20 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund baseline agreement for Project 9, Sacramento Intermodal Track 
Relocation (PPNO TC09), in accordance with the changes described and illustrated above. 
 
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.1c.(5f) 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND -  PROJECT BASELINE AMENDMENT 

RESOLUTION TCIF-P-1112-22, AMENDING RESOLUTION TCIF-P-1011-07 
 
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge (PPNO 3037) in Los 
Angeles County. 
 
ISSUE: 

 
The Department and the Port of Long Beach (Port) propose to amend the Proposition 1B TCIF 
Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge, to update the project 
delivery schedule and components. 

 
BACKGROUND: 

 
During TCIF program development, the Commission approved adding approximately $500 million 
from the State Highway Account (SHA) to fund state-level priorities that are critical to goods 
movement, bringing the total funding available to $2.5 billion.  As part of the $500 million, funding 
for the Gerald Desmond Bridge Project in the amount of $250 million from the SHA was 
programmed in March 2008 when the Commission approved the 2008 State Highway Operations 
and Protection Program (SHOPP).   
 
Subsequently, the Commission approved an increase of $49.795 million in Gerald Desmond TCIF 
SHA funding in February 2010 as part of the 2010 SHOPP, bringing the total Gerald Desmond TCIF 
SHA funding to $299.795 million.  
 
In addition, $200 million of regular SHOPP was also programmed for this project, making the total 
SHOPP funding for the Gerald Desmond Bridge $500 million. 

 
The Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge (PPNO 3037) was 
approved by the Commission on October 29, 2008 and amended by the Commission on  
November 3, 2010.  This is a Design-Build project.  The project Request for Proposals (RFP) was 
released to prequalified proposers on September 2, 2011. 
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Subsequent to the release of the RFP, the Port, in coordination with Department, determined an 
extension to the schedule is needed: 

• To provide the Design-Build Proposers with additional time due to the complexity of the 
project and to evaluate the potential impacts to utility companies  

• To support the requests made by several proposers that indicated an extension of the proposal 
due date would be beneficial to their bids 

• To allow proposers time to react to recent Owner responses 
• To allow time for additional site visits 
• To allow time for substitution requests from three of the proposers  

 
The revised baseline schedules for End Right of Way and Begin Construction are revised as shown 
in the table with no change to the anticipated End Construction date. 
 
 

PROJECT SCHEDULE 
 

Project Milestone Baseline Revised 
Begin Environmental Phase 03/29/03 No change 
End Environmental Phase  08/09/10 No change 
Begin Design Phase 01/01/12 No change 
End Design Phase  09/01/10 N/A 
Begin Right of Way Phase 08/01/10 No change 
End Right of Way Phase 12/01/11 03/30/12 
Begin Construction Phase 01/01/12 12/31/12 
End Construction Phase  12/30/16 No change 
Begin Closeout Phase 01/30/17 No change 
End Closeout Phase 06/30/17 No change 

 
 

On June 20, 2011, a cooperative agreement between the Port and Department outlined the 
responsibilities of each partner and agreed that the Department will retain an amount up to $30 
million to perform project construction support activities required by the agreement.  On June 22-23, 
2011, the Commission approved a construction capital allocation of $470 million of the $500 million 
programmed in the SHOPP for the Gerald Desmond Bridge project.  The realignment of the 
remaining $30 million into construction support is consistent with the cooperative agreement 
negotiated between the Port and Department and results in no net change to the total estimated cost 
of the project.    
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 PROJECT COMPONENTS 

 

Component 

Current Baseline 
Agreement Cost 

($1000) 
Revised Cost 

($1000) 
Change 
($1000) 

Environmental $                           9,782 No Change $                     - 
Design $                         28,880 No Change $                     - 
Right of Way Support $                                   - No Change $                     - 
Construction Support $                                   - $                30,000 $            30,000
Right of Way Capital $                       100,589 No Change $                     - 
Construction Capital $                       811,589 $              781,589 $         (30,000) 
TOTAL $                       950,840 $              950,840 $                     - 

 
 
 
 
RESOLUTION TCIF-P-1112-22 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund baseline agreement for the Gerald Desmond Bridge (PPNO 3037) 
project in accordance with the information described above. 
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 Reference No.: 2.1c.(7a) 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte, Chief 
 Division of Rail 

 
Subject: HIGHWAY-RAILROAD CROSSING SAFETY ACCOUNT PROJECT BASELINE 

AMENDMENT 
 RESOLUTION GS1B-P-1112-08, AMENDING RESOLUTION GS1B-P-0809-03B, 

RESOLUTION GS1B-P-1011-01 AND RESOLUTION GS1B-P-1011-08B 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a baseline agreement amendment for the Proposition 1B 
Highway-Railroad Crossing Safety Account (HRCSA) Broadway Brazil Grade Crossing 
Improvement project to update project cost, funding, scope and schedule. 
 
ISSUE: 
 
At its meeting in November 2010, the Commission programmed $4,005,000 in the 2010 HRCSA 
program for the Broadway Brazil Grade Crossing Improvement project.  The Southern California 
Regional Rail Authority (SCRRA) is requesting an amendment to the original baseline agreement, 
which was approved by the Commission at its March 2011 meeting.  There are changes in project 
funding, scope and schedule for the project.  The project is located in Los Angeles County on the 
Pacific Surfliner Corridor. 
 
The approved project was to construct rail-highway grade crossing improvements for the 
Broadway-Brazil Street crossing of the Pacific Surfliner/Antelope Valley Line.  The majority of 
the original project is located within the city of Glendale, with a small portion in the city of Los 
Angeles.  SCRRA, however, owns the right of way to the railroad tracks throughout the entire 
project area.  SCRRA was unable to come to an agreement with the City of Los Angeles on 
indemnification provisions, as required.  As a result, all parts of the project located within the city 
of Los Angeles have been removed from the project scope, including signalization of the existing 
stop-controlled intersection. 
 
The project benefits of safety and train service reliability remain unchanged.  However, it is 
possible that the emission reductions and the capacity increases may be reduced in magnitude 
since the existing stop-controlled intersection within the city of Los Angeles will not be signalized. 
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Because the portions of the project that lie within the city of Los Angeles will not be constructed, 
design changes were necessary that further delayed the project.  The start of construction is now 
scheduled for March 2012, instead of July 2011.  The decreased project scope has resulted in an 
overall reduction in project costs of $596,000.  HRCSA project funding has been reduced 
proportionally by $266,633.  Revised funding for the project is shown in the following table. 
 
 

Funding Source Original Amt Revised Amt 
HRCSA $4,005,000 $3,738,367 
SCRRA Federal Earmark $729,401 $729,401 
Glendale Local Funds $2,104,000 $1,831,000 
Section 130 $800,000 $954,784 
STIP $51,952 $51,952 
Glendale Federal Earmark $640,000 0 
PTA $770,000 $670,000 
California TSGP  0 $267,647 
LACMTA 0 $261,633 

Total Project Cost $9,100,353 $8,504,784 
 
 
RESOLUTION GS1B-P-1112-03B: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Highway-Railroad Crossing Safety Account Program baseline agreement for the Broadway 
Brazil Grade Crossing Improvement project, in accordance with the changes described above and 
illustrated below. 

BASELINE  
(numbers in thousands) 

Dst Cnty Nominator  Project Title  Con  Start Proj Cost HRCSA Aprovd 

07 LA SCRRA Broadway Brazil Grade Crossing Improvement July-11 9,100 4,005 

07 LA SCRRA Broadway Brazil Grade Crossing Improvement Mar-12 8,504 3,738 
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To:  CHAIR AND COMMISSIONERS 
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 Reference No.: 2.5a. 
 Action Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer  

Prepared by: Steven  Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR MINOR PROJECTS  

RESOLUTION FP-11-33 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $3,067,000 for four State Highway Operation and Protection 
Program (SHOPP) Minor projects.   
 
ISSUE: 
 
The attached vote list describes four SHOPP projects for $3,067,000.  The Department is ready to 
proceed with these projects and is requesting an allocation at this time.  

 
FINANCIAL RESOLUTION:  
 
Resolved, that $3,067,000 be allocated from the Budget Act of 2011, Budget Act Item  
2660-302-0042 and 2660- 302-0890 for four SHOPP Minor projects described on the attached vote 
list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing this project. 
 
Attachment 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description

EA 
Program ID 

Program

Budget Year 
Item # 

Fund Type 
Program Code 

 
 
 

Amount by 
Fund Type

2.5a. Minor Projects Resolution FP-11-33 

1 
$939,000 

 
Santa Barbara 

05-SB-101 
78.4/82.2 

 
Near Santa Maria from 0.3 mile south of Solomon Summit 
Undercrossing to Clark Avenue Overcrossing.   
Outcome/Outputs:  Widen shoulder of the southbound lane, 
improve pavement condition and install rumble strip on the 
new southbound shoulder to prevent run off roadway 
collisions. 
 
(This is a substitute project for EA 05-0C330)

1A2204 
0500020303 

SHOPP 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

$19,000

$920,000

2 
$981,000 

 
Los Angeles 
07-LA-001 
27.4/28.0 

 
In the City of Los Angeles, from Sepulveda Boulevard to 0.3 
mile south of Westchester Parkway Overcrossing.   
Outcome/Outputs:    Repair damaged pavement in both 
directions to improve ride quality and upgrade curb ramps to 
comply with Americans With Disabilities Act. 
 
(This is a substitute project for EA 07-4T350)

4T4504 
0700021045 

SHOPP 

 
2011-12 

302-0042 
SHA 

20.20.201.121 

$981,000 

3 
$818,000 

 
Los Angeles 
07-LA-710 

6.1/6.8 

 
In the City of Long Beach, from Shoemaker Bridge to Route 1 
(Pacific Coast Highway).   Outcome/Outputs:  Plant grass, 
shrubs and trees and install new irrigation system to prevent 
soil erosion and minimize storm water run-off 
 
(This is a substitute project for EA 07-4T470)

4T4804 
0700021222 

SHOPP 

 
2011-12 

302-0042 
SHA 

20.20.201.210 

$818,000 

4 
$329,000 

 
Tuolumne 

10-Tuo-108 
R11.7 

 
At the intersection of Route 108 and Twain Harte/Tuolumne 
Road.  Outcome/Outputs:  Upgrade guardrail and replace dike 
to reduce collisions and run off road collisions. 
 
(This is a substitute project for EA (10-0Q800) 

0T4704 
1012000013 

SHOPP 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

$7,000

$322,000
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To:  CHAIR AND COMMISSIONERS 
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 Reference No.: 2.5b.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-11-34 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $3,199,000 for two projects programmed in the 2010 State 
Highway Operation and Protection Program (SHOPP) and $1,605,000 for one additional project 
amended into the SHOPP by Department action.   
 
ISSUE: 
 
The attached vote list describes three SHOPP projects totaling $4,804,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 
 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $4,804,000 be allocated from the Budget Act of 2011, Budget Act Items 
2660-302-0042 and 2660-302-0890 for three SHOPP projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description

PPNO
Program/Year

Prgm’d 
Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5b.(1) SHOPP Projects Resolution FP-11-34 

1 
$2,999,000 

 
Sonoma 

04-Son-116 
41.8/44.7 

 
Near Petaluma, from Adobe Road to west of Arnold Drive.  
Outcome/Output:  Provide Environmental Mitigation for the 
Stage Gulch Road Curve Correction and Realignment project 
EA 04-28381, PPNO 0832 to meet the requirements of permits 
issued by the regulatory agencies. 

04-0832A 
SHOPP/11-12 

$4,738,000 
0400000772 

4 
283824

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$60,000 

 
$2,939,000 

 

2 
$200,000 

 
San Bernardino 

08-SBd-10 
12.0/19.8 

 
On Route 10–Follow-up Landscape project.  In Fontana, at 
Cherry, Citrus and Cedar Avenue interchanges.  
Outcome/Outputs:  Landscape mitigation plant establishment 
for PPNO 0137M.  Three year plant establishment follow-up on 
plantings done under parent project.  Work includes water 
application, weeding, replacement of plants that die, and other 
activities to ensure long-term plant survival.

08-0133L 
SHOPP/11-12 

$200,000 
0800020300 

4 
497514 

 
 

2011-12 
302-0042 

SHA 
20.20.201.310 

 
 

$200,000 
 
 

3 
$1,605,000 

 
Madera 

06-Mad-99 
23.8/28.2 

 
Near Chowchilla, from Avenue 24 to Le Grand Avenue.   
Outcome/Output:  Construct two single thrie beam median 
barriers along 4.4 centerline miles to reduce cross median 
collisions and improve traffic safety. 

06-6458 
SHOPP/11-12 

$1,635,000 
0600000294 

4 
0L2004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$32,000 

 
$1,573,000 
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.5c.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 
 RESOLUTION FP-11-35 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $24,798,000 for two State administered State Transportation 
Improvement Program (STIP) projects, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes two State administered STIP projects on the State Highway System 
totaling $24,798,000.  The Department is ready to proceed with these projects and is requesting an 
allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $24,798,000 be allocated from the Budget Act of 2011, Budget Act Items 2660-301-
0042, and 2660-301-0890 for two State administered STIP projects described on the attached vote 
list. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 
 

Amount by 
Fund Type

2.5c.(1) State Administered STIP Projects on the State Highway System  Resolution FP-11-35

1 
$21,226,000 

 
Department of 
Transportation 

KCAG 
Kings 

06N-Kin-198 
8.6/9.7 

 

 
19th Avenue Interchange.  In Lemoore, on Route 198 at 19th 
Avenue.  Construct interchange. 
 
Final Project Development 
 Support Estimate: $6,027,000 
 Programmed Amount: $3,101,000 
 Adjustment: $2,926,000 (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $7,296,000 
 Programmed Amount: $6,255,000 
 Adjustment: $ 0 (<20%) 
 
 
The 19th Avenue Interchange Landscaping project (PPNO 6589) 
will be split off as follows, funded from Kings County regional 
shares: 
 
 Const Support $   102,000 FY 2013-14 
 Const $1,022,000 FY 2013-14 
 Total: $1,024,000  
 
(Construction savings of $3,950,000 to be returned to Kings 
County regional shares after accounting for the landscaping 
project as described above.) 
 
Outcome/Output:  Project will provide access to and link 
developing areas currently split by SR 198 and improve safety.

06-4330 
RIP / 11-12 
CON ENG 
$2,770,000 

CONST 
$26,300,000 
$21,226,000 
0600000367 

4 
325504 

 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 

$425,000

$20,801,000

2 
$3,572,000 

 
Department of 
Transportation 

KCAG 
Kings 

06N-Kin-198 
T21.5/T28.3 

 

 
Hanford Expressway Tree Planting.  Near Hanford, from 0.5 mile 
east of Route 43 to 0.4 mile west of Route 99.  Tree planting. 
 
Final Project Development 
 Support Estimate: $330,000 
 Programmed Amount: $395,000 
 Adjustment: $  0  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $ 2,000 
 Programmed Amount: $  5,000 
 Adjustment: $  3,000   (Credit) 
 
(Construction savings of $28,000 to be returned to interregional 
shares.) 
 
Outcome/Output:  Project will provide 43.3 acres of tree planting.

06-A4360Y 
IIP / 11-12 
CON ENG 
$500,000 
CONST 

$3,600,000 
$3,572,000 

0600000936 
4 

0L0504 

 
 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

$71,000

$3,501,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.5c.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION FP-11-36 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $9,707,000 for two locally administered State Transportation 
Improvement Program (STIP) projects, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes two locally administered STIP projects on the State Highway System 
for $9,709,000, plus $1,006,000 from other sources.  The local agencies are ready to proceed with 
these projects and are requesting an allocation at this time.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that $9,709,000 be allocated from the Budget Act of 2011, Budget Act Items 2660-301-
0042 and 2660-301-0890 for two locally administered STIP projects described on the attached vote 
list. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 
Project Support Expenditures

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(2) Locally Administered STIP Project on the State Highway System Resolution FP-11-36

1 
$5,148,000 

 
Madera, City of      

Madera LTC 
Madera 

06N-Mad-99 
10.7/11.2 

 

 
SR 99/ 4th Street Interchange Improvements.  In the city of 
Madera, on Fourth Street, from Sunset Avenue to Gateway 
Drive.  Widen SR 99 bridge to 6 lanes and widen ramps, 
widen Fourth Street to 4 lanes with median, and add traffic 
signals coordinated with interchange signals. 
 
Final Project Development Adjustment:  N/A 
 
Final Right of Way Share Adjustment:  N/A 
 
(May 2011- An 8-month time extension for construction was 
approved under Waiver 11-18 and expires on February 29, 
2012.) 
 
(Construction savings of $952,000 to be returned to Madera 
County regional shares.) 
 
Outcome/Output:  Project will modify one bridge, install one 
new traffic signal, construct 0.6 new lane miles, and improve 
level of service from F to C. 

06-6436 
RIP / 10-11 

CONST 
$6,100,000 
$5,148,000 

0600000169 
4CONL 
0J3204 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

$590,000

$4,558,000

2 
$4,561,000 

 
Goleta, City of      

SBCAG 
Santa Barbara 
05S-SB-217 

1.1/2.2 
 

 
Fowler Road & Ekwill Street Extension.  In Goleta, from 0.1 
mile north of San Jose Creek Bridge to Hollister Avenue.  
Construct roundabouts at Hollister Avenue ramps.  Extend 
Fowler Road from Fairview Avenue to Kellogg Avenue.  
Extend Ekwill Street to Kellogg Avenue. 
 
Final Project Development Adjustment:  N/A 
 
Final Right of Way Share Adjustment:  N/A 
 
(Concurrent Consideration of Funding request under 
Resolution E-12-07; February 2012.) 
 
(Right of Way savings of $1,006,000 to be returned to Santa 
Barbara County regional shares.) 
 
(May 2011- A 9-month time extension for PS&E and R/W was 
approved under Waiver 11-18 and expires on March 31, 
2012.) 
 
(Contributions from other sources: $1,006,000.) 
 
Outcome/Output:  Complete PS&E, acquire 30 parcels, and 
relocate utilities. 

05-4611 
RIP / 10-11 

PS&E 
$980,000 

0500000548 
4PSEL 
4611U4 

 
 

R/W 
$4,587,000 
$3,581,000 

0500000548 
4RWCL 
4611U4 

 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
 

301-0890 
FTF 

20.20.075.600 

$112,000

$868,000

 

$3,581,000

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 
Reference No.: 2.5c.(3) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  

 RESOLUTION FP-11-37 

 
  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission allocate $13,276,000 for seven locally administered State 

Transportation Improvement Program (STIP) projects off the State Highway System, as follows:  

o $13,196,000 for six STIP Transportation Enhancement projects; and 

o $80,000 for one STIP Programming, Planning, and Monitoring project. 

 

ISSUE: 

 

The attached vote list describes seven locally administered STIP projects off the State Highway 

System totaling $13,276,000, plus $10,610,302 from other sources.  The local agencies are ready to 

proceed with these projects and are requesting an allocation at this time. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $13,276,000 be allocated from the Budget Act of 2011, Budget Act Items  

2660-101-0042 and 2660-101-0890 for the seven locally administered STIP projects described on 

the attached vote list. 

 

Attachment  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System Resolution FP-11-37 

1 
$370,000 

 
City of Clearlake 

LAPC 
01-Lake 

 

 
Austin Park Sidewalk/ Bikeway Project.  From Lakeview Way to 
State Route 53; install bike lanes.  On Olympic Drive and Austin 
Road; install sidewalks and ADA curbs.  From Burns Valley 
Elementary School to Lakeshore Drive; American with 
Disabilities Act (ADA) curbs, bike lanes, gutters and sidewalks. 
 
Outcome/Output: This project will improve safety for pedestrians 
and cyclists using the City of Clearlake’s streets.

01-3036D 
RIP TE / 11-12 

CON 
$370,000 

0100020312 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
$370,000

2 
$600,000 

 
City of Rohnert Park 

MTC 
04-Sonoma 

 
Copeland Creek Bike Path Reconstruction.  In Rohnert Park, 
between Commerce Boulevard and the eastern city limits at 
Sonoma State University.  Reconstruct deteriorated sections of 
Copeland Creek Bike Path.  
 
(Contributions from other sources: $115,302.) 
 
Outcome/Output: The reconstruction of the bike path on 
Copeland Creek will restore utility and safety to the Copeland 
Creek Bike Path and provide a non-motorized Class I facility as 
an alternative to the east-west arterials of Rohnert Park 
Expressway, Southwest Boulevard and East Cotati Avenue.

04-5156J 
RIP TE / 11-12 

CON 
$600,000 

0400020772 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
$600,000

3 
$202,000 

 
City of Bakersfield  

KCOG 
06-Kern 

 

 
Landscape Improvements on Stockdale Highway.  In 
Bakersfield, on Stockdale Highway, from McDonald Way to 
North Stine Road.  Landscaping improvements. 
 
(Contributions from other sources: $27,000.) 
 
Outcome/Output: The city will improve the landscaping and 
sidewalk on the north side of Stockdale Highway enhancing the 
scenery of the parkway area. 

06-6560 
RIP TE / 11-12 

CON 
$202,000 

0612000102 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
$202,000

4 
$11,228,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Exposition Boulevard R/W Bike Path-Westside Extension.   
In the city of Los Angeles, on the Exposition Rail right-of-way 
from Venice/Robertson Boulevards to Sepulveda Boulevard.  
Design and construct 2.5 miles of Class I bike and pedestrian 
paths. 
 
(CEQA – NE, 08/17/2010.) 
(NEPA – CE, 11/21/2011.) 
 
(Contributions from other sources: $10,305,000.) 
 
Outcome/Output: These funds will be used for construction of 
a 10.2-mile bikeway.  The project includes a portion of a Class 
I bike path, Class II bike lanes and lighting, railings, 
landscaping and irrigation.  The project also includes traffic 
signals to accommodate bike path crossing at all street 
crossings. 

 

07-3184 
RIP TE / 11-12 

CON 
$11,228,000 
0700001070 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
$11,228,000

5 
$331,000 

 
City of Turlock 

StanCOG 
10-Stanislaus 

 

 
Golden State Boulevard Landscaping.  In Turlock, on Golden 
State Boulevard from Roberts Road to Monte Vista Avenue.  
Landscape median.     
 
(Contributions from other sources: $43,000.) 
 
Outcome/Output:  This project will improve traffic safety through 
greater separation between opposing lanes, improve aesthetics, 
and improve environmental conditions through landscaping.

10-0019D 
RIP TE / 11-12 

CONST 
$331,000 

1000000770 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

$331,000

6 
$465,000 

 
City of Turlock 

StanCOG 
10-Stanislaus 

 

 
Landscape Median on Golden State Boulevard.  In Turlock, on 
Golden State Boulevard from Christoffersen Parkway to Roberts 
Road.  Landscape median.      
 
(Contributions from other sources: $120,000.) 
 
Outcome/Output: This project will improve traffic safety through 
greater separation between opposing lanes, improve aesthetics, 
and improve environmental conditions through landscaping.

10-0222 
RIP TE / 11-12 

CONST 
$465,000 

1000000486 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
$465,000



CTC Financial Vote List February 22-23, 2012 
2.5 Highway Financial Matters 
 

  Page 2 of 2 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3) Local STIP Planning, Programming and Monitoring Projects Resolution FP-11-37 

7 
$80,000 

 
Trinity County 
Transportation 
Commission 
Trinity LTC 
02-Trinity 

 
Planning, Programming and Monitoring 
 

 
 

02-2066 
RIP/11-12 
CONST 
$80,000 

0212000078 

 
 

2011-12 
101-0042 

SHA 
20.30.600.670 

$80,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.5c.(4) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS OFF THE STATE HIGHWAY SYSTEM (ADVANCEMENT) 
 RESOLUTION FP-11-__ 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) defer an allocation of $500,000 for the locally administered State 
Transportation Improvement Program (STIP) Transportation Enhancement (TE) El Toro Road/Aliso 
Creek Road Phase II Bicycle and Pedestrian Enhancement (PPNO 2135W) project off the State 
Highway System, because this project is advanced from future program years. 
 
ISSUE: 
 
The attached vote list describes one locally administered STIP TE project off the State Highway 
System programmed in Fiscal Year (FY) 2012-13 totaling $500,000 plus $593,000 from other 
sources.  Although the local agency is ready to proceed with this project, it is recommended that the 
Commission defer this allocation until it is known that sufficient allocation capacity is available once 
all the projects programmed and delivered in FY 2011-12 are funded.  

 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(4) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System (ADVANCEMENT) Resolution FP-11-__ 

1 
$500,000 

 
City of Laguna 

Woods 
OCTA 

12-Orange 
 

 
El Toro Road/Aliso Creek Road Phase II Bicycle and Pedestrian 
Enhancement.  On El Toro Road from Aliso Creek Road to 
Canyon Hills Drive.  Construct sidewalk, retaining wall, drainage 
structures, and the relocation of the existing Class II bike lane. 
 
(Allocation funded from FY 2012-13 TE Reserve PPNO 2134.) 
 
(Contributions from other sources: $593,000.) 
 
Outcome/Output: Provide 0.4 mile of Class I pedestrian and 
bicycle trail. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME.

12-2135W 
RIP TE / 12-13 

CONST 
$500,000 

1200020333 
 

 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

 
$500,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.5d. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: FINANCIAL ALLOCATION FOR PROJECTS WITH COSTS GREATER THAN 120 

PERCENT OF THE PROGRAMMED AMOUNT 
RESOLUTION FP-11-38 

 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) allocate $509,000 for one State Highway Operation and Protection 
Program (SHOPP) identified below. 
 
ISSUE: 
 
Additional funds are needed for one programmed project in order to advertise the construction contract. 

 
 
RESOLUTION: 
 
Resolved, that $509,000 be allocated from the Budget Act of 2011, Budget Act Items 2660-302-0042 
and 2660-302-0890, to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Programmed 

Amount 

  Current 
Programmed 
Amount 

 
Program 

Adjustment 

 
Revised 

Programmed 
Amount 

% Increase 
Above Current 
Programmed 

Amount 
1     06-Ker-58 $296,000 $296,000 $213,000 $509,000 71.9% 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 

Amount by 
Fund Type

2.5d. Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-11-38

1 
$509,000 

 
  

Kern 
06-Ker-58 

67.9 

 
Near Edison, at Neumarkle Road.  Outcomes/Outputs:   
Repair drainage channel. 
 
  

 

06-6568 
SHOPP/11-12 

$296,000 
0600020651 

4 
0N4004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

$58,000

$451,000

 
 
RECOMMENDATION: 
 
The Department recommends that this request for $509,000 be approved to allow this project to be 
advertised. 
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PROJECT DESCRIPTION: 
 
This project is located in Kern County near Edison at Neumarkle Road.  This project will construct 
scour protection at the Neumarkle Road Undercrossing (Bridge #0229L/R) using rock slope 
protection, reinforcing fabric, sheet piling, and channel armoring. 
  
 
FUNDING STATUS: 
 
This project was amended and programmed in the 2010 SHOPP on May 26, 2011, for a capital 
construction cost of $296,000.      
 
 
REASONS FOR COST INCREASE: 
 
This project was initiated and programmed in the SHOPP following early 2011 severe rain storms that 
caused damage to the drainage channel under the highway structure.  The heavy runoffs damaged the 
rock slope protection and undermined the armor protecting the channel and the highway substructure.  
The extent of this damage was not fully realized until after the Department’s Hydraulics and 
Geotechnical staff evaluated the condition of the site after channel flows subsided.  The extent of the 
repairs was increased to include the use of larger and heavier rock slope protection and steel sheet 
piling.  This resulted in the increase of the project estimated construction cost from the currently 
programmed $296,000 to $509,000.      
  
 
  
FUNDING OPTIONS: 
 
OPTION A: Approve this request, as presented above, for $509,000 to allow this project to be 

advertised.   
 
OPTION B:  Deny this request and direct the Department to adjust the project to remain within the 

programmed amount.  The Department has considered this option and determined that 
reducing the scope of work on this project, and executing another project to complete 
the deleted work later, would result in greater costs and more disruption to the traveling 
public.  This option also runs the risk of structural damage in case of heavy runoffs that 
may result in intense scour to the substructure of the highway Undercrossing.      

 
RECOMMENDED OPTION: 
 
The Department recommends that this request for $509,000 as presented in Option A above, be 
approved to allow this project to be advertised. 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.5e.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PROJECT PREVIOUSLY VOTED  

RESOLUTION FA-11-16 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocates an additional $2,758,000 for one State Highway 
Operation and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for one previously approved project in order to award the construction 
contract. 
 
RESOLUTION: 
 
Resolved, that $2,758,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-042 
and 2660-302-0890 to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Allocated 
Amount 

     Current 
   Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1     09-Mno-395 $9,091,000 $9,091,000 $2,758,000 $11,849,000 30.3% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds

PPNO
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA

State 
Federal 

Current Amount 
by Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type

State 
Federal 
Revised 

Amount by Fund 
Type

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-11-16 

1  
$2,758,000 

 
Department of 
Transportation 

Mono 
 

09-Mno-395 
118.7/119.6 

 

 
Near Topaz Lake, from 1.7 miles north 
of Route 89 to 0.9 mile south of the 
Nevada State border.  
Outcome/Output:  Realign highway 
curves and widen shoulders to 
increase sight distances and improve 
safety along 0.9 roadway centerline 
miles.  
 
Supplemental funds needed to award 
construction contract. 
 
Total Revised Amount: $11,849,000

09-0601 
SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 
0900000038 

4 
237704 

 
 
 
 

$182,000 
 

      $8,909,000 
 

$55,000

$2,703,000

 
 
 

$237,000 
 

$11,612,000 
 

 
RECOMMENDATION: 
 
The Department recommends that this request for $2,758,000 be approved to allow this project 
to be awarded. 
 
 

MAP        
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PROJECT DESCRIPTION: 
 

This project is located on Route 395 in Mono County near Topaz Lake from 1.7 miles north of Route 
89 to 0.9 miles south of the Nevada State line.  The project is necessary to reduce the number of 
collisions and improve safety along 0.9 centerline miles by:   

• Constructing two retaining walls to realign non-standard roadway curves to increase sight 
distance 

• Cutting side slopes and installing anchored mesh to stabilize slopes, reduce rockfall, and 
reduce icing by allowing more sunlight to reach the roadway  

• Widening roadway shoulders to eight feet 
• Constructing centerline and shoulder rumble strips 

 
  
FUNDING STATUS: 
 
The safety project is programmed in the 2010 SHOPP for $18,300,000 and was sub-allocated by the 
Department for $9,901,000 on September 7, 2011 under the delegated authority for safety projects and 
reported to the Commission at the October 26-27, 2011 Commission meeting.  Bids were opened on 
December 14, 2011.  There were four bids.  The lowest bidder was 8.22 percent over the Engineer’s 
Estimate.  However, the lowest bidder was non-responsive and was disqualified.  The next lowest 
bidder who was also the second bidder came in at $11,072,679, or 37.8 percent over the Engineer’s 
Estimate.  The amount needed to award, based on the apparent lowest responsible bidder, is 
$2,758,000.  This request for $2,758,000 in supplemental funds results in an overall increase of 30.3 
percent over the original vote amount.  The project will be awarded upon approval of this 
supplemental funds request.  
 
 
REASONS FOR COST INCREASE: 
 
The reasons for the cost increase are summarized as follows: 

 
• Two retaining walls will be constructed in a confined working space with steep slopes on 

one side of the roadway and a lake on the other.  These physical constraints are 
compounded with both a limited work window and remote location.  Although the 
Department utilized available bid data from other projects and current bidding trends, the 
Engineer’s Estimate did not fully account for the difficulties and constraints. 
 

• Time Related Overhead bids ranged from $1,500 per working day to $5,500 per working 
day.  The large variability can be attributed to the differences in operating costs among 
bidders.  The contract time is 130 working days and the Engineer’s Estimate is $2,000 per 
day.  The Department’s estimate of $2,000 per day was developed based on typical 
expected overhead costs.     
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• Mobilization costs were bid at 10 percent.  This project has a limited work window and it is 
assumed that the contractor likely anticipated risks associated with this project.  The 
Engineer’s Estimate used 7.5 percent for mobilization.  
 

• Earthwork items (Roadway Excavation and Rock Excavation) were estimated by the 
Department based on current bidding trends and geotechnical information contained in the 
log of test borings.  Bidders priced the earthwork items higher, likely to account for 
unknowns that may be encountered during excavation.   
 

Rebidding this project will likely not result in cost reductions.  The remaining bids reflect competitive 
bidding and a fair price for this project.      
     
 

SPECIFIC BID ITEM INCREASES 
 
  

 
 
 
 
 
 
 
 

Description Engineer’s  Estimate Bid  Amount Increase 
Retaining Walls $ 3,265,395 $ 4,515,780 $ 1,250,385
Time Related Overhead 260,000 715,000 455,000
Earthwork (Roadway Ex 
and Rock Ex) 644,920 1,076,600 431,680
Mobilization 602,000 1,000,000 398,000
Other item increases  222,935

                                                                                Total Increase                       $ 2,758,000
 
 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $2,758,000 to 

allow this project to be awarded. 
 

OPTION B:  Deny this request and direct the Department to revise the project to remain 
within the allocated amount and re-advertise the project.  The Department has 
considered this option and determined that reducing the scope of work on this 
project, and executing another project to complete the deleted work later would 
result in greater cost and more disruption to the traveling public. 

 
RECOMMENDED OPTION: 

 
The Department recommends that this request for $2,758,000, as presented in Option A, above, be 
approved to allow this project to be awarded.   
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION   
 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.5e.(2) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 

RESOLUTION FA-11-18 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $6,200,000 for the State Route 87 HOV Lane (from 
State Route 85 to I-280) project (PPNO 0443S) in Santa Clara County.  
 
ISSUE: 
 
Additional funds are needed for one previously voted State Transportation Improvement Program 
(STIP) project in order to close out the construction contract. 
 
RESOLUTION: 
 
Resolved, that $6,200,000 be allocated from the Budget Act Items 2660-301-0042 and 2660-301-0890  
to provide additional funds for the project identified below. 
 

 
 
 

 
Project 

 
Dist-Co-Rte 

 
Current Budget 

(GARVEE)

 
Budget 

Adjustment (RIP)

 
Revised 
Budget 

(GARVEE & 
RIP) 

% Increase 
Above Current 

Budget
1 04-SCl-87 $41,195,000 $6,200,000 

 
  $47,395,000 15.0% 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds

 
PPNO 

Program 
Funding Year 

Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA

 
 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type

 
 
 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 
 

State 
Federal 
Revised 

Amount by  
Fund Type

 
2.5e.(2) Supplemental Funds for Previously Voted Project Resolution FA-11-18

1 
$6,200,000 

 
Department of 
Transportation 

MTC 
Santa Clara 
04N-SCl-87 

0.0/5.1 
 

 
In San Jose, from 0.3 mile north of Branham 
Lane  to 0.3 mile north of Virginia Street.  
Construct high occupancy vehicle (HOV) 
lane and auxiliary lanes in each direction, 
construct 13 retaining walls and widen six 
bridges. 
 
 
Outcome/Output:  Widen freeway from four 
to six lanes, construct auxiliary lanes, and 
widen six bridge structures 
 
Supplemental funds needed to pay for an 
Arbitration Agreement.   
 
Total Revised Amount: $47,395,000 

04-0443S 
GARVEE 
2003-04 

801-6801 
20.20.075.600 

 
 

RIP 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 
0400001059 

$41,195,000 
 

   
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 

 
$712,000 

 
$5,488,000    

 
  
 

 
 

$41,195,000

$712,000

$5,488,000  
 

 
 

 
RECOMMENDATION: 
 
The Department recommends that this request for $6,200,000 in Regional Improvement Program 
(RIP) funds be approved to allow the Department to close-out construction contract for the State Route 
87 HOV Lane (from State Route 85 to I-280) project in Santa Clara County. 

 
           PROJECT DESCRIPTION: 
 

This project is located on State Route 87, in the city of San Jose, from SR 85 to I-280.  The project 
scope includes construction of a High Occupancy Vehicle (HOV) lane in each direction, auxiliary 
lanes within the project limits, 13 retaining walls and the widening of six bridges.  The Santa Clara 
Valley Transportation Authority (VTA) prepared the contract plans and the Department administered 
the construction contract for the project. 

   
  FUNDING STATUS: 

 
This STIP project was allocated $41,195,000 in Grant Anticipation Revenue Vehicles (GARVEE) 
funds in January 2004.  For construction purposes, this project was combined with a State Highway 
Operations and Protection Program (SHOPP)-funded pavement rehabilitation project (PPNO 0442E).  
The construction contract was awarded in December 2004.  The construction started in March 2005 
and was completed in May 2007. 
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REASONS FOR ADDITIONAL FUNDS: 
 
After construction was completed, the Department issued the Proposed Final Estimate in August 2007.  
In its Exceptions to the Proposed Final Estimate, the Contractor claimed damages caused by 
unexpected naturally occurring asbestos (NOA) and 116 days of time related overhead (TRO) 
expenses.  The Contractor claimed that, even though the soils containing high levels of NOA were 
shown on the plans, they were shown only in specific locations.  The high levels of NOA were 
encountered in almost all the excavation locations for the roadway and the retaining walls.  It should 
be noted that the Department paid over $6 million in Contract Change Orders (CCOs) to compensate 
the Contractor for the direct cost of handling, stockpiling and reusing the NOA materials. 
 
The Contractor submitted a claim of $4,895,000 to the Board of Review (Board).  In March 2008, the 
Board concluded that the Contractor is only entitled to $6,056 which was for one day of administrative 
delay.  The Contractor rejected the Board conclusions.  In February 2009, the Contractor filed for 
arbitration for an amount of $6,842,000.  That amount was later amended to $12,640,000.  
 
On October 31, 2011, the Arbitrator awarded the Contractor compensable damages of $4,745,724 plus 
attorney fees and interest.  Since all the existing project contingencies have been exhausted, 
$6,200,000 in addition Regional Improvement Program (RIP) funds is needed to fully settle this claim. 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $6,200,000 to 

close-out construction contract. 
 
OPTION B: Deny this request.  The Department does not believe that it would be in the best interest 

of the public to appeal the final award as it will result in further litigation and the 
Department liability will increase.  

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $6,200,000, as presented in Option A above, be 
approved to close-out construction contract for the State Route 87 HOV Lane (from State Route 85 to 
I-280) project (PPNO 0443S) in Santa Clara County. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.5g.(1a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED CORRIDOR MOBILITY 

IMPROVEMENT ACCOUNT PROJECTS OFF THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-023 

 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $19,100,000 for the locally administered 
Proposition 1B Corridor Mobility Improvement Account (CMIA) Program White Rock Road 
Widening (PPNO 3161) project in Sacramento County, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one locally administered CMIA project for $19,100,000, plus 
$3,065,000 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $19,100,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-104-
6055 for one locally administered Proposition 1B Corridor Mobility Improvement Account project 
described on the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 
Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1a) Proposition 1B – Locally Administered CMIA Project off the State Highway System Resolution CMIA-A-1112-023 

1 
$19,100,000 

 
Sacramento County 

SACOG 
03-Sacramento 

 
 

 
White Rock Road Widening.  In Sacramento, on White Rock 
Road from Grant Line Road to Prairie City Road.  Widen from 
2 to 4 lanes. 
 
(Future Consideration of Funding – Resolution E-09-54, July 
2009.) 
 
(Contributions from other sources:  $3,065,000.) 
 
(January 2012 - CMIA baseline amendment approved under 
Resolution CMIA-PA-1112-018.) 
 
Outcome/Outputs:  Estimated Daily Vehicle Hours of Delay 
Saved of 2,679.  Estimated Daily Peak Hour Person-Minutes 
Saved of 181,319. 

 
03-3161 

CMIA/10-11 
CONST 

$19,100,000 
0300000885 

 
 

 
 

2011-12 
104-6055 

CMIA 
20.30.210.100 

 
 

$19,100,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012 

 Reference No.: 2.5g.(1b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED CORRIDOR MOBILITY 

IMPROVEMENT ACCOUNT PROJECTS ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION CMIA-A-1112-024 

 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $47,000,000 for the State administered 
Proposition 1B Corridor Mobility Improvement Account (CMIA) Program Route 46 Corridor 
Improvements (PPNO 0226G) project in San Luis Obispo County, on the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one State administered CMIA project for $47,000,000.  The 
Department is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $47,000,000 be allocated from the Budget Act of 2011, Budget Act Items 2660-004-
6055 and 2660-304-6055 for one State administered Proposition 1B Corridor Mobility Improvement 
Account project described on the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1b) Proposition 1B – State Administered CMIA Project on the State Highway System Resolution CMIA-A-1112-024 

1 
$47,000,000 

 
Department of 
Transportation 

SLOCOG 
05-SLO-46 
40.7/46.3 

 

 
Route 46 Corridor Improvements (Whitley 2A).  Near El 
Paso de Robles, from 0.1 mile east of Almond Drive to 0.8 
mile east of McMillan Canyon Road. Convert to a 4-lane 
expressway. 
 
Final Project Development (IIP): 
 Support Estimate: $2,471,000 
 Programmed Amount: $4,000,000 
 Adjustment: $1,529,000 (Credit) 
 
Final Right of Way (IIP): 
 Support Estimate: $3,125,000 
 Programmed Amount: $5,000,000 
 Adjustment: $1,875,000 (Credit) 
 
(Future Consideration of Funding – Resolution E-06-23, 
July 2006.) 
 
(Concurrent CMIA program amendment under Resolution 
CMIA-PA-1112-031; February 2012.) 
 
Outcome/Outputs:  Estimated Daily Travel Savings Time of 
145,500 minutes.  11.2 Lane Miles added.

 
05-0226G 

CMIA/12-13 
CMIA/11-12 
CON ENG 
$7,000,000 

CONST 
$40,000,000 
0500020049 

4 
330774 

 
 

 
 

004-6055 
CMIA 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 
 
 

$7,000,000

$40,000,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.5g.(2a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE ROUTE 99 

PROJECTS ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION R99-A-1112-005 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $23,110,000 for the locally administered 
Proposition 1B State Route 99 (SR99) Program State Route 99/Elverta Road Interchange (PPNO 
0259D) project in Sacramento County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one locally administered SR99 project for $23,110,000, plus 
$5,290,000 from other sources.  The Department is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $23,110,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-304-
6072 for one locally administered Proposition 1B State Route 99 Program project described in the 
attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Route 99 Program. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2a) Proposition 1B –Locally Administered Route 99 Projects on the  Resolution R99-A-1112-005
 State Highway System 

1 
$23,110,000 

 
Sacramento County 

SACOG 
Sacramento 
03N-Sac-99 

35.0/36.0 
 
 

 
State Route 99/Elverta Road Interchange.  In Sacramento 
County on State Route 99 at Elverta Road. Construct a 
four- lane overcrossing  including a Type -9 interchange, 
ramp meters, HOV lanes and traffic signals 
 
(November 2010 - Project scope is consistent with baseline 
agreement approved under Resolution R99-PA-1011-008.) 
 
(Concurrent State Route 99 Corridor Program Amendment 
under Resolution R99-PA-1112-004; February 2012.) 
 
(Contributions from other sources: $5,290,000) 
 
(Future Consideration of Funding – Resolution E-09-84, 
10/15/2009.) 
 
Outcome/Output:  The daily vehicle hours of delay saved 
are 81 hours and the peak person minutes saved are 6,420 
minutes. 

03-0259D 
SR-99/10-11 

CONST 
$23,110,000 
0300000426 

4CONL 
371504 

 

 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

 

$23,110,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.5g.(2b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STATE ROUTE 99 PROJECTS 

ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION R99-A-1112-006 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $103,000,000 for the State administered 
Proposition 1B State Route 99 (SR99) Program Freeway Upgrade & Plainsburg Road Interchange 
(PPNO 5401) project in Merced County, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes one State administered SR99 project for $103,000,000.  The 
Department is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $103,000,000 be allocated from the Budget Act of 2011, Budget Act Items 2660-004-
6072 and 2660-304-6072 for one State administered Proposition 1B State Route 99 Program project 
described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B State Route 99 Program. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2b) Proposition 1B –State Administered Route 99 Projects on the  Resolution R99-A-1112-006 
 State Highway System 

1 
$103,000,000 

 
Department of 
Transportation 

MCAG 
Merced 

10N-Mer-99 
0.0/4.6 

 
 

 
Freeway Upgrade & Plainsburg Road I/C.  Near the city of 
Merced, from north of the Madera County line to Buchanan 
Hollow Road. Convert to 6 lane freeway and construct 
interchange at Plainsburg Road.   
 
(Future Consideration of Funding – Resolution E-07-04, 
03/15/2007.) 
 
(Concurrent State Route 99 Corridor Program Amendment 
under Resolution R99-PA-1112-003; February 2012.) 
 
(Project scope is consistent with original baseline 
agreement approved on 05/30/07.) 
 
Outcome/Output:  Daily travel time savings of 66 hours, 
peak period tiem savings of 5,285 minutes, and 9.2 lane-
miles of new lanes. 

10-5401 
SR-99/10-11 
SR 99/11-12 

CONST 
$94,700,000 
1000000431 

4 
415804 

 

 
004-6072 

SR-99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

$8,300,000

$94,700,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.5g.(5a)  
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION TCIF-A-1112-07 

 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $5,400,000 for the State administered 
Proposition 1B Trade Corridor Improvement Fund (TCIF) Program Southline – Mainline Phase 3 
Project 75 (PPNO 1013) project in San Diego County, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one State administered TCIF project for $5,400,000.  The 
Department is ready to proceed with this project and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $5,400,000 be allocated from the Budget Act of 2011, Budget Act Item  
2660-304-6056 for one State administered Proposition 1B Trade Corridors Improvement Fund 
project described in the attached vote box. 
 
Be it further resolved that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(5a) Proposition 1B – State Administered Rail TCIF Projects Resolution TCIF-A-1112-07 

1 
$5,400,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
 

 
Southline – Mainline Phase 3  
TCIF Project 75.  Modifications to Palomar Siding and 
mainline track resulting in movement of increased quantities 
of freight by rail in the vicinity of the Palomar Street Trolley 
Station.  Project includes the removal, realignment and 
reconstruction of mainline and siding track, as well as signal 
modifications. 
 
(Concurrent TCIF baseline amendment under Resolution 
TCIF-P-1112-18; February 2012) 
 
Outcome/Output:  This project will increase rail capacity and 
discourage the diversion of freight to trucks using already 
congested regional roads due to growing demands for rail 
freight service, which are anticipated to exceed the capacity 
of the Southline. 

11-2013 
TCIF/11-12 

CONST 
$5,400,000 

0012000179 
S 

FA11BA 
 

 
 

2011-12 
304-6056 

TCIF 
30.20.723.000 

$5,400,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.5g.(9a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGHWAY-RAILROAD 

CROSSING SAFETY ACCOUNT PROJECTS 
 RESOLUTION GS1B-A-1112-002 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) allocate $3,738,367 for the locally administered Proposition 1B 
Highway-Railroad Crossing Safety Account (HRCSA) Program Broadway Brazil Grade Crossing 
project in Los Angeles County.   
 
ISSUE: 
 
The attached vote list describes one locally administered HRCSA project for $3,738,367, plus 
$2,092,633 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $3,738,367 be allocated from the Budget Act of 2010, Budget Act Item  
2660-104-6063 for the one local Proposition 1B Highway-Railroad Crossing Safety Account 
Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Highway-Railroad Crossing Safety Account 
Program. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

Program/Year
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1011-002 
(HRCSA) Projects 

1 
$3,738,367 

 
Southern California 

Regional Rail 
Authority 
SCRRA 

07-Los Angeles 
 

 
Broadway Brazil Grade Crossing Improvements.  Construct 
highway-rail grade crossing improvements to West 
Broadway in the city of Glendale at the Broadway-Brazil 
Street crossing of the Pacific Surfliner corridor and the 
Antelope Valley Lane. 
 
(CEQA – Exempt – 21080(b) (11) and 21080(b) (12).) 
(NEPA – Exempt – Section 23 CFR 77.117(d) (9).) 
 
(Contributions from other sources:  $2,092,633.) 
 
(Concurrent HRCSA baseline amendment under Resolution 
GS1B-P-1112-09; February 2012) 
 
Outcome/Output:  This project will reduce train/vehicle 
collisions, reduce property damage associated with 
collisions, potential injuries and loss of life and travel time 
delays.  This project will also improve safety and reliability 
for 66 daily passenger trains (operated by Amtrak and 
Metrolink), 17 Union Pacific Railroad freight trains, and over 
5,500 vehicles that use the crossing each day. 

 
HRCSA/10-11 

CONST 
$3,738,367 

0075120062 
S 

H011BA 
 
 

 
2010-11 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
$3,738,367
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.5g.(10a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1112-15 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $4,561,000 for the locally administered State-
Local Partnership Program (SLPP) Bus Procurement project in Los Angeles County, off the State 
Highway System.   
 
ISSUE: 
 
The attached vote list describes one locally administered SLPP project for $4,561,000 plus 
$14,291,000 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $4,561,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-104-
6060 for one locally administered Proposition 1B State-Local Partnership Program project described 
in the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

Program/Year
Phase 

Prgm’d Amount
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type

2.5g.(10a) Proposition 1B – Locally Administered SLPP Transit Projects Resolution SLP1B-A-1112-15 

1 
$4,561,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority 
LACTMA 

07-Los Angeles 

 
Bus Procurement.   
Acquisition of 150 - 45-foot, 46-passenger seat, CNG 
fueled with four wheelchair tie-down high capacity 
composite buses. 
 
(CEQA – CE: 15302 (c)) 
 
(Contributions from other sources:  $14,291,000.) 
 
Outcome/Output:  Improve service quality, fleet reliability, 
customer appeal and meet service demand.

 
SLPP/11-12 

CONST 
$4,561,000 

0712000248 
S 

T269GB 
 

 
 

2011-12 
104-6060 

SLPP 
30.10.724.000 

 
 

$4,561,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.6a.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRANSIT PROGRAM 

PROJECTS OFF THE STATE HIGHWAY SYSTEM 
 RESOLUTION MFP-11-06 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) allocate $7,394,000 for three locally administered State Transportation 
Improvement Program (STIP) Transit projects off the State Highway System.   

 
ISSUE: 
 
The attached vote list describes three locally administered STIP Transit projects totaling $7,394,000, 
plus $18,229,000 from other sources.  The local agencies are ready to proceed with these projects 
and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $7,394,000 be allocated from the Budget Act of 2010, Budget Act Item  
2660-101-0046 for the three locally administered STIP Transit projects described on the attached 
vote list. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.6a.(1)  Locally Administered STIP Transit Projects Resolution MFP-11-06 

1 
$425,000 

 
Humboldt Transit 

Authority  
Humboldt CAG 
01-Humboldt 

 
Vehicle Acquisition 
Purchase one low floor 40-foot, diesel/electric powered, 
44-passenger seat with two wheelchair tie-down bus. 
 
(CEQA – CE: 15301) 
 
(Contributions from other sources:  $200,000.) 
 
Outcome/Output:  Increase bus service and reliability. 
 

01-2263 
RIP/11-12 
CONST 

$425,000 
0112000192 

S 
T309TA 

 
 

2010-11 
101-0046 

PTA 
30.10.070.626 

 

 
 

$425,000 
 
 

2 
$849,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority  
LACMTA 

07-Los Angeles 

 
78 Light Rail Vehicles Acquisition 
Acquisition of 78 light rail vehicles for fleet expansion. 
 
(CEQA – CE: 15301) 
 
(Contributions from other sources:  $18,029,000.) 
 
(June 2011- Time extension approved on under Waiver 
11-31.) 
 
Outcome/Output:  Increase light rail fleet, relieve traffic 
congestion and improve regional air quality.

07-4025 
RIP/10-11 
CONST 

$849,000 
0700021065 

S 
R241TA 

 
 

2010-11 
101-0046 

PTA 
30.10.070.626 

 

 
 

$849,000 
 
 

3 
$6,120,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority  
LACMTA 

07-Los Angeles 

 
78 Light Rail Vehicles Acquisition 
Acquisition of 78 light rail vehicles for fleet expansion. 
 
(CEQA – CE: 15301) 
 
Outcome/Output:  Increase light rail fleet, relieve traffic 
congestion and improve regional air quality. 

07-4025 
RIP/11-12 
CONST 

$6,120,000 
0712000247 

S 
R241TB 

 
 

2010-11 
101-0046 

PTA 
30.10.070.626 

 

 
 

$6,120,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  

 Reference No.: 2.6a.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED RAIL PROGRAM 

PROJECTS  
 RESOLUTION MFP-11-07 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) allocate $4,200,000 for the locally administered State Transportation 
Improvement Program (STIP) Rail Emeryville Intermodal Transfer Station Parking (PPNO 2020) 
project in Alameda County.  

 
ISSUE: 
 
The attached vote list describes one locally administered STIP Rail project totaling $4,200,000, plus 
$15,414,000 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $4,200,000 be allocated from the Budget Act of 2011, Budget Act Item  
2660-301-0046 for the one locally administered STIP Rail project described on the attached vote list. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program/Year
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.6a.(2)  Locally Administered STIP Rail Project Resolution MFP-11-07 

1 
$4,200,000 

 
Department of 
Transportation 

MTC 
75-Alameda 

 

 
Emeryville Intermodal Transfer Station Parking 
Construction of four bus bays and 125 public parking spaces 
within a covered parking structure located next to the 
Emeryville Amtrak station platforms. 
 
(CEQA – Statutorily Exempt - 15275.) 
(NEPA – CE – 23 CFR 771.117 (c) (18).) 
 
(Future Consideration of Funding – Resolution E-12-05, 
January 2012.) 
 
(Contributions from other sources:  $15,414,000.) 
 
Outcome/Output:  This project will make bus transfers 
between Amtrak intercity trains, local buses and feeder bus 
services more convenient and increase the number of 
parking spaces available for rail patrons.  This will improve 
the overall quality and reliability of train service along the 
Capitol and San Joaquin Corridors by enhancing ridership 
and revenues. 

75-2020 
IIP/11-12 
CONST 

$4,200,000 
0012000180 

S 
RA10BA 

 
 

2011-12 
301-0046 

PTA 
30.20.020.720 

 

 
 

$4,200,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: February 22-23, 2012  

 Reference No.: 2.8b.(1) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER-12-07 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
ISSUE: 
 
The Commission allocated $16,566,000 for the construction of two locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies will not be able to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
 
Attachment 



 Reference No.:  2.8b.(1) 
 February 22-23, 2012 
 Attachment, Page 1 of 1 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 
 

 
County of Tulare 
Tulare 
PPNO 06-6414A 
Road 80 Widening – Phase 3 

 
  $16,280,000 

 
08/10/2011 
FP-11-12 
3 Months 
05/31/2012 
Approve 

  
The County of Tulare (County) is requesting a three-month extension to the period of contract award for the Road 80 Widening – Phase 3 
project.  The County has experienced delays in obtaining approval of the Authorization to Proceed with Construction (E-76) and contract 
advertisement issues. 
 
The County had anticipated obtaining the E-76 by early September 2011; allowing for a four month advertising and contract approval 
process and award by the February 2012 deadline.  The County received the E-76 approval in October 2011, which was two months behind 
schedule.  However, it initiated the contract plans and advertising approval process immediately.  It takes four months to obtain project 
advertising approval through the County Council, County Risk Management Office and the County Board of Supervisors.  The project was 
advertised on January 9, 2012 with bid opening scheduled for February 8, 2012.  The County anticipates awarding a contract by  
March 2012.  However, if no bids are received or if bids must be rejected, additional time will be required to re-advertise the project and 
receive new bids.  This process will require a minimum of eight weeks.  Therefore, the City is requesting a three-month time extension to 
May 31, 2012, to allow time for unforeseen bidding issues. 
 

 
2 

 

 
City of Santa Ana 
Orange 
PPNO 12-2135T 
Pacific Electric Bicycle Trail, TE 

 
  $286,000 

 
08/10/2011 
FP-11-05 
2 Months 
04/30/2012 
Approve 

  
The City of Santa Ana (City) is requesting a two-month extension to the period of contract award for the Pacific Electric Bicycle Trail, TE 
project.  The City has experienced unanticipated delays in obtaining approval of the Authorization to Proceed with Construction (E-76) and 
contract advertisement issues. 
 
The City encountered difficulties in implementing the federal Disadvantage Business Enterprise (DBE) program plan, which delayed the  
E-76 approval.  The City obtained the Department’s approval in October 2011, which was two months behind schedule.  The City 
advertised the project in late December 2011 and anticipates opening bids and awarding the contract by late February 2012.  However, if no 
bids are received or if bids must be rejected, additional time will be required to re-advertise the project and receive new bids.  This process 
will require a minimum of eight weeks.  Therefore, the City is requesting a two-month time extension to April 30, 2012, to allow time for 
unforeseen bidding issues. 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: February 22-23, 2012 

 Reference No.:  2.8b.(2) 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE-LOCAL 

PARTNERSHIP PROGRAM PROJECT, PER SLPP GUIDELINES 
WAIVER-12-08 
 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the request by the Town of Truckee (Town) to extend the 
period of contract award for the Proposition 1B State-Local Partnership Program (SLPP)  
2012 Slurry Seal project for four months from April 30, 2012 to August 31, 2012, per SLPP 
Guidelines. 
 
ISSUE: 
 
On October 27, 2011, the Commission allocated $144,000 in Proposition 1B SLPP funds to the 
Town for construction of the 2012 Slurry Seal project.  The Town will be unable to award the 
contract by the award deadline of April 30, 2012.  The Town is requesting a four-month time 
extension to August 31, 2012. 
 
BACKGROUND: 

 
The 2012 Slurry Seal project is part of the Town’s Pavement Maintenance Program, which 
evaluates the conditions of Town roadways, forecasts the deterioration of those roadways, and 
develops a cost-effective method for maintaining acceptable roadway service levels.  Based upon 
the recommendations of the Pavement Maintenance Program, the Town plans to slurry seal 
roughly 40 miles of town-maintained roadways in 2012.   
 
The Town originally expected the Commission to allocate the project in January 2012 due to 
delays in bond fund availability, but the project was allocated in October 2011.  Since the site will 
likely be covered in snow during the months of February through April, the Town is requesting a 
time extension as bidders cannot effectively evaluate the site.     
 
The Town endeavors to achieve the following milestones related to the 2012 Slurry Seal project: 

• May 1, 2012 – Advertise project 
• June 29, 2012 – Award project 
• August 31, 2012 – Slurry Seal project completed 
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If there is snow covering the site in May, or if bids must be rejected, or if no bids are received, 
additional time will be required to delay the bid and award process, receive new bids, and re-
advertise the project.  Therefore, the Town is requesting an additional eight week extension to 
award the Slurry Seal project by August 31, 2012, due to unforeseen circumstances.  
 
In April 2010, the Commission adopted the State-Local Partnership Program Guidelines 
(Resolution SLP1B-G-0910-002) which require the agency implementing a project to request a 
time extension if the project will not be awarded within six months of the allocation.  The SLPP 
Guidelines stipulate that the Commission may approve a waiver to the timely use of funds deadline 
one time only for up to 20 months.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: February 22-23, 2012 

 Reference No.: 2.8c. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR LOCAL 

BRIDGE SEISMIC RETROFIT ACCOUNT, PER LBSRA GUIDELINES  
WAIVER-12-09 

 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the request by the County of Los Angeles (County) to extend the 
period of project completion for the Proposition 1B Local Bridge Seismic Retrofit Queensway South 
Bound Ramp over Harbor Scenic Drive Project for 20 months, from March 31, 2012 to  
November 30, 2013. 
 
ISSUE: 
 
In July 2007, the Commission approved Resolution LBS1B-A-0708-001, allocating $13.5 million of 
Proposition 1B Local Bridge Seismic Retrofit Account (LBSRA) bond funds, and delegated authority to 
the Department to sub-allocate funds to projects.  The Department sub-allocated $550,634 to the County 
for the Queensway South Bound Ramp over Harbor Scenic Drive Project.  The County is unable to 
complete project construction by the deadline of March 31, 2012, therefore, it is requesting a 20-month 
time extension to November 30, 2013. 
 
The construction phase of the project was advertised in December 2008 and awarded on  
March 17, 2009.  Construction work began in April 2010.  In November 2010, the contractor stopped 
work after completing only 35 percent of the pile installation on three of seven piers.  Construction on 
the bridge was delayed nine months due to a dispute between the contractor and County; work on the 
project did not resume until August 2011.  This work progressed on the pier installation until  
December 1, 2011, at which time, the contractor requested termination of the contract. 
 
The work still remaining on the project involves completion of pile driving on the three piers that were 
started, driving the piles for the remaining four piers, pouring the pier caps for all seven piers, and 
installing the column casings for all seven piers.  The County is anticipating that the Surety will take 
over the remainder of the project; however there is a chance the County will have to go out to bid for a 
new contractor.  In order to account for either situation, and any additional delays that may occur, the 
County requests a 20-month extension to November 30, 2013. 
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BACKGROUND: 
 
In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), which 
requires the implementing agency to request a time extension if the project will not meet project 
completion within 36 months of the sub-allocation date.  The LBSRA Guidelines stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to  
20 months. 
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