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RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a baseline agreement amendment for the Proposition 1B 
Highway-Railroad Crossing Safety Account (HRCSA) Sand Canyon Grade Separation project in 
Orange County. 
 
ISSUE: 
 
The Orange County Transportation Authority (OCTA), the nominating agency for the Sand 
Canyon Grade Separation project, received a Proposition 1B HRCSA allocation in June 2010.  A 
baseline agreement amendment to update the project schedule was approved by the Commission at 
its January 2011 meeting.  This amendment will update the project cost and funding plan for the 
Sand Canyon Grade Separation project HRCSA baseline agreement. 

 
The increase in the cost of the project is because a Southern California Regional Rail Authority 
maintenance-of-way facility, located within the project limits, must be relocated.  In addition, there 
have been significant changes in utility relocation designs, schedules, and implementation 
strategies during the late stages of the project, which were not anticipated in the original 
Engineer’s Estimate. 
 
Although State Transportation Improvement Program (STIP) funds have been deprogrammed from 
the project, they were replaced by a combination of state Proposition 116 bond funds and federal 
Regional Surface Transportation Program (RSTP) funds.  Additional local Measure M funds have 
been added to keep the project fully funded.  Revised funding for the project is shown in the 
following table. 
 

Funding Source Original Amount Revised Amount 
HRCSA $8,000,000 $8,000,000 
STIP $30,000,000 $0 
Local Measure M $15,858,000 $16,258,000 
RSTP $746,000 $9,328,000 
Proposition 116 $0 $22,004,000 
Total Project Cost $54,604,000 $55,590,000 
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RESOLUTION GS1B-P-1112-10: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Highway-Railroad Crossing Safety Account Program baseline agreement for the Sand Canyon 
Grade Separation project, in accordance with the changes described above and illustrated below. 
 

BASELINE  
(dollars in thousands) 

ID Dst Cnty Nominator  Project Title  Const  Start Total Proj Cost HRCSA Aprovd 

20 12 OR City of Irvine Sand Canyon May 11 $  54,604 $  8,000 

20 12 OR City of Irvine Sand Canyon May 11 $  55,590 $  8,000 
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