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Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION  –  
            RESOLUTION CMIA-PA-1112-023, AMENDING RESOLUTION CMIA-PA-0910-022 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution CMIA-PA-1112-023, 
originally approved January 25, 2012, to amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreements for Segment 1 (Greenville to Isabel, PPNO 0112B) and Segment 2 
(Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project in Alameda County.   

 
ISSUE: 
 
A technical correction is needed to correct the Resolution on page three in the Book Item 
Memorandum from CMIA-PA-1011-023 to CMIA-PA-1112-023. 
  
The Book Item Memorandum has been revised to reflect the changes mentioned above. The changes 
are reflected in strikethrough and bold.   

 
Attachment 
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Prepared by: Rachel Falsetti  
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Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1112-023, AMENDING RESOLUTION CMIA-PA-0910-022 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreements for Segment 1 (Greenville to Isabel, PPNO 0112B) and Segment 2 
(Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project in Alameda County. 
 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the CMIA baseline agreements for Segment 1 (Greenville to Isabel, PPNO 0112B) and Segment 2 
(Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project to: 

1. Increase the project scope of Segment 1 and Segment 2 by adding a State Highway Operation 
and Protection Program (SHOPP) funded roadway rehabilitation scope and update the project 
delivery schedule. 

2. Make minor refinements to the project limits for Segment 1 and Segment 2 to reflect final 
design limits. 

3. Split-off the follow-up landscaping project. 
 

BACKGROUND: 
 

At its April 2010 meeting, the Commission approved resolution CMIA-PA-0910-022 which split the 
overall I-580 Westbound HOV Lane project into three roadway contracts: 
 

• Segment 1 (PPNO 0112B): Construct a westbound HOV lane from the Greenville 
Overcrossing to Isabel Avenue Overcrossing, widen the inside and outside shoulders 
sufficiently to accommodate the HOV lane and allow for future conversion to a High 
Occupancy Toll (HOT) lane, and construct westbound auxiliary lanes from Vasco Road to 
First Street, from First to North Livermore Avenue, and from North Livermore Avenue to 
Isabel Avenue.  
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• Segment 2 (PPNO 0112F): Construct a westbound HOV lane from Isabel Avenue 
Overcrossing to San Ramon Road/Foothill Road Interchange, widen the inside and outside 
shoulders sufficiently to accommodate the HOV lane and allow for future conversion to a 
high occupancy toll (HOT) lane, Widen existing bridge crossing over Tassajara Creek.  
Construct westbound auxiliary lanes from Airway Boulevard to Fallon Road.  

 
• Segment 3 (PPNO 0112G): Widen existing bridge crossings over Arroyo Las Positas Creek 

in the eastbound direction (at two locations).   
 
(Note:  There is a concurrent CMIA program amendment to transfer the scope of work and the 
associated funding of the I-580 Westbound HOV Lane project Segment 3 (PPNO 0112G) to the  
I-580 Eastbound HOV Lane project Segment 3 (PPNO 0112E).) 

 
Increase project scope 
 
Within the project limits of Segment 1 and Segment 2, a roadway rehabilitation project (PPNO 
0106B) is currently programmed in the SHOPP.  To avoid conflicts in administrating separate 
construction contracts within the overlapping project limits, it is proposed to combine the pavement 
rehabilitation project scope of work with Segment 1 and Segment 2.  This will also reduce throw-
away costs and avoid unnecessary disruption to the traveling public.  Combining both projects also 
results in delivering the SHOPP project with significant savings.  These savings are already built into 
the current estimate for the SHOPP portion of the combined project. 
 
Update project funding plans 
 
The current funding plan for Segment 1 and 2 includes local funds. The ACTC is proposing to swap 
$10,000,000 in local funds with an equal amount of Traffic Congestion Relief Program (TCRP) 
savings from Segment 2 (Portola Avenue to Hacienda Drive, PPNO 0112D) of the I-580 Eastbound 
Lane project.  There is a concurrent TCRP amendment for that project.  As the funding plan shows, 
there are also very minor adjustments to the budget for some of the project components.  
 
In addition, $1,303,000 in local funds is being added to the budget to reflect increased support costs 
for the added pavement rehabilitation ($1,273,000) and the follow-up landscaping project ($30,000). 

 
Revise project limits 
 
Previously assumed locations for the pavement conforms to the existing mainline and ramps have 
been refined during the design process.  As a result, the project limits for Segment 1 and Segment 2 
need to the revised to include these final conforms.  The project limits for Segment 1 (PPNO 0112B) 
are being changed from R8.3/R14.6 to R8.4/R14.6.  The project limits for Segment 2 (PPNO 0112F) 
are being changed from R14.6/R21.4 to R14.6/R21.6. 
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Split-off follow-up landscaping 
 
Since landscaping projects have long establishment periods, the follow-up planting replacement 
portion is proposed to be split from Segment 1 and will be funded with local funds.  It is further 
proposed to remove this landscaping portion from the CMIA regular reporting requirements since 
completion is several years after completion of the mainline contracts. 
 
Project delivery 

 
The delivery of Segment 1 and Segment 2 has been delayed by almost a year.  These delays have 
resulted from various right of way related issues such as overlapping and conflicting deed 
descriptions and lack of sufficient of field monuments.  The table below lists the revised schedule for 
key delivery milestones for both segments. 
 

 Segment 1 (PPNO 0112B) Segment 2 (PPNO 0112F) 
Project Milestone Baseline Proposed Baseline Proposed 

End Right of Way Phase Mar 2011  Feb 2012 Mar 2011 Feb 2012 
End Design Phase (RTL) Mar 2011 Mar 2012 Mar 2011 Feb 2012 
Begin Construction Phase Aug 2011 Aug 2012 Aug 2011 July 2012 
End Construction Phase Oct 2013 Nov 2014 Oct 2013 Nov 2014 
Begin Close-out Phase Nov 2013 Nov 2014 Nov 2013 Nov 2014 
End Close-out Phase Nov 2014 Nov 2015 Nov 2015 Nov 2015 

 
The Metropolitan Transportation Commission concurs with the changes. 

 
RESOLUTION CMIA-PA-1011-023 
RESOLUTION CMIA-PA-1112-023 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreements for Segment 1 (Greenville to Isabel, PPNO 
0112B) and Segment 2 (Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project 
in Alameda County in accordance with the information described above and illustrated in the 
following tables. 
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REVISE:  I-580 Westbound HOV Lane – Greenville to Isabel (Segment 1) [PPNO 0112B] 

 

   0 0 0Pro  posed 0   0  0
Change (1,800) (300) (1,500)

1,500 150 150
(1,500) (150) (150)

Local Funds - City of Livermore                           
Existing 1,800 300 1,500

  Proposed 16,400      16,400   
16,400

16,400  
Change 16,400 16,400

0
State  Highway Operation and Protection Program (SHOPP)                         
Existing 0 0

ACTC
DepartmentAB 3090

42,821

PS&E
R/W 
Supp

AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM Ahead Route/CorridorCounty District PPNO EA
Alameda 4 0112B 2908C

49,336

PA&ED
R/W

ACTC
ACTC

CO

Change

Project Title:

State Bond - Corridor Mobility Improvement Account (CMIA)           
Existing 49,336

Proposed
0

49,336

Location
Description:

Metropolitan Transportation Commission
I-580 Westbound HOV Lane (Segment 1) - Greenville to Isabel
In Alameda County, from Greenville Road to Isabel Avenue in Livermore                                                                          
Construct a westbound HOV lane.

RTPA/CTC:

6,515

Project Totals by Component

CONR/W12/13 PA&ED
CON 
Supp

2011-12 R8.4 R14.6 580
Implementing Agency: (by 
component)

FUND TOTAL
11/1210/1109/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0
    49,336   42,821    6,515

Federal Demonstration (Demo) funds                      
Existing 9,600 9,600 9,600
Change

  

0

(934) (934) (934)
Proposed 8,666     8,666   8,666     
Local Funds - Regional Measure 2                            
Existing 12,400 3,500 2,350 1,070 5,480 1,070 3,835 5,000 850 1,645
Change (4,287) 0 1,193 0 (5,480) 0 (3,835) 100 1,093 (1,645)
Proposed 8,113 3,500 3,543 1,070  0  1,070 0 5,100 1,943  0

Total
Existing 73,136 3,500 2,350 1,370  65,916  1,070 57,756 5,150 1,000  8,160
Change 16,893 0 1,193 (300)  16,000  0 16,050 (50) 943  (50)
Proposed 90,029 3,500 3,543 1,070  81,916 1,943  8,110 1,070 73,806 5,100

Traffic Congestion Relief Program (TCRP)
Existing 0 0
Change

0
7,514 7,514 5,919 1,595

Proposed 7,514     7,514 1,595  5,919    
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REVISE:  I-580 Westbound HOV Lane – Isabel to Foothill (Segment 2) [PPNO 0112F]  

  

 67,850 1,260  6,750 1,760 61,100 4,850Proposed 75,720 0 0 7,870  
0 13,000 0 330  0

 6,750
Change 13,330 (3,220) (2,160) 5,710  13,000  

54,850  1,760 48,100 4,850 930

0   

Total
Existing 62,390 3,220 2,160 2,160  

 0  0 0 0
(200) (4,650) (730)

Proposed 0 0 0 0
Change (7,340) (3,220) (2,160) (1,760) (200) (1,760)

1,760 200 4,650 730
Local Funds - Regional Measure 2                            
Existing 7,340 3,220 2,160 1,760 200

  6,750
0

    52,364   45,614  
0

09/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

CON 
Supp

2011-12 R14.6 R21.6 580
Implementing Agency: (by 
component)

FUND TOTAL
11/1210/11

6,750

Project Totals by Component

CONR/W12/13 PA&ED

Proposed
0

52,364

Location
Description:

Metropolitan Transportation Commission
I-580 Westbound HOV Lane (Segment 2) - Isabel to Foothill
In Alameda County, from Isabel Avenue (Livermore) to Foothill (Dublin)                                                                               
Construct a westbound HOV lane.

RTPA/CTC:

PA&ED
R/W

ACTC
ACTC

CO

Change

Project Title:

State Bond - Corridor Mobility Improvement Account (CMIA)           
Existing 52,364 52,364

County District PPNO EA
Alameda 4 0112F 2908E

AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM Ahead Route/Corridor

0

ACTC
DepartmentAB 3090

45,614

PS&E
R/W 
Supp

0
Traffic Congestion Relief Program (TCRP)                     
Existing 0
Change 2,486 2,486

2,486   
2,486

2,486    Proposed 2,486      

State Highway Operation and Protection Program (SHOPP)                    
Existing 0 0

13,000
0

13,000Change 13,000
Proposed 13,000     13,000    13,000   

Local Funds - Alameda County Transportation Commission                      
Existing

 

2,686 400 2,286 0 2,286 200 200
Change 5,184 7,470 (2,286) 1,760 (2,286) 4,650 1,060
Proposed 7,870   7,870  0   1,760 0 4,850 1,260  

 
Segment 3: Please note that, as described earlier, the scope of work and the associated funding of 
Segment 3 is being transferred to Segment 3 (PPNO 0112E) of the I-580 Eastbound HOV Lane 
project as part of  a concurrent CMIA program amendment.  
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ADD:  I-580 Westbound HOV Lane (Segment 4) - Follow-up Landscaping [PPNO 0112H] 
 

  400 50 30  
  400 50 30

Proposed 480 80    
 400  
 400  

Change 480 80    
 

Total
Existing 0 0      0  

50 30

0 0 0

   400  40080    
50 3080

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

400 400

14/15 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

R8.4 R21.6 580

Project Totals by Component

CONR/W
Local Measure funds                                  
Existing 0 0 0 0

Location
Description:

Metropolitan Transportation Commission
I-580 Westbound HOV Lane - Follow-up Landscaping
In Alameda County, from Greenville Road to Foothill Road
Construct follow-up landscape.                                                                         

RTPA/CTC:
Project Title:

Change
Proposed

480
480

0112H 2908A
PA&ED
R/W

ACTC
ACTC

4
Route/Corridor

0

R/W 
Supp

CON 
Supp

0

County District PPNO EA Element Const. Year PM Back
COAlameda

PM Ahead

ACTC
ACTCAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2014-15
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