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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the I-5/Route 74 Interchange Improvement Project (PPNO 4102) in 
Orange County. 
 
ISSUE: 
 
The Department and Orange County Transportation Commission propose to amend the CMIA 
baseline agreement for the I-5/Route 74 Interchange Improvement Project (PPNO 4102) in Orange 
County to: 
 

• Add an additional $15,000,000 in CMIA funds to construction with savings from previously 
awarded CMIA projects. 

• Split and remove landscaping scope from the baseline agreement. 
 
BACKGROUND: 
 
This project will reconstruct the I-5/Route 74 interchange in the city of San Juan Capistrano.  The 
existing interchange currently experiences congestion during the morning and afternoon peak 
periods resulting in unacceptable levels of service.  The proposed project will reconfigure the 
interchange to better accommodate existing and future traffic volumes and alleviate the congestion 
within the interchange area.   
 
This project was programmed with CMIA funds in September 2011.  The design phase is complete, 
and a concurrent construction allocation is being requested at the April 2012 Commission meeting.  
The Department and Orange County Transportation Commission propose to program an additional 
$15,000,000 in CMIA funds to construction with savings from previously awarded CMIA projects; 
equal amounts of Regional Improvement Program (RIP) funds are proposed to return to Orange 
County’s share balance upon allocation of the CMIA funding. 
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In addition, because landscaping projects have long establishment periods, the Department proposes 
to split the landscaping elements from the main construction project into a separate project funded 
solely with $1,420,000 of RIP funds.  The action to split out landscape is taken within the concurrent 
project allocation item but is included here in the baseline amendment for illustrative purposes.  
Finally, it is also proposed to remove the landscaping portion from the CMIA regular reporting 
requirements. 
 
RESOLUTION: 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the I-5/Route 74 Interchange Improvement 
project (PPNO 4102) as described above and illustrated in the following tables. 
 
REVISE: I-5/ROUTE 74 INTERCHANGE IMPROVEMENT PROJECT (PPNO 4102) 
 

  3,000 6,36428,753 37,814 1,700 7,163

3,000 6,574
0 (210)

Proposed 84,794 40,616  35,000 9,178
Change (1,420) (210)  15,000 (16,210)   
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Local Funds              
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Change 0 0
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0 (210)0 (16,000)
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Implementing Agency: (by 
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FUND TOTAL
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0.0 0.2 74

Project Totals by Component
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AB 3090
AB 3090

2012-13
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RIP                                     
Existing 62,014 36,626 4,873 3,000 6,57418,814

Orange County Transportation Authority (OCTA)
Reconstruct I-5 / SR-74 Interchange
In San Juan Capistrano, on Route 74 from Route 5 to east of the city limit.  
Reconstruct the Route 74 and Route 5 interchange.                                                                                                                 

RTPA/CTC:
Project Title:

Change
Proposed

(16,420)
45,594

4102 0E3100
PA&ED
R/W

City of San Juan Capistrano
Caltrans
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Route/Corridor

25,388 28,753
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REMOVE AND REPROGRAM:  I-5/ROUTE 74 INTERCHANGE IMPROVEMENT - 
LANDSCAPING/REPLACEMENT PLANTING (PPNO 4102A) 
 

2101,000  210  
210 1,000  210

Proposed 1,420    210
 1,210  
 1,210  

Change 1,420    210
 

Total
Existing 0    00  0  

 210

0  0

 210 1,210  1,000   210
210210

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2101,210 1,000

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

0.0 0.2 74

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED
RIP                       
Existing 0 0 00

Description:

Orange County Transportation Authority (OCTA)
Interstate 5/State Route 74 Interchange Improvements (Landscaping/Replacement Planting)
On State Route 74 in Orange County, in San Juan Capistrano from I-5 to east of the city limit.  
Landscape/Replacement Planting

RTPA/CTC:
Project Title:

Change
Proposed

1,420
1,420
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R/W
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Route/Corridor
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