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Subject: STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT BASELINE AMENDMENT  
RESOLUTION R99-PA-1112-007 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the State Route 99 (SR 99) Corridor Bond 
Program baseline agreement for the Island Park 6-Lane project in Fresno and Madera Counties. 

 
ISSUE: 
 
The Department proposes to amend the SR 99 Corridor Bond Program baseline agreement for the 
Island Park 6-Lane project (PPNO 6274) in Fresno and Madera Counties to revise the project 
funding plan and increase the project limits. 
 
BACKGROUND: 
 
The Island Park 6-Lane project will widen 2.9 miles of SR 99 from four lanes to six lanes from 0.2 
mile south of Grantland Avenue to 0.6 mile north of Avenue 7.  It is programmed for construction in 
Fiscal Year 2011-12 with SR 99 Bond Program funding. 
 
Revise Project Funding Plan 
 
The construction support cost has increased from $4,100,000 to $7,500,000.  The baseline estimate 
assumed the project could be constructed in two construction seasons.  The replacement of the San 
Joaquin River Bridge is now expected to require three construction seasons. 
 
The construction capital cost has decreased from $54,000,000 to $50,600,000.  Roadway and bridge-
related unit prices have decreased since the baseline estimate was developed, particularly for 
concrete, steel, aggregate, and asphalt items. 
 
Increase Project Limits 
 
The Island Park 6-Lane project is adjacent to and north of the North Fresno 6-Lane project (PPNO 
6274A).  The North Fresno 6-Lane project will widen SR 99 from four lanes to six lanes from 
Ashlan Avenue to 0.2 mile north of Grantland Avenue.  The Commission allocated SR 99 Corridor 
Bond Program construction funds for the North Fresno 6-Lane project in January 2010.  A 
construction contract was awarded in August 2010. 
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The North Fresno 6-Lane project did not include landscaping.  The landscape replacement work was 
to be included in a separate project following completion of the roadway work.  In lieu of a separate 
project for landscaping only, it is proposed to increase the limits of the Island Park 6-Lane project to 
include landscaping of the North Fresno 6-Lane project.  The revised project limits of the Island 
Park 6-Lane project will be from 0.2 mile north of Ashlan Avenue to 0.6 mile north of Avenue 7.  
The cost of the increased scope is included in the revised construction cost described above. 
 
A concurrent construction allocation is proposed on this month’s Commission agenda. 

 
REVISED:  ISLAND PARK 6-LANE PROJECT (PPNO 6274) 
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RESOLUTION R99-PA-1112-007 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the Island Park 6-Lane project (PPNO 6274) with 
the information described above. 
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