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STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT BASELINE AMENDMENT
RESOLUTION R99-PA-1112-008

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program
baseline agreement for the Goshen to Kingsburg Landscape project in Tulare and Fresno Counties.

ISSUE:

The Department proposes to amend the State Route (SR) 99 Corridor Bond Program baseline
agreement for the Goshen to Kingsburg Landscape project (PPNO 6480Y) in Tulare and Fresno
Counties to revise the project limits and funding plan.

BACKGROUND:

The Goshen to Kingsburg Landscape project will provide replacement and mitigation landscaping
for the Goshen to Kingsburg 6-Lane project (PPNO 6480). It is programmed for construction in
Fiscal Year (FY) 2013-14 with SR 99 Bond Program funding.

Revise Project Limits

The current project limits are from 0.2 mile north of the North Goshen Overhead in Tulare County to
0.2 mile north of Route 201 in Fresno County. There is no need to landscape the southernmost 7
miles of the Goshen to Kingsburg project, and it is not possible to provide sufficient landscape
mitigation for the Goshen to Kingsburg 6-Lane project within the current project limits. Therefore,
it is proposed to move the southern project limit 7 miles to the north and extend the northern project
limit 1.4 miles to the north. The revised project limits will be from 0.3 mile south of Merritt Drive
in Tulare County to 0.7 mile north of Bethel Avenue in Fresno County.

Revise Funding Plan
This project is currently programmed for construction in Fiscal Year (FY) 2013-14. However, it is

anticipated that this project will be ready for a construction allocation in July 2012. Therefore, it is
proposed to revise the construction programming to FY 2012-13.
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REVISED: GOSHEN TO KINGSBURG LANDSCAPE PROJECT (PPNO 6480Y)

County District PPNO EA Element | Const. Year | PMBack PM Ahead Route/Corridor
Tulare 6 6480Y 32451 (6(0) 2013-14- 413 R53.9 99
2011-12
Implementing Agency: (by |PA&ED [Caltrans PS&E Caltrans
component) R/W Caltrans CON Caltrans
RTPA/CTC: Tulare County Association of Governments
Project Title: Goshen to Kingsburg Landscape
Location Between Goshen and Kingsburg, from the-Geshen-Overhead-to-Route-201: 0.3 mile south of Merritt Drive in Tulare
County to 0.7 mile north of Bethel Avenue in Fresno County.
Description: Landscape planting.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W CON
Prior | 10/11 | 11/12 | 12/13 | 13/14 | 14/15 R/W CON |PA&ED| PS&E | Supp Supp
State Bond (SR 99
Existing 6,200 500 5,700 5,000 500 700
Change 0 5,700 | (5,700) 0 0 0
Proposed 6,200 500 | 5,700 0 5,000 500 700
Total
Existing 6,200 500 0| 5,700 5,000 500 700
Change 0 0 5,700 | (5,700) 0 0 0
Proposed 6,200 500 | 5,700 0 5,000 500 700

RESOLUTION R99-PA-1112-008

Be it Resolved, that the California Transportation Commission does hereby amend the State Route
99 Corridor Bond Program baseline agreement for the Goshen to Kingsburg Landscape project
(PPNO 6480Y) with the information described above.
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