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subject: TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT

RESOLUTION TCIF-P-1112-32, AMENDING RESOLUTIONS TCIF-P-1011-21,
TCIF-P-1011-08, AND TCIF-P 0809-04B

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF)
Project Baseline Agreement for Project 36, Placentia Avenue Undercrossing project (PPNO TC36).
The Southern California Consensus Group concurs with this amendment and the requested changes.

ISSUE:

The Orange County Transportation Authority (OCTA) proposes to amend the TCIF Project Baseline
Agreement for Project 36, Placentia Avenue Undercrossing (Placentia) to update the cost and
funding plan.

BACKGROUND:

The Placentia project was adopted in the TCIF Program by the Commission on April 10, 2008 under
Resolution TCIF-P-0708-01. A Project Baseline Agreement was executed by the OCTA, the
Department, and the Commission, and approved by the Commission on October 29, 2008, under
Resolution TCIF-P-0809-04B. Two subsequent Baseline Agreement Amendments were approved
by the Commission under TCIF-P-1011-08 and TCIF-P-1011-21 to update the schedule, cost and
funding plan; and an allocation for the total TCIF funding of $14,934,000 was approved on January
20, 2011 under Resolution TCIF-A-1011-01.

The project will separate the existing at-grade crossing by lowering Placentia Avenue under the
Burlington Northern Santa Fe (BNSF) Railway, thus improving vehicular traffic safety and boosting
local area mobility. The roadway will be lowered to construct a vehicle underpass, separating car
traffic from train traffic, at the intersection of Placentia Avenue and the BNSF railway. The
underpass will be located approximately 85 feet south of Crowther Avenue and 700 feet north of
Fender Avenue.
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This amendment proposes to shift local fund sources from local Measure M funds to Public
Transportation Modernization, Improvement and Service Enhancement Account Program
(PTMISEA) to preserve Measure M dollars for local projects. The total project cost remains the
same at $78,229,000. The proposed cost and funding plan changes are illustrated in the table below.

(DOLLARS IN THOUSANDS)

Totals by Fiscal Year

Totals by Project Phase

FUND SOURCE TOTAL -
Prior 10/11 11/12 12/13 | 13/14 | PA&ED | PS&E R/W CONST

State Funds (TCIF)
Current Approved 14,934 14,934 14,934
Change 0 0 0
Proposed 14,934 14,934 14,934
TCRP - City of Placentia
Current Approved 6,040 6,040 6,040
Change 0 0 0
Proposed 6,040 6,040 6,040
Measure M2
Current Approved 57,255 12,753 44,502 21| 3,401 9,331 44,502
Change -12,000 0| -12,000 0 0 0 -12,000
Proposed 45,255 12,753 32,502 21| 3401 9,331 32,502
PTMISEA - Public Transportation Modernization, Improvement and Service Enhancement Account Program
Current Approved 0 0 0
Change 12,000 12,000 12,000
Proposed 12,000 12,000 12,000
TOTAL
Current Approved 78,229 18,793 59,436 0 21| 3401 | 15371 59,436
Change 0 0| -12,000 12,000 0 0 0 0
Proposed 78,229 18,793 47,436 12,000 21| 3401 | 15371 59,436

RESOLUTION TCIF-P-1112-32

Be it Resolved, that the California Transportation Commission does hereby amend the Trade
Corridors Improvement Fund Baseline Agreement for Project 36, Placentia Avenue Undercrossing
(PPNO TC36), in accordance with the changes described and illustrated above.

Attachment
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Los Angeles County One Gateway Plaza 213.922.2000 Tel
Metropolitan Transportation Authority Los Angeles, CA go012-2952 metro.net

Metro

February 15, 2012

Ms. Bimla G. Rhinehart

Executive Director

California Transportation Commission
1120 “N” Street, Mail Stop: 52
Sacramento, CA 94273-0001

Dear Ms. Rhinehart:

The Southern California Consensus Group has discussed and approved the changes
requested by our partner agency, the Orange County Transportation Authority
(OCTA). It is our understanding that OCTA is requesting approval to amend six
TCIF grade separation projects:

Raymond Avenue

State College Boulevard
Placentia Avenue
Orangethorpe Avenue
Tustin Avenue/Rose Drive
Lakeview Avenue

Please see the attached letter from OCTA detailing the requested changes. Please
direct any questions or comments regarding this issue to me at (213) 922-3061.
We appreciate the ongoing support and guidance provided by you and your staff.

Sincerely,
g/ y
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Shahrzad Amirj
Deputy Executive Director

cc: Southern California Consensus Group
Maura Twomey
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