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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $1,402,000 in Proposition 1B State Route (SR) 99 
Corridor Bond Program funds and amend the SR 99 Corridor Bond Program baseline agreement for 
the Avenue 12 Interchange project (PPNO 5346) in Madera County. 
 
ISSUE: 
 
Additional funds are needed from the SR 99 Corridor Bond Program Reserve Fund for one previously 
voted project in order to award the construction contract. 
 
PROJECT DESCRIPTION: 
 
This project will reconstruct Route 99/Avenue 12 Interchange in the city of Madera to improve the 
operational characteristics of the interchange. 
 
BACKGROUND AND FUNDING STATUS: 
 
At its June 2012 meeting, the Commission approved Resolution R99-A-1112-009 allocating 
$41,600,000 in Proposition 1B SR 99 Corridor Bond Program Funds for construction capital for the 
Avenue 12 Interchange project.  The construction funding plan also included $6,400,000 in local 
funds. 
 
The project was advertised in July 2012.  When bids were opened on October 24, 2012, the lowest bid 
came 3.24 percent over the Engineer’s Estimate.  This resulted in a funding shortfall of $1,402,000; 
this increase is spread over a long list of both roadway and structure bid items. 
 
At its October 2012 meeting, the Commission approved Resolution R99-P-1213-01 that established 
the Proposition 1B SR 99 Corridor Program Reserve (Reserve) in the amount of $69,000,000.  The 
Department is requesting an allocation of $1,402,000 from this Reserve to cover the current funding  
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shortfall.  After this request and a concurrent request for the Tulare to Goshen 6-Lane North Segment 
project (PPNO 6400A) are approved by the Commission, the Reserve balance will stand at 
$64,098,000. 
 
RESOLUTION R99-A-1213-03: 
 
Resolved, that $1,402,000 in Proposition 1B State Route 99 Bond funds be allocated from the Budget 
Act of 2011, Budget Act Item 2660-304-6072, to provide additional construction capital funds for the 
Avenue 12 Interchange project (PPNO 5346) in accordance with the vote box below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation  

 
Allocation 

Adjustment 

 
Revised 

Allocation 

% Increase 
Above 

Current 
Allocation 

1 
 

06-Mad-99 
 

SR99 
Local 
Total 

$41,600,000 
$6,400,000 

$48,000,000 

$41,600,000 

$6,400,000 
$48,000,000 

$1,402,000 
$0 

$1,402,000 

  $43,002,000 
$6,400,000 

$49,402,000 

3.4% 
0.0% 
2.9% 

 
 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2h) Supplemental Funds - Proposition 1B –State Administered Route 99 Projects  Resolution R99-A-1213-03 
 on the State Highway System      

1 
$1,402,000 

 
Department of 
Transportation 

MCTC 
Madera 

06-Mad-99 
R6.9/R8.2 

  
 

 
Avenue 12 Interchange.  In Madera, from 0.6 mile south of 
Avenue 12 to 0.7 mile north of Avenue 12.  Reconstruct 
interchange.     
 
(This project has received prior allocation of $41,600,000 in 
SR 99 Corridor Bond Program funds under  Resolution R99-
A-1112-009 , June 27, 2012) 
 
(Concurrent SR99 Baseline Amendment under Resolution 
R99-PA-1213-09; December 2012.) 
 
(Future Consideration of Funding under Resolution E-09-83; 
December 2009.) 
 
Outcome/Output:  Daily Travel Time Savings:  32 hours.   
Peak Period Time Savings:  2,533 minutes. 
 

 
06-5346 

SR-99/11-12 
CONST 

$1,402,000 
0600000463 

4 
471004 

 

 
2011-12 

304-6072 
SR-99 

20.20.722.000 

 
$1,402,000 
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REVISE:  Avenue 12 Interchange project (PPNO 5346) 
 

 
 
RESOLUTION R99-PA-1213-09: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 99 
Corridor Bond Program baseline agreement for the Avenue 12 Interchange project (PPNO 5346) in 
Madera County with the information described above. 
 

20,000 49,402 2,000 4,000

2,000 6,800
0 0  

20,000 48,000 2,000 4,000
0 1,402 0 0

 

 
Total

 4,677 2,480   500

Proposed 84,202 28,000  56,202  
Change 1,402 0  1,402  

  2,000 6,800

Change 0 0

54,800   

Proposed 7,657 5,177  2,480   

Existing 82,800 28,000  

0
4,677

0 0

Local Funds (Madera County Measure)                  
Existing 7,657 5,177 2,480 5002,480

    Proposed 3,920   3,920   3,920  
0Change 0 0

6,800
Local Funds (Madera County)                      
Existing 3,920 3,920

43,002    

3,920

  
0

Proposed 49,802   49,802   

6,800
Change 1,402 1,402

41,600
1,402

2,000 4,000 1,500

State Bond (SR 99)                       
Existing 48,400 48,400

2,000 4,000 1,500    15,323  22,823    

10/11

Location

Prior

Description:

0 00

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00

14/15 PS&E
Regional Improvement Program (RIP)                                    
Existing 22,823 22,823

In Madera, from 0.6 mile south of Avenue 12 to 0.7 mile north of Avenue 12.                                                                                                                               
Reconstruct interchange.                                                                                                                                         

RTPA/CTC:
Project Title:

Change
Proposed

0
22,823

R6.9 R8.2 99

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/12

PA&ED
R/W

Caltrans
Caltrans

6
Route/Corridor

15,323

R/W 
Supp

CON 
Supp

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

Madera County Transportation Commission
Avenue 12 Interchange

County District PPNO EA Element Const. Year PM Back
COMadera 5346 47100


	M e m o r a n d u m
	CTC Meeting: December 5-6, 2012
	Reference No.: 2.1c.(2h)/2.5g.(2h)
	Prepared by: Rachel Falsetti
	RECOMMENDATION:
	ISSUE:
	RESOLUTION R99-A-1213-03:

