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Subject: TRADE CORRIDORS IMPROVEMENT FUND PROJECT BASELINE AMENDMENT 
            RESOLUTION TCIF-P-1213-50, AMENDING RESOLUTION TCIF-P-1112-48 
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Proposition 1B Trade Corridors Improvement 
Fund (TCIF) project baseline agreement for Project 19 – I-110 Freeway/Route 47 Interchange 
(PPNO TC19) in Los Angeles County. 

 
ISSUE: 
 
The Department and the City of Los Angeles Harbor Department (Port of Los Angeles) propose to 
amend the Proposition 1B TCIF project baseline agreement for Project 19 – I-110 Freeway/Route 47 
Interchange (PPNO TC19) to revise the project funding plan.  A concurrent construction allocation 
request is on this month’s agenda.   
 
BACKGROUND: 

 
This project is located at the interchange of the I-110 and State Route 47 (Vincent Thomas Bridge).  
The project will eliminate an existing weaving condition of slow uphill moving trucks and fast 
downhill moving vehicles with the addition of a lane on the westbound to northbound Route 47/I-110 
connector.   
 
Project Cost 
It is proposed to increase construction support by $3,200,000, from $2,800,000 to $6,000,000 to 
account for the inadvertent omission of $3,000,000 for consultant construction management and 
$200,000 for in-house inspection work.  Port of Los Angeles general revenue funds will be added to 
address this increase.   
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Project Schedule 
There is no change to the current project schedule.  

 
Project 19 – I-110 Freeway/Route 47 Interchange 

Milestone Current 
Begin Environmental Phase  07/01/08 
Draft Environmental Doc Milestone 05/03/11 
Draft Project Report 11/01/10 
End Environmental Phase 08/15/11 
Begin Design Phase  07/01/08 
End Design Phase 03/31/12 
Begin Right of Way N/A 
End Right of Way N/A 
Begin Construction Phase 09/01/12 
End Construction Phase 04/30/15 
Begin Closeout Phase 05/01/15 
End Closeout Phase 05/01/16 
 
 
The project funding plan has been updated as follows:  
 

REVISE:  Route 110 Freeway/Route 47 Interchange project (PPNO TC19) 

   6,000 30,000 700 5,568

 2,800
 3,200

Proposed 42,268 6,268 36,000   
Change 3,200 0 3,200     

 30,000 700 5,568
 0 0 0

    Existing 39,068 6,268 32,800

 
Total

  7,421  Proposed 7,421  7,421      

7,421
0Change 0 0

Local Funds                             
Existing 7,421 7,421

    Proposed 3,600  3,600    3,600  
0Change 0 0

 
Demo                                    
Existing 3,600 3,600

14,700    

3,600

  Proposed 14,700  14,700    
Change 0 0

14,700
0

State Bond                              
Existing 14,700 14,700

700 5,568  6,000   4,2796,268 10,279   
0 00 3,200

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,2000

16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

0.0 0.7 47

Project Totals by Component

CONR/W
Local Funds                             
Existing 13,347 6,268 700 5,568 2,800

Location
Description:

Los Angeles Metropolitan Transportation Commission
Route 110 Freeway/Route 47 Interchange
In Los Angeles on northbound Route 110 from the Route 47/110 Interchange to northbound off-ramp at John S. Gibson 
In Los Angeles on northbound Route 110 from the Route 47/110 Interchange to northbound off-ramp at John S. Gibson 

RTPA/CTC:
Project Title:

Change
Proposed

3,200
16,547

TC19 26060
PA&ED
R/W

7
Route/Corridor

7,079

R/W 
Supp

CON 
Supp

4,279

County District PPNO EA Element Const. Year PM Back
COLos Angeles

PM Ahead

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

2012-13

Note:  Programming for each component has been adjusted to reflect all funding in the fiscal year during which the work 
will begin.  
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RESOLUTION TCIF-P-1213-50: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Trade Corridors Improvement Fund project baseline agreement for Project 19 – I-110 
Freeway/Route 47 Interchange (PPNO TC19) to reflect the changes described above.  
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