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STIP AMENDMENT 12S-037

SUMMARY::

The California Department of Transportation will request that the California Transportation
Commission (Commission) approve the requested State Transportation Improvement Program
(STIP) amendment at the next scheduled Commission meeting following the notice period.

ISSUE:

The Santa Cruz County Regional Transportation Commission (SCCRTC) proposes to amend the
2012 STIP to delay Regional Improvement Program (RIP) funding for Right of Way from Fiscal
Year (FY) 2013-14 to FY 2014-15, and delay RIP funding for construction from FY 2014-15 to
FY 2015-16, for the Watsonville-Harkins Slough Road Interchange project (PPNO 0413) in Santa
Cruz County.

BACKGROUND:

The project will reconstruct the existing Harkins Slough Road interchange to add a northbound on-
ramp and a southbound off-ramp. The existing overcrossing will be widened to add bike lanes and
sidewalks.

The project has been delayed due to additional work required to reconfirm the purpose and need of
the project, including new traffic studies. Traffic studies were delayed due to changes in traffic
circulation with the construction of two year-round bridges which replaced seasonal roads in the
vicinity. Asa result, SCCRTC proposes to delay RIP Right of Way funding from FY 2013-14 to
FY 2014-15 and delay Construction from FY 2014-15 to FY 2015-16.

The proposed revisions are shown in the table on the following page.
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Watsonville-Harkins Slough Road Interchange Project (PPNO 0413)

County District PPNO EA Element | Const. Year| PM Back PM Ahead Route/Corridor
Santa Cruz 5 0413 44130 co 2014-15 2.3 2.5
2015-16
Implementing Agency: (by |PA&ED |City of Watsonville PS&E City of Watsonville
component) RMW City of Watsonville CON City of Watsonville
RTPA/CTC: Santa Cruz County Regional Transportation Commission
Project Title: Watsonville-Harkins Slough Rd Interchange
Location In Watsonville, on Route 1 at Harkins Slough Road.
Description: Reconstruct interchange.
(DOLLARS IN THOUSANDYS)
Project Totals by Fiscal Year Project Totals by Component
FUND |TOTAL R/W CON
Prior 12/13 13/14 14/15 15/16 16/17 R/W CON |PA&ED| PS&E | Supp Supp
RIP
Existing 7,340 462 | 6,878 462 | 6,878
Change 0 (462)| (6,416)| 6,878 0 0
Proposed 7,340 0 462 6,878 462 6,878
Local Funds
Existing 2,523 285 1,140 243 855 243 855 285 | 1,140
Change 0 (285)| (1,140) 42 528 855 0 0 0 0
Proposed 2,523 0 0 285 | 1,383 855 243 855 285 | 1,140
Total
Existing 9,863 285 [ 1,140 705 7,733 0 705 7,733 285 ] 1,140
Change 0 (285)| (1,140) (420) (5,888) 7,733 0 0 0 0
Proposed 9,863 0 0 285 1845 7733 705 7,733 285 | 1,140
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