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SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Tehama County Transportation Commission (TCTC) proposes to amend the 2012 STIP for the 
Evergreen Road Bridge project (PPNO 2379) in Tehama County to increase Regional Improvement 
Program (RIP) funding by $233,000 ($183,000 for Design [PS&E] and $50,000 for Right of Way 
[R/W]) and to delay construction from Fiscal Year (FY) 2013-14 to 2014-15. 
 
BACKGROUND: 
 
This project, when completed, will increase the safety of the Evergreen Road Bridge at South Fork 
Cottonwood Creek by replacing the seismically deficient bridge and realigning approximately 2,600 
feet of roadway, which will eliminate four 90 degree angle turns within the first 0.6 miles of this 
section of roadway.  The bridge structure is located in the middle of the severe curves. 
 
There are several engineering obstacles for this rural local road, which serves as the primary access 
to the Evergreen area accommodating an annual daily traffic volume of 17,000.  The bridge 
approaches cross 3,500 feet of designated floodway, with four severe curves in an area that has a 
history of accidents.  Over the years, this project has experienced many delays due to extensive 
Central Valley Flood Protection Board (Protection Board) regulations, federal flood plain 
requirements, significant procurement of private property for the realignment and the need for 
channel improvement within endangered species habitats.   
 
In December 2012, Tehama County received an allocation of $65,000 for design work.  Since then, 
additional design costs were identified during development of the refined project scope and limits.  
Tehama County began negotiating with a design consultant to complete the engineering studies and 
design work, and reached agreement in March 2013.  An additional $183,000 for PS&E in FY  
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2013-14 is necessary to fund the amended consultant agreement for final engineering design costs 
and for staff oversight of the design.  Tehama County plans to request the $183,000 allocation at the 
August 2013 Commission meeting. 
 
The R/W estimate also increased due to the complexity of the roadway realignment, the multiple 
properties and utility relocations.  These costs are mostly funded from the Local Highway Bridge 
Rehabilitation (HBRR) program and will be increased from $139,000 to $436,000.  However, 
another $50,000 is needed to acquire R/W for project improvements outside HBRR program 
participating costs.  Therefore, Tehama County proposes to program $50,000 in RIP funding to the 
R/W phase in FY 2014-15.   
 
It is proposed that the additional $233,000 needed for design and right of way activities will come 
from Tehama County’s regional share balance.   
 
The described changes are tabulated on the following table below.  
 
REVISE:  Evergreen Road Bridge project (PPNO 2379) 
 

9,306   486 9,306 680 832

  
  

Proposed 11,304 1,005  507 486
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Proposed 9,140 804  324 436 436 7,576
7,576
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297 (774)Change 71 85 324 (7,914)
320 260

 
Local HBRR                              
Existing 9,069 719 8,350

   0

139 8,350

  Proposed 0 0     
Change (9) (9) (9)

9
State Bond - Local Bridge Seismic Retrofit Account (LBSRA)                              
Existing 9 9

80 248   1,730  50 1,730145  183 50
0 1830 183 (1,680)

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

1,730 50 0

16/17 PS&E

Implementing Agency: (by 
com

 

ponent)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16

PA&ED
RIP                                     
Existing 1,875 145 80 651,730

Description:

Tehama County Transportation Commission
Evergreen Rd. Bridge at South Fork Cottonwood Cr.
Near Red Bluff, on Evergreen Road at Cottonwood Creek,  Bridge number 8C-008. 
Replace bridge.                                                                                                                

RTPA/CTC:
Project Title:

Change
Proposed

233
2,108

2379 453964
PA&ED
R/W

Tehama County
Tehama County

2
Route/Corridor

1,730

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LATehama

PM Ahead

Tehama County
Tehama CountyAB 3090

AB 3090 PS&E
CON

Note: State Bond LBSRA no longer needed as funding match. 
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