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Transportation Programming

STIP AMENDMENT 12S-039

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) approve the requested State Transportation Improvement
Program (STIP) Amendment 12S-039. This item was noticed at the Commission’s May 7, 2013
meeting.

ISSUE:

The Santa Cruz County Regional Transportation Commission (SCCRTC) proposes to amend the
2012 STIP to delay Regional Improvement Program (RIP) Transportation Enhancement (TE)
funding for environmental from Fiscal Year (FY) 2013-14 to FY 2014-15, delay RIP TE funding for
design and Right of Way from FY 2014-15 to FY 2016-17, and delay RIP TE funding for
construction from FY 2015-16 to FY 2016-17 for the Mar Vista Bike/Pedestrian Overcrossing
project (PPNO 1968) in Santa Cruz County.

BACKGROUND:

The Mar Vista Bike/Pedestrian Overcrossing project will construct a bike/pedestrian overcrossing
over Route 1 at Mar Vista Drive. The project is currently programmed with RIP TE funds, with
environmental in Fiscal Year (FY) 2013-14, design and Right of Way in FY 2014-15, and
construction in FY 2015-16.

This project falls within the limits of the Route 1 HOV Lanes project (PPNO 0073) from Morrissey
Boulevard to Larkin Valley Road. The Federal Highway Administration has specified that the
environmental phase of the Mar Vista project cannot begin until the Draft Environmental Document
(DED) for the larger HOV lane project, which will include a preferred alternative, is circulated. The
DED for the HOV lanes project is expected to circulate in Fall of 2014. Therefore, SCCRTC
proposes to delay environmental to FY 2014-15, and design, Right of Way and Construction to FY
2016-17.

The proposed revisions are shown in the table on the following page.
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Mar Vista Bike/Pedestrian Overcrossing Project (PPNO 1968)

County District PPNO EA Element | Const. Year | PM Back PM Ahead Route/Corridor
Santa Cruz 5 1968 LA 2015-16
2016-17
Implementing Agency: (by |PA&ED [SCCRTC PS& E SCCRTC
component) R/W SCCRTC CON SCCRTC
RTPA/CTC: Santa Cruz County Regional Transportation Commission
Project Title: Mar Vista Bike/Pedestrian Overcrossing
Location In Aptos, at Mar Vista Drive.
Description: Construct a new bicycle and pedestrian accessible structure over Highway 1 and McGregor Drive (frontage road).
(DOLLARS IN 'I_'HOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL RIW CON
Prior | 12/13 | 13/14 | 1445 | 15/16 | 16/17 | RW | CON |PA&ED| PS&E | Supp | Supp
RIP TE
Existing 6,564 500 1,635] 4,429 1,060 [ 4,429 500 575
Change 0 (500)| (1,135)| (4,429)] 6,064 0 0 0 0
Proposed 6,564 0 500 0 6,064 1,060 4,429 500 575
RSTP
Existing 967 215 752 0 140 752 75
Change 0 (215) (752) 967 0 0 0
Proposed 967 0 0 967 140 752 75
Total
Existing 7,531 500 1,850 | 5,181 0] 1200]| 5,181 500 650
Change 0 (500)| (1,350)| (5,181)| 7,031 0 0 0 0
Proposed 7,531 0 500 0 7,031 1,200 5,181 500 650
RESOLUTION:

Be it Resolved, that the California Transportation Commission does hereby amend the State
Transportation Improvement Program for the Mar Vista Bike/Pedestrian Overcrossing project
(PPNO 1968) to reflect the changes described above.
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