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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of contract award for six months for one State 
Highway Operation and Protection Program (SHOPP) project described below.  
 
ISSUE: 
 
On January 8, 2013, the Commission allocated $11,273,000 for one SHOPP project (PPNO 0176F) 
to upgrade the Safety Roadside Rest Area along Highway 15 in San Bernardino County.  In 
accordance with Resolution G-06-08, the deadline to award contracts for projects allocated in 
January 2013 is July 31, 2013.  The Department will not be able to meet the deadline and is 
requesting a six-month time extension for the period of contract award. 
 
Bids for this project were opened on May 9, 2013.  The Department was not able to award the 
contract to the lowest bidder as the lowest bid was over the Engineer’s Estimate and the amount of 
funding available for the project.  However, it was decided that it would be feasible to down-scope 
the project to match the available funding.  This six-month time extension will allow the Department 
sufficient time to re-scope, re-advertise, and award the project contract. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program Guidelines. 
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