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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extension for 20 months for one State 
Transportation Improvement Program (STIP) on the State Highway System.  The subject project is 
the Willits Bypass Mitigation project located on Highway 101 in Mendocino County. 
 
ISSUE: 
 
On May 7, 2013, the Commission allocated $26,290,000 for one STIP project (PPNO 01-0125X).  In 
accordance with Resolution G-06-08, the deadline to award contracts for projects allocated in May 
2013 is November 30, 2013.  The Department will not be able to meet the deadline for this project 
and is requesting a 20-month time extension, to July 31, 2015 to award the contract. 
 
This Wetland and Riparian Mitigation project is one of four children projects tied to the Willits 
Bypass project. Bids for this project were opened on October 22, 2013.  Three bids were received 
with the lowest bid being nearly twice the Engineer’s Estimate.  All bids were rejected.  The 
Department is meeting with stakeholders and is analyzing the plans, specifications and estimate in 
order to determine any deficiencies that may have arisen from the unique permitting requirements of 
this project.  The project will then have to be re-scoped and re-advertised. 
 
This 20-month time extension will allow the Department sufficient time to re-package the bid 
documents, re-advertise and award the project contract. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
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