
                  State of California  California State Transportation Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
“Provide a safe, sustainable, integrated and efficient transportation system 

to enhance California’s economy and livability” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: June 25, 2014 

 Reference No.: 3.2b. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rihui Zhang, Chief 
 Division of Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-13-07 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2011-12, FY 2012-13 and FY 2013-14. 

 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of May 9, 2014, 75 projects totaling $103,936,000 have been awarded; one project 
has been approved for a time extension.  One project (PPNO 06-B002P) has lapsed.   

 
In FY 2012-13, the Commission allocated $62,832,000 to construct 65 locally-administered STIP 
projects.  As of May 9, 2014, 61 projects totaling $56,958,000 have been awarded.  Four projects 
have been approved for time extensions.  
 
In FY 2013-14, the Commission allocated $50,219,000 to construct 34 locally-administered STIP 
projects.  As of May 9, 2014, 13 projects totaling $21,543,000 have been awarded.  Two projects 
have been approved for time extensions.  Two projects have concurrent time extension requests.  
One project (PPNO 07-4542) has lapsed. 

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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FY 2011-12 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2011   5 $19,418    5 0 0 0  3 
September 2011   2  $1,007   2 0 0 0  2 
October 2011   1     $501   1 0 0 0  1 
December 2011   7  $4,666   6 1 0 0  5 
January 2012   7  $5,089   7 0 0 1  4 
February 2012   7    $13,614   7 0 0 2  4 
March 2012   3   $2,633   3 0 0 0  1 
April 2012   8   $4,644   8 0 0 2  1 
May 2012   7   $6,191   7 0 0 2  2 
June 2012 30 $47,419 29 0 1 4 11 

TOTAL 77 $105,182 75 1 1 11 34 
 
 
 
 
 
 

   FY 2012-13 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2012  9   $6,577 9 0 0 4 3 
September 2012  3   $3,198 3 0 0 0 2 
October 2012  3   $4,085 3 0 0 0 3 
December 2012  4      $878 4 0 0 2 0 
January 2013  0          $0  0 0 0 0 0 
March 2013  6   $4,654  6 0 0 2 1 
May 2013 11   $9,789  9 0 2 2 6 
June 2013 29 $33,651 27 0 2 8         12 

Total 65 $62,832 61 0 4        18         27 

 
 
FY 2013-14 Allocations 

  
 

     

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

Aug 2013        8 $14,111  6  1 1 2          4 

Oct 2013   7 $14,871   6 0 1 0       6 

Dec 2013   4   $3,905   0 0 4 0    0 

Jan 2014   5 $10,669   1 0 4 1       0 

Mar 2014 10   $6,663   0 0 10 0       0 

Total 34 $50,219 13 1 20 3         10 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

(1) This extended deadline was approved in Dec 2012 (Waiver-12-68) 
(2) This extended deadline was approved in Oct 2013 (Waiver-13-42) 
(3) This extended deadline was approved in Dec 2013 (Waiver-13-52) 
(4) This extended deadline was approved in Jan 2014 (Waiver-14-01) 
(5) This extended deadline was approved in Mar 2014 (Waiver-14-08) 
 
 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline   
Allocation 

Amount     
Project 
Status 

San Diego Association   
of Governments 

Bayshore Bikeway Segments 4 & 5 11-7421S 28-Jun-12 31-Aug-14 (1)  $995,000   The project will be awarded by 
the extended deadline. 

City of Kingsburg Railroad Depot Restoration 06-B002Q 7-May-13 31-May-14 (2) $1,107,000  The project will be awarded by 
the extended deadline. 

San Diego Association 
 of Governments 

Sweetwater Bikeway - Plaza Bonita 
Segment 

11-7421X 7-May-13 30-Nov-14 (2) $1,224,000  The project will be awarded by 
the extended deadline. 

City of Marina Imjin Parkway Class II Bike Lane 05-2297 12-Jun-13 30-Jun-14 (3) $2,000,000  The project will be awarded by 
the extended deadline. 

City of Santa Monica Santa Monica Bike Share Program 07-4544 12-Jun-13 30-Jun-15 (3) $1,543,000  The project will be awarded by 
the extended deadline. 

City of Sacramento Sacramento City College Pedestrian 
Overcrossing 

03-6577 6-Aug-13 31-Oct-14 (4) $6,963,000  The project will be awarded by 
the extended deadline. 

City of Placerville Class I Bike Path Trail Clay St to 
Bedford Ave 

03-1215 8-Oct-13 30-Nov-14 (5) $95,000  The project will be awarded by 
the extended deadline 

Humboldt County Myrtle, Harris, Harrison, Lucas 
Sidewalks 

01-2097 11-Dec-13 30-Jun-14  $581,000  The project will be awarded by 
the deadline 

Humboldt County School Road Sidewalk and Bike 
Lane 

01-2257 11-Dec-13 30-Jun-14  $518,000  The project will be awarded by 
the deadline 

City of Campbell Hacienda Avenue Improvement 
Project 

04-9035K 11-Dec-13 30-Jun-14  $544,000  The project will be awarded by 
the deadline 

City of Long Beach City of Long Beach Phase II Bike 
Share Program 

07-4541 11-Dec-13 30-Jun-14  $2,262,000  A concurrent 20-month time 
extension is being requested 

Lake County Cole Creek Bridge 01-3070 29-Jan-14 31-Jul-14  $198,000  A concurrent three-month time 
extension is being requested 

Mendocino County Pedestrian Safety Improvement – 
Grace Hudson School 

01-4518 29-Jan-14 31-Jul-14  $160,000  The project will be awarded by 
the deadline 

Monterey County Davis Road Class II Bike Lanes 05-2298 29-Jan-14 31-Jul-14  $2,660,000  The project will be awarded by 
the deadline 

Trinity County East Connector Road 02-2138 29-Jan-14 31-Jul-14  $7,461,000  The project will be awarded by 
the deadline 

Grand Total      $28,311,000   
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