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SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of locally-administered State Transportation 

Improvement Program (STIP) projects that received a construction allocation in Fiscal Years  

(FY) 2014-15 and 2015-16. 

In FY 2014-15, the Commission allocated $38,382,000 to construct 33 locally-administrated STIP 

projects.  As of September 14, 2015, 14 projects totaling $17,085,000 have been awarded.  One 

project received a time extension.  Two projects have concurrent time extensions requests. 

In FY 2015-16, the Commission allocated $7,397,000 to construct five locally-administered STIP 

projects.  As of September 14, 2015, no projects have been awarded.  

BACKGROUND: 

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires the Department to report to the 

Commission on those projects that have not been awarded within four months of allocation. 
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FY 2014-15 Allocations  

 
 

 

 

Month Allocated 

 

No. 

Projects 

Voted 

 

Voted 

Projects 
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No. 
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No. Projects 

Awarded 

within 

6 months 

August 2014 2 $6,968 

 

2 0 0 1 2 

October 2014 3 $1,861 2 0 1 1 1 

November 2014 0 $0 0 0 0 0 0 

December  2014 3 $2,762 3 0 0 0 3 

January 2015 1 $465 1 0 0 0 1 

March 2015 9 $8,474 3 0 6 3 3 

May 2015 6 $6,897 3 0 3 3 3 

June 2015 9 $10,955 0 0 9 0 0 

TOTAL 33 $38,382 14 0 19 8 13 

 

 

FY 2015-16 Allocations  
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August 2015 5 $7,397,000 

 

0 0 5 0 0 

TOTAL 5 $7,397,000 0 0 5 0 0 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 

Program allocations, as no contract is awarded for these programs. 

 

Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  

 (1) This extension deadline was approved in March 2015 (Waiver-15-09) 

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount       
Project 

Status 

City of Taft Rails to trails Phase IV in Taft, 

Construct bike/pedestrian path 

06-6615 8-Oct-14 31-Oct-15 $594,000 (1)  The project will be awarded by 

the extended deadline. 

City of Fortuna Rohnerville Road Widening 

(Redwood – Jordan)  

01-2076 26-Mar-15 30-Sept-15 $1,691,000   A concurrent two-month time 

extension has been submitted. 

Glenn County County Road V North Roadway 

Rehabilitation 

03-1312 26-Mar-15 30-Sept-15 $1,286,000   The project will be awarded by 

the deadline. 

Glenn County Road V South-39 to Route 162 

Rehabilitation  

03-1314 26-Mar-15 30-Sept-15 $991,000   The project will be awarded by 

the deadline. 

City of Willows Sacramento Street Reconstruction 03-1315 26-Mar-15 30-Sept-15 $661,000   The project will be awarded by 

the deadline. 

City of Willows Butte Street South Reconstruction 03-1316 26-Mar-15 30-Sept-15 $276,000   The project will be awarded by 

the deadline. 

City of San Jose Park Avenue Multi – Modal 

Improvements 

04-9035L 26-Mar-15 30-Sept-15 $1,456,000   A concurrent 12-month time 

extension has been submitted. 

Lassen County Mooney Road, County Road A-21, 

Curve Re-Alignment Project 

02-2563 28-May-15 30-Nov-15 $900,000   The project will be awarded by 

the deadline. 

City of Corning Corning Downtown Complete Streets 

& Safety Project 

02-2401 28-May-15 30-Nov-15 $1,661,000   The project will be awarded by 

the deadline. 

Mariposa County Triangle Road Rehabilitation  10-3K1A 28-May-15 30-Nov-15 $826,000   The project will be awarded by 

the deadline. 

City of Portola A15 Reconstruction – Phase II 02-2480 25-Jun-15 31-Dec-15 $2,880,000   The project will be awarded by 

the deadline. 

City of Orland Papst Avenue Reconstruction 03-3781 25-Jun-15 31-Dec-15 $592,000   The project will be awarded by 

the deadline. 

Sacramento County Fair Oaks Boulevard Improvements 

Phase 

03-6579 25-Jun-15 31-Dec-15 $1,600,000   The project will be awarded by 

the deadline. 

Sonoma Marin Area Rail 

Transit 

SMART Multi-Use Pathway – 

Sonoma County Initial Operation 

Segment 

04-5156L 25-Jun-15 31-Dec-15 $3,000,000   The project will be awarded by 

the deadline. 

Sonoma Marin Area Rail 

Transit  

SMART Bicycle/Pedestrian Pathway 

– East Cotati Avenue to Southwest 

Boulevard 

04-5156P 25-Jun-15 31-Dec-15 $1,043,000   The project will be awarded by 

the deadline. 

Santa Cruz County Redwood Lodge Storm Damage 

Repair  

05-2368 25-Jun-15 31-Dec-15 $850,000   The project will be awarded by 

the deadline. 

Kern County College Heights Boulevard Pedestrian 

Path 

06-6617 25-Jun-15 31-Dec-15 $377,000   The project will be awarded by 

the deadline. 

Inyo County Ed Powers Bike Lanes 09-2598 25-Jun-15 31-Dec-15 $463,000   The project will be awarded by 

the deadline. 

Santa Cruz County 

Regional Transportation 

Commission 

Highway 1 Freeway Service Patrol 05-0923 25-Jun-15 31-Dec-15 $150,000   The project will be awarded by 

the deadline. 

Grand Total                    

$21,297,000 

              


