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CORRECTED AGENDA

CALIFORNIA TRANSPORTATION COMMISSION

May 2-3, 2001
Sacramento, California

Wednesday, May 2, 2001

1:00 p.m. Public Transit Committee Meeting
(See Separate Agenda)

Department of Social Services
Auditorium, First Floor
744 “P” Street
Sacramento, California

2:30 p.m. Commission Meeting
or Immediately Following
Prior Committee Meeting Department of Social Services

Auditorium, First Floor
744 “P” Street
Sacramento, California

12th Annual Calif. Transportation Foundation “Trannys” Awards Banquet
6:00 p.m. •    No Host Reception
7:00 p.m. •    Dinner

Sacramento Convention Center, Room 202
13th and “K” Streets
Sacramento, California

Thursday, May 3, 2001

8:30 a.m. Commission Meeting

Department of Social Services
Auditorium, First Floor
744 “P” Street
Sacramento, California

NOTICE: Agenda items, other than those assigned a specific time and date, may be taken up on either
day of the two-day Commission meeting.
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* "A" denotes an "Action" item; "I" denotes an "Information" item; "B" denotes a Business, Transportation and
Housing (B,T & H) Agency item; "C" denotes a "Commission" item; "D" denotes a "Department" item; and "R"
denotes a Regional Agency item.

1.       GENERAL MATTERS
Status*

1.(1) Approval of Minutes for March 28, 2001 Meeting A C

1.(2) Commissioners’ Meetings for Compensation A C

1.(3) Information Calendar I C

1.(4) Consent Calendar               A C

1.(5) Commission Reports A C

• Public Transit Committee Report

1.(6) Business, Transportation and Housing Agency Report I B

1.(7) Caltrans Report I D

1.(8) Regional Agencies Report               I R

1.(9) Election of Officers              A C

2.       PROJECT BUSINESS MATTERS

2.1 Program Amendments/Project Approvals

2.1a. STIP Amendment for Action

2.1a.(1) STIP Amendment 00S-014 - Action A D
Delays a total of $5,104,000 in Regional Improvement Program (RIP)
funds programmed for construction on two local road projects in
Tehama County, one on McCoy Road from FY 2001-02 to
FY 2002-03 and the other on Flores Avenue from FY 2001-02 to
FY 2003-04.  There is no change in the total funding for the two
projects. The Tehama County Transportation Commission is
requesting this amendment.

2.1a.(2) STIP Amendment 00S-015 - Action A D
Programs $486,000 from Mendocino County’s Unprogrammed Share
Balance for two new projects in FY 2001-02: $254,000 to rehabilitate
the parking lot near the Willits Train Station; and $232,000 to the
rehabilitate the Willits Train Station. The Mendocino Council of
Governments is requesting this amendment.
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2.1a.(3) STIP Amendment 00S-016 - Action A D
Programs $2,342,000 from Shasta County's Unprogrammed Share
Balance for two projects near Redding in Shasta County.  One is a
roadway improvement project on Deschutes Road and the other is a
roadway rehabilitation project on Oak Run and Buzzard’s Roost
Roads. The Shasta County Regional Transportation Planning
Agency is requesting this amendment.

2.1a.(4) STIP Amendment 00S-017 - Action A D
Programs an additional $1,500,000 from Santa Cruz County's
Unprogrammed Share Balance to the Amesti Road reconstruction
project in Santa Cruz County. The Santa Cruz County Regional
Transportation Commission is requesting this amendment.

2.1a.(5) STIP Amendment 00S-018 - Action A D
Delays a total of $22,510,000 in STIP funding from FY 2001-02 to
FY 2002-03 for the construction components of two projects on
Route 99 in San Joaquin County.  One is programmed with
$15,225,000 in Interregional Improvement Program (IIP) and
$1,938,000 in Regional Improvement Program (RIP) funds on a
Route 99 widening project and the other with $5,388,000 in RIP
funds on the Route 99/Hammer Lane Interchange project. There is
no change in the total funding for the two projects. The San Joaquin
Council of Governments and the Department are requesting this
amendment.

2.1a.(6) STIP Amendment 00S-019 - Action A D
Delays $5,485,000 in Regional Improvement Program (RIP) funds
from FY 2001-02 to 2003-04 programmed for the construction
components on an auxiliary lane project on Route 5 in San Diego
County. There is no change in the total funding for the project.  The
San Diego Association of Governments is requesting this
amendment.

2.1a.(7) STIP Amendment 00S-020 - Action A D
Replaces $49,655,000 of Local funds with Regional Improvement
Program (RIP) funds and programs an additional $5,152,000 in RIP
funds, for a total of $54,807,000 from Los Angeles County’s
Unprogrammed Share Balance for a $68,690,000 Route 10 High
Occupancy Vehicle (HOV) project in Los Angeles County.  In
addition, two related Traffic Operations System (TOS) projects are
being programmed for a total cost of $647,000 from Los Angeles
County’s Unprogrammed Share Balance.  The Los Angeles County
Metropolitan Transportation Authority (LACMTA) and the Department
are requesting this amendment.

2.1a.(8) STIP Amendment 00S-021 - Action A D
Delays $1,145,000 in Regional Improvement Program (RIP) funds
from FY 2001-02 to 2002-03 programmed for construction
component on a soundwall project on Route 805 in San Diego
County.  There is no change in the total funding for the project.  The
San Diego Association of Governments is requesting this
amendment.
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2.1b STIP Amendments for Notice

2.1b.(1) STIP Amendment 00S-022 - Notice I D
Delays and adjusts programming for seven projects in Alameda,
Contra Costa, San Mateo and Solano Counties.  The net change in
programming, by Fiscal Year, is:  $103,734,000 decrease in
FY 2001-02; $100,000 increase in FY 2000-01; $60,286,000
increase in FY 2002-03; and $43,348,000 increase in FY 2003-04.
No change in county share balances.  The Metropolitan
Transportation Commission (MTC) and the Department are
requesting this amendment.

2.1b.(2) STIP Amendment 00S-023 - Notice I D
Delays and adjusts programming for four projects totaling
$18,081,000 in Mendocino, Placer and Yuba Counties from
FY 2001-02 to FY 2002-03. Mendocino, Placer and Yuba Counties
are requesting these changes.

2.1b.(3) STIP Amendment 00S-024 - Notice I D
Delays and adjusts programming for eleven projects in Merced,
Mono, Santa Barbara, Santa Cruz and Stanislaus Counties, with a
net change in programming, by Fiscal Year, of: $77,469,000
decrease in FY 2001-02; $20,723,000 increase in FY 2002-03; and
$56,746,000 increase in FY 2003-04.  There is no change in the total
Interregional Improvement Program (IIP) funds and no change in the
respective Counties’ Unprogrammed Share Balances.  The five
Regional Transportation Planning Agencies (RTPA) listed requested
these changes to adjust their programmed projects.

2.1b.(4) STIP Amendment 00S-025 - Notice I D
Delays programming for two Interregional Improvement Program
(IIP) funded projects in Los Angeles County, with a net change in IIP
programming, by Fiscal Year, of: $30,860,000 decrease in
FY 2001-02; $30,860,000 increase in FY 2002-03.  The Los Angeles
County Metropolitan Transportation Authority (LACMTA) and the
Department are requesting this amendment.

2.1b.(5) STIP Amendment 00S-026 - Notice I D
Delays three projects in Imperial, Riverside and San Bernardino
Counties, with a net change in Regional Improvement Program (RIP)
and Interregional Improvement Program (IIP) programming, by Fiscal
Year of: $8,015,000 decrease in Prior FY's; $26,693,000 decrease in
FY 2001-02; and $34,708,000 increase in FY 2002-03.  In addition,
$37,000 of RIP funding is returned to Imperial County’s
Unprogrammed Share Balance.  The Southern California Association
of Governments (SCAG), the San Bernardino Associated
Governments (SANBAG), the Imperial Valley Association of
Governments (IVAG), and the Department are requesting these
changes to adjust their programmed projects.
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2.1b.(6) STIP Amendment 00S-027- Notice I D
Deletes $7,419,000 and adds $4,000,000 in Regional Improvement
Program (RIP) funds to six existing projects, and programs $2,885,000 of
RIP funds to three new projects in Alameda, Contra Costa, San
Francisco, Santa Clara, Solano and Sonoma Counties.  It changes the
scope for the Union City Rehabilitation project in Alameda County and
moves the $4,000,000 of RIP funds programmed for the Isabel Avenue
Route 84/580 Interchange project in Alameda County from the right of
way phase to the environmental phase.  The unprogrammed share
balance for San Francisco County remains unchanged.  For Contra
Costa and Santa Clara Counties, the unprogrammed share balance
increases by $1,119,000 and by $2,300,000, respectively.  The
unprogrammed share balance decreases for Alameda County by
$400,000, for Solano County by $2,250,000, and for Sonoma County by
$235,000.  The Department, the Metropolitan Transportation
Commission (MTC), and Alameda, Contra Costa, San Francisco, Santa
Clara, Solano and Sonoma Counties are requesting this amendment.

2.1b.(7) STIP Amendment 00S-028 - Notice I D
Adds $38,000 from Mendocino County’s Unprogrammed Share to an
existing rail crossing rehabilitation project and combines two existing
new freeway projects in Mendocino County.  The Mendocino Council
of Governments and the Department are requesting this amendment.

2.1b.(8) STIP Amendment 00S-029 - Notice I D
Adds a total of $1,111,000, and revises the programming of six projects
Amador, Calaveras, Mariposa, Monterey, and Tulare Counties.  In
addition, it programs one new project with a total cost of $773,000 in
Tuolumne County. Amador, Calaveras, Mariposa, Monterey, Tulare and
Tuolumne Counties are requesting this amendment.

. 2.1b.(9) STIP Amendment 00S-030 - Notice I D
Deletes $13,450,000 of $78,297,000 programmed in Grandfathered
Regional Improvement Program (GF-RIP) funds from the Route 57/60
High Occupancy Vehicle (HOV) connector project in Los Angeles County
due to a revised right of way estimate and reverts it to the Los Angeles
County’s Unprogrammed Share Balances.  The Los Angeles County
Metropolitan Transportation Authority (LACMTA) and the Department are
requesting this amendment.

2.1b.(10) STIP Amendment 00S-031- Notice I D
Splits out the soundwall work $970,00 ($875,000 for right-of-way in
FY 2000-01 and $95,000 for right-of-way support) from the interregional
portion of the Alameda County Phase III Sunol Grade Southbound High
Occupancy Vehicle (HOV) Lane project and adjusts the remaining
$15,992,000 in interregional funds as follows; $3,141,000 for design and
$12,851,000 for construction, also adjusts the regional $7,238,000 as
follows:  $5,373,000 for construction and $1,865,000 construction
support, with no change in programmed fiscal years.  Adjusts the
$42,300,000 interregional funds for the Sunol Grade Northbound HOV
Lane project as follows; $4,500,000 for the environmental phase,
$5,000,000 for the design phase, and $20,800,000 for construction with
no change in programmed fiscal years.  In addition, it designates the
Route 680 Sunol Grade northbound and southbound projects as one
corridor project.  The Department, the Metropolitan Transportation
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Commission (MTC), and the Alameda County Congestion Management
Agency are requesting this amendment.

2.1b.(11) STIP Amendment 00S-032 - Notice I D
Combines the Marin 101 Sounthbound High Occupancy Vehicle (HOV)
Lane project with the Marin 101 Gap Closure Reversible HOV project in
Marin County and splits the segment programmed for current year
delivery from the future construction contracts.  The total cost for the
combined Marin 101 Reversible HOV Lane project increased by
$115,000 from $117,069,000 to $117,184,000.  The Metropolitan
Transportation Commission (MTC) and the Department request this
amendment.  The Department reviewed this amendment and found it to
be consistent with the Commission adopted STIP Guidelines.

.
2.1b.(12) STIP Amendment 00S-033 - Notice I D

Revises the scope, cost and/or schedule for the construction phases
of six programmed projects on Route 215 in Riverside County,
including splitting one of them into two projects.  The net change in
programming, by Fiscal Year, is:  $160,144,000 decrease in
FY 2001-02, $161,903,000 increase in FY 2002-03, and $26,173,000
increase in FY 2003-04.  The total delay of existing programming is
$160,144,000 for one year and the net increase of $27,932,000
reduces Riverside County's unprogrammed share balance.  These
seven projects are to be identified as a corridor project. The
Riverside County Transportation Commission and the Department
are requesting this amendment.

2.1b.(13) STIP Amendment 00S-034 - Notice I D
Combines five programmed projects on Route 30 (210) in
San Bernardino County into one corridor project to facilitate
construction phasing.  It also deletes $5,500,000 in RIP funds in
San Bernardino County and replaces it with Congestion Mitigation
and Air Quality (CMAQ) funds of the same amount.  $5,500,000 in
RIP funds to revert back to San Bernardino County’s Unprogrammed
Share Balance.  The San Bernardino County Transportation
Commission is requesting this amendment.

2.1b.(14) STIP Amendment 00S-035 - Notice I D
Revises the programming of Calaveras County's Regional
Improvement Program funds for Project Planning, Programming and
Monitoring (PPM), with no change in Alpine, Amador, and Calaveras
Counties' unprogrammed share balances.  The Regional
Transportation Planning Agencies (RTPAs) of Alpine, Amador, and
Calaveras Counties are requesting this amendment.

2.1b.(15) STIP Amendment 00S-036 - Notice I D
Changes the project scope from a roadway rehabilitation project to a
culvert replacement project in Sierra County. This amendment also
reduces the existing project development funding in FY 2000-01 by
$490,000 and adds $449,000 in FY 2001-02 for the remaining
components.  $41,000 will be returned to Sierra County's
unprogrammed share balance.  The Sierra County Transportation
Commission is requesting this amendment.
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2.1b.(16) STIP Amendment 00S-037 - Notice I D
Reprograms $537,000 from construction to right-of-way to acquire
rather than build a biological mitigation site for an expressway project
on Route 86 in Imperial County.  The Department is requesting this
amendment.

2.1b.(17) STIP Amendment 00S-038 - Notice I D
Reprograms $600,000 in Grandfathered RIP funds between the
construction components of two mitigation projects on Route 15 at 40th
Street in San Diego County by reducing $600,000 from a soundwall
project programmed in FY 2001-02 and adding $600,000 to a planting
project programmed in FY 2000-01. The San Diego Association of
Governments (SANDAG) is requesting this amendment.

2.1b.(18) STIP Amendment 00S-039 - Notice I D
Delays $68,681,000 of a $86,026,000 Grandfathered Regional
Improvement Program (GF-RIP) funded interim High Occupancy
Vehicle (HOV) lane project on Interstate 5 (I-5) in Los Angeles
County from FY  2001-02 to 2003-04 and combines it with three
related Regional Improvement Program (RIP), Local, TEA-21
Demonstration and Traffic Congestion Relief Program (TCRP)
funded adjacent projects on the same route to form a corridor to
construct the ultimate widening which will provide for mixed flow
lanes and HOV lanes.  The availability of up to $196,000,000 in
TCRP funds for this segment of I-5 has resulted in revising the
original scope of the interim projects to ultimate widening.  There is
no change to Los Angeles County’s Unprogrammed Share Balance.
The Los Angeles County Metropolitan Transportation Authority
(LACMTA) and the Department are requesting this amendment.

 2.1b.(19) STIP Amendment 00S-040 - Notice I D
Delays a total of $16,502,000 in Regional Improvement Program
(RIP) funds programmed for construction on five local road projects
in Los Angeles County, one at City of Santa Clarita
I-5/SR-126 Interchange from FY 2001-02 to FY 2002-03, one at City
of Los Angeles ATSAC–North Hollywood from FY 2001-02 to
FY 2003--04, one is the City of Torrance Del Amo Extension/Grade
Separation Project from FY 2001-02 to FY 2003-04, and two City of
Downey projects at Lakewood and Firestone Boulevards from
FY 2001-02 to FY 2002-03. There is no change in the total funding
for the five projects.  The Los Angeles County Metropolitan
Transportation Authority (LACMTA) has prepared and is requesting
this amendment.

2.1c. Traffic Congestion Relief (TCR) Program Application Approvals/Amendments

2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals A C/D
13 Applications totaling $111,496,000.
Resolution TA-01-07

Project
Number

($ X 1,000)
Amount Phases(s) Description

46 $700 1,2,3 Route 1; reconstruct intersection at Route 107
in Torrance in Los Angeles County.
Lead Agency: Caltrans
Implementing Agency: Caltrans
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2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals (Continued) A C/D

Project
Number

($ X 1,000)
Amount Phases(s) Description

62 $15,700 1,2 Route 91; add HOV lanes through downtown
Riverside, Mary Street to Route 60/215 junction
in Riverside County.
Lead Agency: Riverside County Transportation 

Commission (RCTC)
Implementing Agency: RCTC
Advance Requested: $300,000

84 $45,000 3,4 Route 52; build four miles of new six-lane
freeway to Santee, Mission Gorge to Route 67
in San Diego County.
Lead Agency: Caltrans
Implementing Agency: Caltrans

90 $3,860 2,3 Route 99; widen freeway to six lanes,
Kingsburg to Selma in Fresno County.
Lead Agency: Caltrans
Implementing Agency: Caltrans

91 $20,000 2,3,4 Route 180; build new expressway east of
Clovis, Clovis Avenue to Temperance Avenue
in Fresno County.
Lead Agencies: Caltrans/Council of Fresno 

County Governments
Implementing Agency: Caltrans

94 $2,600 1 Route 43; widen to four-lane expressway from
Kings County line to Route 99 in Selma in
Fresno County.
Lead Agency: Caltrans
Implementing Agency: Caltrans

98 $10,000 All Peach Avenue; widen to four-lane arterial and
add pedestrian overcrossings for three schools
in Fresno County.
Lead Agency: City of Fresno
Implementing Agency: City of Fresno

111 $853 2 Route 198; build 10 miles of new four-lane
expressway from Route 99 to Hanford in Kings
and Tulare Counties.
Lead Agency: Caltrans
Implementing Agency: Caltrans

113 $300 1 Route 46; widen to four lanes for 33 miles from
Route 5 to San Luis Obispo County line in Kern
County.
Lead Agency: Caltrans
Implementing Agency: Caltrans

123 $1,500 1,2,4 Oceanside Transit Center; parking structure.
Lead Agency: City of Oceanside
Implementing Agency: City of Oceanside

128 $233 1,2 Airport Road; reconstruction and intersection
improvement project.
Lead Agency: County of Shasta
Implementing Agency: County of Shasta

140 $750 1,2,3 City of Goshen; overpass for Route 99.
Lead Agency: Caltrans
Implementing Agency: Caltrans
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2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals (Continued) A C/D

Project
Number

($ X 1,000)
Amount Phases(s) Description

146 $10,000 3,4 Construction of Palm Drive Interchange.
Lead Agency: Coachella Valley Association of 

Governments (CVAG)
Implementing Agency: CVAG

2.1c.(2) Traffic Congestion Relief (TCR) Application Amendment Approvals A C/D
Two Application Amendments
Resolution TAA-01-03, Amending Resolutions TA-00-02 and TA-00-03

• Project #16 - Route 4 Widening from Railroad Avenue to Somerville
Road in Contra Costa County.  Amend application to redistribute
TCR funds and local Measure C funds between Phases.  No change
to original TCR application approval of $39,000,000 under
Resolution TA-00-03.  Contra Costa Transportation Authority is
requesting this amendment.

• Project 83.1 - Route 15 High-tech Managed Lanes in San Diego
County.  Amend application to increase amount of TCR funds
approved for Phase 3 (Right of Way) by $5,500,000 for the Rancho
Bernardo Bus Rapid Transit Center (BRTC) site, and reduce the
TCRP amount proposed for Phase 4 (Construction) by $5,500,000.
This increases the original amount approved under Resolution TA-
00-02 from $24,500,000 to $30,000,000.  The San Diego
Metropolitan Transit Development Board (SDMTDB) will be the
implementing agency for the BRTC site acquisition and is requesting
an advance of $5,500,000 at the time of allocation.  SDMTDB is
requesting this amendment.  Caltrans, as the lead agency, concurs
with the request.

2.1c.(3) Two Traffic Congestion Relief (TCR) Application Approvals for the A C/D
North Coast Railroad Authority totaling $36,000,000.  (Concurrent
Allocations under Agenda Item 2.6e.)  (See Also Public Transit
Committee Agenda Item 2.b.(1).)
Resolution TA-01-08

• $5,000,000 for Project #32.4 – Section 14556.50
Subparagraph (d), Upgrade Rail Line to Class II or III
Standards.

• $31,000,000 for Project #32.9 – Section 14556.50
Subparagraph (i), Long Term Stabilization.

2.1c.(4) Traffic Congestion Relief (TCR) Application Amendment Approval A C/D
for the North Coast Railroad Authority for Project #32.3 – Section
14556.50 Subparagraph (c), Upgrade Rail Line from Willits to Arcata.
Update schedule and expand scope of work.  (Concurrent Allocation
under Agenda Item 2.6e.)  (See Also Public Transit Committee
Agenda Item 2b.(2).)
Resolution TAA-01-04, Amending Resolution TA-00-02
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2.1d. Proposition 116 – Non-Urban County Project Approvals/Amendments

2.1d.(1) Calaveras County – Project Approval Amendment for $1,106,740 A C
for Calaveras County Non-Urban Proposition 116 Bicycle Projects.
Resolution PA-01-06,  Amending Resolutions PA-93-25 and PA-98-23

2.1d.(2) City of Mt. Shasta – Project Approval Amendment to delete a A D
$140,000 for the Rockfellow Sidewalk project and reprogram
to the City of Mt. Shasta’s Pine and Alma Street “Safe Route to
School” Sidewalk Improvement project.  (Concurrent Allocation
under Agenda Item 2.6b.(3) and Allocation Amendment
under Item 2.6c.)
Resolution PA-01-07, Amending Resolution PA-99-17

2.1e. Proposition 116 – Rail Project Approvals/Amendments – No Items This Month

2.1f. State Transportation Enhancements (STE) Transportation Enhancement A D
(TEA) Conservation Lands Program/Project Amendment to change the
implementing agency from Santa Monica Mountains Conservancy to Baldwin
Hills Regional Conservation Authority in the FY 1998-99 State Transportation
Enhancements Program third round of TEA Conservation Lands Program..
Resolution G-01-15, Amending Resolution G-00-1407

2.2 Environmental Matters

2.2a. Notice of Preparation of an Environmental Impact Report (EIR) – No Items This Month

2.2b. Comments on Documents in Circulation (Draft EIR)

• Los Angeles Eastside Corridor Project A C
(See Also Public Transit Committee Agenda Item 1.)

2.2c. Approval of Projects for Future Consideration of Funding, Route Adoption or
New Public Road Connection (Final Negative Declaration or EIRs)

2.2c.(1) Route 5 in Los Angeles County - Consideration of future funding for A D
a project to construct High Occupancy Vehicle (HOV) lanes between
Routes 134 and 118 in the Cities of Burbank, Glendale and
Los Angeles (ND) (Portion of TCRP #41)
Resolution E-01-21

2.2c.(2)   Route 880 in Santa Clara County - Consideration of future funding             A       D
Withdrawn by Department for a project to widen the freeway between First Street in San Jose

prior to meeting. and the Montague Expressway in Milpitas (ND)
Resolution E-01-25

2.2c.(3) Baylink Ferry Boat in the City of Vallejo (Solano County) - A C
Consideration of future funding for acquisition of Vallejo Baylink
Ferry Boat (ND) (TCRP #24)
Resolution E-01-26
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2.3 Highway Route Matters

2.3a. Route Adoptions – No Items This Month

2.3b. New Public Road Connections – No Items This Month

2.3c. Three Relinquishment Resolutions A D

• 07-LA-5,210-PM 43.6/45.6,0.0/0.8  Route 5,210 in the City of Los Angeles
Resolution R-3482

• 11-SD-52-PM 14.0/14.9  Route 52 in the City of Santee
Resolution R-3483

• 12-Ora-39-PM 12.7/14.5  Route 39 in the City of Buena Park
Resolution R-3484

2.3d. Vacation Resolution – No Items This Month

2.4 Highway Right of Way Matters

2.4a. Resolution of Necessity – Appearances

2.4a.(1) 07-LA-1-PM-40.8 A D
Natasha Roit and Rebecca Rickley
C-18282

2.4a.(2) 07-LA-1-PM 40.8 A D
Shariarn Yazdani, et al.
C-18254

2.4a.(3) 07-LA-1-PM 40.8 A D
Nancy Posner
C-18255

2.4a.(4) 07-LA-1-PM 40.8 A D
Marvin Goodfriend
C-18256

2.4b. 25 22 Resolutions of Necessity A D
C-18257 through C-18281 C-18266; and C-18270 through C-18281

Resolution C-18267 – Withdrawn by Department prior to meeting; Grantor requested design changes.
Resolution C-18268 and C-18269 – Withdrawn by Department prior to meeting; Not ready to proceed.

2.4c. Airspace Lease Direct Negotiations – No Items This Month

2.4d. Director’s Deeds – No Items This Month
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2.5 Highway Financial Matters

$ 126,650,800 $ 126,650,800 Total State Funds for New Projects
$   14,813,971 $      15,011,971 Contributions from Other Sources for New Projects
$ 141,464,771 $ 141,662,771 Grand Total for New Projects with State Participation

2.5a. Financial Allocation for 24 Minor Projects totaling $10,401,300 A D
plus $1,745,971 from other sources.
Resolution FP-00-76

2.5b. Financial Allocation for STIP/SHOPP Projects on the State Highway System

2.5b.(1) Three STIP Projects totaling $1,707,000. A D
Resolution FP-00-77

2.5b.(2) Nine SHOPP Projects totaling $11,568,000. A D
Resolution FP-00-78

2.5b.(3) Nine SHOPP Projects totaling $59,273,500 Amended A D
into the SHOPP by Departmental Action.
Resolution FP-00-79

2.5b.(4) Two SHOPP Transportation Enhancement (TEA) Projects A D
totaling $577,000.
Resolution FP-00-80

2.5c. Financial Allocation for Four Local Assistance STIP Projects Off-the-State
Highway System

2.5c.(1) 16 Local Assistance STIP Projects Off the State Highway A D
System totaling $25,036,000 plus $12,758,000 $12,956,000 from
other sources.
Resolution FP-00-81

2.5c.(2) One Local Assistance Transportation Enhancement Act (TEA) A D
Project to City of Davis for $440,000 plus $60,000 from other sources.
Resolution FP-00-82

2.5c.(3) One Local Assistance Environmental Enhancement and Mitigation A D
(EEM) Project to San Diego County for $250,000 plus $250,000 from
other sources.
Resolution FP-00-83

2.5d. Financial Allocation for one STIP and three SHOPP Projects with Cost A D
Increases Greater than 120 Percent – Four Projects totaling $17,398,000.
Resolution FP-00-84.

• 04-Ala-580 – STIP Project in Albany on Buchanan Street for environmental
mitigation.  Current programmed value of $119,000 and current estimate of
$311,000, for a 161 percent increase over programmed amount.

• 05-SB-135 – SHOPP Project in Santa Maria from north of Betteravia Road to
Route 101/135 Separation to rehabilitate roadway.  Current programmed value
of $2,846,000 and current estimate of $3,688,000, for a 30 percent increase
over programmed amount.



CORRECTED CTC MEETING AGENDA May 2-3, 2001

Transportation Programming, Office of CTC Liaison Page 13 May 2-3, 2001

• 06-Fre-99 – SHOPP Project in Fresno at various locations to install median
barrier.  Current programmed value of $2,810,000 and current estimate of
$9,372,000, for a 233 percent increase over programmed amount.

• 07-LA-L5443 – SHOPP Project in Monrovia on Huntington Drive for
alterations to Foothill Maintenance Station.  Current programmed value of
$3,139,000 and current estimate of $4,027,000, for a 28 percent increase
over programmed amount.

2.5e. Financial Allocation for Supplemental Funds for one STIP and two SHOPP A D
Previously Voted Projects – Three Projects totaling $630,000.
Resolution FA-00-09

• 05-SLO-166 – SHOPP Project near New Cuyama from west of Cuyama
River Bridge.  Original vote $746,000.  Current allocation $895,000.  This
request of $60,000 for an on-going project, for a grand total of $955,000, a
28 percent increase over the vote amount.

• 07-LA-105 – STIP Project in Los Angeles, Hawthorne, Lynnwood, and
Norwalk from Route 110 to Route 605 (Century Freeway).  Original vote
$4,200,000.  Current allocation $4,814,000.  This request of $350,000 for
an on-going project, for a grand total of $5,164,000, a 23 percent increase
over the vote amount.

• 08-SBd-10 – SHOPP Project on Route 10 from west of Mount Vernon
Avenue Overcrossing and on Route 215 from Route 215/10 separation to
Rialto Avenue.  Original vote $434,000.  This request of $220,000 to award
the project, for a grand total of $654,000, a 51 percent increase over the
vote amount.

2.5f. Information Report on Allocations Under Delegated Authority

2.5f.(1) Emergency:  G-11 Allocations I D
13 Projects totaling $3,651,300.

2.5f.(2) Seismic Retrofit: (Phase 1):  G-11 Allocations I D
One Project in Marin County for $165,000.

2.5f.(3) Seismic Retrofit (Proposition 192):  G-11 Allocations I D
One Project in Alameda County for $915,000.

2.5f.(4) SHOPP Rehabilitation/Safety:  G-00-10 Allocations I D
13 Projects totaling $43,670,000.

2.5f.(5) Local Assistance Allocation for Local Storm Damage and Local I D
Street and Road Pavement Rehabilitation: G-01-04 Allocations
32 Projects totaling $16,454,000

2.5f.(6) Local Assistance Allocation for Project Development I D
Components of Local Grant Projects: G-01-03 Allocations
Eight Projects totaling $808,000

2.5f.(7) Local Assistance Allocation for Rideshare Projects in the STIP:
G-01-07 Allocations – No Items This Month
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2.5f.(8) Local Assistance Allocation for RSTP/CMAQ Match Reserve I D
Projects:  G-01-05 Allocations
Ten Projects totaling $421,000

2.5f.(9) Local Assistance Allocation for Planning, Programming and I D
Monitoring Activities: G-01-06 Allocations
Three Projects totaling $458,000

2.6 Mass Transportation Financial Matters

$ 1,820,000 Total Traffic Congestion Relief Program (TCRP)
35,106,000 Total State Transportation Improvement Program (STIP)
10,140,000 Total Proposition 116 Program Funds

(140,000) Total Allocation Amendments
$ 46,926,000 Grand Total State Allocations

2.6a. Financial Allocation for STIP Rail/Transit Projects

2.6a.(1) Five Local STIP Rail/Transit Projects totaling $2,021,000. A D
Resolution MFP-00-18

2.6a.(2) Eight State STIP Intercity Rail Projects totaling $33,085,000. A D
Resolution MFP-00-19

2.6b. Financial Allocation for Proposition 116 Program Projects

2.6b.(1) One Local Proposition 116 Program Project A D
to Sacramento Regional Transit District for $10,000,000.
Resolution BFP-00-12

2.6b.(2) State Proposition 116 Rail Program Projects – No Items This Month

2.6b.(3) One Local Proposition 116 Non-Urban County Project A D
to City of Mt. Shasta for $140,000.  See related Agenda
Items 2.1d.(2) and 2.6c.)
Resolution BFP-00-13

2.6b.(4) Local Proposition 116 Waterborne Ferry Program Project –
No Items This Month

2.6c. Proposition 116 Allocation Amendments

• City of Mt. Shasta – Deallocate $140,000 to change the project A D
scope without changes to the amount originally allocated. The City of
Mt. Shasta requests the Rockfellow sidewalk improvement project be
changed to the Pine and Alma Street “Safe Route to School”
Sidewalk Improvement project.  (Concurrent Project Application
Amendment under Agenda Item 2.1d.(2) and Allocation under 2.6b.(3))
Resolution BFA-00-10, Amending Resolution BFP-99-15
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2.6d. Transit Capital Improvement (TCI) Project Allocation Amendment

• Los Angeles County Metropolitan Transportation Authority – A D
Transfer the recipient status on $500,000 in TCI Program funds
allocated for the Chinatown Intermodal Improvements Project from
the Los Angeles County Metropolitan Transportation Authority to the
Pasadena Metropolitan Blue Line Construction Authority.
Resolution MFA-01-03, Amending Resolution MFP-99-28

2.6e. Traffic Congestion Relief (TCR) Project Allocations totaling $1,820,000 A C/D
for three North Coast Railroad Authority projects.  (Concurrent Application
Approval/Amendment under Agenda Items 2.1c(3),(4).)  (See Also Public
Transit Committee Agenda Item 2c.)
Resolution TFP-01-04

• $1,000,000 for Project #32.3 – Section 14556.50 Subparagraph (c),
Upgrade Rail Line from Willits to Arcata.

• $700,000 for Project #32.4 – Section 14556.50 Subparagraph (d),
Upgrade Rail Line to Class II or III Standards.

• $120,000 for Project #32.9 – Section 14556.50 Subparagraph (i),
Long Term Stabilization.

2.6f. Informational Report on Delegated Allocations for Traffic Congestion Relief I D
(TCR) Program Projects, per Resolution G-00-23.
15 Project Allocations totaling $78,849,000.

2.7 Aeronautics Financial Matters

• Allocation of $845,000 for FY 2000-01 California Aid to Airports A D
Program (CAAP) funds for five projects from the 2000 Aeronautics Program.
Resolution FDOA-2001-3

• City of Tulare – Mefford Field Airport in Tulare County
$171,000 – Slurry seal runway and taxiway

• City of Calexico – Calexico International Airport in Imperial County
$26,000 – Replace segmented circle and wind cone

• County of Glenn – Willows-Glenn Airport in Glenn County
$399,000 – Overlay runway 16/34; reconstruct south ramp

• County of Glenn – Willows-Glenn Airport in Glenn County
$20,000 – Crack seal runways and taxiways

• County of Sierra – Sierraville-Dearwater Airport in Sierra County
$229,000 – Overlay runway and construct turnaround on runway 3
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2.8 Time Extension Requests per CTC Resolution G-00-20, STIP Guidelines, Section 65 –
Timely Use of Funds / Proposition 116 Waiver Requests / Miscellaneous Requests

2.8a. Request to Extend the Period of Project Allocation

2.8a.(1)    Request to Extend the Period of Project Allocation for the City of                A       D
Withdrawn by City of Avenal Avenal, Kings County, State Transportation Improvement Program

prior to meeting. (STIP) project for $761,000.
Waiver-01-17

2.8a.(2) Request to Extend the Period of Project Allocation for three STIP A D
projects; one for the City of Porterville for $624,000, one for the City
of Visalia for $2,365,000, and one for the Peninsula Joint Powers
Board for $2,667,000.
Waiver-01-18

2.8a.(3) Request to Extend the Period of Project Allocation for 16 local A D
STIP projects totaling $21,137,000.
Waiver-01-19

2.8a.(4) Request to Extend the Period of Project Allocation for one A D
STIP project in San Luis Obispo County for $550,000.
Waiver-01-20

2.8b. Request to Extend the Period of Contract Award

2.8b.(1) Request to Extend the Period of Contract Award for two STIP A C
Signal Synchronization Projects in City of Clovis, Fresno County.
Waiver-01-21

2.8b.(2) Request to Extend the Period of Contract Award for one Transit A D
Capital Improvement Program project in the City of Santa
Paula, Ventura County, for $412,000.
Waiver-01-22

2.8b.(3) Request to Extend the Period of Contract Award for two STIP A D
projects; one for the City of Burbank in Los Angeles County, for
$305,000; and one for the City of Arcata in Humboldt County, for
$90,000.
Waiver-01-23

2.8b.(4) Request to Extend the Period of Contract Award for five local A D
STIP projects totaling $3,019,000.
Waiver-01-24

2.8c. Request to Extend the Period of Project Completion

2.8c.(1)    Request to Extend the Period of Project Completion for three                     A       D
STIP projects for the Sacramento Regional Transit District totaling $116,300.
Waiver-01-25

Wihdrawn by Sacramento Regional Transit prior to meeting.
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2.8c.(2) Request to extend the Period of Project Completion for one A D
Proposition116 intercity rail project for the Transportation Agency for
Monterey County (TAMC) for $450,000.
Waiver-01-26

2.8c.(3) Request to extend the Period of Project Completion for one A D
STIP intercity rail project for the San Diego Maintenance Facility for
$2,000,000.
Waiver-01-27

2.8c.(4) Request to extend the Period of Project Completion for one A D
STIP intercity rail project for the North San Diego County Transit
District for $830,000.
Waiver-01-28

2.8d. Request to Extend the Period of Project Reimbursement

• Request to Extend the Period of Project Reimbursement for two A D
local STIP projects totaling $2,738,000.
Waiver-01-29

2.8e. Request for Waiver to Resolution G-99-25, Commission’s Guidelines for
Allocating, Monitoring, and Auditing of Funds for Local Assistance Projects -
No Items This Month

2.9 Technical Changes to Previously Approved Resolutions/Actions

2.9a. Resolution MFP-00-14, originally approved February 21, 2001, for $118,000 A D
in FY 2001-02 State administered Federal funds for the City of San Luis Obispo’s
purchase lifts for public transit project. This technical change corrects the fund
year and type to FY 1997-98 Public Transportation Account (PTA) funds, to be
encumbered by June 30, 2001, to expedite project delivery.

2.9b. Resolution FP-97-54, originally approved January 15, 1998, in the amount of A D
$34,208,000 for two rehabilitation projects.  Delete project #2 – Richmond-San
Rafael Bridge for $31,798,500 revising Resolution FP-97-54 by reducing the total
allocation of State and Federal funds to $2,410,000 for one bridge rehabilitation
project.  This technical amendment removes funding that is duplicated in another
program.

2.10 Contract Amendment Approval Proposition 116 Bond Program

• Contract Amendment Approval for an increase of $61,914 from cost savings A D
from the FY 1999-00 in Proposition 116 Bond Program funds for the
Department of Transportation’s FY 2000-01 administration cost.
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3.       PROGRAM STATUS

3.1 Caltrans Monthly FY 2000-2001 Finance Report I D

3.2 Monthly Report on Status of Projects Previously Voted but not Awarded I D

3.3 Monthly Report on Projects Amended into the SHOPP by Department Action I D

3.4 Status of Local Assistance Manual Update I D

4.       POLICY MATTERS

4.1 State Legislative Matters*

• Status of Bills A C

*The Commission may consider bills or resolutions newly introduced, recently
amended, or calendared for Legislative committee or floor action, subsequent
to publication of this agenda.  For further information, call Chuck Oldham,
Deputy Director for Policy and Legislation, (916) 653-2068.

4.2 State Transportation Improvement Program
TIMED ITEMS:  Thursday, May 3, 2001 at 8:30 a.m.

4.2a. Assumptions for the 2002 STIP Fund Estimate A D

4.2b. Amendments to STIP Guidelines for 2002 STIP I C

4.3 Adoption of Annual Report on Seismic Safety Retrofit Program A D

4.4 Report on Requests for Traffic Congestion Relief Program (TCRP) Exchange Program I D/C

4.5 Annual Analysis by State Treasurer of Bonding Capacity (Garvee Bonds) of Federal A C
Transportation Funds

4.6 Consideration of Transportation Enhancement Activities (TEA) Program Reforms A C

4.7 Environmental Streamlining Discussion
TIMED ITEMS:  Thursday, May 3, 2001 at 10:00 a.m.

4.7a. Presentation by U.S. Environmental Protection Agency (EPA) I C

4.7b. Discussion of Environmental Streamlining Suggestions from Federal Agencies I C



CORRECTED CTC MEETING AGENDA May 2-3, 2001

Transportation Programming, Office of CTC Liaison Page 19 May 2-3, 2001

4.8 Report on Storm Water Run-Off Compliance I D

4.9 Report on Longer Life Pavement and Fast-Set Concrete Including SHOPP I D
Cost Implications

4.10 Technical Advisory Committee on Aeronautics Report on Aviation Issues I C

5.       MODAL ISSUES

5.1 Rail I R

• Update on North Coast Railroad Authority (NCRA) Strategic Plan
(See Also Public Transit Committee Agenda Item 2.)

5.2 Highways - No Items This Month

5.3 Transit - No Items This Month

6.       OTHER MATTERS


